

## Colchester Local Highway Panel Meeting Agenda

**Date:** Monday 10<sup>th</sup> October

**Time:** 14:00 hrs

**Venue:** County Hall, Chelmsford, Committee Room 3

**Chairman:** CC Member Anne Brown

**Panel Members:** Colchester Cllr Lyn Barton (Deputy), CC Member Kevin Bentley, CC Member Julie Young, CC Member Sue Lissimore, CC Member Anne Turrell, Cllr Brian Jarvis, Colchester Cllr Dennis Willetts, Parish Representative Cllr John Gili-Ross.

**Other Attendees:** EH Sonia Church - Highways Liaison Manager  
EH Joe Hazelton - Highways Liaison Officer

**Secretariat:** EH Jasmine Wiles – Highways Liaison Apprentice

Page	Item	Lead:	Papers
	1 Welcome & Introductions	Chairman	Verbal
	2 Apologies of Absence Declarations of Interest	Chairman	Verbal
P1-9	3 Minutes of meeting held on 21 <sup>st</sup> June 2016 to be agreed as correct record	Chairman	Report 1
	4 Major Projects Update	Alan Lindsay	Verbal
*	5 Public question time (10 minutes)	Chairman	Verbal
	6 Maldon Road 20mph / Spring Lane funding (20 minutes)	Joe Hazelton/Sonia Church	Verbal
P10-12	7 Approved Works Programme 2016/17	Joe Hazelton	Report 2
	8 Colchester LHP Panel budget 2016/17 year	Joe Hazelton	Verbal
P13-22	9 Potential Schemes for consideration of Panel in 2016/17 <ul style="list-style-type: none"> <li>❖ Safer Roads</li> <li>❖ Traffic Management</li> <li>❖ Walking</li> <li>❖ Passenger Transport</li> <li>❖ Cycling</li> <li>❖ Public Rights of Way</li> </ul>	Joe Hazelton	Report 3
P23-36	10 Appendix <ul style="list-style-type: none"> <li>❖ S106 Update</li> <li>❖ Ranger Report</li> <li>❖ Completion Notices</li> </ul>	Joe Hazelton	Report 4
	11 AOB	Joe Hazelton	Verbal
	12 Date of next meeting: <ul style="list-style-type: none"> <li>❖ Monday 10<sup>th</sup> January, 14:00, County Hall, CR3</li> </ul>	All	Verbal

\* Any public questions should be submitted no later than Thursday 6<sup>th</sup> October 2016 to [joe.hazelton2@essexhighways.org](mailto:joe.hazelton2@essexhighways.org) – Any member of public wishing to attend the Colchester LHP meeting must arrange a formal invitation from the Panel Member.

BLANK

# Report 1

## LOCAL HIGHWAYS PANEL – MINUTES AND ACTIONS

**Date:** 21<sup>st</sup> June 2016

**Present:** County Councillor Anne Brown (Chairman), Colchester Cllr Lyn Barton (Vice) County Councillor Kevin Bentley, County Councillor Sue Lissimore, County Councillor Julie Young, John Gili-Ross's substitute for the day - Rob Johnson - Parish Council Representative, Cllr Brian Jarvis, Cllr Anne Turrell and Cllr Dennis Willetts.

**Apologies:** Parish Cllr John Gili-Ross.

**Other Attendees:** Sonia Church - SC (Highways Liaison Manager), Joe Hazelton - JH (Highways Liaison Officer) and Jasmine Wiles (Highways Liaison Apprentice)

Item	Action	Action Owner
1.	<b>Welcome and Introductions</b>  Cllr Brown welcomed everyone to the meeting. All present introduced themselves.	
2.	<b>Declarations of Interest/ Election of Chairman and Vice Chairman</b>  Cllr Brown asks Cllr Barton to elect a new Chairman, Cllr Bentley nominates Cllr Brown this it's seconded by Cllr Barton and agreed by the Panel.  Cllr Brown elects Cllr Barton, this is seconded by Cllr Bentley and agreed by the Panel.	
3.	<b>Minutes of Meeting held on 6<sup>th</sup> April 2016</b>  Cllr Brown led the panel through the minutes.  <b>Matters Arising</b>  <b>Major schemes and cycling strategy.</b>  <i>Action - JH to arrange for either Alan Lindsay or Jenny James to attend the next Panel meeting to discuss Major Schemes and the Cycling Strategy.</i>  JH states that the County wide Cycling Strategy is due to be signed and completed today. The individual Cycling Strategies are currently in progress and are aiming to have the drafts with action plans completed by the end of July. As they are still in	<b>JH</b>



5.	<p><b>Potential Schemes for consideration of the Panel in 2016/17</b></p> <p>JH explained the colour scheme and RAG Status on the Potential Schemes List.</p> <p><b>CYCLING</b></p> <p><i>LCOL154004 – Blackberry Road/ Holly Road, Stanway.</i>  Cllr Bentley mentioned that this was raised up at the Parish Council Meeting.  SC stated that the mirror and signage may still need to be re visited as the costs are high.  Cllr Willetts questioned if there was a safety policy for pedestrians using the highway. SC replies that it is a National standard and it is evident from road safety assessment that shared use is safer than separated use when flows are average/low.</p> <p><b>Passenger Transport</b></p> <p>JH explains to the Panel that he has been provided a robust list of Passenger Transport schemes for the Panels consideration. JH talks the Panel members through the Potential Schemes, showing a location plan and the proposed works.  <i>Action - JH to sit down to discuss Passenger Transport Schemes in more detail before the next Panel Meeting</i></p> <p><b>Safer Roads</b></p> <p><i>LCOL151001 - Detailed Design (CR Scheme) - A134 Westway, 200m North West of jct with Middleborough Roundabout.</i>  JH explains to the panel that the design is now complete and that it can be viewed in the appendix at the back of the report. JH also explains to the Panel what the design entails.</p> <p><b>Traffic Management</b></p> <p><i>LCOL152023 - Church Lane, Stanway</i>  Cllr Bentley mentions farm vehicles use this road and it is also used as a rat run. However with a weight limit Cllr Bentley questions what the farm vehicles would do. SC states that they are aware of this and along with the weight limit it shall still say 'Access Only' so that farm vehicles can still gain access. Cllr Bentley understands but states that people will still use it as a rat run. SC explains that trading standards can enforce the weight limit.  <i>Action - JH to check this with Development Management</i></p>	<p>JH</p> <p>JH</p>
----	--	---------------------

<p><i>LCOL152143 - Tufnell Way / Littlewoods Mews junction, Mile End</i>  JH states that most of the schemes regarding verge damage were agreed by the panel to be removed from the Potential Schemes List. This one has been validated since then and the panel will have consideration of this scheme next financial year.</p>	
<p><i>LCOL162013 - High Street, High Street North, Barfield Road, West Mersea</i>  Cllr Brown has communicated with Cllr Jowers around how he would like to proceed. Cllr Jowers preferred the warning signage and the VAS option.</p>	
<p><i>Action - JH to arrange a meeting with Cllr Jowers</i></p>	<b>JH</b>
<p><i>LCOL152161- Mile End Road, Nayland Road, Defoe Crescent, Mill Road West and associated Cul-de-sacs, Colchester</i>  JH explains to the panel that the scheme will look at funding a Feasibility Study if it is commissioned next financial year. Cllr Turrell questioned why the scheme specifies traffic calming when it was specifically a 20mph limit request.</p>	
<p><i>Action - JH to add 20mph into the description of this specific scheme.</i></p>	<b>JH</b>
<p><i>LCOL162031 - Holt Drive, Colchester</i>  Cllr Bentley highlighted to the Panel that he is the County Member for this scheme and that he does not remember giving approval for this.</p>	
<p><i>Action - JH to look into this and correct.</i></p>	<b>JH</b>
<p><i>LCOL162036 - Berechurch Road, Britannia Mews, Colchester</i>  JH explains to the panel that the Feasibility Study is now complete. The Panel have two different options to look at when they are able to commission schemes next financial year.</p>	
<p><i>LCOL162039 - A134 Westway, 200m North West of jct with Middleborough Roundabout, Colchester</i></p>	
<p><i>Action - JH to remove scheme from Potential Schemes List as this has been duplicated.</i></p>	<b>JH</b>
<p><b>Walking</b></p>	
<p><i>LCOL152017 - Western Bypass, Stanway</i>  Cllr Bentley questioned JH and asked if anything further had been heard. JH stated that he had not yet heard anything back. SC states that there has been a Structural Analysis completed on the bridge, however has not yet received a full conclusion.</p>	
<p><i>Action - SC to chase this up.</i></p>	<b>SC</b>
<p>Cllr Bentley states that even if it is not suitable the problem will still remain and they need to look into something else.</p>	
<p><i>Action - JH to speak to Strategy &amp; Engagement</i></p>	<b>JH</b>



	<p><i>Action - JH and Cllr Brown to have a chat and Cllr Brown to follow up.</i></p> <p><i>LCOL152021 - Goojerat Road / Circular Road West</i>  JH explains to the panel that when the design is complete the engineers will look at booking the road space and then we will be aware of which month the scheme will be completed within.</p> <p><i>LCOL152084 - The Strood, Mersea</i>  Cllr Bentley has seen the signs since implementation and states that they are in feet and questions if it's legal. SC replies and confirms that this is legal but she will complete a press release so everyone can understand it.  <i>Action - SC to create a press release</i>  SC asks the panel if anyone has seen the light work. Cllr Brown explains that there is an issue with the light it should be flashing as a straight light is known to be navigational.  <i>Action - JH to double check with design team.</i>  JH also explains to the Panel that a couple of pins are not stainless and are prone to rust. He wants the Panel to know that the contractors are aware and are going to change the pins.</p> <p><i>LCOL152120 - Maypole, Thaxted Walk</i>  Scheme completion note is in the back of the report for Panel Members to view.</p> <p><i>LCOL155004 - Bus Stop No – 14012003. St. Ives Road, Malting Road</i>  Cllr Bentley mentioned that the scheme should be called Bus Stop No – 14012003. - St Ives Road, Malting, Layer De La Haye  <i>Action - JH to correct the Approved Works Programme.</i></p> <p><i>LCOL155023 - Bus Stop No – IM2007B. Ardleigh Road, Long Road West</i>  Cllr Brown mentioned that the scheme should be called Bus Stop No – IM2007B - Ardleigh Road, Long Road West, Dedham  <i>Action - JH to correct the Approved Works Programme.</i></p> <p><b>Programme Changes</b></p> <p><i>LCOL158002 - Footpath 8 Wivenhoe - Adjacent to Wivenhoe train station</i>  JH explains to the panel that the scheme has been placed on hold due to the fire. There has also been conflict with Network Rail, the drainage is still outstanding and the scheme is still ongoing. SC explains to the panel that there are ditch works being carried out and they are unsure as to whether the culvert is a bridge.  Cllr Young would like a chased update as Steve Day knows nothing about this scheme and he is a significant member of</p>	<p><b>SC</b></p> <p><b>JH</b></p> <p><b>JH</b></p> <p><b>JH</b></p>
--	---	---

<p>Network Rail. She also stated that Alan Lindsay was in discussion.  <i>Action - JH to talk to Public Right Of Way (PROW).</i>  SC explains to Cllr Young that due to works being done on the ditch and finding out whether the culvert is a bridge they cannot press this scheme.  Cllr Bentley queries if this is on Network Rail maintainable land or highway maintainable land. SC believes that its highway maintainable and it is coming from the developers.  <i>Action - Cllr Young and JH to have a meeting on this subject.</i></p>	<p><b>JH</b></p>
<p>Cllr Young asks who the manager of PROW is. SC states that Cllr Young should continue to use JH and he'll give her more regular updates.</p>	<p><b>Cllr Young &amp; JH</b></p>
<p><i>LCOL162004 - Lower Road / St Ives Road, Stanway</i>  Cllr Bentley explains to JH that he has the incorrect location, that it should be Peldon not Stanway. Cllr Bentley also mentioned that the Parish Council have emailed him to talk about the location. JH states that he is just waiting for a Highway Boundary.  <i>Action - Cllr Bentley to tell parish council that they are waiting on a Highway Boundary.</i></p>	<p><b>Cllr Bentley</b></p>
<p><i>LCOL162010 - Scythe Way / Regency Green, Prettygate</i>  JH mentions that he's had an email from Cllr Lissimore explaining that the residents didn't want to push the scheme forward. Cllr Lissimore states that there was a 50 / 50 split and they wouldn't want their money spent in this way.  <i>Action - JH to remove scheme from the Approved Works Programme</i></p>	<p><b>JH</b></p>
<p><i>LCOL168001 - Braiswick Lane, Mile End FP41</i>  Parish Council Representative (PC Rep) Mr Johnson states that Braiswick Lane is a completely different footpath to FP41.  <i>Action - JH to check location with PROW officer.</i></p>	<p><b>JH</b></p>
<p><i>LCOL162015 - High Street, Dedham</i>  Cllr Brown states that residents are unhappy with this scheme and want to cancel it.  <i>Action - JH to remove the scheme from the Approved Works Programme</i></p>	<p><b>JH</b></p>
<p>Cllr Turrell states that the Approved Works Programme should be put in date order of delivery. As it would make it less complicated for the panel members to understand.  <i>Action – JH to populate the Approved Works Programme in implementation date order moving forward.</i></p>	<p><b>JH</b></p>

	<p>Cllr Lissimore asked for the funding from cancelled schemes to go towards more drop kerbs and some to go towards pedestrian guardrail. SC states that they already have a pot of money for drop kerbs and some of this could be used on guardrail.</p> <p>Cllr Brown raises the missing VAS in Wivenhoe and states that they need to get this re-installed. SC states that there has been no record of the contractors removing the VAS. A new speed survey would need to be completed to make sure the speed limits still apply with the conditions to have a VAS.</p> <p>Cllr Brown states they shall go ahead without conducting the speed survey and take it to the Cabinet Member for approval.</p> <p><i>Actions - JH to write a CMB and Cllr Brown and Cllr Bentley to speak to Cllr Johnson</i></p>	<p><b>JH &amp; Cllr Brown &amp; Cllr Bentley</b></p>
<p>7.</p>	<p><b>Appendix</b></p> <p><b>S106 Update</b></p> <p>JH states to the panel the schemes that section 106 has been looking into and which Designs / Feasibility Studies have been completed and also all of the schemes that have been completed and shows the panel that they can be viewed in the appendix at the back of the report.</p> <p>Cllr Turrell questions if we have a list of outstanding 106 schemes. SC explains that at the present time there is no list available from CBC or ECC but we are working to resolve this. SC has escalated the situation higher. Would also like someone from Colchester to come to the panel or provide a list.</p> <p><i>Action - SC to contact Daniel Cameron.</i></p> <p><b>Rangers Report</b></p> <p>Cllr Bentley mentions that he is unsure of where to go to contact The Rangers and access there service. SC explains that they should use the reporting tool online putting 'RANGERS' in the title.</p> <p>Cllr Young states that she has met the Ranger and he completed work on the volunteering day however it is not on the list provided.</p> <p>Cllr Bentley states that fingerposts are broken and falling over and questions if this is work for a Ranger as they are important to rural areas. SC mentions that they are trying to sort out fingerposts. We are looking at trying to get the Parish Councils to complete the finger post work, however the parishes are uninsured and unable to carry out the works themselves.</p> <p>Cllr Brown states that the list is not good enough and they are wasting money. Would like Colchester to look at servicing their own rangers. SC explains that Colchester would need to stand forward.</p> <p><i>Actions - JH to get a more robust list of Ranger's works.</i></p>	<p><b>SC</b></p> <p><b>JH</b></p>

8.	<p><b>AOB</b></p> <p>SC asks the Panel if she can send the paper work over to the communications team. Cllr Brown agrees.</p> <p><b>Major Schemes Update</b></p> <p>JH passes round a copy of the updated version of Major Schemes.</p> <p>Cllr Young explains to the panel that the Brook Street junction with East Hill and East Street face red lights and they are out of sync which is slowing traffic down.</p> <p>JH mentions the Greenstead Roundabout and SC states Alan Lindsay's team are looking at it in more detail and are looking at doing a modelling.</p> <p>Cllr Turrell mentions the Bridge on Ipswich Road as it needs replacing due to a weak structure as there is an increased capacity. Cllr Turrell wants an update. SC to pass the request to major projects.</p> <p>Cllr Brown explains her frustration and states that when they ask people to attend the LHP meeting they are expected to come. The panel expect officers help also about Rangers and they need more support from the officers.</p> <p><b>Quiet Lanes</b>  <i>Action - JH to send panel members the HPN for quiet lanes.</i></p>	JH
9.	<b>Date of next meeting 10<sup>th</sup> October 2016</b>	


## Colchester District Approved Scheme List 2016/17

Ref	ACTIVITY CODE	SCHEME NAME	SCHEME TYPE	COMPLETION DATE	WORK DESCRIPTION	Scheme Stage	ALLOCATED BUDGET	COMMENTS
1	LCOL141006	Gosbeck Road/Layer Road/Berechurch Hall Road	Safer Roads	Completed August 2016	Reduce carriageway width, amend Gosbecks Road roundabout to a single vehicle capacity. Increase central hatched areas adjacent to centre island.	Total Scheme	£92,000.00	Completion notification attached in Report 4 in appendix.
2	LCOL142043	Hawthorn Avenue, Colchester	Traffic Management	Completed August 2016	Replace pedestrian island with Zebra Crossing and high friction surfacing.	Total Scheme	£48,000.00	Completion notification attached in Report 4 in appendix.
3	LCOL142045	Ransom Road, Tiptree	Traffic Management	Completed August 2016	To make the southern end of Ransom Road (from the access to No. 42 Ransom Road to Church Road) into a one way in a westerly direction.	Total Scheme	£60,000.00	Completion notification attached in Report 4 in appendix.
4	LCOL142063	Layer Bridge Layer de Haye, Colchester	Traffic Management	Completed August 2016	Implementation of a reduction in speed limit, improved signage.	Total Scheme	£20,000.00	Completion notification attached in Report 4 in appendix.
5	LCOL161003	CR Scheme - Harwich Road, Alderton Road, Parsons Heath	Safer Roads	Completed September 2016	Installation of zebrite belisha beacons, replace existing pedestrian crossing warning signs with grey backed signs.	Total Scheme	£5,900.00	Completion notification attached in Report 4 in appendix.
6	LCOL162002	Dropped Kerbs, District Wide	-	Ongoing	A pot of £20,000 for installation of dropped kerbs across the District.	-	£20,000.00	Locations for works include: 1) LCOL152153 - Church Rd jw The Weavers, Tiptree (dropped kerbs) 2) LCOL163010 - Halstead Rd, Colchester (dropped kerbs) 3) LCOL162033 - Severalls Lane, Wyncolls Rd, Colchester (dropped kerbs) 4) LCOL163006 - School Rd, Monkwick (safety railings) 5) Magazine Farm Way, Colchester (safety railings)
7	LCOL001005	A137 Harwich Road j/w Goring Road, Colchester	Safer Roads	Quarter 3	Advanced warning signs.	Total Scheme	£27,000.00	Awaiting programme dates for UKPN.
8	LCOL142010	Mill Road, Outside School, Colchester	Traffic Management	Quarter 3	Implementation of a 20mph speed limit.	Design Only	£3,000.00	Design completion expected for early December.
9	LCOL142025	Berechurch Road, Bus Shelter opp Chariot Drive, Colchester	Traffic Management	Quarter 3	Implementation of cycle path round the back of the bus shelter.	Design Only	£10,000.00	Design completion expected early November.
10	LCOL142069	Dale Close, Colchester	Traffic Management	Quarter 3	Implementation of a 20mph speed limit.	Total Scheme	£5,000.00	Programmed for completion early October.
11	LCOL152085	Riverside Estate 20mph Feasibility, Colchester	Traffic Management	Quarter 3	Feasibility study for the implementation of a 20mph limit/zone.	Feasibility Study	£3,000.00	Completion expected mid December.
12	LCOL152109	Victoria Esplanade, West Mersea	Traffic Management	Quarter 3	Feasibility - To investigate parking problems, traffic congestion, crossing points and its relation to safety in the area.	Feasibility Study	£3,000.00	Completion expected mid October.
13	LCOL155004	14012003 St. Ives Rd, Malting Road	Passenger Transport	Quarter 3	Installation of raised kerbs to prevent bus stop flooding as there is no kerbs or footpath.	Total Scheme	£5,250.00	Design completed, awaiting programme dates.
14	LCOL155005	TEMP0018 St. Ives Rd, Church Road	Passenger Transport	Quarter 3	Installation of raised kerbs to prevent bus stop flooding as there is no kerbs or footpath.	Total Scheme	£5,250.00	Design completed, awaiting programme dates.
15	LCOL155012	IM2489 Lower Road, St. Ives Road	Passenger Transport	Quarter 3	Installation of raised kerbs.	Total Scheme	£5,750.00	Design completed, awaiting programme dates.
16	LCOL155023	IM2007B Ardleigh Road, Long Road West	Passenger Transport	Quarter 3	Installation of raised kerbs, yellow bus cage and a hard stand.	Total Scheme	£6,750.00	Design completed, awaiting programme dates.
17	LCOL162007	Dyers Road j/w Warren Lane, Stanway	Traffic Management	Quarter 3	Installation of additional No Through Road signage.	Total Scheme	£3,000.00	Design completed early September, expected completion early December.
18	LCOL161004	CR Scheme - Hawthorn Avenue, Magnolia Drive, Colchester	Safer Roads	Quarter 3	Installation of zebrite belisha beacons, pedestrian crossing warning sign on the northbound approach. Refresh crossing carpet and approach zig zag markings. Relocate the direction sign for Greenstead Evangelist Church.	Total Scheme	£10,000.00	Design completed in July, scheme completion expected by late December.
19	LCOL168006	Footpath 4 & 5, Copford, Copford	Public Rights of Way	Quarter 3	Surfacing works - Edging boards and infill with either planning's or granite, type 1 material (160 metres).	Total Scheme	£5,900.00	Design completion expected late October.
20	LCOL168004	Footpath 13, Peldon	Public Rights of Way	Quarter 3	Surfacing works - lay geotextile membrane to suppress weeds, lay planning's or type 1 to a depth of 100mm (length of 165 metres).	Total Scheme	£3,000.00	Design completion expected late October.
21	LCOL001010	Glen Avenue and A133 Cymbeline Way, Colchester	Traffic Management	Quarter 4	Extension of traffic island, sign improvement and lifting of tree canopy.	Total Scheme	£38,000.00	Awaiting completion of Major Projects Scheme - scheme to proceed following this.
22	LCOL142005	Birch Glen Estate, Colchester	Traffic Management	Quarter 4	Implementation of a 20mph zone.	Options Study	£10,000.00	Design completion expected for mid December.
23	LCOL142061	London Road, Copford	Traffic Management	Quarter 4	Installation of a zebra crossing.	Total Scheme	£35,000.00	Drainage design underway.
24	LCOL142075	Severalls Lane near the Honorius Drive bus stop, Colchester	Traffic Management	Quarter 4	Design and installation of 2x VAS.	Total Scheme	£25,000.00	Design completion expected for mid November.
25	LCOL151001	Colchester District (CR Scheme) - A134 Magdalene Street j/w A137 Queen Street, A134 Magdalene Road j/w Military Street, Colchester	Safer Roads	Quarter 4	Replace existing roundabout signage, clearer lane marking, shopping, tourism and general directions.	Total Scheme	£1,500.00	Design completion expected mid December.



## Colchester District Approved Scheme List 2016/17

Ref	ACTIVITY CODE	SCHEME NAME	SCHEME TYPE	COMPLETION DATE	WORK DESCRIPTION	Scheme Stage	ALLOCATED BUDGET	COMMENTS
26	LCOL151002	Colchester Sites - A134 Southway w/bound app to RABT with B1022 / A1124 (WORKS)	Safer Roads	Quarter 4	Update existing chevron sign with larger illuminated signage, installation of island green screen.	Total Scheme	£20,000.00	Design completion expected early November.
27	LCOL152002	A134 Roundabouts x 3, Great Horkesley	Traffic Management	Quarter 4	Improvements to the signage on the approach to the roundabouts.	Total Scheme	£15,000.00	Design completion expected early November.
28	LCOL152006	Dedham, Stratford Road	Traffic Management	Quarter 4	Request proposal is outside of policy, this is being progressed via CMA. 60mph to 40mph.	Design Only	£3,000.00	Progressing via CMA.
29	LCOL152065	Tollgate Roundabout, Stanway	Traffic Management	Quarter 4	Improvements to the signage on the approach to the roundabout.	Total Scheme	£2,000.00	Out for target costing.
30	LCOL152136	Maldon Road/Butts Road, Ladder Roads, Colchester	Traffic Management	Quarter 4	20mph Speed Limit with associated signage, TRO and consultation	Total Scheme	£15,000.00	Additional report to be discussed in Panel.
31	LCOL154002	Rowhedge Road cycleway widening	Cycling	Quarter 4	Feasibility Study to widen existing footway to cycleway width, land acquisition will be required from land owner.	Feasibility Study	£4,000.00	Progressing land negotiations.
32	LCOL162012	Mill Road, Fordham	Traffic Management	Quarter 4	Remove/replace 2 existing posts & warning signs for northbound traffic. Install new Crossing Patrol Unit (including electrical supply & School warning sign). Install pedestrian guardrail, raised kerbs & footway surfacing. Relocate zig zags and implementation of a VAS.	Total Scheme	£14,840.00	Out for target costing.
33	LCOL162011	The Willows Estate, Colchester	Traffic Management	Quarter 4	Design and implementation of a 20mph speed limit.	Total Scheme	£10,000.00	Design, TRO & costing for this year only.
34	LCOL162005	Maldon Road B1022, Tiptree	Traffic Management	Quarter 4	Installation of additional Horse Warning sign.	Total Scheme	£2,500.00	Design currently underway.
35	LCOL162004	Lower Road/St Ives Road, Peldon	Traffic Management	Quarter 4	Design and installation of VAS at the start to the village green.	Total Scheme	£8,500.00	Design completion expected late October.
36	LCOL161008	CR Scheme - B1022 Maldon Road, on the approach to Colchester Zoo, Stanway	Safer Roads	Quarter 4	Install 50/30mph speed roundels/Glasdon markers posts with reflective banding. New speed repeater signs at 10 second intervals throughout the 50mph speed limit.	Total Scheme	£4,300.00	Out for target costing.
37	LCOL161007	CR Scheme - Artillery Street, Colchester	Safer Roads	Quarter 4	Install loading bays on the eastern side of Artillery Way and on eastern side of Cannon Street. Install verge bollards within the footway outside the shops to prevent parking in visibility splays.	Total Scheme	£5,600.00	Design completion expected mid December.
38	LCOL161006	CR Scheme - A134 Magdalene Street j/w A137 Queen Street, A134 Magdalen Road j/w Military Street, Colchester	Safer Roads	Quarter 4	Install direction signage showing lane destination. Directional sign with chevrons on the RAB central island. Replace existing 30mph terminal signs on the Southway approach with grey or yellow backed signs.	Total Scheme	£20,500.00	Design completion expected mid December.
39	LCOL161005	CR Scheme - B1026 Layer Road j/w Layer Breton Hill, Layer Breton	Safer Roads	Quarter 4	Relocate tourist signs from visibility splays, install Glasdon bollards at junction. SLOW road marking. Passive white picket fence directly opp the junction in the highway verge with destination flag signs.	Total Scheme	£9,400.00	Design completion expected late October.
40	LCOL161002	CR Scheme - Service Road access for Colne View Retail Park, Cowdray Avenue, Abbey	Safer Roads	Quarter 4	Refresh edge of carriageway road markings, amend kerb line for the retail park to reflect left turning HGV's, install new wide based posts for existing signs with terminal signage.	Total Scheme	£19,500.00	Design currently underway.
41	LCOL161001	CR Scheme - A134 Southway w/bound app to RABT with B1022 / A1124, Colchester	Safer Roads	Quarter 4	Replace chevron sign and upgrade with a larger yellow/black backed sign. Install green screens to stop vehicles entering the RAB without checking if the route is clear.	Total Scheme	£15,000.00	Design currently underway.
42	LCOL165001	IM1273 Colchester Zoo, Stanway	Passenger Transport	Quarter 4	Installation of raised and dropped kerbing at the Zoo.	Total Scheme	£5,500.00	Design completion expected mid October.
43	LCOL165002	IM1273Y Colchester Zoo, Stanway	Passenger Transport	Quarter 4	Installation of raised and dropped kerbing at the Zoo.	Total Scheme	£5,500.00	Design completion expected mid October.
44	LCOL168005	Bridleway 35, Birch	Public Rights of Way	Quarter 4	Drainage works - lay permeable pipe (100m along slope section). Infill channel with stone to aid drainage and cover over with planning's or granite, type 1 material.	Total Scheme	£4,500.00	Design completed early September, expected completion late January.



Colchester District Approved Scheme List 2016/17

Ref	ACTIVITY CODE	SCHEME NAME	SCHEME TYPE	COMPLETION DATE	WORK DESCRIPTION	Scheme Stage	ALLOCATED BUDGET	COMMENTS
45	LCOL168003	Footpath 3, Layer de la haye	Public Rights of Way	Quarter 4	Drainage/surfacing works - perforated pipe (60 metres along eastern end of path) connecting to existing drainage at The Folley. Lay perforated pipe along shallow ditch and cover width with type 1 material.	Total Scheme	£3,500.00	Design completed early September, expected completion late January.
46	LCOL168002	North end of footpath 7, Layer de la haye	Public Rights of Way	Quarter 4	Drainage works - perforated pipe (45 metres) draining into a ditch (landowner consent obtained). Surfacing works - Raise the path level by laying 100mm type 1 granite (85 metres).	Total Scheme	£3,000.00	Design completed early September, expected completion late January.
47	LCOL168001	Braiswick Lane, Mile End FP41	Public Rights of Way	Quarter 4	Footpath surfacing (length of 400 metres), two sections of perforated pipe (10 metres and 30 metres).	Total Scheme	£17,000.00	Design completed early September, expected completion late January.
48	LCOL162045	Colchester Road, Wivenhoe - Replacement VAS	Traffic Management	Quarter 4	Replacement VAS for the one which was stolen during the implementation of the University to Wivenhoe Cycle Link scheme.	Total Scheme	£8,500.00	Design completion expected early November.
49	LCOL002001	Brinkley Grove Road, Mill Road, Colchester	Traffic Management	Quarter 4	Junction modification to improve bus access.	Total Scheme	£50,000.00	Awaiting completion of Trial Holes to feed into design process.
50	LCOL158002	Footpath 8 Wivenhoe - adjacent to Wivenhoe train station	Public Rights of Way	TBC	Replacement of soil footway to hardened footway.	Total Scheme	£20,000.00	Network rail are completing remedial works before we can look to resurface the route to the station.
51	LCOL151001	Colchester District (CR Scheme) - A133 Colne Bank Road j/w A134 Westway/Cowdray Avenue/North Station Road, Colchester	Safer Roads	2017/18 Financial Year	Replace existing roundabout signage, clearer lane marking, general directions.	Design Only	£2,000.00	Scheme to progress 2017/18
52	LCOL163002	High Street, Rowhedge	Walking	2017/18 Financial Year	Replacement of soil footway to hardened footway.	Feasibility Study	£5,000.00	Scheme to progress 2017/18
53	LCOL164002	Rowhedge Road cycleway widening, Rowhedge	Cycling	2017/18 Financial Year	Cycleway widening - monies to progress land negotiations.	-	£5,000.00	Scheme to progress 2017/18
54	LCOL162014	Monkwick Avenue, School Road, Maypole	Traffic Management	2017/18 Financial Year	Feasibility study - lit terminal signs and repeaters.	Feasibility Study	£4,000.00	Scheme to progress 2017/18
55	LCOL162009	Salisbury Avenue j/w Maldon Road, Colchester	Traffic Management	2017/18 Financial Year	Feasibility study - pedestrian refuge and additional signage, would need to be illuminated.	Feasibility Study	£4,000.00	Scheme to progress 2017/18
56	LCOL162006	Northern Approach Road near j/w Wallace Road, Mile End	Traffic Management	2017/18 Financial Year	Feasibility study - review of crossing points consideration of two controlled crossings. Carry out additional Pv2 surveys at all three locations.	Feasibility Study	£8,000.00	Scheme to progress 2017/18
57	LCOL162003	Fernlea, Stonecrop, Braiswick	Traffic Management	2017/18 Financial Year	Traffic calming options with 20mph limit.	Feasibility Study	£5,000.00	Scheme to progress 2017/18
58	LCOL162001	Dedham Road, Bosted	Traffic Management	2017/18 Financial Year	Carriageway/SLOW road markings and signage measures to highlight possible school traffic.	Feasibility Study	£3,000.00	Scheme to progress 2017/18
59	LCOL163005	Creffield Road/Oxford Road	Walking	2017/18 Financial Year	Following feasibility - Speed table design, Topographical survey/target cost.	Design Only	£4,000.00	Scheme to progress 2017/18
60	LCOL163003	Maldon Road, Tiptree	Walking	2017/18 Financial Year	Footway/crossing - Land acquisition 2016/17 (5 properties).	Design Only	£20,000.00	Scheme to progress 2017/18
61	LCOL164001	Monkwick Estate Cycle Improvements, Maypole	Cycling	2017/18 Financial Year	Design of cycle route between Thomas Lord Audley School to Gurdon Road.	Design Only	£10,000.00	Scheme to progress 2017/18
62	LCOL162008	Brook Road, Great Tey	Traffic Management	2017/18 Financial Year	Installation of carriageway roundels/dragons teeth markings at gateway.	Total Scheme	£3,000.00	Scheme to progress 2017/18

**COLCHESTER DISTRICT COUNCIL WITH ESSEX COUNTY COUNCIL**  
**LOCAL HIGHWAY PANEL – 10<sup>th</sup> OCTOBER 2016**  
**2016/17 POTENTIAL CAPITAL SCHEMES**

As the Local Highways Panel Capital Budget for 2016/17 has been fully recommended by the Panel and signed off by the Cabinet Member, the Potential Schemes List represents those projects which the Panel can consider for funding in 2017/18.

Within the Approved Schemes List some programme dates will appear as 2017/18 financial year, if the panel wish to make any amendments to the existing programme the Panel will need to consider the impact on any schemes which will need to be reprogrammed as a result and there could be abortive costs.

For the current financial year the dates given will be in quarters until the road space has been booked and the start date has been confirmed. The following list identifies all of the scheme requests which have fed into the Colchester LHP. The RAG column acknowledges what the status of the scheme request is as below:

<b>RAG Status</b>	<b>Description of RAG Status</b>
G	The scheme has been validated as being feasible and is available for consideration.
A	The scheme has previously been approved for design only/feasibility study and the results are awaited before the scheme can be fully considered.
R	The scheme request is against ECC criteria.
	A scheme request has been received and is in the initial validation process.

On the Potential Schemes List there are currently potential schemes with an estimated £225,750 as shown in the summary below:

<b>Potential Schemes List</b>	
<b>Scheme Type</b>	<b>Total Estimated Costs</b>
<i>Safer Roads</i>	<i>£9,000</i>
<i>Traffic Management</i>	<i>£81,500</i>
<i>Walking</i>	<i>£17,500</i>
<i>Passenger Transport</i>	<i>£26,750</i>
<i>Cycling</i>	<i>£18,000</i>
<i>Public Rights of Way</i>	<i>£TBC</i>
<i>2017-18 Delivery</i>	<i>£73,000</i>
<b>Total</b>	<b>£225,750</b>

## Safer Roads

Total Value of schemes	<b>£9,000</b>
------------------------	---------------

Ref	Location	Description	Requested by	Parish	Scheme stage	Cost Code	Allocated Budget	Comments	RAG
1	A133 Colne Bank Road j/w A134 Westway/Cowdray Avenue/North Station Road, Colchester	Signing and lining improvements.	Road Safety Team	Abbey	Implementation	LCOL161011	TBC	Awaiting RSA 1 & 2 as well as Level 1 Estimate. Expected to be presented to the Panel at the end of April 2017.	
2	A134 Westway, 200m North West of jct with Middleborough Roundabout	Signing and lining improvements.	Road Safety Team	Abbey	Implementation	LCOL161012	£ 9,000.00	Design complete	G

## Traffic Management

Total Value of schemes	<b>£81,500</b>
------------------------	----------------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	The Village of Stanway, Colchester	Zebra crossing approaches, surface improvements.	Surface deterioration.	Clr Bentley / Stanway Parish Council	Stanway	Design	LCOL142009	N/A	Survey budget exhausted, unable to proceed further with this request.	R
2	Church Lane, Stanway	Weight limit restriction.	HGV's travelling down narrow Lane.	Clr Scott Boutell	Stanway	Feasibility	LCOL152023	TBC	Awaiting confirmation that scheme can progress through development funding.	
3	Circular Road North, Colchester	Design and implementation of a Tiger Crossing.	Issue with cyclists crossing the road.	Clr Barton	Colchester	Design	LCOL163013	TBC	In validation - Awaiting implementation of other Tiger Crossing.	
4	Finchingfield Way, Colchester	Kerb and verge realignment.	Grass verge deterioration.	Clr Harris	Colchester	Feasibility	LCOL152030	N/A	Validation - Highway boundary revealed we do not own the verge. Unable to proceed further until land ownership has been transferred.	R
5	Tollgate Drive, Stanway	Design & implantation of a 20mph zone.	Speeding issues reported.	Clr Scott-Boutell	Stanway	Design	LCOL152013	TBC	Survey budget exhausted, unable to proceed further with this request.	R
6	Broome Grove, Colchester	Pedestrian crossing point.	Pedestrian safety has been raised as there are no crossing points.	Residents	Wivenhoe	Feasibility	LCOL152008	TBC	Due to lack of visibility and pedestrian desire line, a controlled crossing has not been recommended.	R
7	Church Road near Asda Store, Tiptree	Design & implementation of a formal crossing point.	Pedestrians crossing the road.	Tiptree Parish Council	Tiptree	Design	LCOL152156	TBC	In Validation	
8	Mill Road - Implementation, Mile End	20mph Limit.	Speeding outside the school.	Clr Turrell	Myland	Implementation	LCOL162041	TBC	Awaiting feasibility report. Expected mid November 2016.	
9	Birch Glen Estate, Maypole	20mph Limit.	Speeding issues.	Clr Harris	Maypole	Implementation	LCOL142005	TBC	Awaiting completed design. Expected December 2016.	
10	Tufnell Way / Littlewood Mews Junction, Mile End	Entrance to driveway/verge repair work.	Grass area/verges are being damaged by vehicles.	Clr Goss	Myland	Total scheme	LCOL152143	£ 16,000.00	Validation - design & Implementation of section of drive, matching the existing on both side to stop the overrun.	G
11	Nayland Road, Mill Road, near the Dog & Pheasant Pub	Traffic management improvements.	Parking, congestion and safety concerns.	Clr Goss	Myland	Feasibility	LCOL152005	TBC	In Validation	
12	Riverside Estate 20mph, Parsons Heath	20mph zone/limit.	Speeding issues.	Parish Council	Parsons Heath	Implementation	LCOL152085	TBC	Awaiting completed feasibility report. Expected mid December 2016.	
13	High Street, High Street North, Barfield Road, West Mersea	Traffic management improvements.	Speeding/visibility issues.	Clr Jowers	West Mersea	Implementation	LCOL162013	£ 15,500.00	Approved implementation - 3x warning signs, solar powered £7,000 & Vehicle activated sign £8,500.	G

## Traffic Management

Total Value of schemes	<b>£81,500</b>
------------------------	----------------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
14	Victoria Esplanade, West Mersea	Traffic management improvements.	Problems with parking, Congestion and crossing points.	Cllr Jowers	Mersea	Implementation	LCOL152109	TBC	Awaiting completed feasibility report. Expected mid December 2016.	
15	Mill Road, Traffic Calming, 20mph Limit	Suggested options study.	Speeding issues have been raised.	Cllr Goss/Cllr Turrell	Myland	Studies	LCOL152161	N/A	Currently awaiting £10,000 contribution from Section 106 funds from NAR pot.	G
16	Ponders Road, Fordham	Design & implementation of signs at the junction.	Congestion issues have been reported.	Fordham Parish Council	Fordham	Total scheme	LCOL152162	£ 3,000.00	Validation - Junction is very wide, design and install two unsuitable for HGV's signs either side of the junction.	G
17	High Street, Wivenhoe	Kerbing adjustments, possible relocation of parking spaces.	Damage to properties by vehicles.	Cllr Young	Wivenhoe		LCOL162018	TBC	Currently undergoing 2nd validation.	
18	Halstead Road, Stanway	Traffic management improvements.	Speeding concerns along Halstead Road, Stanway.	Cllr Scott-Boutell	Stanway	Feasibility	LCOL162019	TBC	Survey budget exhausted, unable to proceed further with this request.	R
19	Egremont Way and side roads, Stanway	20mph zone.	Speeding issues reported through the estate.	Cllr Scott-Boutell	Stanway	Feasibility	LCOL162022	TBC	Survey budget exhausted, unable to proceed further with this request.	R
20	Dunthorne Road jw St. Johns Road, Colchester	Traffic management improvements.	Poor visibility, speeding vehicles.	Cllr Higgins	Colchester	Feasibility	LCOL162023	TBC	In Validation	
21	Ipswich Road, Colchester	Pedestrian crossing point.	Lack of pedestrian crossing facilities at the bottom of Ipswich Road.	Cllr Higgins	Colchester	Design	LCOL162024	TBC	In Validation	
22	Longridge, Colchester	Pedestrian crossing point.	Pedestrians experiencing difficulty crossing the road.	Cllr Young	Colchester	Design	LCOL162025	TBC	In Validation	
23	Tyburn Hill, Wakes Colne	Design & implementation of footpath.	Lack of footway identified.	Wakes Colne Parish Council	Wakes Colne	Design	LCOL163007	TBC	In Validation	
24	Mersea Road jw The Willows, Colchester	Traffic management improvements.	Congestion, Parking ,difficulty crossing the road.	Cllr Harris	Colchester	Design	LCOL162029	TBC	In Validation	
25	The Avenue, Wivenhoe	Relocation of zebra crossing.	Difficulty crossing the road outside the Coop.	Wivenhoe Parish Council	Wivenhoe	Design	LCOL162030	TBC	Cost of moving the zebra crossing a few metres would not be cost effective.	R
26	Holt Drive, Colchester	Traffic management improvements.	Difficulty crossing the road, parking and congestion.	Cllr Bentley/Cllr Harris	Colchester		LCOL162031	TBC	In Validation - awaiting highway boundary information.	
27	Tollgate Road, Stanway	Clearer speed limit signage.	Speeding issues.	Cllr Scott-Boutell	Stanway		LCOL162032	TBC	Survey budget exhausted, unable to proceed further with this request.	R

## Traffic Management

Total Value of schemes	<b>£81,500</b>
------------------------	----------------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
28	Park Lane, Langham	Design & implementation of footway link.	Lack of footpath identified.	Cllr Brown	Langham		LCOL163011	TBC	In Validation	
29	Dedham Gateway Signs. Dedham	Gateway signage.	Unclearly defined boundary.	Cllr Brown	Dedham		LCOL162035	TBC	In Validation	
30	Berechurch Road, Brittonia Mews, Colchester	Footway/carriageway levelling.	Uneven surface, trips and falls.	Cllr Harris	Colchester	Implementation	LCOL162036	£ 47,000.00	Feasibility Study complete. Suggested options include: 1) Lower back of footway £47,000 2) Raise front of footway £20,000 3) Raise road levels £33,000	G
31	Flagstaff Rd, Circular Rd East, Colchester	Switch cycle lane/footpath markings.	Children forced into the road by cyclists.	Cllr Higgins	Colchester		LCOL162043	TBC	In Validation	
32	Shrub End Road, Colchester - Parking Congestion	Traffic management improvements.	Parked cars causing congestion.	Cllr Lissimore	Colchester		LCOL162044	TBC	In Validation	
33	Whitehall Road, Colchester	Formal crossing point.	Residents feel intimidated and vulnerable in the middle of the traffic island.	Cllr Fisher	Colchester		LCOL162046	TBC	In Validation	
34	Tufnell Way jw Bergholt Road, Colchester	Formal crossing point.	Pedestrian safety crossing the road	Cllr Graham	Myland		LCOL162047	TBC	Emailed Cllr Graham to explain that we cannot have a pedestrian island due to lack of space, road widening due to stats. Unable to proceed further.	R
35	Station Rd jw Chapel Rd, Church Rd, Factory Hill, Tiptree	Traffic management improvements.	Severe traffic congestion at peak times.	Tiptree Parish Council	Tiptree		LCOL162049	TBC	In Validation	
36	The Commons and Church Lane, Prettygate	Design & implementation of a VAS.	Speeding issues.		Colchester		LCOL162050	TBC	In validation - Awaiting speed survey results	
37	Monkwick Estate, Colchester	20mph zone/limit.	Concerns of speed and children crossing the road	Cllr Harris	Colchester		LCOL162051	TBC	8 speed surveys needed, no money remaining in revenue budget for surveys. Emailed Cllr Harris on 30/08/16 explaining that any 20mph zone/limit needs an informal consultation.	R
38	Finchingfield Estate, Colchester	20mph zone/limit.	Concerns of speed and children crossing the road	Cllr Harris	Colchester		LCOL162052	TBC	7 speed surveys needed, no money remaining in revenue budget for surveys. Emailed Cllr Harris on 30/08/16 explaining that any 20mph zone/limit needs an informal consultation.	R
39	Wallace Road, Myland	Clearer speed limit signage.	20mph zone signs are to small.	Cllr Turrell	Myland		LCOL162053	TBC	In validation	

## Traffic Management

Total Value of schemes	<b>£81,500</b>
------------------------	----------------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
40	Dickenson Road, Myland	Clearer speed limit signage.	20mph zone signs are to small.	Cllr Turrell	Highwood's		LCOL162054	TBC	In validation - Awaiting highway boundary results.	
41	Colchester Road, Braiswick	Traffic management improvements.	Speeding issues identified.	Cllr Turrell	Braiswick		LCOL162055	TBC	In validation - Awaiting highway boundary results.	
42	Mandeville Road, Marks Tey	20mph limit with controlled crossing point.	Speeding issues and children crossing the road with no designated crossing point.	Marks Tey Parish Council	Marks Tey		LCOL162056	TBC	Survey budget exhausted, unable to proceed further with this request.	R
43	Kingsland Rd jw Yorick Rd, Prince Albert Rd, Mersea	Clearer directional signage.	Tourists and caravans are left confused with directions.	Cllr Jowers	Mersea		LCOL162058	TBC	In validation	
44	Copper Beeches, Stanway	Traffic management improvements.	Visibility issues, congestion and speeding.	Cllr J.Scott-Boutell	Stanway		LCOL162059	N/A	Validation - Recommended that Parish asks residents to cut back vegetation to improve visibility. PC should discourage residents from parking on the bend.	R
45	Crown Street, Dedham	Traffic management improvements.	Congestion, visibility issues.	Cllr Brown	Dedham		LCOL162060	TBC	In validation	
46	Church Lane, New Church Road, West Bergholt	20's plenty signage.	20mph signage.	West Bergholt Parish Council	West Bergholt		LCOL162061	TBC	In validation	
47	Blackheath, Colchester	Traffic management improvements.	Speeding issues reported.	Cllr Harris	Colchester		LCOL162062	TBC	In validation - Awaiting speed survey results.	
48	Wash Corner, Fordham	Speed reduction measures.	No injury accident problems.	Cllr Brown	Fordham		LCOL152022	TBC	In validation - 1st Validation could not offer a solution. This is to be looked into a 2nd time with some new suggestions. High Friction Surfacing and a speed survey to evaluate if a VAS can be implemented.	

## Walking

Total Value of schemes	<b>£17,500</b>
------------------------	----------------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Millers Lane, Stanway	Design & Implementation of footway.	Pedestrians have to walk in the road.	Clr Scott-Boutell	Stanway	Total scheme	LCOL152150	TBC	Following meeting with PC, Borough Councillors & County Member. Awaiting liaison with residents before proceeding.	
2	Western Bypass, Stanway	Pedestrian crossing improvements.	Crossing difficulties.	Clr Bentley	Stanway	Design	LCOL152017	TBC	Following the meeting PC, Borough & County Member we are awaiting County Member to discuss match funding and clear way forward.	
3	Westway Underpass, Colchester	Underpass lighting.	Pedestrians are unable to see, whilst travelling through the underpass.	Clr Fisher	Colchester	Total scheme	LCOL153009	£ 15,000.00	Validation - Design cost - £2,500 Typical Subway Installation - £8,500 uplighters installation - £12,500	G
4	Shrub End Road, Colchester	Pedestrian crossing improvements.	Due to speeds and volumes of traffic elderly and disabled finding it difficult to cross road safely.	Clr Lissimore	Prettygate	Total scheme	LCOL153006	TBC	In validation	
5	Bergholt Road, Pathway Drainage, Colchester	Footway drainage improvements.	Drainage issues	Clr Goss	Myland	Feasibility	LCOL153010	N/A	In Validation	
6	O/s CBC Town Hall, High Street, Colchester	Town house Youth Centre Signage.	Lack of signs to encourage people to walk to Youth Centre	Clr Harris	Colchester Town Centre	Total scheme	LCOL153007	£ 2,500.00	Validation - Design & implement requested signage.	G
7	The Commons, Colchester	Zebra crossing.	Pedestrians have expressed difficulty crossing the road.	Clr Lissimore	Prettygate	Design	LCOL163004	TBC	Survey budget exhausted, unable to proceed further with this request.	R
8	Stable Road, Colchester	Implementation of bollards.	Vehicles using the footway.	Clr Lissimore	Christ Church	Total scheme	LCOL163009	TBC	In Validation	
9	Berechurch Hall Road, Colchester - Footpath	Design & implementation of footway link.	Lack of footway identified.	Clr Harris	Colchester	Design	LCOL163013	TBC	In Validation - Awaiting Highway Boundary information.	

### Passenger Transport

Total Value of schemes	<b>£26,750</b>
------------------------	----------------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Abbots Road jv Ladbrook Drive, Colchester	New metal shelter.	Lack of shelter.	Passenger Transport Team	Colchester	Total scheme	LCOL165003	£5,500	Installation of a new metal shelter to accommodate waiting passengers.	G
2	Rectory Hill / Alresford Road, Wivenhoe	New wooden shelter.	Lack of shelter.	Passenger Transport Team	Wivenhoe	Total scheme	LCOL165004	£8,500	Installation of a new wooden shelter to accommodate waiting passengers.	G
3	Colchester Road, Wakes Colne	Solar light flag.	Bus missing passengers waiting.	Passenger Transport Team	Wakes Colne	Total scheme	LCOL165005	£2,000	Installation of a solar light flag to highlight passengers waiting.	G
4	Main Road, Wormingford	Replacement wooden shelter.	Bus shelter deterioration.	Passenger Transport Team	Wormingford	Total scheme	LCOL165006	£10,750	Installation of a replacement wooden bus shelter.	G

### Cycling

Total Value of schemes	<b>£18,000</b>
------------------------	----------------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Blackberry Road / Holly Road, Stanway	Staggered barriers, mirror and signage.	Pedestrians and cyclists colliding on link footway.	Stanway Parish Council	Stanway	Total scheme	LCOL154004	£18,000	Validation - Install staggered barriers, mirrors and signage is preferred by the Parish to allow forward visibility. Cyclists dismount signage.	G

**Public Rights of Way**

Total Value of schemes	£0
------------------------	----

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Allocated Budget	Comments	RAG
1	Access to Roach Vale School from Bromley Road, Colchester	Surface improvements to byway.	Byway deterioration.	Cllr Smith	Colchester	Total Scheme	LCOL168007	TBC	In Validation	

# Report 4 – Appendix

<b>1)</b>	<b>Section 106 Update</b>	P24
<b>2)</b>	<b>Colchester Ranger Report</b>	P25-28
<b>3)</b>	<b>Completion Notices</b>	
-	LCOL141006 - Gosbecks Rd, Layer Rd, Berechurch Hall Rd, Colchester	P29-30
-	LCOL142043 - Hawthorn Avenue, Colchester	P31-32
-	LCOL142063 – Layer Bridge, Layer De La Haye	P33-34
-	LCOL161003 – Harwich Road, Alderton Road, Parsons Heath, Colchester	P35-36

### Colchester Section 106 Updates

Ref	Task Name	Current Stage	Delivery Method	Works Description	Comments
1	Hythe Hill Cycleway	To be allocated	Design Only	Continuation of Parsons Lane scheme completed in 15/16. Route to be Hythe Hill, Timber Hill to Wivenhoe Trail.	Scheme to be allocated and design commenced
2	Northfields to Turner Road	In Progress	Design Only	New pedestrian / cycle link from Northfields to Turner Road, Colchester	Legal agreements finalised. Design & job pack to be finalised and sent out for costing.
3	Mersea Rd/Roberts Rd Bus Stops	Completed	Supply Chain Partner	Bus stop relocation (Mersea Rd) and new installations (Roberts Rd)	Works completed May 2016

The schemes listed on this page, Essex County Council have commissioned Ringway Jacobs to complete the works.

Report 4

Colchester LHP Rangers Report

Ref	Site name	Area name	Defect type name	Defect description	Defect location	Job number	Job entry date	Actual comp date
1	BRACKEN WAY	Abberton	Overgrown vegetation	Rangers vegetation encroaching on footway.	Btwn 22 and school	2214624	15/09/2016	
2	BROOM WAY	Abberton	Overgrown vegetation	Rangers vegetation encroach on footway Weed control.	Along footpath side of 4 kingfisher cottage to side of 26 broomway	2214143	09/09/2016	
3	FORD STREET	Aldham	Overgrown vegetation	Cut back vegetation at the back of the Footway 100.	Opposite The Shoulder of Mutton	2214147	09/09/2016	
4	COLCHESTER ROAD	Chappel	Overgrown vegetation	Cut back vegetation around 30 MPH signage.	30mph sign coming into Chappel from Ford Street	2213297	24/08/2016	
5	BROMLEY ROAD	Colchester	Overgrown vegetation	Rangers veg overgrown over footway.	Opp longridge	2214850	19/09/2016	
6	CIRCULAR ROAD NORTH	Colchester	Overgrown vegetation	Overgrown vegetation from trees obstructing footway and carriageway.	From junction with Le Cateau road to junction with Stable road	2215052	21/09/2016	
7	KING STEPHEN ROAD	Colchester	Overgrown vegetation	Cut back overgrown vegetation. job done, when grows back, is believed to be private.	**MEMBER ENQUIRIES** on the corner of Rebow St and King Stephen Road in New Town, Colchester.			
8	STATION WAY	Colchester	Road sign damaged	Sign fixed.	Footway/cycle way between the RABs.			
9	MERSEA ROAD	Colchester	Overgrown vegetation	Overgrown vegetation obscuring traffic signals side of army reserve centre Lights on pole 13 cannot be seen until at stop line.	Junction with Berechurch road next to tl pole 13	2214142	09/09/2016	
10	ST CYRUS ROAD	Colchester	Overgrown vegetation	Hedge over grown over footway.	At back of 43 St, Marks Drive	2214847	19/09/2016	
11	MOSSFIELD CLOSE	Colchester	Overgrown vegetation	Weeds at kerb edge throughout the road.	Throughout the whole road	2214851	19/09/2016	
12	CHURNWOOD ROAD	Colchester	Overgrown vegetation	Veg overgrown over footway.	Opp 15	2215060	21/09/2016	
13	NEWCOMEN WAY	Colchester	Overgrown vegetation	Hegde overgrown over footway.	Opp ford garage	2214730	16/09/2016	
14	SEVERALLS LANE	Colchester	Overgrown vegetation	Veg over footway.	20m from Honduras drive	2214235	09/09/2016	
15	GREENSTEAD ROAD	Colchester	Overgrown vegetation	Hedge overgrown over footway.	Whole lane ( between greenstead road through under pass to St. Andrews avenue	2214848	19/09/2016	
16	LEXDEN ROAD	Colchester	Overgrown vegetation	Overgrown vegetation between 171 Lexden Road and the bus shelter close to Glenn Ave.	From bus stop opp st Clare road to lamp column 33	2211523	26/07/2016	
17	LEXDEN ROAD	Colchester	Overgrown vegetation	Overgrown vegetation by lamp column 26 adjacent to 2/5 the lindens	Outside 2/5 the lindens next to lamp column 26	2211523	26/07/2016	
18	WESTWAY NORTHBOUND	Colchester	Overgrown vegetation	Vegetation obscuring road sign Directional sign cannot be seen at all.	Between lamp column 22 and lamp column 23	2214349	12/09/2016	
19	DERWENT ROAD	Colchester	Overgrown vegetation	Veg over footway.	Os 2 30m from RAB	2214154	09/09/2016	
20	COWDRAY AVENUE	Colchester	Overgrown vegetation	Remove detritus and side out cycleway/ footway to full width of metalled path Aprox 150m.	From service road exit opp no 340, up footway/cycleway incline to end of raised kerbing	2214585	14/09/2016	
21	footpath 207 Colchester	Colchester	Overgrown vegetation	Overgrown vegetation on footpath / cycleway	From Philip morant school entrance to bluebottle grove dyke entrance	2214228	09/09/2016	
22	WYNCOLLS ROAD	Colchester	Overgrown vegetation	Tree overgrown over footway.	Os NES group	2214294	12/09/2016	
23	HIGHWOODS SQUARE	Colchester	Overgrown vegetation	Veg overgrown over footway.	Throughout	2214840	19/09/2016	
24	BRINKLEY GROVE ROAD	Colchester	Overgrown vegetation	Veg overgrown over footway.	Os 7	2215048	21/09/2016	
25	HIGHWOODS APPROACH	Colchester	Overgrown vegetation	Tree overgrown over footway.	At junction with high care	2214542	14/09/2016	23/09/2016 00:00
26	VAN DYCK ROAD	Colchester	Overgrown vegetation	Overgrown vegetation on footpath van dyke road end only for 37mtrs.	The footway from van dyke road to Reynolds ave	2214568	14/09/2016	
27	HAVEN ROAD	Colchester	Overgrown vegetation	Siding out needed at back of footway word 150m x 0.5 x 20mm	Between Distillery Lane and RAB at Colne Causeway (opp new build at the Maltings)	2214843	19/09/2016	
28	GAVIN WAY	Colchester	Overgrown vegetation	Veg overgrown over footway / trees.	Os ark church	2215066	21/09/2016	
29	BRINKLEY LANE	Colchester	Overgrown vegetation	Veg overgrown over footway.	Opp 8-20	2215069	21/09/2016	

Report 4

Colchester LHP Rangers Report

Ref	Site name	Area name	Defect type name	Defect description	Defect location	Job number	Job entry date	Actual comp date
30	JOHN KENT AVENUE	Colchester	Overgrown vegetation	Two trees outside police station overgrown footway pedestrians need to bend down to avoid.	Immediately outside the Police Station 54/56 John Kent Road on the Shrub End Estate.	2214351	12/09/2016	
31	WROXHAM CLOSE	Colchester	Overgrown vegetation	Weeds at kerb edge throughout the road.	Throughout the whole road	2214208	09/09/2016	
32	RAWSTORN ROAD	Colchester	Overgrown vegetation	Overgrown vegetation on footpath from rawstorn road to hilly fields, side of Topfield and near junction with Popes Lane.	Rawstorn road side of Topfield and near junction with Popes Lane	2214725	16/09/2016	
33	COLNE CAUSEWAY	Colchester	Overgrown vegetation	Shrubs overgrowing Tarmac path on main section and path to riverside (cut back to back of path) grass and weeds overgrowing track.	On Colne Causeway & Path down to block paved area at riverside.	2214160	09/09/2016	23/09/2016 00:00
34	ST JOHNS ROAD	Colchester	Overgrown vegetation	Veg over footway.	On bridge Os 68	2214293	12/09/2016	22/09/2016 00:00
35	GREENSTEAD ROUNDABOUT	Colchester	Debris/deposit on highway	Veg/ Debris on footway.	Os 238 St. Andrews	2214722	16/09/2016	
36	WYNCOLLS ROAD	Colchester	Overgrown vegetation	Veg over grown on footway.	Os n and c	2214838	19/09/2016	
37	ST CLARE ROAD	Colchester	Overgrown vegetation	Weeds at kerb edge throughout the road.	Throughout the whole road	2214539	14/09/2016	
38	CIRCULAR ROAD NORTH	Colchester	Overgrown vegetation	Overgrown vegetation at kerb edge.	From the junction with Le Cateau road to the junction with Flagstaff road	2215052	21/09/2016	
39	CIRCULAR ROAD NORTH	Colchester	Overgrown vegetation	Overgrown vegetation on traffic island close to roundabout.	Junction with Circular road west	2215052	21/09/2016	
40	HIGHWOODS APPROACH	Colchester	Overgrown vegetation	Hegde overgrown over footway	Os rovers tye entrance to Tesco's entrance	2214729	16/09/2016	
41	ALBERT STREET	Colchester	Overgrown vegetation	Clear weed growth from both sides of footpath.	Whole length both sides	2214733	16/09/2016	
42	CHURCH LANE	Colchester	Overgrown vegetation	Overgrown vegetation on footway (nettles).	From entrance to country park to parsons hill	2214723	16/09/2016	
43	ROWHEDGE ROAD	Colchester	Overgrown vegetation	Back of footway needs siding out.	From no. 171 to Rowhedge Village	2215062	21/09/2016	
44	MILL LANE	Dedham	Overgrown vegetation	Essex boundary sign obstructed by vegetation, cut back and clear.	O/s The Boathouse Restaurant.	2214216	09/09/2016	
45	IPSWICH ROAD	Dedham	Overgrown vegetation	Over grown vegetation along back of f/w, cut back and clear 60m.	Northern side f/w, opposite Ivy Cottage and The Cabin	2214211	09/09/2016	21/09/2016 00:00
46	ASHURST CLOSE	East Donyland	Overgrown vegetation	Multiple weed growth both sides requires clearing.	Whole length , both sides	2214356	12/09/2016	
47	PARKFIELD STREET	East Donyland	Road sign obscured or dirty	Cul-de-sac sign needs cleaning.	Os 29	2214218	09/09/2016	
48	WOOD LANE	Eight Ash Green	Overgrown vegetation	Cut back vegetation in site line.	O/S Briars	2214392	12/09/2016	
49	COACH ROAD	Great Horkesley	Overgrown vegetation	Veg overgrown over signage.	Opp wood house lodge	2214393	12/09/2016	
50	COACH ROAD	Great Horkesley	Overgrown vegetation	Veg over footway - Opp school.	Opposite the entrance to Bishop William Ward School.	2214393	12/09/2016	
51	HORKESLEY HILL	Great Horkesley	Overgrown vegetation	Veg overgrown over footway.	200m south of roast and crown over Footway	2214407	12/09/2016	
52	BLACKBROOK ROAD	Great Horkesley	Overgrown vegetation	Overgrown veg over footway hedge.	Opp helm close	2214413	12/09/2016	
53	THE CAUSEWAY	Great Horkesley	Overgrown vegetation	Verge overgrown over footway.	Os rookery house	2214457	13/09/2016	
54	THE CAUSEWAY	Great Horkesley	Overgrown vegetation	Veg overgrown over footway.	Opp gulf garage - tile house lane	2214457	13/09/2016	
55	PARK ROAD	Great Horkesley	Debris/deposit on highway	Stones pile on Carriageway.	At jction with the causeway	2214414	12/09/2016	
56	IVY LODGE ROAD	Great Horkesley	Overgrown vegetation	Overgrown veg obscuring village sign.	20m from laburnum house	2214409	12/09/2016	
57	NAYLAND ROAD	Great Horkesley	Road sign obscured or dirty	30mph sign obscured by veg.	Junc with green lane	2214395	12/09/2016	

Report 4

Colchester LHP Rangers Report

Ref	Site name	Area name	Defect type name	Defect description	Defect location	Job number	Job entry date	Actual comp date
58	GRANGE ROAD	Great Horkesley	Overgrown vegetation	Hedge overgrown over footway.	Opp 17 footpath / cycle way	2214410	12/09/2016	
59	BARNFIELD ROAD	Great Horkesley	Overgrown vegetation	Veg on footway.	Os the kiln	2212349	05/08/2016	02/09/2016 12:16
60	GREAT TEY ROAD	Marks Tey	Overgrown vegetation	Vegetation encroaching on footway 5 mars (trim and side).	At jaw. Coggeshall road	2215049	21/09/2016	
61	CHURCH LANE	Marks Tey	Overgrown vegetation	Verge area weed growth □ Prox 35mtrs.	Btwn junction and entrance to Global	2214863	20/09/2016	
62	TURNER ROAD	Myland	Road sign obscured or dirty	Sticker on back of directional sign.	20m from preto avenue	2214881	20/09/2016	
63	AXIAL WAY	Myland	Overgrown vegetation	Tree overgrown over footway / cycle way.	10m from tab with several lane	2214897	20/09/2016	
64	MILL ROAD	Myland	Overgrown vegetation	Ra 2=1x2 veg overgrown on footway 15x5x1 Rangers.	Os 409	2212552	10/08/2016	24/08/2016 00:00
65	MILL ROAD	Myland	Overgrown vegetation	Veg over footway.	Opp Bedford road / Os 190	2214990	21/09/2016	
66	MILL ROAD	Myland	Overgrown vegetation	Hedge overgrown over footway/ cycle way.	On RAB with Maximus drive	2214990	21/09/2016	
67	THORNTON DRIVE	Myland	Overgrown vegetation	Hedges / weeds growing at side of footway.	Whole length	2214868	20/09/2016	
68	RUDKIN ROAD	Myland	Overgrown vegetation	Overgrown veg over footway hedge.	To the side of 4	2214883	20/09/2016	
69	MILL ROAD	Myland	Overgrown vegetation	Hedge growing over footway.	At junc with northern approach	2210184	01/07/2016	09/08/2016 09:12
70	NORTHERN APPROACH ROAD	Myland	Overgrown vegetation	Hedge overgrown over footway.	Either side of gruff close junction	2214877	20/09/2016	
71	STANFORD ROAD	Myland	Overgrown vegetation	Overgrown veg over footway hedge.	Os 2	2214901	20/09/2016	
72	BARTHOLOMEW COURT	Myland	Overgrown vegetation	Overgrown veg over footway.	Opp bins / lamp 3	2214896	20/09/2016	
73	OXLEY PARKER DRIVE	Myland	Overgrown vegetation	Hedge overgrown over footway.	Os 2-6 / junc with mill road	2214879	20/09/2016	
74	MILL ROAD	Myland	Overgrown vegetation	Veg overgrown over footway.	At junction with Maximus drive	2214990	21/09/2016	
75	PETO AVENUE	Myland	Overgrown vegetation	Hedges / weeds growing at side of footway.	Entire length	2214882	20/09/2016	
76	HEATH ROAD	Stanway	Overgrown vegetation	Overgrown vegetation on footpath.	From five ways fruit farm to grimes dyke way	2214999	21/09/2016	
77	HALSTEAD ROAD	Stanway	Overgrown vegetation	Overgrown vegetation on footway between Lucy lane north and iron latch lane.	From Lucy lane north to iron latch lane □ Superseded due to the number of enquiries received	2213655	31/08/2016	
78	CORNFLOWER CLOSE	Stanway	Overgrown vegetation	Overgrown vegetation at kerb edge throughout can whole road be sprayed at kerb edge please.	Throughout the road	2214902	20/09/2016	
79	CHITTS HILL	Stanway	Overgrown vegetation	Overgrown vegetation on footpath.	From junction with Halsted road to corner opportunity footbridge	2214903	20/09/2016	
80	WARREN LANE	Stanway	Overgrown vegetation	Road sign (30mph) totally obscured by vegetation upon entrance to speed limit.	100 mtrs from junction with Maldon road	2214909	20/09/2016	
81	BAILEY DALE	Stanway	Overgrown vegetation	Overgrown vegetation obstructing street lamp.	Bailey dale, tree near to L/C 2	2215001	21/09/2016	
82	HALSTEAD ROAD	Stanway	Overgrown vegetation	Overgrown vegetation on footway between Lucy lane north and iron latch lane.	From Lucy lane north to iron latch lane			
83	LAYER ROAD	Stanway	Overgrown vegetation	Overgrown vegetation obscuring vision for resident exiting drive □ Vegetation is bad for 500meters either side of this location and needs attention from Clarice house to Hawkwood.	Outside entrance to property called KINGSGROVE	2214997	21/09/2016	
84	GROSVENOR CLOSE	Tiptree	Overgrown vegetation	Weed growth (brambles ,stinging nettles) □ Approx 50yards.	All along f.way	2214636	15/09/2016	

Report 4

Colchester LHP Rangers Report

Ref	Site name	Area name	Defect type name	Defect description	Defect location	Job number	Job entry date	Actual comp date
85	MALDON ROAD	Tiptree	Overgrown vegetation	Vegetation starting to encroach on footway.□ Approx 3 meters.	Btwn brook meadows and clarksmead	2215003	21/09/2016	
86	GROVE ROAD	Tiptree	Overgrown vegetation	Vegetation starting to encroach on footway.□ approx 15 yards.	Btwn adj 17 and Green lane	2214638	15/09/2016	
87	COLCHESTER ROAD	Wakes Colne	Overgrown vegetation	Cut back vegetation at the back of the footway aprox 300mtrs.	Between Lane Road and The Village Hall	2215008	21/09/2016	
88	EAST MERSEA ROAD	West Mersea	Road sign obscured or dirty	Sign needs cleaning - spray paint removal.	50m before Jw The Strood	2215039	21/09/2016	
89	WELLHOUSE AVENUE	West Mersea	Overgrown vegetation	Cut back shrub beds both sides of path for aprx 50m. Overgrowing path and narrowing to about 2ft in places.	Path right hand side of Wellhouse Avenue from East Road up to garage entrance of no 2	2215036	21/09/2016	
90	VICTORY ROAD	West Mersea	Footway surface defect	footway requires siding out and moss growth removed.	Side of Victory PH	2215028	21/09/2016	
91	FIRS CHASE	West Mersea	Overgrown vegetation	Clear growth at back of footway by fence line and side out.	Side of 25 Rosebank Road	2215010	21/09/2016	
92	STANLEY ROAD	Wivenhoe	Overgrown vegetation	Cut back and clear vegetation from base of tree and f/w, long thorns on this vegetation.	O/s 1			
93	BROADFIELDS	Wivenhoe	Overgrown vegetation	Cut back vegetation along back of f/w, 35m.	NE end of f/w.	2215044	21/09/2016	
94	RICHARD AVENUE	Wivenhoe	Overgrown vegetation	Overgrown vegetation along sides, cut back and clear, 30m.	Along Richard Avenue access adj to car park	2215043	21/09/2016	
95	STANLEY ROAD	Wivenhoe	Overgrown vegetation	Cut back and clear vegetation from base of tree.	O/s 5			
96	MEDE WAY	Wivenhoe	Overgrown vegetation	Vegetation growing through the back of f/w surface, cut back and clear 34.0m	O/s 23	2215046	21/09/2016	

# Project Completion Notification

LCOL141006 / DC3219 – Gosbecks Road, Layer Road, Berechurch Hall Road,  
Colchester

## Problem & scheme objective:

*It has been reported by Councillors and local residents around confusion at the junction/mini roundabout. Vehicles unclear on which approach lane to use.*


## Scheme summary & outcome:

*Reduce the carriageway width on the south-west bound approach to Layer Road, Gosbecks Road roundabout to a single vehicle capacity at the give-way line. Increasing the central hatched areas adjacent to the centre island.*

### BEFORE



**AFTER**



# Project Completion Notification

LCOL142043 / DC3147 – Hawthorn Avenue, Colchester

**Problem & scheme objective:**

*Anti-Skid surface required on the crossing following the Road Safety Assessment 3 on the skid resistance of the carriageway surface.*

**Scheme summary & outcome:**

Implementation of High Friction surfacing following RSA stage 3.

**BEFORE**



**AFTER**



# Project Complete Notification

LCOL142063 / DC3447 – Layer Bridge, Layer De Haye, Colchester

## Problem & scheme objective:

Speeding and lack of clear signage has been identified making it difficult for vehicles to know what the speed limit is.

## Scheme summary & outcome:

Design and implementation of signage to improve awareness of the Bridge and bend and the need to check speeds further.

### BEFORE



**AFTER**



# Project Completion Notification

LCOL161003 / DS5198 – Harwich Road, Alderton Road, Parsons Heath, Colchester

## Problem & scheme objective:

*Several accidents have been reported at the junction with Alderton Road. Visibility issues approaching the zebra crossing has been reported.*

## Scheme summary & outcome:

*Design and implementation of new Zebrite Belisha beacons in conjunction with the replacement of the existing pedestrian crossing warning signs with grey backed signs.*

### BEFORE



**AFTER**

