

BRAINTREE LOCAL HIGHWAYS PANEL MEETING AGENDA

Date:	Thursday 25th June
Time:	11:00am
Venue:	Video conference call due to current Covid-19 restrictions
Chairman:	Cllr Robert Mitchell (ECC),
Panel Members:	Cllr Jo Beavis (ECC), Cllr James Abbott (ECC), Cllr Stephen Canning (ECC), Cllr Wendy Schmitt (ECC), Cllr Graham Butland (ECC), Cllr Derrick Louis (ECC) Cllr Mary Cunningham (BDC), Cllr Richard van Dulken (BDC), Cllr Susan Wilson (BDC), Cllr Patrick Horner (BDC), Cllr John Bendall (BALC), Cllr David Gronland (BALC), Cllr Don Smith (BALC)
Officers:	Jasmine Wiles – Assistant Highway Liaison Officer Sonia Church – Highway Liaison Manager Samir Pandya – Operations Strategy and Policy Manager
Secretariat:	Alison Webb- Governance and Members Officer

Page	Item	Subject	Lead	Paper
	1	Welcome & Introductions	Chairman	Verbal
	2	Apologies for Absence	Chairman	Verbal
P1-6	3	Minutes of meeting held on 3 rd April 2020 to be agreed as a correct record	Chairman	Verbal
	4	Matters arising from minutes of previous meeting	Chairman	Verbal
P7-10	5	Report on Funded Schemes 2019/20	Jasmine Wiles	Report 1
P11-26	6	Report on Schemes Awaiting Funding	Jasmine Wiles	Report 2
	7	Any other business:	All	Verbal
	8	Date of next meeting: 17 th September 2020	Chairman	Verbal

BRAINTREE LOCAL HIGHWAYS PANEL MINUTES - 3rd April 2020 11.00am

Virtual Meeting (not held in public) postponed from 26th March 2020

Chairman:	Councillor R Mitchell (Chairman) (ECC)
Panel Members:	Councillor G Butland (ECC) Councillor S Canning (ECC) Councillor Mrs W Schmitt (ECC) Councillor Mrs M Cunningham (BDC) Councillor R van Dulken (BDC) Councillor J Bendall (BALC) Councillor D Gronland (BALC)
Officers:	Sonia Church – Highway Liaison Manager, Essex Highways Jasmine Wiles – Asst. Highways Liaison Officer, Essex Highways Samir Pandya – Operations Strategy and Policy Manager (BDC)
Secretariat:	Alison Webb – Governance and Members Officer (BDC) (ECC - Essex County Council) (BDC - Braintree District Council) (BALC - Braintree Association of Local Councils)

Item		Owner
1.	Welcome and Introductions: Councillor R Mitchell welcomed everyone to the meeting. Councillor Mitchell had been appointed as the Chairman of Braintree Local Highways Panel as Councillor D Louis had stepped down from that role.	
2.	Apologies for Absence, Declarations of Interest and Public Questions: Apologies for Absence: Apologies for absence were received from Councillor P Horner (BDC). Declarations of Interest: There were no interests declared.	

	<p>Public Questions:</p> <p>There were no questions. The meeting was not held in public.</p>	
3.	<p>Minutes:</p> <p>The Minutes of the meeting of Braintree Local Highways Panel held on 23rd January 2020 were approved as a correct record.</p>	
4.	<p>Matters Arising from the Minutes of the Previous Meeting:</p> <p>There were no matters arising from the Minutes of the previous meeting.</p>	
5.	<p>Funded Schemes 2019/20:</p> <p>Consideration was given to a report on the Panel's Funded Schemes for 2019/20, which had been recommended for approval.</p> <p>The report provided an update on the current position of all schemes in the 2019/20 programme of work.</p> <p>The budget summary for 2019/20 showed a total capital budget of £407,789. From this, £87,500 had been allocated to 'safer roads' schemes and £348,000 to other schemes.</p> <p>DECISION: That the report be noted.</p>	
6.	<p>Schemes Awaiting Funding:</p> <p>Consideration was given to 'Schemes Awaiting Funding' from the Panel's budget and Members of the Panel were requested to recommend schemes for inclusion in the Panel's programme of work for 2020/21. This would enable the programme to commence as soon as possible in the new financial year. A schedule of possible schemes for inclusion in the programme had been circulated separately and this was considered by Members of the Panel.</p> <p>In discussing this Item, specific reference was made to the 'Quiet Lanes' schemes which had been listed in the schedule of 'Schemes Awaiting Funding'. Many of these schemes had been assessed and categorised as having a 'green' status which meant that they met the criteria for implementation. However, it would not be possible to implement any of these schemes during the current period of restrictive movement imposed in response to the coronavirus pandemic, as the process required public consultation via letter and the holding of public meetings to enable people to express their views. Nevertheless, it was acknowledged that Quiet Lanes were important in the rural parts of the District and it was suggested that</p>	

	<p>any surplus funds in the Panel's programme of work for 2020/21 should, if possible, be allocated to the implementation of one or two of the Quiet Lanes schemes if public consultation could take place.</p> <p>A suggestion was also made and supported about including a 'what 3 words' reference for each scheme within the comments column of the schedule of 'Schemes Awaiting Funding'. It was noted that 'what 3 words' was a mobile phone app which gave all locations a unique three word reference and a link to Google maps. This enabled the user to find a specific site easily.</p> <p>Action By: Jasmine Wiles, Essex Highways – To include a 'what 3 words' reference for each scheme within the comments column of the schedule of 'Schemes Awaiting Funding'.</p> <p>DECISION:</p> <p>(1) That the following schemes be recommended for approval, subject to the specific comments denoted:-</p> <p><u>Safer Roads</u></p> <p>LBRA181006 - Implementation of a separate right turn phase, Millennium Way Braintree Estimated Cost:- £43,000</p> <p>LBRA181007 – Removal of the Bennett island and junction realignment, Witham Road B1018 / Temple Lane, Crossing Estimated Cost:- £130,000</p> <p>LBRA201001 - Undertake a feasibility study to provide a separate right turn phase, London Road j/w B1256, Braintree Estimated Cost:- £14,500</p> <p>LBRA201002 - Review of chevron signage, Coggeshall Road j/w North of Glebe Gardens, Feering Estimated Cost:- £6,500</p> <p>LBRA201003 - Braintree Post Construction Audits 2020/21 Estimated Cost:- £2,500</p> <p><u>Traffic Management</u></p> <p>LBRA152140 - Upgrade of existing pedestrian refuge to a signalised crossing, B1389 Hatfield Road, Witham Estimated Cost:- £6,500</p> <p>LBRA182002 – Extension of existing layby, Yeldham Road, Sible Hedingham Estimated Cost:- £6,500</p>	(HLO)
--	--	-------

	<p>LBRA182007 – Extension of existing layby, Syers Field, Blackmore End, Wethersfield Estimated Cost:- £6,500</p> <p>LBRA182023 – Installation of a Vehicle Activated Sign (VAS), Audley End, Gestingthorpe Estimated Cost:- £5,000 (It was noted that the installation of a Vehicle Activated Sign (VAS) at Audley End, Gestingthorpe had been approved and included in the Panel's programme of funded schemes for 2019/20. However, Gestingthorpe Parish Council preferred a Speed Indicator Device (SID) and had requested the relocation of the sign. It was proposed that a VAS should be installed on site, but should a VAS be approved for a site elsewhere in the District a SID should be purchased instead and swapped for the VAS at Audley End. It was unlikely that this would be until 2021/22).</p> <p>LBRA182040 - Gateway features, Cressing village Estimated Cost:- £16,000</p> <p>LBRA192002 - Request for signage improvements, Gosfield Road, Wethersfield Estimated Cost:- £3,000</p> <p>LBRA192024 - Installation of 'over height vehicle turn left' and 'over height vehicle turn right' Vehicle Activated Signs (VAS) along Church Road and Rickstones Road, at Oak Road, Rivenhall Estimated Cost:- £71,500</p> <p>LBRA192026 - Request for 20mph zone / 20's Plenty, Shalford Primary School, Shalford Estimated Cost:- £6,500</p> <p>LBRA192061 - Update to environmental weight limit signage, Godlings Way, Braintree Estimated Cost:- £4,000</p> <p>LBRA192038 - Request for horse warning signage, outside Sheering Hall, Water Lane, Shalford Estimated Cost:- £3,000</p> <p>LBRA192039 - Request for reflective bollards to be installed on a bend, Victoria Hill, Shalford Estimated Cost:- £2,000</p>	
--	--	--

	<p>LBRA193002 - Request for 'walking in road' signage, Station Road, Hatfield Peverel Estimated Cost:- £6,500</p> <p><u>Walking</u></p> <p>LBRA173006 - Design and Traffic Regulation Order for zebra crossing, Cressing Road, south of Stubbs Lane, Braintree Estimated Cost:- £8,500</p> <p>LBRA183002 - Request for dropped kerbs with tactile paving, Courtauld Close, Halstead Estimated Cost:- £10,500</p> <p>LBRA193003 - Request to improve the dropped kerb access along Burrows Road, Earls Colne - Estimated Cost:-£3,500</p> <p><u>Passenger Transport</u></p> <p>LBRA175001 – Provision of raised kerbs, High Street, Halstead Estimated Cost:- £23,500</p> <p><u>Public Rights of Way</u></p> <p>LBRA198001 - Request for a new public right of way (PROW) to be created, Church Road, Rivenhall Estimated Cost:- £3,000</p> <p>(2) It was agreed to recommend that should any surplus funds be available within the Panel's programme of work for 2020/21, these should be allocated to the implementation of one or two 'Quiet Lanes' schemes, subject to the requisite public consultation being possible. The exact schemes to be implemented would be determined at a later date if necessary.</p>	
7.	<p>Any Other Business:</p> <p>There was no other business.</p>	
8.	<p>Date of Next Meeting:</p> <p>It was noted that the next meeting of Braintree Local Highways Panel was scheduled to take place on Thursday, 25th June 2020 starting at 7.15pm.</p> <p>The meeting commenced at 11.00am and closed at 11.44am.</p>	

	Councillor R Mitchell (Chairman)	
--	-------------------------------------	--

REPORT 1

BRAINTREE LOCAL HIGHWAY PANEL

2020/21 FUNDED SCHEMES LIST

This report provides an update on the current position of all the schemes which the Braintree Local Highway Panel has recommended for inclusion in the 2020/21 programme.

Budget summary 2019-20	
Capital Budget	£407,789
Safer Roads Schemes	£196,500
Total Value of Commissioned Schemes	£186,000
Remaining Budget to Allocate	£25,289

Members are reminded that the costs supplied are budget allocations only and there is the possibility that a final scheme cost could change dependant on issues which may arise especially during detailed design and construction. The panel will be informed of any budget adjustments required.

Funded Schemes 2019-20

Completed	Update	Cancelled
-----------	--------	-----------

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion
1	Colne Road to the Colchester bound carriageway of the A120 Junction improvements	Dedicated left hand lane from Colne Road to the A120	Braintree Eastern	Coggeshall	Traffic Management	Feasibility Only	LBRA172010	£6,500	Awaiting response from Highways England.	Q4
2	Maldon Road j/w Blue Mills Hill - Signal timings	Change signal timings	Witham Southern	Witham Town	Traffic Management	Total scheme	LBRA172015	£10,000	Following consultation with both Witham Town Council and Wickham Bishops Parish Council this trial has been deemed successful.	COMPLETED
3	Colneford Hill/Colne Park Road, White Colne - Kerbing works	Land negotiations and kerbing design	Halstead	White Colne	Traffic Management	Design	LBRA142020	£19,500	Parish Council unhappy with proposal awaiting confirmation if scheme is to be cancelled.	Q4
4	Western Road, Silver End Cego, East side bus stop - Raised kerbs	Request for raised kerbs	Witham Northern	Silver End	Passenger Transport	Total scheme	LBRA185006	£8,500		COMPLETED
5	Western Road, Silver End Cego, West side bus stop - Raised kerbs	Request for raised kerbs	Witham Northern	Silver End	Passenger Transport	Total scheme	LBRA185007	£8,500		COMPLETED
6	Oak Road, Rivenhall - Weight Restriction	Install new signage and re-route HGVs to stop the conflict of HGVs getting stuck along this road	Witham Northern	Rivenhall	Traffic Management	On Hold	LBRA152070	-		N/A
7	Panfield Lane junction with Aetheric Road and Rayne Road, Braintree	Request for a one way system	Bocking	Non Parished	Traffic Management	On Hold	LBRA152042	-	On Hold - agreement in the March 2017 panel meeting to put this scheme on hold as objections were received within the consultation.	N/A

Funded Schemes 2020-21

Total Value of Schemes	£382,500
------------------------	-----------------

Completed	Update	Cancelled
-----------	--------	-----------

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion
1	Audley End, Gestingthorpe - VAS	VAS	Hedingham	Gestingthorpe	Traffic Management	Total scheme	LBRA182023	£5,000	Parish Council would like a SID instead of VAS it has been agreed that when an LHP commissions a VAS we will proceed with this scheme.	CANCELLED
2	Cressing Village Gateway features	Gateway features	Braintree Eastern	Cressing	Traffic Management	Total scheme	LBRA182040	£16,000		Q3
3	Yeldham Road, Sible Hedingham - Parking	Layby extension	Hedingham	Sible Hedingham	Traffic Management	Design	LBRA182002	£6,500		Q4
4	Syers Field, Blackmore End, Wethersfield - Parking	Layby extension	Three Fields with Great Notley	Wethersfield	Traffic Management	Design	LBRA182007	£6,500	Parish Council no longer support this scheme.	CANCELLED
5	Cressing Road, Braintree south of Stubbs Lane - Zebra crossing	Zebra crossing	Braintree Eastern	Non Parished	Walking	Design	LBRA173006	£8,500		Q4
6	Burrows Road, Earls Colne - Footway improvements	Footway improvements	Halstead	Earls Colne	Walking	Total scheme	LBRA193003	£3,500		Q3
7	Station Road, Hatfield Peverel - Sign	Pedestrians in road sign	Witham Southern	Hatfield Peverel	Traffic Management	Total scheme	LBRA193002	£6,500		Q4
8	Gosfield Road, Wethersfield - Signing	Signing improvements	Three Fields with Great Notley	Wethersfield	Traffic Management	Total scheme	LBRA192002	£3,000		Q3
9	B1389 Hatfield Road, Witham - Signalised crossing	Upgrade the existing pedestrian refuge to a signalised crossing	Witham Southern	Witham Town	Traffic Management	Feasibility	LBRA152140	£6,500		Q4
10	Shalford Primary School - 20's Plenty	20's Plenty	Three Fields with Great Notley	Shalford	Traffic Management	Total scheme	LBRA192026	£6,500		Q3
11	Outside Sheering Hall, Water Lane - Signing	Horse warning signage	Three Fields with Great Notley	Shalford	Traffic Management	Total scheme	LBRA192038	£3,000		Q2
12	Victoria Hill, Shalford - Lining	Edge of carriageway markings	Three Fields with Great Notley	Shalford	Traffic Management	Total scheme	LBRA192039	£2,000		COMPLETED
13	Witham Road B1018 Temple Lane	Removal of the Bennett island and junction realignment	Braintree Eastern	Cressing	Safer Roads	Implementation	LBRA181007	£130,000	Start date 20/07/2020 for 5 weeks	Q2
14	Millennium Way Braintree	Implementation of a separate right turn phase	Braintree Eastern	Non Parished	Safer Roads	Implementation	LBRA181006	£43,000		Q3

Funded Schemes 2020-21

Total Value of Schemes	£382,500
------------------------	-----------------

Completed	Update	Cancelled
-----------	--------	-----------

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion
15	London Road j/w B1256	Undertake a feasibility study to provide a separate right turn phase	Braintree Town	Non Parished	Safer Roads	Feasibility	LBRA201001	£14,500		Q4
16	Coggeshall Road j/w North of Glebe Gardens	Review of chevron signage	Braintree Eastern	Feering	Safer Roads	Total scheme	LBRA201002	£6,500		Q2
17	Halstead High Street – Raised Kerbs	Raised kerbs	Halstead	Halstead	Passenger Transport	Implementation	LBRA175001	£23,500		Q2
18	Courtauld Close, Halstead - Dropped kerbs	Request for dropped kerbs with tactile paving	Halstead	Halstead	Walking	Implementation	LBRA183002	£10,500		Q2
19	Oak Road, Rivenhall - VAS	Install 'over height vehicle turn left' and 'over height vehicle turn right' VAS signs along Rickstones Road and Church Road, Rivenhall	Witham Northern	Rivenhall	Traffic Management	Implementation	LBRA192024	£71,500		Q2
20	Godlings Way, Braintree - environmental weight limit signage	Update the environmental weight limit signage	Braintree Town	Non Parished	Traffic Management	Total scheme	LBRA192061	£4,000		Q2
21	Braintree Post Construction Audits 2020/21		Various	Various	Safer Roads	Surveys	LBRA201003	£2,500		Q4
22	Church Road, Rivenhall - PROW creation	Request for a new PROW to be created	Witham Northern	Rivenhall	Public Rights of Way	Feasibility	LBRA198001	£3,000	Assessment of PROW creation this will link to a diversion of a PROW that should be made by the farmer.	Q4

BRAINTREE LOCAL HIGHWAY PANEL REPORT 2 – SCHEMES AWAITING FUNDING

The Schemes Awaiting Funding List identifies all of the requests that have been received for the consideration of the Braintree Local Highways Panel. The Panel are asked to review the schemes, start to make their funding recommendations for those schemes they wish to see delivered and also choose to remove any which they would not wish to consider for future funding.

The breakdown of scheme types available for consideration is as below:

Budget Summary	
Traffic Management	£463,500
Walking	£699,500
Passenger Transport	£98,500
PROW	£84,500
Cycling	£0
Total	£1,346,000

Costs supplied are estimates only and there is the possibility that a final scheme cost can change significantly dependant on issues which may arise during detailed design and construction.

On the Schemes Awaiting Funding List, the RAG column acknowledges the status of the scheme request as shown below:

G	The scheme has been validated as being feasible and is available for consideration
A	The scheme has previously been approved for a feasibility study and the results are awaited before the scheme can be fully considered
R	A scheme request has been received but is against ECC policy or there is no appropriate engineering solution
V	A scheme request has been received and is in the initial validation process

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£463,500
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Pods Lane close to Piccotts Lane- Fingerpost	Request to replace the existing fingerpost	Three Fields with Great Notley	Total scheme	LBRA192040	£5,000		G
2	Water Lane, Shalford - Quiet Lane	Quiet Lane	Three Fields with Great Notley	Total scheme	LBRA162029	£8,000	Currently unable to hold public meetings due to Covid-19 so cannot progress with Quiet Lanes at this time.	G
3	Lamb Lane, Innham Hill and Southey Green, Sible Hedingham - Quiet Lane	Quiet Lanes on all three roads	Hedingham	Total scheme	LBRA162027	£19,500	Currently unable to hold public meetings due to Covid-19 so cannot progress with Quiet Lanes at this time.	G
4	Woolpits Road, Great Saling - Quiet Lane	Quiet Lane	Three Fields with Great Notley	Total scheme	LBRA162033	£8,000	Currently unable to hold public meetings due to Covid-19 so cannot progress with Quiet Lanes at this time.	G
5	Valentine Way and School Road, Silver End	20's Plenty	Witham Northern	Total scheme	LBRA162022	£4,500	20's Plenty can progress however it should be noted that current speeds are already low.	G
6	Francis Way j/w Broadway, Silver End - 20mph limit	20mph limit	Witham Northern	Validation	LBRA162064	TBC	Cabinet Member Action is currently going through the process to get signed off by the Cabinet Member.	V
7	Sheepcotes Lane, Silver End - Quiet Lane	Quiet Lane	Witham Northern	Total scheme	LBRA162026	£8,000	Currently unable to hold public meetings due to Covid-19 so cannot progress with Quiet Lanes at this time.	G
8	Tey Road and America Road, Earls Colne - Quiet Lane	Quiet Lane	Halstead	Total scheme	LBRA162030	£9,500	Currently unable to hold public meetings due to Covid-19 so cannot progress with Quiet Lanes at this time.	G
9	Newhouse Road and Nightingale Hall Road, Earls Colne - Quiet Lane	Quiet Lane	Halstead	Total scheme	LBRA162031	£8,000	Currently unable to hold public meetings due to Covid-19 so cannot progress with Quiet Lanes at this time.	G
10	Boley Road, White Colne - Quiet Lane	Quiet Lane	Halstead	Total scheme	LBRA162038	£10,500	Currently unable to hold public meetings due to Covid-19 so cannot progress with Quiet Lanes at	G

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£463,500
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
11	Sage End Road, Helions Bumpstead- Quiet Lane	Quiet Lane	Hedingham	Design	LBRA172006	£8,000	Currently unable to hold public meetings due to Covid-19 so cannot progress with Quiet Lanes at this time.	G
12	Park Hall Road, Gosfield - Priority working	Request for priority working for the bridge	Halstead	Validation	LBRA172037	N/A	Following a video survey there is no real evidence for this scheme to progress.	R
13	Sunnyfields Road, Braintree - Quiet Lane	Quiet Lane	Halstead	Validation	LBRA172042	TBC	In validation.	V
14	Manor Street, Braintree - Junction improvements	Request to look into the layout of Manor Street to assist bus and cycle movements	Braintree Town	Feasibility	LBRA182003	£6,500	Validation has recommended a feasibility study to look into all of the possible solutions.	G
15	B1024 Coggeshall Road j/w Upper Holt Street, Earls Colne - Grasscrete	Request for Grasscrete	Halstead	Total scheme	LBRA182014	£8,500	Validation recommends concreting over the grass section to prevent the rutting caused by over run.	G
16	Kenworthy Road, Braintree - Signing	Request for 'no through road' signage	Braintree Town	Validation	LBRA182016	N/A	The Street name plates have been updated by Braintree District Council and now include the 'no through road' signage.	R

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£463,500
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
17	B1018 Braintree Road Cressing - Carriageway and footway works	Carriageway widening, install a footpath and new kerbing	Braintree Eastern	Implementation	LBRA142006	£245,000		G
18	School Road, Silver End - Pedestrian Guard Rails / Layby	A request to remove the existing layby and install more pedestrian guard railing and look at features to preserve the grass verges	Witham Northern	Total scheme	LBRA182021	£14,500	Validation recommends removing the layby and installing lining as well as a concrete overrun strip.	G
19	A1017 Rowley Hill, Entrance and Exit to village - Gateway improvements	Request to amend the current gateway signage to indicate that it's a speedwatch village	Hedingham	Total scheme	LBRA182025	£3,500	Validation has suggested changing the current sub plate from 'please drive carefully' to 'speedwatch village'.	G
20	School Road, Silver End - Grasscrete	Request to amend the current grasscrete layout as soil has been left and is being over run	Witham Northern	Total scheme	LBRA182005	£30,000	Validation has been reassessed and due to the condition of the remaining verge it has been suggested that the grasscrete is extended.	G
21	Hatfield Road, Terling - Gateway features	Request for gateway features	Witham Northern	Total scheme	LBRA182030	£6,000	Validation suggested that one gateway feature can be installed just East of the junction with Crow Pond Road / Fairstead Road, there are inadequate verges at the other end of the village.	G
22	A1017 Poole Street, Great Yeldham - VAS	Request for a VAS	Hedingham	Validation	LBRA182038	-	Site meets the recommended speeds for a VAS however there is not an appropriate location on site to be able to sight this. Parish have now requested new locations, surveys will be undertaken when traffic flows resume.	V
23	Church Road, Wickham St Paul - Parking	Grasscrete / Harden verge	Hedingham	Design	LBRA182042	£5,500	Scheme is feasible however we would only be able to provide two additional parking spaces and two vehicles already park on the verge.	G

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£463,500
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
24	Church Lane, Bocking - Zebra crossing upgrade	Street lighting to look into the upgrading of the PAR lamps to improve the task lighting	Bocking	Implementation	LBRA162074	£10,500		G
25	Fingerposts - Greenstead Green and Halstead Rural	Request to improve the existing fingerposts	Halstead	Validation	LBRA192003	TBC	In validation.	V
26	Elms Hall Road, Colne Engaine - Quiet Lane	Request for a Quiet Lane	Halstead	Validation	LBRA192007	TBC	In validation.	V
27	White Notley and Faulkbourne - TMI	Repeater signs and carriageway roundels	Witham Northern	Total scheme	LBRA192008	£11,500	Validation recommends repeater signs and speed roundels be provided within the length of 40mph limit, also review / replace the repeaters in the 30mph to the east of Faulkbourne.	G
28	Hall Drive, Gosfield - 20's Plenty	Request for 20's Plenty	Halstead	Validation	LBRA192009	TBC	In validation.	V
29	Head Street, Halstead - mini-roundabout Improvements	Requests to look at improvements to the mini-roundabout along Head Street, Halstead	Halstead	Validation	LBRA192011	TBC	In validation.	V
30	Colchester Road, Bures Hamlet - Bollards	Request for bollard to protect the fire hydrant	Hedingham	Total scheme	LBRA192012	£4,500	Validation recommends installing an additional 2 bollards.	G
31	Lawn Chase, Witham - Box junction	Request for a box junction to be installed	Witham Southern	Total scheme	LBRA192013	£2,500	Validation recommends refreshing the lining this may however mean that one parking space is lost along Witham High Street.	G
32	Spa Road, Witham - Hedgehog warning sign	Request for hedgehog warning signs	Witham Southern	Validation	LBRA192014	TBC	In validation.	V

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£463,500
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
33	B1389 Hatfield Road, Witham - Hedgehog warning sign	Request for hedgehog warning signs	Witham Southern	Validation	LBRA192015	TBC	In validation.	V
34	Moat Road, Birdbrook - Salt Bin	Request for a salt bin	Hedingham	Validation	LBRA192016	N/A	Validation recommends not proceeding with installation of a salt bin as the gradient is below the current guidance.	R
35	Colchester Road B1508 Brook House Lane/ Hall Road, Bures Hamlet - 40mph buffer	Request for a 40mph Buffer	Hedingham	Validation	LBRA192017	N/A	Due to the lack of development on the outskirts of Bures Hamlet we would also not be able to install a 40mph buffer at this location.	R
36	Park View leading to Patten Farm Road, Blackmore End	Request to make the Bennett island one way	Three Fields with Great Notley	Validation	LBRA192018	TBC	In validation.	V
37	London Road, Great Notley - TMI	Request for traffic management improvements	Three Fields with Great Notley	Validation	LBRA192019	TBC	Speed survey will be undertaken when traffic flows resume to normal levels.	V
38	B1053 close to junction with Clifffield, Shalford - VAS	Request for a VAS	Three Fields with Great Notley	Validation	LBRA192033	TBC	Awaiting response from Parish Council on desired location of speed survey.	V
39	Shalford Hall Farm, Shalford- VAS	Request for a VAS	Three Fields with Great Notley	Validation	LBRA192034	TBC	Awaiting response from Parish Council on desired location of speed survey.	V
40	Fingerposts - Fairstead	Request for fingers posts to be replaced	Witham Northern	Validation	LBRA192042	TBC	In validation.	V
41	Outside Poplar Hall, Little Tey Road - Signing	Request for improvements to the road layout to be assessed	Braintree Eastern	Validation	LBRA192044	TBC	In validation.	V
42	Finchingfield Road, Steeple Bumpstead - layby	Layby	Hedingham	Implementation	LBRA162020	£26,000		G

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£463,500
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
43	Terling and Fairstead - Rotatable VAS	Request for rotatable VAS	Witham Northern	Validation	LBRA192045	N/A	All five speed surveys came back and indicate that average speeds are all below 30mph so it would be against guidance to install a rotatable SID at these locations.	R
44	Witham Road j/w Church Road, Black Notley - Junction improvements	Request to look at improvements to the junction	Witham Northern	Validation	LBRA192046	TBC	In validation.	V
45	Fairstead Road, Fairstead - Passing Places	Request for formal passing places	Witham Northern	Validation	LBRA192047	TBC	In validation.	V
46	Colneford Hill/Colne Park Road, White Colne - Kerbing works	Land negotiations and kerbing design	Halstead	Design	LBRA142020	TBC	Awaiting decision from Parish Council on way to proceed.	A
47	Park Road And Church Road, Wickham St Paul - SID	Request for SID	Hedingham	Validation	LBRA192025	TBC	Speed survey will be undertaken when traffic flows resume to normal levels.	V
48	Head Street, Halstead - Road narrowing signage	Request for road narrowing signage	Halstead	Validation	LBRA192048	TBC	In validation.	V
49	Tidings Hill, Halstead - Road narrowing signage	Request for road narrowing signage	Halstead	Validation	LBRA192049	TBC	In validation	V
50	Park Road, Earls Colne - 20's Plenty	Request for 20's Plenty	Halstead	Validation	LBRA192050	TBC	In validation	V
51	Oak Road, Halstead - Quiet Lane	Request for a Quiet Lane	Halstead	Validation	LBRA192051	TBC	Speed survey will be undertaken when traffic flows resume to normal levels.	V
52	London Road, Feering -TMI	Request for traffic calming measures	Braintree Eastern	Validation	LBRA192052	TBC	Speed survey will be undertaken when traffic flows resume to normal levels.	V

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£463,500
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
53	Parley Beams, Halstead - signage improvements	Request for signage improvements	Halstead	Validation	LBRA192053	TBC	In validation.	V
54	Great Maplestead - Signage improvements	Request to look at additional warning signage through the village	Hedingham	Validation	LBRA192054	TBC	In validation.	V
55	Stoneham Street, Coggeshall - Directional signage	Request to install directional signage for the village hall, museum and public toilets	Braintree Eastern	Validation	LBRA192055	TBC	In validation.	V
56	Church Road, Rivenhall	Request for traffic calming on the approach to the zebra crossing	Witham Northern	Validation	LBRA192056	TBC	Speed survey will be undertaken when traffic flows resume to normal levels.	V
57	Beridge Road, Halstead - 20's Plenty	20's Plenty	Halstead	Validation	LBRA192057	TBC	In validation.	V
58	Temple Lane, Silver End - Verge protection	Request for Grasscrete / verge protection measures	Witham Northern	Validation	LBRA192058	TBC	In validation.	V
59	Broadway, Silver End – Verge protection	Request for Grasscrete / verge protection measures	Witham Northern	Validation	LBRA192059	TBC	In validation.	V
60	Boars Tye Road j/w Sheepcotes, Silver End - Verge protection	Request for Grasscrete / verge protection measures	Witham Northern	Validation	LBRA192060	TBC	In validation.	V
61	B1018 Braintree Road, Witham - Mini-roundabout	Request to look at improvements to the road layout close to the mini-roundabout	Witham Northern	Validation	LBRA192062	TBC	In validation.	V

Schemes Awaiting Funding

Walking

Total Value of schemes	£699,500
------------------------	----------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	East Street, Coggeshall - Dropped kerbs	Request for dropped kerbs	Braintree Eastern	Validation	LBRA193004	TBC	In validation.	V
2	Rickstones Road, Witham - Zebra crossing	Request for a zebra crossing	Three Fields with Great Notley	Design	LBRA193005	£9,500		G
3	Coggeshall Road, Railway Street and Courtauld Road - Crossing improvements	Request to upgrade the lighting and look at improvements to the current crossing facilities	Various	Validation	LBRA193006	TBC	In validation.	V
4	Bridge Street, Halstead - Zebra Crossing	Request to upgrade the existing zebra crossing to a signalised crossing	Halstead	Validation	LBRA193007	N/A	Due to concerns raised with the visibility on the south bound approach it has been advised not to install a signalised crossing at this location.	R
5	Jeffreys Road j/w Mill Lane Crossing - Dropped Kerbs	Dropped kerbs	Braintree Eastern	Validation	LBRA193009	TBC	In validation.	V

Schemes Awaiting Funding

Walking

Total Value of schemes	£699,500
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
6	Witham Road, Black Notley - Dropped kerb improvements	Request for improvements to the current dropped kerb	Witham Northern	Validation	LBRA193010	TBC	In validation.	V
7	B1018 Braintree Road, Cressing - Footway improvements	Footway improvements	Braintree Eastern	Implementation	LBRA193001	£87,000		G
8	Hill Lane j/w the A1017, Sturmer - Footway improvements	Improvements to current footway	Hedingham	Implementation	LBRA173003	TBC	Liaising with Parish Council on way forwards as they do not support the whole scheme.	A
9	Cressing Road, Witham outside Templars School - Zebra crossing	Zebra crossing	Witham Northern	Implementation	LBRA173005	£67,000		G
10	A131, Great Notley - Panners roundabout adj to Hungry Horse public house	Signalised crossing	Three Fields with Great Notley	Implementation	LBRA152064	£440,500		G
11	Upper Farm Road, Ashen - 'Pedestrian in road signage'	Request for pedestrian in road signage	Hedingham	Validation	LBRA193011	TBC	In validation	V
12	Boars Tye Road, Silver End - Footway	Footway	Witham Northern	Implementation	LBRA163006	£45,500	Level 1 estimate £45,500	G

Schemes Awaiting Funding

Walking

Total Value of schemes	£699,500
------------------------	----------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
13	Station Road, Earls Colne - Footway	Footway	Halstead	Validation	LBRA193012	N/A	Due to the gradient of the current vehicle accesses it would not be achievable to install a footway without amending the fall of peoples drives.	R
14	Inworth Road, Feering	To carry on with the legal process for the implementation of the remaining section of footway	Braintree Eastern	Feasibility	LBRA162021	£50,000	Could cost in the region of £30,000 to £50,000 to progress with a Compulsory Purchase Order.	G
15	New Road, Terling - Pedestrian Guard railing	Request for Pedestrian Guard Railing	Witham Northern	Validation	LBRA203001	N/A	Pedestrian guard railings (PGR) are used only where they are deemed absolutely necessary. They pose an on-going maintenance liability and if struck by a vehicle, the damaged materials can pose a danger to pedestrians on the footway. There would need to be a demonstrable pattern of collisions in order to support the installation of PGR and as there have been no reported incidents outside of the school, it would not meet the criteria to warrant the installation of PGR.	R

Schemes Awaiting Funding

Passenger Transport

Total Value of schemes	£98,500
------------------------	----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Western Road, Silver End, Grooms Lane, East side bus stop - Raised kerbs	Request for raised kerbs and hard standing	Witham Northern	Total scheme	LBRA185004	£22,500	Validation recommends installing hard standing and raised kerbs, as well as providing an additional section of footway and dropped kerbs for easier access.	G
2	Western Road, Silver End, Grooms Lane, West side bus stop - Raised kerbs	Request for raised kerbs	Witham Northern	Total scheme	LBRA185005	£10,000	Validation recommends installing raised kerbs at this location as well as providing a dropped kerb to link with scheme LBRA185004.	G
3	Broadway, Silver End Co - Op Store, West side bus stop - Raised kerbs	Request for raised kerbs	Witham Northern	Total scheme	LBRA185008	£11,500	Validation recommends installing raised kerbs in this location however new bus shelter has been installed and if these works were to proceed may need to be removed or relocated.	G
4	Silver Street, Silver End bus stop - Raised kerbs	Request for raised kerbs	Witham Northern	Total scheme	LBRA185009	£11,500	Validation recommends installing raised kerbs in this location.	G
5	Silver Street, Silver End, Boars Tye Road bus stop - Raised kerbs	Request for raised kerbs	Witham Northern	Total scheme	LBRA185010	£9,000	Validation recommends installing raised kerbs in this location.	G
6	Boars tye Road, Silver End, Boars Tye Road bus stop - Raised kerbs	Request for raised kerbs	Witham Northern	Total scheme	LBRA185011	£11,500	Validation recommends installing raised kerbs in this location as well as providing dropped kerbs.	G

Schemes Awaiting Funding

Passenger Transport

Total Value of schemes	£98,500
------------------------	----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
7	Halstead Road, Gosfield - Raised Kerbs	Request for raised kerbs	Halstead	Total scheme	LBRA195001	£16,500	Validation recommends that hardstanding is provided for the shelter, along with a new length of 1.8m wide footway from a point 1m north of the shelter for a length of 10m	G
8	Spa Road, Witham - Bus shelter	Request for a bus shelter	Witham Southern	Validation	LBRA195002	TBC	The progression of bus shelter schemes is currently on hold until the conclusion of a County-wide audit.	V
9	Newland Street, Witham - Bus Shelter	Request for a bus shelter with seats	Witham Northern	Validation	LBRA195003	TBC	The progression of bus shelter schemes is currently on hold until the conclusion of a County-wide audit.	V

Schemes Awaiting Funding

Passenger Transport

Total Value of schemes	£98,500
------------------------	---------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
10	Maldon Road, Witham - Bus shelters	Request for bus shelter	Witham Southern	Validation	LBRA195004	TBC	The progression of bus shelter schemes is currently on hold until the conclusion of a County-wide audit.	V
11	B1508 Colchester Road, Bures Hamlet - Hard standing	Request for hard standing to be installed at the bus stops	Hedingham	Design	LBRA195005	£6,000	Validation recommends progressing to design only this will determine if the gradient is appropriate to provide a hard stand.	G
12	Hatfield Road, Witham - Bus shelter	Request for bus shelter	Witham Southern	Validation	LBRA195006	TBC	The progression of bus shelter schemes is currently on hold until the conclusion of a County-wide audit.	V

Schemes Awaiting Funding

Public Rights of Way

Total Value of schemes	£84,500
------------------------	---------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Byway 3, Pentlow - PROW improvements	Blade the byway level, implement a sub-base and drainage and cap with a suitable all-weather surface	Hedingham	Total scheme	LBRA168001	£39,000	PROW undertook some works along this byway last financial year.	G
2	Byway 43 Steeple Bumpstead - PROW improvements	1. Remove all loose materials on top of the firm base 2. Black top using existing foundations and build surface back up in level with ditches 3. Install drainage ditch and piping for 75m	Hedingham	Total scheme	LBRA168003	£45,500		G

Schemes Awaiting Funding

Cycling

Total Value of schemes	£0
------------------------	----

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	St Johns Avenue, Braintree - Signage	Request for a cycleway directional sign	Braintree Town	Validation	LBRA194001	TBC	In validation.	V
2	Kelvedon to Earls Colne - Cycle route	Request to assess and determine any measures deemed acceptable to provide a cycle / walk way from Kelvedon to Earls Colne	Various	Validation	LBRA204001	TBC	In validation.	V