

**Chelmsford City Local Highway Panel - Approved Works Programme 2017/18**

<b>Schemes Key</b>	<b>Completed</b>	<b>Cancelled</b>	<b>Update</b>
--------------------	------------------	------------------	---------------

Ref	Cost Code	Scheme	Parish	Finish	Scheme Category	Scheme Stage	Works Description	Allocated Budget	Comments
<b>Approved Schemes - Prioritised for 2017/18 delivery</b>									
1	LCHE152010	Hammonds Road/Church Road, Little Baddow/Boreham - Flood warning measures	Boreham	2018/19	Traffic Management	Total scheme	Flood Gauges/Flood Sensors/Verge Marker Posts, Upgraded Signs/Ditch and Vegetation works	£25,000	Scheme funded in 2016/17, posts were installed. Currently awaiting installation of electronic signs by supplier
2	LCHE162129	Main Road nr j/w Erick Avenue, Broomfield - Pedestrian crossing upgrade	Broomfield	Sep-17	Traffic Management	Total scheme	Following Road Safety Assessment, upgrade Pedestrian Crossing	£25,000	
3	LCHE171005	B1418 White Elm Road j/w Bicknacre Road, Bicknacre - Traffic island	Bicknacre	Quarter 4	Safer Roads	Total scheme	Install Traffic island	£14,000	
4	LCHE132022	Parkway A1060 Odeon RAB, Chelmsford - Traffic management improvements	Chelmsford Non Parished	Jun-17	Traffic Management	Total scheme	Traffic Management Improvements (TMI) to dedicated left turn lane	£41,000	Completed
5	LCHE142004	O/s 140-147 Forest Drive Chelmsford - Lay-by	Chelmsford Non Parished	Sep-17	Traffic Management	Total scheme	To construct lay-by within available verge	£25,000	
6	LCHE152057	Old Moulsham, Chelmsford - 20mph zone/limit	Chelmsford Non Parished	Quarter 4	Traffic Management	Total scheme	20 mph zone/limit - Moulsham Drive/Lady Lane/Hamlet Road/St Johns Road/Vicarage Road/Moulsham Street	£26,500	
7	LCHE152069	Springfield Allied Estate - 20mph signage/roundels	Chelmsford Non Parished	Sep-17	Traffic Management	Total scheme	Improvements to existing 20 mph signage/roundel road markings - (Sandford Road/Chelmer Road/Springfield Road/Hill Road/Navigation Road)	£3,000	
8	LCHE162059	North Avenue, Chelmsford - Pedestrian Crossing Options	Chelmsford Non Parished	Quarter 4	Traffic Management	Feasibility Study	Feasibility Study/design of pedestrian crossing options	£5,000	
9	LCHE162149	The Meades, Chelmsford - Study into verge over-run	Chelmsford Non Parished	Quarter 4	Traffic Management	Feasibility Study	Feasibility Study into verge over-run area	£3,000	Was Sep-17, priority being given to scheme delivery
10	LCHE162146	Waterhouse Lane j/w Beeches Road/Forest Drive, Chelmsford - Study into junction improvements	Chelmsford Non Parished	Oct-17	Traffic Management	Feasibility Study	Feasibility Study into junction improvements	£3,000	
11	LCHE146003	Kings Road Primary School, Corporation Road, Chelmsford - Parking improvements study	Chelmsford Non Parished	Quarter 4	School Crossing Patrol	Feasibility Study	Feasibility study into moving bollards or installing continuous footway to stop parking	£3,000	
12	LCHE156006	Victoria Road nr Riverside Leisure Centre, Chelmsford - Drainage study	Chelmsford Non Parished	Quarter 4	School Crossing Patrol	Feasibility Study	Feasibility Study into drainage improvements at crossing point	£3,000	
13	LCHE142093	Waterson Vale, Chelmsford - 20mph signs/roundels	Chelmsford Non Parished	Dec-17	Traffic Management	Total scheme	Improvements to enforce 20mph zone - speed roundels and signage improvements at start of limit	£1,500	Was Aug-17, change of scheme scope now Dec-17
14	LCHE152102	Goldlay Avenue nr j/w Burwood Court, Chelmsford - Bollard	Chelmsford Non Parished	Quarter 4	Traffic Management	Total scheme	Footway bollard to stop vehicles driving over footway around prohibition of traffic	£2,000	
15	LCHE152098	The Rising Sun P/H, New London Road, Chelmsford - Dropped kerbs	Chelmsford Non Parished	Sep-17	Traffic Management	Total scheme	Dropped kerbs to improve access in front of public house	£2,500	

**Chelmsford City Local Highway Panel - Approved Works Programme 2017/18**

Schemes Key	Completed	Cancelled	Update
-------------	-----------	-----------	--------

Ref	Cost Code	Scheme	Parish	Finish	Scheme Category	Scheme Stage	Works Description	Allocated Budget	Comments
<b>Approved Schemes - Prioritised for 2017/18 delivery (Continued)</b>									
16	LCHE171002	A138 Chelmer Road j/w Sandford Road, Chelmsford - Cycleway improvements	Chelmsford Non Parished	Nov-17	Safer Roads	Total scheme	Cycleway improvements	£18,000	Design team has identified that the cycleway improvements can be incorporated within existing Section 106 scheme, opportunity to return £17,000 to programme
17	LCHE152100	Waterhouse Street j/w Writtle Road, Chelmsford - Signs	Chelmsford Non Parished	Quarter 4	Traffic Management	Total scheme	Signage to show - Unsuitable for HGV's	£1,500	Scheme brought into 2017/18 programme at June 2017 Panel meeting
18	LCHE162104	Well Lane to The Heights - Service Road, Danbury - One-way road	Danbury	Quarter 4	Traffic Management	Feasibility Study	Feasibility Study into one-way road	£2,000	
19	LCHE162039	Highwood Road, Edney Common - Traffic management improvements	Edney Common	Quarter 4	Traffic Management	Design	Design of traffic management improvements - Remove centre white line/renew SLOW road markings, build outs at play ground/public house with priority flow	£3,000	
20	LCHE162142	Margaretting Road, Galleywood - Footway	Galleywood	Sep-17	Traffic Management	Implementation	Implementation of footway designed under LCHE003001	£88,000	
21	LCHE152114	O/s 50-62 Shimbrooks, Great Leighs - Surfacing	Great Leighs	Quarter 4	Traffic Management	Total scheme	Removal of existing planting area and resurfacing	£13,000	
22	LCHE162038	Highwood Road, Loves Green - Traffic management improvements	Loves Green	Quarter 4	Traffic Management	Design	Design of traffic management improvements - Remove centre white line/renew SLOW road markings/build outs at school with priority flow	£3,000	
23	LCHE162005	Swan Lane, Stock to Margaretting - Quiet Lane	Margaretting	Quarter 4	Quiet Lane	Total scheme	Quiet Lane	£3,000	Informal consultation with Parish Council carried out. Now arranging Public consultation
24	LCHE152118	Wantz Road, Roman Road, Main Road, Margaretting - Gateway treatments	Margaretting	Quarter 4	Traffic Management	Total scheme	Village Gateway Treatments	£15,000	
25	LCHE162112	Junction of Green Lane with Vicarage Road, Roxwell - Junction improvements	Roxwell	Jul-17	Traffic Management	Total scheme	Re-designing bennett junction road markings and implementation	£2,000	
26	LCHE142019	A1245/A132 Roundabout, Rettendon - Lane markings on RAB	Rettendon	Quarter 4	Traffic Management	Total scheme	Lane markings on RAB with lead in road markings	£17,500	
27	LCHE152109	The Street j/w Vicarage Road, Roxwell - Chevron sign	Roxwell	Quarter 4	Traffic Management	Total scheme	Chevron signage at bend	£2,000	
28	LCHE165030	Opp Railway Station, South Woodham Ferrers - Bus stop raised kerbs	South Woodham Ferrers	Quarter 4	Passenger Transport	Total scheme	Raised kerbs	£3,700	
29	LCHE171003	Burnham Road near Tarbrum's Lane, South Woodham Ferrers - Junction lining/traffic queue survey	South Woodham Ferrers	Quarter 4	Safer Roads	Total scheme	Junction improvements	£18,000	
30	LCHE162060	Springfield Green, Springfield - Pedestrian crossing improvements	Springfield	Quarter 4	Traffic Management	Design	Zebra crossing, with lighting improvements	£10,000	
31	LCHE161003	Church Lane j/w Lawn Lane, Springfield - Cycle link/junction improvements	Springfield	Quarter 4	Safer Roads	Design	Design cycle link/junction improvements	£6,000	

**Chelmsford City Local Highway Panel - Approved Works Programme 2017/18**

<b>Schemes Key</b>	<b>Completed</b>	<b>Cancelled</b>	<b>Update</b>
--------------------	------------------	------------------	---------------

Ref	Cost Code	Scheme	Parish	Finish	Scheme Category	Scheme Stage	Works Description	Allocated Budget	Comments
<b>Approved Schemes - Prioritised for 2017/18 delivery (Continued)</b>									
32	LCHE152066	Tyrells School - Tavistock Road, Bodmin Road, Taunton Road, Springfield - 20mph zone/limit	Springfield	Quarter 4	Traffic Management	Feasibility Study	Feasibility Study into 20mph zone/limit	£5,000	
33	LCHE152009	Chancellor Avenue j/w Chelmer Village Way, Springfield - Study into RAB camber	Springfield	Sep-17	Traffic Management	Feasibility Study	Feasibility Study into re-profiling RAB camber	£5,000	
34	LCHE171004	Pump Lane j/w Crocus Way, Springfield - Crossing/signage/surface improvements	Springfield	Quarter 4	Safer Roads	Total scheme	Crossing/signage/surfacing improvements	£30,000	
35	LCHE152080	Buttsbury Bridge, Stock - Traffic improvements at bridge	Stock	Quarter 4	Traffic Management	Total scheme	Traffic Management Improvements at bridge	£17,700	
36	LCHE158009	Footpath 30 Stock - Board walk	Stock	Quarter 4	Public Rights of Way	Total scheme	Install 80m of plastic board walk/clear vegetation	£15,000	
37	LCHE162086	Lordship Road/Ongar Road/The Green/Mayfield Road/Orchard Close, Writtle - Junction improvements	Writtle	Quarter 4	Traffic Management	Feasibility Study	Feasibility Study into junction improvements, recommendation from completed Route Enhancement Study	£5,000	
38	LCHE162085	Ongar Road j/w Eastview, Writtle - Junction/carriageway improvements	Writtle	Quarter 4	Traffic Management	Feasibility Study	Feasibility Study into junction/carriageway improvements, recommendation from completed Route Enhancement Study	£3,000	
39	LCHE171001	O/s Writtle Agricultural College, Lordship Road, Writtle - Signage	Writtle	Quarter 4	Safer Roads	Total scheme	Signage for College/tea rooms	£7,000	

**Chelmsford City Local Highway Panel - Approved Works Programme 2018/19**

<b>Schemes Key</b>	<b>Completed</b>	<b>Cancelled</b>	<b>Update</b>
--------------------	------------------	------------------	---------------

Ref	Cost Code	Scheme	Parish	Finish	CMA	Scheme Category	Scheme Stage	Works Description	Allocated Budget	Comments
<b>Approved Schemes - For 2018/19 Rolling Programme</b>										
40	LCHE152014	Brick House Lane, Boreham - Signs	Boreham	2018/19	11/04/17	Traffic Management	Total scheme	Passing Bay signage to identify passing bay and prevent obstruction	£2,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
41	LCHE152022	Plantation Road, Main Road and Church Road, Boreham - Study into TMI	Boreham	2018/19	17/06/15	Traffic Management	Feasibility Study	Feasibility Study into traffic management improvements	£5,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
42	LCHE162055	Hammonds Road /Church Road, Little Baddow to Boreham - Bend signs	Boreham	2018/19	12/04/16	Traffic Management	Design	Design of bend signage improvements (Chevron/bend warning signs)	£3,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
43	LCHE154007	Melbourne Avenue, Chelmsford - Cycling	Chelmsford Non Parished	2018/19	22/04/15	Cycling	Total scheme	Scheme CH17 - Convert southern footway to cycleway/footway (Chignal Road to North Avenue) (Was reference LCHE134006)	£25,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
44	LCHE154009	Princes Road, Chelmsford - Cycling	Chelmsford Non Parished	2018/19	22/04/15	Cycling	Total scheme	Scheme CH34 - Convert and widen footway (opposite Moulsham School to Lidl) (was reference LCHE134009)	£95,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
45	LCHE148002	PRoW Footpath 95 Chelmsford - Drainage	Chelmsford Non Parished	2018/19	24/04/14	Public rights of way	Feasibility Study	Investigation into installing drainage in existing surfaced city centre footpath	£5,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
46	LCHE162004	O/s Parade of Shops, 90-106 Kings Road, Chelmsford - Echelon Parking	Chelmsford Non Parished	2018/19	12/04/16	Traffic Management	Design	Design of parking improvements - Echelon parking	£3,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
47	LCHE142023	Chelmsford City "Black on white" Entry Point Signage	Chelmsford Non Parished	2018/19	09/07/14	Traffic Management	Total scheme	Signage at key location on entry points to urban area of Chelmsford City, reflecting status as a City and County Town of Essex.	£40,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
48	LCHE152156	Stump Lane, Chelmsford - Study into priority working/widening footway	Chelmsford Non Parished	2018/19	11/04/17	Traffic Management	Feasibility Study	Feasibility Study into priority working and to then consider footway widening	£5,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
49	LCHE163005	Penny Royal Road/Mayes Lane to Woodhill Road, Danbury - Walkable verge	Danbury	2018/19	11/04/17	Walking	Implementation	Implementation of footway/walkable verge under design LCHE153002	£63,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
50	LCHE142052	Danbury Vale, Danbury - Flood alleviation study	Danbury	2018/19	11/04/17	Traffic Management	Feasibility Study	Feasibility Study into flood alleviation works	£7,500	Panel decision required to fund this scheme for delivery in 2018/19 financial year
51	LCHE162141	Main Road nr j/w Church Road, East Hanningfield - Walkable verge	East Hanningfield	2018/19	11/04/17	Traffic Management	Implementation	Implementation of walkable verge design under LCHE132068	£8,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
52	LCHE142022	The Common, East Hanningfield - Study into TMI and video survey	East Hanningfield	2018/19	11/04/17	Traffic Management	Feasibility Study	Feasibility Study into traffic calming and pedestrian video survey	£5,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
53	LCHE155027	Stop name - Galleywood Common, Galleywood - Bus shelter	Galleywood	2018/19	11/04/17	Passenger Transport	Total scheme	New wooden bus shelter	£10,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
54	LCHE168008	Great Baddow Footpaths 11, 12 & 67 - Surfacing/drainage improvements	Great Baddow	2018/19	12/04/16	Public rights of way	Total scheme	Unsurfaced urban path - Drainage improvements, lay all weather surfacing and remove vegetation	£22,000	Advised by PRoW team works completed in 2017/18

**Chelmsford City Local Highway Panel - Approved Works Programme 2018/19**

<b>Schemes Key</b>	<b>Completed</b>	<b>Cancelled</b>	<b>Update</b>
--------------------	------------------	------------------	---------------

Ref	Cost Code	Scheme	Parish	Finish	CMA	Scheme Category	Scheme Stage	Works Description	Allocated Budget	Comments
<b>Approved Schemes - For 2018/19 Rolling Programme (Continued)</b>										
55	LCHE152015	School Lane, Great Leighs - Speed limit repeater signs	Great Leighs	2018/19	11/04/17	Traffic Management	Total scheme	Improvements to speed limit repeater signage (size/frequency)	£12,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
56	LCHE142073	South Street, Great Waltham - Speed Indicator Device (SID) pole	Great Waltham	2018/19	11/04/17	Traffic Management	Implementation	SID Pole	£3,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
57	LCHE158004	Bridleway 11, Margaretting - PRoW Link	Margaretting	2018/19	11/04/17	Public Rights of Way	Total scheme	To create a link between Bridleway 11 and Bridleway 44/54	£35,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
58	LCHE152091	Chalk Street/Warren Road/Hoe Lane, Rettendon - Signs	Rettendon	2018/19	11/04/17	Traffic Management	Total scheme	Horse and Rider signage	£2,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
59	LCHE152081	Mayes Lane, Sporhams Lane, Butts Green Road, Sandon - Signs	Sandon	2018/19	11/04/17	Traffic Management	Total scheme	Horse and Rider Signage	£3,500	Panel decision required to fund this scheme for delivery in 2018/19 financial year
60	LCHE162060	Springfield Green, Springfield - Pedestrian crossing improvements	Springfield	2018/19	12/04/16	Traffic Management	Implementation	Zebra crossing, with lighting improvements	£50,000	Design 2017/18, Panel decision required to fund this scheme for implementation in 2018/19 financial year
61	LCHE162144	Pump Lane and Colchester Road, Springfield - Signs	Springfield	2018/19	11/04/17	Traffic Management	Total scheme	Improved Gateway Signage	£2,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
62	LCHE162130	Mill Road to j/w Downham Road, Stock - 40mph speed limit	Stock	2018/19	12/04/16	Traffic Management	Implementation	Speed reduction from 60mph to 40mph	£15,000	Scheme designed and TRO completed, opportunity to bring into 2017/18 programme
63	LCHE162137	Stock Road/Ship Road, Holiday Hill/Blind Lane, Church Road, Middlemead/Broadmead, West Hanningfield - Depth makers	West Hanningfield	2018/19	11/04/17	Traffic Management	Total scheme	Water depth marker posts	£6,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
64	LCHE165026	Main Road, Woodham Ferrers	Woodham Ferrers	2018/19	11/04/17	Passenger Transport	Total scheme	New wooden bus shelter	£9,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year

**Blank Page**

## CHELMSFORD CITY LOCAL HIGHWAY PANEL POTENTIAL SCHEMES LIST (Version 33)

This Potential Scheme List identifies all of the scheme requests which have been received for the consideration of the Chelmsford City Local Highways Panel. The Panel are asked to review the schemes on the attached Potential Scheme List and remove any schemes the Panel would not wish to consider for future funding.

The 2017/18 capital budget for the Chelmsford City Local Highway Panel has been fully committed the Potential Schemes List contains those schemes for which future consideration can be given. It would be recommended that anyone who wishes to request a scheme for a funding consideration in 2018-19 submit them in the coming weeks so that all of the necessary surveys and assessments can be undertaken during September and October to ensure the validation can be completed before the December Panel meeting. Members are reminded that the costs supplied are estimates only and there is the possibility that a final scheme cost could change significantly dependant on issues which may arise during detailed design and construction.

There are currently potential schemes with an estimated cost of £1,101,640 as shown in the summary below:

Potential Schemes List (Version 33)		
Ref.	Scheme Type	Total Estimated Costs
1	Traffic Management	£158,000
2	Passenger Transport	£63,000
3	Public Rights of Way	£85,000
4	Cycling	£792,640
5	Walking	£3,000
	Subtotal	£1,101,640
	2018/19 Rolling Programme	£436,000
	Total	£1,537,640

## CHELMSFORD CITY LOCAL HIGHWAY PANEL POTENTIAL SCHEMES LIST (Version 33)

On the Potential Schemes List the RAG column acknowledges the status of the scheme request as shown below:

RAG Status	Description of RAG status
G	The scheme has been validated as being feasible and is available for Panel consideration
A	The scheme has been commissioned for a feasibility study which needs completing before any Panel consideration
R	A scheme which is against policy or where there is no appropriate engineering solution
V	A scheme request has been received and is in the initial validation process

## Chelmsford City Local Highway Panel - Potential Scheme List (Version 33)

### Traffic Management

<b>Total Value of schemes</b>	<b>£158,000</b>
-------------------------------	-----------------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Main Road (at northern Broomfield Parish boundary), Broomfield	Village Gateway Treatment	Lack of Village Gateway feature to define entry to Broomfield	Parish Council	Broomfield	Total scheme	LCHE142002	£5,000	Parish Council has agreed for scheme to be considered once any changes at adjacent roundabout have been finalised	G
2	Court Road j/w Main Road, Broomfield	Traffic management improvements	Problems at peak times with egress of traffic from Court Road onto Main Road	Residents	Broomfield	Total scheme	LCHE172010	TBC	In validation	V
3	Berwick Avenue, Broomfield	Traffic management improvements in existing 20mph speed limit	Speed of traffic	Residents	Broomfield	Total scheme	LCHE162177	NA	Validation - Speed data in 20mph limit, SE bound 19.4mph & NW bound 20.3mph. Parish Council have advised that based upon speed data no further action is required.	R
4	Church Green, Broomfield	Kerbing	Wooden sleepers need replacing	Parish Council	Broomfield	Total scheme	LCHE172020	TBC	In validation	V
5	Essex Records Office, Chelmsford	Signage improvements to (1) vehicular access to ERO on Navigation Road and (2) outside pedestrian entrance to ERO	Lack of signage	Councillor	Chelmsford Non Parished	Total scheme	LCHE142085	£500	Validation - Site (2) agreed and Site (1) not necessary as building visible from location. Section 106 monies to be considered	G
6	Park Avenue, Chelmsford	Cars mounting pavement causing conflict with pedestrians	Cars park on one side of road and when two vehicles try to pass, they routinely mount the pavement	Councillor	Chelmsford Non Parished	Total Scheme	LCHE152016	TBC	In Validation	V
7	29-59 North Avenue, Chelmsford	Improved parking	Lack of residents parking	Residents	Chelmsford Non Parished	Feasibility	LCHE152095	£5,000	Validation - Option to encourage residents to apply for dropped kerbs and park on their frontage for Feasibility Study/Design into creating parking within adjacent green area	G
8	Old Moulsham, Chelmsford	7.5 tonne environmental weight limit	Delivery vehicles for Moulsham Street routinely driving through Old Moulsham	Residents	Chelmsford Non Parished	Feasibility	LCHE152096	£10,000	Validation - Recommends Feasibility Study into 7.5t environmental weight limit, to include HGV traffic surveys and details of any delivery vehicles using Old Moulsham to access Moulsham Street shops	G
9	Admirals Park Estate, North-West Chelmsford (Boarded barns)	20mph zone	Speed of vehicles	Councillor	Chelmsford Non Parished	Total scheme	LCHE152115	TBC	In validation - Will require approx. 30 automatic traffic counts costing £7,500 to complete validation. Four ATC arranged for Corporation Road, Swiss Avenue, Langton Avenue, Kings Road to see if they meet 20mph criteria and can then see if more ATC's are warranted	V
10	O/s 78 to 88 Roxwell Road, Chelmsford	Traffic management measures to enforce 30mph speed limit	Speed of traffic	Councillor	Chelmsford Non Parished	Total scheme	LCHE152116	TBC	In validation - Speed survey had to be removed after 2 days following noise complaints - data obtained Roxwell Road - 30mph limit - East bound - 37.7mph & West bound - 18.2 mph	V

## Chelmsford City Local Highway Panel - Potential Scheme List (Version 33)

### Traffic Management

<b>Total Value of schemes</b>	<b>£158,000</b>
-------------------------------	-----------------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
11	Magistrates Court, New Street, Chelmsford	Directional signs to Magistrates Court	Lack of directional signs to Magistrates Court	Councillor	Chelmsford Non Parished	Total scheme	LCHE162140	£6,000	Validation - Feasible to install directional signage on existing street furniture from Bus/Train station to Magistrates Court. Possible Wayfinder scheme also being implemented by CCC may cover this signage request	G
12	Copperfield Road j/w Dickens Place, Chelmsford	Traffic management improvements	Speed of traffic	Councillor	Chelmsford Non Parished	Survey	LCHE162143	£500	Validation - Results of speed survey at two locations - Eastbound 30.0mph & 29.7mph Westbound 30.9mph & 27.6mph. Good compliance with posted 30mph speed limit. Copperfield Road is a Priority Route 2 and Dickens Place is a Local Road, traffic flow priority would be on the PR2. Would be against policy (Traffic Management Strategy) to hold up traffic on a PR2. September 2016 - Joint site visit carried out and new automatic traffic count carried out - 35m E of Nickleby Road - 30mph limit - East bound - 29.6mph & West bound - 30.6mph. Good compliance to speed limit, some evidence of speeding during hours of darkness. Road is a Priority Route 2 and a mini-roundabout would be against policy. Suggestion is to carry out Road Safety Assessment	G
13	Savernake Road near Rossendale Road, Chelmsford	Traffic management improvements	Review of No Entry Point	Councillor	Chelmsford Non Parished	Feasibility Study	LCHE162160	£3,000	Validation - Recommendation is to carry out Feasibility Study to look at physical measures to enforce No Entry Point	G
14	Chelmsford College, Vicarage Road, Chelmsford	Pedestrian/vehicular improvements to College Access	Cars parking too close to College access and no defined pedestrian dropped kerbs	Councillor	Chelmsford Non Parished	Total scheme	LCHE162167	TBC	In validation	V
15	Gloucester Avenue nr j/w Brian Close Chelmsford	Pedestrian Crossing Improvements	Unable to recruit a School Crossing Patrol officer for site	Councillor	Chelmsford Non Parished	Total scheme	LCHE162169	TBC	In validation - Degree of pedestrian conflict survey carried out and result of 0.102x10 <sup>4</sup> feeding into scheme validation	V
16	King Edward VI Grammar School and Chelmsford County High School for Girls, Broomfield Road, Chelmsford	From Feasibility Study - Improvements to kerbing/pedestrian guard rail and signage	Speed of traffic at pedestrian crossings	Councillor	Chelmsford Non Parished	Total scheme	LCHE172008	£10,000	From Feasibility Study Panel prefers combination of - Option 1 (Recommended) Enhanced Road Safety education for school children and Monitoring of crossing at school times. And Option 2 £10,000 - kerbing/guard rail/signage improvements	G
17	Leeford j/w Partridge Avenue, Chelmsford	Parking improvements	Cars parking on verges	Councillor	Chelmsford Non Parished	Total scheme	LCHE162183	TBC	In validation	V
18	Writtle Road j/w A1016 Westway, Chelmsford	Pedestrian guard railing	Vehicles routinely driving over footway to access forecourt of Brandon Tool Hire	Councillor	Chelmsford Non Parished	Total scheme	LCHE172026	TBC	In validation - Formalised vehicle crossing not approved, validation being progressed in pedestrian guard railing to stop vehicle movements	V

## Chelmsford City Local Highway Panel - Potential Scheme List (Version 33)

### Traffic Management

<b>Total Value of schemes</b>	<b>£158,000</b>
-------------------------------	-----------------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
19	High Street, Chelmsford	Improvements to Prohibition of Cycling Signage	Cyclists using High Street	Residents	Chelmsford Non Parished	Total scheme	LCHE172023	TBC	Initial validation indicates that TRO is enforceable but some improvements could be made to TRO signage. Awaiting finalised findings of validation	V
20	Church Road j/w Mashbury Road, Chignal St James	No through road signage	Vehicles turning into road then unable to turn around	Parish Council	Chignal	Total scheme	LCHE172016	TBC	In validation	V
21	Chignal Hall Lane jw Mashbury Road, Chignal Smealy	Remove benet junction	Existing verge being overrun dragging mud onto road	Parish Council	Chignal Smealy	Feasibility	LCHE152093	£3,000	Validation - Feasibility/design recommended into junction improvement options	G
22	Sporhams Lane, Danbury	Width restriction on road, to prevent goods vehicles damaging verges	Vehicles damaging verges	Parish Council	Danbury	Total scheme	LCHE142092	TBC	In validation	V
23	Bicknacre Road, Danbury	Improvements to traffic warning signs	Speed of traffic	Residents	Danbury	Feasibility	LCHE172021	£3,000	Validation - Possible improvements to traffic warning signs, requires feasibility study/design	G
24	S/o Vita Bella, The Tye, East Hanningfield	Footway widening works - kerbing/resurfacing to open up full width	Narrow footway for pedestrians	Parish Council	East Hanningfield	Feasibility	LCHE152105	£3,000	Validation - Feasibility Study into footway widening to consider extent of highway, statutory undertakers apparatus and fully cost any scheme proposal	G
25	The Tye (nr j/w Old Church Road/Main Road), East Hanningfield	Kerbing and verge reinstatement	Vehicles over running verge and causing damage	Parish Council	East Hanningfield	Design	LCHE152113	£3,000	Validation - Kerbing introduced previously on western side of road. Recommendation is for detailed design, obtaining statutory undertakers apparatus drawings and road safety audit. This will provide a feasible design and an accurate target cost	G
26	Old Church Road, Near Back Lane, East Hanningfield	Traffic management improvements	Concealed entrances to properties	Parish Council	East Hanningfield	Total scheme	LCHE162159	TBC	In validation	V
27	Pryors Road, Galleywood	Measures to stop vehicles driving along independent footway	Car routinely driving along footway	Councillor	Galleywood	Total scheme	LCHE162166	TBC	In validation - initial findings lockable bollards could be feasible. Awaiting finalised validation	V
28	School Road, Good Easter	7.5T environmental weight limit	Goods vehicle using route as an alternative route damaging road	Parish Council	Good Easter	Surveys	LCHE152017	£2,000	Validation - Reintroduced to Panel - Speed/volume data shows HGV's usage very low. Unsuitable for HGV signage considered as unsuitable as this road is similar to others in the vicinity and could lead to excessive blue signs. Parish Council have asked for scheme to be considered by the Panel. Next stage would be for HGV Origin and Destination Survey using Automatic Number Plate Recognition cameras	G

## Chelmsford City Local Highway Panel - Potential Scheme List (Version 33)

### Traffic Management

<b>Total Value of schemes</b>	<b>£158,000</b>
-------------------------------	-----------------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
29	Chelwater, Great Baddow	Traffic management improvements	Speed of vehicles on access road and existing street lighting	Councillor	Great Baddow	Survey	LCHE162151	£1,500	Validation - This is an access road to a small group of properties. In first instance any speeding issues should be raised through Police. A street lighting survey could be carried out to determine lux levels of existing lights to see if they are emitting enough light, if not it could be a maintenance issue to upgrade the lighting heads	G
30	Galleywood Road nr jw Pertwee Drive Great Baddow	Pedestrian crossing improvements	Issus with pedestrians trying to cross Galleywood Road, especially when trying to access bus stop	Parish Council	Great Baddow	Total scheme	LCHE162171	TBC	In validation	V
31	Bell Street, Great Baddow	Footway improvements	Lack of footway	Parish Council	Great Baddow	Total scheme	LCHE162179	TBC	In validation	V
32	Church Street/High Street/Vicarage Lane, Great Baddow	Dropped kerb improvements	Lack of crossing points	Parish Council	Great Baddow	Total scheme	LCHE162180	TBC	In validation	V
33	Maldon Road, Great Baddow	Dropped kerb improvements	Improvements to existing crossing point	Parish Council	Great Baddow	Total scheme	LCHE162181	TBC	In validation	V
34	The Bringey, Great Baddow	Pedestrian guard railing at Baddow Hall Junior School	Pedestrians exiting school in possible conflict with vehicles	Councillor	Great Baddow	Total scheme	LCHE162185	TBC	In validation - School pedestrian entrance is off a Public Right of Way (Footpath 20) with agreement of land owner staggered barriers could be put in front of school entrance. Need to establish who owns land between footpath and school.	V
35	Cole Hill, Great Leighs	Traffic management improvements	Speed of traffic	Councillor	Great Leighs	Total scheme	LCHE172014	TBC	In validation - Speed data 60mph limit, S bolund 35.3mph & N bound 35.1mph	V
36	Hatchfields, Great Waltham	Parking lay-by	Lack of parking within Village	Parish Council	Great Waltham	Total scheme	LCHE162148	£3,000	Validation - Suggested area for parking is owned by Parish Council, who could create parking on this land subject to any necessary planning/highway agreements needed. Limited parking restrictions within Village. Could carry out Feasibility Study at £3,000 but scheme costs could be very high and would need any land dedicated as highway	G
37	B1008 Ford End	40mph buffer on approaches to Village	Speed of traffic	Parish Council	Great Waltham	Total scheme	LCHE162164	TBC	In validation - Speed data - South of Village, Chelmsford Road 60mph SE bound 41.5 mph & NW bound 44.2 mph and North of Village Main Road 60mph E bound 39.9 mph & W bound 37.5 mph	V
38	Ford End - Outside Ford End C of E Primary School	Pedestrian refuge island	Speed of traffic	Parish Council	Great Waltham	Total scheme	LCHE162165	TBC	In validation - Could require private land to accommodate suggested works	V

## Chelmsford City Local Highway Panel - Potential Scheme List (Version 33)

### Traffic Management

<b>Total Value of schemes</b>	<b>£158,000</b>
-------------------------------	-----------------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
39	Ford End C of E Primary School, B1008, Ford End	Advisory 20mph speed limit with Wig-Wag flashing lights	Speed of traffic	Parish Council	Great Waltham	Total scheme	LCHE152164	£15,000	Cabinet Member has agreed scheme can be implemented	G
40	Highwood Road Edney Common to Loves Green, including St Pauls Church	Pedestrian footway - 1.2m walkable verge, crossing point at Highwood Road and removal of informal layby at St Paul's Church, estimated cost £105,000 next stage detailed design	Lack of footway/walkable verge	Parish Council	Highwood	Design	LCHE142040	£3,500	Technical Note (costing £4,000) previously shared with Panel March 2015	G
41	The Ridge jw Runsell Lane and Fir Tree Lane and Holybread Lane, Little Baddow	Speed Indicator Poles (x3) and Speed Indicator Device on rotation	To remind traffic of 30 mph speed limit	Parish Council	Little Baddow	Total scheme	LCHE152084	£9,000	Validation - Three speed surveys North Hill (N) Lt Baddow (60m N of The Rodney PH) South - 31.8mph & North - 34.9mph The Ridge (mid) Lt Baddow South - 33.7mph & North - 32.1mph The Ridge (s) Lt Baddow South - 33.2mph & North - 29.3mph. Speeds do not meet criteria for a SID. Recommendation is to review of size/number of speed limit repeater signs	G
42	The Street, Little Waltham	Traffic management improvements	Speed of traffic	Parish Council	Little Leighs	Total scheme	LCHE172015	TBC	In validation - Speed data 30mph North site - South bound 20.7mph & North bound 20.2mph, South site - South bound 27.6mph & North bound 27.3mph	V
43	Brook Hill, Little Waltham	Traffic management improvements	Speed of traffic within 30mph speed limit	Parish Council	Little Waltham	Total scheme	LCHE162168	TBC	In validation - Speed data, Brook Hill 30mph SE bound 28.1 mph & NW bound 27.4 mph	V
44	Chatham Green, Little Waltham	30mph speed limit through Hamlet	Speed of traffic	Parish Council	Little Waltham	Total scheme	LCHE162176	TBC	In validation - Speed data Chatham Green 60 mph S bound 21.1 mph & N bound 19.8 mph	V
45	Bridge over River Crouch, Hawk Hill, Battlesbridge	Signalisation of priority working over bridge	Frequently two cars try to cross bridge at same time causing a "face to face" stand off in middle of bridge	Parish Council	Rettendon	Feasibility	LCHE152001	£2,000	Validation - Signalisation of bridge could cost £160k, it is first advised to carry out Road Safety Assessment of proposal to address any safety concerns/risks of signalisation. Recommendation to monitor improvements to signage on bridge	G
46	Woodham Road (service road nr Rettendon RAB) Rettendon	Carriageway improvements	Vehicles routinely "bottoming out" when turning into service road	Councillor	Rettendon	Total scheme	LCHE162154	TBC	In validation	V
47	A132 Burnham Road, Rettendon, O/s Hayes Country Park	Traffic management improvements	Lack of bus service to Residential Park and pedestrian crossing facilities	Residents	Rettendon	Total scheme	LCHE172009	TBC	In validation	V

## Chelmsford City Local Highway Panel - Potential Scheme List (Version 33)

### Traffic Management

<b>Total Value of schemes</b>	<b>£158,000</b>
-------------------------------	-----------------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
48	Vicarage Road, Skreens Park Road and Stonehill Road, Roxwell	Village Gateway treatments	Speed of traffic	Parish Council	Roxwell	Total scheme	LCHE172013	TBC	In validation	V
49	Brock Hill nr jw Wavereley Crescent, Widford	Traffic management improvements	Speed of traffic near junction	Parish Council	Runwell	Total scheme	LCHE162172	TBC	In validation	V
50	Woodhill Road (S/O Sandon School), Sandon	Bollards to prevent verge parking	Vehicles parking on footway	Parish Council	Sandon	Total scheme	LCHE142065	£10,500	Validation - Against Officer recommendation Bollards/footway improvements could relocate parking problem further down the road towards a bend	G
51	Sporhams Lane, Sandon	Suggestion to be classified as a Quiet Lane	Narrow lane, often used as a "rat run" or short cut	Parish Council	Sandon	Total Scheme	LCHE152012	TBC	In validation	V
52	School Road (Crowsheath Lane to Village Hall), Downham	Traffic management improvements	Speed of traffic within 30mph speed limit	Parish Council	South Hanningfield	Feasibility Study	LCHE162162	£4,000	Validation - 30mph speed limit, SE bound 33.5mph and NW bound 33.5 mph. Recommendation is to carry out Feasibility Study into traffic calming options	G
53	Marsh Farm Road, South Woodham Ferrers	Traffic management improvements	HGV's using car park at the end of Marsh Farm Road	Town Council	South Woodham Ferrers	Total scheme	LCHE162163	£4,500	Validation - Unsuitable for HGV signage could be considered	G
54	Lawn Lane near junction with Orford Crescent, Springfield	Improved pedestrian crossing facilities	Pedestrians having difficulties crossing	Councillor	Springfield	Total scheme	LCHE152002	TBC	In validation - Degree of pedestrian conflict survey carried out results 0.482x10 <sup>8</sup> feeding into validation process. Existing tree currently obscure sight line. Need to carry out new PV <sup>2</sup> at adjacent crossing point 60m north of this location	V
55	O/s 322 Springfield Road, Springfield	Improvements to Residents On Street Parking area	Parked vehicles routinely being damaged	Councillor	Springfield	Total scheme	LCHE162158	£3,000	Validation - Review of road markings and implement more suitable scheme. Could be possible to remove centre hatching near parking bay and introduce single centre line to show road narrows.	G
56	Beaulieu Park, Springfield	Enhancements to existing 20mph zone - Repeater signs/roundels	Speed of traffic within 20mph zone	Parish Council	Springfield	Total scheme	LCHE162175	TBC	In validation - Speed data Beaulieu Boulevard 20 mph S bound 21.2mph & N bound 20.8mph, Shardelow Avenue 20 mph E bound 15.5 mph & W bound 17.7 mph	V
57	Pump Lane nr j/w Rushleydale, Springfield	Measures to stop cars loosing control	Reports of vehicle damage to walls	Councillor	Springfield	Total scheme	LCHE172019	TBC	In validation	V
58	High Street, Stock	Route enhancement study	Speed of traffic	Parish Council	Stock	Feasibility	LCHE132043	£3,000	Validation - Feasibility Study suggested following request for 20 mph speed limit/average speed camera	G

## Chelmsford City Local Highway Panel - Potential Scheme List (Version 33)

### Traffic Management

<b>Total Value of schemes</b>	<b>£158,000</b>
-------------------------------	-----------------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
59	Brookmans Road j/w Back Lane, Stock	Bollards on verge to prevent verge damage	Vehicles damaging verge	Parish Council	Stock	Total scheme	LCHE142089	£25,000	Validation - Option 1 approach Parking partnership for junction protection parking restrictions, Option 2 reduce width of verge, install HGV overrun to allow easier turning for larger vehicles	G
60	Smallgains Lane nr j/w Longacre, Stock	Speed reduction measures	Speed of traffic	Parish Council	Stock	Total scheme	LCHE162184	TBC	In validation - Speed data in 60mph limit, S bound 27.6 mph & N bound 27.1 mph	V
61	The Square j/w High Street, Stock	Parking improvements	Lack of parking	Parish Council	Stock	Total scheme	LCHE172024	TBC	In validation - Parish Council have advised they may fund design subject to outcome of validation	V
62	Hall Lane, West Hanningfield	Suggestion to be classified as a Quiet Lane	Speed of traffic	Parish Council	West Hanningfield	Total scheme	LCHE152123	TBC	In validation - Speed data in 40mph limit NE - 26.3mph/Average 82 vehicles a day and SW 25.7mph/Average 60 vehicles a day.	V
63	Main Road nr j/w Workhouse Lane, Woodham Ferrers	Traffic management improvements - bend signage	Speed of vehicles at bend/hill/cross roads	Councillor	Woodham Ferrers	Total scheme	LCHE162152	TBC	In validation - Some historical speed data shows good compliance with derestricted speed limit (only a 3 day survey). Additional automatic traffic count (7 day) being carried out. Update - Road Safety Assessment of location being carried out	V
64	Lordship Road j/w Fox Burrows Lane, Writtle	Feasibility Study into junction/carriageway improvement	Recommendation from Route Enhancement Study	Parish Council	Writtle	Feasibility	LCHE152088	£5,000	Recommendation from Route Enhancement Study, suggestion is to await results of any future development on Fox Burrows Lane	G
65	Writtle College Main Access, Lordship Road, Writtle	Feasibility Study into carriageway/footway /signing/lining/street lighting/verge improvements	Speed/volume of traffic	Parish Council	Writtle	Feasibility	LCHE152089	£5,000	Recommendation from Route Enhancement Study	G
66	Highwood Road, Edney Common to Loves Green	50mph speed limit	Speed of traffic	Parish Council	Writtle	Total scheme	LCHE152124	£10,000	Validation - Speed data - 60mph speed limit - 150m SW of A414 - Northeast bound - 41.5mph & Southwest bound - 37.5mph, 930m SW of A414 - South bound - 46.4mph & 49.9mph, 560m NE of Nathans Lane - Northeast bound - 46.5mph & Southwest bound - 46.6mph. Based on speed data - 30mph limit near A414 not feasible as recorded speeds are too high, also environment of road would not assist a 30mph limit as properties not apparent to drivers. It could though be possible to consider a 50mph limit, which may reduce some of the higher speeds along the road	G
67	Lodge Road/Bridge Street/The Green/St Johns Green, Writtle	Traffic management improvements	Concerns around junction	Parish Council	Writtle	Total scheme	LCHE162178	TBC	In validation	V
68	St Johns Green, Writtle	Parking improvements on bend	Parking issues	Residents	Writtle	Total scheme	LCHE162182	NA	Validation - Parking Restrictions at this location would need to be considered by the Parking Partnership.	R

## Chelmsford City Local Highway Panel - Potential Scheme List (Version 33)

### Traffic Management

Total Value of schemes	<b>£158,000</b>
------------------------	-----------------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
69	Hylands School, Chelmsford Road, Writtle	Pedestrian crossing improvements	Pedestrian difficulty in crossing road	Parish Council	Writtle	Total scheme	LCHE152008	TBC	In validation - Degree of pedestrian/vehicle conflict survey 0.247x10 <sup>8</sup> but would not meet National guidelines for installation of a signalised crossing	V

## Passenger Transport

Total Value of schemes	<b>£63,000</b>
------------------------	----------------

Ref	Location	Description	Requested by	Parish	Cost Code	Estimated cost	Comments	RAG
1	Stop Name Chelmsford Prison, Springfield Road, Chelmsford	Real time passenger information	Passenger Transport team	Chelmsford Non Parished	LCHE155028	£6,000	Validated by Passenger Transport team - This is a top up request to existing £8k Section 106 funding of this scheme	G
2	Chelmsford Bus Station, Duke Street, Chelmsford	Measures to improve bus/pedestrian safety	Bus Provider	Chelmsford Non Parished	LCHE165031	£6,000	Validation - Feasible to install approx.30m of pedestrian guard rail. As Duke Street is in a conservation area guard railing would need to reflect this (ornate/painted black)	G
3	The Street, nr Winkford Close, Little Waltham	Replacement bus shelter	Parish Council	Great Waltham	LCHE165034	£10,000	Validated by Passenger Transport team	G
4	Metsons Lane, Highwood	Upgrade bus stops - Raised kerbs and dropped crossing point	Passenger Transport team	Highwood	LCHE165022	£12,000	Validated by Passenger Transport team	G
5	Heath Road, Ramsden Heath	Replacement bus shelter	Parish Council	Ramsden Heath	LCHE165033	£9,500	Validated by Passenger Transport team - Scheme includes removal of existing shelter, new base and then new shelter	G
6	Stop Name Woodham Hall, Main Road, Woodham Ferrers	New wooden bus shelter	Parish Council	Woodham Ferrers	LCHE155026	£10,000	Validated By Passenger Transport Team	G
7	Lordship Road, Writtle	Pair of bus stops, raised kerbs flags/poles	Passenger Transport team	Writtle	LCHE165032	£9,500	Validated by Passenger Transport team	G

Chelmsford City Local Highway Panel - Potential Scheme List (Version 33)

Public Rights of Way

Total Value of schemes	<b>£85,000</b>
------------------------	----------------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	PRoW network, Great & Little Leighs	Improvement measures to PRoW signage and bridge improvements	More signs to keep walkers on PRoW network and bridge improvement to British Accessibility Standards	PRoW team	Great Leighs	Total scheme	LCHE158005	£14,000	Validated by Public Rights of Way team	G
2	Great Leighs Footpath 41 (Part of The Essex Way)	Surfacing and Drainage improvements	Water meadow/natural springs affecting a well used PRoW	PRoW team	Great Leighs	Total scheme	LCHE158006	£28,000	Validated by Public Rights of Way team	G
3	Little Waltham Footpath 28	Surfacing and Drainage improvements - 365m length and average 2m width	Path is routinely very muddy throughout the year	PRoW team	Little Leighs	Total scheme	LCHE158007	£21,000	Validated by Public Rights of Way team	G
4	Bridleway 10, Mill Lane Ramsden Heath	Bridleway 10 South Hanningfield Surface Improvements	Boggy and uneven surface in sections makes bridleway a difficult route to follow for some users	PRoW team	South Hanningfield	Total scheme	LCHE158003	£15,000	Validated by Public Rights of Way team	G
5	Footpath 63, South Hanningfield	Footpath surface improvements with planings	Footpath surface in need of improvement	PRoW team	South Hanningfield	Total scheme	LCHE158010	£7,000	Validated by Public Rights of Way team	G

## Chelmsford City Local Highway Panel - Potential Scheme List (Version 33)

### Cycling

Total Value of schemes	<b>£792,640</b>
------------------------	-----------------

Ref	Location	Description	Problem	Requested by	Parish	Scheme Category	Scheme stage	Estimated cost	Comments	RAG
1	Winsford Way, Boreham	Creation of shared cycleway/footway	Reports of collisions between cyclists and vehicles	Parish Council	Boreham	Cycling	Implementation	TBC	In validation	V
2	Longstombs Cycleway, Chelmsford	Create shared footway/cycleway	Improvements to National Cycle Route 13, along busy section of Longstombs	Cycling team	Chelmsford Non Parished	Cycling	Total scheme	£100,000	Not a priority scheme within Chelmsford Cycling Action Plan	G
3	West Park, Chelmsford	Install a 3.5m replacement bridge on existing alignment	Design of replacement footbridge currently not part of Highways Network, which would need to be addressed	Cycling team	Chelmsford Non Parished	Cycling	Design	£65,000	Validated by Cycling team	G
4	Springfield Green/Timsons Green,	Options to improve connection of existing routes	Lack of connectivity	Cycling team	Chelmsford non Parished	Cycling	Total scheme	£298,000	Priority Scheme for LHP in terms of Chelmsford Cycling Action Plan	G
5	Chelmer Park Cycle Route, Beehive Lane, Galleywood	Shared footway/cycleway on Beehive Lane between Skinners Lane and Chelmer Car Park	Lack of cycle network connectivity to Galleywood	Cycling team	Galleywood	Cycling	Design	£227,000	Priority Scheme for LHP in terms of Chelmsford Cycling Action Plan	G
6	Church Lane j/w Lawn Lane, Springfield	Phase 1 - Cycle link/junction improvements - Warning signs & advisory cycle lane across junction	Need for cycling improvements	Safer roads team	Springfield	Cycling	Total scheme	£8,500	Draft Design presented at June 2017 Panel meeting	G
7	Church Lane j/w Lawn Lane, Springfield	Phase 2 - Cycle link/junction improvements - 3m shared cycleway across Park	Need for cycling improvements	Safer roads team	Springfield	Cycling	Total scheme	£86,000	Draft Design presented at June 2017 Panel meeting	G
8	Writtle Cycle Route, Writtle	Solar lights/studs at 10m intervals	Mainly rural unlit route	Cycling team	Writtle	Cycling	Total scheme	£8,140	Priority Scheme for LHP in terms of Chelmsford Cycling Action Plan	G

Chelmsford City Local Highway Panel - Potential Scheme List (Version 33)

Walking

Total Value of schemes	£3,000
------------------------	--------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Bicknacre Road, Overhsot Bridge to Poplar Farm, Danbury	Walkable verge/footway	Lack of footway/walkable verge	Parish Council	Danbury	Feasibility	LCHE153004	£3,000	Validation - Some evidence of surfacing on verge, also evidence that horses have used verge. Recommendation is for Feasibility Study to include video survey top establish pedestrian usage of verge/road.	G

**Chelmsford City Highway Rangers - May to July 2017 Works Summary**

REF	Parish/Ward	Road Name	Location	Type of Work Required	Comments	Date Completed	
1	CCC	South Woodham Ferrers	Inchbonnie Road	Between lamp column 24-29	Vegetation trimming	Trim back overhanging vegetation from footpath	02/05/17
2	CCC	Great Waltham	Barrack Lane	Just past old police house	Other (explain in notes)	Fallen branch cut up and clear	03/05/17
3	CCC	Chelmsford Town	Princes Road	From college to school	Vegetation trimming	Cut back pathway	04/05/17
4	CCC	Chelmsford Town	Coval Lane	By 128 Coval Lane	Other (explain in notes)	Clear fly tip from footway	04/05/17
5	CCC	Chelmsford Town	North Avenue	North avenue	Other (explain in notes)	Install new litter bin	04/05/17
6	CCC	Springfield	Chelmer Village	Sign on entrance to Chelmer Village	Sign cleaning	Cut back vegetation around sign & clean	04/05/17
7	CCC	Springfield	Chelmer Village	Various roads	Sign cleaning	Clean signs	05/05/17
8	CCC	Chelmsford Town	Chiltern Close	Off Melbourne Avenue	Other (explain in notes)	Clear fly tip & litter pick	05/05/17
9	CCC	Writtle	Highwood Road	From Lodge Road	Vegetation trimming	Cut back pathway and cycle lane/ overhanging branches over road	05/05/17
10	CCC	Springfield	Stump Lane	From railway bridge to Pearson Grove	Vegetation trimming	Trim back hedging overhanging	08/05/17
11	CCC	Writtle	Bulimer Way	Various locations	Vegetation trimming	Cut back pathways & around signs	09/05/17
12	ECC	Danbury	A414 Main Road	Entrance to Danbury Palace	Vegetation trimming	Trim Back Vegetation approximately 100m east of entrance	09/05/17
13	CCC	Writtle	Writtle Road	From Longacre to Bridge Street	Vegetation trimming	Cut back pathway	10/05/17
14	ECC	Stock	Downham Road	Opposite Mill Lane	Sign cleaning	Road sign obscured or dirty	10/05/17
15	ECC	Stock	Downham Road	Outside Tetlows	Sign cleaning	Road sign obscured or dirty	11/05/17
16	ECC	Stock	Downham Road	Opposite Mill Road	Sign cleaning	Road sign obscured or dirty	11/05/17
17	ECC	West Hanningfield	Lower Stock Road	Junction at Church Road	Sign cleaning	Road sign obscured or dirty	11/05/17
18	ECC	South Hanningfield	Downham Road	Opposite Crowsheath Lane	Sign cleaning	Road sign obscured or dirty	11/05/17
19	ECC	Rettendon	South Hanningfield Road	Opposite Bethel Tabernacle church	Sign cleaning	Road sign obscured or dirty	11/05/17
20	ECC	Rettendon	Meadow Road	Junction at Main road	Sign cleaning	Road sign obscured or dirty	11/05/17
21	ECC	Rettendon	Main Road	150m before Turnpike RAB	Sign cleaning	Road sign obscured or dirty	11/05/17
22	ECC	Rettendon	Main Road	10m from LC20	Sign cleaning	Road sign obscured or dirty	11/05/17
23	ECC	Rettendon	Main Road	Between traffic calming island and church chase towards village on column S8	Sign cleaning	Road sign obscured or dirty	11/05/17
24	CCC	Chelmsford Town	Drovers Way	Depot	Other (explain in notes)	Equipment & vehicle maintenance	11/05/17
25	CCC	Roxwell	Roxwell Road	From car wash to houses	Vegetation trimming	Cut back footpath & vegetation	12/05/17
26	CCC	Chelmsford Town	Lawn Lane	Waveney Drive to Hospital	Vegetation trimming	Cut back pathway vegetation	15/05/17
27	CCC	Great Baddow	Southend Road	Various locations	Sign cleaning	Clean & realign signs	15/05/17
28	ECC	Chelmsford Town	Princes Road	Footbridge over Princes Road, Fortinbras Way side	Vegetation trimming	Cut back vegetation	16/05/17

**Chelmsford City Highway Rangers - May to July 2017 Works Summary**

REF		Parish/Ward	Road Name	Location	Type of Work Required	Comments	Date Completed
29	ECC	South Woodham Ferrers	Ferrers Road	Side of 158a	Vegetation trimming	Cut back vegetation	17/05/17
30	ECC	Chelmsford Town	Copperfield Road	Next to sub station	Vegetation trimming	Cut back vegetation	17/05/17
31	CCC	Chignal	Chignal road	Opp Mashbury Road	Vegetation trimming	Cut back vegetation, clean & align signs	17/05/17
32	CCC	Chelmsford Town	Arbour Lane	1-22 Old Court Arbour Lane	Other (explain in notes)	Install new street name plate	17/05/17
33	CCC	Chelmsford Town	Chaucer Road	From 9-15	Other (explain in notes)	Put granules down on oil spill	17/05/17
34	CCC	Great And Little Leighs	The Crescent	Underpass	Vegetation trimming	Cut back vegetation	17/05/17
35	CCC	Retendon	Southend road	Various locations	Sign cleaning	Clean & align signs	18/05/17
36	CCC	Chelmsford Town	Various	Town Centre	Other (explain in notes)	Install finger post collars	19/05/17
37	CCC	Chelmsford Town	New Street	Outside Court	Other (explain in notes)	Install new litter bin	22/05/17
38	CCC	Chelmsford Town	Seventh Avenue	Footpath between Seventh Avenue and Greenways	Vegetation trimming	Cut back vegetation	22/05/17
39	CCC	South Woodham Ferrers	Hullbridge Road	Hullbridge Road to Albert Road	Vegetation trimming	Cut back vegetation and weeds	23/05/17
40	CCC	Chelmsford Town	Tugby Place	Tugby Place	Other (explain in notes)	Install two street name plates	23/05/17
41	CCC	Chelmsford Town	Various	Various roads	Illegal sign removal	Remove fly posting	24/05/17
42	CCC	South Woodham Ferrers	Ferrers Road	Opposite Saltcoats Park	Vegetation trimming	Cut back vegetation	24/05/17
43	CCC	South Woodham Ferrers	VARIOUS	Various roads	Illegal sign removal	Remove fly posters	25/05/17
44	CCC	Chelmsford Town	Waterhouse Street	Bottom of Waterhouse Street	Vegetation trimming	Cut back footpath & vegetation	25/05/17
45	CCC	Springfield	Abbotts Place	217 - 221	Other (explain in notes)	Put up two new street name plate on wall	26/05/17
46	CCC	Springfield	The Ray	Outside 1 The Ray	Other (explain in notes)	Install two new street name plates	30/05/17
47	CCC	Springfield	Regency Close	On verge	Other (explain in notes)	Install one new street name plate	30/05/17
48	CCC	Chelmsford Town	Chignal Road	Opposite Wicklow Avenue	Vegetation trimming	Cut back encroaching vegetation	30/05/17
49	ECC	South Woodham Ferrers	Inchbonnie Road	Opposite Broughton Road	Vegetation trimming	Cut back overgrown vegetation	31/05/17
50	ECC	South Woodham Ferrers	Inchbonnie Road	Opposite Lamp Column 32	Vegetation trimming	Cut back overgrow vegetation	31/05/17
51	CCC	South Woodham Ferrers	Tanners Way	Footway which borders railway station	Vegetation trimming	Cut back overhanging vegetation	31/05/17
52	CCC	Woodham Ferrers And Bicknacre	Thrift Wood	Opposite The Grove	Vegetation trimming	Cut back vegetation from around dog bin	01/06/17
53	CCC	Galleywood	Barnard Road	Galleywood school	Vegetation trimming	Trim back vegetation around bus stop	01/06/17
54	ECC	Chelmsford Town	Petersfield	On right hand side 5m from j/w Valley Bridge	Vegetation trimming	Large conifer overgrown and blocking footpath	06/06/17
55	CCC	Chelmsford Town	Shelley Road	Along side 46	Vegetation trimming	Vegetation blocking footpath	07/06/17
56	CCC	Chelmsford Town	Various	Various	Illegal sign removal	Remove fly posters	02/06/17

**Chelmsford City Highway Rangers - May to July 2017 Works Summary**

REF		Parish/Ward	Road Name	Location	Type of Work Required	Comments	Date Completed
57	CCC	Chelmsford Town	Drovers Way	Drovers Way	Vegetation trimming	Cut back vegetation	02/06/17
58	CCC	Stock	Back Lane	Back Lane	Other (explain in notes)	Repair street name plate	05/06/17
59	CCC	Chelmsford Town	Vandiemans Lane	Vandiemans Lane	Other (explain in notes)	Remove fallen tree from footway	06/06/17
60	CCC	Chelmsford Town	Town centre	Outside Argos	Other (explain in notes)	Remove damaged bench	06/06/17
61	CCC	South Woodham Ferrers	Heralds Way	Heralds Way	Weeding	Clear weeds	07/06/17
62	CCC	Springfield	Beardsley Drive	Footway	Vegetation trimming	Clean/sweep footway	07/06/17
63	ECC	Galleywood	The Street	Outside Reservoir	Vegetation trimming	Cut back vegetation	08/06/17
64	ECC	Galleywood	Stock Road A12 Flyover	On footway behind Lamp Column C1	Vegetation trimming	Cut back vegetation	08/06/17
65	ECC	Springfield	Daffodil Way	Remote footway adjacent to Lamp Column 26A	Vegetation trimming	Cut back vegetation	08/06/17
66	ECC	Danbury	Beaumont Park	Rear of 8 St.Cleres Way	Vegetation trimming	Cut back vegetation	08/06/17
67	ECC	Danbury	Beaumont Park	Rear of 22 Beaumont Park	Other (explain in notes)	clear debris/deposit	08/06/17
68	ECC	Chelmsford Town	Town centre	Town centre	Other (explain in notes)	Repairs to street furniture	08/06/17
69	ECC	Danbury	Beaumont Park	Entire length	Vegetation trimming	Cut back vegetation	09/06/17
70	ECC	Danbury	Pedlars Path	Side of 35 towards 37 Pedlars Path	Vegetation trimming	Cut back vegetation	09/06/17
71	ECC	Danbury	Nursery Lane	Side of 63 Hopping Jacks Lane	Vegetation trimming	Cut back vegetation	12/06/17
72	CCC	South Woodham Ferrers	Tanners Way	Station Approach - Fennfields	Vegetation trimming	Cut back vegetation blocking footway	12/06/17
73	CCC	Rettendon	Hawk Lane Battlesbridge	Ditch by 1 Hawk Lane	Other (explain in notes)	Clear bin & rubbish from ditch	13/06/17
74	CCC	Woodham Ferrers And Bicknacre	Main Road	Village sign	Graffiti cleaning	Clean off graffiti	14/06/17
75	ECC	Rettendon	Main Road	Pelican crossing at the junction with Meadow Road	Vegetation trimming	Cut back vegetation	14/06/17
76	ECC	Springfield	Mearns Place	Footpath running from New Dukes Way along back of Mearns Place towards industrial estates	Vegetation trimming	Cut back vegetation	14/06/17
77	CCC	Great And Little Leighs	Fayrewood Drive	Park area	Other (explain in notes)	Replace old litter bin & install new dog bin also	15/06/17
78	CCC	Stock	Stock border	Stock border	Sign cleaning	Clean damaged new city sign	15/06/17
79	CCC	Galleywood	Ponds Road/Brook Lane	Various locations	Sign cleaning	Clean & cut around signs	16/06/17
80	CCC	Writtle	Cherry Garden Lane	Various locations	Vegetation trimming	Cut back overgrowing bushes	16/06/17
81	CCC	Springfield	Lawn Lane	Opposite Paignton Road	Vegetation trimming	Cut back vegetation	16/06/17
82	CCC	South Woodham Ferrers	Leeward Road	Footpath junction with Leeward Road	Vegetation trimming	Cut back vegetation	19/06/17
83	CCC	Chelmsford Town	Peregrine Drive	Number 27 to park	Vegetation trimming	Cut back vegetation	20/06/17
84	CCC	East Hanningfield	Highfield Mead	Footpath saffron walk	Vegetation trimming	Trim back overhanging vegetation	20/06/17

**Chelmsford City Highway Rangers - May to July 2017 Works Summary**

REF	Parish/Ward	Road Name	Location	Type of Work Required	Comments	Date Completed	
85	CCC	Springfield	Foxglove Way	End of road	Vegetation trimming	Trim back vegetation	21/06/17
86	CCC	Chelmsford Town	Grampian Grove	Grass verge	Other (explain in notes)	Clear fly tip	22/06/17
87	CCC	Galleywood	Galleywood Road	Bus stop	Vegetation trimming	Trim back vegetation	22/06/17
88	CCC	Springfield	Brook End Road south	By school	Vegetation trimming	Trim back vegetation covering footway	23/06/17
89	CCC	South Woodham Ferrers	Hullbridge Road	By shop area	Vegetation trimming	Cut back vegetation from footway	26/06/17
90	CCC	Sandon	Woodhill Road	St Andrews Church & junction of the green	Vegetation trimming	Cut back vegetation from footway	26/06/17
91	CCC	Chelmsford Town	Copperfield	Near zebra crossing in vicinity of j/w Dickens Place	Vegetation trimming	Vegetation obscuring crossing beacons and advanced signage	26/06/17
92	CCC	Chelmsford Town	Nickleby road	Nickleby Road	Other (explain in notes)	Remove fly tip	26/06/17
93	CCC	Chelmsford Town	Steamer Car Park	Townfield street	Other (explain in notes)	Remove fly tip	27/06/17
94	CCC	Chelmsford Town	St Fabians Drive	St Fabians Drive	Other (explain in notes)	Remove tree cuttings from car park	27/06/17
95	CCC	Chelmsford Town	Town Centre	By Monsoon shop	Other (explain in notes)	Repair bench	27/06/17
96	CCC	Chelmsford Town	Town Centre	High Street by Debenhams	Other (explain in notes)	Litter bin repaired after damage re install	28/06/17
97	CCC	Springfield	Bypass	Various locations	Other (explain in notes)	Litter pick central reservations	28/06/17
98	CCC	Chelmsford Town	Dove Lane	Dove Lane	Vegetation trimming	Trim vegetation and install new litter bin and new dog waste bin	28/06/17
99	CCC	Galleywood	Galleywood Road	By bus shelter outbound	Vegetation trimming	Cut back vegetation and install 1 new litter bin outside 576 Galleywood Road	29/06/17
100	CCC	Great Baddow	Great Baddow	Underpass	Other (explain in notes)	Trim back vegetation, remove grass and weeds sweep through underpass remove detritus	29/06/17
101	CCC	Springfield	Henniker Gate	Chelmer Village Way	Vegetation trimming	Cut back vegetation so sweeper can sweep footpath	29/06/17
102	CCC	Writtle	Longacres	Longacres	Other (explain in notes)	Repair street name plate	03/07/17
103	ECC	South Woodham Ferrers	Green Lane	Outside 43	Vegetation trimming	Cut back overgrown vegetation	03/07/17
104	ECC	South Woodham Ferrers	Inchbonnie Road	Between LC 28 & 27	Vegetation trimming	Cut back overgrown vegetation	04/07/17
105	ECC	South Woodham Ferrers	Anson Close	Side of 1 to Boundary of 1	Vegetation trimming	Cut back vegetation	04/07/17
106	ECC	South Woodham Ferrers	Anson Close	Outside 18-20	Other (explain in notes)	Clear debris on highway	04/07/17
107	CCC	Chelmsford Town	Sandford Road	Outside Nisa shop Sandford Road	Other (explain in notes)	Repair Litter Bin	04/07/17
108	ECC	Danbury	Mayes Lane	At Entrance to Car Park	Sign cleaning	Road sign obscured or dirty	04/07/17
109	ECC	Sandon	Woodhill Road	Side of no 1 Sandon Green identified as Highway Land	Vegetation trimming	Cut back overgrown vegetation	05/07/17
110	ECC	Danbury	Gay Bowers Lane	Lamp Column1, opposite Copt Hill	Sign cleaning	Clean and cut around road sign	05/07/17
111	ECC	Sandon	Maldon Road	Between Brick Kiln Road and Park & Ride	Sign cleaning	Clean and cut around sign	05/07/17
112	ECC	Margaretting	Whites Place Roundabout	Lamp column A11 towards bridge	Vegetation trimming	Cut back vegetation	05/07/17

**Chelmsford City Highway Rangers - May to July 2017 Works Summary**

REF		Parish/Ward	Road Name	Location	Type of Work Required	Comments	Date Completed
113	ECC	Woodham Ferrers And Bicknacre	Peartree Lane	OS 57-59 near junction of Blenheim Close	Vegetation trimming	Cut back vegetation	06/07/17
114	CCC	Great Waltham	Chelmsford Road	Chelmsford Road	Vegetation trimming	Cut back vegetation	05/07/17
115	CCC	Chelmsford Town	High Street	Town centre	Other (explain in notes)	Repair street furniture	05/07/17
116	CCC	South Woodham Ferrers	Hullbridge Road	Opposite 164 Hullbridge Road	Vegetation trimming	Cut back vegetation	06/07/17
117	CCC	Chelmsford Town	Wood Street	94-96 Wood Street	Weeding	Weeding/sweeping	11/07/17
118	ECC	Stock	Stock Road	Opp Ingatestone Road Between bridge and bus stop	Vegetation trimming	Cut back vegetation	11/07/17
119	ECC	Chelmsford Town	Wood Street	Outside 25 Wood Street	Sign cleaning	Clean and cut back around road sign	11/07/17
120	CCC	Woodham Ferrers And Bicknacre	Bicknacre Road	footpath between Augustine Way and Peartree Lane	Vegetation trimming	cut back overhanging vegetation	11/07/17
121	CHE	Danbury	A414 Maldon Road	J/w Runsell Lane	Vegetation trimming	Weak bridge signage obscured by vegetation on eastern side	12/07/17
122	CCC	Danbury	Elm Green Lane	Elm Green Lane	Other (explain in notes)	Replace dog waste bin	12/07/17
123	ECC	Danbury	Hyde Lane	Outside 12	Sign cleaning	Clean and cut around sign	12/07/17
124	ECC	Writtle	Rectory Road	12 Paradise Road	Vegetation trimming	Cut back overgrown vegetation	13/07/17
125	ECC	Danbury	Runsell Lane	Between 42 and Hopping Jacks Lane	Vegetation trimming	Cut back overgrown vegetation	13/07/17
126	CCC	Chelmsford Town	Telford Place	Telford Place	Vegetation trimming	Cut back overgrown vegetation	13/07/17
127	ECC	Great Baddow	West Hanningfield Road	Between roundabout and Baddow Hospital Entrance	Vegetation trimming	Cut back overgrown vegetation	13/07/17
128	ECC	Great Baddow	West Hanningfield Road	On roundabout	Vegetation trimming	Cut back overgrown vegetation	14/07/17
129	CHE	Chelmsford Town	Parkway	Near Bridge over River Can	Illegal sign removal	Advertising sign for Retirement Homes needs to be removed	14/07/17
130	ECC	Chelmsford Town	Copperfield	Near Zebra Crossing in vicinity of j/w Dickens Place	Vegetation trimming	Cut back vegetation obscuring crossing beacons and signage	14/07/17
131	CCC	Great Baddow	39A New Road	Put on Existing post at New Road	Other (explain in notes)	Install street name plate	17/07/17
132	CCC	Chelmsford Town	Shelly Road	Outside 68a	Other (explain in notes)	Install street name plate	17/07/17
133	CCC	Chelmsford Town	Morris Road	Morris Road	Other (explain in notes)	Install street name plate	17/07/17
134	CCC	Chelmsford Town	Ruskin Road	Ruskin Road	Other (explain in notes)	Install two street name plates	17/07/17
135	CCC	Chelmsford Town	Chaucer Road	Chaucer Road	Other (explain in notes)	Install two street name plates	17/07/17
136	CCC	Stock	Brookmans View	Brookmans View	Other (explain in notes)	Install two street name plates	17/07/17
137	CCC	Writtle	Wellfield	Outside Co-op	Other (explain in notes)	Install street name plate	18/07/17
138	CCC	Great Baddow	Baddow Road	outside 181a Baddow road (chapters)	Other (explain in notes)	Install street name plate	18/07/17
139	CCC	West Hanningfield	Bakers Lane	Bakers Lane	Other (explain in notes)	Install street name plate	18/07/17
140	CCC	Springfield	Chelmer Road	By rugby field	Vegetation trimming	Cut back vegetation from footway	18/07/17

**Chelmsford City Highway Rangers - May to July 2017 Works Summary**

REF	Parish/Ward	Road Name	Location	Type of Work Required	Comments	Date Completed	
141	CCC	Springfield	Colchester Road	Opposite ECC service yard	Vegetation trimming	Cut back vegetation from cycle way and footway	19/07/17
142	ECC	Chelmsford Town	Parklands Drive	Opposite car park, 30m from Arbour Lane	Vegetation trimming	Cut back overgrown vegetation	19/07/17
143	CCC	Springfield	Chelmer Village Way	Chelmer Village Way	Other (explain in notes)	Install two street name plates	19/07/17
144	CCC	Chelmsford Town	Meadowside	Meadowside by fortune house chinese	Other (explain in notes)	Install two street name plates	20/07/17
145	CCC	South Woodham Ferrers	Hullbridge Road	Hullbridge Road	Vegetation trimming	Cut back vegetation from footway	20/07/17
146	ECC	Chelmsford Town	Princes Road	Opposite Lady Lane	Vegetation trimming	Cut back vegetation	21/07/17
147	CCC	Writtle	Rossendale	alleyway Rossendale to Writtle road	Vegetation trimming	Cut back vegetation	21/07/17
148	ECC	Chelmsford Town	Princes Road	Behind Lamp Column 46	Vegetation trimming	Cut back overgrowing vegetation	21/07/17
149	ECC	Chelmsford Town	Princes Road	Side of 125-129 Fortinbras Way	Vegetation trimming	Cut back overgrowing vegetation	24/07/17
150	ECC	Chelmsford Town	Princes Road	Opp Layby outside Moulsham School	Grass	Cut back overgrowing vegetation	24/07/17
151	CCC	Great Waltham	Chelmsford Road	Various locations	Vegetation trimming	Including Great Waltham Village Sign	24/07/17
152	CCC	Great Waltham	Chelmsford Road	Pendon Hill	Vegetation trimming	Around the Pleshey Sign and Chevron	25/07/17
153	CCC	Great Waltham	Chelmsford Road	Howe Street	Vegetation trimming	Howe Street Village Sign	25/07/17
154	CCC	Great Waltham	Chelmsford Road	Ford End	Vegetation trimming	Ford End Village Gates and Sign	25/07/17
155	CCC	Springfield	Chelmsford Road	New Bowers Way crossing	Vegetation trimming	Cut back vegetation from tree covering crossing lights	25/07/17
156	ECC	Writtle	Lodge Road	Opposite 107-145	Other (explain in notes)	Road cones left in hedge row need removing	25/07/17
157	ECC	Woodham Ferrers And Bicknacre	White Elm Road	Outside Blatch Cote	Sign cleaning	Clean and cut around road sign	26/07/17
158	ECC	Chelmsford Town	Rossendale	Between no 2 and Savernake road	Vegetation trimming	Cut back overgrowing vegetation	26/07/17
159	CCC	Sandon	Brick Kiln Road	Speed limit signs	Sign cleaning	Cut back and clean around signs	26/07/17
160	ECC	Danbury	Main Road	Between 40 and Lamp Column 42	Vegetation trimming	Cut back overgrowing vegetation	26/07/17
161	ECC	Danbury	Main Road	Side of 69	Vegetation trimming	Cut back overgrowing vegetation	27/07/17
162	ECC	Danbury	Main Road	Opposite Dukes	Sign cleaning	Clean & Cut around road sign	27/07/17
163	ECC	East Hanningfield	Old Church Road	Between Back Lane and Blackthorne	Vegetation trimming	Cut back overgrowing vegetation	27/07/17
164	ECC	Margaretting	Wantz Road	Opposite Beech Lorne	Sign cleaning	Clean & Cut around road sign	27/07/17
165	ECC	South Woodham Ferrers	The Bight	Side of number 8	Vegetation trimming	Cut back overgrowing vegetation	27/07/17
166	CCC	South Woodham Ferrers	Celeborn Street	Outside 117 Celeborn street	Vegetation trimming	Cut back vegetation blocking sweeper access on footpath	27/07/17
167	ECC	Great And Little Leighs	School Lane	From junction with Main Road for approximately 100m to first turning on left	Vegetation trimming	Cut back overgrowing vegetation	27/07/17
168	CCC	Writtle	Writtle	Various locations	Sign cleaning	Clean signs	28/07/17

**Chelmsford City Highway Rangers - May to July 2017 Works Summary**

REF		Parish/Ward	Road Name	Location	Type of Work Required	Comments	Date Completed
169	CCC	Woodham Ferrers And Bicknacre	Workhouse Lane	Junction at B1418	Other (explain in notes)	Install street name plate	28/07/17
170	CCC	Danbury	Hurrels Lane	Opposite New Lodge Chase	Other (explain in notes)	Install street name plate	31/07/17
171	CCC	South Woodham Ferrers	White Tree Court	Near Hullbridge Road	Other (explain in notes)	Repair bin	31/07/17

**Blank Page**

## Chelmsford City Local Highway Panel - Revenue Budget 2017/18

Item	Amount
Revenue budget	£97,247
Monies allocated	£95,123
Monies remaining	£2,124

Capital or Revenue	Scheme name	Description	Problem	Requested by	Parish	Allocated Budget	date requested	Comments
1		2017/18 Highway Rangers Service provided by Chelmsford City Council	Minor highway works		Various	£84,500	01/04/2017	Provision of Highway Rangers service
2	LCHE162168	Brook Hill, Little Waltham	Automatic Traffic Count to feed into LHP scheme validation	Councillor	Great & Little Waltham Parish	£250	18/04/2017	Completed
3	LCHE162169	Gloucester Avenue jw Brian Close, Chelmsford	Degree of pedestrian conflict survey to feed to LHP scheme validation	Councillor	Chelmsford Non Parished	£900	18/04/2017	Completed
4	LCHE152122	Bakers Lane, West Hanningfield	Automatic Traffic Count to feed to LHP scheme validation	Parish Council	West Hanningfield	£250	18/04/2017	Completed
5	LCHE162176	Chatham Green, Little Waltham	Automatic Traffic Count to feed to LHP scheme validation	Parish Council	Great & Little Waltham Parish	£250	18/04/2017	Completed
6	LCHE162175	Beaulieu Boulevard/Shardlow Avenue, Springfield	Automatic Traffic Count X2 to feed to LHP scheme validation	Parish Council	Springfield	£500	18/04/2017	Completed
7	LCHE162157	Woodhall Hill, Chignal Smealy (Nr Pig & Whistle Cottage)	Automatic Traffic Count to feed to LHP scheme validation	Parish Council	Chignal Smealy	£250	18/04/2017	Completed
8	LCHE162177	Berwick Avenue, Broomfield	Automatic Traffic Count to feed to LHP scheme validation	Parish Council	Broomfield	£250	18/04/2017	Completed
9	LCHE152008	Hylands School, Chelmsford Road, Writtle	Degree of pedestrian conflict survey to feed to LHP scheme validation	Councillor	Writtle	£900	18/04/2017	Completed
10	LCHE162148	Smallgains Lane nr Greenacres Stock	Automatic Traffic Count to feed to LHP scheme validation	Parish Council	Stock	£250	18/04/2017	Completed

## Chelmsford City Local Highway Panel - Revenue Budget 2017/18

Item	Amount
Revenue budget	£97,247
Monies allocated	£95,123
Monies remaining	£2,124

Capital or Revenue	Scheme name	Description	Problem	Requested by	Parish	Allocated Budget	date requested	Comments
11	LCHE172003	Navigation Road (Queens Road to Cressey Quay) Chelmsford	Degree of pedestrian conflict survey to feed to LHP scheme validation	Councillor	Springfield	£900	18/04/2017	Completed
12	LCHE172011	Main Road Rettendon	VAS not working. ATC to ensure existing VAS unit near Hilltop House still meets criteria	HLO	Rettendon	£250	05/05/2017	Completed
13	LCHE172013	Watchouse Road j/w Pipers Tye & Pyms Road, Galleywood	VAS units not working. ATC x2 to ensure VAS units still meet criteria	HLO	Galleywood	£500	08/05/2017	Completed
14	LCHE172015	The Street, Little Waltham	Two automatic traffic counts to feed into LHP scheme validation	HLO	Little Waltham	£500	31/05/2017	Completed
15	LCHE172017	The Common, East Hanningfield	Two automatic traffic counts to feed into LHP scheme validation	HLO	East Hanningfield	£500	05/06/2017	Completed
16	LCHE172019	Pump Lane nr jw Rushleydale, Springfield	Automatic traffic count to feed into LHP scheme validation	HLO	Springfield	£250	20/06/2017	Completed
17	LCHE172013	Watchouse Road j/w Pipers Tye & Pyms Road, Galleywood	Repair of two VAS units	HLO	Galleywood	£1,523	21/07/2017	Completed
18	LCHE172022	Heath Road, South Hanningfield	Two automatic traffic counts to feed into LHP scheme validation	Parish Council	South Hanningfield	£500	25/07/2017	Completed
19	LCHE172025	A1114 London Road, Chelmsford	Degree of pedestrian conflict survey to feed to LHP scheme validation	Councillor	Widford	£900	23/08/2017	Awaiting completion
20	LCHE152115	Admirals Park Estate - Kings Road, Swiss Avenue, Corporation Road and Langton Avenue, Chelmsford	Four automatic traffic counts to feed into LHP scheme validation	Councillor	Chelmsford Non Parished	£1,000	23/08/2017	Awaiting completion

## Chelmsford City Local Highway Panel - Section 106 Programme 2017/18

<b>Schemes Key</b>	<b>Completed</b>	<b>Cancelled</b>	<b>Update</b>
--------------------	------------------	------------------	---------------

Ref. No.	Scheme name	Activity code	Delivery method	Current stage	Anticipated finish	Comments
1	CHELMER VILLAGE WAY/BROOKEND ROAD - TOUCAN CROSSING	10001335	Design Only	In Progress	Sep-17	Design of Toucan crossing on Chelmer Village Way near Brookend Road South of Barlows Reach and possible closure of Brookend Road / Chelmer Village Way junction subject to consultation
2	GREAT LEIGHS TRAFFIC IMPROVEMENTS	10001369	Design Only	Completed	04/08/2017	Install Real Time Passenger Information at bus stop
3	WOOD STREET - ZEBRA CROSSING	10001391	Design Only	In Progress	Dec-17	Highway/Passenger Transport improvements to Wood Street - look at removing zebra closest to new toucan - possibly install crossing at Wood Street/ Galleywood Rd junction - Link cycleway from development to new toucan
4	FERRERS ROAD, CHELMSFORD - CYCLEWAY	10001393	Design Only	In Progress	Dec-17	Install cycleway on Ferrers Road to link with the new Toucan
5	ROXWELL VILLAGE PARKING RESTRICTIONS	10001427	Design Only	In Progress	Dec-17	Consider parking restrictions in Village centre
6	GREAT LEIGHS BYPASS - CLEARWAY ORDER	10001426	Design Only	In Progress	Quarter 2	Following re-opening of Chelmsford City Racecourse look at putting in a permanent clearway order on the A131 bypass to prevent vehicles parking
7	BEEHIVE LANE J/W FIRECREST - JUNCTION IMPROVEMENTS	10001430	Design Only	In Progress	Dec-17	Look at measures to prevent bus over running corner
8	STUMP LANE/SPRINGFIELD ROAD - IMPROVEMENTS	10002408	Feasibility Only	In Progress	Mar-18	Install Pedestrian Island on Springfield Rd Between Stump Lane and Oaklea Ave & Footway widening in Stump Lane from junction with Springfield Rd to junction with
9	GALLEYWOOD COMMON - BUS SHELTER	10002563	Design Only	In Progress	Sep-17	Install a bus shelter at the stop in Galleywood Road on the common
10	LAWN LANE, CHELMSFORD - real time passenger information	10002565	Design Only	In Progress	Sep-17	Install Real Time Passenger Information at 2 stops in Lawn Lane
11	CHELMER VALLEY WAY. SPRINGFIELD CLEARWAY ORDER	10002569	Design Only	In Progress	Dec-17	Install a clearway order with associated signage (lit) and Traffic Regulation Order

## Chelmsford City Local Highway Panel - Section 106 Programme 2017/18

Schemes Key	Completed	Cancelled	Update
-------------	-----------	-----------	--------

Ref. No.	Scheme name	Activity code	Delivery method	Current stage	Anticipated finish	Comments
12	MANOR FARM, SANDON - FARM SHOP BUS SHELTER	10002570	Design Only	In Progress	Sep-17	Install a bus shelter outside Manor Farm Shop on Maldon Road
13	SPRINGFIELD LYONS - PASSENGER TRANSPORT IMPROVEMENTS	10002571	Design Only	Completed	14/09/2017	Bus shelter improvements and installation of real time passenger information in vicinity of site
14	MELBOURNE, CHELMSFORD - PASSENGER TRANSPORT IMPROVEMENTS	10002572	Design Only	Completed	14/09/2017	Bus Stop improvements in the Vicinity of the site
15	DANBURY VILLAGE- PASSENGER TRANSPORT IMPROVEMENTS	10002573	Design Only	Completed	31/07/2017	improvement of Public Transport access to and from the village to mitigate the traffic impact
16	WHITMORE WAY AREA - PASSENGER TRANSPORT IMPROVEMENTS	10002574	Design Only	Completed	24/07/2017	Whitmore Way junction Upway/North Broadmayne junction Church Rd/Stops South side of Broadmayne
17	NORTH AVENUE, CHELMSFORD- PEDESTRIAN CROSSING FACILITY	10002583	Feasibility Only	In Progress	Quarter 4	Pedestrian crossing facility in North Avenue at the Kings Road End
18	ALBERMARLE LINK CYCLEWAY DESIGN	10002587	Design Only	In Progress	Quarter 4	Design Cycleway link for developer to install Annette has basic plans
19	NEW STREET TO CITY CENTRE CYCLEWAY	Z10001241	Supply Chain Partner	In Progress	Sep-17	Cycle route from New Street to Chelmsford City Centre
20	SPRINGFIELD RD TOUCAN	ZHB10001368	Supply Chain Partner	In Progress	Nov-17	3 stage toucan to be installed on Springfield Road close to the junction with Pump Lane
21	MAIN RD GREAT LEIGHS - VEHICLE ACTIVATED SIGN	10001213	Design Only	In Progress	Sep-17	Survey to ascertain if a Vehicle Activated Sign can be installed
22	CHELMER VILLAGE RETAIL PARK	ZHB10001320	Supply Chain Partner	To Be Programmed	Quarter 4	Improved pedestrian and cycle access in the vicinity of Chelmer Village Retail Park