

ROCHFORD LOCAL HIGHWAYS PANEL MEETING AGENDA

Date:	14 th June 2021
Time:	10:00
Venue:	Video Conference Call due to current covid-19 restrictions
Chairman:	CC June Lumley
Vice Chairman:	CC Mike Steptoe
Panel Members:	CC Craig Cannell, CC Michael Hoy, Cllr Angelina Marriott (EALC representative), Cllr Cheryl Roe, CC Laureen Shaw, Cllr Phil Shaw, Cllr Ian Ward, Cllr Carole Weston
Officers:	EH Sonia Church – Highway Liaison Manager EH Tom Eng – Assistant Highway Liaison Officer
Secretariat:	RDC Kevin Smith – Democratic Services Officer

Page	Item	Subject	Lead	Paper
	1	Welcome & introductions	Chairman	Verbal
	2	Apologies for absence & declarations of interest	Chairman	Verbal
P1-6	3	Minutes of meeting held on 15 th March 2021 to be agreed as a correct record	Chairman	Verbal
	4	Matters arising from minutes of previous meeting	Chairman	Verbal
	5	Discussion on Local Streets Improvements	Tom Eng	Verbal
P7-12	6	Report on Funded Schemes	Tom Eng	Report 1
P13-20	7	Report on Schemes Awaiting Funding	Tom Eng	Report 2
	8	Any other business	All	Verbal
	9	Date of next meeting: TBC	Chairman	Verbal

- ✚ Any member of the public wishing to attend the Rochford Local Highways Panel (LHP) must arrange a formal invitation from the Chairman no later than 1 week prior to the meeting.
Any public questions should be submitted to the Highway Liaison Officer no later than 1 week before the LHP meeting date; thomas.eng@essexhighways.org

ROCHFORD LOCAL HIGHWAYS PANEL MINUTES 15 MARCH 2021 AT 10.00AM

REMOTE MEETING

Chairman:	Cllr M Maddocks (ECC)/Cllr Mrs J R Lumley (ECC)
Panel Members:	Cllr B T Hazlewood (RDC), Cllr Mrs C A Weston (ECC), Cllr Mrs C E Roe (RDC), Cllr Miss A Marriott (EALC representative), Cllr M J Steptoe (ECC), Cllr I H Ward (RDC) and Cllr P J Shaw (RDC).
Officers:	S Church – ECC Highways Liaison Manager (SC) D Maclean – ECC Highways Liaison Officer (DM) I Henderson – Team Leader Road Safety Engineering (IH)
Secretariat:	K Smith – RDC Democratic Services Officer

Item		Owner
1.	The Chairman welcomed all however as no Secretariat present, the meeting was recorded.	
2.	No apologise sent to officers. It was noted those not present: - B Hazelwood C.Weston – arrived later in the meeting. EALC Rep not sent apologise	
3.	Declarations of interest in items on the agenda: Cllr I H Ward declared a non-pecuniary interest by virtue of being Members of Barling Magna Parish Council. Cllr I H Ward and Cllr Mrs J R Lumley declared a non-pecuniary interest as members of Rayleigh Town Council.	
4.	VAS in Sutton road – request for an update, speed survey required as this unit is beyond its serviceable repair. SC confirmed that the Parish could consider to replace this unit themselves if they would like to. Pointers Lane, j/w Waking Road, Great Waking – as the road is within a 60mph speed limit. Complaints still being received. Dan stated that this is a CR scheme which may be considered for a stop line and warning VAS. Vegetation may be a maintenance issue however Dan will check this.	DM/IH

	<p>Hall Road j/w Ashingdon Road and West Street – Cllr Lumley asked about the vegetation that was growing in the ditch. Dan to check responsibility.</p> <p>Cllr Maddocks discussed his observation regarding the 28 day period related to deaths on the highway.</p> <p>Cheapside West – Cllr Lumley raised a misunderstanding over the parking issue in this location. It is not about children are walking to school it is about parking. Sonia Church would not recommend grasscrete in this location due to conflict between cars and pedestrians. As for school streets, we can investigate if preferred however it would prevent access. Cllr Lumley’s residents would prefer more parking to be provided. Sonia would be happy to meet on site to look at the situation.</p> <p>Little Wakering Road, Barling - Cllr Steptoe raised frustration that this has not been resolved. Dan explained that this situation is we are awaiting the panel to agree the funding once agreed it can be installed in a new location.</p> <p>Cllr Ward – Wyburn School has enormous problems, the Chairman asked where in the minute that appears. Cllr Ward is struggling as has no papers and is struggling with connection. Dan responded that we can discuss this offline. Cllr Lumley agreed.</p> <p>PROW 71 Rayleigh – Cllr Lumley stated that we do have confirmation of funding from Rayleigh Parish and the whole area does sit within Rayleigh. Dan confirmed that the Town Council will contribute £10k.</p>	DM/IH
5.	<p>Dan explained that an additional £200k has been allocated to the LHP’s for the next 3 years. We are still awaiting confirmation on what they funding can be allocated to and any restrictions.</p> <p>Cllr Maddocks is concerned that this funding would be restricted.</p> <p>Dan just confirmed that we would prefer to hold this funding until June for a decision.</p>	DM
6.	<p>RDC Officer started the meeting.</p> <p>Dan updated the panel on the scheme which had been completed and those still outstanding.</p>	

	<p>Item 3 PROW 285 – Improvements to the PROW – Issues with the contractor to deliver the scheme however we are working on this in the background.</p> <p>Item 4 The Chase – Is due to be completed soon. Looks like it will be a feasibility scheme.</p>	
7.	<p>Schemes Awaiting Funding</p> <p>Safer Roads</p> <p>Dan explained that the three schemes on the list are to be funded by the panel.</p> <p>Traffic Management</p> <p>Rochford Town Market Square. This is a feasible scheme that the panel can choose to fund next year – panel agreed.</p> <p>Star Lane, Great Wakering – Traffic Calming. This is a feasible scheme – panel agreed</p> <p>Rochford Garden Way, Rochford – Grasscrete. Everything required is now available – panel agreed.</p> <p>Twyford Avenue, Great Wakering – Grasscrete. Everything required is now available – panel agreed.</p> <p>Ashingdon Road, Rochford – Bollards. Although Members queried the nature of this issue, the panel agreed.</p> <p>Main Road, Hockley. This is a feasible scheme – panel agreed.</p> <p>New Road j/w Shoebury Road, Great Wakering. This is a feasible scheme. DM advised that £5,500 was listed as the estimation cost, but this may be a lot lower due to an existing sign on the road that may be able to be repurposed.</p> <p>Members discussed if signage was the best option for this scheme, but after discussion the panel agreed.</p> <p>Eastwood Road j/w High Street. Panel agreed. Members reiterated the need for haste on delivering this project.</p>	DM

A127/A129 Rayleigh Weir Roundabout. Panel agreed. Members expressed a need for haste on this scheme.

Little Wheatley Chase, Rayleigh. Scheme agreed, although Officers and Members agreed this should be considered alongside plans for another crossing.

Wakering Road, Great Wakering. Scheme agreed. Members asked for this to be linked to the scheme at Poynters Lane.

Anchor Lane, Canewdon. Scheme agreed with a recommendation the Parish Council be approached to contribute to funding..

Stambridge Road, Stambridge – 20mph outside Stambridge Primary School. Not feasible – scheme removed.

Stambridge Road, Stambridge – 20mph outside Mini Marvels Pre-School. Not feasible – scheme removed

Little Wakering Road, Barling. Wig-Wag that was struck multiple times and had to be removed. Wig-Wag could be reinstalled but would require different footing and connection. This is a feasible scheme. Cllr Steptoe advised that this had been going back and forth for some years and highlighted the importance due to its proximity to a school – Scheme agreed.

Coronation Close, Great Wakering – Grasscrete. Scheme agreed.

Cheapside West, Rayleigh. Discussion to hold on this and arrange a site visit to determine a more suitable option.

Thorpe Road, Hockley. No cost for the panel.

Hall Road, Rochford. Scheme agreed.

Upway, Rayleigh. Scheme agreed.

Barling Road, Great Wakering. Not suitable and to be removed.

Malting Villas Road, Rochford. Not a feasible scheme – to be removed.

	<p>Cllr Steptoe to pursue in other avenues.</p> <p>Fountain Lane, Hockley. In validation.</p> <p>Stambridge Road, Stambridge – 20’s Plenty. In validation.</p> <p>Anchor Lane, Canewdon. Scheme agreed.</p> <p>Thorpe Road, Hockley – In validation</p> <p>Paglesham Road, Paglesham – In validation</p> <p>Orchard Close, Great Wakering – Not something to take forward.</p> <p>Main Road, Hawkwell – Scheme agreed.</p> <p>High Road, Rayleigh Weir – In validation</p> <p>Walking</p> <p>Pedestrian Crossing, Rayleigh – In validation</p> <p>Nelsons Gardens, Rayleigh – Scheme agreed</p> <p>Ashingdon Road, Rochford – Scheme agreed</p> <p>Anchor Lane, Canewdon – In validation</p> <p>Little Wheatley Chase, Rayleigh – Scheme agreed</p> <p>Brinkorth Close, Hockley – In validation</p> <p>Main Road, Hockley – In validation</p> <p>Public Rights of Way</p> <p>PROW71, Rayleigh – Street lighting – The Parish Council has offered £10,000 towards the scheme. Officers confirmed ECC would take on the maintenance. Members linked this scheme to safety concerns and current policy encouraging alternative means of travel. Scheme agreed.</p> <p>PROW71, Rayleigh – Footway improvements – in validation.</p>	
--	--	--

	<p>Passenger Transport</p> <p>Anchor Lane, Canewdon – it was noted that all bus shelter schemes are on hold due to a County-wide audit. Can not go further until this is complete.</p> <p>A Member asked about electronic bus signs and the Chair requested the officer to find out about this if he can.</p> <p>It was agreed by the panel that additional funding can be discussed in June, as there may be £200,000 to spend.</p>	
		DM
8.	<p>Any other business</p> <p>Village gates – Cllr Steptoe asked where responsibility lies for maintaining village gates and expressed frustration that maintenance issues are referred to the LHP. Officers advised vehicle activated signs are the responsibility of the LHP.</p> <p>Continuity – Cllr Weston asked if issues brought to the panel by members not elected next year will still be considered. Officers confirmed they would remain with the panel for consideration.</p>	
9.	Date of Next Meeting – Monday 14 June 2021 at 10am.	

REPORT 1

ROCHFORD LOCAL HIGHWAY PANEL

2021/22 FUNDED SCHEMES LIST

This report provides an update on the current position of all the schemes which the Rochford Local Highway Panel has recommended for inclusion in the 2021/22 programme.

Budget summary 2021-22	
Capital Budget	£214,000
Additional Capital Funding	£200,000
Safer Roads Schemes	£38,250
Estimated Value of other Commissioned Schemes	£282,000
Remaining Budget to Allocate	£93,750

Members are reminded that the costs supplied are budget allocations only and there is the possibility that a final scheme cost could change dependant on issues which may arise especially during detailed design and construction. The panel will be informed of any budget adjustments required.

Funded Schemes 2020-21

Total Value of Schemes	£20,000
------------------------	----------------

Completed	Update	Cancelled
-----------	--------	-----------

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion
1	PROW 285, Hockley - Surface Improvements	Improvements to the condition of PROW 285, which runs between Sunny Road and Elizabeth Close, Hockley.	Rochford North	Hockley	Public Rights of Way	Total Scheme	LROC198001	£16,000		TBC
2	The Chase, Rayleigh - Speed Table	Feasibility study to consider a speed table at the junction Warwick Road.	Rayleigh North	Rayleigh Town	Traffic Management	Feasibility	LROC192004	£4,000		TBC

Funded Schemes 2021-22

Total Value of Schemes	£320,250	Completed	Update
------------------------	-----------------	-----------	--------

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion
1	Rochford Town Centre, Market Square Improvements	Various surveys and completion of Feasibility Study.	Rochford South	Rochford	Traffic Management	Feasibility	LROC172094	£5,000		Q4
2	Star Lane, Great Wakering – Traffic Calming	Design and implementation of gateway features and signage improvements.	Rochford South	Great Wakering	Traffic Management	Total Scheme	LROC192002	£13,000		Q3
3	Rochford Garden Way, Rochford - Grasscrete	Design and implementation of grasscrete at various locations for parking.	Rochford South	Rochford	Traffic Management	Total Scheme	LROC162058	£28,500		Q3
4	Twyford Avenue, Great Wakering – Grasscrete	Design and implementation of grasscrete on the eastern side / southern end of Twyford Avenue.	Rochford South	Great Wakering	Traffic Management	Total Scheme	LROC152063	£23,500		Q3
5	Nelsons Gardens, Rayleigh - Footway	Detailed design to improve the footway with a resin bound gravel to prevent root damage from occurring in the future. As part of the detailed design, there will be consultation with RDC and the ECC Arboriculture Team.	Rayleigh North	Rayleigh Town	Walking	Design	LROC193001	£4,000		Q3
6	Ashingdon Road, Rochford - Bollards	Design and implementation of bollards on the grass area.	Rochford South	Rochford	Traffic Management	Total scheme	LROC192005	£10,500		Q3
7	Main Road, Hockley - Bollards	Design and implementation of bollards.	Rochford North	Hockley	Traffic Management	Total Scheme	LROC192009	£12,000		Q3
8	New Road / Shoebury Road, Great Wakering - Signing	Design and implementation of signage improvements.	Rochford South	Great Wakering	Traffic Management	Total Scheme	LROC192010	£5,500		Q4

Funded Schemes 2021-22

Total Value of Schemes	£320,250	Completed	Update
------------------------	-----------------	-----------	--------

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion
9	High Street / Eastwood Road / Crown Hill, Rayleigh - Mini RAB improvements	Feasibility Study to look at possible improvements at the junctions of Eastwood Road, High Street and Crown Hill, High Street, Rayleigh, due to regularly damaged street furniture.	Rayleigh South	Rayleigh Town	Traffic Management	Feasibility	LROC182001	£4,000		Q4
10	A127 / A129 Rayleigh Weir Roundabout - Lane Signage and Markings	Feasibility Study to determine if any improvements can be made to the lane marking and road signage on the A127 / A129 Rayleigh Weir roundabout.	Rayleigh South	Rayleigh Town	Traffic Management	Feasibility	LROC182017	£4,000		Q4
11	Ashingdon Road, Rochford - Zebra Crossing Upgrade	Zebra crossing upgrade - Halo beacons.	Rochford South	Rochford	Walking	Total scheme	LROC192012	£17,500		Q3
12	Little Wheatley Chase, Rayleigh - 20 When Lights Flash	Design and implementation of a 20 When Lights Flash scheme outside of Our Lady of Ransom Catholic Primary School.	Rayleigh South	Rayleigh Town	Traffic Management	Total scheme	LROC192011	£8,000	This scheme will conflict with the zebra crossing scheme on this road. Both schemes can therefore not be progressed, however a CMA is being written for the zebra crossing.	Q4
13	Wakering Road, Great Wakering - 40mph Speed Limit	Design and implementation of a 40mph buffer zone.	Rochford South	Great Wakering	Traffic Management	Total scheme	LROC192013	£12,000		Q4
14	PROW 71, Rayleigh - Street Lighting	Design and implementation of street lighting improvements along the PROW.	Various	Rayleigh Town	Public Rights of Way	Total scheme	LROC198002	£39,000	The location of the lighting request does not form part of the public maintainable highway. A meeting is required with Rochford District Council to discuss.	TBC
15	Anchor Lane, Canewdon - Village Gateway Repositioning	Design and implementation of gateway features.	Rochford North	Canewdon	Traffic Management	Total scheme	LROC192015	£11,000		Q4

Funded Schemes 2021-22

Total Value of Schemes	£320,250	Completed	Update
------------------------	-----------------	-----------	--------

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion
16	Little Wakering Road, Barling - Wig-Wag	Design and implementation of a scheme to move the Wig-Wag to prevent it from being struck.	Rochford South	Barling Magna	Traffic Management	Total scheme	LROC192018	£23,500		TBC
17	Coronation Close, Great Wakering - Grasscrete	Design and implementation of grasscrete.	Rochford South	Great Wakering	Traffic Management	Total scheme	LROC192020	£26,000		Q3
18	Hall Road, Rochford - Lane Layout	Design and implementation of lining improvements.	Rochford South	Rochford	Traffic Management	Total scheme	LROC192023	£6,500		Q3
19	Upway, Rayleigh - Grasscrete	Design of improvements to the footway, as well as lining improvements.	Rayleigh North	Rayleigh Town	Traffic Management	Design	LROC202001	£4,000		Q4
20	Little Wheatley Chase, Rayleigh - Pedestrian Crossing	Detailed design of a zebra crossing within the vicinity of the school.	Rayleigh South	Rayleigh Town	Walking	Design	LROC203001	£10,000	CMA in progress as this scheme does not meet policy.	Q4
21	Anchor Lane, Canewdon - 20's Plenty	Design and implementation of a 20s plenty scheme.	Rochford North	Canewdon	Traffic Management	Total scheme	LROC202008	£6,500		Q3
22	Main Road, Hawkwell - Zebra Crossing Visibility	Detailed design to investigate installing task lighting as well as lining improvements.	Rochford North	Hawkwell	Traffic Management	Design	LROC202013	£8,000		Q4
23	Hall Road / West Street / Ashingdon Road, Rochford - Casualty Reduction scheme	Traffic surveys to determine road user origin and destination, vehicular speeds and potential collision causation, leading to feasibility study	Rochford South	Rochford	Safer Roads	Feasibility	LROC201001	£6,500		Q4
24	A1245 / Chelmsford Road, Battlesbridge - Casualty Reduction scheme	Junction warning signs, road markings and vegetation clearance to improve visibility.	Rayleigh North	Rawreth	Safer Roads	Total scheme	LROC201002	£10,500		Q3
25	Poynters Lane / Great Wakering Road - Casualty Reduction scheme	Implementation of design for stop line and VAS.	Rochford South	Great Wakering	Safer Roads	Implementation	LROC191001	£20,000		Q2

Funded Schemes 2021-22

Total Value of Schemes	£320,250
------------------------	-----------------

Completed	Update
-----------	--------

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion
26	Post construction safety audits				Safer Roads			£1,250		

ROCHFORD LOCAL HIGHWAY PANEL REPORT 2 – SCHEMES AWAITING FUNDING

The Schemes Awaiting Funding List identifies all of the requests that have been received for the consideration of the Rochford Local Highways Panel. The Panel are asked to review the schemes, start to make their funding recommendations for those schemes they wish to see delivered and also choose to remove any which they would not wish to consider for future funding.

The breakdown of scheme types available for consideration is as below:

Budget Summary	
Traffic Management	£19,000
Walking	£5,500
Public Rights of Way	£0
Passenger Transport	£0
Total	£24,500

Costs supplied are estimates only and there is the possibility that a final scheme cost can change significantly dependant on issues which may arise during detailed design and construction.

On the Schemes Awaiting Funding List, the RAG column acknowledges the status of the scheme request as shown below:

G	The scheme has been validated as being feasible and is available for consideration
A	The scheme has previously been approved for a feasibility study and the results are awaited before the scheme can be fully considered
R	A scheme request has been received but is against ECC policy or there is no appropriate engineering solution
V	A scheme request has been received and is in the initial validation process

REPORT 2

Traffic
Management

Total Value of schemes	£19,000
------------------------	----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Stambridge Road, Stambridge - 20mph outside Stambridge Primary School	Request to consider implementing a 20mph speed limit and/or a VAS outside of Stambridge Primary School.	Rochford North	Stambridge	Validation	LROC192016	NA	Average vehicles speeds are too high to warrant a 20mph speed limit.	R
2	Stambridge Road, Stambridge - 20mph outside Mini Marvels Pre-School	Request to consider implementing a 20mph speed limit outside of Mini Marvels Pre-School.	Rochford North	Stambridge	Validation	LROC192017	NA	Average vehicles speeds are too high to warrant a 20mph speed limit.	R
3	Cheapside West, Rayleigh - Grasscrete	Request for grasscrete for parking.	Rayleigh South	Rayleigh Town	Total scheme	LROC192021	£8,000	Validation results - Grasscrete would encourage footway parking and obstruct route for children. Alternative option could be to install planters or bollards along the verge to protect it and increase pedestrian safety.	G
4	Thorpe Road, Hockley - Vehicular Access Restriction	Third Party request to remove highway rights and restrict access.	Rochford North	Hockley	Validation	LROC192022	TBC	Awaiting update regarding land that would have to be surrendered by residents in order to accommodate a turning circle.	V
5	Barling Road, Great Wakering - Speed Limit	Request to review the various speed limit changes between Rebels Lane and Shopland Road.	Rochford South	Sutton	Validation	LROC202003	NA	Validation results - A blanket 30mph speed limit would not be adhered to, which could ultimately increase vehicles speeds in the existing 30mph sections.	R
6	Malting Villas Road, Rochford - One-Way System	Request to introduce a one-way system in Malting Villas Road, Rochford.	Rochford South	Rochford	Validation	LROC202004	NA	Validation results - A one-way system would require a long diversion which residents would not adhere to, increasing the likelihood of a collision. The only option would be to restrict sections of parking along the southern edge of the carriageway.	R

REPORT 2

Traffic
Management

Total Value of schemes	£19,000
------------------------	----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
7	Fountain Lane, Hockley - Unsuitable for HGVs sign	Request to install an 'Unsuitable for HGVs' sign.	Rochford West	Hockley	Total scheme	LROC202005	£5,500	The validation has recommended to proceed with the design and implementation of associated signage. Exact locations to be determined at the design stage.	G
8	Church Road, Hockley - Narrow Road Signage	Request to install Narrow Road signage.	Rochford West	Hockley	Total scheme	LROC202006	£5,500	The validation has recommended to proceed with the design and implementation of narrow road signage. Vegetation clearance and sign cleaning will also be considered for the northern approach.	G
9	Stambridge Road, Stambridge - 20's Plenty (1 of 2)	Request for 20's Plenty outside of Stambridge Primary School.	Rochford North	Stambridge	Validation	LROC202010	NA	Validation results - Insufficient space for additional signage for traffic heading south toward the school.	R
10	Stambridge Road, Stambridge - 20's Plenty (2 of 2)	Request for 20's Plenty outside of Mini Marvels Pre-school.	Rochford North	Stambridge	Validation	LROC202007	NA	Validation results - A pre-school would not meet the requirements for a 20's Plenty. There is also minimal foot traffic leading to/from the pre-school.	R
11	Thorpe Road, Hockley / Main Road, Hawkwell - HGV Restriction	Request for No access for HGV sign at the junction with Thorpe Road and/or a physical restriction at the southern end.	Rochford North	Hawkwell	Validation	LROC202009	TBC	In validation.	V
12	Paglesham Road, Paglesham - Ducks in Road Signs	Request for Ducks in Road signs.	Rochford North	Paglesham	Validation	LROC202011	TBC	In validation.	V
13	High Road / Brook Road - Signing	Improvement at junction of Brook Road and High Road, Rayleigh Weir	Rayleigh South	Rayleigh Town	Validation	LROC202012	TBC	In validation.	V
14	Orchard Close, Great Wakering - Parking improvements	Request for improvements to prevent obstructive parking.	Rochford South	Great Wakering	Validation	LROC202014	NA	Validation results - Only option is parking restrictions (SEPP).	R

REPORT 2

Traffic
Management

Total Value of schemes	£19,000
------------------------	----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
15	High Road / Brook Road, Rayleigh Weir - Junction Improvements	Request to determine what improvements can be made to the junction to improve safety.	Rayleigh South	Rayleigh Town	Validation	LROC202012	TBC	In validation.	V
16	Stambridge Road, Stambridge - 30mph	Request to extend the 30mph speed limit further west to include the Mini Marvels Preschool.	Rochford North	Stambridge	Validation	LROC202015	NA	Validation results - This section of road does not meet criteria for a 30mph. The speed limits along Stambridge Road have been reviewed and are deemed suitable, as per the Essex Speed Management Strategy.	R
17	Daws Heath Road, Rayleigh - Horse Warning Signs	Request for horse warning signs in Daws Heath Road near the dog kennels.	Rayleigh South	Rayleigh Town	Validation	LROC202016	TBC	In validation.	V

Total Value of schemes	£5,500
------------------------	---------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Pedestrian Crossing - London Road, Rayleigh	Request to look into possibility of introducing a crossing facility to provide pedestrian access to the BP garage / M&S.	Rayleigh South	Rayleigh Town	Total Scheme	LROC183016	TBC	Once the upgrade to the existing pedestrian refuge has been completed by the developer, the LHP can then consider upgrading it to a pedestrian crossing. HLO to progress this stage of the validation once developers works are complete.	V
2	Anchor Lane, Canewdon - Pedestrian Crossing	Request to implement a pedestrian crossing.	Rochford North	Canewdon	Validation	LROC192012	TBC	Awaiting results from PV2 survey.	V
3	Brinkworth Close, Hockley - Staggered Barrier	Request to install a staggered pedestrian barrier at the eastern end of the alleyway leading from Willow Walk to Brinkworth Close.	Rochford West	Hockley	Total scheme	LROC203002	5500	The validation has recommended to proceed with the design and implementation of a staggered barrier.	G

Schemes Awaiting Funding

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
4	Brays Lane, Rochford - Zebra Crossing	Request to investigate a potential zebra crossing within the vicinity of Spencer Gardens.	Rochford South	Rochford	Validation	LROC203003	TBC	In validation.	V
5	Castle Road, Rayleigh - Zebra Crossing upgrade	Request to investigate the possibility of upgrading the zebra crossing, including lighting improvements.	Rayleigh South	Rayleigh Town	Validation	LROC213001	TBC	In validation.	V
6	Bradley Way, Rochford - Crossing point	Request to investigate the possibility of installing a crossing point.	Rochford South	Rochford	Validation	LROC203004	TBC	This location could not be considered for a zebra crossing due to the close proximity to the mini roundabout, however tactile paving could be possible.	V

Total Value of schemes	£0
------------------------	----

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Anchor Lane, Canewdon - Bus Shelter	Parish Council to fund installation of bus shelter.	Rochford South	Validation	LROC205001	TBC	Awaiting completion of County-wide bus shelter audit before validation can be carried out.	V

Public Rights of Way

Total Value of schemes	£0
------------------------	----

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	PROW 71, Rayleigh - Footway Improvements	Request to improve the condition of the footway to coincide with scheme LROC198002 (street lighting).	Various	Rayleigh Town	Validation	LROC208001	TBC	The is the responsibility of RDC and HLO to contact to inform.	R