

Castle Point Borough Council Local Highway Panel - Approved Works Programme

Schemes Key

Completed

Cancelled

Update

Approved Schemes - Prioritised for 2017/18 delivery

| Ref | Cost Code | Scheme | Parish | Finish | Scheme Category | Scheme Stage | Works Description | Allocation Budget | Comments |
|-----|------------|--|-------------|--------|-------------------------|--------------|-------------------------------|-------------------|--|
| 1 | LCAS166001 | Church Road (o/s Manor Auto Park), Thundersley | Thundersley | Mar-19 | School Crossing Patrols | Total Scheme | Replace existing wig wag sign | £4,000 | Replacement post and wig wag installed, issues connecting to power. Currently awaiting target costs for providing solar powered unit due to difficulty and costs of connection to mains power. |

Approved Schemes - for delivery in 2018/19

| Ref | Cost Code | Scheme | Parish | Finish | Scheme Category | Scheme Stage | Works Description | Allocation Budget | Comments |
|-----|------------|--|---------------|--------|--------------------|--------------|---|-------------------|---|
| 2 | LCAS162063 | Parkfields, Hadleigh - Feasibility for parking bays | Hadleigh | Mar-19 | Traffic Management | Feasibility | Feasibility study to look at possibility of converting grassed areas into parking bays | £6,500 | Awaiting street lighting assessment and target costs. |
| 3 | LCAS162052 | St Johns Road, Hadleigh - Signage Review | Hadleigh | Nov-18 | Traffic Management | Total Scheme | Signage review to remove redundant posts and re-siting/re-positioning of those signs which are currently incorrectly located | £7,000 | Completed. |
| 4 | LCAS162003 | Church Road outside Robert Drake School - Raised Table | Benfleet | Feb-19 | Traffic Management | Total Scheme | Reinstatement of a newly designed raised table as per the recommendations of the feasibility study | £42,500 | Completed. |
| 5 | LCAS172007 | Roscommon Way - Signage | Canvey Island | Mar-19 | Traffic Management | Total Scheme | To implement recommendations from the feasibility study to update signage to divert HGV's to use Roscommon Way | £35,000 | On schedule to be implemented by the end of March. |
| 6 | LCAS162055 | Kents Hill Road North j/w A13 -Relocating stop line | Benfleet | Nov-18 | Traffic Management | Design Only | To relocate stop line marking and traffic signals | £12,500 | Completed. |
| 7 | LCAS172009 | All routes surrounding Manor Trading Estate, Benfleet | Benfleet | Nov-18 | Traffic Management | Total Scheme | Implementation of recommendations from the feasibility study and detailed design to provide full review of HGV signage on routes leading to and from Manor Trading Estate | £9,500 | Completed. |
| 8 | LCAS172010 | Benfleet Station - TMI | Benfleet | Feb-19 | Traffic Management | Total Scheme | Experimental one way traffic regulation order and removal of redundant taxi bays | £23,500 | Completed. |
| 9 | LCAS173001 | Southfield Drive Hadleigh - Dropped kerbs | Hadleigh | Dec-18 | Walking | Total Scheme | Install dropped kerbs at southern end of Southfield Drive | £9,000 | Completed. |
| 10 | LCAS173002 | Lionel Road Canvey - Dropped kerbs | Canvey Island | Feb-19 | Walking | Total Scheme | Install dropped kerbs at Lionel Road (near Wood's hairdressers) | £9,000 | Completed. |

Castle Point Borough Council Local Highway Panel - Approved Works Programme

Schemes Key

Completed

Cancelled

Update

Approved Safer Road Schemes - for delivery in 2018/19

| Ref | Cost Code | Scheme | Parish | Finish | Scheme Category | Scheme Stage | Works Description | Allocation Budget | Comments |
|-----|------------|---|---------------|-----------|-----------------|--------------|---|-------------------|---|
| 11 | LCAS171002 | A13 on East Side of Rectory Road 4m North of J/W Church Road, Hadleigh, Benfleet. | Hadleigh | Sep-18 | Safer Roads | Design | 1) Signals redesign. 2) Removal of central pedestrian island 3) Lane provision changes | £5,500 | Completed. |
| 12 | LCAS181002 | A130/ B1014 roundabout | Canvey Island | 18-Jan-19 | Safer Roads | Total Scheme | Roundabout chevron | £16,500 | Completed. |
| 13 | LCAS181003 | B1014 Essex Way /Vicarage Hill | Benfleet | Dec-19 | Safer Roads | Design | 1) 40mph buffer zone 2) Install yellow backed bend warning sign. 3) 30mph carriageway roundel relocation 4) Asset Management to cover the resurfacing of carriageway | £4,500 | Completed. |
| 14 | LCAS181004 | A127 westbound off slip to A1245 | Castle Point | Mar-19 | Safer Roads | Design | 1) High mast traffic signals 2) Countdown boards | £16,000 | The signing element of this scheme has been designed, the design for the high mast traffic signals is still on schedule to be completed by the end of March 2019. |

Approved Schemes 2018/19 - Direct Delivery Schemes with Savings

| Ref | Cost Code | Scheme | Parish | Finish | Scheme Category | Scheme Stage | Works Description | Allocated Budget | Comments |
|-----|------------|---|---------------|--------|--------------------|--------------|--|------------------|--|
| 15 | LCAS173003 | Cedar Road, Thundersley- dropped kerbs | Thundersley | Feb-19 | Walking | Total Scheme | Install dropped kerbs at junction of Hart Road and Cedar Road | £9,000 | Completed. |
| 16 | LCAS182004 | Hart Road j/w Common Approach - Replacement Bollard | Thundersley | Mar-19 | Traffic Management | Total Scheme | Installation of passively safe solar powered 'TMP heritage' type bollards | £6,500 | Still on schedule to be completed by the end of March. |
| 17 | LCAS182005 | Beresford Gardens Falbro Crescent and Commonhall Lane - Signage | Hadleigh | Mar-19 | Traffic Management | Total Scheme | Install slow markings on carriageway | £5,500 | Still on schedule to be completed by the end of March. |
| 18 | LCAS182006 | St Marks Road Canvey Island - Bollards | Canvey Island | Mar-19 | Traffic Management | Total Scheme | Installation of bollards with a collapsible unit where access is required and reinstatement of grass verge | £6,000 | Completed. |

Castle Point Borough Council Local Highway Panel - Approved Works Programme

Schemes Key

Completed

Cancelled

Update

Approved Schemes - 2018/19 Match Funding

| Ref | Cost Code | Scheme | Parish | Finish | Scheme Category | Scheme Stage | Works Description | Allocated Budget | Comments |
|-----|------------|--|---------------|----------------------|--------------------|----------------|--|------------------|----------|
| 19 | LCAS182016 | Foksville Road, Canvey Island - Kerb realignment | Canvey Island | Quarter 2 2019/20 | Traffic Management | Total Scheme | Realign the carriageway at the junction of Furtherwick Road and Foksville Road | £110,000 | |
| 20 | LCAS162061 | Canvey Island Town centre - Traffic management improvements | Canvey Island | Quarter 2 2019/20 | Traffic Management | Total Scheme | Improvements to the centre area of Canvey in the vicinity of Furtherwick Road and Long Road heading north to the High Street | £45,000 | |
| 21 | LCAS172006 | Seymour Road j/w The Avenue - Junction improvement | Hadleigh | Quarter 2 2019/20 | Traffic Management | Design | Install junction protection markers and design and obtain target costs to install raised table. Both elements will require public consultation | £13,500 | |
| 22 | LCAS182002 | Matlock Road and Hertford Road Canvey Island - Verges | Canvey Island | Quarter 2 2019/20 | Traffic Management | Total Scheme | Install bollards and junction protection road markings. | £8,000 | |
| 23 | LCAS182008 | Hart Road - Zebra crossing | Thundersley | Quarter 2 2019/20 | Traffic Management | Design | Street lighting assessment is completed and SCRIM survey to check the skid resistance on the approach to the crossing. | £6,000 | |
| 24 | LCAS162055 | Kents Hill Road North j/w A13 - Relocating stop line | Benfleet | Quarter 2 2019/20 | Traffic Management | Implementation | Relocate stop line marking and traffic signals. | £32,500 | |
| 25 | LCAS172009 | All routes surrounding Manor Trading Estate, Benfleet - Weight restriction signage | Benfleet | Quarter 2 2019/20 | Traffic Management | Implementation | Implementation of weight limit signage. | £16,000 | |
| 26 | LCAS173005 | Bardwyk Avenue Canvey - Footway | Canvey Island | Quarter 2 2019/20 | Walking | Design | Design only scheme to ensure that Stats, drainage and street lighting does not pose any problems to the installation of a footway. Cost certainty can then be provided in the form of a target cost for installing the footway in 2020-21 financial year | £3,500 | |