

Brentwood Borough Local Highway Panel - Approved Works Programme 2017/18

Schemes Key

Completed

Cancelled

Update

Ref	Cost Code	Scheme	Parish	Finish	Scheme Stage	Works Description	Allocation Budget	Comments
Approved Schemes - For Delivery in 2017/18								
1	LBRE141002	Coxtie Green Rd j/w Wheelers Lane - Bennet Junction	Coxtie Green	Mar-18	Total Scheme	Casualty reduction site - design being finalised costs associated with implementation of scheme	£15,000	completed
2	LBRE162051	Chafford Gardens, West Horndon	West Horndon	Mar-18	Design	Improvements to the shop front area and footway in Chafford Gardens to control anti-social parking and make the area safer for pedestrians	£3,000	Completed
3	LBRE163006	Hanging Hill Lane, Brentwood - Footway	Hutton	Mar-18	Total Scheme	Installation of a footway along from the bus stop towards the secondary school	£16,000	Completed
4	LBRE162047	Kelvedon Hatch, Stondon Massey & Nine Ashes - Weight Review	Brentwood Rural	Mar-18	Feasibility	Feasibility study to review the weight restriction across Kelvedon Hatch and Stondon Massey to enable further enforcement of the current order	£5,000	Completed
5	LBRE162004	Church Lane/Hall Green Lane/Hutton Village, Hutton - Weight Signage	Hutton	Mar-18	Total Scheme	Implementation following on from feasibility study. Option 1 is recommended - 'Unsuitable for HGVs' signs can be installed at the junctions with A129 Rayleigh Road. New signs can be installed on existing posts in both locations	£4,000	Civil works completed - UKPN connection works to be programmed
6	LBRE162057	Wash Road, Hutton - Height Restriction Signage	Hutton	Mar-18	Total Scheme	Installation of signage in Wash Road to warn HGV drivers of the height restriction. Also signage review around the junctions with Woodland Ave & Rayleigh Road to the south and Lower Rd/Old Church Lane to the north	£6,000	Civil works completed - UKPN connection works to be programmed following site meeting with Street Works Team
7	LBRE162001	Three Arch & Eastham Estate, Brentwood - 20mph Limit	Brentwood	Mar-18	Implementation	Request for a 20mph limit around both the Three Arch and Eastham Estates. £7,000 allocated in March 2016 to take through CMA, detailed design and TRO process with remaining funding allocation for scheme delivery in the 17/18 financial year	£28,000	Civil works completed - UKPN connection works to be programmed
8	LBRE162077	Sandpit Lane, Brentwood - Roundabout Feasibility	Pilgrims Hatch	2018/19	Feasibility	Produce a technical briefing note and road safety assessment in order to review the historical designs using up-to-date traffic data in order to ascertain the feasibility of a conventional roundabout	£2,000	Completed

Brentwood Borough Local Highway Panel - Approved Works Programme 2017/18

Schemes Key

Completed

Cancelled

Update

Ref	Cost Code	Scheme	Parish	Finish	Scheme Stage	Works Description	Allocation Budget	Comments
Approved Schemes - For Delivery in 2018/19 - Safer Road Schemes Total £47,500								
9	LBRE161003	A128/A127 (A127 westbound off slip and A127/A128 east bound on slip - Screening	West Horndon	Q3	Implementation	Implement signing and screening improvements	£47,500	Design completed
Approved Schemes - Prioritised for Delivery in 2018/19 - Total £190,000								
10	LBRE162047	Kelvedon Hatch, Stondon Massey & Nine Ashes - Weight Limit signage	Brentwood Rural	Q3	Total Scheme	Recommended to ammend the current Weight Restriction TRO and signage so that it only covers those areas where it is required.	£20,000	Design is in final stages
11	LBRE165021	Plovers Baron, Wyatts Green - Bus Shelter	Blackmore	Sep-18	Total Scheme	New wooden bus shelter in place of the previous dilapidated one. Previous shelter was removed by BBC due to bad condition	£14,000	
12	LBRE162084	Thorndon Ave, West Horndon - 30mph Signage	West Horndon	Q3	Total Scheme	Addition of new 30mph terminal signs & carriageway roundels at the entrance to Thorndon Avenue via the A127	£17,000	Design completed
13	LBRE163014	Hutton Village (Road), Hutton - Footway	Unparished	Q3	Design	Design of a new footway along Hutton Village to link the existing footway to the PROW routes as recommended in previously funded feasibility study	£7,000	
14	LBRE164002	Brentwood Borough Wide Cycle Parking	Borough Wide	Q3	Feasibility	Feasibility study to look into additional cycle parking over the whole Borough focusing on towns, shops, stations and Brentwood High Street	£6,500	
15	LBRE158009	Bridleway 10 (through Bentley Golf Course), Brentwood - PROW	Kelvedon Hatch	Q3	Total Scheme	Scheme to undertake drainage and surfacing work to improve the surface of Bridleway 10 (Brentwood) where it passes through Bentley Golf Course	£26,000	Preliminary vegetation cutting is currently underway
16	LBRE164011	Shenfield Road to Brentwood High street - Cycle Route	Unparished	Q3	Feasibility	Feasibility study to look into an alternative route to the one suggested in the Brentwood Cycle Strategy. The suggested route would incur extraordinary costs well above what is available to the LHP	£6,500	
17	LBRE172089	Tabors Corner, Chelmsford Rd Brentwood - Lane Shortening	Unparished	Sep-18	Total Scheme	Recommended to extend the hatching area thus reducing the ahead only filter lane to stop parked vehicles blocking the 'ahead only' lane. This scheme is being carried out in conjunction with parking restrictions being installed through SEPP.	£5,000	
18	LBRE162051	Chafford Gardens, West Horndon	West Horndon	Q4	Implementation	Following a design conceived by Essex Highways Engineers and approved by West Horndon Parish Council & Cllr Hirst, an improved parking solution has been found and recommended to proceed. Awaiting completion of legal agreement before moving forward with implementation.	£23,000	Scheme originally estimated at £23,000. Will require additional funding of £12,000 to implement
19	LBRE172095	Copfold Road, Brentwood – Multi-storey Signage	Unparished	Q3	Total scheme	Recommended that the proposals outlined in a previous third party scheme looking at additional signage can be progressed to add extra conspicuity of the car park. Design and implementation within one financial year.	£14,000	
20	LBRE172096	Ongar Road, Bentley - Crematorium Signage Relocation	Unparished	Q4	Total scheme	Relocation of the advance directional signage for the Bentley Crematorium & Cemetery in Bentley, Brentwood	£4,500	

Brentwood Borough Local Highway Panel - Approved Works Programme 2017/18

Schemes Key	Completed	Cancelled	Update
--------------------	------------------	------------------	---------------

Ref	Cost Code	Scheme	Parish	Finish	Scheme Stage	Works Description	Allocation Budget	Comments
21	LBRE173027	Kings Road, Brentwood - Zebra Tactile Paving	Unparished	Q3	Total scheme	Recommended to install tactile paving to both sides of the zebra crossing.	£9,000	
22	LBRE175022	Shenfield Station, Hutton - Bus Shelter	Unparished	Q4	Total scheme	Recommended to install replacement shelter following many requests to the Passenger Transport Team at ECC.	£8,000	
23	LBRE176002	Mill Lane, Blackmore - Bus Stop Relocation	Blackmore	Q4	Total scheme	Recommended to proceed with installation of the new bus stop platform, raised kerbs, dropped crossing point and pole and flag.	£19,500	
24	LBRE172101	Wilsons Corner, Brentwood - Lane markings	Unparished	Sep-18	Total Scheme	Lane designation markings at the double mini roundabout at the junction of Wilson's Corner and High Street, Brentwood.	£3,500	
25	LBRE162063	Coxtie Green Road, Brentwood - Safety Assessment	Unparished	Q4	Feasibility	Road Safety Assessment by the Casualty Reduction Team to seek further recommendations for safety improvements due to historical accident data	£6,500	
Approved Schemes - Rolling Programme								
26	LBRE164008	Pilgrims Hatch to Brentwood Town Centre - Cycle Route	Unparished		Feasibility	Feasibility study to ascertain the best available cycle route from Pilgrims Hatch to Brentwood Town Centre	£6,500	Panel decision at March 18 meeting to add scheme to rolling programme
27	LBRE164010	Shenfield Road, Shenfield - Cycle Route	Unparished		Feasibility	Cycling scheme to rectify the signage along Chelmsford Road to tie up with a new route into Brentwood High Street. Signage along Chelmsford Road and at the junction of Oliver Road would tie in with the new route.	£6,500	Panel decision at March 18 meeting to add scheme to rolling programme