

## BASILDON LOCAL HIGHWAYS PANEL MEETING AGENDA

<b>Date:</b>	Monday 25 <sup>th</sup> September 2023
<b>Time:</b>	2:00pm
<b>Venue:</b>	County Hall
<b>Chairman:</b>	Cllr Dr Richard Moore
<b>Panel Members:</b>	Cllr Jeff Henry, Cllr Anthony Hedley, Cllr Aidan McGurran, Cllr Luke Mackenzie, Cllr Tony Ball, Cllr Malcolm Buckley, Cllr Kerry Smith, Cllr Karina Watts Cllr Pat Reid.
<b>Officers:</b>	Collette Jackson – Highway Liaison Officer Dan Maclean – HLO Team Leader
<b>Secretariat:</b>	None appointed.

Page	Item	Subject	Lead	Paper
	1	Welcome & Introductions	Chairman	Verbal
	2	Apologies for Absence	Chairman	Verbal
2-6	3	Minutes of meeting held on 26 <sup>th</sup> June 2023 to be agreed as a correct record	Chairman	Verbal
	4	Matters arising from minutes of previous meeting	Chairman	Verbal
7-12	5	Report on Funded Schemes 2023/24	Collette Jackson	Report 1
13-20	6	Report on Schemes Awaiting Funding	Collette Jackson	Report 2
	7	Any other business:	All	Verbal
	8	Date of next meeting:  29 <sup>th</sup> January 2024 25 <sup>th</sup> March 2024	Chairman	Verbal

## BASILDON LOCAL HIGHWAY PANEL

**Minutes of the meeting held on 26th JUNE 2023 - 14.00**

### FACE-TO-FACE MEETING: COUNTY HALL

<b>Chairman:</b>	Cllr Dr Richard Moore
<b>Panel Members:</b>	Cllr Jeff Henry, Cllr Anthony Hedley, Cllr Aidan McGurran, Cllr Luke Mackenzie, Cllr Tony Ball, Cllr Malcolm Buckley, Cllr Kerry Smith, Cllr Katrina Watts, Cllr Pat Read
<b>Officers:</b>	Collette Jackson – Highways Liaison Officer Daniel Maclean – Highway Liaison Officer Team Leader
<b>Secretariat:</b>	None - Martin Butcher to take notes.

Item		Owner
<b>1.</b>	<p><b>Welcome and Introductions:</b></p> <p>Cllr Moore welcomed all panel members.</p>	
<b>2.</b>	<p><b>Apologies for Absence</b></p> <p>Cllr Buckley, Cllr Reid, and Cllr Watts</p> <p><b>Attendees:</b></p> <p>Cllr Moore, Cllr Henry, Cllr Hedley, Cllr McGurran, Cllr Ball, Cllr Smith, Collette Jackson (CJ), Dan Maclean (DM), and Martin Butcher (MB).</p>	
<b>3.</b>	<p><b>Minutes of the meeting held on 24 April 2023</b></p> <p>The minutes for this meeting were agreed as a correct record.</p>	
<b>4.</b>	<p><b>Matters Arising from the Minutes of the Previous Meeting</b></p> <p>Cllr Moore proposed that rather than discussing all the matters arising from the previous meeting, at this point in this meeting, that instead leave the issues until they came up in the relevant sections of the report. The Panel agreed with this proposal.</p>	

<p><b>5.</b></p>	<p><b>Carry Over Schemes 2022-23</b></p> <p>5.1 LBAS20207 (Castledon Road j/w London Road, Wickford) Cllr Ball informed the Panel that he had spoken with Cllr Buckley, and they had agreed that they would like this scheme amended to only include the signage. There is some overgrown vegetation which the Enforcement team will be contacting the local resident to get this cut back.</p> <p><b>Funded Schemes</b></p> <p>5.2 LBAS202023 (Bridge Street, Noak Bridge - VAS Relocation). Cllr Ball informed the Panel that he had spoken with the Parish Council who now longer want the VAS and this scheme can be removed from the programme. Dan advised the Panel that the VAS had already been paid for but will be kept in stock for future use,</p> <p>5.3 LBAS212011 (Cherrydown West J/W Nether Mayne, Basildon - No Right Turn). Collette confirmed that the Origin and Destination survey was not needed. Cllr Henry advised that all that was needed were the poles which discourage drivers but don't impact the vehicle during a collision.</p> <p>5.4 LBAS223001 (Stock Road junction with Orchard Ave, Zebra upgrade, Billericay - Walking). Cllr Hedley confirmed that this scheme was to upgrade this crossing to a signalised crossing.</p> <p>5.5 LBAS222011 (Pound Lane, Pitsea - Traffic improvements). Cllr McGurran requested that CJ attend a site visit to discuss this further.</p>	<p><b>CJ</b></p>
<p><b>6.</b></p>	<p><b>Schemes Awaiting Funding</b></p> <p><u>Traffic Management</u></p> <p>6.1 LBAS192044 (Rushley, Basildon - Traffic calming). The Panel requested that this Scheme be removed from the programme.</p> <p>6.2 LBAS192045 (The Knares jw Staneway – Junction improvements). Although this is marked as RAG 'R', the Panel requested that this scheme remain on the programme.</p> <p>6.3 LBAS192047 (Holgate, Basildon - 20mph Speed limit). The Panel requested that this Scheme be removed from the programme.</p>	<p><b>CJ</b></p> <p><b>CJ</b></p>

	<p>6.4 LBAS192049 (Boytons, Basildon - Parking). Cllr Henry would like Collette to send him the details of the original Design and then arrange a Teams meeting with Cllr Reid and Collette to discuss this scheme in more detail.</p>	<p><b>CJ</b></p>
	<p>6.5 LBAS202005 (Clay Hill Road, Basildon – Traffic calming). Collette to amend the Scheme name and/or description to be more specific.</p>	<p><b>CJ</b></p>
	<p>6.6 LBAS192006 (Maplestead, Basildon - Grasscrete). Cllr Henry requested that Collette arrange a site visit with himself and Cllr Reid.</p>	<p><b>CJ</b></p>
	<p>6.7 LBAS212003 (Radwinter Avenue, Wickford – Traffic management improvements). The Panel agreed that this could be Funded if the slipped scheme monies were released by Cllr Scott.</p>	
	<p>6.8 LBAS212013 (Sparrows Herne, Basildon – Traffic Management Improvements). The Panel requested that this Scheme be removed from the programme. Dan to look at alternative solutions.</p>	<p><b>DM</b></p>
	<p>6.9 LBAS212017 (Southernhay, Basildon - Bus Gate). The Panel requested that this Scheme be removed from the programme.</p>	<p><b>CJ</b></p>
	<p>6.10 LBAS212018 (Threshelford, Basildon - Bollards). Dan verified that Design and Total Schemes take priority but it the aim was to complete these validations by the end of September.</p>	
	<p>6.11 LBAS222019 (The High Street, Junction of Western Road, Billericay - Bollards). The Panel requested that this Scheme be removed from the programme.</p>	<p><b>CJ</b></p>
	<p>6.12 LBAS232003 (Blunts Wall j/w Tye Common Road Billericay – Road improvements). Collette is waiting to hear back from Cllr Scott.</p>	<p><b>CJ</b></p>
	<p>6.13 LBAS232005 (Norsey Road, Billericay - Pedestrian crossing - Traffic Management). Cllr Hedley advised the Panel that this location was potentially dangerous for pedestrians.</p>	
	<p>6.14 LBAS232006 (Grange Road, South Green, Billericay - Bollards – Traffic Management). Collette to look at this again.</p>	<p><b>CJ</b></p>
	<p>6.15 LBAS232007 (Malyons Place, Pitsea - Bollards, Traffic Management). Cllr Smith asked whether we could look at alternative bollards as the existing ones are easily susceptible to vandalism. He recommended that Collette contact Paul Grace at Basildon Council to find out the details of the bollards that were</p>	<p><b>CJ</b></p>

	<p>used to stop Travellers. The Panel agreed that this could be Funded if the slipped scheme monies were released by Cllr Scott.</p> <p>6.16 LBAS232008 (Great Mistley, Basildon Highway review – Traffic Management). Collette had spoken with the engineer, and it will cost £8,000 for a Feasibility study. The Panel agreed that this could be Funded if the slipped scheme monies were released by Cllr Scott.</p> <p>6.17 LBAS202002 (Barrington Gardens, Basildon - Parking). Cllr Henry would like Collette to send him the details of the original Design and then arrange a Teams meeting with Cllr Reid and Collette to discuss this scheme in more detail.</p> <p>6.18 LBAS202015 (Laindon Common Road, Little Burstead - Traffic Calming). Cllr Moore explained that the Parish Council have details of where this should be located (in the middle not the start). He also requested that Collette arrange a site visit with him to discuss this in more detail. The Panel agreed that this could be Funded if the slipped scheme monies were released by Cllr Scott.</p> <p>6.19 LBAS202007 (Castledon Road j/w London Road, Wickford). Dan explained that due to the requested change to only include Signage the Panel would be refunded any unspent money which would then be used to fund another scheme. The Panel agreed that this could be Funded if the slipped scheme monies were released by Cllr Scott.</p> <p>6.20 LBAS232009 (Nevendon Road/Wickford – Traffic Management). Cllr Ball explained that there are Private Flats with private parking so when visitors or delivery vehicles arrive, they park on the verge restricting pedestrian access.</p> <p>6.21 LBAS232010 (High Road, Laindon Hills – Traffic Management). Collette has met with the engineer to discuss Delmores. Cllr Smith expressed some concern about the concrete blocks being used to manage the traffic since these were not fixed to the ground.</p> <p><u>Passenger Transport</u></p> <p>6.22 Dan advised the Panel that 10 of the 12 Districts have signed up (not Uttlesford or Maldon). It is currently undergoing the Legal process. It is hoped that some of the outstanding PT schemes would be completed by the end of the Financial Year.</p>	<p></p> <p><b>CJ</b></p> <p><b>CJ</b></p> <p></p> <p></p> <p></p> <p></p> <p></p> <p></p> <p></p>
--	--	---

	<p><u>Walking</u></p> <p>6.23 LBAS193009 (Queens Park Avenue, Billericay - Zebra Crossing). The Design will cost £8,000. The CMA is due for completion by the end of September. The aim is for the Implementation to be available for the Panel to consider during the 2024-25 Financial Year.</p> <p>6.24 LBAS203004 (Hodgson Way, Wickford - Pedestrian Crossing). The Panel requested that this Scheme be removed from the programme.</p> <p>6.25 LBAS233001 (Lee Chapel School, The Knares Basildon – Pedestrian Guardrails). Dan advised the Panel that red lines are not an option as this will require SEPP involvement. Collette to send the Design to Cllr Smith. The Panel agreed that this could be Funded if the slipped scheme monies were released by Cllr Scott.</p> <p>6.26 LBAS233002 (Gibraltar Walk/Salcott Crescent, Salt bin Wickford, Walking). Cllr Ball queried why Wickford is listed as Non Parished.</p> <p>6.27 LBAS233005 (Wickford Avenue, Pitsea – Bus shelter, Walking). Cllr Moore requested that this should be moved onto the Passenger Transport sheet.</p> <p>6.28 LBAS233006 (Radford Way, Billericay – Footpath no7, Footbridge - Walking). Cllr Moore asked Collette to request the Validation on the assumption that Network Rail will agree this scheme.</p> <p>6.29 LBAS212012 (Barnard Close, Basildon – Footway Improvements). Collette to review this scheme and determine whether should be on the Traffic Management sheet. The scheme will provide 59m of Grass Crete which should provide parking for at least 12 vehicles. The Panel agreed that this could be Funded if the slipped scheme monies were released by Cllr Scott.</p> <p>6.30 LBAS233008 (London Road, near to the junction with Moss Drive, Basildon - Walking). Cllr Smith explained that the Validation was to assess what options are available at this location.</p> <p>6.31 LBAS233009 (Barnard Close, Basildon – Footway Improvements). The Panel requested that this Scheme be removed from the programme since it is a duplicate (see ref 11 on page 25 of Panel Reports).</p>	<p></p> <p><b>CJ</b></p> <p><b>CJ</b></p> <p></p> <p><b>CJ</b></p> <p><b>CJ</b></p> <p><b>CJ</b></p> <p></p> <p><b>CJ</b></p>
--	--	---

<p><b>7.</b></p>	<p><b>Any Other Business</b></p> <p>7.1 Dan explained that the Additional Footway Minor Works list showed those locations where there are smashed up pavements and the most likely cause of pedestrian injury.</p> <p>7.2 Dan explained that the Additional Footway Schemes list showed those locations where the pavements could be brought up to a standard where they could be Slurry Sealed in 2024-25.</p>	
<p><b>8.</b></p>	<p><b>Date of next meeting:</b></p> <p>The next meeting of the Local Highway Panel will be on 25<sup>th</sup> September 2023, and not 24<sup>th</sup> September 2023 as was stated in the agenda.</p>	<p><b>CJ</b></p>

## BASILDON HIGHWAY PANEL REPORT 1 - FUNDED SCHEMES LIST

This report provides an update on the current position of all the schemes which the Basildon Local Highway Panel has recommended for inclusion in their 2023/24 programme.

Budget Summary			
<b>1. Potential carry forward schemes from 2022/23 (Subject to approval from ECC Finance)</b>			
1.1. Potential carry forward schemes from 2022/23	£19,500		
<b>Sub-total</b>	<b>£19,500</b>		
<b>2. Footway Improvements 2023/24</b>		Commissioned Schemes	To be allocated
2.1. Additional footway schemes	£250,000	£0	£250,000
2.2. Additional footway minor works	£250,000	£0	£250,000
<b>Sub-Total</b>	<b>£500,000</b>		
<b>3. LHP Funding 2023/24</b>		Commissioned Schemes	To be allocated
3.1. LHP funding 2023/24	£250,000	£180,500	£69,500
3.2. Budget for Countywide Casualty Reduction Schemes	£73,125	N/A	N/A
3.3. Budget for Carriageway improvements	£176,875	£0	£176,875
<b>Sub-Total</b>	<b>£500,000</b>		

Within the programme the dates given as Quarters 1 to 4, refer to the financial year as follows –

- Q1 - Quarter 1 – April to June
- Q2 - Quarter 2 – July to September
- Q3 - Quarter 3 – October to December
- Q4 - Quarter 4 – January to March

Members are reminded that the costs supplied are budget allocations only and there is the possibility that a final scheme cost could change dependant on issues which may arise especially during detailed design and construction. The panel will be informed of any budget adjustments required.

## Slipped Schemes from 2022-23

<b>Total Value of Schemes</b>	<b>£50,000</b>	Commissioned	<b>£50,000</b>	Uncommissioned	<b>£0</b>
-------------------------------	----------------	--------------	----------------	----------------	-----------

Completed	Update	Cancelled
-----------	--------	-----------

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion	Funded
1	Coddenham Straight, Basildon - Tarmac	Remove small patch of grass and surface to match the rest of the footway	Basildon Westley Heights	Basildon Unparished	Traffic Management	Total Scheme	LBAS202010	£6,000	This scheme required an additional top up of £7,000 which was funded by the chairs panel and is now complete.	Completed	Yes
2	Bridge Street, Noak Bridge - VAS Relocation	Relocate the VAS further east past the junction with Coppice Lane	Wickford Crouch	Noak Bridge CP	Traffic Management	Total Scheme	LBAS202023	£7,500	A new proposed location for the VAS has been suggested, now a speed survey will be submitted to gather data to support the request.	Q4	Yes
3	Barnard Close, Basildon - Footway Improvements	Make footway more accessible and to install grasscrete.	Basildon Westley Heights	Basildon Unparished	Traffic Management	Design	LBAS212012	£7,500	Design complete now ready for implementation.	Completed	Yes
4	Stock Road junction with Orchard Ave, Zebra upgrade, Billericay - Walking	Additional work required for this signalised crossing upgrade	Billericay and Burstead	Billericay CP	Walking	Implementation	LBAS223001	£4,000	Drawing amendment required which is expected to be dealt with in the next two weeks, pending CAD priorities.	Q3	Yes
5	High Road, Laindon - Signalised crossing	Detailed design of signalised crossing that was previously subject to a feasibility study	Basildon Westley Heights	Basildon Unparished	Walking	Design	LBAS183007	£25,000	Design is in progress.	Q3	Yes

## Funded Schemes 2023-24

Total Value of Schemes	£180,500
------------------------	----------

Completed	Update	Cancelled
-----------	--------	-----------

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion	Slipped Scheme
1	Coddenham Straight, Basildon - Tarmac	Remove small patch of grass and surface to match the rest of the footway	Basildon Westley Heights	Basildon Unparished	Traffic Management	Total Scheme	LBAS202010	£6,000	This scheme required an additional top up of £7,000 which was funded by the chairs panel and is now complete.	Completed	Yes
2	Bridge Street, Noak Bridge - VAS Relocation	Relocate the VAS further east past the junction with Coppice Lane	Wickford Crouch	Noak Bridge CP	Traffic Management	Total Scheme	LBAS202023	£7,500	A new proposed location for the VAS has been suggested, now a speed survey will be submitted to gather data to support the request.	Q4	Yes
3	Cherrydown West J/W Nether Mayne, Basildon - No Right Turn	To prevent illegal right hand turns.	Basildon Westley Heights	Basildon Unparished	Traffic Management	Total Scheme	LBAS212011	£12,000	The works for this scheme have been completed.	Completed	
4	Barnard Close, Basildon - Footway Improvements	Make footway more accessible and to install grasscrete.	Basildon Westley Heights	Basildon Unparished	Traffic Management	Design	LBAS212012	£7,500	Design complete now ready for implementation.	Completed	Yes
5	Southend Road J/W Coxes Farm Road Billericay-Traffic Management Improvement	Signalised pedestrian crossing.	Billericay and Burstead	Great Burstead and South Green CP	Traffic Management	Feasibility	LBAS212008	£16,000	Feasibility is in progress with investigations ongoing.	Q3	
6	Western Road, Billericay - Pedestrian Crossing	Request for a pedestrian crossing	Billericay and Burstead	Billericay CP	Walking	Total Scheme	LBAS212009	£6,500	The works for this scheme have been completed.	Q3	
7	27 - 29 Broomfield Mews, -Parking improvements	Insert some bollards, Improve walkway for wheelchair users/prams	Pitsea	Basildon Unparished	Traffic Management	Total Scheme	LBAS222001	£11,500	The validation recommends proceeding to the implementation of approx. 10 bollards.	Q3	
8	Stock Road junction with Orchard Ave, Zebra upgrade, Billericay - Walking	Additional work required for this signalised crossing upgrade	Billericay and Burstead	Billericay CP	Walking	Implementation	LBAS223001	£4,000	Drawing amendment required which is expected to be dealt with in the next two weeks, pending CAD priorities.	Q3	Yes
9	Station Lane, Grass Verge, Basildon - Traffic Management	Improvements to the grass verge due to desire lines	Pitsea	Basildon Unparished	Traffic Management	Total Scheme	LBAS222007	£9,500	Validation recommends that approx 6no bollards could be installed.	Q3	

## Funded Schemes 2023-24

Total Value of Schemes	<b>£180,500</b>
------------------------	-----------------

Completed	Update	Cancelled
-----------	--------	-----------

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion	Slipped Scheme
10	St Mary the Virgin Church, Rectory Road, Billericay - Traffic improvements	A request for safer access upon arriving and exiting the Church	Billericay and Burstead	Little Burstead CP	Traffic Management	Total Scheme	LBAS222008	£7,500	Validation suggests refreshing the SLOW legends in the road, clearing the vegetation around bend and chevron signs, replace verge marker posts on bends where broken and install warning signage.	Q3	
11	Southend Road, Duke of York pub - Basildon, Traffic Management	Implement a dropped kerb on the on the footway leading from the Duke of York pub	Billericay and Burstead	Billericay CP	Traffic Management	Total Scheme	LBAS222009	£13,000	Validation suggests kerbing can be installed although. Road Safety have advised the location of the drain may cause a problem, along with potential issues for the blind.	Q3	
12	Elm Road JW Swan Lane, Wickford, Traffic Management - Basildon	Request to install dropped kerbs either side of junction	Wickford Crouch	Basildon Unparished	Traffic Management	Total Scheme	LBAS222010	£11,500	Validation recommends installing drop kerbs at this location.	Q2	
13	Pound Lane, Pitsea - Traffic improvements	Request to look at various issues along Pound Lane	Pitsea	Bowers Gifford and North Benfleet CP	Traffic Management	Feasibility	LBAS222011	£6,500	Validation recommends a feasibility study which will include RSA and a speed survey. HLO has met onsite with Cllr Barlow and discussed preferred speed survey locations, which have now been logged for when the feasibility study takes place.	Q4	
14	Rokescroft Estate, Bollard, parking improvements - Basildon	Request to look improving the bollards/parking situation on the Rokescroft estate	Pitsea	Basildon Unparished	Traffic Management	Total Scheme	LBAS222013	£17,500	Validation recommends that approximately 10+ bollards could to be installed.	Q3	
15	Ardleigh , Basildon - Parking improvements	Request to install bollards	Basildon Westley Heights	Basildon Unparished	Traffic Management	Total Scheme	LBAS222018	£7,500	Validation suggests DYL can be added along with installing x4 bollards.	Q3	
16	High Road, Laindon - Signalised crossing	Detailed design of signalised crossing that was previously subject to a feasibility study	Basildon Westley Heights	Basildon Unparished	Walking	Design	LBAS183007	£25,000	Design is in progress.	Q3	Yes

## Funded Schemes 2023-24

Total Value of Schemes	<b>£180,500</b>
------------------------	-----------------

Completed	Update	Cancelled
-----------	--------	-----------

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion	Slipped Scheme
17	High Street, Wickford Cycle Hoops	Request for cycle hoop parking located outside Iceland and/or the Willows shopping centre in Wickford.	Wickford Crouch	Basildon Unparished	Cycling	Total Scheme	LBAS224001	£11,500	Validation suggests that we can install approx 10 cycle hoops.	Q3	

## Prioritised Schemes Awaiting Funding

<b>Total Value of Schemes</b>	<b>£184,000</b>
-------------------------------	-----------------

Completed	Update	Cancelled
-----------	--------	-----------

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion	Funding Priority
1	Laindon Common Road, Little Burstead - Traffic Calming	Request for width restriction to reduce traffic speeds.	Billericay and Burstead	Little Burstead CP	Traffic Management	Implementation	LBAS202015	£33,000	Implementation of previously designed scheme.		High
2	Radwinter Avenue, Wickford - Traffic management improvements	Crossing point by Subway to Park Drive	Wickford Crouch	Basildon Unparished	Traffic Management	Total Scheme	LBAS212003	£4,000	2x warning signage can be installed on the approach to the crossing.		High
3	Lee Chapel School, The Knares Basildon - Pedestrian Guardrails	Request for Pedestrian Guard railings to improve road safety for pedestrians outside Lee Chapel School.	Basildon Westley Heights	Basildon Unparished	Walking	Total Scheme	LBAS233001	£26,000	Approx 60m length of Pedestrian Guard Railings or Bollards can be installed outside of the school entrance sites of Lee Chapel School.		High
4	Malyons Place, Pitsea - Bollards, Traffic Management	Request to replace three lockable bollards have been removed From Number 60 heading north to the street	Pitsea	Basildon Unparished	Traffic Management	Total Scheme	LBAS232007	£7,000	Validation recommends the replacement of x3 lockable bollards.		High
5	Great Mistley, Basildon Highway review - Traffic Management	Request for a full Highway review and to list all points of Highway Safety	Basildon Westley Heights	Basildon Unparished	Traffic Management	Feasibility	LBAS232008	£8,000			High
6	Castledon Road j/w London Road, Wickford	Junction redesign assessment	Wickford Crouch	Basildon Unparished	Traffic Management	Implementation	LBAS202007	£50,000	Implementation of a previously designed scheme.		High
7	Barnard Close, Basildon - Footway Improvements	Implementation of previously designed Grass Crete scheme	Basildon Westley Heights	Basildon Unparished	Traffic Management	Implementation	LBAS212012	£56,000	Implementation of a previously designed scheme.		High

## BASILDON LOCAL HIGHWAY PANEL REPORT 2 - SCHEMES AWAITING FUNDING LIST

This Schemes Awaiting Funding List identifies those scheme requests, which have been received for the consideration of the Basildon Local Highways Panel (LHP).

The Panel are now asked to review the schemes on the attached Schemes Awaiting Funding List and consider their further scheme funding recommendations for those they wish to see delivered in 2023/24. The remaining 2023/24 budget to allocate is **£69,500**.

The Panel may also remove any schemes they would not wish to consider for future funding.

There are currently Schemes Awaiting Funding with an estimated cost of **£531,500** as shown in the summary below -

Scheme Type	Estimated Scheme Costs
Traffic Management	<b>£406,500</b>
Walking	<b>£125,000</b>
Cycling	<b>£0</b>
Passenger Transport	<b>£0</b>
Public Rights of Way	<b>£0</b>
Total	<b>£531,500</b>

On the Schemes Awaiting Funding List, the RAG column acknowledges the status of the scheme request as shown below:

RAG Status	Description of RAG status
G	The scheme has been validated as being feasible and is available for Panel consideration
A	The scheme has been commissioned for a feasibility study which needs completing before any Panel consideration
R	A scheme which is against policy or where there is no appropriate engineering solution
V	A scheme request has been received and is in the initial validation process

## Schemes Awaiting Funding

### Passenger Transport

<b>Total Value of schemes</b>	<b>£0</b>
-------------------------------	-----------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Highview Avenue junction with Derby Close	Request for bus shelter	Basildon Westley Heights	Basildon Unparished	Total Scheme	LBAS185004	TBC	The progression of bus shelter schemes is currently on hold until ECC announce who has been awarded the County wide contract.	V
2	Tye Common Road, Billericay - Bus shelter	Request to replace the existing bus shelter	Billericay and Burstead	Billericay CP	Total Scheme	LBAS185010	TBC	The progression of bus shelter schemes is currently on hold until ECC announce who has been awarded the County wide contract.	V
3	Radford Way, Billericay - Bus Shelter	Request for a Bus Shelter	Billericay and Burstead	Billericay CP	Total Scheme	LBAS195002	TBC	The progression of bus shelter schemes is currently on hold until ECC announce who has been awarded the County wide contract.	V
4	Rectory Road, Basildon - Bus shelter	Request to replace the existing bus shelter	Pitsea	Basildon Unparished	Total Scheme	LBAS185011	TBC	The progression of bus shelter schemes is currently on hold until ECC announce who has been awarded the County wide contract.	V
5	Wickford Avenue, Pitsea - Bus shelter, Walking	Request for a Bus Shelter	Pitsea	Basildon Unparished	Validation (With Design Team)	LBAS233005	TBC	The progression of bus shelter schemes is currently on hold until ECC announce who has been awarded the County wide contract.	V
6	Cherrydown East, Basildon - Traffic Management	I would like to relocate the bus stop for coaches on Cherrydown East (in front of the flats)to Station way to control the noise.	Basildon Westley Heights	Basildon Unparished	Scheme Request	LBAS232013	N/A	Validation would not recommend any adjustments to the bus stop at this location. No scheme to progress.	R

## Schemes Awaiting Funding

### Traffic Management

<b>Total Value of schemes</b>	<b>£322,500</b>
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Laindon Road, outside The Most Holy Redmeer Church, Billericay - Traffic management	Request to upgrade the current Zebra Crossing to a Signalised crossing.	Billericay and Burstead	Billericay CP	Validation (Awaiting Surveys)	LBAS222014	TBC	New Surveys to be requested in this new financial year before this scheme can progress.	V
2	The Knares jw Staneway - Junction improvements	Request to look into improvements to the junction	Basildon Westley Heights	Basildon Unparished	Validation (Does not meet criteria)	LBAS192045	N/A	A site visit has been undertaken with the County Member Cllr Smith and a new scheme has been requested to look at speed reduction of High Road leading to Staneway in hope the approach to this junction will improve. IT has been requested that this scheme is revisited if no improvements are then made.	R
3	Threshelford, Basildon - Bollards	To install a row of metal posts to protect the wall of 31 Threshelford.	Basildon Westley Heights	Basildon Unparished	Validation (Does not meet criteria)	LBAS212018	N/A	Installing a bollard 450mm from the kerb would reduce the kerb width below the 1200mm threshold and therefore this does not meet DDA compliance. No scheme to progress.	R
4	Threshelford, Basildon - Parking	To install yellow hatching and signs within the garage area.	Basildon Westley Heights	Basildon Unparished	Validation (With Design Team)	LBAS212019	TBC	No Scheme to progress, Directed to SEPP to advise on parking issues at this location.	V
5	Chapel Street, Billericay - Traffic Management Improvements	Traffic calming throughout Chapel Street	Billericay and Burstead	Billericay CP	Validation (Awaiting Surveys)	LBAS212016	TBC	New Surveys to be requested in the new financial year before this scheme can progress.	V
6	Boytons, Basildon - Parking	Installation of asphalt parking area as designed in 2021	Laindon Park and Fryerns	Basildon Unparished	Implementation	LBAS192049	£65,000	Implementation of previously designed parking area.	G
7	Barrington Gardens, Basildon - Parking	Request for grasscrete	Laindon Park and Fryerns	Basildon Unparished	Implementation	LBAS202002	£119,000	Implementation of previously designed scheme.	G
8	Wellstye Green, Basildon - Parking Bays	Request to formally mark parking bays to maximise space.	Laindon Park and Fryerns	Basildon Unparished	Implementation	LBAS202014	£11,000	Implementation of previously designed scheme.	G
9	Maplestead, Basildon - Grasscrete	Implementation of previously designed grasscrete scheme.	Laindon Park and Fryerns	Basildon Unparished	Implementation	LBAS192006	£100,000	Implementation of previously designed scheme.	G

## Schemes Awaiting Funding

### Traffic Management

<b>Total Value of schemes</b>	<b>£322,500</b>
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
10	The Greenstead, Feering Row, Feering Green, Vange - Parking	Investigation to determine if grasscrete is the most suitable solution to the parking problems	Pitsea	Basildon Unparished	Implementation	LBAS182071	N/A	Scheme cancelled as per Cllrs request due to local objection. A new scheme has been proposed and is in validation.	R
11	Runwell Road, Wickford - Pedestrian Crossing	Traffic lights to be added to crossing for safer roads for pedestrians.	Wickford Crouch	Basildon Unparished	Validation (With Design Team)	LBAS212021	TBC	Speed survey data is back at 26.6mph - PV2 data shows a score of 1.463. The validation is now with ITS engineers to access the upgrade of this crossing point.	V
12	Clay Hill Road, Basildon - Traffic calming	Request for traffic calming along Clay Hill Road	Basildon Westley Heights	Basildon Unparished	Validation (With Design Team)	LBAS202005	TBC	New Surveys to be requested in this new financial year before this scheme can progress.	V
13	Curling Tye, Basildon - One way	Request for a one way system	Laindon Park and Fryerns	Basildon Unparished	Validation (With Design Team)	LBAS192051	TBC	New Surveys to be requested in this new financial year before this scheme can progress.	V
14	Collingwood Road jw Mapleford Sweep - One way	Request for a one way system	Pitsea	Basildon Unparished	Validation (Awaiting Surveys)	LBAS192043	TBC	New Surveys to be requested in this new financial year, along with an informal consolation with local residents before this scheme can progress.	V
15	Sun Street/High Street, Basildon - Traffic management	Request for more informative, visible signage on the approach to the Sun Corner Roundabout, Billericay	Billericay and Burstead	Billericay CP	Validation (With Design Team)	LBAS222012	TBC	In validation.	V
16	Nightingales, Langdon Hills, Basildon - Traffic calming	To install a traffic refuge island on Nightingales just north of the junction with Russetts	Basildon Westley Heights	Basildon Unparished	Validation (With Design Team)	LBAS222016	TBC	New Surveys to be requested in this new financial year before this scheme can progress.	V
17	High Road, Staneway, Basildon - Traffic calming	Reduce speed along High Road to Staneway , from 50mph to a 30mph	Basildon Westley Heights	Basildon Unparished	Validation (With Design Team)	LBAS222017	TBC	New Surveys to be requested in this new financial year before this scheme can progress.	V
18	Rosebay Avenue, Billericay - Traffic management improvements	Request for a Zebra Crossing and look into speed limit reduction outside of the school.	Billericay and Burstead	Billericay CP	Validation (Awaiting Surveys)	LBAS232002	TBC	New Surveys to be requested in this new financial year before this scheme can progress.	V

## Schemes Awaiting Funding

### Traffic Management

<b>Total Value of schemes</b>	<b>£322,500</b>
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
19	Blunts Wall j/w Tye Common Road Billericay - Road improvements	Request to widen apart of the road to help improve road safety at busy times I.e. Match days	Billericay and Burstead	Billericay CP	Validation (Does not meet criteria)	LBAS232003	N/A	No scheme to progress.	R
20	Norsey Road, Billericay - Pedestrian crossing - Traffic Management	Request for a pedestrian crossing	Billericay and Burstead	Billericay CP	Validation (With Design Team)	LBAS232005	TBC	New Surveys to be requested in this new financial year before this scheme can progress.	V
21	Grange Road, South Green, Billericay - Bollards - Traffic Management	Request to install bollards to prevent motorists parking on the footway.	Billericay and Burstead	Billericay CP	Validation (With Design Team)	LBAS232006	TBC	In validation.	V
22	Nevendon Road/ Halls corner, Wickford - Traffic Management	Request for bollards around the grass verge or pavement and or extended the barrier beyond the bus stop to prevent vehicular access	Wickford Crouch	Noak Bridge CP	Total Scheme	LBAS232009	£10,000	Validation suggests x5 Manchester bollards can be installed around the grass verge and by the bus stop to prevent parking.	G
23	High Road, Laindon Hills - Traffic Management	The concrete crossing bollards as you turn left onto The Delmores, have now been hit so many times they are now touching which makes it impossible to cross safely. They have now started to rise as they are not secured to the ground.	Basildon Westley Heights	Basildon Unparished	Validation (Does not meet criteria)	LBAS232010	N/A	No improvements recommended by engineers as the junctions have no visibility issues, the concrete bollards that have moved has been passed to the Maintenance Team for repair.	R
24	Church Road, Basildon, Traffic Management	Request for a 20's Plenty Sign outside of the Cherry Tree School due to Speeding along this stretch of road and a 20's plenty should help encourage drivers to stick to the 20mph limit along Church Road.	Basildon Westley Heights	Basildon Unparished	Scheme Request	LBAS232011	N/A	20's plenty is advisory, this location already has an enforceable 20mph limit in place so therefore no recommendations are suggested.	R

## Schemes Awaiting Funding

### Traffic Management

<b>Total Value of schemes</b>	<b>£322,500</b>
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
25	Moores Avenue/ Fobbing High Road, Basildon - Junction Improvements	Please provide a safety review of this junction.	Basildon Westley Heights	Basildon Unparished	Validation (With Design Team)	LBAS232012	TBC	In Validation.	V
26	Irvon Hill Road, Wickford - Footway Improvements	Parental parking is blocking the road and causing pedestrian hazards for young children. Pavement parking is a regular occurrence causing access problems for wheelchair and pram users.	Wickford Crouch	Basildon Unparished	Total Scheme	LBAS233009	£17,500	Validation suggests that Pedestrian Guard Railings would help segregate pedestrians and motorised traffic from the school entrance by installing approx. x12 2m (24m) staggered pedestrian guard railings.	G
27	The Greenstead, Feering Row, Feering Green, Vange - Parking, Traffic Management	Request to consider new parking location as previous scheme for The Greensted, Feering Row was rejected	Pitsea	Basildon Unparished	Validation (With Design Team)	LBAS232015	TBC	In Validation.	V

## Schemes Awaiting Funding

### Walking

<b>Total Value of schemes</b>	<b>£25,500</b>
-------------------------------	----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Queens Park Avenue, Billericay - Zebra Crossing	Request for the pedestrian refuge to be upgraded to a zebra crossing but awaiting the outcome of a CMA.	Billericay and Burstead	Billericay CP	Design	LBAS193009	£8,000	Awaiting the outcome of the CMA.	G
2	Noak Hill Road near JW Church Street, Billericay - Pedestrian Crossing	A pedestrian crossing for safer crossing of the road by footway users.	Billericay and Burstead	Great Burstead and South Green CP	Validation (With Design Team)	LBAS212014	TBC	New Surveys to be requested in this new financial year before this scheme can progress.	V
3	Laindon Common Road JW Noak Hill Road, Billericay - Signalised Crossing	Signalised pedestrian crossing for a safer route by footway users.	Billericay and Burstead	Little Burstead CP	Validation (With Design Team)	LBAS212015	TBC	In validation.	V
4	Hodgson Way, Wickford - Pedestrian Crossing	Request for pedestrian refuge near Wethersfield Way to be upgraded to a refuge crossing.	Wickford Crouch	Shotgate CP	Validation (With Design Team)	LBAS203004	TBC	The PV2 of 0.041 x 10^8 does not meet the criteria for a zebra crossing - Further options being considered.	V
5	Whitmore Way, Pitsea - Salt Bin -Walking	Request for a salt bin	Pitsea	Basildon Unparished	Validation (With Design Team)	LBAS233003	TBC	In validation.	V
6	Ghyllgrove, Broadmayne/town centre, Pitsea - Salt Bin - Walking	Request for a salt bin	Pitsea	Basildon Unparished	Validation (With Design Team)	LBAS233004	TBC	In validation.	V
7	Gibraltar Walk/Salcott Crescent, Salt bin-Wickford, Walking	Request to install a salt bin in Salcott Crescent at the end of bridge for safer crossing during the winter months.	Wickford Crouch	Basildon Unparished	Validation (Does not meet criteria)	LBAS233002	N/A	Does not meet the criteria as a salt bin is located on a local gritting road and a salt bin is situated in Pedmarsh Drive.	R
8	London Road, Basildon - Walking	Request for a Zebra Crossing outside Vange Primary school as children are currently crossing the road with no safe crossing point.	Basildon Westley Heights	Basildon Unparished	Validation (Awaiting Surveys)	LBAS233007	TBC	New Surveys to be requested in this new financial year before this scheme can progress.	V

## Schemes Awaiting Funding

### Walking

<b>Total Value of schemes</b>	<b>£25,500</b>
-------------------------------	----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
9	Radford Way, Billericay - Footpath no7, Footbridge - Walking	No lighting on footbridge over the railway line between West Park Avenue and Radford Way, Billericay. The footbridge connects Footpath No.7 across the railway bridge and needs lighting for safer crossing.	Billericay and Burstead	Billericay CP	Validation (Awaiting Surveys)	LBAS233006	TBC	Awaiting confirmation of Ownership from Network Rail.	V
10	London Road, near to the junction with Moss Drive, Basildon - Walking	Vehicles ignoring the zebra crossing across London Road. Residents cross this busy road to visit the G.P., chemist and the busy mini-market. Plus some drivers are travelling at speed.	Basildon Westley Heights	Basildon Unparished	Validation (Awaiting Surveys)	LBAS233008	TBC	New Surveys to be requested in this new financial year before this scheme can progress.	V
11	Southend Road, Wickford - Traffic Management	Request to prevent parking by installing bollards on the edge of the grass verge (assuming they cannot go on the footpath) for better visibility for traffic emerging from High View Rise safer for pedestrians.	Wickford Crouch	Ramsden Crays CP	Total Scheme	LBAS233010	£9,500	Validation suggests installing approx 20m knee rail fencing.	G
12	Goldings Crescent, Basildon - Walking	Request for bollards	Basildon Westley Heights	Basildon Unparished	Design	LBAS232014	£8,000	Validation recommends proceeding with a design only at this stage to carry out further assessments.	G