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The toolkit is intended to help you talk to residents about 
local highways issues and manage their expectations with 
regards to deliverability of schemes and the obstacles that 
you may have to overcome to deliver a particular solution
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1. Foreword

 Essex County Council introduced Local Highways 
Panels in their current format in 2012 as an important 
function in delivering localism. The Panels are made 
up of local representatives and chaired by a County 
Member.  They consider highways concerns that 
are raised locally and recommend schemes to the 
Cabinet Member for funding.

 The original Members’ Guide, detailing the Panel 
processes and providing advice about schemes, 
has been revised and this new version gives LHP Members an up to date 
understanding of highway concerns that may be brought to their attention.

 While not every concern can be resolved by the LHPs there are many that 
can and the Guide explains the range of options that may be considered. 
If the concerns are outside the LHP terms of reference the Guide provides 
Members with signposts for assistance from other teams.

	 With	limited	funding	available	in	a	challenging	financial	situation,	it	is	
important that the LHPs deliver value for money and spend the money 
wisely.  The costs and timescales provided in this Guide will help to give 
Panels an understanding of the likely funding needed for a scheme.  There 
is also an explanation of other elements that may need to be included such 
as utility equipment that must be relocated, future maintenance liabilities 
that need to be considered or land that may need to be purchased.

	 I	am	sure	Members	will	find	this	Guide	useful	and	together	with	the	support	
provided	by	the	Highway	Liaison	Officers	I	believe	LHPs	will	continue	to	
deliver local schemes that will enhance and protect their communities.

 

 Cllr Eddie Johnson  
 Cabinet Member for Highways and Transport 
 Essex County Council

Foreword
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The toolkit is intended to help you talk to 
residents about local highways issues and 
manage their expectations with regards to 
deliverability of schemes and the obstacles 
that you may have to overcome to deliver a 
particular solution.

Local Highways Panel funding is intended 
for two purposes:

A. The delivery of road safety casualty 
reduction	schemes	as	identified	
through the collision analysis. This 
is a statutory duty for the County 
Council.

B. The delivery of locally requested measures that are not able to be 
prioritised for funding through other dedicated highways budgets, but 
meet the desires of the local community.

Casualty Reduction schemes will be identified and prioritised by the Road Safety 
Team and potential engineering solutions will be developed.  These will be presented 
to the LHPs for inclusion in their annual prioritised programme.

Other LHP schemes will be developed to address the issues that are raised by your 
local communities.

Community schemes tend to fall into defined categories and this toolkit will guide 
you through the pros and cons and the complexities, cost and timescales of different 
engineering solutions.

General requests are many and varied but usually fall into the following broad areas:

The Panels may also receive requests for new or amended parking restrictions but this 
is the remit of the Parking Partnerships and is not generally something the LHPs fund.

 �  Speeding
 � Crossing places
 � Safety around schools
 � Improvements to signage
 � Gateway signage for towns 

and villages

 � Lack of footways
 � Dropped kerbs
 � Bus stops
 � Street lighting
 � Public Rights of Way
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Concerns raised by residents should be entered on the Schemes Request form.  It is 
important to clarify what the problem is in order for the highways engineers to develop 
the most appropriate solutions. 

The topic sections contained in this guide will provide Panel Members with information 
about the engineering measures that may be available to address the issues.  

 � If the concerns raised cannot be addressed by an engineering solution or are 
outside the scope of the LHP then each section provides signposts to other 
options. 

 � If the problem can be addressed by engineering measures then options will be 
looked at and a potential scheme or schemes will be validated and presented to 
the LHP for prioritisation.
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The LHP minutes can be accessed on the ECC Website where the requestor can also 
monitor the outcome of the request.  These can be found in the Local Highway Panels 
section of the ECC website.

Concerns raised by residents will continue throughout the year.  LHP Schemes that 
have been validated and prioritised after the September LHP Meetings each year will 
be programmed for design and delivery during the next financial year.

Larger or more complex schemes may need to be programmed over more than one 
financial year.

The LHP schemes are funded from the Essex 
County Council LHP Capital budget.  They are 
provided for two functions:

 � The	first	is	to	deliver	Road	Safety	schemes	
that	have	been	prioritised	by	the	Road	
Safety Team using the criteria of four or 
more injury collisions within 50m and within 
a three year period, these are ranked by the 
severity of the collision. 

 � The second is to provide local funding for 
schemes that are important to local people

Members also need to be aware that costs will 
be incurred against that budget as soon as any scheme is considered (including any 
overheads). This includes all meetings with the Highways Liaison Officer, scheme 
validations and scheme design as well as the construction costs.  These will all be 
chargeable to the LHP budget even if a scheme does not proceed to construction.

The funding available each year is determined by the County Council’s budget setting 
process, which is approved annually in February.  Each LHP is funded taking into 
account a number of factors including the residential and employment population and 
the overall road length within the administrative area of the District/Borough/City Council.  

LHPs can only spend more than their allocated budget if funding can be reallocated 
from other LHPs or given special approval by the Cabinet Member.  Any budget not 
committed within a financial year will be reallocated to other LHPs within that year. 

Funding for a scheme can be profiled over more than one financial year.

If a scheme becomes undeliverable within the financial year the money cannot 
be slipped across to the next year.  The funding to complete the scheme must be 
allocated from the next year’s budget.

Any underspend on schemes can be reallocated by the LHP to other schemes 
within its area or can be offered back to the total LHP funding to support other LHPs’ 
schemes.
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Target Costing
The Essex County Council contract with Ringway Jacobs is an actual cost contract 
and not a fixed price contract.  This type of contract was chosen as the best type of 
contract to deliver savings and efficiencies and also to promote partnering between 
ECC and Ringway Jacobs.  

This means that it is not possible to provide a fixed cost for a scheme based on 
a schedule of rates.  Every effort will be made to accurately estimate the costs at 
inception stage so that the panel has a level of confidence in its budget allocation.  
When a job is completely designed, a target cost will be set to firm up the cost of the 
work.  Whilst our contractual mechanism is set up such that we can charge the actual 
cost of the work, we are not entitled to charge more than 105% of the original target 
cost.  There will also be instances when the actual cost of work is lower than the 
original target and this will result in a saving against these jobs.  

Additional risks associated with any project may only become apparent as the scheme 
progresses and if they materialise and are approved then these additional costs will 
need to be incorporated into the overall final invoice.

The financial information provided to the Panel when approving the schemes will 
include an initial amount of risk that may need to be accommodated.  

 � If risk does not materialise then those costs will not be charged. 
 � If	one	or	more	of	the	risks	already	identified	does	materialise	then	the 
final	price	will	include	those	elements.		

 � If additional unforeseen issues arise, but the additional costs are  
increased by no more than 20% or £10,000 (whichever is the lowest) then 
the	scheme	will	still	proceed	but	the	cost	increase	will	be	notified	to	the	
Panel. Larger cost increases will be referred back to the panel who can 
either:
• Increase the budget and continue with the project. However:
• With increases greater than 20% or over £10,000, LHP must confirm one of 

the following: 
 - Increase the budget and continue with the project 
 - Review options and manage the project within the budget. 
 - Cease the project

Developer Contributions S106 and S278
The approval of a planning application for developments may include conditions for 
highway improvements or contributions towards improvements.  

Section 106 Contributions can be set for either a specific scheme or as a general 
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contribution towards measures to mitigate increases in congestion, promote alternative 
modes of transport or to address the safety concerns of specific user groups.  

A section 278 agreement can be used instead of a section 106 agreement and generally 
means that the developer will implement the scheme themselves using their own supply chain.  

Both of these delivery methods have deadlines set within which they must be used which 
may be related to a specific date or to a certain occupancy level of the development. 

The Highways Liaison Team will need to ensure that any proposed scheme does not 
conflict with a scheme provided through the planning process.  Historically some section 
106 contributions are not sufficient to deliver the envisaged improvements and where 
possible LHPs should seek to maximise the opportunities to utilise these funding sources 
to support schemes.

Transferring LHP schemes to Major Schemes
Where schemes are identified by either the LHP or the Road Safety Team, whose 
predicted costs are between the maximum of the LHP annual budget and £500,000, a 
decision will need to be made by the Cabinet Member regarding funding allocation.  If 
the predicted scheme costs exceed £500,000 the scheme will be classed as a major 
intervention and will be removed from the LHP priorities list as it will need to adhere to the 
major schemes development process.  It is assumed that for major LHP derived projects 
the necessary studies and investigations will have been carried out utilising the LHP’s 
revenue allocation.  For example, that the scheme has up to date traffic surveys, has gone 
through necessary optioneering, and if necessary public consultation.  For Road Safety 
derived projects the necessary studies and investigations will have been carried out using 
separate resources.

The scheme can only proceed and be eligible for capital funding once it has completed 
the necessary studies and investigations.  The scheme if eligible for capital funding will 
then be passed to the Major Projects Team for consideration for advanced Scheme 
Design.  There is no guarantee that any particular scheme will be prioritised for advanced 
design as this is only undertaken on schemes where there are strong economic benefits 
and a robust business case outlining the need for the scheme.  In some instances 
schemes may be included in a package of measures for a funding bid.  If the project is 
eligible for advanced scheme design there is still no guarantee that the scheme will be 
delivered as an appropriate source of funding will need to be identified for example the 
Local Enterprise Partnership.

Process for Implementing Major Schemes

9



5. Future Maintenance Liabilities

Future Maintenance Liabilities

10 Local Highway Panels (LHP) Members Guide 2016/17

LHP	Revenue	Budget
LHPs also have access to a revenue budget.  This budget is allocated for the Highway 
Rangers Service and to fund any ongoing revenue maintenance and relocation of 
equipment such as Vehicle Activated Signs (VAS) and Speed Indicating Devices (SID).  
It is also required to carry out traffic surveys prior to a scheme being commissioned. 

All new assets add to the overall revenue maintenance burden for the County Council.  
It is important to note that future maintenance for any new infrastructure cannot be 
funded from the LHP budget.  It should also be noted that the overall maintenance 
budget is not being increased and there may be insufficient budget to cover future 
maintenance of LHP schemes.  Some schemes have greater impact on future 
maintenance than others

 � Vehicle Activated Signs (VAS)
 All VAS will need ongoing maintenance.
 The LHP capital budget is not available to provide maintenance to replace 

batteries or to recalibrate the equipment.

 � Hedges and Trees
 New hedgerows or tree planting will require ongoing maintenance for up to 

three years.  This cannot be funded from the LHP budget.
 � Real	Time	Passenger	Information	(Bus	stops)

RTPI units will require on-going maintenance.

Promotional Material
While new highway infrastructure such as traffic calming, Traffic Regulation Orders, 
new crossing points etc. can be funded through the LHP budget, it cannot be used to 
purchase supporting material to promote the 
take up and use of the new measures.  

Safer	Routes	to	School
The LHP budget is not able to fund revenue 
based safer routes to school initiatives; 
tree planting; shrubs and border planting 
or maintenance work but can fund capital 
improvements associated with the safer 
journeys to school project for example 
crossing facilities, cycle storage facilities and 
widened footways.

6. Schemes outside LHP funding criteria
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Schools who wish to explore opportunities to improve pupil access and/or safety for 
their journeys between home and school, can receive advice and support from Essex 
County Council’s Sustainable Travel Planning Team. Contact the Travel Planning 
Team for more information. 

The Home to School Transport Team also have information about safer routes to 
school initiatives.  These can be found on the Home to School web pages Education 
Home to School Travel Information

Parking  
The responsibility for parking schemes has been delegated by ECC to the two Parking 
Partnerships as detailed below.  Information about both partnerships can be found at 
https://www.parkingpartnership.org/ 

If requests for parking restrictions are made to the LHP these should be directed to the 
appropriate Parking Partnership.   More information about parking schemes can be 
found in the Parking Section of the Members’ Guide

 North Essex Parking Partnership 
Post: PO Box 5575, Town Hall, Colchester, CO1 9LT 
Email:  parking@colchester.gov.uk 
Tel:  01206 282316

 South Essex Parking Partnership 
Post: Parking Services, Chelmsford City Council, Chelmsford CM1 1JE 
Email: parking@chelmsford.gov.uk 
Tel:  01245 606710

Maintenance 
requests
Highway maintenance 
is the responsibility of 
the Maintenance Teams.  
Highway maintenance 
concerns should be reported 
via the website where they 
will be considered by the 
appropriate team.
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 Each LHP is different and will have different issues raised by residents, 
but if you have more schemes than budget available, the following 
consideration may help you to prioritise your schemes.

‘We need a 
crossing’‘We need 

guard rails’
‘We need 

traffic	calming’

Issues not Solutions
Panel Members will regularly receive requests for 
solutions rather than being told the underlying                                                                    
issue or problem.

Before the right engineering solution can be designed highway                                         
engineers actually need to know what the problem is and whether this is a                            
real or perceived problem. Perceived problems such as speeding may not be resolved 
by just reducing the speed limit as the actual speed may be well within the reasonable 
speed for the area and even be the speed being requested. Also they are not easily 
enforceable and therefore may not deliver what local people want. In those situations a 
VAS or a gateway treatment may be a much better solution. The Scheme Guides are 
set out as individual document sections and will give you guidance about the things 
that need to be considered before a design is developed.

Raising	a	request
Any scheme request should be entered onto the scheme request form, on the 
Council’s website. It is important to clearly describe the problem that needs to be 
addressed and the form provides you with guidance to ensure all the initial information 
that is needed is provided. The sections below provide information regarding some of 
the key considerations.

Land Ownership
One of the first things that needs to be checked before any scheme can be considered 
is land ownership.

If the scheme requires changes to land which is not currently within the highway or 
within the ownership of the County Council the scheme cannot be implemented until 
the necessary permission has been obtained, or the land has been purchased.  Where 
land is being purchased, this needs legal and property advice which can take a long 
time – it can take years.  Even a small transaction can prove complex.  Even if the 
land is owned by another council or other public body, the same process has to be 
followed and is not always straight forward.  In some cases this can be simplified if the 
owner is prepared to dedicate the land as highway.  It normally takes up to 18 months 
to complete dedication of highway and in excess of 24 months for land acquisition.

Only in exceptional circumstances would compulsory purchase be considered for LHP 
Schemes as this can be lengthy, complex and expensive and there is always the risk 
that a contested purchase is not approved.
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Design Standards and Statutory Processes
When designers develop highways schemes they are required by legislation to 
design to the designated standards.  This ensures that the road layout can be used 
by all road users, and is consistent in its approach so users are not confused.  It 
also provides protection to Members and Officers in the event of a future collision or 
challenge by a third party.

The principal standards are set out in the Design Manual for Roads and Bridges 
(DMRB).  Within a Local Authority highways context the Authority can use the 
supplementary guidance set out in Manual for Streets for schemes in residential areas 
and other lightly trafficked streets.

The signing and lining that can be used on the highway is set out in the Traffic Signs 
Regulations and General Directions 2016.  Compliance with TSRGD is mandatory.  
There is a statutory duty to provide road signs to notify highway users of restrictions 
or prohibitions – without the correct signs enforcement may well be impossible  During 
the design process the designer will determine what signing is required to comply with 
the legislation. The regulations state that the amount of signing should be no more 
than is necessary.

Independent Road Safety Audits must be carried out on all schemes to ensure that 
the scheme will be understood by road users and has no inherent design concerns 
that may lead to future collisions.  The audits are carried out at different stages of the 
scheme design.  It should be noted that the funding required for these road safety 
audits will need to come from LHP derived budgets.

Some changes to the highway require Traffic Regulation Orders (TRO) to be made so 
that they are legally enforceable.  These changes can include the creation of a new 
cycle path or changes to a Speed Limit or implementation of an Environmental Weight 
Restriction.  (New waiting restrictions also require a TRO but these are managed by 
the Parking Partnerships).  There is a formal TRO process which must be followed to 
ensure that the new regulation is enforceable.  This includes a formal consultation with 
statutory consultees which must be for a minimum of 21 days.
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Policies and Procedures
Although the LHP budget is intended for things that are not prioritised through 
other budgets the schemes must still comply with Essex County Council’s 
policies, procedures and outcomes: 

 � How does the scheme improve safety?
 � Will the scheme reduce congestion and contribute to the economy?
 � Will the scheme improve air quality (reduce CO2 emissions)?
 � Does the scheme represent good value for money?
 � Has the scheme taken into account the impacts of planned developments 

and developer funding contributions in relation to the proposed scheme?

Apparatus within the highway 
The highway holds a significant amount of 
other apparatus under its surface including 
gas and oil pipes, electricity cables, water 
and sewerage pipes, telephone and 
telecommunication cables (normally in 
the form of fibre optic cables).  These are 
owned by the statutory undertakers or 
utility companies and can create significant 
difficulties in delivering a scheme.  

Moving utility apparatus can be very 
expensive and can take a lot of time 
to organise, which can then delay the 
implementation of a scheme.  The 
location of utility apparatus may mean                                                                                                                    
that even adding a signpost at a specific                                                                          
location can be impossible.

The presence of utility covers in the 
carriageway or footway will be a clear 
indicator that utilities are present.  The initial 
searches are made by email to the utility 
companies and information can take up to 
three months  to become available.  There 
is a charge for this service. Once received 
the details must be used within three 
months or must be refreshed before any 
work can be undertaken.  If extensive works 
are planned then more in-depth searches 
will be required.
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Other Considerations
Local Views

 � Requests for changes to the highway 
may not be universally popular. Before 
advocating a scheme Panel Members 
ought to consider whether a scheme is in 
the public interest and what the general 
views of the community are.  Sometimes 
a vociferous few requesting changes 
do not have local support and there is 
underlying opposition from the wider 
community.  It is for the Panel and then 
the Cabinet Member to decide whether or not a scheme proceeds in the public 
interest. Initial consultation carried out by the Member can help work out whether a 
scheme is in the overall public interest.

 � Is the problem one that the majority of people share?
• A small group of residents may have a problem which they are very concerned 

about.  It may not be shared by the majority and that could make a solution 
very controversial.

 � Will the solution get majority support?
• Even where there is agreement about the problem there may not be 

agreement about the solution. 

Enforceability
 � Will the solution be enforceable?

• The Police or Trading Standards are often not able to prioritise highways 
enforcement.

• Solutions generally need to be self-enforcing (ie most motorists comply 
with any new restriction) to be effective and can be achieved through good 
highway design.

• If it is not self-enforceable then you may get further demands for action.

Environmental Impacts
 �  Are there any environmental considerations or any special permissions or 

agreements needed with other parties? 
• Ancient hedgerows are covered by special legislation and can only be 

removed when a licence has been granted
• Bats, birds, and other protected species cannot be disturbed during nesting or 

hibernating periods.
• A scheme interacting with a watercourse will need to be reported to the 

Environment Agency
• Any work within a Site of Special Scientific Interest (SSSI)
• Any work near a Scheduled Ancient Monument
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Once an issue has been identified 
by the LHP it needs to be validated 
before it can be considered 
for inclusion within the annual 
programme.  If the scheme is outside 
the remit of the LHP the Members will 
be informed.  

This validation process is undertaken 
to provide confidence for the Panel 
that:

 � The scheme will address the 
issues

 � A viable scheme can be 
implemented

 � The scheme can be delivered within the LHP budget

The validation will include checking the highway boundary details and compliance with 
County policy, national legislation, guidance and regulations such as the Traffic Signs 
Regulations and General Directions (TSRGD) 2016, which prescribes the designs and 
conditions of use for traffic signs including road markings, traffic signals, pedestrian, 
cycle and equestrian crossings used on or near roads.

Once the scheme is validated it will be passed back to the LHP for prioritisation. 

There is limited funding available for LHP schemes.  
Experience shows that, in most cases, schemes that are 
validated by December can be delivered in the following 
financial year, but that schemes validated after that will need 
to wait a further year before funding can be identified.

9. Scheme Prioritisation
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10. Deliverability

Whilst every effort will be made to ensure the prioritised schemes are deliverable, 
there will be occasions where unforeseen issues come to light during the detailed 
design stage for example the identification of an unknown piece of apparatus.  

In these circumstances the Panel will be updated with the impact on the design, 
timescales and overall cost. This will be provided to the Chairman as soon as possible 
which may be before the next scheduled meeting.

Similarly, schemes involving consultation may attract objections which may not be 
easy to resolve.  In some situations it may be necessary to delay a scheme to deal 
with objections, including contacting objectors and preparing a Cabinet Member Action 
report.  This can take several months.  Where there are objections, a scheme will have 
to be reconsidered by the Cabinet Member who will have to make a decision in the 
public interest.  This may mean that the scheme is being abandoned. The Panel will 
be notified as soon as possible.

The timescales for the schemes will depend on a variety of factors including the 
complexity of the design, the need to divert utility equipment and the need to engage 
with the local community.  Where Traffic Regulation Orders are required then there is 
also a further statutory consultation period of 21 days.  After the statutory consultation 
period has closed Members will be informed of objections.  If the scheme is to proceed 
despite objections then a period of at least 28 days is required to prepare a Cabinet 
Member Action for approval by the relevant Cabinet Member.

LHPs are supported by dedicated Highway Liaison Officers (HLOs).  Officers’ time is 
charged to the individual LHP capital budgets.

HLOs are available to LHP Members to discuss schemes and answer queries.  Please 
be aware that the HLO may be responsible for more than one LHP.  Their time is 
limited and they may have to manage other commitments.  Their attendance at 
evening meetings is included within their working week.  

Non panel members should raise any immediate queries with the local County 
representative on the Panel.

11. Timescales

12.	LHP	Support	-	Highway	Liaison	Officers
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 � Provide	officer	support	for	the	Local	Highways	Panels.

 � Meeting support:

• Prepare reports updating LHP on current work. 
• Manage the potential schemes list.
• Present to the Panel the results and recommendations relating to validations 

and feasibility studies.
• Pre meet with the Chairman to agree agendas and discuss any contentious 

issues that may arise as a result of any particular request.
• Take an active role in the LHP meetings.
• Provide advice and guidance when requested.
• Monitor the amount spent throughout the meeting to enable panel members 

to appropriately allocate funding.

 � Communications:

• Respond to enquiries from City/District/Borough/Parish and Town Councils in 
respect of any LHP proposal or general LHP queries.

• Write CMAs for initial LHP budget approvals.
• Prepare CMAs and CMBs for any design that is outside policy or design 

standards before the scheme is commissioned.
• Request surveys and other necessary information for validation.
• Prepare CMAs for any safety scheme that the Panel does not want to 

support.
• Investigate land issues and inform the LHP of any implications.

 � Scheme requests and approvals:

• Manage the process for receiving requests and maintain a list of requests 
(potential schemes list).

• Monitor the local developer schemes planned within the area and inform the 
LHP of any that impact on current requests.

• Liaise with ECC Planning Officers to ensure schemes do not clash with any 
required planning obligation and to identify any planning obligations that 
could fund the required scheme.

• Administer the scheme validation process.
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 � Budget Monitoring:

• Monitor and report the budgets at the LHP meetings.
• Liaise with the Chairman regarding over and underspend of scheme budgets.

 � Scheme delivery:

• Monitor scheme delivery.
• Update the LHP about any unforeseen design issues or increases in 

scheme costs. 
• Inform the LHP about objections to scheme consultations. 
• Support design engineers in undertaking informal consultations required for 

the schemes.
• Arrange and undertake site visits with the LHP County Members to discuss 

possible options, scheme specific issues or feasibility. 
• Site visits must only relate to LHP schemes. 
• Site meetings must be agreed with the County Member for that area.
• Site visits cannot cover maintenance concerns or general walkabouts.

 � Additional	Responsibilities:

• Process Tourism sign applications.
• Process Salt Bins applications.

Information regarding other highways matters can be found on the website 
Transport and Roads
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The scheme guides are set out in the following format.

Section Title
 1. Introduction

 2. Typical Problems

 3. Things to Consider

 4. Typical Measures

 5. Scheme Investigation

 6. Costs and Timescales

 7. Glossary of Terms

Click on the links below to be directed to the individual guides.

 1. Road Safety Schemes

 2. Speed and Traffic Management

 3. Pedestrian Footways and Dropped Kerbs

 4. Signs and Road markings

 5. Crossing Facilities

 6. Traffic Signals

 7. Cycling Schemes

 8. Passenger Transport Improvements

 9. Public Rights of Way 

 10. Winter Issues

 11. Quiet Lanes

 12. Parking Restrictions

 13. Removing Highway Rights

 14. Highway Ranger Service 

 Appendix 1 – Costs and Timescales

‘We need....’

‘Why haven’t 
you?...’

‘Can you?...’



14. Glossary of terms

Glossary of terms

21Local Highway Panels (LHP) Members Guide 2016/17

AVL Automatic Vehicle Location (similar to RTPI)

CMA  Cabinet Member Action

CMB Cabinet Member Briefing

EA Environment Agency

ECC Essex County Council

EH Essex Highways

LHP Local Highways Panel

NEPP North Essex Parking Partnership

PP Parking Partnership

RTPI Real Time Passenger Information

S106 Section 106 
 (Money provided by a Developer to County Council 
 to implement infrastructure as an obligation of the planning permission)

S278 Section 278 
 (Infrastructure required to be implemented by the Developer as an 
 obligation of the planning permission)

SERP Safer Essex Roads Partnership

SID Speed Indicating Device

SEPP South Essex Parking Partnership

SLO Speed Limit Order

SSSI Site of Special Scientific Interest

TRO Traffic Regulation Order

TSRGD Traffic Signs Regulations and General Directions

VAS Vehicle Activated Sign


