
 
 

 

CHELMSFORD CITY LOCAL HIGHWAYS PANEL  

AGENDA – 13th DECEMBER 2018 AT 13:00hrs 

COUNCIL CHAMBER, CHELMSFORD CITY COUNCIL 

 
Chairman: 
 
Panel Members: 
 
 
 
 
 
 
 
 
 
Officers: 
 
 
 
 
Secretariat: 
 

 
County Councillor Bob Massey 
 
Chelmsford City Council – City Councillors Richard 
Ambor, Michael Holloway, Ray Ride and Bob Shepherd  
 
Essex County Council – County Councillors John 
Aldridge, Jenny Chandler, Jude Deakin, Ian Grundy, Mike 
Mackrory, Dick Madden, Stephen Robinson and John 
Spence  
 
Parish Council - TBC 
 
Chelmsford City Council – Michael Adewole and Claire 
Harris   
Essex Highways – Sonia Church, Ian Henderson and Jon 
Simmons   
 
Chelmsford City Council - Brian Mayfield  
 

 

Ref. Page Item Owner Paper 

1   Welcome and Introductions Chairman Verbal 

2   Apologies for absence  All Verbal 

3 3 to 8 
Minutes of meeting held on 13th September 
2018 to be agreed as correct record 

Chairman Report 

4   
Matters arising from minutes of the 
previous meeting 

All Verbal 

5  
2019/20 Casualty Reduction Schemes 
briefing 

Ian 
Henderson 

Verbal 

6 9 to 16 
Approved Works Programme update 
2018/19 

HLO Report 

7 17 to 32 Potential Schemes List for consideration  HLO Report 

8 33 to 34 Section 106 Update  HLO Report 

9 35 to 48 
Highway Rangers update and 2018/19 
Revenue Spend update 

HLO Report 

10   Any other business – Date of next meeting All Verbal 
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13 September 2018 Chelmsford 
 

CHELMSFORD CITY LOCAL HIGHWAYS PANEL MINUTES 

13 SEPTEMBER 2018 

at 13:00 at the Civic Centre, Chelmsford 

 
Chairman: 
 
Panel 
Members: 
 
 
 
 
 
Officers: 
 
 
 
 
Also present: 
 
 
Secretariat: 
 

 
Councillor Dick Madden 
 
Chelmsford City Council –  
Councillors Richard Ambor and Ray Ride 
 
Essex County Council –  
County Councillors John Aldridge, Jenny Chandler, Mike 
Mackrory  
 
Michael Adewole - Chelmsford City Council, Sonia Church - 
Essex Highways,   David Green - Chelmsford City Council, 
Claire Harris – Chelmsford City Council, Laura Medhurst – 
Chelmsford City Council and Jon Simmons - Essex Highways                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   
 
County Councillor Jude Deakin and County Councillor Stephen 
Robinson 

 
Brian Mayfield - Chelmsford City Council  

 

Item  Owner 

1. Welcome and Introductions 
 
The Chairman welcomed those present. 
 
 

 

2. Apologies for Absence 
 
Apologies for absence were received from City Councillors M W 
Holoway and R J Shepherd. 
  
 

 

3. Minutes of Previous Meeting  
 
The minutes of the meeting on 20 June 2018 were agreed as a correct 
record. 
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13 September 2018 Chelmsford 
 

4. Matters Arising from Minutes of the Previous Meeting 
 
LCHE181002 A1016 Westway j/w Robjohns Road – Jon Simmons 
had discussed the provision of a box junction with Councillor Deakin.  
This work was carried out as part of the Britvic/Clock Tower 
development. 
 
LCHE162060 Springfield Green, Springfield – Councillor Mackrory 
had supplied to Jon Simmons a drawing showing the extent of the City 
Council’s land. Essex Highways were now looking at the width of the 
footway on the east side to see if it could accommodate a pedestrian 
crossing. Design of the scheme was progressing. 
 
LCHE162143 Copperfield Road j/w Dickens Place – A response had 
been received to the Panel’s request for clarification of the policy 
around the use of Halo crossing lights and whether they could be 
provided at this site. Claire Harris was asked to supply the response 
to Councillor Robinson. The policy focused on the provision of such 
lights at high risk sites where visibility was poor or there was a 
particular safety issue. Councillor Robinson said there were safety 
concerns at this site and he would wish to continue to press for a Halo 
crossing as a cost-effective solution.  
 
The Highways Rangers had been asked to look at cutting back 
obscuring trees and vegetation as part of their normal duties. 
 
Councillor Ride enquired about the criteria for providing anti-skid 
surfacing. Jon Simmons said that it was now the policy of the County 
Council to provide high-friction surfacing as this was more durable 
than anti-skid surfaces. Any proposals for the provision of such 
surfaces should be sent to Essex Highways for assessment and 
programming. 
 
LCHE142019 A1245/A132 Roundabout, Rettendon – Councillor Ride 
remained concerned about problems at the turnpike and he would 
discuss this with Jon Simmons. 
 
LCHE162149 The Meads, Chelmsford had been discussed at the 
Sub-group meeting and LCHE162059 North Avenue, Chelmsford –  
was being pursued as a Section 106 scheme. 
 
Condition of signposts – Sonia Church had been advised that grass 
cutting was not the primary reason for the poor condition of signposts. 
Some were rotting from the ground and their condition was largely 
attributable to age. Councillor Aldridge suggested that this was a 
county-wide issue which needed to be looked at. Sonia Church said 
that she would raise it in the appropriate place. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
CH 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
JS 
 
 
 
 
 
 
 
 
 
SC 
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13 September 2018 Chelmsford 
 

5. Approved Works Programme Update 2018/19  
 
The Panel received an update on the schemes in the Approved Works 
Programme for 2018/19. In addition to the progress detailed in the 
schedule, specific reference was made at the meeting to the following 
schemes: 
 
LCHE162166 – Pryors Road, Galleywood – Letters would be sent to 
local residents to advise them when the scheme would be carried out. 
 
LCHE162164 – B1008, Ford End – Councillor Aldridge said that, 
ideally, 40mph buffers should be provided at both entrances to the 
village but the greater priority was the southern entrance. Jon 
Simmons to provide a scheme drawing to Councillor Aldridge. 
 
Councillor Ride referred to the fact that £300,000-400,000 remained 
to be spent on schemes within the 2018/19 before the end of the year. 
Coupled with the £200,000 worth of match-funded schemes he 
enquired whether there were sufficient resources at Essex Highways 
to complete the schemes by the end of Quarter 4. 
 
Sonia Church said that the schemes being funded from the original 
£500,000 budget would be completed in the current financial year. 
Additional design staff were being employed to deliver the match 
funding schemes, but she asked the Panel to accept that some of 
those may not be completed until Quarter 1 of 2019/20. The match-
funding would not be lost for any schemes not completed in 2018/19. 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
JS 
 
 
 
 
 
 

6. Potential Schemes List  
 
At its last meeting the Panel had established a sub-group to prioritise 
schemes that could be funded through additional match funding. The 
sub-group had since prioritised schemes on the Potential Schemes 
List with a total value of £200,700, which the Panel was asked to 
consider. If match funding was available, those schemes agreed 
would be added to the Approved Works Programme for 2018/19. The 
Panel were also reminded that the costs supplied were estimates only 
and a final scheme cost could change significantly, through the design 
and construction phases.  
 
The Chairman outlined the rationale that had been used by the sub-
group in coming to its recommendations. This included an 
assessment of cost, a geographical spread of schemes, a focus on 
casualty reduction and which schemes provided the greatest benefit 
to the most people. 
 
Referring to Scheme 17 for improvements to the crossing outside 
King Edward VI grammar school, Councillor Deakin expressed the 
view that some of the issues associated with the crossing could be 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Page 5 of 48



CHLP9                                                
 

 
13 September 2018 Chelmsford 
 

alleviated by solving the flooding problem in that part of the road. Jon 
Simmons said that he would pass that comment to the highways 
maintenance team. 
 
Councillor Mackrory said that the comment on the scheme for the 
Chignal Corner bus stop (LCHE175005) was incorrect insofar as 
there were no plans for a shared footway/cycleway under the City 
Growth Fund. He added that the cycling scheme for Princes Road 
(LCHE154009) had been deleted at an earlier meeting of the Panel. 
 
The Panel discussed whether a shortlist of Priority 2 schemes should 
be drawn up for use should any of the £200,000 funding be available 
after the detailed costing of schemes had been completed. It was 
AGREED that the following schemes would comprise the Priority 2 
list: 
 
LCHE162143, Copperfield Road j/w Dickens Place – This survey 
scheme to include an assessment of the provision of a Halo crossing 
 
LCHE172043, Church Street, Great Baddow 
 
LCHE152001, Bridge over River Crouch, Hawk Hill, Battlesbridge 
 
LCHE172001, Helston Road/Pump Lane, Chelmsford 
 
During discussion it was also agreed that Eastern Approach, 
Springfield – realignment of kerbs (LCHE182028) should not be 
funded through the LHP. 
   
Although the Direct Delivery Team was full committed until January, 
if any of the match-funding or Priority 2 schemes were suitable they 
would be added to the team’s programmed work should capacity 
become available. 
 
During discussion of this item it was suggested that the cost 
breakdown of individual schemes provided at meetings with parish 
councils be made available to other councillors. 
 
AGREED that those schemes on the Potential Schemes List 
prioritised by the sub-group be confirmed without change. 
 
 

 
JS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
JS/SC 

7. Section 106 Update 
 
The Panel received an update on Section 106 highway schemes 
being delivered in 2018/19.  
 
It was requested that a presentation be made to the next meeting on 
the availability of funds from other sources, including Sections 106 
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13 September 2018 Chelmsford 
 

and 278 and CIL, and whether and in what circumstances they could 
be used to supplement schemes in the Approved Works Programme. 
 
AGREED that the Section 106 Update report be noted and that a 
presentation on funding from other external sources be made at the 
next meeting. 
 

 
 
 
JS/CH/ 
LM 

8. Highways Rangers and 2018/19 Revenue Spend Updates 
 
The Panel considered a summary of the Chelmsford City Highways 
Rangers work programme for April to June 2018 and details of the 
Panel’s Revenue budget for 2018/19.  
 
AGREED that the Highways Rangers Update report be noted. 
 
 

 

9. Other Business 
 
None. 
 

 

 

The meeting closed at 14:00 

Chairman 
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CHELMSFORD CITY LOCAL HIGHWAY PANEL  
Approved Works Programme - 2018/19 

 
At the September 2018 meeting of the Chelmsford City Local Highway Panel the Panel made 
funding recommendations against schemes the Panel wished to see delivered through agreed 
2018/19 Match Funding. These Match Funded schemes now feature on the Approved Works 
Programme as a separate section. Our Design Team are working to deliver them as soon as 
possible, though some match funded schemes may need to roll over into 2019/20.  
 
It is envisaged that the 2019/20 Capital Budget for the Chelmsford City LHP will be the same as 
that in 2018/19 at £500,000, though this will be finalised by ECC at their full Council meeting in 
February 2019. The Panel are now asked to start to consider those schemes they may wish to 
make a funding recommendation against for delivery in 2019/20. The intention will be to finalise 
any 2019/20 scheme funding recommendations at the March 2019 Panel meeting. 
   
Colleagues in our Safer Roads team have advised that in 2019/20 they envisage there will be 
four Safer Roads schemes that will need to be progressed within the City. Our Safer Roads 
team are currently finalising the detail of these schemes.   
 
Members are reminded that the costs supplied are estimates only and there is the possibility 
that a final scheme cost could change significantly dependant on issues which may arise 
especially during detailed design and construction.  
 
The 2019/20 Chelmsford City LHP Capital Budget Summary is as follows –  
 

Budget Summary 2019/20 

Ref. Item Amount 

1 Expected 2019/20 Capital Budget £500,000 

2 Safer Roads Schemes TBC 

3 Feasibility Studies & Detailed Designs TBC 
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Schemes Key Completed Cancelled Update

Ref Cost Code Scheme Parish Finish
Scheme 

Category
Scheme Stage Works Description Allocated Budget Comments

1 LCHE181002
Westway j/w Robjohns Road, Chelmsford - Improvements to traffic signal 

detection loop

Chelmsford Non 

Parished
Mar-19 Safer Roads Total scheme

Relocation of existing traffic signal detection loop to improve 

junction for south bound vehicles turning right
£8,500

2 LCHE181003 Highbridge Road j/w A1099, Chelmsford - Lane markings
Chelmsford Non 

Parished
Oct-18 Safer Roads Total scheme Provision of lane markings at roundabout £23,500 Completed

3 LCHE181001 A414 j/w A12 Hammonds Lane Roundabout, Sandon - Signing/lining Sandon Jan-19 Safer Roads Total scheme Signing and lining improvements £23,500

4 LCHE162055 Hammonds Road/Church Road, Little Baddow to Boreham - Bend signs Boreham Dec-18
Traffic 

Management
Design

Design of bend signage improvements (Chevron/bend 

warning signs)
£2,000

Design completed now looking to implement in 2018/19 

through Direct Delivery Gang

5 LCHE152014 Brick House Lane, Boreham - Signs Boreham Feb-18
Traffic 

Management
Total scheme

Passing Bay signage to identify passing bay and prevent 

obstruction
£4,500

6 LCHE152057 Old Moulsham, Chelmsford - 20mph zone
Chelmsford Non 

Parished
Mar-19

Traffic 

Management
Implementation 

20 mph zone - Moulsham Drive/Lady Lane/Hamlet Road/St 

Johns Road/Vicarage Road/Moulsham Street  
£97,500

Looking to implement scheme through Direct Delivery Gang, 

any savings will be brought back into programme

7 LCHE172023 High Street, Chelmsford - Signage Improvements
Chelmsford Non 

Parished
Mar-19

Traffic 

Management
Total scheme Improvements to Prohibition of Cycling Signage £25,000

8 LCHE172026 Writtle Road j/w A1016 Westway, Chelmsford -TMI
Chelmsford Non 

Parished
Mar-19

Traffic 

Management
Design

Pedestrian guard railing to stop vehicle movements but would 

also require TRO with loading restrictions on Waterhouse 

Lane

£13,000

Hire Store are now looking to create Customer access from 

Waterhouse Lane and Storage area off Writtle Road. Scheme 

to be Design only in 2018/19 but could be implemented in the 

future if planned Hire Store changes do not happen. Budget 

reduction to £3,000

9 LCHE162160
Savernake Road near Rossendale Road, Chelmsford - Review of No 

entry

Chelmsford Non 

Parished
Mar-19

Traffic 

Management
Feasibility Study Review of No Entry Point £4,000

10 LCHE148002 PRoW Footpath 95 Chelmsford - Drainage
Chelmsford Non 

Parished
Mar-19

Public Rights of 

Way
Feasibility Study 

Investigation into installing drainage in existing surfaced city 

centre footpath
£4,000

11 LCHE162146
Waterhouse Lane j/w Beaches Road and Forest Drive, Chelmsford - 

Traffic Management Improvements

Chelmsford Non 

Parished
Mar-19

Traffic 

Management
Total scheme Provision of yellow box junction £4,500

12 LCHE172021 Bicknacre Road, Danbury -TMI Danbury Jan-19
Traffic 

Management
Feasibility Study Study into improvements to traffic warning signs £4,000

13 LCHE163005
Penny Royal Road/Mayes Lane to Woodhill Road, Danbury - Walkable 

verge
Danbury Jan-19 Walking Design Footway/walkable verge £3,000

14 LCHE142052 Danbury Vale, Danbury - Flood alleviation study Danbury Jan-19
Traffic 

Management
Feasibility Study Feasibility Study into flood alleviation works £4,000

15 LCHE162141 Main Road nr j/w Church Road, East Hanningfield - Walkable verge East Hanningfield Feb-19
Traffic 

Management
Design Design of walkable verge under LCHE132068 £7,000

16 LCHE162166 Pryors Road, Galleywood - Bollards Galleywood Dec-18
Traffic 

Management
Total scheme

Measures to stop vehicles driving along independent footway -

lockable bollard
£5,500 Completed

Chelmsford City Local Highway Panel - Approved Works Programme 2018/19

Approved Schemes - Prioritised for 2018/19 delivery

Approved Schemes - Safer Roads for 2018/19 delivery
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Schemes Key Completed Cancelled Update

Ref Cost Code Scheme Parish Finish
Scheme 

Category
Scheme Stage Works Description Allocated Budget Comments

Chelmsford City Local Highway Panel - Approved Works Programme 2018/19

17 LCHE152114 O/s 50-62 Shimbrooks, Great Leighs - Parking
Great and Little 

Leighs
Dec-18

Traffic 

Management
Implementation Removal of existing planting area and resurfacing £13,000 Completed

18 LCHE158005 PRoW network, Great & Little Leighs - Signage & Bridge improvements
Great and Little 

Leighs
Mar-19

Public Rights of 

Way
PRoW team

Improvement measures to PRoW signage and bridge 

improvements
£18,500

19 LCHE172018
Ford End C of E Primary School, B1008, Ford End - Advisory 20mph with 

Wig-wags
Great Waltham Mar-19

Traffic 

Management
Total scheme Advisory 20mph speed limit with Wig-wag flashing lights £4,000

20 LCHE162164 B1008, Ford End - 40mph buffer Great Waltham Mar-19
Traffic 

Management
Total scheme 40mph buffer on Chelmsford approach £8,500

21 LCHE162060 Springfield Green, Springfield - Pedestrian crossing improvements Springfield Mar-19
Traffic 

Management
Design Zebra crossing, with lighting improvements £88,500

Land acquisition of Village Green progressing to allow zebra 

crossing but implementation will now be 2019/20. Budget 

reduction to £16,000. Design Team have suggested 

remaining monies could be allocated to  LCHE148002 

Footpath 95 Chelmsford urban PRoW drainage 

improvements, currently feasibility and LCHE172008 KEGS 

Broomfield Road, Chelmsford  to allow enhanced 

improvements at pedestrian crossing, both schemes to be 

implementation in 2018/19

22 LCHE152066
Tyrells School, Springfield - Tavistock Road/Bodmin Road/Taunton 

Road, Springfield - 20mph
Springfield Mar-19

Traffic 

Management

Consultation and 

Design
20 mph zone £6,500

23 LCHE162158 O/s 322 Springfield Road, Springfield - Lining improvements Springfield Jan-19
Traffic 

Management
Total scheme

Lining improvements - remove centre hatching near parking 

bay and introduce single centre line to show road narrows
£12,500

24 LCHE162144 Pump Lane and Colchester Road, Springfield - Signs Springfield Dec-18
Traffic 

Management
Total scheme To improve Gateway Signage £6,500 Completed

25 LCHE165026 Main Road, Woodham Ferrers - Bus Shelter
Woodham Ferrers 

and Bicknacre
Mar-19

Passenger 

Transport
Total scheme New wooden bus shelter £12,000

26 LCHE162086
Lordship Road/Ongar Road/the Green/Mayfield Road/Orchard Close, 

Writtle
Writtle Mar-19

Traffic 

Management
Total scheme Junction improvements following Feasibility Study £50,000

Currently awaiting programme date for works, scheme to start 

as soon as possible in New Year

Approved Schemes - Prioritised for 2018/19 delivery (Continued)
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Schemes Key Completed Cancelled Update

Ref Cost Code Scheme Parish Finish
Scheme 

Category
Scheme Stage Works Description Allocated Budget Comments

27 LCHE172037 Woodham Ferrers & Bicknacre Bicknacre
Quarter 2   

2019/20

Traffic 

Management
Total scheme Improved Gateway Treatments £24,300

Sept 18 Panel decision to bring scheme into approved works 

programme

28 LCHE152016 Park Avenue, Chelmsford 
Chelmsford Non 

Parished

Quarter 2   

2019/20

Traffic 

Management
Total Scheme Waiting restrictions to create passing spaces for cars £11,500

Sept 18 Panel decision to bring scheme into approved works 

programme

29 LCHE162140 Magistrates Court, New Street, Chelmsford 
Chelmsford Non 

Parished

Quarter 2   

2019/20

Traffic 

Management
Total scheme Directional signs to Magistrates Court £6,000

Sept 18 Panel decision to bring scheme into approved works 

programme

30 LCHE165031 Chelmsford Bus Station, Duke Street, Chelmsford 
Chelmsford Non 

Parished
Mar-19

Passenger 

Transport
Total scheme Pedestrian guard rail to improve bus/pedestrian safety £9,000

Sept 18 Panel decision to bring scheme into approved works 

programme

31 LCHE162167 Chelmsford College, Vicarage Road, Chelmsford
Chelmsford Non 

Parished

Quarter 2   

2019/20

Traffic 

Management
Total scheme

Formalise crossing point,  remove KEEP CLEAR road 

marking and implement double yellow lines across junction
£9,500

Sept 18 Panel decision to bring scheme into approved works 

programme

32 LCHE154007 Melbourne Avenue, Chelmsford
Chelmsford Non 

Parished

Quarter 2   

2019/20
Cycling Total scheme

CH17 - Panel has funded design to convert southern footway 

between Chignal Road and North Avenue - widen near West 

Avenue

£36,000
Sept 18 Panel decision to bring scheme into approved works 

programme

33 LCHE152004 O/s Parade of shops, 90-106 Kings Road, Chelmsford
Chelmsford Non 

Parished

Quarter 2   

2019/20

Traffic 

Management
Design Parking improvements - echelon parking £2,000

Sept 18 Panel decision to bring scheme into approved works 

programme

34 LCHE172008
King Edward VI Grammar School and Chelmsford County High School 

for Girls, Broomfield Road, Chelmsford

Chelmsford Non 

Parished

Quarter 2   

2019/20

Traffic 

Management
Total scheme

From Feasibility Study - Improvements to kerbing/pedestrian 

guard rail and signage
£14,500

Sept 18 Panel decision to bring scheme into approved works 

programme

35 LCHE162149 The Meades, Chelmsford 
Chelmsford Non 

Parished

Quarter 2   

2019/20

Traffic 

Management
Design Measures to prevent verge damage £8,000

Sept 18 Panel decision to bring scheme into approved works 

programme

36 LCHE146003 Kings Road Primary School on Corporation Road, Chelmsford 
Chelmsford Non 

Parished

Quarter 2   

2019/20

School Crossing 

Patrols
Total scheme

Bollards/kerbs on service road to be relocated to prevent 

parking
£14,000

Sept 18 Panel decision to bring scheme into approved works 

programme

37 LCHE172016 Church Road j/w Mashbury Road, Chignal St James Chignal Mar-19
Traffic 

Management
Total scheme No through road signage £3,500

Sept 18 Panel decision to bring scheme into approved works 

programme

38 LCHE162180 Church Street/High Street/Vicarage Lane, Great Baddow Great Baddow
Quarter 2   

2019/20

Traffic 

Management
Total scheme Dropped kerb improvements £12,000

Sept 18 Panel decision to bring scheme into approved works 

programme

39 LCHE175006 Opposite Manor Farm Shop, Maldon Road, Great Baddow Great Baddow
Quarter 2   

2019/20

Passenger 

Transport
Total scheme New metal bus shelter £9,500

Sept 18 Panel decision to bring scheme into approved works 

programme

40 LCHE165034 The Street, nr Winkford Close, Little Waltham Great Waltham
Quarter 2   

2019/20

Passenger 

Transport
Total scheme Replacement bus shelter £14,000

Sept 18 Panel decision to bring scheme into approved works 

programme

41 LCHE165022 Metsons Lane, Highwood Highwood
Quarter 2   

2019/20

Passenger 

Transport
Total scheme

Upgrade bus stops - Raised kerbs and dropped crossing 

point
£17,500

Sept 18 Panel decision to bring scheme into approved works 

programme

42 LCHE152084
The Ridge j/w Runsell Lane and Fir Tree Lane and Holybread Lane, Little 

Baddow
Little Baddow Mar-19

Traffic 

Management
Total scheme Review size/number of repeater signs £13,000

Sept 18 Panel decision to bring scheme into approved works 

programme

43 LCHE175001 Nr Allotments Blasford Hill, Little Waltham Little Waltham Mar-19
Passenger 

Transport
Total scheme KEEP CLEAR road marking in existing bus stop £3,000

Sept 18 Panel decision to bring scheme into approved works 

programme

44 LCHE172045 Rettendon Roundabout - A1245 j/w Hawk Hill, Rettendon Runwell
Quarter 2   

2019/20

Passenger 

Transport
Total scheme Goods vehicle signage improvements at roundabout £5,200

Sept 18 Panel decision to bring scheme into approved works 

programme

45 LCHE162172 Brock Hill nr j/w Wavereley Crescent, Widford Runwell Mar-19
Traffic 

Management
Total scheme Install junction warning signs and SLOW road markings £3,000

Sept 18 Panel decision to bring scheme into approved works 

programme

Chelmsford City Local Highway Panel - Approved Works Programme 2018/19

Approved Schemes - 2018/19 Match Funding 
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Schemes Key Completed Cancelled Update

Ref Cost Code Scheme Parish Finish
Scheme 

Category
Scheme Stage Works Description Allocated Budget Comments

Chelmsford City Local Highway Panel - Approved Works Programme 2018/19

46 LCHE162163 Marsh Farm Road, South Woodham Ferrers
South Woodham 

Ferrers

Quarter 2   

2019/20

Traffic 

Management
Total scheme Unsuitable for HGV signage £4,500

Sept 18 Panel decision to bring scheme into approved works 

programme

47 LCHE172032 Canvey Walk j/w FP 46, Chelmsford Springfield
Quarter 2   

2019/20

Traffic 

Management
Total scheme

Provide tactile crossing points to highlight crossing to 

pedestrians/vehicles
£4,500

Sept 18 Panel decision to bring scheme into approved works 

programme

48 LCHE155026 Stop Name Woodham Hall, Main Road, Woodham Ferrers Woodham Ferrers
Quarter 2   

2019/20

Passenger 

Transport
Total scheme New wooden bus shelter £14,500

Sept 18 Panel decision to bring scheme into approved works 

programme

Approved Schemes - 2018/19 Match Funding (Continued) 
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Schemes Key Completed Cancelled Update

Ref Cost Code Scheme Parish Finish
Scheme 

Category
Scheme Stage Works Description

Estimated 

Budget
Comments

49 LCHE162143 Copperfield Road j/w Dickens Place, Chelmsford 
Chelmsford Non 

Parished
TBC

Traffic 

Management
Survey Road Safety Assessment - including SCRIM assessment £3,000

Sept 18 Panel meeting decision to add this scheme to a 

Rolling Programme

50 LCHE172043 Church Street, Great Baddow Great Baddow TBC
Traffic 

Management
Design

Design of crossing including consultation to provide target 

cost for scheme
£4,000

Sept 18 Panel meeting decision to add this scheme to a 

Rolling Programme

51 LCHE152001 Bridge over River Crouch, Hawk Hill, Battlesbridge Rettendon TBC
Traffic 

Management
Feasibility  Road Safety Assessment of proposal to signalise bridge £3,000

Sept 18 Panel meeting decision to add this scheme to a 

Rolling Programme

52 LCHE172013 Rettendon Roundabout, A1245 j/w Hawk Hill, Rettendon Rettendon TBC
Traffic 

Management
Total scheme Signage improvements at roundabout to direct goods traffic £7,500

Sept 18 Panel meeting decision to add this scheme to a 

Rolling Programme

53 LCHE172001 Helston Road/Pump Lane, Chelmsford Springfield TBC
Traffic 

Management
Total scheme  Pedestrian guard railing and tactile paving £5,000

Sept 18 Panel meeting decision to add this scheme to a 

Rolling Programme

Chelmsford City Local Highway Panel - Approved Works Programme 2018/19

Approved Schemes - Prioritised for Rolling Programme
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CHELMSFORD CITY LOCAL HIGHWAY PANEL  
POTENTIAL SCHEMES LIST (Version 38) 

 

 

 
This Potential Scheme List identifies all of the scheme requests which have been received for the consideration of the Chelmsford 
City Local Highways Panel. The Panel are asked to review the schemes on the attached Potential Scheme List, finalise their 
scheme funding recommendations for the schemes they wish to see delivered in 2019/20 and remove any schemes the Panel 
would not wish to consider for future funding.  
 
Members are reminded that the costs supplied are estimates only and there is the possibility that a final scheme cost could change 
significantly dependant on issues which may arise especially during detailed design and construction.  
 
There are currently potential schemes with an estimated cost of £1,555,400 as shown in the summary below -   
 

Potential Schemes List (Version 38) 

Ref. Scheme Type Estimated Scheme Costs 

1 Traffic Management £650,400 

2 Walking £90,000 

3 Cycling £575,000 

4 Passenger Transport £43,000 

5 School Crossing Patrol £15,000 

6 Public Rights of Way £182,000 

 Total  £1,555,400 
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CHELMSFORD CITY LOCAL HIGHWAY PANEL  
POTENTIAL SCHEMES LIST (Version 38) 

 

 

 
On the Potential Schemes List the RAG column acknowledges the status of the scheme request as shown below: 
 

RAG 
Status 

Description of RAG status 

G The scheme has been validated as being feasible and is available for Panel consideration 

A The scheme has been commissioned for a feasibility study which needs completing before any Panel consideration  

R A scheme which is against policy or where there is no appropriate engineering solution 

V A scheme request has been received and is in the initial validation process 
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Total Value of 

schemes
£650,400

Ref Location Description Problem
Requested 

by
Parish Scheme stage Cost Code

Estimated 

cost
Comments RAG

1

Hammonds 

Road/Church Road, 

Boreham

Flood warning sign 

improvements - To allow 

automatic operation

Manually operated flood warning 

signs
Councillor Boreham Total scheme LCHE152010 NA

Sensors funded 2017/18, awaiting implementation 

date from suppliers/contractors 
G

2

Main Road (at 

northern Broomfield 

Parish boundary), 

Broomfield 

Village Gateway Treatment
Lack of Village Gateway feature to 

define entry to Broomfield

Parish 

Council
Broomfield Total scheme LCHE142002 £7,500

Parish Council has agreed for scheme to be 

considered once any changes at adjacent 

roundabout have been finalised

G

3
Court Road j/w Main 

Road, Broomfield

Traffic management 

improvements

Problems at peak times with egress of 

traffic from Court Road onto Main 

Road 

Residents Broomfield Total scheme LCHE172010 £6,000

Validation - Recommendation to install KEEP 

CLEAR road marking on Main Road to allow 

vehicles to turn out of Court Road onto Main Road

G

4
Church Green, 

Broomfield
Kerbing Wooden sleepers need replacing

Parish 

Council
Broomfield Feasibility LCHE172020 £4,000

Validation - Study to consider options, needs to 

address land ownership as possible Village Green, 

also include consultation with Conservation 

Officers and Arboriculture Officers

G

5
School Lane, 

Broomfield

Improvements to 

conspicuity of zebra 

crossing

Speed of traffic Councillor Broomfield Total scheme LCHE182015 £5,000

Validation - ATC 30mph speed limit - Eastbound 

26.2mph & Westbound 28.2mph. Recommendation 

to replace beacons and shields, also cut back 

vegetation to improve visibility

G

6
Essex Records 

Office, Chelmsford 

Signage improvements to 

(1) vehicular access to ERO 

on Navigation Road and (2) 

outside pedestrian entrance 

to ERO 

Lack of signage Councillor

Chelmsford 

Non 

Parished

Total scheme LCHE142085 £750

Validation - Site (2) agreed and Site (1) not 

necessary as building visible from location. Section 

106 monies to be considered if available

G

7
29-59 North Avenue, 

Chelmsford
Improved parking Lack of residents parking Residents

Chelmsford 

Non 

Parished

Feasibility LCHE152095 £5,000

Validation - Option to encourage residents to apply 

for dropped kerbs and park on their frontage and 

Feasibility Study/Design into creating parking within 

adjacent green area

G

8
Old Moulsham, 

Chelmsford

7.5 tonne environmental 

weight limit

Delivery vehicles for Moulsham Street 

routinely driving through Old 

Moulsham

Residents

Chelmsford 

Non 

Parished

Feasibility LCHE152096 £10,000

Validation - Recommends Feasibility Study into 7.5t 

environmental weight limit, to include HGV traffic 

surveys and details of any delivery vehicles using 

Old Moulsham to access Moulsham Street shops 

G

Traffic Management
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Total Value of 

schemes
£650,400

Ref Location Description Problem
Requested 

by
Parish Scheme stage Cost Code

Estimated 

cost
Comments RAG

Traffic Management

9

Admirals Park 

Estate, North-West 

Chelmsford 

(Boarded Barns)

20mph zone Speed of vehicles Councillor

Chelmsford 

Non 

Parished

Total scheme LCHE152115 TBC

In validation - Four ATC carried out - Corporation 

Road - 30mph speed limit - East bound 26.7mph & 

West bound 27.4mph, Swiss Avenue - 30mph 

speed limit - East bound 25.5mph & West bound 

27.4mph, Langton Avenue - 30mph speed limit - 

South bound 25.4mph & West bound 24.6mph, 

Kings Road - 30mph speed limit - Southwest bound 

25.4mph & Northeast bound 26.1 mph. Good 

compliance with existing 30mph speed limit. 

Remaining 26 ATC will cost £6,500. Need to await 

impact of Old Moulsham 20 mph speed limit.

V

10
Stump Lane,  

Chelmsford 
Footway improvements

Narrow footway for pedestrians over 

railway bridge
Councillor

Chelmsford 

Non 

Parished

Feasibility LCHE152126 £5,000

Validation - Recommends Feasibility Study into 

priority working and to then consider footway 

widening

G

11

A114 London Road 

nr Britvic RAB, 

Chelmsford

Pedestrian crossing 

improvements

Concerns around pedestrians 

crossing A114
Councillor

Chelmsford 

Non 

Parished

Total Scheme LCHE172025 NA
Signalised crossing not feasible and footbridge 

could cost in excess of £200,000
R

12

Savernake Road 

(Harewood Road to 

Writtle Road), 

Chelmsford

Parking improvements Congestion caused by parked cars Councillor

Chelmsford 

Non 

Parished

Feasibility LCHE182006 £4,000

Validation - Carry out Feasibility Study into widen 

carriageway to allow for parking bays. Resulting 

scheme could cost £100,000 to implement and 

need land acquisition.

G

13
Near 83-89 Avon 

Road, Chelmsford
Verge improvements Parking on verges damaging them Councillor

Chelmsford 

Non 

Parished

Total scheme LCHE182018 NA
Validation - Verge outside 83-89 does not appear 

to be within public highway
R

14

Near 65-71 

Melbourne Avenue, 

Chelmsford

Traffic island improvements Speed and vehicle damage Councillor

Chelmsford 

Non 

Parished

Total scheme LCHE182019 NA

Validation - ATC data - 30mph speed limit - 

Eastbound 25.2mph & Westbound 23.9mph. Good 

speed compliance.

R

15
Thames Avenue, 

Chelmsford
Verge improvements Vehicles routinely parking on verges Councillor

Chelmsford 

Non 

Parished

Feasibility LCHE182032 £5,500

Validation - Recommends a feasibility study into 

creating parking areas and prevent parking in other 

areas. Any resulting scheme could be in the region 

of £85,000 based on costs from Avon Road 

scheme.

G

16
Cherwell Drive, 

Chelmsford

Verge/parking 

improvements
Vehicles routinely parking on verges Councillor

Chelmsford 

Non 

Parished

Design LCHE182031 £13,000

Validation - Would recommend design year one 

and implementation year two. Create hard standing 

to allow vehicles to park (but not on bend) and 

HGV overrun around bend

G
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Total Value of 

schemes
£650,400

Ref Location Description Problem
Requested 

by
Parish Scheme stage Cost Code

Estimated 

cost
Comments RAG

Traffic Management

17

Old Moulsham, 

Chelmsford - 20mph 

zone/limit 

20 mph zone/limit - 

Moulsham Drive/Lady 

Lane/Hamlet Road/St Johns 

Road/Vicarage 

Road/Moulsham Street  

Speed of traffic Councillor

Chelmsford 

Non 

Parished

Implementation LCHE152057 £160,000

20mph Zone Signs/Road markings to be 

implemented in 2018/19. Could still require Traffic 

Calming features, depending on driver compliance 

G

18
Cherwell Drive, 

Chelmsford

Verge/parking 

improvements

Verges being damaged by parked 

vehicles
Councillor

Chelmsford 

Non 

Parished

Feasibility LCHE182031 £4,000

Validation - Could carry out feasibility study into 

creating parking but resulting scheme could cost in 

excess of £50,000

G

19
Thames Avenue, 

Chelmsford

Verge/parking 

improvements

Verges being damaged by parked 

vehicles
Councillor

Chelmsford 

Non 

Parished

Feasibility LCHE182032 £4,000

Validation - Could carry out feasibility study into 

creating parking but resulting scheme could cost in 

excess of £85,000

G

20
Milburn Crescent 

Chelmsford
Parking Lack of available parking Councillor

Chelmsford 

Non 

Parished

Total scheme LCHE182053 TBC In Validation V

21

Chignal Hall Lane j/w 

Mashbury Road, 

Chignal Smealy

Remove bennet junction
Existing verge being overrun dragging 

mud onto road

Parish 

Council

Chignal 

Smealy
Feasibility LCHE152093 £3,000

Validation - Feasibility/design recommended into 

junction improvement options
G

22
Sporhams Lane, 

Danbury 

Width restriction on road, to 

prevent goods vehicles 

damaging verges

Vehicles damaging verges
Parish 

Council
Danbury Total scheme LCHE142092 TBC

In validation - Need to await results of request for 

Quite Lane status
V

23

Well Lane to The 

Heights - Service 

Road, Danbury

One-way road
Vehicles routinely parking/blocking 

service road

Parish 

Council
Danbury Total scheme LCHE152104 £81,500

From Feasibility Study shared at June 2018 Panel  

Option 2 - Make one-way with carriageway and 

layby improvements

G

24

S/o Vita Bella, The 

Tye, East 

Hanningfield 

Footway widening works - 

kerbing/resurfacing to open 

up full width

Narrow footway for pedestrians
Parish 

Council

East 

Hanningfield
Feasibility LCHE152105 £3,000

Validation - Feasibility Study into footway widening 

to consider extent of highway, statutory 

undertakers apparatus and fully cost any scheme 

proposal

G

Page 21 of 48



Total Value of 

schemes
£650,400

Ref Location Description Problem
Requested 

by
Parish Scheme stage Cost Code

Estimated 

cost
Comments RAG

Traffic Management

25

The Tye (nr j/w Old 

Church Road/Main 

Road), East 

Hanningfield 

Kerbing and verge 

reinstatement

Vehicles over running verge and 

causing damage

Parish 

Council

East 

Hanningfield
Design LCHE152113 £3,000

Validation - Kerbing introduced previously on 

western side of road. Recommendation is for 

detailed design, obtaining statutory undertakers 

apparatus drawings and road safety audit. This will 

provide a feasible design and an accurate target 

cost

G

26
School Road, Good 

Easter

7.5T environmental weight 

limit

Goods vehicle using route as an 

alternative route damaging road

Parish 

Council
Good Easter Surveys LCHE152017 £3,000

Validation - Reintroduced to Panel - Speed/volume 

data shows HGV's usage very low. Unsuitable for 

HGV signage considered not recommended as this 

road is similar to others in the vicinity and could 

lead to excessive blue signs. Parish Council have 

asked for scheme to be considered by the Panel. 

Next stage would be for HGV Origin and 

Destination Survey using Automatic Number Plate 

Recognition cameras

G

27
Chelwater, Great 

Baddow 

Traffic management 

improvements

Speed of vehicles on access road 

and existing street lighting
Councillor

Great 

Baddow
Survey LCHE162151 £1,500

Validation - This is an access road to a small group 

of properties. In first instance any speeding issues 

should be raised through Police. A street lighting 

survey could be carried out to determine lux levels 

of existing lights to see if they are emitting enough 

light, if not it could be a maintenance issue to 

upgrade the lighting heads

G

28
Bell Street, Great 

Baddow
Footway improvements Lack of footway

Parish 

Council

Great 

Baddow
Surveys LCHE162179 £500

Validation - If Panel wish to consider a scheme first 

stage would be a camera survey to determine 

pedestrian usage, resulting scheme could be 

expensive and affect parking. Also alternative route 

along High Street/Pump Hill is only 50m longer.

G

29
Maldon Road, Great 

Baddow

Dropped kerb 

improvements

Improvements to existing crossing 

point

Parish 

Council

Great 

Baddow
Total scheme LCHE162181 £5,000 Validation - Recommendation is for tactile paving G

30
The Bringey, Great 

Baddow

Pedestrian guard railing at 

Baddow Hall Junior School

Pedestrians exiting school in possible 

conflict with vehicles
Councillor

Great 

Baddow
Total scheme LCHE162185 TBC

In validation - School pedestrian entrance is off a 

Public Right of Way (Footpath 20) with agreement 

of land owner staggered barriers could be put in 

front of school entrance. School confirm land 

between footpath and school not theirs.

V
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Total Value of 

schemes
£650,400

Ref Location Description Problem
Requested 

by
Parish Scheme stage Cost Code

Estimated 

cost
Comments RAG

Traffic Management

31
Hatchfields, Great 

Waltham 
Parking lay-by Lack of parking within Village

Parish 

Council

Great 

Waltham

Feasibility 

Study
LCHE162148 £3,000

Validation - Suggested area for parking is owned 

by Parish Council, who could create parking on this 

land subject to any necessary planning/highway 

agreements needed. Limited parking restrictions 

within Village. Could carry out Feasibility Study at 

£3,000 but scheme costs could be very high and 

would need any land dedicated as highway

G

32

Ford End C of E 

Primary School,  

B1008, Ford End

Advisory 20mph speed limit 

with Wig-Wag flashing lights
Speed of traffic

Parish 

Council

Great 

Waltham
Total scheme LCHE182016 £500

Review of 2018/19 scheme following 1 year trial 

period
G

33

Highwood Road 

Edney Common to 

Loves Green, 

including St Pauls 

Church 

Pedestrian footway - 1.2m 

walkable verge, crossing 

point at Highwood Road and 

removal of informal layby at 

St Paul's Church, estimated 

cost £105,000 next stage 

detailed design  

Lack of footway/walkable verge
Parish 

Council
Highwood Design LCHE142040 £3,500

Technical Note (costing £4,000) previously shared 

with Panel March 2015
G

34

Highwood Road, 

Edney Common - 

Traffic management 

improvements

Implementation of traffic 

management improvements 

- Remove centre white 

line/renew SLOW road 

markings, build outs at play 

ground/public house with 

priority flow

Speed of traffic 
Parish 

Council
Highwood Implementation LCHE162039 £17,500 From completed design G

35

Highwood Road, 

Loves Green - 

Traffic management 

improvements

Implementation of traffic 

management improvements 

- Remove centre white 

line/renew SLOW road 

markings/build outs at 

school with priority flow

Speed of traffic
Parish 

Council
Highwood Implementation LCHE162038 £14,000 From completed design G

36

Pratt's Farm Lane j/w 

Domsey Lane, Little 

Leighs

HGV signage improvements Signage too low for HGV's
Parish 

Council
Little Leighs Total scheme LCHE172042 £2,650

Validation - Provide new Unsuitable for HGV sign 

on higher post, will also require some vegetation to 

be cut back

G

37
Chatham Green, 

Little Waltham

30mph speed limit through 

Hamlet
 Speed of traffic

Parish 

Council

Little 

Waltham
Total scheme LCHE172027 £23,000

Validation - Speed data Chatham Green 60 mph 

South bound 21.1mph & North bound 19.8 mph - 

Feasible to implement a  30mph speed limit but 

there would need to be 30mph signs at either end 

of the new limit and repeater signs along the new 

limit, Change in speed limit would also require a 

formal consultation where objections may be made. 

G

38

Nr Belsteads School, 

Back Lane, Little 

Waltham

Pedestrians in road warning 

signs

School pedestrians routinely crossing 

road
Councillor

Little 

Waltham
Total scheme LCHE182005 TBC In Validation V
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Total Value of 

schemes
£650,400

Ref Location Description Problem
Requested 

by
Parish Scheme stage Cost Code

Estimated 

cost
Comments RAG

Traffic Management

39

A132 Burnham 

Road, Rettendon, 

O/s Hayes Country 

Park

Traffic management 

improvements

Lack of bus service to Residential 

Park and pedestrian crossing facilities 
Residents Rettendon Total scheme LCHE172009 TBC

In validation -  Awaiting results of A131 Route 

Based Strategy
V

40

Vicarage Road, 

Skreens Park Road 

and Stonehill Road, 

Roxwell

Village Gateway treatments Speed of traffic
Parish 

Council
Roxwell Total scheme LCHE172045 £26,500

Validation - Gateway treatments and speed limit 

signing improvements
G

41
Sporhams Lane, 

Sandon 

Suggestion to be classified 

as a Quiet Lane

Narrow lane, often used as a "rat run" 

or short cut

Parish 

Council
Sandon Total Scheme LCHE152012 TBC

In validation - Awaiting impact of five Quiet Lanes 

currently being implemented in County
V

42

67-69 Downham 

Road, Ramsden 

Heath

Request to change VAS to 

SID unit
Speed of traffic

Parish 

Council

South 

Hanningfield
Total scheme LCHE182012 TBC

In validation - ATC data - 30mph - Eastbound 

35.6mph & Westbound 33.3mph
V

43

School Road 

(Crowsheath Lane to 

Village Hall), 

Downham

Traffic management 

improvements

Speed of traffic within 30mph speed 

limit

Parish 

Council

South 

Hanningfield 
Total scheme LCHE162162 £28,000

Validation - 30mph speed limit, Southeast bound 

33.5mph and Northwest bound 33.5mph. 

Recommendation was to carry out Feasibility Study 

into traffic calming options.  Further validation work 

now recommends three Village gateway treatments 

and size/frequency improvements to existing 

30mph speed limit repeater signage

G

44

Lawn Lane near 

junction with Orford 

Crescent, Springfield 

Improved pedestrian 

crossing facilities

Pedestrians having difficulties 

crossing
Councillor Springfield Total scheme LCHE182055 TBC

In validation - Degree of pedestrian conflict survey 

carried out results 0.482x10^8 feeding into 

validation process. Existing tree currently obscure 

sight line. New PV² at adjacent crossing point 60m 

north of this location value 0.672x10^8

V

45
O/s 19-33 Shelley 

Road, Chelmsford
Extension of parking bays Insufficient parking for residents cars Councillor Springfield Total scheme LCHE172031 £85,500

Validation - Extending parking bays would provide 

two additional spaces
G

46

Chancellor Avenue 

j/w Chelmer Village 

Way, Springfield 

Measures to prevent 

vehicles loosing control on 

roundabout and hitting 

adjacent wall

Vehicles loosing control on 

roundabout

Parish 

Council
Springfield Total scheme LCHE152009 TBC

Awaiting impact on traffic speeds of Toucan 

crossing on Chelmer Village Way
V

47

Railway Bridge, 

Pump Lane, 

Springfield

Footbridge/footway 

improvements
Narrow footway over railway bridge Councillor Springfield Total scheme LCHE182021 TBC In Validation V
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Total Value of 

schemes
£650,400

Ref Location Description Problem
Requested 

by
Parish Scheme stage Cost Code

Estimated 

cost
Comments RAG

Traffic Management

48 High Street, Stock Route enhancement study Speed of traffic
Parish 

Council
Stock Feasibility LCHE132043 £3,000

Validation - Feasibility Study suggested following 

request for 20mph speed limit/average speed 

camera

G

49
Brookmans Road j/w 

Back Lane, Stock 

Bollards on verge to prevent 

verge damage
Vehicles damaging verge

Parish 

Council
Stock Total scheme LCHE142089 £36,000

Validation - Option 1 approach Parking Partnership 

for junction protection parking restrictions, Option 2 

reduce width of verge, install HGV overrun to allow 

easier turning for larger vehicles 

G

50
The Square j/w High 

Street, Stock
Parking improvements Lack of parking

Parish 

Council
Stock Design LCHE172024 £8,000

Validation - Resulting scheme could cost £62k and 

provide two additional parking spaces
G

51

Stock Rd/Ship Rd, 

Holiday Hill/Blind Ln, 

Church Rd, 

Middlemead/ 

Broadmead, West 

Hanningfield 

Road/Depth markers Flooding sites
Parish 

Council

West 

Hanningfield
Total scheme LCHE162137 £6,000

Validation - Feasible to install water depth markers 

though this would not address cause of flooding. 
G

52
Hall Lane, West 

Hanningfield

Suggestion to be classified 

as a Quiet Lane
Speed of traffic

Parish 

Council

West 

Hanningfield
Total scheme LCHE152123 TBC

In validation -  Speed data in 40mph limit Northeast 

- 26.3mph/Average 82 vehicles a day and 

Southwest 25.7mph/Average 60 vehicles a day. 

Awaiting impact of five Quiet Lanes currently being 

implemented in County

V

53

O/s St Peters 

Primary School, 

Church Road, West 

Hanningfield

Advisory 20mph speed limit 

with Wig-Wag flashing lights
Speed of traffic

Parish 

Council

West 

Hanningfield
Total scheme LCHE172007 £21,000

Validation - Implement 20mph when lights flash 

signage with Wig-Wag flashing lights
G

54

Lordship Road j/w 

Fox Burrows Lane, 

Writtle 

Feasibility Study into 

junction/carriageway 

improvement

Recommendation from Route 

Enhancement Study

Parish 

Council
Writtle Feasibility LCHE152088 £5,000

Recommendation from Route Enhancement Study, 

suggestion is to await results of any future 

development on Fox Burrows Lane

G

55

Writtle College Main 

Access, Lordship 

Road, Writtle 

Feasibility Study into 

carriageway/footway 

/signing/lining/street 

lighting/verge improvements

Speed/volume of traffic
Parish 

Council
Writtle Feasibility LCHE152089 £5,000 Recommendation from Route Enhancement Study G
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Total Value of 

schemes
£650,400

Ref Location Description Problem
Requested 

by
Parish Scheme stage Cost Code

Estimated 

cost
Comments RAG

Traffic Management

56

Highwood Road, 

Edney Common to 

Loves Green 

50mph speed limit Speed of traffic
Parish 

Council
Writtle Total scheme LCHE152124 £14,500

Validation - Speed data - 60mph speed limit - 150m 

SW of A414 - Northeast bound - 41.5mph & 

Southwest bound - 37.5mph, 930m SW of A414 - 

South bound - 46.4mph & 49.9mph, 560m 

Northeast of Nathans Lane - Northeast bound - 

46.5mph & Southwest bound - 46.6mph. Based on 

speed data - 30mph limit near A414 not feasible as 

recorded speeds are too high, also environment of 

road would not assist a 30mph limit as properties 

not apparent to drivers. It could though be possible 

to consider a 50mph limit, which may reduce some 

of the higher speeds along the road 

G

57

Lodge Road/Bridge 

Street/The Green/St 

Johns Green, Writtle

Traffic management 

improvements
Concerns around junction

Parish 

Council
Writtle Total scheme LCHE162178 TBC

In validation - Three PV² surveys feeding into 

scheme validation
V

58 The Green, Writtle
Pedestrian crossing 

improvements
Pedestrian safety Councillor Writtle Design LCHE172041 £7,000

Validation - PV^ 2 0.2x10^8. Site does not lend 

itself to installation of zebra crossing. As such 

suggestion is design only as scheme year 1 and 

then look at implementation in year 2, though 

scheme costs could be £71,500

G

59
The Green nr j/w 

Ongar Road, Writtle

Measures to stop verge 

damage

Vehicles routinely over-running the 

verge

Parish 

Council
Writtle Total scheme LCHE172044 £6,500

Validation - Suggestion as to extend bus cage not 

favoured by Parish Council. Looking at other 

options

G

60
Lordship Road, 

Writtle

Reduce existing 40mph 

speed limit to 30mph
Speed of traffic Councillor Writtle Total scheme LCHE182029 NA

Validation - 30mph limit southbound -32.9mph & 

north bound 34.9mph - 40mph limit south bound 

28.1mph & north bound 30.0 mph. Excellent 

compliance with 40mph speed limit, 30mph limit not 

appropriate due to environment of road

R
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Walking

Total Value of 

schemes
£90,000

Ref Location Description Problem Requested by Parish Scheme stage Cost Code Estimated cost Comments RAG

1

Penny Royal 

Road/Mayes Lane 

to Woodhill Road, 

Danbury 

Implementation of footway 

to link two parts of Village

Lack of footway/walkable 

verge
Parish Council Danbury Total scheme LCHE163005 £90,000

Estimated costs, design under 

review
A
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Cycling

Total Value of 

schemes
£575,000

Ref Location Description Problem Requested by Parish Scheme stage Cost Code Estimated Cost Comments RAG

1

Longstomps 

Cycleway, 

Chelmsford 

Create shared footway/cycleway

Improvements to National Cycle 

Route 13, along busy section of 

Longstomps 

Cycling team

Chelmsford 

Non 

Parished

Total scheme LCHE154003 £142,000

Not a priority scheme within 

Chelmsford Cycling Action 

Plan

G

2
West Park, 

Chelmsford

Install a 3.5m replacement bridge 

on existing alignment

Design of replacement footbridge 

currently not part of Highways 

Network, which would need to be 

addressed

Cycling team

Chelmsford 

Non 

Parished

Design LCHE154006 £8,000

Validated by Cycling team, 

estimated scheme cost 

£65,000

G

3

Springfield 

Green/Timsons 

Lane

Options to improve connection of 

existing routes
Lack of connectivity Cycling team

Chelmsford 

non 

Parished

Total scheme LCHE164015 £298,000

Priority Scheme for LHP in 

terms of Chelmsford Cycling 

Action Plan. Under LHP ToR 

due to estimated scheme cost 

would require Cabinet 

Member Action to progress 

through LHP

G

4

Chelmer Park Cycle 

Route, Beehive 

Lane, Galleywood

Shared footway/cycleway on 

Beehive Lane between Skinners 

Lane and Chelmer Car Park

Lack of cycle network connectivity 

to Galleywood
Cycling team Galleywood Design LCHE154002 £8,000

Priority Scheme for LHP in 

terms of Chelmsford Cycling 

Action Plan, estimated 

scheme cost £227,000 

G

5

Church Lane j/w 

Lawn Lane, 

Springfield

 Phase 2 - Cycle link/junction 

improvements - 3m shared 

cycleway across Park

Need for cycling improvements Safer roads team Springfield Total scheme LCHE174002 £119,000

Draft Design presented at 

June 2017 Panel meeting. 

Phase 1 implemented in 

2018/19

G

6
Writtle Cycle Route, 

Writtle 
Solar lights/studs at 10m intervals Mainly rural unlit route Cycling team Writtle Total scheme LCHE154005 NA

Scheme now included within 

Growth Fund scheme to 

improve NCNR 1 Writtle to 

City Centre

R
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Total Value of 

schemes £43,000

Ref Location Description Problem Requested by Parish
Scheme 

stage
Cost Code

Estimated 

cost
Comments RAG

1

Chignal Corner Bus 

Stop (west bound), O/s 

57/59 Roxwell Road, 

Chelmsford

Request for raised kerbs Low kerbs at bus stop Passenger Transport team
Chelmsford Non 

Parished

Total 

scheme
LCHE175005 £16,000

Validation - Raised kerbs could 

be installed. 
G

2
Heath Road, Ramsden 

Heath 
Replacement bus shelter

Existing shelter is at the end of 

its life
Parish Council Ramsden Heath

Total 

scheme
LCHE165033 £14,000

Validated by Passenger 

Transport team - Scheme 

includes removal of existing 

shelter, new base and then new 

shelter

G

3

Bus stop on Hullbridge 

Rd, opposite The 

Railway public house.

New metal bus shelter 

Request received by SWF 

Town Council for a new 

passenger shelter to be 

installed.

Town Council

South 

Woodham 

Ferrers

Total 

scheme
LCHE175003 £9,000

Validated by Passenger 

Transport team 
G

4 Lordship Road, Writtle
Pair of bus stops, raised 

kerbs flags/poles

Lack of bus stops at Doctors 

Surgery
Passenger Transport team Writtle Feasibility LCHE165032 £4,000

Re-assessed by Design Team, 

recommendation is now for 

feasibility study and informal 

consultation

G

Passenger Transport
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School Crossing Patrols

Total Value of 

schemes
£15,000

Ref Location Description Problem Requested by Parish Scheme Category Scheme stage Cost Code
Estimated 

cost
Comments RAG

1

Victoria Road nr 

Riverside Leisure 

Centre, Chelmsford 

-   Drainage 

improvements

Drainage improvements at 

crossing point

Standing water causing 

problems for pedestrians 

crossing road

School Crossing 

Patrol team

Chelmsford Non 

Parished
School Crossing Patrols Implementation LCHE156006 £15,000

From completed 

design - Possible 

S.106 monies 

available

G

Page 30 of 48



Public Rights of Way  

Total Value of 

schemes
£182,000

Ref Location Description Problem Requested by Parish Scheme stage Cost Code Estimated cost Comments RAG

1
PROW Footpath 95 

Chelmsford 

Investigation on-going  into 

installing drainage in existing 

surfaced city centre footpath

PROW improvement PRoW team
Chelmsford Non 

Parished
Total scheme LCHE148002 TBC

Awaiting results of 2018/19  

Feasibility Study
A

2

Footpath 76 

Galleywood - 

Markland Close to 

Rignals Lane

Flexible surfacing on much 

used urban PRoW - 290m

Existing surface 

uneven/cracked by tree 

roots

PRoW team Galleywood Total scheme LCHE188001 £45,500

Validated by PRoW team - 

footpath provides off-road 

pedestrian access, linking 

several residential roads

G

3

Great Leighs 

Footpath 41 (Part of 

The Essex Way)

Surfacing and Drainage 

improvements

Water meadow/natural 

springs affecting a well 

used PRoW

PRoW team Great Leighs Total scheme LCHE158006 £40,000
Validated by Public Rights 

of Way team
G

4
Little Waltham 

Footpath 28 

Surfacing and Drainage 

improvements - 365m length 

and average 2m width

Path is routinely very 

muddy throughout the year
PRoW team Little Waltham Total scheme LCHE158007 £30,000

Validated by Public Rights 

of Way team
G

5
Bridleway 11 

Margaretting 

To create a link between 

Bridleway 11 and Bridleway 

44/54

Bridleway 11 cut off by A12 PRoW team Margaretting Total scheme LCHE158004 £35,000
Validated by Public Rights 

of Way team
G

6

Bridleway 10, Mill 

Lane Ramsden 

Heath

Bridleway 10 South 

Hanningfield surface 

improvements

Boggy and uneven surface 

in sections makes 

bridleway a difficult route to 

follow for some users

PRoW team
South 

Hanningfield
Total scheme LCHE158003 £21,500

Validated by Public Rights 

of Way team
G

7
 Footpath 63,  

South Hanningfield

Footpath  surface 

improvements with planings

Footpath surface in need of 

improvement
PRoW team

South 

Hanningfield
Total scheme LCHE158010 £10,000

Validated by Public Rights 

of Way team
G
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Schemes Key Completed Cancelled Update

Ref.

No.
Scheme name Parish Activity code Delivery method Comments Current stage

Anticipated 

finish

1
ALBERMARLE LINK CYCLEWAY 

DESIGN

Chelmsford Non 

Parished
10002587 Cycling Design Cycleway link for developer to install In Progress Feb-19

2
ARNHEM ROAD PASSENGER 

TRANSPORT IMPROVEMENTS

Chelmsford Non 

Parished
10002807

Passenger Transport 

(PT) Bus Stops
Passenger Transport Improvements to stops in Arnhem Road Completed Mar-19

3
WATERHOUSE LANE PASSENGER 

TRANSPORT IMPROVEMENTS

Chelmsford Non 

Parished
10002824

Passenger Transport 

(PT) Bus Stops
Passenger Transport improvements within vicinity of site Completed Mar-19

4
NORTH AVE PEDESTRIAN CROSSING 

FACILITY

Chelmsford Non 

Parished
10002583

Traffic Management 

Improvements (TMI)

Pedestrian crossing facility in North Avenue at the Kings Road 

End
In Progress Mar-19

5
TRAVIS PERKINGS PASSENGER 

TRANSPORTWORKS VoS

Chelmsford Non 

Parished
10002805

Passenger Transport 

(PT) Bus Stops
Passenger Transport improvements within vicinity of site In Progress Mar-19

6 WOOD STREET ZEBRA CROSSING
Chelmsford Non 

Parished
10001391

Traffic Management 

Improvements (TMI)

Install a Zebra crossing at Wood Street/ Galleywood Rd 

junction
In Progress Dec-18

7 DANBURY VILLAGE FLAGS & POLES Danbury 10002825
Passenger Transport 

(PT) Bus Stops
Replace Flags and Poles in Danbury Village Completed Mar-19

8
GALLEYWOOD PASSENGER 

TRANSPORT IMPROVEMENTS
Galleywood 10002823

Passenger Transport 

(PT) Bus Stops

Passenger Transport Improvement's including upgrade to bus 

shelters.
In Progress Jan-19

9
MALDON ROAD PASSENGER 

TRANSPORT IMPROVEMENTS
Great Baddow 10002822

Passenger Transport 

(PT) Bus Stops
Minor Passenger Transport works such as flags and posts Completed Mar-19

10
BEEHIVE LANE J/W FIRECREST 

JUNCTION IMPROVEMENTS
Great Baddow 10001430

Traffic Management 

Improvements (TMI)
Look at measure to prevent bus over running corner In Progress Mar-19

11 ROXWELL PARKING RESTRICTIONS Roxwell 10001427
Traffic Management 

Improvements (TMI)
Look at parking restrictions in village centre In Progress Sep-18

12
RUNWELL ROAD PASSENGER 

TRANSPORT IMPROVEMENTS
Runwell 10002808

Passenger Transport 

(PT) Bus Stops
Improvements to bus stop/shelter adjacent to Church In Progress Dec-19

Chelmsford City Local Highway Panel -  Section 106 Programme 2018/19
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Schemes Key Completed Cancelled Update

Ref.

No.
Scheme name Parish Activity code Delivery method Comments Current stage

Anticipated 

finish

Chelmsford City Local Highway Panel -  Section 106 Programme 2018/19

13
SOUTHEND ROAD PASSENGER 

TRANSPORT IMPROVEMENTS
Sandon 10002826

Passenger Transport 

(PT) Bus Stops
Replace flags and poles in Southend Road In Progress Mar-19

14
FERRERS ROAD, SOUTH WOODHM 

FERRERS CYCLEWAY

South Woodham 

Ferrers
10001393

Traffic Management 

Improvements (TMI)
Install cycleway on Ferrers Road to link with the new Toucan In Progress Jan-19

15

INCHBONNIE ROAD  VICINITY 

PASSENGER TRANSPORT 

IMPROVEMENTS

South Woodham 

Ferrers
10001222

Passenger Transport 

(PT) Bus Stops
Passenger Transport improvements within vicinity of site In Progress Feb-19

16 HYLANDS SCHOOL BUS SHELTER Writtle 10002811
Passenger Transport 

(PT) Bus Stops

Install shelter outside school at  site of recently widened 

footway
In Progress Feb-19
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Parish/Ward Road Name Location Type of Work Required Comments Date Completed

1 CCC Galleywood Various
Barnard Road, Watchouse Road, Pyne 

Gate, Ponds Road
Other (explain in notes) Replace 6 litter bins 3rd July 2018 

2 CCC Good Easter Old Croft Close Old Croft Close Car Park Other (explain in notes) Remove 3 recycling bins 4th July 2018 

3 CCC Galleywood Various
Barnard Rd, opp garage, Co-op , corner 

of Well Lane no 37
Other (explain in notes) Old litter bins removed new pads put down 5th July 2018 

4 CCC
South Woodham 

Ferrers
Thornborogh Avenue Opp no2 & Ferrers Road Vegetation trimming Cut back vegetation 6th July 2018 

5 CCC
South Woodham 

Ferrers
Albert Road Albert Road to Ferrers Road Vegetation trimming Cut back vegetation 9th July 2018

6 CCC Sandon Woodhill Road 
Woodhill Road along side St Andrews 

Church 
Vegetation trimming      Cut back vegetation  9th July 2018 

7 CCC Sandon Brick Kiln Road Brick Kiln Road, north towards A1060 Vegetation trimming Cut back vegetation from around speed limit signs 9th July 2018 

8 CHE1807002 Broomfield School Lane o/s Broomfield Primary School Vegetation trimming
Cut back vegetation around zebra crossing belisha 

beacons 
11th July 2018 

9 CHE1807006 Galleywood Beehive Lane Opp 407 Carlton House Sign cleaning 2x40mph repeater signs obscured by vegetation 11th July 2018 

10 CHE1807007 Great Baddow Beehive Lane Opposite 285 Vegetation trimming Speed camera sign obscured by vegetation 11th July 2018 

11 CHE1807008 Great Baddow Beehive Lane 
Os 135 around Lamp Column 23 TO 

Tydemans 
Vegetation trimming Vegetation encroaching onto footway, 40m in length 11th July 2018 

12 CHE1807014 Great Baddow Galleywood Road 
Os 134-138, in front of Lamp Column 

34
Vegetation trimming Vegetation encroaching onto footway, 20m in length 11th July 2018 

13 CHE1807010 Great Baddow Dorset Avenue Opp 41 Vegetation trimming Vegetation encroaching onto footway , 10m in length 11th July 2018 

14 CCC Chelmsford Town Duke Street Outside Co-op Other (explain in notes) Re-fix 2 bins in duke street 12th July 2018

15 CCC Chelmsford Town Town Centre Stone bridge Other (explain in notes) Re-install bench by Monsoon 12th July 2018 

16 CHE1807003 Danbury Beaumont Park Rear of 8 St Cleres Way Vegetation trimming Growth across footway entry,2.0x0, 4x50 13th July 2018 

17 CHE1807016
South Woodham 

Ferrers
Brickfields Road 

From jct Ferrers Road to Lamp Column 

1
Vegetation trimming Cut back hedge 50.6 x 0.7 13th July 2018 

18 CHE1807023 Sandon Hammonds Road 
On bend by PRoW near Rumbolds 

Farm
Vegetation trimming Total of 4 chevron signs obscured by vegetation 13th July 2018 

19 CCC
South Woodham 

Ferrers
Clements Green Lane Outside no1 Vegetation trimming Trim back vegetation 13th July 2018 

20 CCC
South Woodham 

Ferrers
Freemantle Close Freemantle Close to Brent Avenue Vegetation trimming Cut back vegetation 13th July 2018 

REF

Chelmsford City Highway Rangers - Works Summary July to September 2018
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Parish/Ward Road Name Location Type of Work Required Comments Date CompletedREF

Chelmsford City Highway Rangers - Works Summary July to September 2018

21 CHE1807011 Great Baddow Church Street
Between telephone exchange & Pitt 

Cottage 
Vegetation trimming Vegetation encroaching onto footway 200m in length 16th July 2018 

22 CCC
Great And Little 

Leighs
Main Road Main Road Vegetation trimming Cut back vegetation and path to back , 200m 16th July 2018 

23 CHE1807005 Galleywood Beehive Lane On Lamp Column 65 Sign cleaning 40 mph repeater sign 17th July 2018

24 CHE1807012 Great Baddow Church Street Os 58 Vegetation trimming Vegetation encroaching onto footway, 60m in length 17th July 2018

25 CHE1807015 Galleywood Galleywood Road Opp Pertwee Drive around bus shelter Vegetation trimming Vegetation encroaching onto footway, 20m in length 17th July 2018

26 CHE1807020 Chelmsford Town Parkway Os 88 on sign s27c Sign cleaning One way directional arrow facing wrong way 17th July 2018

27 CHE1807021 Chelmsford Town Bond Street In between Lamp Column 1 and 2 Vegetation trimming
Approx 10m of overgrown willow branches on to 

footway/ cycleway 
17th July 2018

28 CHE1807017 Galleywood Watchouse Road
Between New Found Out and 

Deadmans Lane 
Vegetation trimming

Vegetation encroaching onto footway, grass cutting 

required 400m in length 
18th July2018

29 CHE1807018 Galleywood Southend Road Aaround LC E6 Vegetation trimming Vegetation encroaching onto footway, 40m in length 18th July2018

30 CHE1807019 Galleywood Southend Road Bridleway at Gingerbreadhall bridge Vegetation trimming Vegetation encroaching onto footway, 30m in length 18th July2018

31 CCC Chelmsford Town Wellergrave/Barnaby Rudge Alley way Vegetation trimming Trim back vegetation from around lamp columns 19th July 2018 

32 CCC Chelmsford Town Wellergrave/Barnaby Rudge Alley way Vegetation trimming Trim back vegetation from around lamp columns 20th July 2018 

33 CCC Chelmsford Town George St car park Car park and Anchor Street Vegetation trimming Cut back vegetation 20th July 2018 

34 CCC
Woodham Ferrers 

And Bicknacre
The Grove The Grove & St Mary School Vegetation trimming Cut back vegetation  23rd July 2018 

35 CCC Chignall Chignal Road Chignal Road Vegetation trimming Cut back and clear vegetation from footway 24th July 2018 

36 CCC Sandon Woodhill Road By gates Vegetation trimming Cut back vegetation and clean village gates 24th July 2018 

37 CHE1807078 Chelmsford Town Dalrymple Close Side of the 291 Springfield Road Other (explain in notes) Tree branches at side of footway need clearing 24th July 2018 

38 CHE1807024 Sandon Woodhill Road Between Gablefields and Appledon Vegetation trimming
Vegetation encroaching onto footway, highway verge, 

15m in length
25th July 2018

39 CHE1807031 Chelmsford Town Chinery Close Opp 4 to junction of Arbour Lane Vegetation trimming Approx 20m overgrown vegetation onto footway 25th July 2018

40 CHE1807032 Chelmsford Town Chinery Close O/s 2 on Vergeside Vegetation trimming Approx 10m slight overgrown vegetation on to footway 25th July 2018
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Parish/Ward Road Name Location Type of Work Required Comments Date CompletedREF

Chelmsford City Highway Rangers - Works Summary July to September 2018

41 CHE1807033 Great Baddow Glleywood Road O/s 26 Vegetation trimming Vegetation encroaching onto footway, 10m in length 25th July 2018

42 CHE1807029 Broomfield Parsonage Close Whole side of road Vegetation trimming Overgrown vegetation impeding carriageway 10m 26th July 2018 

43 CHE1807030 Sandon Mayes Lane Opp Hillview Vegetation trimming Bends warning sign obscured by vegetation 26th July 2018 

44 CHE1807037 Sandon Gablefields Jct at Woodhill Road Vegetation trimming Warning signs on highway verge, obscured 26th July 2018 

45 CHE1807039 Sandon Brick Kiln Road 
Between Brick Kiln Cottage & The 

Forge
Vegetation trimming Crossroads warning sign obscured by vegetation 26th July 2018 

46 CHE1807040 Great Baddow Molrams Lane Opp Woodhill Road Vegetation trimming
Vegetation encroaching onto footway, obscures 

direction sign, 5m in length
26th July 2018 

47 CHE1807041 Great Baddow Molrams Lane Opp Baycroft Vegetation trimming Direction sign obscured by vegetation 26th July 2018 

48 CHE1807045
Great And Little 

Leighs
Main Road 

Just past post office number 103 

heading north towards Great Notleys 
Vegetation trimming

Vegetation is hanging over the path taking up 50% of 

the footway 
26th July 2018 

49 CHE1807036 Sandon Cards Road Outside 5- 11 Vegetation trimming Vegetation encroaching onto footway 20m in length 26th July 2018 

50 CHE1807035 Springfield Pump Lane Just before Cornflower Drive Vegetation trimming Overgrown vegetation impeding footway 5m 26th July 2018 

51 CCC Chelmsford Town Town Centre Town Centre Other (explain in notes) Repairs to bollard & street furniture 27th July 2018

52 CCC
South Woodham 

Ferrers
Chamberlains Ride Behind house no 12 Other (explain in notes) Replace missing dog waste bin for SWF town council 30th July 2018 

53 CCC Rettendon Main Road/Warren Road Main Road & Warren Road Other (explain in notes) Install 2 x dog waste bins 30th July 2018 

54 CHE1807027 Great Baddow Maldon Road 
Opposite Baddow Hall Crescent near 

farm shop 
Vegetation trimming Vegetation encroaching onto footway, 30m in length 31st July 2018

55 CHE1807028 Great Baddow Maldon Road Opposite 132-142 Vegetation trimming Vegetation encroaching onto footway 40m in length 31st July 2018

56 CHE1807034 Great Baddow Galleywood Road Os 24 Vegetation trimming Overgrown vegetation at rear of footway, 6m in length 31st July 2018

57 CHE1807043 Great Baddow Gardeners S/o 1 & 37 Vegetation trimming Vegetation blocking footway,50m in length 31st July 2018

58 CCC Great Baddow Meadgate Avenue Bus stop outside 36 Meadgate Avenue Other (explain in notes) Repair plastic which has been pushed out 31st July 2018

59 CHE1807054 Little Baddow North Hill The Brambles Vegetation trimming Junction sign partially obscured / dirty 1st August 2018 

60 CCC Springfield Candytuft Road Candytuft Other (explain in notes) Replace 2 x missing K9 bins 1st August 2018 
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Parish/Ward Road Name Location Type of Work Required Comments Date CompletedREF

Chelmsford City Highway Rangers - Works Summary July to September 2018

61 CCC Galleywood Various Galleywood Other (explain in notes) Check street name plate, clean 1st August 2018 

62 CHE1807047 Galleywood The Street Keene Hall towards Stock Road Vegetation trimming Vegetation encroaching onto footway 30m in length 2nd August 2018

63 CHE1807052
South Woodham 

Ferrers
Hullbridge Road S/o 2 Victoria Road Vegetation trimming 27lm overgrown vegetation with brambles 2nd August 2018

64 CCC Chelmsford Town Broomfield road First Avenue Vegetation trimming Cut back vegetation from bus stop 2nd August 2018

65 CCC
South Woodham 

Ferrers
Hullbridge Road Hullbridge Road Vegetation trimming Footpath blocked by vegetation 2nd August 2018

66 CHE1807056 Galleywood Footpath 36 Opposite play area Vegetation trimming Vegetation encroaching onto footway , 20m in length 3rd August 2018 

67 CCC Galleywood Home Mead Home Mead Vegetation trimming Cut back vegetation 3rd August 2018 

68 CHE1807042 Galleywood Footpath 62 Entire length Vegetation trimming Vegetation blocking footway, 50m in length 6th August 2018 

69 CHE1807055 Stock Stock Road 
From bus layby to outside youth centre 

to Lamp column 14
Vegetation trimming Vegetation encroaching onto footway, 40m in length 6th August 2018 

70 CHE1807060 Sandon Southend Road
At island outside Wakeford by sub 

station
Vegetation trimming Give way sign obscured by vegetation 6th August 2018 

71 CHE1807059 Sandon Southend Road
Bridleway between Poplars & 1 st 

Swithins Cottages
Vegetation trimming

Growth across half of width, vegetation to low 

overhead
8th August 2018 

72 CHE1807061 Sandon Southend Road
Between St Swithins Cottages & Field 

View 
Vegetation trimming Vegetation encroaching onto footway, 150m in length job already done

73 CHE1807063 Sandon Southend Road 5m from LC 9 Vegetation trimming Bend warning sign obscured by vegetation 8th August 2018 

74 CHE1807064 Sandon Southend Road O/s Dereham by traffic island Vegetation trimming Vegetation encroaching onto footway, 25m in length 8th August 2018 

75 CHE1807066 Great Baddow Readers Court Between Noakes Avenue & no 52 Vegetation trimming Vegetation encroaching onto footway, 80m in length 8th August 2018 

76 CHE1807074 Chelmsford Town Laburnum Drive o/s 45/47 Vegetation trimming Weed growth on footway surface 10m in length 8th August 2018 

77 CHE1807051 Writtle Rectory Road At side of no 12 rear garden Vegetation trimming
Vegetation overgrowing the footway by 60% length 

20m x 12m x 0.6m approx 0.4m left to walk on
9th August 2018

78 CHE1807058 Springfield Blacksmith Close Whole length Vegetation trimming Vegetation impeding footway 40m 9th August 2018

79 CHE1807046 Writtle Shakestone Close Opp no 6 to 26 Vegetation trimming
Vegetation encroaching the carriageway by 20 % 

length 100m x 1m approx
9th August 2018

80 CHE1809001 GALLEYWOOD Watchouse road Near Jubilee Park & opposite 148/50 Vegetation trimming Clean bus shelter 10th August 2018 
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Parish/Ward Road Name Location Type of Work Required Comments Date CompletedREF

Chelmsford City Highway Rangers - Works Summary July to September 2018

81 CHE1809002 Galleywood Barnard Road J/w Homemead ( south side) Sign cleaning Street name plate dirty 10th August 2018 

82 CHE1807049 Danbury The Common
Left hand side junction with Bicknacre 

Road 
Vegetation trimming Overgrown grass on verge 10th August 2018 

83 CHE1807050 Danbury The Common
RHS grass verge when exiting 

Common Road onto Bicknacre Road
Vegetation trimming Overgrown grass on verge 10th August 2018 

84 CHE1807053 Little Baddow North Hill From Wood Haven back down hill Vegetation trimming Approx  70m weeds encroaching on footway 10th August 2018 

85 CHE1807057 Great Baddow Footpath 13 Great Baddow R/o 166 Beehive Lane to Palm Close Vegetation trimming Vegetation encroaching onto footway, 100m in length 10th August 2018 

86 CHE1807044 Springfield Chelmer Valley Way From lamp column 70 Vegetation trimming Overgrown vegetation  impeding footway 20m 13th August 2018 

87 CHE1807048 Danbury Main Road 
Zebra Crossing adj to bell pub pole no 

bb2 zx2
Vegetation trimming

Vegetation obscuring crossing pelican crossing beacon 

on l h side from Danbury to school side  
13th August 2018 

88 CHE1807069 Springfield Near lamp column B8 Overhanging vegetation Vegetation trimming Directional sign obscured by vegetation 13th August 2018 

89 CHE1807070 Springfield Springfield Road
From sign opp s6 to opp lamp column 

opp Aldi
Vegetation trimming Approx 38m of overhanging vegetation on footway 13th August 2018 

90 CHE1807067 Chelmsford Town Market Road Outside toilets Vegetation trimming Remove suckers & low hanging branches from tree 15th August 2018 

91 CCC Chelmsford Town Nelson Grove Nelson Grove Other (explain in notes) Check damaged street name plate 15th August 2018 

92 CHE1807072 Danbury Penny Royal Road Opp Heathcote House Vegetation trimming
Overgrown vegetation on RHS grass verge when 

exiting the section of single file road 
15th August 2018 

93 CHE1807075 Chelmsford Town Chiltern Close S/o 128 Melbourne Avenue Vegetation trimming
Overhanging vegetation blocking the road and 

scratching vehicles 25m x 3m x 600mm
15th August 2018 

94 CHE1807077 Great Baddow West Hanningfield Road Roundabout opposite 62 Vegetation trimming Vegetation overgrown 15th August 2018 

95 CHE1807068
Woodham Ferrers 

And Bicknacre
Bicknacre Road Opp Bicknacre Pre-school Vegetation trimming

Overgrown vegetation on footway which is heavily 

used by pedestrians 
16th August 2018

96 CHE1807071 Chelmsford Town Mounthill Avenue S/o 226 Vegetation trimming 6 no trees with suckers growing around base 16th August 2018

97 CHE1807079 East Hanningfield Back Lane From Broadacres to end of the road Vegetation trimming
Overgrown bushes throughout entire length of road on 

both sides 
already done by flail 

98 CHE1807085 Great Baddow Essex Yeoman Way 50 m from slip road to Great Baddow Vegetation trimming Large directional sign obscured by vegetation 16th August 2018

99 CHE1807090 Great Baddow Sandford Mill Road Footpath to river Vegetation trimming Vegetation encroaching onto footway 50m in length 16th August 2018

100 CHE1807076 Chelmsford Town Footpath 63 Between footpath 63 & 509 Vegetation trimming Vegetation encroaching onto footway 50m in length 17th August 2018
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Parish/Ward Road Name Location Type of Work Required Comments Date CompletedREF

Chelmsford City Highway Rangers - Works Summary July to September 2018

101 CHE1807086
South Woodham 

Ferrers
Inchbonnie Road R/o lamp column 24 Vegetation trimming Hedge overhanging footway 17th August 2018

102 CHE1807087
South Woodham 

Ferrers
Inchbonnie Road Opp Broughton Road Vegetation trimming Hedge overhanging f/w 38.0 x 1.5 17th August 2018

103 CCC Chelmsford Town Coval Lane Corner of Coval Lane and Avenue Vegetation trimming growth overhanging footway 17th August 2018

104 CHE1809096 Great Baddow Heycroft S/o 1 Lucksfield Way Vegetation trimming Vegetation encroaching onto footway, 10m in length 20th August 2018

105 CHE1809097 Great Baddow The Westerings O/s 1 Birch House Vegetation trimming Vegetation blocking footway, 30m in length 20th August 2018

106 CHE1809098 Great Baddow The Bringey Outside Plantation Lodge Vegetation trimming Vegetation encroaching onto footway, 50m in length 20th August 2018

107 CHE1809093 Springfield Beaulieu Boulevard Whole length of footway Vegetation trimming Overhanging vegetation  impeding footway 15m 21st August 2018

108 CHE1809094 Springfield Beaulieu Boulevard Opp house no 19 Vegetation trimming Overhanging vegetation impeding footway 15m 21st August 2018

109 CHE1809095 Springfield Frances Green Beginning of footway side of house 28 Vegetation trimming Vegetation blocking footway 21st August 2018

110 CHE1809099
Great And Little 

Leighs
Boreham Road Next to flats opposite Castle Close Vegetation trimming

Tree is overhanging a sign which states there is a 

school
21st August 2018

111 CHE1809101 Springfield Braganza Way By lamp column 022 Vegetation trimming Overgrown vegetation impeding footway 5m 21st August 2018

112 CHE1809102 Chelmsford Town OLIVER WAY Quilp Drive bus stop Vegetation trimming
Hedge blocking bus shelter & footway by 60% 100m x 

3m x 0.6m
21st August 2018

113 CHE1809003 Galleywood Barnard Road J/w Homemead (North side) Vegetation trimming
School warning sign & wigwags obscured by 

vegetation
22nd August 2018 

114 CHE1809004 Galleywood Barnard Road J/w Homemead (North side) Vegetation trimming Street name plate obscured by vegetation 22nd August 2018 

115 CHE1809005 Galleywood Barnard Road Opposite Co-op store Vegetation trimming Overgrown trees behind bus stop 22nd August 2018 

116 CHE1809116
Woodham Ferrers 

And Bicknacre
White Elm Road Just after junction of Slough Road Vegetation trimming

Overgrown bushes are restricted views when exiting 

slough road on RHS 
22nd August 2018 

117 CHE1809120 Broomfield Vellacotts
Opposite house no 31 from Lamp 

Column 16
Vegetation trimming Overgrown vegetation impeding footway 10m 22nd August 2018 

118 CHE1809127 Broomfield Patching Hall Lane In front of Emberson Croft Vegetation trimming
Weeds overgrown obscuring drivers vision on exit from 

Emberson Croft 30m 
22nd August 2018 

119 CCC Broomfield Partridge Green Lane Partridge Green Lane Other (explain in notes) Replace damaged Street Name Plate 23rd August 2018

120 CCC Chelmsford Town Linnet Drive Service access 544 -586 Other (explain in notes) Replace old damaged Street Name Plate 23rd August 2018
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Parish/Ward Road Name Location Type of Work Required Comments Date CompletedREF

Chelmsford City Highway Rangers - Works Summary July to September 2018

121 CCC Springfield Yarwood Road Outside no 9 Other (explain in notes) Replace old faded Street Name Plate 23rd August 2018

122 CCC Springfield Drovers Way Depot Other (explain in notes) Equipment maintenance 24th August 2018 

123 CHE1809107 Chelmsford Town New Court Road J/w Springfield Road to no 2 LHS Vegetation trimming
Vegetation overgrowing on to footway & c/way and low 

hanging branches from trees LHS 
28th August 2018

124 CHE1809113 Chelmsford Town Bond Street On bridge Vegetation trimming Low hanging willow branches 28th August 2018

125 CHE1809114 Chelmsford Town Bond Street From lamp column 6 to 5 Vegetation trimming Approx 25m slight overgrown vegetation onto cycleway 28th August 2018

126 CHE1809115 Broomfield Deveril Close S/o of 6 to Lamp Column 64 Vegetation trimming Overgrown vegetation impeding footway 20m 28th August 2018

127 CCC Danbury Fitzwalter Lane Fitzwalter Lane Other (explain in notes) Install 2 x Street Name Plates 28th August 2018

128 CHE1809117 Danbury Maldon Road Next to bus stop Runsell Green Vegetation trimming 2.7m x 0.9m on the footway around bus stop 29th August 2018 

129 CHE1809118 Chelmsford Town Fell Christy Side of 84 First Avenue Vegetation trimming Vegetation blocking 100% of the footway 29th August 2018 

130 CHE1809125
Great And Little 

Leighs
Main Road Rear of no 12 Rich Close Vegetation trimming

Vegetation is blocking road sign making it impossible to 

read 
29th August 2018 

131 CCC
South Woodham 

Ferrers
Albert Road 27,29,31  Albert Road Vegetation trimming

trees hanging very low over footpath  spikey front 

hedge over growing footpath
29th August 2018 

132 CCC
South Woodham 

Ferrers
 Celeborn Street 117 Celeborn Street Vegetation trimming Spikey vegetation overgrowing on to footpath 29th August 2018 

133 CCC Galleywood Various Various Other (explain in notes) Put in 5 concrete pads for bins to be installed 30th August 2018 

134 CCC Galleywood Watchouse Road & West Lane Various Other (explain in notes) Install 3 litter bins 31st August 2018

135 CCC Galleywood
Stock Road, The Street Chaplin 

Close, Watchouse Road 
various Other (explain in notes) Install new litter bins at bus stops 3rd September  2018 

136 CCC
South Woodham 

Ferrers
Hullbridge Road Walkway to Little Croft Vegetation trimming Vegetation requires trimming back 4th September 2018 

137 CHE1809119 Danbury Main Road 
20mtrs from Danbury Palace bus stop 

leading into Danbury 
Vegetation trimming

Approx 30m x 0.6m into f/way overgrown bushes 

encroaching 
4th September 2018 

138 CHE1809108 Chelmsford Town Boswell Drive 
S/o 16 adj to lamp column 7 to no 18 

RHS
Vegetation trimming Approx.39m overgrown vegetation 4th September 2018 

139 CHE1809124 Springfield Springfield Lyons Approach Opp Lamp Column Vegetation trimming Overgrown vegetation impeding footway 15m 4th September 2018 

140 CHE1809109 Great Baddow Pawle Close Opposite 28 - 40 Vegetation trimming
Vegetation encroaching onto c/way edge, 100m in 

length
5th September 2018
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141 CHE1809111 Writtle Lodge Road
Loves Walk to opposite no 54 main 

walkway to school
Vegetation trimming  Hedge blocking footway by 70 % 12m x 2m x 0.8m 5th September 2018

142 CHE1809112 Writtle Ongar Road Opposite 72 in layby Vegetation trimming
Trees overhanging & blocking footway by 70% 12m x 

2m x 0.8m 
5th September 2018

143 CCC Springfield Harrington Mead 30 Harrington Mead Other (explain in notes) Install 1 x Street Name Plate remove damaged one 6th September 2018 

144 CCC Runwell Lynfords Drive, Saxon Close Lynfords Drive, Saxon Close Vegetation trimming
Trim back vegetation from walkways where possible  

Parish Day
6th September 2018 

145 CCC Chelmsford Town Broomfield By parade of shops Vegetation trimming Cut back overhanging bushes by parade of shops 7th September 2018 

146 CCC Boreham Drovers Way Depot Drovers Way Other (explain in notes) Assist with street care works in depot 7th September 2018 

147 CHE1809121 Chelmsford Town Chelmer Road 10m from repeater Vegetation trimming Overgrown vegetation impeding footway/cycleway 15m 7th September 2018 

148 CHE1809126 Galleywood Stock Road Between the White House and Lyndon Vegetation trimming Vegetation encroaching onto footway, 200m in length 10th September 2018

149 CCC Great Baddow Gilmore Way 54 Baddow Hall Crescent Other (explain in notes) Install 1 x street name plate 11th September 2018 

150 CCC Chelmsford Town Melbourne Avenue By Chignal Road Other (explain in notes) Install 1 x street name plate 11th September 2018 

151 CCC Chelmsford Town Lynmouth Avenue By shop Lady Lane Other (explain in notes) Install 1 x street name plate 11th September 2018 

152 CHE1809043 Chelmsford Town High Bridge Road Opp Surgery Vegetation trimming Overhanging vegetation 12th September 2018 

153 CHE1809045 Great Baddow Tydemans Junction at beehive lane Vegetation trimming 30mph zone ends sign obscured by vegetation 12th September 2018 

154 CHE1809048 Chelmsford Town Tindal Street O/S Gaming fun sign s3 Other (explain in notes) One way sign facing wrong way 12th September 2018 

155 CHE1809051 Springfield Springfield Lyons Approach Opp Lamp Co9lumn fp6 Vegetation trimming Overgrown vegetation impeding footway 15m 12th September 2018 

156 CHE1809003 Springfield Chelmer Village Way Nr junction with Sheppard Drive Other (explain in notes)
Remove new traffic layout ahead signs either side of 

new toucan crossing 
12th September 2018 

157 CHE1809122 Boreham
Drovers Way RAB to Generals 

Lane
Just before the r/about Vegetation trimming Vegetation blocking sign 13th September 2018

158 CCC Boreham Drovers Way Depot Other (explain in notes) Assist on tanker work 14th September 2018 

159 CHE1809004 Galleywood The Street 
J/w Watchouse Road and o/s the Eagle 

P/H
Vegetation trimming Grass verge to rear of footway needs cutting back 17th September 2018 

160 CHE1809005 Great Baddow Sawkins Avenue Footpath at side of 45c Vegetation trimming Overgrown vegetation along footpath 60mts approx 17th September 2018 
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161 CHE1809046 Great Baddow Meadgate Avenue R/o garages behind 27 Vegetation trimming
Vegetation encroaching onto carriageway, both sides, 

30m in length
17th September 2018 

162 CHE1809052 Chelmsford Town Meon Close S/o 55 Vegetation trimming Overgrown vegetation impeding footway 5m 18th September 2018

163 CHE1809053 Springfield Fox Glove Way S/o 62 Vegetation trimming Overgrown vegetation impeding footway 10m 18th September 2018

164 CHE1809057 Chelmsford Town Linnet Drive S/o 490 Vegetation trimming Vegetation encroaching onto footway, 30m in length 18th September 2018

165 CHE1809060 Chelmsford Town Linnet Drive S/o 318 Vegetation trimming Vegetation encroaching onto footway 40m in length 18th September 2018

166 CHE1809061 Springfield Footpath 14 Springfield Opp 14 Vegetation trimming Overgrown vegetation impeding footway 2m 18th September 2018

167 CCC Margaretting Orton Close Orton Close Other (explain in notes) Install 2 x Street Name Plate 19th September 2018

168 CCC Boreham Waltham Road 1-8 Chantry Villas Other (explain in notes) Install  1 x Street Name Plate 19th September 2018

169 CCC Chelmsford Town Rosling Close
Homefield Close, Scotts Walk, Pan 

Walk, Beaumont Walk
Other (explain in notes) Install 1 x Street Name Plate 19th September 2018

170 CCC Springfield Curzon Way Curzon Way Other (explain in notes) Remove dog bin & litter bin make safe 19th September 2018

171 CHE1809044
South Woodham 

Ferrers
Spencer Court S/o 12 opp lamp column 2 Vegetation trimming Brambles overhanging f/w 7.0 x 1.3 20th September 2018

172 CHE1809063
South Woodham 

Ferrers
Blackwood Chine O/s 32 in f/o lamp column 22 Vegetation trimming Tree overhanging the footway 20th September 2018

173 CCC
South Woodham 

Ferrers
Gladennfields Celeborn Street Vegetation trimming Cut back various alleyways vegetation 20th September 2018

174 CHE1809008 Great Baddow Molrams Lane J/w Hollycroft by bus stop Sign cleaning School warning sign obscured by vegetation 21st September 2018

175 CHE1809042 Great Baddow Dorset Avenue Opposite 332 Vegetation trimming
Vegetation encroaching onto footway and too low over 

footway , 10m in length
21st September 2018

176 CHE1809056 Chelmsford Town Stump Lane Lamp Column 9 LHS Sign cleaning Direction sign dirty both sides 21st September 2018

177 CCC Broomfield Berwick Avenue Berwick Avenue Other (explain in notes) Make safe Street Name Plate 21st September 2018

178 CCC Chelmsford Town Arbour Lane Telford Place & Railway Bridge Vegetation trimming
Cut back hedge to recover footpath and remove 

branches covering road narrow signs 
21st September 2018

179 CHE1809040 Great Baddow Dorset Avenue Between 136 - 218 Vegetation trimming
Vegetation encroaching onto and too low over footway, 

200m in length 
24th September 2018

180 CHE1809041 Great Baddow Dorset Avenue Between 156- 164 Vegetation trimming
Vegetation encroaching onto and too low over footway, 

400m in length 
25th September 2018 
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181 CCC
South Woodham 

Ferrers
Creekview Road/Ferrers Road Creekview Road/Ferrers Road Vegetation trimming

Opp entrance to compass gardens vegetation blocking 

footway 
26th September 2018

182 CCC Chelmsford Town Wickham Crescent Opp no 4 Vegetation trimming Clear up debris from fallen tree 26th September 2018

183 CCC Danbury Main Road O/s 26 - 42  Main Road Vegetation trimming Cut back overhanging hedge which is reducing footway 27th September 2018 

184 CCC Boreham Villiers Start of road Other (explain in notes) Repair Street Name Plate 27th September 2018 

185 CCC Chelmsford Town Beeches Road New properties 1-9 Other (explain in notes) Install 1 x Street Name Plate 27th September 2018 

186 CCC Springfield Drovers Way Freighter House Other (explain in notes) Assist tanker team 28th September 2018 
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1
Highway Rangers Service in 

2018/19
£86,337 01/04/2018

2
Chelmerton Avenue, Great 

Baddow
Automatic traffic count Councillor Great Baddow £200 09/04/2018

3
A1060 Bishops Stortford Road 

near Hill Farm Cottages, Roxwell
Automatic traffic count Parish Council Roxwell £200 09/04/2018

4
Nr Bedsteads School, Back 

Lane, Little Waltham
Automatic traffic count Councillor Little Waltham £200 12/04/2018

5
Galleywood Road nr j/w Pertwee 

Drive Great Baddow

Degree of Pedestrian/Vehicle 

Conflict Survey
Councillor Great Baddow £800 08/05/2018

6
Lawn Lane north of j/w Paignton 

Avenue, Chelmsford 

Degree of Pedestrian/Vehicle 

Conflict Survey
Councillor Springfield £800 08/05/2018

7

Vicarage Road, Skreens Park 

Road and Stonehill Road, 

Roxwell

Automatic traffic count X3 Parish Council Roxwell £600 08/05/2018

8
Near 65-71 Melbourne Avenue, 

Chelmsford
Automatic traffic count Parish Council

Chelmsford Non 

Parished
£200 10/05/2018

9 Sunrise Avenue, Chelmsford Automatic traffic count Councillor
Chelmsford Non 

Parished
£200 11/05/2018

Chelmsford City Local Highway Panel - Revenue Spend Summary 2018/19 
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10
Chelmsford City - In Broomfield, 

Stock  and Woodham Ferrers
Rotation of three VAS units HLO Various £1,435 17/05/2018

11

St Marys C of E Primary School 

Woodham Ferrers & Priory 

Primary School, Bicknacre

Adjust timings of wigwags 

associated with School 20mph
Parish Council

Woodham Ferrers & 

Bicknacre
£200 04/06/2018

12
67-69 Downham Road, 

Ramsden Heath
Automatic traffic count Parish Council South Hanningfield £200 04/06/2018

13
St Johns Green, Bridge Street 

and Lodge Road, Writtle

Degree of Pedestrian/Vehicle 

Conflict Survey (x3)
Parish Council Writtle £2,400 18/06/2018

14 Park Avenue, Chelmsford Automatic traffic count Councillor
Chelmsford Non 

Parished
£200 20/06/2018

15
Railway Bridge, Pump Lane, 

Springfield

Non-Motorised User Survey (Two 

day)
Councillor Springfield £700 26/06/2018

16
Old Church Road, East 

Hanningfield
Automatic traffic count Councillor East Hanningfield £200 06/07/2018

17

Chelmsford VAS repairs - (1) 

Stock Road, Stock (2) Priory 

Road, Bicknacre & (3) Aubrey 

Close, Broomfield

VAS Repairs - (1) New Radar unit, 

(2) New batteries & (3) New Control 

Board

HLO
Chelmsford Non 

Parished
£2,395 09/07/2018

18 Lordship Road, Writtle Automatic traffic counts X2 Councillor Writtle £400 27/07/2018
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19 Beeleigh Link, Springfield Automatic Traffic Count Parish Council Springfield £200 25/09/2018

20 Pines Road, Chelmsford Automatic Traffic Count Councillor
Chelmsford Non 

Parished
£200 27/09/2018

21 Swan Lane Stock 
Surveys to assess impact of Quiet 

Lane
HLO Stock £890 28/09/2018

22 Pearson Grove, Chelmsford Automatic Traffic Count Councillor
Chelmsford Non 

Parished
£200 10/10/2018

23 A414 Main Road, Danbury Automatic Traffic Count Parish Council Danbury £200 10/10/2018

24
Nr 7 & 54 Brook Road, 

Galleywood
Automatic Traffic Count (x2) Parish Council Galleywood £400 16/10/2018

25
Willow Grove, South Woodham 

Ferrers
Automatic Traffic Count Town Council

South Woodham 

Ferrers
£200 18/10/2018

26 Hoe Lane, South Hanningfield Automatic Traffic Count HLO South Hanningfield £200 18/10/2018
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