
 
 

 
  
 

 

BRENTWOOD LOCAL HIGHWAYS PANEL MEETING AGENDA 

 
Date: 
Time: 
Venue: 

 
 

Chairman: 
Vice Chairman:  
 
Panel Members: 
 
 
 
 
Officers: 
 
 
Secretariat: 

 
 

 
12 December 2018 
18:00 
Meeting Room 3, 1 – 7 Seven Arches Road, 
Brentwood 
 
Cllr Lesley Wagland (ECC) 
Cllr Jon Cloke (BBC) 
 
Cllr Barry Aspinell (ECC), Cllr David Kendall (ECC), 
Cllr Louise McKinlay (ECC), Cllr Alison Fulcher 
(BBC) Cllr Roger Hirst (BBC), Cllr Louise Rowlands 
(BBC) 
 
Sonia Church – Highways Liaison Manager, 
Daniel Maclean – Highways Liaison Officer 
Ian Henderson – Senior Road Safety Officer  
 
Jean Sharp, Governance and Member Support 
Officer 

 

Page Ref. Item Owner 
 1 Welcome and Introductions Chairman 

 2 Apologies for absence All 

 3 Declarations of interest All 

2 - 8 4 Minutes of meeting held on 26 September 2018 to be 
agreed as correct record 

Chairman 

 5 Matters Arising from Minutes of the previous meeting All 

 6 Casualty Reduction Sites identified for 2019/20 
 

Ian 
Henderson 

9 - 11 7 Approved Works Programme Update 2018/19 Dan 
Maclean 

12 - 17 8 Potential Schemes List for consideration Dan 
Maclean 

18 - 19 9 Revenue Spend Dan 
Maclean 

20 - 23 10 Highway Rangers Update Dan 
Maclean 

 11 Any other business All 

Date of next meeting – 13 March 2019 
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[26 September 2018]                                                                                 [Brentwood Local Highways Panel] 
 

BRENTWOOD LOCAL HIGHWAYS PANEL MINUTES –  
26 SEPTEMBER 2018, MEETING ROOM 3,  

1-2 SEVEN ARCHES ROAD, BRENTWOOD, ESSEX 
 
Chairman: 
 
Panel Members: 
 
 
 
 
Officers: 
 
 
Secretariat: 
 

 
Cllr Lesley Wagland (ECC) 
 
Cllr Jon Cloke (BBC – Vice Chairman), Cllr Barry Aspinell 
(ECC), Cllr David Kendall (ECC), Cllr Louise McKinlay (ECC), 
Cllr Alison Fulcher (BBC), Cllr Roger Hirst (BBC) and  
Cllr Louise Rowlands (BBC)  
 
Dan MacLean – Highway Liaison Officer,  
Sonia Church – Highways Liaison Manager  
 
Jean Sharp –Governance and Member Support Officer 
(BBC) 
 
 

 

Item  Owner 

1. Welcome and Introductions: 
Cllr Wagland welcomed all present.  

 

2. Apologies for absence and Declarations of interest: 
Apologies had been received from Cllrs Alison Fulcher, David 
Kendall and Louise Rowlands.  There were no declarations of 
interest. 
 

 

3. Minutes of previous meeting:  The minutes of the meeting 
held on 5 July 2018 were agreed to be a correct record with a 
clarification under Item 7 that Cllr Wagland had expressed her 
concern regarding speeding around and about the telephone 
box in Wyatts Green and requested a speed survey. 
 

DM 

4. Matter arising from the minutes of the previous meeting:  
 
Item 5 Indicative Programme List for Schemes Approved: 
 
Item 7 - Three Arches and Eastham Estate 20mph limit:  Cllr Mrs 
McKinlay requested clarification regarding 20mph zones and 20 
mph limits.  SC advised that in a 20mph zone, there had to be a 
traffic calming measure within 50 metres of any given point of the 
zone but repeater signs could be installed if required. Where there 
was a 20mph limit there must be repeater signs.  Cllr Mrs 
McKinlay had requested that repeater signs be installed in 
Woodland Avenue - a 20mph zone - but had been advised these 
would not be allowed as there were already signs on the roadway.   
Action:  SC and DM to address this matter. 

 
 
 
 
 
 
SC/DM 
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[26 September 2018]                                                                                 [Brentwood Local Highways Panel] 
 

 
Item 7 – Parking outside Oliver’s Butchers on Rayleigh Road, 
Hutton.  Cllr Mrs McKinlay requested the feasibility of moving the 
posts back from the road be investigated as currently the view of 
drivers exiting Mount Pleasant Avenue was blocked. A scheme 
request form needed to be completed and Cllr Cloke volunteered 
to photograph the location to assist. 
 

 
SC/DM 

 
 
 
 

5. Approved Works programme update: 
 
An update was provided on the current position of all the 
schemes recommended for inclusion in the 2018/19 Approved 
Works Programme.   
 
The Programme was shown in two parts – the schemes for 
delivery within the 2018/19 financial year and those schemes 
which were within the rolling programme for future delivery 
 
A summary was provided of the 2018/19 Capital Budget which 
included the additional £200k match funding (£100k from ECC 
and £100k from BBC).  
 
No’s 1-7 on the Approved Works Programme had been 
completed therefore Members considered schemes beginning 
with No 9 - implementing signing and screening improvements 
on the A127/A128 junction at West Horndon.  An additional £8k 
was needed to proceed with the scheme due to the original 
contractor withdrawing as the scheme had been delayed.  This 
was a Casualty Reduction Scheme and if the Panel decided to 
not wish to proceed, the matter would be considered by the 
Cabinet member.   
LW proposed that if the scheme was to proceed the 
additional £8k should be paid by those who caused the 
delay. 
 
10.  Kelvedon Hatch, Stondon Massey & Nine Ashes – Weight 
limit signage:  LW advised that some of the current signs were 
not lawful and to address this and other concerns raised by 
residents LW proposed that the design team be recommissioned 
to arrange for the legal orders and signage to be corrected so 
that the signage was effective.  If necessary an HGV survey 
would be carried out with ANPR so that company vehicles could 
be identified and if necessary additional signage installed to 
ensure HGV drivers followed the correct route. 
 
11. Plovers Barron, Wyatts Green – Bus Shelter:  DM was 
unable to advise when this would be installed but would inform 
Members when he had a confirmed date. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
DM/SC 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
DM 
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[26 September 2018]                                                                                 [Brentwood Local Highways Panel] 
 

12.   Thorndon Avenue, West Horndon – 30 mph signage:  
Works were complete. 
 
13.  Hutton Village (Road) footway – estimated completion date 
26 October 2018. 
 
14.  Brentwood Borough wide cycle parking – estimated 
completion 21 December 2018. 
 
No update was provided for 15.  Bridleway 10 through Bentley 
Golf Course – PROW and 16. Shenfield Road to Brentwood 
High Street cycle route. 
 
17.  Tabors Corner, Chelmsford Road – Lane Shortening.  This 
scheme was shown as completed but Cllrs Aspinell and Cloke 
advised that the requested work had not been done. 
Action:  DM would query with the design team and report 
back to the next LHP meeting. 
 
18.  Chafford Gardens, West Horndon. A design for an improved 
parking scheme had been approved by all parties but an 
additional £12k was needed to implement it.  DM explained that 
the contractor left out the direct fee in their quote, also an 
incorrect figure was input initially.  Cllr Wagland requested that, 
in the circumstances, the possibility of the additional £12k not 
having to be funded through the LHP budget be pursued but in 
any event the Panel agreed that implementation of the scheme 
should go ahead. 
 
SC advised that charges being increased by contractors before 
a scheme was implemented was a regular problem.  LW 
proposed that when scheme costs were increased by a large 
amount, the person responsible should come to the LHP 
meeting to explain how the unsatisfactory situation had come 
about.  
 
DM confirmed that the relevant legal agreement for this scheme 
had been completed. 
 
19.  Coptfold Road Brentwood, Multi-storey signage – 
programme date awaited. 
 
20.  Ongar road, Bentley – Crematorium signage relocation – 
safety assessment awaited. 
 
21. Kings Road, Brentwood – Zebra tactile paving – programme 
date awaited.  Members were pleased to be advised that the 
cost of this scheme had been reduced. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
DM 
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[26 September 2018]                                                                                 [Brentwood Local Highways Panel] 
 

22.  Shenfield Station bus shelter – replacement had now been 
installed but letter received from resident asking if the shelter 
was the wrong say round also complaining that the seat was too 
high. 
Action:  DM/SC to follow up and Cllr Wagland would report 
back to Cllr Rowlands. 
 
23.  Mill Lane, Blackmore – bus stop relocation. Blackmore 
Parish Council Clerk had requested information – expected 
delivery was in Quarter 4 2019/20.  
Action:  DM would advise a date when known. 
 
24.  Wilson’s Corner, Brentwood – lane designation markings 
had been reconfigured.  Cllr Aspinell advised that a Warley 
resident had advised that he had studied the traffic flow at 
Wilson’s Corner and estimated that only 10% of the traffic – 
which now had a dedicated lane – turned right therefore the 
90% of traffic going straight ahead or turning left was queuing 
back past Doddinghurst Road. 
Action:  SC advised that she would take this up with the 
engineers as right hand only lanes had been phased out.   
 
25.  Coxtie Green Road, Brentwood – Safety Assessment. 
Action:  DM would forward details of who requested the 
safety improvements. 
 
Cllr Wagland requested that information on who requested all 
schemes be included in spreadsheets going forward. 
 
Items 26 and 27 related to cycle routes from Pilgrims Hatch to 
Brentwood Town Centre and in Shenfield and had been 
included in the rolling programme as back up schemes. 
 

 
 
 
 
 
 
 
 
 
DM/SC 

 
 
 
 
 

 
 
DM/SC 
 
 
DM 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

6. Budget Update: 
 
The Panel had now received an additional £200k match funding 
and prior to that had been over commissioned by £13k. There 
were not enough schemes in the potential schemes list to use all 
the money therefore the balance needed to be allocated to new 
schemes plus the two cycle route schemes in the rolling 
programme if the Panel wished to do this plus the £8k and £12k 
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[26 September 2018]                                                                                 [Brentwood Local Highways Panel] 
 

top ups already discussed for items 9 and 18 in the Approved 
Works Programme.  DM advised that the current potential 
schemes list totalled £57,200 and this plus the sums listed 
above would give a balance of £96,800 left to allocate. 
 
Cllr Wagland advised of difficulties with the Parish Councils 
given that there was no unallocated money in the LHP and now 
that there was a financial resource she had canvassed the 
Parish Councils and put forward some schemes to DM which 
were currently being validated. 
 
Cllr Aspinell advised that he would like to propose 20mph 
schemes outside the school in Larchwood Gardens, also 
signage for cycle routes from Pilgrims Hatch and Shenfield to 
the town centre through quieter areas. Other schemes proposed 
were pavement railings to prevent parking on double yellow 
lines outside Tesco in Hanging Hill Lane and a scheme to 
prevent taxis queueing at Shenfield Station past Mount Avenue. 
(Cllr Hirst declared an interest as he lives in Mount Avenue) 
 
SC requested that Panel members meet with DM and/or SC at 
County Hall to put forward their suggestions and complete the 
necessary forms.  Engineers would then be requested to 
consider potential schemes and the LHP would decide which of 
them would be progressed. Urgent action was needed as there 
were only a couple of months left of the financial year.  The 
money could be reallocated by the Cabinet Member if 
insufficient schemes were proposed. 
 
Cllr Wagland asked if the additional funding would be awarded 
annually but SC was unable to advise. 
 

7. Potential Schemes List for consideration:  
 
SC proposed that all schemes highlighted in Green (validated 
and were feasible) be progressed as funding was now available.  
This related to items in Traffic Management: 2 - Bird Lane, 
Warley Kerbing; 6 – Kings Road junction with High Street – 
Signal phasing; 10 – Warley Mount/Headley Chase/ The Avenue 
– Give Way signs; Western Avenue 7 Western Road – HGV’s 
and speeding assessment.  Under Passenger Transport, 1 – 
Crossways Bus stop outside 45/47 Chelmsford Road, Shenfield 
and 2 – Clarence Road junction with Harewood Road – 
replacement bus shelter. Under Walking – 1 – High Street, 
Brentwood – Footway improvements, 2 – Outside 140-142 
Hanging Hill Lane – installation of footway and 3 – Sawyers Hall 
Lane – footway improvements. 
 
Eliminated from the list were:  Traffic Management – item 1 – 
Bird Lane/Warley Gap junction improvements, item 8 – 

 
 
 
 
 
 
 
 
DM 
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[26 September 2018]                                                                                 [Brentwood Local Highways Panel] 
 

Shenfield Crescent/Hogarth Avenue, additional signage, item 9 
– The Drive, Warley – speeding and zebra visibility, item 11 – 
Weald Road, Brentwood – speeding concerns not proven; item 
12 – West Horndon Village – 20 mph zone request – speeding 
not proven. 
 
All other items on the list were in validation. 
 
Speed Surveys and Revenue 
 
The survey for Oliver Road, Shenfield had been completed and 
the result would be sent to Cllr Aspinell.  Results for Roman 
Road, Mountnessing; Roman Road, Ingatestone; Hutton Road; 
Shenfield and Chelmsford Road, Shenfield were awaited. 
 
The surveys were funded from the revenue budget. 
 
Cllr McKinlay requested two speed surveys in Rayleigh Road, 
Hutton because of residents’ concerns about speeding – 
between Wash Road and Hanging Hill Lane and near Hutton 
Manor School. 
 
Cllr Aspinell requested speed surveys in Priests Lane between 
Bishops Walk and St Andrews Place, also from Glanthams 
Road down the large dip toward Shenfield. 
 
Other requests for speed surveys would be submitted direct to 
DM. 
 
SC asked that very specific details of location be provided for all 
requested speed surveys. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
DM 
 
 
 
 
DM 

8. Highway Rangers work summary:  
 
A summary of works carried out by the Highways Rangers was 
included in the agenda pack.   
 
Cllr Aspinell advised that vegetation needed to be cut back in 
Ongar Road opposite Bentley Crematorium.  SC advised that 
additional traffic management would be needed as the speed 
limit was over 30mph and this would fall within the remit of 
Maintenance. 
 
Works requested for Rangers to do should be submitted via the 
form which would be provided by DM so that all tasks 
undertaken were logged. 
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[26 September 2018]                                                                                 [Brentwood Local Highways Panel] 
 

9. Any other business 
 
Cllr Aspinell reported that disabled bays in Crossways needed to 
be remarked and was advised that this would fall within the remit 
of SEPP. 
 
Also, residents in Brentwood North ward had complained about 
Sainsbury’s delivery vans parking up with engines running at 3 
to 4am.  Cllr Wagland requested that officers draft a suitable 
letter for her – as Chair of LHP - to send to Sainsbury’s advising 
them of the problems being experienced by residents. 
 

 
 
 
 
 
 
 
DM 

10. Date of next meeting: 12 December 2018.  Meeting Room 3, 
Seven Arches Road, Brentwood, Essex. 
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BRENTWOOD BOROUGH LOCAL HIGHWAY PANEL  
Approved Works Programme - 2018/19 

 
At the September 2018 meeting, the Brentwood Borough Local Highway made funding recommendations for schemes that the 
Panel wished to see delivered via the agreed 2018/19 Match Funding. These Match Funded schemes now feature on the Approved 
Works Programme as a separate section. Our Design Team are working to deliver them as soon as possible, though some match 
funded schemes may be required to roll over into 2019/20.  
 
It is envisaged that the 2019/20 Capital Budget for the Brentwood Borough LHP will be the same as that in 2018/19 at £224,000, 
though this will be finalised by ECC at their full Council meeting in February 2019. The Panel are now asked to start to consider 
those schemes that they may wish to make a funding recommendation against for delivery in 2019/20. The intention will be to 
finalise any 2019/20 scheme funding recommendations at the March 2019 Panel meeting. 
   
Colleagues in our Safer Roads team have advised that in 2019/20 they envisage there will be two Safer Roads schemes that will 
need to be progressed within the Borough. Our Safer Roads team are currently finalising the detail of these schemes.  
 
Members are reminded that the costs supplied are estimates only and there is the possibility that a final scheme cost could change 
significantly dependant on issues which may arise especially during detailed design and construction.  
 
The 2019/20 Brentwood Borough LHP Capital Budget Summary is as follows –  
 

Budget Summary 2019/20 

Ref. Item Amount 

1 Expected 2018/19 Capital Budget £224,000 

5 Safer Roads Schemes TBC 

6 Feasibility Studies & Detailed Designs TBC 
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Schemes Key Cancelled Update

Ref Cost Code Scheme Parish Finish Scheme Stage Scheme Type Works Description Allocation Budget

1 LBRE161003

A128/A127 (A127 westbound off 

slip and A127/A128 east bound on 

slip - Screening

West Horndon Q4 Implementation Implement signing and screening improvements £47,500

Design complete - Scheme no-longer 

requires £8,000 top up. Screening 

element of the design has been removed 

as further investigations have shown that 

collisions are beginning to regress at this 

site

2 LBRE162047

Kelvedon Hatch, Stondon Massey 

& Nine Ashes - Weight Limit 

signage

Brentwood Rural Dec-18 Total Scheme
Recommended to amend the current Weight Restriction TRO and signage 

so that it only covers those areas where it is required. 
£20,000

Revised design is currently underway. 

Additional costs will be  estimated and 

provided ASAP

3 LBRE163014
Hutton Village (Road), Hutton - 

Footway
Unparished Dec-18 Design

Design of a new footway along Hutton Village to link the existing footway 

to the PROW routes as recommended in previously funded feasibility 

study

£7,000

4 LBRE164002
Brentwood Borough Wide Cycle 

Parking
Borough Wide Dec-18 Feasibility

Feasibility study to look into additional cycle parking over the whole 

Borough focusing on towns, shops, stations and Brentwood High Street
£6,500  

5 LBRE158009
Bridleway 10 (through Bentley Golf 

Course), Brentwood - PROW
Kelvedon Hatch Q3 Total Scheme

Scheme to undertake drainage and surfacing work to improve the surface 

of Bridleway 10 (Brentwood) where it passes through Bentley Golf Course
£26,000 Complete

6 LBRE164011
Shenfield Road to Brentwood High 

street - Cycle Route
Unparished Dec-18 Feasibility

Feasibility study to look into an alternative route to the one suggested in 

the Brentwood Cycle Strategy. The suggested route would incur 

extraordinary costs well above what is available to the LHP

£6,500

7 LBRE162051 Chafford Gardens, West Horndon West Horndon Dec-18 Implementation

Following a design conceived by Essex Highways Engineers and 

approved by West Horndon Parish Council & Cllr Hirst, an improved 

parking solution has been found and recommended to proceed. Awaiting 

completion of legal agreement before moving forward with 

implementation.

£35,000

8 LBRE172095
Copfold Road, Brentwood – Multi-

storey Signage
Unparished Q4 Total scheme

Recommended that the proposals outlined in a previous third party 

scheme looking at additional signage can be progressed to add extra 

conspicuity of the car park. Design and implementation within one 

financial year.

£14,000 Complete

9 LBRE172096
Ongar Road, Bentley - 

Crematorium Signage Relocation
Unparished Q4 Total scheme

Relocation of the advance directional signage for the Bentley 

Crematorium & Cemetery in Bentley, Brentwood
£4,500 Complete

10 LBRE173027
Kings Road, Brentwood - Zebra 

Tactile Paving
Unparished Feb-19 Total scheme Recommended to install tactile paving to both sides of the zebra crossing. £9,000

Brentwood Borough Local Highway Panel - Approved Works Programme 2017/18

Approved Schemes - Prioritised for Delivery in 2018/19 - Total £190,000

Approved Schemes - For Delivery in 2018/19 - Safer Road Schemes - Total £47,500
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Schemes Key Cancelled Update

Brentwood Borough Local Highway Panel - Approved Works Programme 2017/18

11 LBRE175022
Shenfield Station, Hutton - Bus 

Shelter
Unparished Q4 Total scheme

Recommended to install replacement shelter following many requests to 

the Passenger Transport Team at ECC.
£8,000 Complete

12 LBRE176002
Mill Lane, Blackmore - Bus Stop 

Relocation
Blackmore Q4 Total scheme

Recommended to proceed with installation of the new bus stop platform, 

raised kerbs, dropped crossing point and pole and flag.
£19,500

13 LBRE162063
Coxtie Green Road, Brentwood - 

Safety Assessment
Unparished Dec-18 Feasibility

Road Safety Assessment by the Casualty Reduction Team to seek further 

recommendations for safety improvements due to historical accident data
£6,500

14 LBRE172099
Western Road & Western Avenue - 

HGV's and Speeding
Unparished Q4 Feasibility

Feasibility study on mini-roundabout at Western Avenue j/w North Road to 

consider possible improvements 
£7,000

15 LBRE172102
Kings Road j/w High Street, 

Brentwood – Signal Phasing
Unparished Q4 Design Traffic counts and modelling assessment, including design by ITS £13,000

16 LBRE175025
“Crossways” bus stop, outside 

45/47 Chelmsford Rd, Shenfield 
Shenfield Q4 Total Scheme installation of replacement bus shelter £11,000

17 LBRE182001
Outside 140 - 142 Hanging Hill 

Lane, Hutton - Footway installation
Hutton Q4 Design

Design to look at installing a further section of footway. Design will 

determine the extent of required vegetation cutting, as well as which 

STATS are below the highway surface

£5,500

18 LBRE182006
Warley Mount / Hedley Chase / 

The Avenue - Give Way signage
Warley Q4 Total Scheme

Give Way signage to be introduced at both arms of Warley Mount, as well 

as Junction Ahead signage along The Avenue and Headley Chase
£9,500

19 LBRE185001

Clarence Road junction with 

Harewood Road - Replacement 

bus shelter

Pilgrims Hatch Q4 Total Scheme installation of replacement bus shelter £13,000

20 LBRE164010
Shenfield Road to Shenfield - 

Cycle Route
Shenfield Q4 Feasibility

Feasibility study to look at rectifying the cycling signage along Chelmsford 

Road to tie up with a new route into Brentwood High Street
£8,500

21 LBRE164008
Pilgrims Hatch to Brentwood Town 

Centre – Cycle Route
Pilgrims Hatch Q4 Feasibility

Feasibility study to ascertain the best route available, due to the location 

of a gated park between Cleves Ave and Copperfield Gardens
£8,500

Match Funding Schemes - 2018/19 - Total £76,000
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BRENTWOOD BOROUGH LOCAL HIGHWAY PANEL  
POTENTIAL SCHEMES LIST 

 
At the September LHP meeting the panel reviewed all of the schemes on the Potential Schemes List and agreed to the inclusion or 
removal of each scheme. The following pages contain a full list of all of the current potential schemes for the Panel’s consideration. 

 
At this stage the Panel are encouraged to allocate schemes up to the value of the budget (£224,000). 

 
There are currently potential schemes with an estimated cost of £77,500 as shown in the summary below - 

 
 
 

      

 
Potential Schemes List  

 

 Ref. Scheme Type Estimated Scheme Costs 
 

 

 
 

 

 

1 Traffic Management 
 

£58,500 
 

 

 

 

2 Walking 
 

£19,000 
 

 
 

 

 Total £77,500  
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BRENTWOOD BOROUGH LOCAL HIGHWAY PANEL  
POTENTIAL SCHEMES LIST 

 
 

On the Potential Schemes List the RAG column acknowledges the status of the scheme request as shown below: 
 

 

RAG 
Status 

Description of RAG status 

G The scheme has been validated as being feasible and is available for Panel consideration 

A The scheme has been commissioned for a feasibility study which needs completing before any Panel consideration  

R A scheme which is against policy or where there is no appropriate engineering solution 

V A scheme request has been received and is in the initial validation process 
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Total Value of 

schemes
£58,500

Ref Location Description Problem Parish Cost Code
Estimated 

cost
Comments RAG

1

Hall Lane, Shenfield - 

Sharp bend & 20mph 

advisory signage

Request to look at safety 

measures due to lack of 

footway on the two sharp 

bends prior to the school 

There are two very sharp bends with 

no footway. Children walk along the 

carriageway to access the school and 

the speed at which some vehicles 

travel poses a danger. 

Shenfield LBRE182002 £19,000
Validation results - 20's Plenty and advisory 20mph scheme 

could be introduced.
G

2

Eagle Way, Warley – 

Zebra Crossing 

Safety Audit

Request to determine 

whether there are any 

improvements that can be 

made to the zebra crossing

Vehicles regularly do not stop to allow 

pedestrians to cross at the crossing. 

There have been many near-misses 

and one reported casualty as a result 

of this. 

Warley LBRE182003 NA

Validation results - Sufficient signage already in place. 

Only recommendation is that the vegetation be cut 

back to improve visibility. This has been reported to 

Ford directly.

R

3

Shenfield Crescent / 

Hogarth Avenue - 

Additional signage

Request to install School 

signs and additional 20mph 

signs

There are two schools situated along 

Shenfield Crescent, Riseway and 

Hogarth Avenue. This route is 

regularly used as a rat run and 

vehicles travel in excess of 20mph. 

Brentwood LBRE182004 NA

Validation results - Sufficient signage already in place. 

Whilst this route could function as a cut through/rat-run, the 

only functional purpose of doing so would be if traffic was at 

a standstill on the A128, in which case such manoeuvres 

would be acceptable. 

R

4

Tipps Cross Lane / 

Ongar Road - 

Junction 

Improvements

Request to determine 

whether any additional road 

markings / signs / VAS 

could be introduced at these 

two junctions where they 

meet Blackmore Road

It has been reported that vehicles do 

not realise that they are approaching 

a junction. 

Hook End LBRE182011 NA

Validation results - give way signage and road 

markings are already in place at the junction. Some of 

the signage is damaged however, and the road 

markings are also badly faded throughout the junction. 

This has been reported to Maintenance by the HLO.

R

5
Church Lane, Warley 

- 20mph speed limit

Request to reduce speed 

limit in Church Lane from 

30mph to 20mph

Residents have reported that service 

vehicles travelling along the lane do 

so at speeds in excess of 30mph, 

which poses a danger to the many 

young children who live here. 

Warley LBRE182012 TBC In validation V

6

Brook Street, 

Brentwood - Lane 

Improvements

Request to determine 

whether the centre 

carriageway line can be 

moved over from the 

entrance ot the Jaguar 

garage up to the exit of 

Topps Tiles. 

cars are parking, but on both sides of 

the carriageway, narrowing a PR1 

route down and causing tail backs 

when travelling into Brentwood

Brentwood LBRE182007 £25,000

Validation results - SEPP are due to introduce parking 

restrictions along Brook Street and once this has been 

carried out, the recommendation is that the lanes be 

redesigned to assist traffic flow.

G

Traffic Management
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Total Value of 

schemes
£58,500

Ref Location Description Problem Parish Cost Code
Estimated 

cost
Comments RAG

Traffic Management

7

Sandpit Lane, South 

Weald - Width 

Restriction 

Request to implement a 

width restriction at the 

southern end of Sandpit 

Lane

There is a width restriction at the 

northern end of Sandpit Lane; 

however, there is not a restriction at 

the southern end and as such, HGVs 

regularly enter from the southern end 

and get stuck at the northern 

restriction. As it is impossible for 

HGVs to turn around, they simply 

drive through the gate and destroy it. 

South Weald LBRE182008 £5,500

Validation results - Due to the presence of the cricket 

club, the recommendation is that we undertake a 

feasibility study to look at what further restrictions we 

can realistically place on this lane. In the interim, it has 

been reported to the Maintenance Team that 

vegetation needs to be cut back from the signage that 

is currently on site to improve its visibility. 

G

8

School Road, 

Kelvedon Hatch - 

Wig Wag 

Improvements

Request to raise the height 

of the Wig Wags

The Wig Wag is regularly obscured by 

parked vehicles and as such, we have 

received a request to raise them 

higher so that they can always be 

seen by drivers.  

Kelvedon 

Hatch
LBRE182009 £4,500

Validation results - Recommendation that a post extension 

could be installed. Solagen could then attend site and move 

their signal equipment further up the post.
G

9

Mountnessing Lane / 

Pettits Lane - HGV 

Restriction

Request to assess the 

current HGV restriction 

throughout Mountnessing 

Lane and Pettits Lane to 

determine whether anything 

further is required

There is a 7.5 tonne weight restriction 

sign at the Doddinghurst Road 

(southern) end of these two lanes but 

there is no corresponding signage at 

the Wyatt's Green Road (northern) 

end. Residents are concerned about 

the level of HGV usage and as such, 

the County Member has requested 

that we review the restriction currently 

in place to determine whether any 

additional signage is required. 

Doddinghurst LBRE182010 NA

Validation results - Although 7.5 tonnes signage is not 

evident at Wyatts Green Road jw Petits Lane, this is 

because there is adequate signage implemented at the 

Wyatts Green Road jw Mountessing Road and the Church 

Lane jw Wyatts Green Road. All other issues Re. signage is 

being picked up as part of the wider Weight Limit Review 

scheme already commissioned by the Panel. 

R

10

Bakers Lane, 

Ingatestone - HGV 

Restriction

Request to restrict HGV use 

of Bakers Lane

Bakers Lane is a one way street and 

is very narrow. HGVs regularly 

attempt to turn into the lane but then 

have to reverse back as it is not wide 

enough to accommodate HGVs. 

Ingatestone LBRE182013 £4,500
Validation results - Not Suitable for HGV signage could be 

installed at the High Street junction
G
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Total Value of 

schemes
£58,500

Ref Location Description Problem Parish Cost Code
Estimated 

cost
Comments RAG

Traffic Management

11
Rayleigh Road, 

Hutton - Bollards

Request to extend the 

bollards outside of the 

parade of shops, due to 

obstructive parking 

Vehicles are parking outside of the 

shops and obscuring the view for 

drivers attempting to leave Mount 

Pleasant Avenue to join Rayleigh 

Road

Hutton LBRE182014 NA

Validation results - Additional bollards would be 

damaged and would not resolve the issue, as parking 

is permitted on the forecourt. It is recommended that 

no scheme progress here. It is suggested that the 

matter be raised to Essex Police, to enforce the illegal 

footway parking adjacent to the kerb. 

R
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Walking

Total Value of 

schemes
£19,000

Ref Location Description Problem Requested by Parish Scheme stage Cost Code Estimated cost Comments RAG

1

Thorndon Avenue, 

West Horndon - 

Salt Bin

Request to install a new salt 

bin 

Thorndon Avenue is not on 

the gritting route and the 

Parish Council would like a 

salt bin installed to aid 

resdents who are walking 

to/from the school and the 

village hall 

West Horndon Parish Council West Horndon Validation LBRE183009 TBC In validation V

2

High Street, 

Brentwood - 

Footway 

improvements

Request to look into the 

installation of tactile paving 

at various locations 

throughout High Street

There are a number of 

locations throughout High 

Street where walking is 

particularly difficult for the 

visually impaired.

Cllr Kendall Brentwood Validation LBRE183004 £9,500

Validation results - Tactile paving 

could be introduced at the Crown 

St junction and Moores Place 

junction (the other proposed 

locations do not meet DETR 

Tactile Paving Guidance)

G

3

Sawyers Hall Lane - 

Footway 

Improvements

Request to look into building 

out the footway at the 

junction of the Becket Keys 

School and erect pedestrian 

guard rails

Children walking to the 

schools along the lane cross 

over the Becket Keys 

School entrance junction, 

which causes a large 

number of near misses due 

to the number of vehicles 

entering/exiting the junction 

and also using it to turn 

around. Also, there are 

many cars parked at the 

junction which obscures 

visibility and reduces 

pedestrian safety. 

Cllr Aspinell Brentwood Validation LBRE183005 £9,500

Validation results - No scope to 

widen eastern f/way due to 

property boundaries and lack of 

c/way width. The western f/way 

can be widened and vegetation 

cut back. The guard railings could 

be extended to the section o/side 

St Helens Jr School. Side road 

treatments could be implemented, 

as well as kerb line buildouts, to 

give pedestrians better priority 

over vehicles. Parking issues 

should be raised with SEPP. 

Schools should also be contacted 

to promote softer measures, such 

as walking busses, which could 

reduce vehicles numbers. 

Recommend for Feasibility study - 

design only

G

4

Wigley Bush Lane / 

Weald Road - 

Improvements for 

Pedestrian School 

Access

Request to establish 

whether there are any 

improvements that can be 

made within the vicinity of St 

Peter's C of E Primary 

School to improve safety for 

children walking to / from the 

school 

Concerns have been raised 

for children accessing St 

Peter’s C of E Primary 

School due to a lack of 

parking facilities close to the 

school. Cllrs have requested 

that a review of the location 

in question is carried out to 

deterimine what options 

may be available to improve 

the safety of children 

walking to / from the school. 

Cllr Wagland South Weald LBRE183008 TBC

Validation results - 230m of 

footway could be laid on the 

currently unmade footway 

which runs from Weald County 

Park car park to St Peters 

Church car park (costs currently 

being calculated) 

G
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Speed Surveys and Revenue

spent £2,800

Ref Scheme name Description Requested by Parish
Allocated 

Budget
date requested

1
Chelmsford 

Road,Shenfield
Speed survey request Cllr Rowlands Shenfield £200 18/09/18

2
Hutton Road, 

Shenfield 
Speed survey request Cllr Rowlands Shenfield £200 18/09/18

3
Coxtie Green Road - 

Speed Survey
Speed survey request Cllr Wagland Brentwood £200 10/10/18

4
Rayleigh Road, 

Hutton
Speed survey request Cllr McKinlay Hutton £200 23/10/18

5 Wash Road, Hutton Speed survey request Cllr McKinlay Hutton £200 23/10/18

6
Hanging Hill Lane, 

Hutton
Speed survey request Cllr McKinlay Hutton £200 23/10/18
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7
Hanging Hill Lane, 

Hutton
Speed survey request Cllr McKinlay Hutton £200 23/10/18

8
Oliver Road, 

Shenfield - TMI
Speed survey request Cllr Rowlands Shenfield £200 01/08/18

9
ATC - Roman Road, 

Mountnessing
Speed survey request (one of two) Cllr Cloke Mountnessing £200 01/08/18

10
ATC - Roman Road, 

Ingatestone
Speed survey request (two of two) Cllr Cloke Ingatestone £200 01/08/18

11

Thoby Lane, 

Mountnessing - 

Speed Survey

Speed survey request Cllr Wagland Mountnessing £200 05/11/18

12

Church Road, 

Mountnessing - 

Speed Survey

Speed survey request Cllr Wagland Mountnessing £200 05/11/18

13
Nine Ashes Road, 

Stondon Massey
Speed survey request Cllr Wagland Stondon Massey £200 05/11/18

14
Chelmsford Road, 

Blackmore
Speed survey request Cllr Wagland Blackmore £200 05/11/18
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REF Parish/Ward Road Name Location Type of Work Required Comments Confirm Number Date Requested Date Completed Comments

BRE1809001 Brentwood ONGAR ROAD O S 426. LCS28A Road sign issues Ra4=1×4 3230912 06/06/2018 10:40 NA Sign needs replacing
BRE1809002 Brentwood ONGAR ROAD At roundabout to Coxtie green road. LC S34 Road sign issues Ra4=1×4 3251625 07/08/2018 10:45 NA Sign needs replacing
BRE1809003 Brentwood WEALD ROAD At jct to Chequers road. Road sign issues Ra4=1×4 3241082 04/07/2018 14:14 5-Oct-18
BRE1809004 Doddinghurst THE GARDENS Between no's. 14-16 Debris on highway Ra4=1×4 3245059 17/07/2018 09:48 5-Oct-18
BRE1809005 Brentwood KINGS ROAD LC 6 Road sign issues Ra1=1×1 3231495 08/06/2018 09:56 NA Sign needs replacing
BRE1809006 Brentwood LASCELLES CLOSE Back of no.20 adjacent to property fence Debris on highway Ra2=2×1 3242132 09/07/2018 09:22 5-Oct-18
BRE1809007 Brentwood VINE WAY O S park Vale court Debris on highway Ra2=1×2 3245244 17/07/2018 15:22 10-Oct-18
BRE1809008 Brentwood TENNYSON ROAD Jw Hanging Hill Road sign issues Ra3=3×1 3235853 20/06/2018 10:54 NA Sign needs replacing
BRE1809009 Brentwood SPITAL LANE Between the bollards and bridge coming from weald park way. Overgrown vegetation Ra3=1×3 3246162 20/07/2018 08:31 10-Oct-18
BRE1809010 Brentwood ROSE VALLEY Jw Queens Rd Road sign issues Ra4=1×4 3264173 13/09/2018 12:31 12-Oct-18
BRE1809011 Kelvedon Hatch ONGAR ROAD LC RB9 On center island at jct of school road Road sign issues Ra4=1×4 3253159 10/08/2018 09:15 10-Oct-18
BRE1809012 Brentwood INGRAVE ROAD Jw The Avenue Road sign issues Ra4=1×4 3256797 20/08/2018 11:38 NA Sign needs replacing
BRE1809013 Brentwood ALFRED ROAD So The Spread Eagle PH Overgrown vegetation Ra4=1×4 3257255 21/08/2018 14:02 12-Oct-18
BRE1809014 Brentwood ONGAR ROAD On center island just past bridge LC RB2 Road sign issues Ra4=1×4 3250148 01/08/2018 10:45 9-Oct-18

BRE1809015 Blackmore BLACKMORE ROAD
Just before green lane & residential area,  signs on both sides of 

cw
Overgrown vegetation Ra4=1×4 3231967 11/06/2018 15:43 10-Oct-18

BRE1809016 Brentwood THE DRIVE Os Becketts Court Road sign issues Ra 2=2x1 3229604 04/06/2018 13:51 4-Oct-18
BRE1809017 Brentwood SOUTH STREET Jw Crown Street Road sign issues Ra4=1×4 3264805 17/09/2018 08:35 4-Oct-18
BRE1809018 Brentwood ONGAR ROAD Opp 367a next to crossing point Road sign issues Ra4=1×4 3250152 01/08/2018 10:36 3-Oct-18
BRE1809019 Ingatestone And STOCK LANE Opp no.20 Debris on highway Ra3=1×3 3239784 03/07/2018 15:04 3-Oct-18
BRE1809020 Brentwood WOODWAY Railway bridge width restriction Road sign issues Ra4=1×4 3247991 25/07/2018 10:16 3-Oct-18
BRE1809021 Mountnessing OLD CHURCH LANE At junction of Wash Road. On grass verge Road sign issues Ra4=1×4 3258510 24/08/2018 10:44 3-Oct-18
BRE1809022 West Horndon CADOGAN AVENUE Btwn 71 and 78 Overgrown vegetation Ra 4=2×2 veg encroaching onto fw 3262680 11/09/2018 08:47 3-Oct-18
BRE1809023 Ingatestone And STOCK LANE O S church hall S o no.4 Debris on highway Ra4=1×4 3249149 30/07/2018 14:45 3-Oct-18
BRE1809024 Brentwood VIKING WAY Whole length of F w Overgrown vegetation Ra3=1×3 3231676 11/06/2018 08:43 3-Oct-18
BRE1809025 Brentwood SANDRINGHAM ROAD O S no.7 on grass verge Debris on highway Ra2=2×1 3235123 18/06/2018 15:00 3-Oct-18
BRE1809026 Brentwood SHENFIELD PLACE On grass verge S o no126 Debris on highway Ra2=2×1 3245037 17/07/2018 13:34 3-Oct-18
BRE1809027 Brentwood REGENCY COURT Jw Crown St Road sign issues Ra4=1×4 3265732 19/09/2018 08:35 4-Oct-18
BRE1809028 Doddinghurst BLACKMORE ROAD Just past Ashwells lodge going toward's kelvedon hatch Road sign issues Ra4=1×4 3233559 14/06/2018 12:43 4-Oct-18
BRE1809029 Brentwood ONGAR ROAD Opp Dounsell court between LC 62-63 Road sign issues Ra4=1×4 3239793 03/07/2018 08:59 3-Oct-18
BRE1809030 Blackmore CHELMSFORD ROAD Just past blackmore mead Road sign issues Ra4=1×4 3253128 10/08/2018 13:54 4-Oct-18
BRE1809031 Herongate And BRENTWOOD ROAD By L/c 37 by Bus Layby Overgrown vegetation RA 6 = 2 x 3 Rangers Trees 3230410 06/06/2018 14:44 12-Oct-18
BRE1809032 Brentwood ONGAR ROAD S O LC 48 Road sign issues Ra4=1×4 3250153 01/08/2018 10:41 11-Oct-18
BRE1809033 Brentwood PRIESTS LANE Post S1 Road sign issues Ra4=1×4 3250107 01/08/2018 12:20 11-Oct-18
BRE1809034 Brentwood ALEXANDER LANE Jw Hutton Rd Road sign issues Ra4=1×4 3244354 13/07/2018 13:59 11-Oct-18
BRE1809035 Brentwood ONGAR ROAD S O no.396 Overgrown vegetation Ra3=1×3 3230909 06/06/2018 10:30 11-Oct-18
BRE1809036 Brentwood WOODWAY Railway bridge width restriction Road sign issues Ra4=1×4 3247985 25/07/2018 10:19 12-Oct-18
BRE1809037 Brentwood PINE CLOSE Nonspecified location Overgrown vegetation Identified whilst on site NA NA 10-Oct-18
BRE1809038 Ingatestone THE FURLONGS Nonspecified location Overgrown vegetation Identified whilst on site NA NA 10-Oct-18
BRE1809039 Ingatestone LITTLE HYDE LANE Nonspecified location Overgrown vegetation Identified whilst on site NA NA 10-Oct-18
BRE1809040 Ingatestone BACK LANE Nonspecified location Overgrown vegetation Identified whilst on site NA NA 10-Oct-18
BRE1809041 Ingatestone MILL GREEN LANE Nonspecified location Overgrown vegetation Identified whilst on site NA NA 10-Oct-18
BRE1809042 Ingatestone RYE WALK Nonspecified location Overgrown vegetation Identified whilst on site NA NA 10-Oct-18

BRE1809043 Brentwood MARGARET AVE Nonspecified location Overgrown vegetation Identified whilst on site NA NA 10-Oct-18

BRE1809044 Brentwood SHORTER AVE Nonspecified location Overgrown vegetation Identified whilst on site NA NA 10-Oct-18

BRE1809045 Brentwood PINE CRESCENT Nonspecified location Overgrown vegetation Identified whilst on site NA NA 10-Oct-18

BRE1809046 Brentwood LAUREL CLOSE Nonspecified location Overgrown vegetation Identified whilst on site NA NA 10-Oct-18

BRE1809047 Brentwood THAXTED GREEN Nonspecified location Overgrown vegetation Identified whilst on site NA NA 10-Oct-18

BRE1809048 Hutton ROXWELL GDNS Nonspecified location Overgrown vegetation Identified whilst on site NA NA 10-Oct-18

BRE1809049 Hutton BEAUMONT GDNS Nonspecified location Overgrown vegetation Identified whilst on site NA NA 10-Oct-18

BRE1809050 Hutton BARNSTON WAY Nonspecified location Overgrown vegetation Identified whilst on site NA NA 10-Oct-18

BRE1809051 Hutton BURSES WAY Nonspecified location Overgrown vegetation Identified whilst on site NA NA 10-Oct-18

BRE1809052 Brentwood FARM CLOSE Nonspecified location Overgrown vegetation Identified whilst on site NA NA 10-Oct-18

BRE1809053 Brentwood SURMAN CLOSE Nonspecified location Overgrown vegetation Identified whilst on site NA NA 10-Oct-18

BRE1810001 Brentwood ONGAR ROAD Opp Dounsell court between LC 62-63 Road signs

Ra4=1×4 

Cycle path sign dirty/Obscured.  

RANGERS

3239793 03/07/2018 08:59 Nov-18

Brentwood Borough Highway Rangers works update
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REF Parish/Ward Road Name Location Type of Work Required Comments Confirm Number Date Requested Date Completed Comments

Brentwood Borough Highway Rangers works update

BRE1810002 Brentwood ONGAR ROAD On center island just past bridge LC RB2 Road signs

Ra4=1×4 

Keep left sign dirty. 

RANGERS

3250148 01/08/2018 10:45 Nov-18

BRE1810003 Brentwood REGENCY COURT Jw Crown St Road signs
Ra4=1×4 

Roadsign misaligned (RANGERS)
3265732 19/09/2018 08:35 Nov-18

BRE1810004 Brentwood SHORTER AVENUE Jw Hutton Rd Road signs
Ra3=1×3 

Roadsign dirty (RANGERS)
3273367 16/10/2018 11:10 Nov-18

BRE1810005 Brentwood SHENFIELD PLACE On grass verge S o no126 Debris

Ra2=2×1 

2 × small branches laying on grass 

verge. 

RANGERS

3245037 17/07/2018 13:34 Nov-18

BRE1810006 Kelvedon Hatch ONGAR ROAD LC RB9 On center island at jct of school road Road signs

Ra4=1×4 

Keep left/right arrow sign mis-aligned 

 

RANGERS

3253159 10/08/2018 09:15 Nov-18

BRE1810007 Brentwood SOUTH STREET Jw Crown Street Road signs
Ra4=1×4 

No right turn sign dirty (RANGERS)
3264805 17/09/2018 08:35 Nov-18

BRE1810008
Ingatestone And 

Fryerning
STOCK LANE Opp no.20 Debris

Ra3=1×3 

Fallen tree branch slightly 

overhanging the edge of the cw. 

RANGERS

3239784 03/07/2018 15:04 Nov-18

BRE1810009 Brentwood TENNYSON ROAD Jw Hanging Hill Road signs

Ra3=3×1 

Road nameplate damaged 

(RANGERS)

3235853 20/06/2018 10:54 Nov-18

BRE1810010 Mountnessing OLD CHURCH LANE At junction of Wash Road. On grass verge Road signs

Ra4=1×4 

Sign post slightly leaning and rusty, 

give way sign dirty/obscured. 

RANGERS

3258510 24/08/2018 10:44 NA Sign needs replacing

BRE1810011 Brentwood THE DRIVE Os Becketts Court Road signs

Ra 2=2x1 

bottom bracket of children crossing 

signpost broken causing the sign to 

be misaligned (RANGERS)

3229604 04/06/2018 13:51 Nov-18

BRE1810012 West Horndon CADOGAN AVENUE Btwn 71 and 78 Overgrown vegetation
Ra 4=2×2 veg encroaching onto fw 

0.7x15.0 dbm RANGERS
3262680 11/09/2018 08:47 Nov-18

BRE1810013 Brentwood HOGARTH AVENUE Jw Ingrave Rd Road signs

Ra1=1×1 

30mph sign slightly misaligned 

(Rangers)

3272326 11/10/2018 09:32 Nov-18

BRE1810014 Brentwood ONGAR ROAD Opp 367a next to crossing point Road signs

Ra4=1×4 

Cycle/footpath sign dirty. 

RANGERS

3250152 01/08/2018 10:36 Nov-18

BRE1810015 Brentwood WEALD ROAD At jct to Chequers road. Road signs

Ra4=1×4 

Giveway sign mis-aligned  

RANGERS

3241082 04/07/2018 14:14 Sign needs replacing

BRE1810016 Brentwood LASCELLES CLOSE Back of no.20 adjacent to property fence Debris

Ra2=2×1 

Meter poles and some sheets of 

wood on Fw.  

RANGERS

3242132 09/07/2018 09:22 Nov-18

BRE1810017 Brentwood ONGAR ROAD O S 426. LCS28A Road signs

Ra4=1×4 

Roundabout sign red triangle faded 

by 99% & dirty. 

RANGERS

3230912 06/06/2018 10:40 Sign needs replacing

BRE1810018
Ingatestone And 

Fryerning
STOCK LANE O S church hall S o no.4 Debris

Ra4=1×4 

Brick wall fallen at end of footpath. 

Spoke to land owner and he is in the 

process of having it cleared. 

RANGERS

3249149 30/07/2018 14:45 Nov-18
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REF Parish/Ward Road Name Location Type of Work Required Comments Confirm Number Date Requested Date Completed Comments

Brentwood Borough Highway Rangers works update

BRE1810019 Brentwood WOODWAY Railway bridge width restriction Road signs

Ra4=1×4 

Width restriction signs dirty. 

(RANGERS)

3247991 25/07/2018 10:16 Nov-18

BRE1810020 Doddinghurst BLACKMORE ROAD Just past Ashwells lodge going toward's kelvedon hatch Road signs

Ra4=1×4 

30/national speed limit sign & new 

crossing sign facing the wrong 

direction. 

RANGERS.

3233559 14/06/2018 12:43 11/158

BRE1810021 Brentwood SPITAL LANE Between the bollards and bridge coming from weald park way. Overgrown vegetation

Ra3=1×3 

Nettles and brambles overhanging 

the footway causing an obstruction 

to pedestrians.  

RANGERS

3246162 20/07/2018 08:31 Nov-18

BRE1810022 Brentwood ROSE VALLEY Jw Queens Rd Road signs

Ra4=1×4 

No entry sign slightly misaligned. 

(RANGERS)

3264173 13/09/2018 12:31 NA Sign needs replacing

BRE1810023 Brentwood SANDRINGHAM ROAD O S no.7 on grass verge Debris

Ra2=2×1 

Tree branch laying on grass verge. 

RANGERS

3235123 18/06/2018 15:00 Nov-18

BRE1810024 Blackmore BLACKMORE ROAD
Just before green lane & residential area,  signs on both sides of 

cw
Road signs

Ra4=1×4 

2 × 30mph/national speed limit signs 

partially Obscured by vegitation on 

both sides of the signs. 

RANGERS

3231967 11/06/2018 15:43 Nov-18

BRE1810025 Brentwood VIKING WAY Whole length of F w Overgrown vegetation

Ra3=1×3 

Overgrown weeds/nettles  

RANGERS

3231676 11/06/2018 08:43 Nov-18

BRE1810026 Blackmore CHELMSFORD ROAD Just past blackmore mead Road signs

Ra4=1×4 

40 MPH repeater sign obscured 

possibly paint/graffiti  

RANGERS

3253128 10/08/2018 13:54 Nov-18

BRE1810027 Brentwood VINE WAY O S park Vale court Debris

Ra2=1×2 

Shopping trolly left on Fw.  

RANGERS

3245244 17/07/2018 15:22 Nov-18

BRE1810028 Brentwood ONGAR ROAD S O no.396 Overgrown vegetation

Ra3=1×3 

Trees / hedges overhanging the 

footway causing an obstruction to 

pedestrians  

RANGERS

3230909 06/06/2018 10:30 Nov-18

BRE1810030 Brentwood ALFRED ROAD So The Spread Eagle PH Overgrown vegetation

Ra4=1×4 

Overgrown vegetation obscuring 

parking sign and encroaching the fw 

(RANGERS)

3257255 21/08/2018 14:02 Nov-18

BRE1810031 Brentwood INGRAVE ROAD Jw The Avenue Road signs

Ra4=1×4 

Roundabout sign bent and slightly 

misaligned( RANGERS)

3256797 20/08/2018 11:38 Nov-18

BRE1810032
Herongate And 

Ingrave
BRENTWOOD ROAD By L/c 37 by Bus Layby Overgrown vegetation

RA 6 = 2 x 3 Rangers Trees 

Overhanging Footway Length 39m
3230410 06/06/2018 14:44 Nov-18

BRE1810033 Doddinghurst THE GARDENS Between no's. 14-16 Debris

Ra4=1×4 

Weeds growing through/across the 

fw. 

RANGERS

3245059 17/07/2018 09:48 Nov-18
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REF Parish/Ward Road Name Location Type of Work Required Comments Confirm Number Date Requested Date Completed Comments

Brentwood Borough Highway Rangers works update

BRE1810034 Brentwood ONGAR ROAD At roundabout to Coxtie green road. LC S34 Road signs

Ra4=1×4 

2 × signs giveway/roundabout on 

same post, dirty 

RANGERS

3251625 07/08/2018 10:45 Nov-18

BRE1810035 Brentwood KINGS ROAD LC 6 Road signs

Ra1=1×1 

Roundabout sign misaligned 

(RANGERS)

3231495 08/06/2018 09:56 Nov-18

BRE1810036 Brentwood ALEXANDER LANE Jw Hutton Rd Road signs
Ra4=1×4 

Roadsign dirty (RANGERS)
3244354 13/07/2018 13:59 Nov-18

BRE1810037 Brentwood WOODWAY Railway bridge width restriction Road signs

Ra4=1×4 

Width restriction signs dirty. 

(RANGERS)

3247985 25/07/2018 10:19 Nov-18

BRE1810038 Brentwood PRIESTS LANE Post S1 Road signs

Ra4=1×4 

Left hand bend sign misaligned 

(RANGERS)

3250107 01/08/2018 12:20 Nov-18

BRE1810039 Brentwood ONGAR ROAD S O LC 48 Road signs

Ra4=1×4 

Cycle/footpath sign dirty. 

RANGERS

3250153 01/08/2018 10:41 Nov-18
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