LOCAL HIGHWAYS PANEL – MINUTES AND ACTIONS

Date:

14th

Jan 2016

Venue: Committee Room 4, County Hall
Apologies:
Cllr Melissa McGeorge, Cllr William
Archibald,

PRESENT:
Panel Members:
Cllr Keith Bobbin, Cllr Anthony Hedley, Cllr Mark Ellis,
Cllr Malcolm Buckley, Cllr Nigel Le Gresley, Cllr Kay
Twitchen, Cllr Kerry Smith
Other Attendees:
Will Price – Highway Liaison Officer, Sonia Church –
Highway Liaison Manager, Bradley Blackwell –
Apprentice (Essex Highways) Bernard Foster –
Parish Council Representative, Cllr Ray Howard –
Deputy Cabinet Member

Item: Action:
1.

Action Owner:

Welcome and Introductions
Cllr Bobbin welcomed everyone to the meeting.
Cllr Twitchen asked how updates on schemes should be obtained. Will
Price advised that he did try to proactively update Members on
schemes of interest between meetings, but that often validations and
feasibility studies/designs etc were completed to tie in with meeting
dates, hence meetings were often the first opportunity to provide
updates. Nonetheless, WP advised that Members could contact him at
any time with scheme related questions and he would provide as full a
response as possible.

2.

Declarations of Interest
There were none.

3.

Minutes of meeting held on 29h Sep 2015 and Matters Arising
Councillor Bobbin led the Panel through the previous meeting’s
minutes.
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Cllr Twitchen queried the progress on the Cabinet Member Briefing
Note which she understood was being drafted to seek sign off for the
right hand turn ban on Wash Road, Noak Hill Road. WP advised that
the Panel were unable to sign off any new schemes until the new
financial year, and therefore that the briefing note had not yet been
written. Councillor Twitchen reiterated that she felt this should be
treated as a priority.
WP reminded Councillor Hedley that he had not yet received any
information relating to his request for parking improvements on Western
Road. Cllr Hedley said he would provide WP with the required info
outside of the meeting.

4.

WP

Cllr Hedley

Approved Scheme List
WP sought a £60,000 top up for scheme LBAS002014 (A127 Between
A128 and B148 VMS). The Panel questioned the usefulness of VMS
signs alongside the location of the sign and refused the top up until at
least such a time as they had more information. WP said he would bring
further info back to the March meeting.
Councillor Twitchen aired her frustration that the new signals at the
London Road crossing (scheme LBAS 142001) had been incorrectly
installed after such a long wait. Cllr Buckley added that it was issues
such as this which gave the highways dept at ECC a bad reputation.
Cllr Howard and Sonia Church both said they would escalate the issue,
but pointed out that there was a standard process for performance
issues such as this which involved competency assessments and
compensation events for the relevant supply chain partner.
Cllr Le Gresley sought an update on scheme LBAS 142046 (Church Rd
JW Southend Rd), which he said had been outstanding for a long time.
WP advised Cllr Le Gresley that the scheme was in detailed design
following last year’s feasibility study.
Cllr Le Gresley voiced his concern at the amount of funds that had been
spent on studies and designs rather than delivery.
Cllr Hedley suggested that the Panel needed to get smarter with regard
to the commissioning of Feasibility Studies – they should only
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WP

commission studies where it is likely that a deliverable scheme would
result.
Cllr Twitchen suggested that more robust information was required at
the inception of a potential scheme so time was not wasted on unfeasible schemes.
Sonia advised that she was upskilling her staff so that they could
provide more immediate information on the validity of schemes, but that
WP was already an experienced member of staff.
Cllr Twitchen suggested an agenda item in which the Panel could go
through possible scheme ideas. WP advised that Members could raise
any new scheme ideas in the AOB section of the meeting, or by
contacting him directly outside of the meeting. He advised though that
the validity of potential schemes could only really be assessed through
the undertaking of site visits and surveys etc, and therefore that Panel
Members should continue to follow the scheme request process.
WP advised that he was endeavouring to tighten up on feasibility study
standards so that conclusions were reached first time round, thereby
preventing one study from rolling into another as was the case in Noak
Hill Rd/Wash Rd. He informed the Panel though that often feasibility
studies were an essential part of the scheme delivery process.
WP sought a top up for scheme LBAS 152002, Explaining that UKPN
connection costs had come in higher than expected. Cllr Twitchen
questioned why we were not aware of the connection cost before the
scheme was commissioned. WP advised that costs attributed to any
scheme at the time of commissioning were only ever estimates, and
that it would be impossible to know connection costs until detailed
design had been completed and quotes obtained. The top up was
approved by the Panel.
WP sought a top up of £3,500 for scheme LBAS155013 (Lincoln Rd
Craylands bus stop). The top up was approved.
WP sought a top up of £6,500 for scheme LBAS155014 (Lincoln Rd
Hereford Walk bus stop). The top up was approved.
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Twinstead (LBAS152014) – WP reported the findings and
recommendations of the design team back to the Panel in relation to
Twinstead, Wickford. The Panel agreed to continue with the scheme
they had commissioned based on the designers recommendations. Cllr
Buckley made it noted that he was still against the scheme.
A129 Southend Rd/Bakers Farm Close (LBAS152029) – WP reported
back the findings of the feasibility study which had concluded that the
site did not meet the criteria for a crossing. The Panel agreed therefore
to go ahead with the widening of the pedestrian refuge. Cllr Buckley
asked whether pedestrians crossing warning signs could be placed up
either side of the refuge. WP advised that he would liaise with
engineers and report back.

WP

Cllr Twitchen advised that she felt the feasibility studies were too
detailed. WP advised that whilst some of the detail may not be relevant
to Members, in many cases it would be to officers. However, he said he
would pass this feedback on.

WP

Members followed up the A13 layby closure scheme (LBAS152031).
WP advised that it was scheduled for completion in June 2016, but that
he would press for this to be delivered ASAP.

WP

Cllr Smith followed up the Lee Chapel School feasibility study
(LBAS152038). WP advised that it was scheduled for completion in May
2016. Sonia Church advised that there was new guidance being
developed on 20mph zones/limits/variable limits/advisory limits etc
which would have an impact on potential 20 schemes throughout the
County.

7.

Report 3 – Ranger Update
Cllr Twitchen reported a positive outcome on a recent ranger request.

8.

A.O.B.
Cllr Twitchen discussed a request for dropped kerbs on Meadow Rise
which she had received from a disabled resident. She sought the
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Panel’s views on whether they would support this scheme. The Panel
were supportive.
Cllr Le Gresley asked whether there were any alternatives (e.g solar
power) where we use lit signs that would prevent us from relying on
UKPN. Sonia Church confirmed that we use solar powered signs where
possible, but often the lack of access to direct sunlight prohibited this.
Cllr Smith described a traffic management issue on Clay Hill Road. WP
advised that he should submit a scheme request form to allow us to
look into the issue and add it to the Potential Scheme List.
9.

Date of Next Meetings
The next meeting date was confirmed as 29th March with room TBC.
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BASILDON LOCAL HIGHWAY PANEL – 29th MARCH 2016
REPORT 1 – POTENTIAL SCHEMES
The Basildon LHP Capital budget for 2016/17 has been reduced to £500,000. All Panels have been recommended to commission
an annual programme of 160% of their budget, thereby enabling a rolling programme of approved, deliverable schemes. The target
16/17 total scheme cost for Basildon therefore is £800,000.
The total value of outstanding schemes being ‘carried over’ to 16/17 is £593,000. Therefore the Panel can commission a maximum
of £207,000 of new schemes.
The total estimated value of ‘costed’ potential schemes is £800,000. This means there is a £593,000 discrepancy between
requested potential schemes and your maximum commission value. It is the task of the Panel therefore to decide which of the
schemes outlined in the following report they would like to commission in 16/17, and which they would like to like to defer.

Capital Budget Summary
Basildon LHP 16/17 Budget
16/17 Scheme Commission Target

£500,000
£800,000

Incomplete Scheme Value
Commission Value Available

£593,000
£207,000

Potential Scheme Value
Discrepancy

£800,000
-£593,000
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RAG KEY
The Potential Scheme List identifies all of the scheme requests which have fed into the Basildon LHP. The RAG column acknowledges
the status of the request as follows:

= The scheme has been validated as being feasible and is available for consideration.

= A scheme design or feasibility study is pending and therefore budget is subject to change OR scheme
commission is subject to full CMA approval OR scheme is feasible but not recommended.

= The scheme request is against ECC criteria OR we are awaiting information from requestor.

= A scheme request has been received and is in the initial validation process.
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CAPITAL BUDGET
Road Safety Schemes (Total Value - £133,500)

Location

Noak Hill junction
with Wash Road

Description

No right turn TRO and signage

Reorientate the no entry sign on Southern side
CR Site 22 - A13
of west bound off slip. Apply lane arrows on
South west of Wharf
West Bound off slip to emphasise the direction
Lane
of permitted travel.
CR Site 1 - Miles
Gray Road junction Casualty reduction scheme to improve junction
with Crompton
layout
Close, Basildon
Remove the hedge restricting visibility. Work
CR Site 33 - A1321
with emergency services to reduce no. of
Broadmayne j/w
accidents at junction. Accidents are involving
Great Oaks
emergency vehicles.
CR Site 29 A132/Nevendon
Road roundabout
Installation of repeater signs and advanced
(Darby Digger
directional signs to improve safety
roundabout),
Wickford
CR Site 51 Ballards Walk Zebra
Crossing North of
Great Knightleys,
Basildon

Measures to highlight the presence of the
Zebra Crossing

Requested by

Road Safety Team/ Basildon
LHP

Scheme stage

Implementation

Cost Code

LBAS 161011

Allocated
Budget

Comments

RAG

£35,000

Subject to approval and
overturn of previous
decision by Cabinet
Member. Briefing note
drafted ready for
application.

A

Road Safety Team

Implementation

LBAS 161001

£9,000

Road Safety Team

Implementation

LBAS 161002

£8,000

Road Safety Team

Implementation

LBAS 161003

£2,500

Road Safety Team

Road Safety Team
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Implementation

Implementation

LBAS 161004

LBAS 161005

Scheme currently being
designed. CR papers
circulated via email
23/3/2016
Scheme currently being
designed. CR papers
circulated via email
23/3/2016
Scheme currently being
designed. CR papers
circulated via email
23/3/2016

A

A

A

£7,000

Scheme currently being
designed. CR papers
circulated via email
23/3/2016

A

£14,500

Scheme currently being
designed. CR papers
circulated via email
23/3/2016

A

Red contrasting surfacing in the central
CR Site 53 - London hatching leading up to the pedestrian island.
Road, Vange Hill SLOW markings next to junction warning sign.
Drive, Vange
Extension of existing edge of carriageway
markings on northern side of London Rd.

Road Safety Team

Implementation

LBAS 161006

£7,000

Scheme currently being
designed. CR papers
circulated via email
23/3/2016

A

£7,000

Scheme currently being
designed. CR papers
circulated via email
23/3/2016

A

£3,000

Scheme currently being
designed. CR papers
circulated via email
23/3/2016

A

CR Site 67 - Hatterill
junction with Gower
Chase, Laindon

Yellow backed mini roundabout signs and
creation of dome on mini roundabout.

CR Site 82 Sparrows Herne
junction with Lee
Wooten Lane,
Langdon Hills

Replace existing chevron with yellow backed
chevron and cut back vegetation

Borough Wide

Design of road safety schemes identified in
17/18 cluster run.

Road Safety

Design

LBAS 161009

£32,000

A13 junction with
A132 Southmayne

New road markings and signs to provide more
clear and advanced destination/lane
information. This scheme has stemmed from a
pattern of 15 recorded collisions over a 3 year
period.

Road Safety

Implementation

LBAS 161010

£8,500

Road Safety Team

Road Safety Team

Implementation

Implementation

LBAS 161007

LBAS 161008

There are a backlog of
road safety schemes in
Basildon, hence the
high scheme cost.
Please see Appendix 1
for design/technical
note.

G

G

Traffic Management Schemes (Total Value - £508,000)

Location

Description

Scheme stage

Cost Code

Estimated cost

Comments

RAG

Outside the
Cooperative, 123
Stock Road Billericay

Delivery of signalised
crossing

Implementation

LBAS162018

£110,000

Detailed design not yet complete.

A

Church Road JW
London Road,
Wickford

Detailed design FINAL
STAGE to include street
lighting design, land
negotiation and associated

£16,500

Please see Appendix 3 for this year's
design/feasibility study. This is a complex site at
which gas main and other utility diversion is
required, alongside acquisition of land. We cannot

A

Implementation

LBAS162029
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Greens Farm Lane,
Billericay

Glencree and the
Bridles, Billericay
Moss Drive junction
with Moss Close,
Vange

Addition of gateway features
and lining improvements.
Feasibility study to explore
the costs and options for
removal of some verges and
their reinstatement with
Review of all signing and
lining on Moss Drive/Moss
Close/ Goldings Crescent,
with new signs and lines to

Implementation

LBAS 162039

£25,000

Gateway Feature and lining improvements

G

G

Feasibility

LBAS 162041

£5,000

Pre-approved at last meeting (prior to budget
changes). Addition of further sites to be
discussed. Additional roads may be added to the
study at additional cost up to a maximum of 4

Total scheme

LBAS 162042

£15,000

Pre-approved at last meeting (prior to budget
changes).

G

Adjacent to Wickford
Cof E Infant School

Delivery of signalised
crossing

Implementation

LBAS162044

£110,000

Surveys complete, awaiting detailed designs

A

London Road,
Wickford close to no
63

Delivery of signalised
crossing

Implementation

LBAS162045

£110,000

Surveys complete, awaiting detailed designs

A

Outwood Common
Road junction with
Southend Road,
South Green

Feasibility Study to explore
possible measures to reduce
congestion at junction. Study
to include turning arm

LBAS 162047

£15,000

Possible measures might include a dedicated
right hand turn lane, or a mini roundabout. Any
"solution" on Outwood Common Road is likely to
add congestion on Southend Road hence the

G

Footpath from
Lingcroft to Sparrows
Herne, Basildon

Installation of guard rails to
prevent vehicular use

LBAS 162049

£5,000

Pre-approved at last meeting (prior to budget
changes).

G

Cranes Farm Road,
Basildon

Concerns about speeding

LBAS 162054

Speed survey has shown good compliance with
the speed limit and therefore no scheme
viable/required.

R

Kennel Lane,
Billericay

Feasibility Study and
detailed design of pereodic
build outs in layby to prevent
HGV parking.

LBAS 162055

Feasibility

10

£3,000

G

LBAS 162056

Speed surveys have shown relatively good
compliance with speed limits throughout the road.
Any speeding here seems to stem from the fact
that the road is rural in nature and in fact the speed

R

Request for speed reduction
measures

LBAS 162057

Scheme not yet fully validated, but validating
engineers initial comments suggest that average
speeds are too low to justify traffic calming.

R

Request for installation of
A130 path leading to
bollard to prevent ASB under
Rushbottom Lane
A130

LBAS 162001

£1,500

Requested by Castle Point Borough Council to
prevent ASB at boundary.

G

LBAS 162058

£2,000

Laindon Common
Road, Little Bursted

Concerns about speeding

Lincoln Road, Fryerns

Mandeville
Way/Florence Way
Roundabout,
Langdon Hills
Southcote Square,
Fryerns

Feasibility Study to assess
road markings on approach
to roundabout and cost/need
for ammendments
Request for parking area to
be extended to prevent
dangerous and obstructive
parking.

G

LBAS 162059

Scheme not yet validated. Verbal update to be
provided at meeting. Please also see Glencree
Scheme.

R

A

R

Eversley School,
Basildon

Request for traffic calming
measures in vicinity of school

LBAS 162060

Looking at the speed surveys, the compliance
here is very good. During school peak times the
speed falls to well below 20mph, technically a
20mph zone can be installed, but it would be at

High Road, Laindon

Request for zebra or
signalised crossing

LBAS 162061

PV2 score did not meet criteria.

Salcott Cresc,
Wickford

Request for a zebra or
signalised crossing at railway
crossing point

LBAS 162062

PV² score of 0.224 x 10⁸ . Awaiting validation.
Visibility looks to be an issue.

Noak Hill Road
outside Billericay
School
Runwell Road,
Wickford

Detailed design of parralel
parking arrangement outlined
in option 3 of feasibility study.
To include traffic survey
Detailed design of widened
footway with detailed
topographical survey as
reccomended in feasibility

LBAS 162010

£8,000

LBAS 162020

£5,000
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Please see Appendix 5 for Feasibility Study.
Please note that the estimated delivery cost of this
scheme is £362,000. The Panel may feel this cost
prohibits any further pursuit of the scheme.
Please see Appendix 7 for a summarised version
of the study. Please note the minimum estimated
delivery cost of this scheme is £139,000. There
have been 27 recorded accidents in the vicinity of

G

G

Borough Wide
Highview Avenue,
Basildon
Nightingales,
Basildon

Funding for 5 x salt bins at
sites which meet salt bin
criteria

Request to illuminate
crossing warning sign
Request for pedestrian
refuge
Request for pedestrian
The Knares
refuge
The Knares junction Request for physical barrier
with Nethermayne
to accompany right turn ban
Request for tactile paving at
Clay Hill Road
3 junctions in vicinity of
charity for the blind
Request for installation of
Glenmere, Basildon
bollards to prevent driving
over verges
Request for signage/speed
New Avenue,
reduction measures in vicinity
Basildon
of park
Request for bollards to
Cranfield Park Road,
prevent driving over grass
Wickford
verge
Fairfield Rise,
Request for traffic calming
Billericay
measures.
A127 between A128
and B148 VMS
**LOCATION
CORRECTION - A13
VMS Scheme Top Up
Eastbound between 5
bells interchange and
Pitsea Fly over**

Total scheme

LBAS 162063

£2,500

Each salt bin costs £500 to deliver. Panel
Members can choose to ammend scheme value
and site no's as they wish.

LBAS 162064

Scheme not yet validated.

LBAS 162065

Scheme not yet validated.

LBAS 162066

Scheme not yet validated.

LBAS 162067

Scheme not yet validated.

LBAS 162068

Scheme not yet validated.

LBAS 162069

Scheme not yet validated.

LBAS 162070

Scheme not yet validated.

LBAS 162071

Scheme not yet validated.

LBAS 162072

Scheme not yet validated.

LBAS002014

£75,000 top up required. Scheme relates to a
statutory duty and should improve traffic
management and road safety. Andy Champ to
speak on the importance of this scheme.
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£75,000

G

G

PROW Schemes (Total Value - £115,000)

Location

Byway 56, Little
Burstead

Bridleway 17, Little
Burstead

Description

Drainage and surface
improvements - boggy
natural surface to be
replaced with unbound
material topped with road
plainings.

The scheme will improve the
surface and drainage of a
bridleway connecting
Brentwood and Basildon.

Requested by Scheme stage

PROW team

PROW team

Total scheme

Total scheme
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Cost Code

LBAS 168004

LBAS 168005

Estimated cost

Comments

RAG

£100,000

The byway forms an important link
to many other byways and
bridleways and is part of a larger
network of off road routes used by
walkers, cyclist and horse riders.
The link is an influential part in the
chain of off road routes that can
take you from Basildon all way to
Brentwood with minimal
negeotaion of busy roads. Please
see Appendix 6 for requested
further info.

G

£15,000

This bridleway forms an important
link to many other bridleways and
is part of a larger network of off
road routes used by walkers,
cyclist and horse riders. Please
see Appendix 6 for further
requested info.

G

Walking Schemes (Total Value - £24,500)

Location

Description

Scheme stage

Cost Code

Florence Way,
Langdon Hills

Request for Crossing

Total scheme

LBAS 153011

Lower Southend Rd
junction with
Broadway, Wickford

Feasibility Study and
detailed design of widened
footway.

Feasibility

LBAS 153012

Westmede, Langdon
Hills

Request for handrail on
slippery path

Kenilworth
Close/London
Road/Mountnessing
Rd, Billericay

Request for dropped
crossings at junctions to
improve pedestrian access

Footway in front of rear Request for dropped kerbs to
access to 234-240
enable access for refuse
Great Knightleys,
collection and disabled
Basildon
residents.

Meadow Rise,
Billericay

Reqest for dropped kerbs to
aid disabled and mothers
with buggies etc.

Estimated cost

£5,000

Comments
Site not yet
validated. Verbal
update to be
provided at
meeting.
Validating engineer
has provided an
estimate for
scheme delivery of
£55,000. However,
Although the path is
under our
ownership, the wall
is not.

LBAS 153013

RAG

R

G

R

Total scheme

LBAS 153014

£11,500

G

Total scheme

LBAS 153015

£3,000

G

Total scheme

£5,000
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Scheme not yet
validated, but
scheme looks to be
clearly viable.
Estimated cost

A

Passenger Transport Schemes (Total Value - £18,500)

Location

Description

Scheme stage

Cost Code

Estimated
cost

Steeple Way

Bus stop kerbing and hard
stand

Total scheme

LBAS 165001

£7,000

G

Greenway

Raised Kerbing

Total scheme

LBAS 165002

£5,500

G

Sugden Ave

New bus shelter

Total scheme

LBAS 165003

£6,000

G

Comments

RAG

Revenue Budget
The Revenue Budget available to the Basildon LHP amounts to £13,471. The following requests for revenue funding is subject to
Panel Approval:
Location
Borough Wide

Description
2016/17 Survey Funds

Cost Code
LBAS 162099
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Scheme Value
£10,000

Basildon Approved Scheme List

Completed schemes

Key:

Cancelled schemes
For Discussion
Task Name

Finish

CMA approved

Cost Code

Works Description

Allocated Budget

Comments

2012/13 Approved

ITS0031 A127 Between A128 and B148 VMS
**LOCATION CORRECTION - A13 Eastbound
May 2016
between 5 bells interchange and Pitsea Fly over**

14/01/2013

LBAS002014

Design, supply and installation of
£95,000.00
Variable Message sign.

£75,000 top up required.
Scheme relates to a statutory
duty and should improve traffic
management and road safety.
Andy Champ to speak on the
importance of this scheme.

2014/15 Approved

Salcott Crescent, Wickford

Ashlyns J/w Mill Green Road, Pitsea

District Wide

Eastgate layby (Asda end Southernhay), Basildon

Church Road JW London Road, Wickford

May 2016

May 2016

Feb 2016

Jan 2016

Feb 2016

28/05/2014

09/07/2014

09/07/2014

09/07/2014

15/10/2014

LBAS142002

Install Staggered barriers either
side of Salcott Crescent

£75,000.00

LBAS141004

Providing a right turn lane to
facilitate turning movements
from Ashlyns into Mill Green
Road and reduce collisions.

£30,000.00

LBAS141005

Funding for Casualty Reduction
Site Investigations at
forthcoming identified cluster
sites.

LBAS142008

Feasibility study to install a
clearway along Southernhay
therefore reducing ilegal parking £3,000.00
in the layby and improving traffic
flow.

LBAS142046

Detailed design and
investigation to include safety
audit and to explore land
ownership and potential utility
costs as recommended in the
technical note.

£16,000.00

£4,000.00

Additional works including
widening of carriageway and
ped refuge, street lighting
improvements and removal of
grass mound agreed at previous
meetings.

Please see Appendix 1 for the
relevant design and Potential
Scheme list for scheme which
relates to A13 junction with
A132 Southmayne
Feasibility Study complete.
Please see Appendix 2 for
REDUCED VERSION of study and
below delivery scheme for
further guidance.
Feasibility Study complete.
Please see Appendix 3 for study
and Potential Scheme List for
Potential Scheme.

2015/16 Approved
X:\Highway Liaison\1.Basildon\Reports\Basildon Reports 2015-16\March 2016\Report 1 - Approved Scheme List
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23/03/2016

Task Name

Finish

CMA approved

Cost Code

Works Description

Allocated Budget

Comments

List of sites and pertaining
reports included in Potential
Scheme List and Appendices

District Wide Road Safety Designs

Sep 2016

14/04/2015

LBAS151004

Design of schemes identified in
2016/17 cluster run

Kennel Lane, Billericay, Weight Restriction

Apr 2016

14/04/2015

LBAS152002

Delivery of design commissioned
in 2013/14 to provide advanced £25,000.00
signage of weight restriction

Top up approved at last meeting

LBAS152003

Delivery of design commissioned
in 2013/14 to provide 20mph
£12,000.00
zone

Please see Appendix 4 for
briefing note. Consultation has
led to a request from police for
traffic calming measures despite
already low average speeds.
This was not included within
original design. Consultation has
also sparked objections among
some residents of The Warren,
whilst other consultees such as
the school have requested that
the zone be extended to Upland
Road. Decision required from
Panel as to whether we stick to
original design or make
ammendments.

LBAS152006

Scheme to re-locate lamp
column to the rear of the
footway

LBAS152010

Feasibility study to assess saftey
and viability of the creation of a
formal parking area in the
£4,000.00
easterly highway verge, and the
installation of bollards on the
westerly verge of the A176.

Brightside, Billericay, 20mph zone

Jan 2017

Rosebay Ave, Billericay, Lamp Column re-location Jun 2016

Billericay School, Billericay, Feasibility Study

Feb 2016

14/04/2015

14/04/2015

14/04/2015

X:\Highway Liaison\1.Basildon\Reports\Basildon Reports 2015-16\March 2016\Report 1 - Approved Scheme List

17

£16,000.00

£3,000.00

Please see Appendix 5 for copy
of study and Potential Scheme
List for Potential Scheme.

23/03/2016

Task Name

Church Rd, Ramsden Bellhouse, Pedestrian
Improvements

Finish

Jan 2017

Outside the Cooperative, 123 Stock Road Billericay Jun 2016

Festival Way, Basildon, Feasibility Study

District Wide 20mph Designs

Apr 2016

Jun 2016*

CMA approved

14/04/2015

14/04/2015

14/04/2015

14/04/2015

Cost Code

Works Description

Allocated Budget

LBAS152015

LBAS152018

Detailed design and assessment
of upgrade of zebra crossing to £25,000.00
signalised crossing

Surveys completed, awaiting
scheme design.

LBAS152023

Feasibility study to provide
wholesale review of parking
arrangements on Festival Leisure
£10,000.00
Park, to include Festival Way,
Festival Link, Endeavour Drive
and all adjoining roads.

Study almost complete, just
awaiting Network Management
comments.

LBAS152027

TRO and design of 10 x 20mph
zones or limits on roads outlined
as potentially suitable in
£50,000.00
Basildon Schools 20mph report.
2 x schools to be selected from
each division.

£25,000.00

Oct 2016

14/04/2015

LBAS153001

May 2016

14/04/2015

LBAS155004

Replace existing shelter

£5,750.00

Dec 2015

14/04/2015

LBAS155006

£5,260.00

Oct 2015

14/04/2015

LBAS155008

Oct 2015

14/04/2015

LBAS155011

Lincoln Rd, Basildon, Craylands bus stop

Apr 2016

14/04/2015

LBAS155013

Lincoln Road, Basildon, Hereford Walk bus stop

Apr 2016

14/04/2015

LBAS155014

Replace existing shelter
Install new shelter in exposed
area
Install new shelter in exposed
area
Add restriction plate and repaint
stop markings
Add restriction plate and repaint
stop markings

Noak Hill Rd, Great Burstead, Church St bus stop
SE bound
Laindon Link, Falstones bus stop
Noak Hill Road, Billericay, Laindon Common bus
stop southbound
Noak Hill Road, Great Bursted, Blackmore fam bus
stop SE bound

Scheme delayed due to lack of
space in which to accommodate
the build out. HIDT are
undertaking "swept path
analysis" to assess whether
driveways will still be accessible,
and negotiating with residents
who are not keen to have the
build out moved outside their
property.

Move build out so that it is in
line with the park entrance and
add dropped kerbs on either
side. Lining and carriageway
surface to be adjusted
accordingly.

Installation of footpath to enable
people to move easily between
the new bus stop hard standing £55,000.00
and the neighbouring healthcare
centre.

Pound Lane Footpath, Basildon

Comments
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£5,260.00
£5,260.00
£7,500.00

Top up added at last meeting

£10,500.00

Top up added at last meeting

23/03/2016

Task Name

Finish

CMA approved

Cost Code

Works Description

Allocated Budget

Durham Road, Laindon bus shelter

Jan 2016

15/07/2015

LBAS155016

New bus shelter with seating.

£5,000.00

Sunnymede School, Mons Ave

Jan 2016

15/07/2015

LBAS152011

Installation of guard rails outside
£3,000.00
playground entrance to school
Informal consultation and
feasibility study to ascertain local
views and options re removing £3,000.00
or ammending the existing speed
cushions.
Replacement of brick top speed
humps with asphalt speed
£65,000.00
humps.

Comments

Please see Appendix 6 for a
copy of the report. No further
action reccomended.

Elder Ave, Wickford

Feb 2016

15/07/2015

LBAS152013

Twinstead, Wickford

Jan 2017

15/07/2015

LBAS152014

Gardiners Lane North, Wickford

Dec 2016

15/07/2015

LBAS152017

Weight Limit signage and TRO
£30,000.00
with advanced signage on A127.

LBAS152020

Detailed design of widened
footways at narrow points
between Harold Road junction
and the southern end of the
£4,000.00
roundabout (close to Texaco
garage). To include "swept path
analysis".

LBAS152022

Move disabled bay or place
double yellow lines opposite bay
(depending on wishes of
£4,000.00
disabled resident) to prevent
being blocked in/out
TRO to be ammended to enable
installation of gate or lockable
bollards at junction with London
Road and permanent bollards to
south of underpass. Scheme top
up may be required at a later
date to facilitate the TRO work
and gate installation.

Surveys completed, awaiting
scheme design.

Runwell Road, Wickford

Tavistock Rd, Laindon

Feb 2016

Dec 2016

15/07/2015

15/07/2015

Old Church Road, Bowers Gifford

Oct 2016

15/07/2015

LBAS152024

Installation of bollards to
prevent fly tipping and car burn
outs. Permanent bollards to be
£4,000.00
installed south of underpass and
close to junction with London
Road.

London Road, Wickford close to no 63

Jun 2016

15/07/2015

LBAS152026

Upgrading of zebra to signalised
crossing (Design, Surveys and
£25,000.00
Consultation Only)
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23/03/2016

Task Name

Finish

CMA approved

Cost Code

Works Description

Allocated Budget

Eastgate Layby, Southernhay, Basildon

TBC

15/07/2015

LBAS152028

Measures to prevent illegal
parking in layby and reduce
congestion. 3 options to be
presented at stakeholders
meeting.

A129 Southend Road / Bakers Farm Close,
Wickford

Mar 2017

15/07/2015

LBAS152029

Widening of pedestrian refuge

£20,000.00

LBAS152031

Closure of layby with
carriageway drainage
improvements.

£50,000.00

£25,000.00

A13 Layby Pitsea By-pass

Jul 2016

15/07/2015

£80,000.00

Adjacent to Wickford Cof E Infant School

Jun 2016

15/07/2015

LBAS152033

Upgrade existing zebra crossing
to signalised crossing (Design,
Surveys and Consultation Only)

Yardleys, Laindon

Mar 2016

15/07/2015

LBAS152035

Addition of bollard(s) to prevent
£1,800.00
vehicular access.

LBAS152038

Feasibility Study to assess the
suitability of Lee Chapel School
for a variable or advisory 20mph
£4,000.00
limit with wig wags. Scheme to
include consultation with
Network Management.

Lee Chapel School, Laindon

May 2016

15/07/2015
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Comments

Basildon masterplan
improvements scheduled to
commence 2018-2020.
Installation of Eastgate layby
improvements in advance of
that date could cause a clash
with the masterplan works and
may result in improvements
being removed or ammended.
Panel to decide whether to
press ahead with improvements
or integrate them within the
masterplan.

Surveys completed, awaiting
scheme design.

23/03/2016

