

Basildon Local Highway Panel - Approved Works Programme 2017/18

Schemes Key	Completed	Cancelled	Update
-------------	-----------	-----------	--------

Timeline	Q1 = Apr - June	Q2 = July - Sep	Q3 = Oct - Dec	Q4 = Jan - Mar
----------	-----------------	-----------------	----------------	----------------

Ref	Scheme	Works Description	Scheme Category	Commission	Activity Code	Allocated Budget	Finish	Comments
Approved Schemes - For Delivery in 2016/17								
1	District Wide 20mph Designs	TRO and design of 10 x 20mph zones or limits on roads outlined as potentially suitable in Basildon Schools 20mph report. 2 x schools to be selected from each division.	Traffic Management	Design	LBAS152027	£50,000	Completed	See below for selected schools.
2	Greens Farm Lane, Billericay	Addition of gateway features and lining improvements.	Traffic Management	Total Scheme	LBAS162039	£25,000	Completed	
3	Kennel Lane, Billericay	Delivery of design commissioned in 2013/14 to provide advanced signage of weight restriction.	Traffic Management	Implementation	LBAS152002	£25,000	Completed	
4	Adjacent to Wickford Cof E Infant School	Upgrade existing zebra crossing to signalised crossing (design, surveys and consultation only).	Traffic Management	Design	LBAS152033	£25,000	Completed	
5	A129 Southend Road / Bakers Farm Close, Wickford	Widening of pedestrian refuge and pedestrian warning signs.	Traffic Management	Implementation	LBAS152029	£20,000	Completed	
6	CR Site 67 - Hatterill junction with Gower Chase, Laindon	Yellow backed mini roundabout signs and creation of dome on mini roundabout.	Safer Roads	Implementation	LBAS161007	£8,750	Completed	
Approved Schemes - Prioritised for Delivery in 2017/18								
7	Brightside, Billericay, 20mph Limit	Delivery of design commissioned in 2013/14 to provide 20mph limit.	Traffic Management	Implementation	LBAS152003	£12,000	Quarter 3	
8	Meadow Rise, Billericay	Request for dropped kerbs to aid disabled and mothers with buggies etc.	Walking	Total Scheme	LBAS163016	£5,000	Quarter 3	
9	St Ediths Lane, Billericay	Installation of "No Through Road" sign.	Traffic Management	Total Scheme	LBAS172031	£3,000	Quarter 4	
10	Outside Sunnymede School, Billericay	Installation of 20mph when lights flash.	Traffic Management	Implementation	LBAS172012	£15,000	Quarter 4	
11	Kenilworth Close/London Road/Mountnessing Rd, Billericay	Request for dropped crossings at junctions to improve pedestrian access.	Walking	Total Scheme	LBAS163014	£11,500	Quarter 3	
12	Noak Hill Road junction with Wash Road, Noak Bridge	Trial 'No Right Turn' TRO and signage.	Safer Roads	Implementation	LBAS161011	£35,000	Quarter 3	Scheme was approved by the Panel after studies showed that a roundabout or traffic lights would not be feasible. There have been 13 recorded accidents at this junction in the past 10 years including one fatal collision. Informal consultation has led to objections which are to be reviewed by the Cabinet Member. Design and target costing has also led to an increase in the required budget to £60,000. The reason for this is that the scheme will require bolt down posts in the centre of the carriageway, which will in turn necessitate carriageway widening and resurfacing with the installation of 3 new gullies and a new lamp column. This could not have been foreseen prior to detailed design.
13	Gardiners Lane North, Wickford	Weight limit signage and TRO with advanced signage on A127.	Traffic Management	Total Scheme	LBAS152017	£30,000	Quarter 4	
14	London Road close to junction with Sugden Ave, Wickford	New bus shelter.	Passenger Transport	Total Scheme	LBAS165003	£7,000	Quarter 3	
15	Outside Hilltop Infant and Junior School, Wickford	Installation of 20mph when lights flash.	Traffic Management	Implementation	LBAS172016	£14,600	Quarter 4	
16	Cranfield Park Road, Wickford	Installation of bollards to prevent driving over grass verge.	Traffic Management	Total Scheme	LBAS172008	£8,000	Quarter 4	
17	A127 Pedestrian Casualty Sites, Nevendon	Design of "Fatal Collision Site, Do Not Cross" signs at 2 cluster locations (see report) and "Other Danger Ahead" warning signs between A132 Nevendon Interchange and A130/A1245 Interchange.	Safer Roads	Design	LBAS171002	£5,000	Quarter 2	
18	Hill Avenue Wickford, close to Beauchamps School	Design of zebra crossing move to improve safety in vicinity of school.	Traffic Management	Design	LBAS172026	£5,000	Quarter 3	

19	Old Church Road, Bowers Gifford	Installation of bollards to prevent fly tipping and car burn outs. Permanent bollards to be installed south of underpass and close to junction with London Road.	Traffic Management	Total Scheme	LBAS152024	£5,500	Quarter 2	
20	Outside Northlands School, Pitsea	Installation of 20mph zone.	Traffic Management	Implementation	LBAS172021	£7,700	Quarter 4	This will now be a "20's plenty" scheme with the Panel's approval.
21	Underpass between Luncies Road and Chalvedon Estate, Pitsea	Installation of lockable bollard to prevent vehicular use.	Traffic Management	Total Scheme	LBAS173002	£4,000	Quarter 3	
22	Tavistock Rd, Laindon	Move disabled bay or place double yellow lines opposite bay (depending on wishes of disabled resident) to prevent being blocked in/out.	Traffic Management	Total Scheme	LBAS152022	£4,000	Quarter 2	
23	Outside Merrylands Primary School, Laindon	Installation of 20mph limit.	Traffic Management	Implementation	LBAS172014	£9,990	Quarter 4	This will now be a "20's plenty" scheme with the Panel's approval.
24	King Edward Rd junction with Briars Mead, Laindon	Installation of give way signs and road markings.	Traffic Management	Total Scheme	LBAS172007	£3,000	Quarter 3	Scheme requested by the Police as a result of a number of cars failing to give way at the junction.
25	Outside Great Berry Primary School, Langdon Hills	Installation of 20mph limit and enhancement of school crossing patrol signs.	Traffic Management	Implementation	LBAS172019	£11,600	Quarter 4	
26	Westmede, Langdon Hills	2 x handrail on slippery path.	Walking	Total Scheme	LBAS 173013	£2,500	Quarter 4	
27	Highview Avenue, Langdon Hills	Installation of larger reflective crossing warning sign.	Traffic Management	Total Scheme	LBAS172001	£1,000	Quarter 3	
28	In front of 18 Waldegrave, Basildon	Installation of hand rails.	Traffic Management	Total Scheme	LBAS172010	£1,500	Quarter 4	
29	2017/18 Casualty Reduction Sites	Various safety improvements at identified CR sites	Safer Roads	Various		£212,000	Quarter 4	Schemes identified by Road Safety Team and approved by Cabinet Member.
Approved Schemes - 18/19 Rolling Programme								
30	Greenway, Bilericay	Raised kerbing.	Passenger Transport	Total Scheme	LBAS165002	£5,500	2018/19	
31	Outside St Peters Primary School, Billericay	Installation of 20mph when lights flash.	Traffic Management	Implementation	LBAS172013	£16,000	2018/19	
32	London Road, Wickford close to no 63	Upgrading of zebra to signalised crossing (design, surveys and consultation only).	Traffic Management	Design	LBAS152026	£25,000	2018/19	
33	Dunton Road junction with Steeple View, Dunton	Bus stop kerbing and hard stand.	Passenger Transport	Total Scheme	LBAS165001	£7,000	2018/19	
34	Outside The Swan, Wickford	Installation of bus shelter and real time sign.	Passenger Transport	Total Scheme	LBAS175002	£20,000	2018/19	Scheme now being delivered via S106
35	Outside Wickford Infant and Junior School	Installation of 20mph limit.	Traffic Management	Implementation	LBAS172017	£7,200	2018/19	
36	Outside North Crescent School, Wickford	Installation of 20mph limit.	Traffic Management	Implementation	LBAS172018	£9,300	2018/19	
37	Southend Rd junct with Highcliffe Rd, Wickford	Installation of yellow bus markings.	Passenger Transport	Total Scheme	LBAS 175011	£1,200	2018/19	
38	Twinstead, Wickford	Replacement of brick top speed humps with asphalt speed humps.	Traffic Management	Implementation	LBAS152014	£65,000	2018/19	
39	A130 path leading to Rushbottom Lane, Bowers Gifford	Request for installation of bollard to prevent ASB under A130.	Traffic Management	Total Scheme	LBAS162001	£1,500	2018/19	
40	Broadmayne junction with Upper Mayne, Basildon	Design of measures proposed by road safety team to address collision problem. Proposed measures include addition of chevron and relocating/redesigning of existing signs.	Safer Roads	Design	LBAS171004	£3,000	2018/19	
41	Outside Greenstead Nursery, Infant and Junior Schools, Basildon	Installation of 20mph limit.	Traffic Management	Implementation	LBAS172020	£7,400	2018/19	
42	Laindon Link, just east of the Laindon Link/Staneway roundabout	Replacemement of bus shelter.	Passenger Transport	Total Scheme	LBAS 175003	£7,000	2018/19	
43	Laindon Link, west of the Laindon Link/Staneway roundabout	Replacemement of bus shelter.	Passenger Transport	Total Scheme	LBAS 175004	£7,000	2018/19	
44	Outside Janet Duke Primary School, Basildon	Installation of 20mph when lights flash.	Traffic Management	Implementation	LBAS172015	£20,770	2018/19	Scheme now being delivered via S106
45	Miles Gray Road, Basildon	Installation of concrete filled bollards to prevent traveller camps.	Traffic Management	Total Scheme	LBAS172022	£15,000	2018/19	
46	CR Site 51 - Ballards Walk Zebra Crossing North of Great Knightleys, Basildon	Measures to highlight the presence of the zebra crossing including 'zebrite' illuminated poles, new LED beacons and anti-skid surfacing. 6 recorded collisions in this location, 3 of which have resulted in casualties.	Safer Roads	Implementation	LBAS161005	£34,500	2018/19	

47	Moss Drive junction with Moss Close, Vange	Review of all signing and lining on Moss Drive/Moss Close/ Goldings Crescent, with new signs and lines to be installed where appropriate.	Traffic Management	Total Scheme	LBAS162042	£15,000	2018/19	
48	Footpath from Lingcroft to Sparrows Herne, Basildon	Installation of guard rails to prevent vehicular use.	Traffic Management	Total Scheme	LBAS162049	£5,000	2018/19	
49	CR Site 53 - London Road, Vange Hill Drive, Vange	Red contrasting surfacing in the central hatching leading up to the pedestrian island. SLOW markings next to junction warning sign. Extension of existing edge of carriageway markings on northern side of London Rd.	Safer Roads	Implementation	LBAS161006	£7,000	2018/19	
50	The Knares (westbound) junction with Leysings	Replacement of bus shelter.	Passenger Transport	Total Scheme	LBAS 175006	£7,000	2018/19	
51	The Knares junction with Raintree Fold	Replacement of bus shelter.	Passenger Transport	Total Scheme	LBAS 175007	£7,000	2018/19	
52	The Knares (eastbound) junction with Leysings	Replacement of bus shelter.	Passenger Transport	Total Scheme	LBAS 175008	£7,000	2018/19	
53	Mandeville Way/Florence Way Roundabout, Langdon Hills	Feasibility study to assess road markings on approach to roundabout and cost/need for ammendments.	Traffic Management	Feasibility	LBAS162058	£2,000	2018/19	
54	Clay Hill Road, Basildon	Traffic calming scheme outside Kingswood School.	Traffic Management	Implementation	LBAS002011	£5,000*	2018/19	Scheme previously completed - only £5,000 required for stage 3 safety audit remedial works.
55	A13 crossing point in vicinity of Kierbeck Business Park	Installation of hazard warning signs for pedestrians	Traffic Management	Total Scheme	LBAS 172042	£20,000	2018/19	This scheme has been provisionally signed off but placed on hold in the rolling programme until such a time as Panel approval is obtained. The request for this scheme was raised by Stephen Metcalfe MP and the Basildon Business Group after one person was seriously injured crossing a hazardous but regularly used crossing point. The precise cost of this scheme has not yet been determined and further funding may be required.