

BASILDON LOCAL HIGHWAYS PANEL MEETING AGENDA

Date:	Friday January 14 th 2022
Time:	10:00am
Venue:	Video conference call
Chairman:	Cllr Dr.Richard Moore
Panel Members:	Cllr Jeff Henry, Cllr Anthony Headley, Cllr Adele Brown, Cllr Aidan McGurran, Cllr Luke Mackenzie, Cllr Tony Ball, Cllr Malcolm Buckley, Cllr Kerry Smith, Cllr Mark Biddle
Officers:	Emma Louise Galinis – Highway Liaison Officer
Secretariat:	None – Rissa Long to take basic notes

Page	Item	Subject	Lead	Paper
	1	Welcome & Introductions	Chairman	Verbal
	2	Apologies for Absence	Chairman	Verbal
	3	Minutes of meeting held on 20 th September 2021 to be agreed as a correct record	Chairman	Verbal
	4	Matters arising from minutes of previous meeting	Chairman	Verbal
	5	Report on Funded Schemes 2021/22	Emma-Louise Galinis	Report 1
	6	Report on Schemes Awaiting Funding	Emma-Louise Galinis	Report 2
	7	Any other business	All	Verbal
	8	Date of next meeting: March 21 st 2022	Chairman	Verbal

BASILDON LOCAL HIGHWAYS PANEL MINUTES

20th September 2021

Virtual meeting

Chairman: Panel Members:	Cllr Dr. Richard Moore Cllr Jeff Henry, Cllr Anthony Headley, Cllr Adele Brown, Cllr Aidan McGurran, Cllr Luke Mackenzie, Cllr Tony Ball, Cllr Malcolm Buckley, Cllr Kerry Smith, Cllr Mark Biddle
Officers:	Emma Louise Galinis – Highway Liaison Officer Sonia Church (SC) – Highways Liaison Manager
Secretariat:	None – Officer to provide notes

Item		Owner
1.	<u>Welcome and introductions:</u> Cllr Moore welcomed all panel members. Emma-Louise Galinis introduced herself as the new Highways Liaison Officer for this panel.	
2.	Apologies – Cllr Biddle, Cllr Henry and Cllr Brown	
3.	Minutes of meeting held on 28th June 2021 to be agreed as a correct record.	
4.	<u>Matters arising from minutes of the previous meeting:</u> <ul style="list-style-type: none"> • Discussion on Bus Gate- Action to take away LHP to speak to Scott Logan. Cllr Henry asked the question of identifying the different types of cabs- (Cllr Smith informed panel this was agreed for locations for Longriding and Landon Link- agreed at full Council, please check) • Cllr Henry enquired about Ballards Walk signage, Sonia to be put in contact with Lesley Ashley 	
5.	<u>Report on Funded Schemes</u> <ul style="list-style-type: none"> • LBAS201004- Cllr Buckley stated that there is a hazard in the gully about 3 quarters round, ensure the repair is made before the marking- ELAG to check in with the design team • LBAS203003- Cllr McGurran would like an update on the start date- ELAG to check up on due date 	ELAG

--	--	--

6. Report on Schemes Awaiting Funding:

Traffic Management

- LBAS182036- Confirmed to be removed
- General comment – Emma-Louise asked Panel to run through the red schemes to agree to take them off the Schemes list.
- LBAS182076- Panel asked to hold the scheme
- LBAS192045-Cllr Smith asked Emma-Louise to book site visit
- LBAS202004- Cllr Ball and Cllr Buckley to give update on the funding for this scheme, this may be the active travel fund. Hold for now.
- LBAS202017- Who owns the patch? ELAG to find out.
- LBAS192006- ELAG to book in site visit with Cllr Henry to discuss this scheme. Cllr Henry stated that this scheme value is too high. Design to be retrieved from design lead to be sent to Cllr Henry for further review.
- LBAS202018- ELAG to send information to Cllr McGurran location 2

Walking

- LBAS20302- ELAG and Cllr Henry to visit site.
- LBAS203004- Cllr Ball stated the request is incorrect and it is not a Zebra Crossing, request for a Pedestrian Crossing, to have the refuge widened to enable pedestrians with prams to feel safe whilst waiting to cross the road. Cllr Ball to investigate this scheme.

<p>8.</p>	<p><u>Any other business</u></p> <ul style="list-style-type: none"> • Cllr Smith expressed a declaration on interest for Travis Way. • All agreed on the next date of 24th Jan 2022, in person ELAG to book room. • Cllr Henry enquired about Ballards Walk signage, Sonia to be put in contact with Lesley Ashley <p>Panel agreed to allocate all small schemes to the outstanding budget to the value of £49,500 were agreed as follows:-</p> <ul style="list-style-type: none"> • LBAS192046- Holgate, Basildon -'no through road' signage • LBAS202002- Barrington Gardens, Basildon – Parking • LBAS202012- Ilmington Drive, Basildon – Staggered Gates • LBAS202014- Wellstyle Green, Basildon – Parking Bays • Laindon Common Road, Little Burstead - Traffic Calming- Currently Amber scheme, ELAG to contact Cllr Moore on next steps • LBAS202025- Tavistock Road, Pitsea - 20's Plenty • LBAS202028- Travers Way, Basildon – Bollards • LBAS212001- Harvey Way, Basildon – Bollards • 	
<p>6.</p>	<p><u>Date of next meeting:</u></p> <p>24th January 2022</p>	

REPORT 1

BASILDON LOCAL HIGHWAY PANEL

2021/22 FUNDED SCHEMES LIST

This report provides an update on the current position of all the schemes which the Basildon Local Highway Panel has recommended for inclusion in the 2021/22 programme.

Budget summary 2021-22	
Capital Budget	£500,000
Additional Budget	£200,000
Total Budget for 2021-22	£700,000
Safer Roads Schemes	£89,000
Value of Commissioned Schemes	£606,500
Total Value of Commissioned Schemes	£695,500
Balance remaining	£0

Members are reminded that the costs supplied are budget allocations only and there is the possibility that a final scheme cost could change dependant on issues which may arise especially during detailed design and construction. The panel will be informed of any budget adjustments required.

Funded Schemes 2021- 22

Total Value of Schemes	£695,500
------------------------	-----------------

Completed	Update
-----------	--------

Ref	Scheme name	Description	Division	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion
1	The Knares jw Nethermayne - Bollards	Installation of bollards	Basildon Westley Heights	Traffic Management	Total scheme	LBAS182072	£10,500	Complete	COMPLETED
2	Stock Road junction with Orchard Ave - Zebra upgrade	Installation of signalised crossing upgrade	Billericay and Burstead	Walking	Implementation	LBAS183004	£135,000	In progress.	Q4
3	Florence Way - Zebra crossing	Double zebra crossing to be installed. Also to include 400m squared of footway resurfacing.	Basildon Westley Heights	Walking	Implementation	LBAS183017	£153,000	Awaiting programme dates.	Q4
4	Pitsea Hall Lane through to the Station - CCTV / Lighting	Street lighting assessment and consultation with BBC on CCTV	Pitsea	Walking	Feasibility	LBAS193004	£8,000	Street Lighting study found that the area is well lit and does not require further lighting. Feasibility Study can be commissioned to determine whether CCTV is viable.	Q4
5	Vange Hill Drive - Dropped Crossing	Tactile paving at a series of dropped crossings.	Pitsea	Walking	Implementation	LBAS193008	£30,000	Complete.	COMPLETED
6	Holgate, Basildon - 'no through road' signage	Request for 'No through road' signage	Pitsea	Traffic Management	Total scheme	LBAS192046	£4,000	Pannel agreed to "no through road" singage to be installed.	Q4
7	Dry Street, Basildon - Traffic calming	Feasibility Study to be completed to determine where improvements can be made.	Basildon Westley Heights	Traffic Management	Feasibility	LBAS192052	£5,500	Completed. Ongoing discussions with Cllr.	COMPLETED
8	Barrington Gardens, Basildon - Parking	Request for grasscrete	Laindon Park and Fryerns	Traffic Management	Feasibility	LBAS202002	£5,500	Panel agreed to proceed with Feasibility Study as recommended, to determine whether parking provisions are feasible.	Q4
9	Castledon Road j/w London Road, Wickford	Junction redesign assessment	Wickford Crouch	Traffic Management	Feasibility	LBAS202007	£6,500	Suggested feasibility however survey will be needed in the first instance.	Q4

Funded Schemes 2021- 22

Total Value of Schemes	£695,500
------------------------	-----------------

Completed	Update
-----------	--------

Ref	Scheme name	Description	Division	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion
10	Queens Park Avenue, Billericay - VAS / 30mph	Bring existing VAS further north towards the crossing point and extend 30mph.	Billericay and Burstead	Traffic Management	Total scheme	LBAS202019	£22,500	Awaiting programme date.	Q4
11	Codenham Straight, Basildon - Tarmac	Remove small patch of grass and surface to match the rest of the footway.	Basildon Westley Heights	Traffic Management	Total scheme	LBAS202010	£6,000	In progress.	Q4
12	Ilmington Drive, Basildon - Staggered Gates	Request for staggered gates or fence to prevent motorcycles from using the alleyway at the end of the drive.	Pitsea	Traffic Management	Design	LBAS202012	£6,000	The presence of service covers in the area does suggest that underground services are likely. A C2 stats request will be required to establish exact locations and depths. A UST survey should also be undertaken due to the stats cover in the footway.	Q4
13	Roundacre Roundabout, Basildon - Southbound Exit Amendments	Reduce southbound exit to a single lane on A176 Nethermayne to allow provision of a central refuge/waiting area between the northbound and southbound carriageways for vehicles turning right out of the BP service station.	Laindon Park and Fryerns	Safer Roads	Total scheme	LBAS201001	£32,000	In progress- However discussion with County Member to discuss next steps with the Road Safety Team.	Q4
14	High Road, Pitsea - Traffic Signal Warning	'Traffic signals ahead' warning signage, install high mounted traffic signal heads and clear vegetation.	Pitsea	Safer Roads	Total scheme	LBAS201002	£11,000	Ongoing works with ITS team as part of the signal upgrade.	Q4
15	St Nicholas Lane / Leinster Road, Laindon - Traffic Calming	Reduce carriageway width on north-eastern corner of junction and provide central traffic island.	Laindon Park and Fryerns	Safer Roads	Total scheme	LBAS201003	£30,000	Awaiting programme date.	Q4
16	A127 / A176 Noak Hill, Northern Roundabout, Basildon - Lane Improvements	Amend existing lane markings to match those used on the southern roundabout.	Wickford Crouch	Safer Roads	Total scheme	LBAS201004	£13,000	Programmed for delivery Q4.	Q4

Funded Schemes 2021- 22

Total Value of Schemes	£695,500
------------------------	----------

Completed	Update
-----------	--------

Ref	Scheme name	Description	Division	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion
17	Quendon Road, Basildon - Layby Access	Installation of dropped crossing and tactile paving	Laindon Park and Fryerns	Traffic Management	Total scheme	LBAS202022	£10,500	Design complete.	Q4
18	Wellstyle Green, Basildon - Parking Bays	Request to formally mark parking bays to maximise space.	Laindon Park and Fryerns	Traffic Management	Total scheme	LBAS202014	£4,000	Panel agreed to progress Parking Bays.	Q4
19	Laindon Common Road, Little Burstead - Traffic Calming	Request for width restriction to reduce traffic speeds.	Billericay and Burstead	Traffic Management	Total scheme	LBAS202015	£5,000	Progressed for a total scheme.	Q4
20	Ashlyns / Eastmayne - Footway	Implementation of footway from the northern side of Ashlyns to join the footway in Eastmayne.	Pitsea	Walking	Implementation	LBAS203003	£129,500	Awaiting street lighting design.	Q4
21	Little Burstead - Village Gateways	Installation of village gateway signs at the entrances to the village (funded by Little Burstead Parish Council).	Billericay and Burstead	Traffic Management	Total scheme	LBAS202021	£14,500	In progress.	Q4
22	Bridge Street, Noak Bridge - VAS Relocation	Relocate the VAS further east past the junction with Coppice Lane.	Wickford Crouch	Traffic Management	Total scheme	LBAS202023	£5,500		Q4
23	Tavistock Road, Pitsea - 20's Plenty	Request for 20's Plenty outside of Mill House School.	Laindon Park and Fryerns	Traffic Management	Total scheme	LBAS202025	£6,500	20's Plenty can be installed.	Q4
24	High Street, Wickford - 20mph	Request to make the temporary 20mph speed limit a permanent fixture.	Wickford Crouch	Traffic Management	Total scheme	LBAS202026	£32,500	Awaiting TRO sign off and programme dates.	Q4
25	Basildon Post Construction Audits 20/21	Basildon post-construction audits.	Various	Safer Roads	Surveys	RSA3LBAS	£3,000	Ongoing.	N/A
26	Harvey Way, Basildon - Bollards	Request for measures to prevent parking	Pitsea	Traffic Management	Total scheme	LBAS212001	£6,000	Panel agreed to progress parking measures of steel bollards to match existing ones.	Q4

BASILDON LOCAL HIGHWAY PANEL REPORT 2 – SCHEMES AWAITING FUNDING

The Schemes Awaiting Funding List identifies all of the requests that have been received for the consideration of the Basildon Local Highways Panel. The Panel are asked to review the schemes, start to make their funding recommendations for those schemes they wish to see delivered and also choose to remove any which they would not wish to consider for future funding.

The breakdown of scheme types available for consideration is as below:

Budget Summary	
Safer Roads	£0
Traffic Management	£219,000
Walking	£189,500
Passenger Transport	£0
Total	£408,500

Costs supplied are estimates only and there is the possibility that a final scheme cost can change significantly dependant on issues which may arise during detailed design and construction.

On the Schemes Awaiting Funding List, the RAG column acknowledges the status of the scheme request as shown below:

G	The scheme has been validated as being feasible and is available for consideration
A	The scheme has previously been approved for a feasibility study and the results are awaited before the scheme can be fully considered
R	A scheme request has been received but is against ECC policy or there is no appropriate engineering solution
V	A scheme request has been received and is in the initial validation process

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£219,000
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Bells Hill Road, Basildon - Traffic management improvements	Request for traffic calming features	Basildon Westley Heights	Non Parished	Validation	LBAS182070	TBC	Awaiting speed and volume survey data.	V
2	The Greenstead, Feering Row, Feering Green, Vange - Parking	Investigation to determine if grasscrete is the most suitable solution to the parking problems	Pitsea	Non Parished	Implementation	LBAS182071	£49,500	Awaiting target costing.	G
3	Mistley End, Basildon - Bollard	Request for a bollard to be installed	Basildon Westley Heights	Non Parished	Total scheme	LBAS182076	£4,500	*On Hold- as per panel instruction*	G
4	Tudor Walk, Wickford - Bollard	Request to move the current bollard	Wickford Crouch	Non Parished	Validation			Third Party request - In validation.	V
5	Collingwood Road jw Mapleford Sweep - One way	Request for a one way system	Pitsea	Non Parished	Validation	LBAS192043	TBC	In validation.	V
6	Rushley, Basildon - Traffic calming	Request for traffic calming features	Pitsea	Non Parished	Validation	LBAS192044	TBC	Awaiting speed and volume survey data.	V
7	The Knares jw Staneway - Junction improvements	Request to look into improvements to the junction	Basildon Westley Heights	Non Parished	Validation	LBAS192045	N/A	Validation recommends not proceeding with a scheme at this location as there is no collision pattern and the only options would have a significant impact on the network (such as restricting right turn movements when leaving the Knares or restricting left turn movements at the junction).	R
8	Holgate, Basildon - 20mph Speed limit	Request for a 20mph limit	Pitsea	Non Parished	Validation	LBAS192047	TBC	Awaiting speed and volume survey data.	V

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£219,000
------------------------	----------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
9	Boytons, Basildon - Parking	Request for bollards or to formalise parking	Laindon Park and Fryerns	Non Parished	Implementation	LBAS192049	TBC	Awaiting completion of design before panel can fund the implementation.	A
10	Curling Tye, Basildon - One way	Request for a one way system	Laindon Park and Fryerns	Non Parished	Validation	LBAS192051	TBC	Awaiting speed and volume survey data.	V
12	Wickford High Street - Prohibition of traffic on a Saturday	Request to stop vehicle movements along Wickford High Street on a Saturday	Wickford Crouch	Non Parished	Validation	LBAS202004	N/A	A 'soft closure' of one year can be trialled. If Basildon BC were to take on responsibility for removing closure (such as market day closures), the cost would reduce to approx. £17,000.-To be funded by Basildon Council.	R
13	Clay Hill Road, Basildon - Traffic calming	Request for traffic calming along Clay Hill Road	Basildon Westley Heights	Non Parished	Validation	LBAS202005	TBC	Awaiting speed and volume survey data.	V
14	A129 Crays Hill, Wickford - Traffic management improvements	Request for traffic calming on approach to signalised crossing	Wickford Crouch	Non Parished	Validation	LBAS202008	N/A	Validation results - Speeds are already below 30mph. No scheme should progress.	R
15	Cross Green / Great Gregorie - Bollards	Request for bollards	Basildon Westley Heights	Non Parished	Total scheme	LBAS202009	£18,500	Approx. 35 low level bollards can be installed.	G
16	Peterborough Way, Basildon - Traffic Calming	Request to install a form of traffic calming, such as the priority system further south along Peterborough Way.	Laindon Park and Fryerns	Non Parished	Validation	LBAS202013	N/A	The location where the priority working system is requested is on a bend, therefore this location would not be suitable for a priority working system due to the lack of forward visibility for drivers. A suitable location for such a measure would be outside No.46 Peterborough Way, however the installation of a priority system here would mean a reduction in parking on the carriageway for at least 10 vehicles – there may be the need to install double yellow lines to prevent vehicles from parking too close to the build outs too.	R
17	Swallow Dale, Basildon - Bollards	Request for bollards.	Basildon Westley Heights	Non Parished	Total scheme	LBAS202016	N/A	A site visit was undertaken on 12th April 2021. There was no evidence of vehicles parking on the verge outside of number 44 Swallow Dale. Therefore it is recommended that no measures are installed here. If Basildon Council want to install a measure to prevent vehicles parking on the verge it is recommended that planters are installed around the perimeter of the verge – it should be noted that planters would need a licence which Basildon Council would need to obtain.	R

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£219,000
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
18	Methersgate, Basildon - Parking Area	Request to convert grassed area into parking facility.	Laindon Park and Fryerns	Non Parished	Total scheme	LBAS202017	N/A	Area in question falls outside of the adopted highway.	R
19	Clayburn Circle, Pitsea - Grasscrete	Request to install grasscrete at various locations.	Pitsea	Non Parished	Total scheme	LBAS202018	N/A	Location 1-Whilst the location is feasible, it is anticipated to cost in excess of £30,000 to install parking at this location – therefore it is recommended that nothing is progressed at this location. Location 2 is not recommended to proceed with any measures.	R
20	Maplestead, Basildon - Grasscrete	Implementation of previously designed grasscrete scheme.	Laindon Park and Fryerns	Non Parished	Implementation	LBAS192006	£100,000		G
21	Little Searles, Pitsea Grasscrete	Request for grasscrete due to vehicles damaging the grassed area.	Pitsea	Non Parished	Validation	LBAS202024	TBC	Email sent to Cllr Reid to confirm exact location.	V
22	Codenham Straight, Basildon - Grass Crete	Request for grass Crete or hardstanding on verge.	Basildon Westley Heights	Non Parished	Validation	LBAS202027	TBC	In validation.	V
23	Little Oxcroft, Laindon - One-Way System Improvements	Various measures to improve one-way system, including redesign of carriageway layout and additional signs / linings.	Laindon Park and Fryerns	Non Parished	Total scheme	LBAS192007	£46,500	Implementation of previously completed Feasibility Study.	G
24	Hickstars Lane, South Green- Traffic management Improvements	Request for measures to prevent cars driving over the footway outside School	Billericay and Burstead	Billericay Town	Validation	LBAS212002	TBC	In validation.	V
25	Radwinter Avenue- Traffic management improvements	Crossing point by Subway to Park Drive	Wickford Crouch	Various	Validation	LBAS212003		Speed survey results compliant to the current 30mph speed limit. Northbound Average daily speed 30.7mph Southbound Average daily speed 31.19mph	

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£219,000
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
26	Tye Common Road-Speeding. On bend near Salmon's Farm-Traffic Management Improvement	Reduce 60mph limit to 40mph	Billericay and Burstead	Billericay Town	Validation	LBAS212004		Speed survey results have been send back as compliant to the potential 40mph speed limit as suggested. Current speed limit of 60mph	
27	Mountnessing Road-In the vicinity of the J/W Station Road-Traffic Management Improvement	Reduction of speed	Billericay and Burstead	Billericay Town	Validation	LBAS212005		Speed survey results compliant to the current 30 mph speed limit. Northbound Average daily speed 30.9mph Southbound Average daily speed 30.1mph	
28	Tye Common Road-J/W Cherrytrees-Traffic Management Improvement	Enhanced VAS or SID sign	Billericay and Burstead	Billericay Town	Validation	LBAS212006		Speed survey results compliant to the current 30 mph speed limit. Northbound Average daily speed 30.2mph Southbound Average daily speed 32.4mph	
29	Mill Road-J/W Grange Road-Speeding	VAS or SID sign	Great Burstead & South Green Village Council	Billericay Town	Validation	LBAS212007		Speed survey results compliant to the current 30mph speed limit. Eastbound Average daily speed 30.4mph Westbound Average daily speed 27.2mph	
30	Southend Road J/W Coxes Farm Road Billericay-Traffic Management Improvement	VAS or SID sign-Reduction of speed particularly in the vicinity of St Peters School	Great Burstead & South Green Village Council	Billericay Town	Validation	LBAS212008		Speed survey results compliant to the current 30mph speed limit. Northbound Average daily speed 21.8mph Southbound Average daily speed 24.5mph	
31	Western Road near JW Station Raod-Pedestrian Crossing	Request for a pedestrain crossing	Billericay and Burstead	Billericay Town	Validation	LBAS212009	TBC	In validation.	V
32	Lee Chaple- Speed Survey	Conduct a speed test. Please use lamppost 12 on Lee Chapel Lane to conduct this test.	Basildon Westley Heights	Non Parished	Validation	LBAS212010	TBC	In validation.	V
33	Cherrydown West J/W Nethermayne-Traffic Management Improvement	To prevent illegal right hand turns.	Basildon Westley Heights	Non Parished	Validation	LBAS212011	TBC	In validation.	V

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£219,000
------------------------	----------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
	Sparrows Herne-Traffic Management Improvement	Measures need to be installed to stop vehicles undertaking the aforementioned issue.	Basildon Westley Heights	Non Parished	Validation	LBAS212013	TBC	In validation.	V
34	Chapel Street JW Alma link and Sun Street-Traffic Management Improvement	Traffic calming throughout Chaple Street, reduction of speed	Billericay and Burstead	Billericay Town	Validation	LBAS212016	TBC	In validation.	V
35	Southernhay- Bus Gate	Bus Gate for Laindon Link Bus- revision for Gates to accept Private Hire Vehicles as well as Hackney Carriages.	Billericay and Burstead	Non Parished	Validation	LBAS212017	TBC	In validation.	V
36	Threshelford-Installation of metal polls	To install a row of metal posts to protect the wall of 31 Threshelford.	Basildon Westley Heights	Non Parished	Validation	LBAS212018	TBC	In validation.	V
37	Threshelford-Parking	To install yellow hatching and signs within the garage area	Basildon Westley Heights	Non Parished	Validation	LBAS212019	TBC	In validation.	V
38	Wash Road-Traffic Management Improvement	Undertake speed survey to establish extent of problem post pandemic.	Wickford Crouch	Noak Bridge	Validation	LBAS212020	TBC	In validation.	V
39	Runwell Road JW Silvanna Court-Traffic Management Improvement	Traffic lights to be added to crossing for safer roads for pedestrians.	Wickford Crouch	Non Parished	Validation	LBAS212021	TBC	In validation.	V

Schemes Awaiting Funding

Walking

Total Value of schemes	£189,500
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	B148 Westmayne / Ford Access / Lower Dunton Road, Langdon Hills	Installation of tactile paving, dropped kerbs and cyclist give way markings and possible upgrade of the uncontrolled crossing points with cyclists in mind	Laindon Park and Fryerns	Validation	LBAS183001	TBC	S106 scheme delivered. Awaiting update from Road Safety on whether anything further is required.	V
2	Queens Park Avenue, Billericay - Zebra Crossing	Request for the pedestrian refuge to be upgraded to a zebra crossing	Billericay and Burstead	Validation	LBAS193009	N/A	This can be revisited once LBAS202019 has been implemented.	A
3	Behind 156 The Knares - Dropped kerb	Request for dropped kerb	Basildon Westley Heights	Total scheme	LBAS193011	£8,000	Drop kerb one side only without tactiles.	G
4	Basildon Town Centre - Signalised crossing improvements	Options for new technology for using phones to link up to a signalised crossing instead of pressing the button	Basildon Westley Heights	Validation	LBAS203001	TBC	This is being investigated further as currently the equipment is not signed off for use in England. However is still being assessed in the background.	V
5	West Mayne Dunton Roundabout Pedestrian and Cyclist Safety	Request to look at pedestrian / cyclist provisions to determine whether there are any improvements that could be made	Laindon Park and Fryerns	Validation	LBAS203002	N/A	Road Safety have advised that there is clear visibility and that no amendments need to be made at this site.	R
6	Hodgson Way, Wickford - Pedestrian Crossing	Request for pedestrian refuge near Wethersfield Way to be upgraded to a zebra crossing.	Wickford Crouch	Surveys	LBAS203004	N/A	The PV2 of 0.041 x 10^8 does not meet the criteria for a zebra crossing.	R
7	High Road, Laindon (bridge section above Mandeville Way and Laindon train station)	Implementation of previously designed signalised crossing.	Basildon Westley Heights	Implementation	LBAS192012	£181,500	Signalised crossing.	G

Schemes Awaiting Funding

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
8	Barnard Close-Grasscrete/accessible footways	Make footway more accessible and to install grasscrete.	Basildon Westley Heights	Validation	LBAS212012	TBC	In validation.	V
9	Noak Hill Road near JW Church Street-Pedestrian Crossing	A pedestrian crossing for safer crossing of the road by footway users.	Billericay and Burstead	Validation	LBAS212014	TBC	In validation.	V
10	Laindon Common Road JW Noak Hill Road-Signalised Crossing	Signalised pedestrian crossing for a safer route by footway users.	Billericay and Burstead	Validation	LBAS212015	TBC	In validation.	V

Schemes Awaiting Funding

Passenger Transport

Total Value of schemes	£0
------------------------	----

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Tye Common Road, Billericay - Bus shelter	Request to replace the existing bus shelter	Billericay and Burstead	Total scheme	LBAS185010	TBC	The progression of bus shelter schemes is currently on hold until ECC announce who has been awarded the County wide contract.	V
2	Rectory Road, Basildon - Bus shelter	Request to replace the existing bus shelter	Pitsea	Total scheme	LBAS185011	TBC	The progression of bus shelter schemes is currently on hold until ECC announce who has been awarded the County wide contract.	V
3	Nightingales junction with Aylesbury Drive, Basildon	Request for bus shelter	Basildon Westley Heights	Total scheme	LBAS185002	TBC	The progression of bus shelter schemes is currently on hold until ECC announce who has been awarded the County wide contract.	V

Schemes Awaiting Funding

Passenger Transport

Total Value of schemes	£0
------------------------	----

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
4	Highview Avenue junction with Derby Close	Request for bus shelter	Basildon Westley Heights	Total scheme	LBAS185004	TBC	The progression of bus shelter schemes is currently on hold until ECC announce who has been awarded the County wide contract.	V
5	Outside Basildon hospital, Nethermayne	Request for replacement bus shelter	Basildon Westley Heights	Total scheme	LBAS185006	TBC	The progression of bus shelter schemes is currently on hold until ECC announce who has been awarded the County wide contract.	V
6	Radford Way, Billericay - Bus Shelter	Request for a Bus Shelter	Billericay and Burstead	Total scheme	LBAS195002	TBC	The progression of bus shelter schemes is currently on hold until ECC announce who has been awarded the County wide contract.	V