

**UTTLESFORD DISTRICT COUNCIL WITH ESSEX COUNTY COUNCIL**  
**LOCAL HIGHWAY PANEL -11th JUNE 2018**  
**REPORT 1: UPDATE ON SCHEMES APPROVED**

Key:	COMPLETED	CANCELLED	UPDATE
------	-----------	-----------	--------

Ref	Cost Code	Scheme name	Parish	Estimated Finish	Scheme Category	Scheme stage	Works Description	Allocated Budget	Comments
<b>Approved Schemes - For Delivery in 2017/18</b>									
1	LUTT162036	Duck Street, Little Easton - Speed limit request	Little Easton	Quarter 2	Traffic Management	Design	TRO and design for a 40mph buffer speed limit to join up the two sections of 30mph through Little Easton	£7,000	Awaiting the conclusion of the legal elements of the project.
2	LUTT162016	The Street, High Easter - 40mph buffer speed limit	High Easter	Quarter 2	Traffic Management	Design	Design and TRO for a 40mph buffer speed limit	£5,000	Awaiting the conclusion of the legal elements of the project.
<b>Approved Schemes - For Delivery in 2018/19</b>									
3	LUTT168010	Bridleway 36 Clavering	Clavering	Quarter 3	Public Rights of Way	Total scheme	Further surface improvements following on from works undertaken in 2014.	£30,000	
4	LUTT162045	Crix Green Felsted - Signage	Felsted	Quarter 4	Traffic Management	Design	Warning signage for the bends.	£4,000	
5	LUTT162042	B1053 / B1054 section between Radwinter and Hempstead - Deer warning signage	Radwinter	Quarter 4	Traffic Management	Total Scheme	Request to look into deer warning signage.	£6,500	
6	LUTT162064	Manuden Road, Manuden and Berden - Chevron signs	Manuden	Quarter 4	Traffic Management	Total Scheme	Request for chevron signs to increase awareness of the s-bend	£8,000	
7	LUTT162065	Ashdon primary - Advisory 20 outside the school	Ashdon	Quarter 4	Traffic Management	Total Scheme	The Parish have reported concerns over speeding. Possible study into measures outside the school	£17,000	
8	LUTT162066	Walden Road, Little Walden - Speed limit amendments	Little Walden	Quarter 4	Traffic Management	Design	Initial design and TRO for reducing the existing 40mph limit to 30mph and also to introduce a new 40mph buffer limit.	£4,000	
9	LUTT162072	Elizabeth Way j/w Lavender Fields, Saffron Walden - Keep clear markings	Saffron Walden	Quarter 3	Traffic Management	Total Scheme	Request for keep clear markings to enable vehicles to get out of the car park	£4,000	To be delivered by another team
10	LUTT172011	Cambridge Road, Quendon outside Waterbutt Cottages	Quendon	Quarter 4	Traffic Management	Feasibility	Feasibility study to look at ways of improving the parking situation outside the Cottages.	£4,000	
11	LUTT172003	Bumpstead Road, Hempstead - 40mph buffer speed limit	Hempstead	Quarter 4	Traffic Management	Design	TRO and design works associated with a 40mph buffer and gateway feature	£4,000	
12	LUTT172004	Rookery Lane, Wendens Ambo - Signage amendments	Wendens	Quarter 4	Traffic Management	Total Scheme	Implementation of signage recommendations following on from the feasibility study undertaken in 2016.	£5,000	
13	LUTT172005	Ross Close, Saffron Walden - Pram crossings	Saffron	Quarter 3	Walking	Total Scheme	Installation of 1 pair of pram crossings outside the access to the Junior School	£8,000	

**UTTLESFORD DISTRICT COUNCIL WITH ESSEX COUNTY COUNCIL**  
**LOCAL HIGHWAY PANEL -11th JUNE 2018**  
**REPORT 1: UPDATE ON SCHEMES APPROVED**

<b>Key:</b>	<b>COMPLETED</b>	<b>CANCELLED</b>	<b>UPDATE</b>
-------------	------------------	------------------	---------------

Ref	Cost Code	Scheme name	Parish	Estimated Finish	Scheme Category	Scheme stage	Works Description	Allocated Budget	Comments
14	LUTT172016	Hollow Road, Widdington - Advanced height restriction signage	Widdington	Quarter 4	Traffic Management	Total Scheme	Detailed design and installation of improved signage on the approach to the low bridge as identified in the feasibility study	£8,000	
15	LUTT172017	North Hall Bridge, Quendon - Advanced height restriction signage	Quendon	Quarter 4	Traffic Management	Total Scheme	Detailed design and installation of improved signage on the approach to the low bridge as identified in the feasibility study	£8,000	
16	LUTT172019	B1051 Stansted Road, Stansted - Advanced weight limit signage	Stansted	Quarter 4	Traffic Management	Total Scheme	Detailed design and installation of improved signage on the approach to the weight limit as identified in the feasibility study	£21,000	
17	LUTT172020	Ugley Road, Ugley - Width restriction	Ugley	Quarter 4	Traffic Management	Total Scheme	Detailed design and installation of improved signage on the approach to the width restriction as identified in the feasibility study	£8,000	
18	LUTT172023	Wenden Road, Arkesden - Traffic improvement measures	Wenden	Quarter 4	Traffic Management	Total Scheme	Measures to look at protecting a listed building on a narrow lane from being struck	£6,000	
19	LUTT172024	Steventon End, Ashdon - Junction improvements	Ashdon	Quarter 3	Traffic Management	Total Scheme	Request to look at the Walden Road junction with Steventon End	£4,500	
20	LUTT172025	Chelmsford Road, Barnston - Deer warning signs	Barnston	Quarter 3	Traffic Management	Total Scheme	Deer warning signs on Chelmsford Road Barnston at either end of the village	£6,500	
21	LUTT173001	The Endway, Great Easton - Installation of footway , phase 1	Great Easton	Quarter 4	Total scheme	Total scheme	Installation of footway between Rebecca Mead and the B184	£50,000	
22	LUTT162036	Duck Street, Little Easton - 40mph buffer speed limit	Little Easton	Quarter 4	Total scheme	Total scheme	Implementation of a 40mph buffer speed limit as designed and advertised in 2017-18	£8,000	
23	LUTT162016	The Street, High Easter - 40mph buffer speed limit	High Easter	Quarter 4	Total scheme	Total scheme	Implementation of a 40mph buffer speed limit as designed and advertised in 2017-18	£8,000	
24	LUTT162067	High Easter Road, Barnston - Mini roundabout improvements	Barnston	Quarter 4	Total scheme	Total scheme	Installation of works recommended in the feasibility study undertaken in 2017/18	£26,000	