

BASILDON LOCAL HIGHWAYS PANEL MEETING AGENDA

Date:	Monday 30 th March 2020
Time:	14:00pm
Venue:	Committee Room 4, County Hall
Chairman:	Cllr Richard Moore
Panel Members:	Cllr Jeff Henry, Cllr Anthony Headley, Cllr Tony Ball, Cllr Malcolm Buckley, Cllr Stephen Hillier, Cllr Allan Davies, Cllr Patricia Reid, Cllr Smith, Cllr Mark Biddle
Officers:	Jasmine Wiles – Assistant Highway Liaison Officer Sonia Church – Highway Liaison Manager
Secretariat:	

Page	Item	Subject	Lead	Paper
	1	Welcome & Introductions	Chairman	Verbal
	2	Apologies for Absence	Chairman	Verbal
	3	Minutes of meeting held on 27 th January 2020 to be agreed as a correct record	Chairman	Verbal
	4	Matters arising from minutes of previous meeting	Chairman	Verbal
	5	Report on Funded Schemes 2019/20	Jasmine Wiles	Report 1
	6	Report on Schemes Awaiting Funding	Jasmine Wiles	Report 2
	7	Any other business:	All	Verbal
	8	Date of next meeting: TBC	Chairman	Verbal

This meeting was unable to be held due to the restrictions as a result of the COVID 19 situation.

- ✚ Any member of the public wishing to attend the Basildon Local Highways Panel (LHP) must arrange a formal invitation from the Chairman no later than 1 week prior to the meeting.
- Any public questions should be submitted to the Highway Liaison Officer no later than 1 week before the LHP meeting date; jasmine.wiles@essexhighways.org

**BASILDON LOCAL HIGHWAYS PANEL MINUTES – 27th January
2020, 2pm**

Committee Room 4, County Hall.

Chairman:	Councillor Richard Moore
Panel Members:	Cllr Stephen Hillier, Cllr Malcom Buckley, Cllr Anthony Hedley, Cllr Allan Davies, Cllr Jeff Henry, Cllr Patricia Reid, Cllr Tony Ball, Cllr Kerry Smith, Cllr Mark Biddle
Officers:	Jasmine Wiles – Highway Liaison Officer Sonia Church – Highway Liaison Manager Hilde Dahmer – Senior Strategy Adviser
Secretariat:	Bradley Taylor- Technical Assistant

Item		Owner
1.	<p><u>Welcome and Introductions:</u></p> <p>Cllr Moore introduced Hilde Dahmer to the Basildon Local Highways panel.</p>	
2.	<p><u>Apologies for Absence:</u></p> <p>Cllr Jeff Henry, Cllr Stephen Hillier, Cllr Kerry Smith</p>	
3.	<p><u>Minutes of meeting held on 30th September 2019 to be agreed as a correct record:</u></p> <p>The minutes were agreed as a correct record.</p>	
4.	<p><u>Matters arising from minutes of the previous meeting:</u></p> <p>JW informed the panel that she had circulated the 20mph presentation to all members for future reference.</p> <p>JW stated that she had sent Cllr Hillier and Cllr Reid all information regarding LBAS182054 St Michael Avenue – Acoustic Fence noise survey.</p> <p>JW stated that all remaining actions have been completed.</p> <p>Cllr Buckley asked if there had been any progress regarding using the 85%tile when looking at speed survey data, rather than the mean speeds.</p>	

	<p>SC explained that this is a guideline set by ECC therefore we are governed to allow this, and without a policy change this is what we will be using for the near future.</p>	
<p>5.</p>	<p><u>Casualty Reduction Schemes 2020/21:</u></p> <p>Senior Road Safety Engineer Ian Henderson gave an introduction on the work he and his team carry out and the criteria that needs to be met to clarify as a causality reduction site.</p> <p>Site 1: B1464 London Rd Jw Pound Lane, Bowers Gifford – IH explained that a feasibility and design have already taken place and are looking to commission the implementation in the new financial year. The remedial measures of Lane 1 becoming signalised for ahead movement only and Lane 2 separately signalled for the right turn movement only therefore ensuring that Vehicles on London Road eastbound are held on red whilst vehicles turn right into Pound Lane.</p> <p>Site 2: Tye Common Rd Jw Hatches Farm Road – IH explained that vegetation is significantly overgrown on the North-eastern side of Type Common Road in the vicinity of the junction, and there is a lack of signage to warn drivers of the ‘side road’ on both approaches.</p> <p>Site 3: A132 Southmayne/Broadmayne – IH explained that personal injury collisions are involving motorists in the nearside lane on the A132 northbound approach continuing on the A132 and coming into conflict with other motorists that are turning left from the offside on the circulatory. IH then proposed providing an area of solid white lines and hatching between the nearside and offside to re-emphasise the motorist lanes.</p> <p>Cllr Buckley asked IH to look into the roundabout approach from Wickford, as this was also an issue raised by residents.</p>	
<p>6.</p>	<p><u>Report on 2019/20 Funded Schemes:</u></p> <p>Jw informed the panel that they have allocated there budget for 2019/20.</p> <p><u>Match Funded Schemes:</u> JW informed the panel that all schemes marked green have been completed and any which are white are awaiting completion.</p> <p><u>19-20 Funded Schemes</u> JW reiterated that all schemes marked green have been completed and any, which are white, are awaiting completion.</p>	

	<p>LBAS192034 West Mayne Cycleway Improvements - £25,000 Top up was agreed over email as the majority of members were in favour of the additional contribution.</p> <p>Cllr Buckley raised his concern that the panel are using their budget to top-up S106 schemes; however, JW explained that when this was first assessed the original top-up was sufficient however, upon assessment this was not adequate to improve the facilities.</p> <p>SC explained to the panel the difference between S106 and 278 agreements.</p>	
<p>7</p>	<p><u>Report on schemes awaiting funding:</u></p> <p>JW asked the panel if they wanted to priorities some of their scheme in preparation for commissioning in March; however, the panel members agreed to wait until they have the causality reduction scheme costs.</p> <p>JW explained that all causality reduction schemes are recommended to be funded by the panel as these are there to improve the safety within the district. However, Cllr Buckley suggest we should not be paying for these and should come out of another budget.</p> <p>Cllr Moore highlighted that we are under obligation to implement these as they are priorities.</p> <p>JW stated that the panel has £276,000 worth of schemes to commission in March, therefore urged the panel members to submit scheme requests, on issues their residents are experiencing.</p> <p><u>Traffic Management-</u></p> <p>LBAS182037 Staneway Jw High Road – Speed Limit Reduction Agreed to be removed by the panel.</p> <p>LBAS182039 Junction of Mill Road to Southend Road, Billericay – Junction improvements JW states that the validation has come back and no feasible options to improve the visibility were suggest however we are looking into controlled signals in the vicinity.</p> <p>LBAS182068 Ilmington Drive, Basildon – Centre Lining Agreed to be removed by the panel.</p> <p>LBAS192008 Greens Farm Lane Jw Outwood Common Road, Billericay – Sight lines</p>	

Validation recommends vegetation trimming, however JW informed Cllr Moore that this would depend on the landownership, which will be investigated if commissioned in March.

LBAS192010 The Fryth, Basildon – TMI
Agreed to be removed by the panel.

LBAS192014 Mountnessing Road, Billericay
Agreed to be removed by the panel.

Cllr Buckley asked SC if there is any guidance on where we place 20's plenty signage when it is placed outside of the schools, as he feels that by having gateway treatments could make them more effective.

LBAS192019 Ashlyns, Basildon – Traffic Calming
Agreed to be removed by the panel

LBAS192023 Tyefields close to 77 – Traffic Calming
Agreed to be removed by the panel

LBAS192032 Wick Lane, Wickford
Agreed to be removed by the panel.

LBAS192033 Nightingales close to jw Amersham Avenue
Agreed to be removed by the panel.

LBAS182071 The Greenstead, Feering Row, Feering Green, Vange – Parking and LBAS182074 Outwood Common Road, Billericay – Parking
JW stated that we are awaiting the target cost back.

LBAS192037 Junction of Dry Street and the Nethermayne
Agreed to be removed by the panel

LBAS192039 Perry Street, Billericay – 20Mph Limit
Agreed to be removed by the panel.

LBAS192035 Alderney Gardens, Wickford – Bollards
JW to visit the site, to gain a further understanding of the problem.

Walking-

LBAS183001 B148 Westmayne / Ford Access / Lower Dunton Rd, Langdon Hills
Panel would like JW to look into implementing tactile paving in conjunction with the S106 scheme along Westmayne Cycleway.

	<p>LBAS183021 Nethermayne under the railway bridge –guard railing Agreed to be removed by the panel.</p> <p>LBAS193001 Rosebay Avenue, Billericay – Zebra Crossing Agreed to be removed by the panel.</p> <p>LBAS193003 Chapel Street, Billericay Agreed to be removed by the panel.</p> <p>LBAS193010 Nightingales – Upgrade pedestrian refuge Agreed to be removed by the panel.</p> <p><u>Passenger Transport-</u> SC explained to the panel that we still aren't able to progress with any new bus shelters due to the new procurement process, which all Members have received a letter to inform them of the details.</p> <p><u>Cycling-</u> LBAS194001 Wickford High Street – Prohibition of cycling Agreed to be removed by the panel.</p>	
8.	<p><u>Any other business:</u> Cllr Biddle asked JW on an update regarding LBAS192016 Church Road, Bowers Gifford – Bollards. JW stated that this item is on the schemes awaiting funding list, and if the panel wish to they can commission this in March for 20/21 delivery.</p> <p>Cllr Reid asked SC to look into the feasibility of 'child like' bollards outside of schools to discourage parking outside schools, SC to report back to the panel with any findings.</p>	
9.	<p><u>Date of next meeting:</u> Monday 30th March 2020</p>	

REPORT 1

BASILDON LOCAL HIGHWAY PANEL

2019/20 FUNDED SCHEMES LIST

This report provides an update on the current position of all the schemes which the Basildon Local Highway Panel has recommended for inclusion in the 2019/20 programme.

Budget summary 2019-20	
Capital Budget	£500,000
Safer Roads Schemes	£105,000
Total Value of Commissioned Schemes	£426,500
Total (including additional schemes being delivered through savings)	£531,500

Members are reminded that the costs supplied are budget allocations only and there is the possibility that a final scheme cost could change dependant on issues which may arise especially during detailed design and construction. The panel will be informed of any budget adjustments required.

Report 1:
Funded Schemes

Match Funded Schemes

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Allocated budget	Comments	Est completion
1	Guernsey Gardens, Wickford - PT improvements	Adjustment of central island on southbound side so that it matches the northbound side	Wickford Crouch	Non Parished	Total scheme	LBAS185008	£28,000		COMPLETED
2	Great Berry Lane and Little Berry Lane, Basildon - Parking	Install restrictions to stop vehicles parking between Great Berry Lane and Little Berry Lane	Basildon Westley Heights	Non Parished	Total scheme	LBAS182064	£4,000	Double Yellow Lines have been installed currently going through the CMA process due to objections.	Q4

Report 1: Funded Schemes

Schemes funded in 2019-20

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated budget	Comments	Est completion
1	Moss Drive junction with Moss Close, Vange - Signing and lining	Signing including UKPN and lining Moss Drive/ Moss Close/ Goldings Crescent	Basildon Westley Heights	Non Parished	Traffic Management	Implementation	LBAS162042	£19,500	UKPN have now disconnected signs they are due to be removed on 23/03/2020.	Q4
2	The Greenstead, Feering Row, Feering Green, Vange - Parking	Investigation to determine if grasscrete is the most suitable solution to the parking problems	Pitsea	Non Parished	Traffic Management	Design	LBAS182071	£8,000	Awaiting target cost.	Q4
3	Outwood Common Road, Billericay - Parking	Investigation to determine if grasscrete is the most suitable solution to the parking problems	Billericay and Burstead	Billericay Town	Traffic Management	Design	LBAS182074	£8,000	Awaiting target cost.	Q4
4	Florence Way - Zebra crossing	Zebra crossing	Basildon Westley Heights	Non Parished	Walking	Design	LBAS183017	£8,500	Awaiting target cost.	Q4
5	Whitmore Way - Zebra crossing lighting upgrade	Request to upgrade the lighting at the zebra crossing	Laindon Park and Fryerns	Non Parished	Walking	Design	LBAS183019	£6,500		COMPLETED
6	A127 eastbound off slip, Dunton	Screening and vegetation removal	Wickford Crouch	Non Parished	Safer Roads	Total scheme	LBAS181001	£54,000		COMPLETED
7	A1321 Broadmayne RAB jw B1419 Timberlog Ln	Signing, vegetation planting and trimming	Pitsea	Non Parished	Safer Roads	Total scheme	LBAS191002	£14,000		Q4
8	Noak Hill Rd jw Wash Rd	To formalise the no right hand turn	Wickford Crouch	Non Parished	Safer Roads	Implementation	LBAS181002	£16,000		Q4
9	B1464 London Rd jw Pound Lane, Bowers Gifford	Separate right turn facility at traffic signals	Pitsea	Bowers Gifford and North Benfleet	Safer Roads	Design	LBAS181006	£8,000		COMPLETED
10	High Road, Laindon (bridge section above Mandeville Way and Laindon train station)	Request for crossing upgrade to signalised crossing	Basildon Westley Heights	Non Parished	Walking	Design	LBAS183007	£6,500		COMPLETED
11	London Road, Wickford close to no 63 - Lighting upgrade	Upgrading the lighting at the zebra crossing	Wickford Crouch	Non Parished	Traffic Management	Implementation	LBAS152026	£10,000		COMPLETED
12	North Crescent Primary School - Guard railing	Request for guard railing to be installed	Wickford Crouch	Non Parished	Walking	Total scheme	LBAS183020	£15,000		COMPLETED
13	Stock Road junction with Orchard Ave, Billericay - Zebra Upgrade	Feasibility Study and (if feasible) design of crossing upgrade	Billericay and Burstead	Billericay Town	Walking	Design	LBAS183004	£5,500		COMPLETED

Report 1:
Funded Schemes

Schemes funded in 2019-20

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated budget	Comments	Est completion
14	Basildon Post Construction Audits	Road safety audits post scheme installation		Borough Wide	Surveys	Surveys	RSA3LBAS	£4,000		COMPLETED
15	West Mayne Cycleway Improvements	Financial adjustment to S106 contribution	Laindon Park and Fryerns	Non Parished	Cycling	Total scheme	LBAS192034	£25,000	Scheme started 09/03/2020 and due to finish on the 27/03/2020.	Q4

BASILDON LOCAL HIGHWAY PANEL REPORT 2 – SCHEMES AWAITING FUNDING

The Schemes Awaiting Funding List identifies all of the requests that have been received for the consideration of the Basildon Local Highways Panel. The Panel are asked to review the schemes, start to make their funding recommendations for those schemes they wish to see delivered in 2020/21 and may also choose to remove any which they would not wish to consider for future funding.

The breakdown of scheme types available for consideration in 2020/21 is as below:

Budget Summary	
Safer Roads	£50,500
Traffic Management	£155,500
Walking	£231,500
Passenger Transport	£5,000
PROW	£16,000
Cycling	£0
Total	£458,500

Costs supplied are estimates only and there is the possibility that a final scheme cost can change significantly dependant on issues which may arise during detailed design and construction.

On the Schemes Awaiting Funding List, the RAG column acknowledges the status of the scheme request as shown below:

G	The scheme has been validated as being feasible and is available for consideration
A	The scheme has previously been approved for a feasibility study and the results are awaited before the scheme can be fully considered
R	A scheme request has been received but is against ECC policy or there is no appropriate engineering solution
V	A scheme request has been received and is in the initial validation process

Report 2:
Schemes Awaiting Funding

Safer Roads

Total Value of schemes	£50,500
-------------------------------	----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Tye Common Rd jw Hatches Farm Road	Substantial vegetation removal to improve visibility splay up to Highway Boundary	Billericay and Burstead	Billericay Town	Total scheme	LBAS201001	£19,000		G
2	A132 Southmayne / Broadmayne	Look at provided hatching along NB nearside approach to keep road users in NB nearside lane only – other approaches such as Ashlyns and Eastmayne will also have to be reviewed	Pitsea	Non Parished	Total scheme	LBAS201002	£7,000		G
3	B1464 London Rd jw Pound Lane, Bowers Gifford	Separate right turn facility at traffic signals	Pitsea	Bowers Gifford and North Benfleet	Implementation	LBAS181006	£24,500		G

**Report 2:
Schemes Awaiting Funding**

**Traffic
Management**

Total Value of Schemes	£155,500
-------------------------------	-----------------

Ref	Scheme name	Description	Requested by	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	B1007 Laindon Link / Gt Knightleys - Junction improvements	A request has been received to look at the junction layout	Intelligent Traffic Signals	Laindon Park and Fryerns	Non Parished	Validation	LBAS182036	TBC	Validation returned design can be undertaken if no further development is going to be done to the car park design would be £14,500. Another option would be to install water filled barriers to prevent people from using the dedicated left and right hand lanes. (this would incur annual costs for inspection).	G
2	Junction of Mill Road to Southend Road, Billericay - Junction improvements	Request to look at junction improvements at the junction of Mill Road and Southend Road	Cllr Moore	Billericay and Burstead	Billericay Town	Validation	LBAS182039	N/A	The scheme has now been assessed for traffic signals and due to the lack of highway maintainable land and limited width of footway, there are no mitigations that can be identified which would overcome the site constraints to allow traffic signals to be installed that would meet all necessary design standards.	R
3	St Michaels Avenue - Acoustic fence	Request for acoustic fence due to concerns over the noise of vehicles travelling along A13	Cllr Reid	Pitsea	Non Parished	Validation	LBAS182054	N/A	Validation returned mentioned that a fence has been installed as part of the Sadlers Farm scheme and noise surveys were carried out post barrier installation which highlighted that there was no detrimental effect to local properties.	R
4	Keats Way, Wickford - Parking	Request to add additional parking	Cllr Buckley	Wickford Crouch	Non Parished	Validation	LBAS182063	N/A	Following receipt of highway boundary this section of land is not maintained by ECC so this scheme should not progress.	R

**Report 2:
Schemes Awaiting Funding**

**Traffic
Management**

Total Value of Schemes	£155,500
-------------------------------	-----------------

Ref	Scheme name	Description	Requested by	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
5	Bells Hill Road, Basildon - TMI	Request for traffic calming features	Cllr Smith	Basildon Westley Heights	Non Parished	Validation	LBAS182070	TBC	Awaiting speed survey data.	V
6	The Knares junction with Nethermayne - Bollards	Request for bollards to be installed	Cllr Smith	Basildon Westley Heights	Non Parished	Validation	LBAS182072	TBC	In validation.	V
7	Mistley End, Basildon - Bollard	Request for a bollard to be installed	Cllr Smith	Basildon Westley Heights	Non Parished	Total scheme	LBAS182076	£4,500	Validation recommends installing a bollard in this location.	G
8	Long Riding, Basildon - No Entry	Request to look at measures to help prevent vehicles travelling through a no entry	Cllr Reid	Pitsea	Non Parished	Total scheme	LBAS192002	£4,500	Validation recommends upgrading the signage on the left hand side to mirror the right hand side.	G
9	Kirby Road, Basildon - Bollards	Vehicles are parking on the kerb which is causing issues at school times	Cllr Reid	Pitsea	Non Parished	Total scheme	LBAS192003	£6,000	Validation recommends installing bollards on the verge to prevent parking. It was noted there were STATS on site so may be potential issues however this would be picked up in the design.	G
10	Maplestead, Basildon - Grasscrete	Request for grasscrete	Cllr Davies	Laindon Park and Fryerns	Non Parished	Design	LBAS192006	£8,000	Validation recommends progressing with design.	G
11	Little Oxcroft, Laindon - TM and signing	Request for traffic calming and additional signing to make one way clear	Cllr Henry	Laindon Park and Fryerns	Non Parished	Feasibility	LBAS192007	£6,500	Validation recommends undertaking a feasibility study to look into the possibility of a buildout to help remove some of the signage as the current layout is confusing for drivers. An informal consultation will also be undertaken at this stage.	G

**Report 2:
Schemes Awaiting Funding**

**Traffic
Management**

Total Value of Schemes	£155,500
-------------------------------	-----------------

Ref	Scheme name	Description	Requested by	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
12	Greens Farm Lane jw Outwood Common Road, Billericay - Sight lines	Request to look at improving the sight lines at the junction	Cllr Moore	Billericay and Burstead	Billericay Town	Total scheme	LBAS192008	£5,000	Validation recommends trimming back vegetation at the junction.	G
13	Tudor Walk, Wickford	Request to move the current bollard	Cllr Buckley	Wickford Crouch	Non Parished	Validation	LBAS192012	TBC	In validation.	V
14	Lincewood Primary School 20's Plenty - Berry Lane	20's Plenty	Cllr Smith	Basildon Westley Heights	Non Parished	Total scheme	LBAS192013	£6,500		G
15	Southend Road jw Maple Mead, Billericay - No Entry signage	Request for additional no entry signage or removing the no entry	Cllr Moore	Billericay and Burstead	Billericay Town	Total scheme	LBAS192015	£18,500	Validation recommends replacing no entry signage, vegetation trimming, refreshing the lining and the signs need to be illuminated.	G
16	Church Road, Bowers Gifford - Bollards	Request for additional bollards to be installed to prevent fly tipping	Cllr Reid	Pitsea	Non Parished	Total scheme	LBAS192016	£6,000	Validation recommends installing lockable bollards and 'no motorised vehicle signage' to prevent fly tipping in this location.	G
17	Travers Way, Basildon - Bollards	Request for bollards	Cllr Reid	Pitsea	Non Parished	Total scheme	LBAS192017	£8,000	Validation recommends installing bollards at the two car parks that do not have this arrangement to prevent vehicles from being able to drive along the footway.	G

**Report 2:
Schemes Awaiting Funding**

**Traffic
Management**

Total Value of Schemes	£155,500
-------------------------------	-----------------

Ref	Scheme name	Description	Requested by	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
18	Outside 35 Moreton Mews, Basildon - Bollard	Request for a bollard	Cllr Reid	Pitsea	Non Parished	Total scheme	LBAS192018	£14,000	Validation recommends installing kerbing in this location instead of bollards to deter people from driving on the footway.	G
19	Noak Bridge Primary School	20's Plenty	Cllr Ball	Wickford Crouch	Noak Bridge	Total scheme	LBAS192021	£6,500		G
20	Clover Close, Basildon - Bollards	Request for bollards	Cllr Reid	Pitsea	Non Parished	Total scheme	LBAS192026	£5,500		G
21	Debden Green, Basildon - 20's Plenty	20's Plenty	Cllr Smith	Basildon Westley Heights	Non Parished	Total scheme	LBAS192027	£8,500		G
22	Western Road, Billericay - Bollard	Request for a bollard	Cllr Moore	Billericay and Burstead	Billericay Town	Total scheme	LBAS192028	£4,500		G
23	London Road jw Ilfracombe Avenue - Bollards	Request for bollards	Cllr Hillier	Pitsea	Bowers Gifford and North Benfleet	Total scheme	LBAS192029	£16,000	Validation has suggested that there are two possible options. - Option 1 bollards could be installed however would be an ongoing maintenance liability. £13,000 - Option 2 Trief kerbing this would deter vehicles from mounting the verge. £16,000	G

**Report 2:
Schemes Awaiting Funding**

**Traffic
Management**

Total Value of Schemes	£155,500
-------------------------------	-----------------

Ref	Scheme name	Description	Requested by	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
24	Pound Lane, Bowers Gifford - Traffic calming	Request for traffic calming measures	Cllr Reid	Pitsea	Bowers Gifford and North Benfleet	Validation	LBAS192030	-	Speed and volume survey results, 40mph speed limit: Pound Lane, Bowers Gifford Northbound mean av: 34.2mph Southbound mean av: 35.9mph 30mph speed limit: Pound Lane, Bowers Gifford Northbound mean av: 28.2mph Southbound mean av: 28.8mph Both speed surveys showed good compliance to the current speed limit so no traffic calming would be required.	R
25	Vista Road, Basildon - 'No through road' signage	Request for 'No through road' signage	Cllr Ball	Wickford Crouch	Non Parished	Total scheme	LBAS192031	£6,500	Validation recommends installing 'no through road' signage.	G
26	The Greenstead, Feering Row, Feering Green, Vange - Parking	Investigation to determine if grasscrete is the most suitable solution to the parking problems	Cllr Reid + Cllr Hillier	Pitsea	Non Parished	Implementation	LBAS182071	TBC	Awaiting design.	A
27	Outwood Common Road, Billericay - Parking	Investigation to determine if grasscrete is the most suitable solution to the parking problems	Cllr Moore	Billericay and Burstead	Billericay Town	Implementation	LBAS182074	TBC	Awaiting design.	A
28	Alderney Gardens, Wickford - Bollards	Request for bollards to prevent parking close to the shops	Cllr Ball	Wickford Crouch	Non Parished	Total scheme	LBAS192035	£6,000		G

**Report 2:
Schemes Awaiting Funding**

**Traffic
Management**

Total Value of Schemes	£155,500
-------------------------------	-----------------

Ref	Scheme name	Description	Requested by	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
29	Hodgson Way, Wickford	Request for traffic calming features	Cllr Ball	Wickford Crouch	Non Parished	Validation	LBAS192036	N/A	Speed and volume survey results, 40mph speed limit: Hodgson Way, Wickford Northbound mean av: 39.8mph Southbound mean av: 39.4mph As speeds are below 45mph it would be against guidance to install traffic calming.	R
30	Pound Lane j/w St Nicholas Lane	Request for vegetation removal to help increase visibility at the junction	Cllr Henry	Laindon Park and Fryerns	Non Parished	Validation	LBAS192038	N/A	Land is not highway maintainable so would not be able to undertake vegetation trimming.	R
31	Ilmington Drive, Basildon - signing and lining	Request for lining to be refreshed and signing	Cllr Reid	Pitsea	Non Parished	Validation	LBAS192040	TBC	Validation recommends not to proceed with 'SLOW' road markings as there is no speeding along this section of road. It is also residential in nature, meaning that it will only be used by residents and visitors.	R
32	Vange Hill Drive jw Paynters Hill - Give way markings	Request for give way markings to be repainted	Cllr Reid	Pitsea	Non Parished	Validation	LBAS192041	-	Following site visit road has been resurfaced recently and give way markings are clear no additional work required at this time.	R
33	Path from Harrow Road to A127	Request for a barrier to prevent vehicle access	Cllr Reid	Pitsea	Non Parished	Total scheme	LBAS192042	£9,000	Validation recommends progressing with a staggered barrier at either end.	G
34	Collingwood Road jw Mapleford Sweep	Request for a one way system	Cllr Reid	Pitsea	Non Parished	Validation	LBAS192043	TBC	In validation	V
35	Rushley, Basildon	Request for traffic calming features	Cllr Reid	Pitsea	Non Parished	Validation	LBAS192044	TBC	Speed survey will be undertaken at the beginning of next financial year.	V
36	The Knares jw Staneway - Junction improvements	Request to look into improvements to the junction	Cllr Smith	Basildon Westley Heights	Non Parished	Validation	LBAS192045	-	Validation recommends not proceeding with a scheme at this location as any options would be costly and this junction is not experiencing a pattern of accidents.	R
37	Holgate, Basildon - 'no through road' signage	Request for 'No through road' signage	Cllr Reid	Pitsea	Non Parished	Validation	LBAS192046	TBC	Scheme feasible however would be worth contacting Basildon Borough Council in the first instance to see if they can upgrade there street name plates to include the 'no through road' signage.	V
38	Holgate, Basildon - 20mph Speed limit	Request for a 20mph limit	Cllr Reid	Pitsea	Non Parished	Validation	LBAS192047	TBC	Speed survey will be undertaken at the beginning of next financial year.	V

Report 2:
Schemes Awaiting Funding

**Traffic
Management**

Total Value of Schemes	£155,500
-------------------------------	-----------------

Ref	Scheme name	Description	Requested by	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
39	Bourne Avenue, Basildon - Parking	Install formal parking bays	Cllr Davies	Laindon Park and Fryerns	Non Parished	Validation	LBAS192048	TBC	In validation.	V
40	Boytons, Basildon - Parking	Request for bollards or to formalise parking	Cllr Davies	Laindon Park and Fryerns	Non Parished	Validation	LBAS192049	TBC	In validation.	V
41	The Willows Primary School - 20's Plenty	20's Plenty	Cllr Davies	Laindon Park and Fryerns	Non Parished	Total scheme	LBAS192050	£5,500	In validation.	G
42	Curling Tye, Basildon - One way	Request for a one way system	Cllr Davies	Laindon Park and Fryerns	Non Parished	Validation	LBAS192051	TBC	Speed survey will be undertaken at the beginning of next financial year.	V
43	Dry Street, Basildon - Traffic calming	Request for traffic calming	Cllr Smith	Basildon Westley Heights	Non Parished	Validation	LBAS192052	TBC	Speed survey will be undertaken at the beginning of next financial year.	V

Report 2: Schemes Awaiting Funding

Walking

Total Value of schemes	£231,500
------------------------	----------

Ref	Scheme name	Description	Requested by	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	B148 Westmayne / Ford Access / Lower Dunton Rd, Langdon Hills	Installation of tactile paving, dropped kerbs and cyclist give way markings and possible upgrade of the uncontrolled crossing points with cyclists in mind.	Road Safety	Laindon Park and Fryerns	Non Parished	Validation	LBAS183001	TBC	Part of this request has been picked up by the S106 scheme along Westmayne Cycleway. The other section is being looked at via the validation process.	V
2	Dry Street - Guard Railing	Request for pedestrian guard railing	Cllr Smith	Basildon Westley Heights	Non Parished	Total scheme	LBAS183022	£8,000	Validation recommends installing thin marker posts.	G
3	The Morrells - Hand Railing	Request for hand railing	Cllr Smith	Basildon Westley Heights	Non Parished	Total scheme	LBAS183023	£6,500		G
4	Stock Road junction with Orchard Ave - Zebra upgrade	Installation of crossing upgrade	Cllr Hedley	Billericay and Burstead	Billericay Town	Implementation	LBAS183004	£142,500	Level 1 cost estimate still awaiting final target cost.	G
5	Pitsea Hall Lane through to the Station - CCTV / Lighting	There are concerns over safety when walking to Pitsea Station through Pitsea Hall Lane	Cllr Reid	Pitsea	Non Parished	Validation	LBAS193004	TBC	In validation.	V
6	214 Beambridge and 113 Travers Way - Bollards / Gate	Request for bollards or a gate	Cllr Reid	Pitsea	Non Parished	Total scheme	LBAS193006	£9,500	Validation recommends installing a lockable gate to prevent vehicle / motorbike access.	G
7	Kelvedon Road, Billericay	There is a lack of suitable dropped kerbs to help gain access to the shops	Cllr Hedley	Billericay and Burstead	Billericay Town	Validation	LBAS193007	TBC	In validation.	V
8	Vange Hill Drive- Tactile paving	Request for tactile paving to be installed on the current dropped kerb	Cllr Reid	Pitsea	Non Parished	Total scheme	LBAS193008	£16,500	Validation recommends installing tactile paving at the exiting dropped kerbs.	G

**Report 2:
Schemes Awaiting Funding**

Walking

Total Value of schemes	£231,500
-------------------------------	-----------------

Ref	Scheme name	Description	Requested by	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
9	Queens Park Avenue, Billericay - Zebra Crossing	Request for the pedestrian refuge to be upgraded to a zebra crossing	Cllr Moore	Billericay and Burstead	Billericay Town	Validation	LBAS193009	N/A	PV2 has been undertaken with a score of 0.275x10 ⁸ which meets the guidance for a zebra crossing. However the 85 th ile speeds are above 35mph so a zebra crossing cannot be installed at this location.	R
10	Florence Way - Zebra crossing	Zebra crossing	Cllr Smith	Basildon Westley Heights	Non Parished	Implementation	LBAS183017	TBC	Awaiting design.	A
11	High Road, Laindon (bridge section above Mandeville Way and Laindon train station)	Upgrading the lighting at the zebra crossing	Cllr Smith	Basildon Westley Heights	Non Parished	Implementation	LBAS183007	£17,000		G
12	Whitmore Way - Zebra crossing lighting upgrade	Request to upgrade the lighting at the zebra crossing	Cllr Davies	Laindon Park and Fryerns	Non Parished	Implementation	LBAS183019	£17,000		G
13	Behind 156 The Knares - Dropped kerb	Request for dropped kerb	Cllr Smith	Basildon Westley Heights	Non Parished	Total scheme	LBAS193011	£8,000		G
14	High Road, Laindon (bridge section above Mandeville Way and Laindon train station)	Request for a signalised crossing	Cllr Smith	Basildon Westley Heights	Non Parished	Feasibility	LBAS192012	£6,500		G

Report 2: Schemes Awaiting Funding

Passenger Transport

Total Value of schemes	£5,000
-------------------------------	---------------

Ref	Scheme name	Description	Requested by	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Tye Common Road, Billericay - Bus shelter	Request to replace the existing bus shelter	Billericay/ Cllr Moore	Billericay and Burstead	Billericay Town	Total scheme	LBAS185010	TBC	The progression of bus shelter schemes is currently on hold until the conclusion of a County-wide audit.	V
2	Rectory Road, Basildon - Bus shelter	Replace the existing bus shelter	Cllr Reid	Pitsea	Non Parished	Total scheme	LBAS185011	TBC	The progression of bus shelter schemes is currently on hold until the conclusion of a County-wide audit.	V
3	Nightingales junction with Aylesbury Drive, Basildon	Request for bus shelter	Cllr Smith	Basildon Westley Heights	Non Parished	Total scheme	LBAS185002	TBC	The progression of bus shelter schemes is currently on hold until the conclusion of a County-wide audit.	V
4	Highview Avenue junction with Derby Close	Request for bus shelter	Cllr Smith	Basildon Westley Heights	Non Parished	Total scheme	LBAS185004	TBC	The progression of bus shelter schemes is currently on hold until the conclusion of a County-wide audit.	V
5	Outside Basildon hospital, Nethermayne	Request for replacement bus shelter	Passenger Transport	Basildon Westley Heights	Non Parished	Total scheme	LBAS185006	TBC	The progression of bus shelter schemes is currently on hold until the conclusion of a County-wide audit.	V
6	Paycocke Road, Basildon - Relocate bus shelter	Request to relocate the existing bus stop	Passenger Transport	Laindon Park and Fryerns	Non Parished	Total scheme	LBAS195001	£5,000	Validation recommends relocating the existing bus stop 10m west of current location.	G

Report 2:
Schemes Awaiting Funding

Passenger Transport

Total Value of schemes	£5,000
------------------------	--------

Ref	Scheme name	Description	Requested by	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
7	Radford Way, Billericay - Bus Shelter	Request for a Bus Shelter	Cllr Moore	Billericay and Burstead	Billericay Town	Validation	LBAS195002	TBC	The progression of bus shelter schemes is currently on hold until the conclusion of a County-wide audit.	V

Report 2:
Schemes Awaiting Funding

Public Rights of Way

Total Value of schemes	£16,000
------------------------	---------

Ref	Scheme name	Description	Requested by	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Bridleway 239 near Fern Walk, Langdon Hills	Request for improvements to the surface of the bridleway	Cllr Smith	Basildon Westley Heights	Non Parished	Total scheme	LBAS188001	£16,000		G