

BASILDON LOCAL HIGHWAYS PANEL MEETING AGENDA

Date:	Monday 25 th March 2019
Time:	14:00pm
Venue:	Committee Room 4
Chairman:	Cllr Richard Moore
Panel Members:	Cllr Stephen Hillier, Cllr Malcom Buckley, Cllr Anthony Hedley Cllr Allan Davies, Cllr Jeff Henry, Cllr Patricia Reid, Cllr Tony Ball, Cllr Kerry Smith, Cllr David McPherson-Davis
Officers:	Jasmine Wiles – Assistant Highway Liaison Officer Sonia Church – Highway Liaison Manager
Secretariat:	Bradley Taylor – Highway Liaison Apprentice

Page	Item	Subject	Lead	Paper
	1	Welcome & Introductions	Chairman	Verbal
	2	Apologies for Absence Declarations of Interest	Chairman	Verbal
	3	Public Questions	Chairman	Verbal
P1-8	4	Minutes of meeting held on 28 th January 2019 to be agreed as a correct record	Chairman	Verbal
	5	Matters arising from minutes of the previous meeting	Chairman	Verbal
P9-14	7	Approved Works Programme	HLO	Report 1
P15-26	8	Potential Schemes List - Direct Delivery Discussion	HLO	Report 2
P27-32	9	Appendix - Highways Rangers (for information) - Section 106 schemes (for information) - Safer Roads (for information)	HLO	Report 3
	10	Any other business - LHP Paperwork Discussion	Chairman	Verbal
	11	Date of next meeting - TBC	Chairman	Verbal

-  Any member of the public wishing to attend the Basildon Local Highways Panel (LHP) must arrange a formal invitation from the Chairman no later than 1 week in advance.
 Any public questions should be submitted to the Highways Liaison Officer no later than 1 week before the LHP meeting date; jasmine.wiles@essexhighways.org

**BASILDON LOCAL HIGHWAYS PANEL MINUTES – 28th January
2019, 2pm**

Committee Room 4, County Hall.

Chairman:	Cllr Richard Moore
Panel Members:	Cllr Jeff Henry, Cllr Allan Davies, Cllr Stephen Hillier, Cllr Kerry Smith, Cllr Malcom Buckley, Cllr Patricia Reid, Cllr Anthony Hedley, Cllr Tony Ball
Officers:	Jasmine Wiles – Assistant Highway Liaison Officer David Gollop – Design Manager Ian Henderson – Senior Road Safety Officer
Secretariat:	Bradley Taylor- Highway Liaison Apprentice

Item		Owner
1.	Welcome and Introductions: Introductions given on the Councillors information	
2.	Apologies for Absence: Declarations of interest:	
3.	Public Questions:	
4.	Minutes of meeting held on 8th October 2019 to be agreed as correct record: Cllr Davies mentioned that he did not mention that we should look at the amount of Cyclists using the facilities before proceeding with a scheme instead it was believed to be Cllr Buckley. The minutes were agreed as a correct record	
5.	Matters arising from minutes of the previous meeting: Cllr Buckley requested an update on the following scheme LBAS152014 and if the speed humps could be removed or re-profiled. JW stated that she would give an update when the information has been received from the engineers. JW to address the panel on Noak Hill at the next meeting on 25th March.	JW

	<p>JW informed Cllr Henry that the Vehicle activated sign (VAS) along Whitmore Way LBAS182021 will have to be replaced rather than fixed.</p> <p>JW stated that all 20's plenty sites given to her by the panel are currently within validation therefore updates are to be given in due course.</p> <p>JW provided images of locations for the proposed bus shelters for the Panel.</p>	
<p>6.</p>	<p>2019/20 Casualty Reduction Scheme Briefing</p> <p>Senior Road Safety Engineer IH gave an introduction on the work he carries out and the criteria that needs to be met to clarify as a casualty reduction site.</p> <p>David Gollop Design Manager explained to the panel that all evidence of incidents are provided through the police records therefore only present when they have been reported by the relevant authorities. This is because Essex County Council's focus is 'Personal injury accidents' therefore this is the only data that is provided to us for investigation.</p> <p>Following this information Councillors would like to see further information to be looked at as they felt that incidents occur on a daily basis causing damage to cars however aren't reported.</p> <p>Cllr Hillier explained that those incidents that aren't being reported and leaving damage on the highway which is causing the Parish to pick up on the cost in the area. It was also explained that because these incidents aren't being reported it is causing anomalies within the data.</p> <p>JW then explained to the panel that when an accident occurs, if evidence can be provided of the incident the costs can be claimed through 'Green Claims' therefore the parish wouldn't have to pick up the costs if they are able to prove who the perpetrator was as this would be claimed through their insurance company.</p> <p>2018/2019 Casualty Reduction sites</p> <p>Site 1: B1464 London Road Jw Pound Lane.</p> <p>IH explained that the feasibility has taken place and are looking to commission a design only in the first instance to look at the remedial measures of Lane 1 becoming signalled for ahead movement only and Lane 2 separately signalled for the right turn movement only therefore ensuring that Vehicles on London Road eastbound are held on red whilst vehicles turn right into Pound Lane.</p>	

Site 2: A176 Nethermayne / BP Service Station

IH explained the collision data and the measures we are looking to implement thus being extending the central island along A176 Nethermayne to prevent users turning right out the B.P station to travel North along the A176 onto Roundacre roundabout, this option was discussed with B.P garage to which they objected further discussions were to be held with B.P services to determine whether they can reverse the entry/exit to the BP station but the Cllrs detailed B.P would likely be rejected this option. Instead the Cllrs unanimously agreed that the extension of the central island further south was the appropriate measure. Cllr Buckley added that we should look into the pedestrian movement during the feasibility. A design only will be taken forward for this scheme.

Site 3: A1321 Broadmayne Roundabout Jw B1419 Timerlog Lane & Churchill Avenue

IH explained the collision data and the measures that we are looking to implement. It was suggested that existing highway screening / hedgerow should be terminated 15m in advance of the give way lines to improve visibility. Overgrown vegetation is cut back on the nearside of the carriageway to improve forward visibility. Existing furniture and signing to be repaired or replaced with yellow backed versions with 'reduce speed now' supplementary plates. Review of the existing speed limit repeater signs to be undertaken and additional signs to be provided where appropriate. Also recommended that the worn road markings should be refreshed.

IH explained to Cllr Buckley why bar markings cannot be implemented.

Cllr Hillier questioned if the speed could be reduced to 40 mph before the roundabout up until the next roundabout, IH explained that the houses are set back from the junction and the route fits the criteria of a radial distributor which would not meet the guidance set out in the Essex Speed Management Strategy.

Cllr Smith felt that we should contact 'swans' to investigate any S106 money available/contribution to help with the development.

Site 4: A127 Eastbound Off-slip Jw B148 RAB, Dunton

IH explained the collision data that has been supported by camera survey footage to help understand why cyclists were being hit going towards Hernongate. It was highlighted that we have an 'approach screening' be provided to the offside of the eastbound to a point of 15m in advance of the giveaway line along with removing all vegetation from the area top the offside pf the off-slip with 15m of the giveaway signs.

	<p>Cllr Hillier explained this is a bad junction for visibility saying that it is difficult to see the cyclists therefore wouldn't believe this was driver error.</p> <p>Cllr Buckley felt that cyclists should be given education within the area, Ford Cycling scheme is in the area and may need approaching to educate the cyclists with wearing reflective clothing and using lights to be visible to drivers.</p> <p>DG explained that the screening could be investigated and we would look into the education of cyclists.</p> <p>Site 5: A176 Uppermayne Roundabout Junction with A176 Noak Hill Road, South Wash Road & A127 Eastbound Off-Slip, Noak Bridge. IH explained the collision data and the remedial measures we are looking to investigate. Looking for design only to investigate the potential re-alignment of the northbound and east bound approaches to the roundabout, Along with a Topographical survey of the area as part of the design. Chevron signage on the roundabout should be reviewed/amended as a part of the approach alignment. Carriageway will also need to be resurfaced on the eastbound and northbound approaches to the roundabout as apart for the scheme implementation.</p> <p>Cllr Hillier explains the slips roads could be a contributing factor due to the bad decision. Cllr Buckley understood that these were meant to be wider and suggests we look into signage and lining of the carriageway.</p>	
<p>7.</p>	<p>Approved Works Programme</p> <p>JW informs the panel that everything marked green has been completed.</p> <p>Cllr Smith requested an update on the delivery date on LBAS172024 New Avenue, Playground Warning Signs JW indicated that the scheme will hopefully be installed by the end of this financial year.</p> <p>LBAS172034 Radford Way, Billericay is currently in target costing.</p> <p>LBAS182006 Coppice Lane, Wickford is also in target costing.</p> <p>LBAS183005 Malyons Place Dropped Kerbs has been completed Cllr Reid would like the rangers to visit the site to clear the debris along the pavement</p> <p>JW informed the panel that a number of schemes are to be completed by the direct delivery team and will therefore be cheaper than what is presented in the Panel.</p>	

8.	<p>Potential Scheme List:</p> <p>JW gave the panel an overview of the left over match-funding that needs to be commissioned which was £93,000.</p> <p>Traffic Management:</p> <p>LBAS182017 Radwinter Avenue, Wickford. Total scheme Estimated cost - £5,500</p> <p>LBAS182022 Kathleen Ferrier Crescent, Laindon.</p> <p>JW to provide Cllr Davies an update at the March Panel meeting as he would like this to be investigated for next year's consideration.</p> <p>LBAS182025 Lee Chapel Primary School, Basildon. Total scheme Estimated cost - £9,000</p> <p>LBAS182026 5 Bells slip road to Southend Road southbound Agreed to be removed by the panel</p> <p>LBAS182031 Wickford Junior School, Wickford. Cllr Buckley has been advised to contact SEPP for parking restrictions to be enforced.</p> <p>LBAS182031 Outside 49 Ingaway Basildon. Cllr Smith reiterated the importance of the scheme as he feels it is a safety issue. Awaiting feasibility studies for grasscrete to be returned.</p> <p>LBAS182030 Dry Street Jw Dixon Road Basildon Total scheme Estimated cost - £4,500</p> <p>LBAS182036 B1007 Laindon Link/ Gt Knightleys to be kept on the schemes list should not progress as a development may be installed in the future.</p> <p>LBAS182041 Bells Hill Road and LBAS182047 Entrance to Woodland school approach to be delivered together. Still awaiting the costs and update to be given in March. Cllr Smith felt that they should be placed on Concrete for a long term benefit.</p> <p>LBAS182038 Stanbridge Path and LBAS182040 Roberts Road Agreed to be removed by the panel</p>	JW
----	---	----

<p>LBAS182042 33-49 The Slade, Bollards suggested they can be implemented by Direct delivery therefore will come in cheaper than reported. Total scheme Estimated cost - £9,500</p> <p>LBAS182045 Latchetts Shaw, to be placed on hold as Cllr Smith would like to speak to the rest of the residents that it will affect.</p> <p>LBAS182046 Sprains Hall Place Agreed to be removed by the panel</p> <p>LBAS182051 Top of Ryedene off The High Road JW to provide a cost as soon as she acquires the information</p> <p>LBAS182052 27-29 Eastley. Cllr Smith disagreed with the outcome of the validation and requested that this was reassessed.</p> <p>LBAS182053 on the bend near the junction of Leysings and 15 Edgecotts. Agreed to be removed by the panel</p> <p>LBAS182054 St Michael's Avenue to stay on the paperwork. JW to provide Cllr Reid with additional information on this scheme.</p> <p>LBAS182055 Nethermayne, Basildon Hospital. Total scheme Estimated cost - £4,500</p> <p>LBAS182056 Lenham Way, Pitsea and LBAS182057 St Michaels Avenue and Mountfields. JW to provide a cost for the next meeting.</p> <p>LBAS182061 Laindon Park Primary. Total scheme Estimated cost - £9,000 Cllr Reid and Cllr Henry governors at the school.</p> <p>LBAS182067 Felmore Primary School. Agreed to be removed by the panel as is already a 20mph zone in place</p> <p>LBAS142056 Church Road, Ramsden Bellhouse Design has been completed and now ready for implementation which the panel agreed to £35,000</p> <p>LBAS182066 Coxes Farm Road. Agreed to be removed by the panel</p>	<p>JW</p> <p>JW</p>
--	---------------------

	<p>LBAS162042 Moss Drive junction with Moss close, LBAS172034 Radford Way, LBAS172037 Coppice Lane, LBAS152026 London Road, all awaiting target costing. JW to report these back to the panel.</p> <p>Walking: LBAS183007 High Road. Recommended that a feasibility design to initially take place. Cllr Smith believed this was just a lighting issue. JW to look into the request and give an update in March.</p> <p>LBAS183008 Station Road. Agreed to be removed by the panel</p> <p>LBAS183010 66-80 Gernons Agreed to stay on the panel paperwork as Cllr Smith is too talk to local residents</p> <p>LBAS183011 Close to 69 Codenham Green. Agreed to be removed by the panel</p> <p>LBAS183013 GP surgery to Lee Chapel South community centre. Total scheme Estimated Cost - £4,500</p> <p>LBAS183017 Florence Way. Feasibility to be undertaken in the first instance. JW to come back to the panel in March with the information on the scheme before proceeding.</p> <p>LBAS183016 Clay Hill Lane Jw Sparrow Herne. JW explained the costs, Panel agree to keep it on the paperwork.</p> <p>Cllr Smith requested a breakdown on the bus shelter costs. JW to provide the information at the next panel in March.</p> <p>Passenger Transport</p> <p>LBAS185006 Outside Basildon Hospital, Nethermayne Requested by Basildon Council, to be left of the paperwork.</p> <p>LBAS185007 Pitsea Broadway East Bus Stop Hatching should be removed and the bus stop extended. Total Scheme Estimated cost - £7,500</p> <p>LBAS185011 Rectory Road, Basildon Total Scheme Estimated cost - £11,000</p>	<p>JW</p> <p>JW</p> <p>JW</p> <p>JW</p> <p>JW</p> <p>JW</p> <p>JW</p>
--	--	--

<p>9.</p>	<p>Appendix</p> <p>Rangers update: Cllr Buckley requested that the data should be listed more efficiently with correct locations, parish and district.</p> <p>JW explained to the panel that this information is extracted through the data base and cannot be rectified therefore will stay the same for the time being.</p> <p>Cllr Buckley continued and requested to see the terms and conditions of the rangers.</p> <p>Section 106 Schemes: Sun street junction- JW to give Cllr Moore an update, on why £242,000 was asked for in the first instance. Cllr Hedley, Cllr Moore and JW to set up a meeting to discuss</p> <p>Royal Court – JW to give an update to Cllr Henry as only some of the work was completed and resurfacing was not fulfilled as promised</p> <p>Dunton fields £338,000 would like an update on the yellow lines going in due to housing estate in the local area, DG and JW to get back to Cllr Davies</p>	<p>JW</p>
<p>10.</p>	<p>Any other Business</p>	
<p>11</p>	<p>Date of next meeting</p> <p>Monday 25th March 2019</p>	

**BASILDON BOROUGH COUNCIL WITH
ESSEX COUNTY COUNCIL**

**LOCAL HIGHWAY PANEL –25th MARCH 2019
2018/19 APPROVED WORKS PROGRAMME BUDGET SUMMARY**

The following report provides an update on the current position of all of the schemes which the Colchester Members had recommended for inclusion in the 2018/19 programme.

The target for the delivery of all schemes will be Quarter 4. Specific dates for scheme progression will be provided when schemes have been formally programmed and road space booked.

The following sheets have been split into: -

- **Approved Schemes – Prioritised for Delivery in 2018/19**
- **Approved Schemes – Direct Delivery Schemes with Savings**
- **Approved Schemes – Match Funding Schemes**

Members are also reminded that the costs supplied are estimates only and there is the possibility that a final scheme cost could change significantly dependant on issues which may arise especially during detailed design and construction. The estimated scheme costs on the Potential Scheme List have been reviewed and adjusted as necessary to reflect this.

Budget summary 2018-19	
Total Capital Budget including £200k Match Funding	£700,000
Schemes commissioned for 2018/19	£358,500
Safer Roads Schemes	£124,500
Match funding Schemes	£171,500
Direct Delivery Schemes with savings	(£54,500)
Additional Scheme Costs	£60,500
Total Value of Commissioned Schemes	£660,500

Basildon Local Highway Panel - Approved Works Programme 2018/19

Schemes Key	Completed	Cancelled	Update
-------------	-----------	-----------	--------

Basildon Local Highway Panel - Approved Works Programme 2018/19

Approved Schemes - 2018/19 Programme - Safer Road Schemes

1	LBAS181003	A176 Nethermayne BP Station, Basildon	Mar-19	Safer Roads	Feasibility	Feasibility of central island. Discussions with BP service garage in relation to reversing access.	£8,000	
2	LBAS181004	A176 Uppermayne jw A1321 Broadmayne, Basildon	Mar-19	Safer Roads	Total Scheme	Measures including roundabout chevron, new map type ADS and vegetation removal.	£31,500	
3	LBAS181006	B1464 London Rd jw Pound Lane, Bowers Gifford	Mar-19	Safer Roads	Feasibility	Separate right turn facility at traffic signals.	£13,000	

Approved Schemes - 2018/19 Programme

4	LBAS165002	Greenway, Billericay	Feb-19	Passenger Transport	Total Scheme	Raised kerbing and re-profiling of footway.	£30,000	
5	LBAS172013	Outside St Peters Primary School, Billericay	Mar-19	Traffic Management	Implementation	Installation of advisory 20mph when lights flash.	£14,000	
6	LBAS172018	Outside North Crescent School, Wickford	Mar-19	Traffic Management	Implementation	Installation of 20's Plenty (previously 20mph limit).	£8,500	Scheme approved for direct delivery.
7	LBAS172020	Outside Greenstead Nursery, Infant and Junior Schools, Basildon	Mar-19	Traffic Management	Implementation	Installation of 20's Plenty (previously 20mph limit).	£8,500	Scheme approved for direct delivery.
8	LBAS172024	New Avenue, Basildon	Jan-19	Traffic Management	Total scheme	Playground warning signs.	£4,500	Scheme approved for direct delivery.
9	LBAS172034	Radford Way, Billericay	Feb-19	Traffic Management	Design	Design of Zebra crossing outside new Sainsbury's supermarket.	£8,500	
10	LBAS172037	Coppice Lane, Wickford	Mar-19	Traffic Management	Design	Creation of a one way system around central island.	£5,500	
11	LBAS182006	Rectory Road, Basildon	Mar-19	Traffic Management	Total scheme	Installation of pedestrian crossing warning sign to alert northbound traffic to pedestrian crossing in advance of mini roundabout.	£4,500	
12	LBAS152033	Adjacent to Wickford C of E Infant School	Mar-19	Walking	Design	Finishing design of crossing upgrade.	£10,500	
13	LBAS183004	Stock Road junction with Orchard Ave, Billericay - Zebra Upgrade	Mar-19	Walking	Design	Feasibility Study and (if feasible) design of crossing upgrade.	£39,000	
14	LBAS175011	Southend Rd jw with Highcliffe Rd, Wickford	Mar-19	Passenger Transport	Total Scheme	Installation of yellow bus markings.	£4,000	
15	LBAS152056	A130 path leading to Rushbottom Lane, Bowers Gifford	Mar-19	Traffic Management	Total Scheme	Installation of bollard to prevent anti social behaviour under A130.	£4,000	Scheme approved for direct delivery.
16	LBAS172027	Mountnessing Road railway bridge, Billericay	Feb-19	Traffic Management	Total scheme	Slow markings and carriageway edge markings on bridge.	£5,000	Scheme approved for direct delivery.
17	LBAS182021	Witmore Way, Basildon - VAS Sign	Mar-19	Traffic Management	Total scheme	New SID sign.	£4,500	
18	LBAS162049	Footpath from Lingcroft to Sparrows Herne, Basildon	Mar-19	Traffic Management	Total Scheme	Installation of guard rails or bollard to prevent vehicular use.	£6,500	Scheme approved for direct delivery.
19	LBAS182012	Hornbeam Way, Noak Bridge	Mar-19	Traffic Management	Total scheme	Conversion of VAS sign and post from solar to mains power or moving solar powered sign and post to the opposite side of the carriageway.	£9,000	
20	LBAS152062	London Road, Wickford close to no 63	Mar-19	Traffic Management	Design	Design for upgrading the lighting at the zebra crossing.	£5,500	

Approved Schemes - Direct Delivery Schemes with Savings

21	LBAS183002	Sporhams, Basildon – Guard Railing	Mar-19	Walking	Total Scheme	Installation of pedestrian guard railing along Sporhams at the end of an alleyway opposite no.2 to stop pedestrians walking out directly into the road.	£4,000	
22	LBAS182034	Rayside, Basildon	Mar-19	Traffic Management	Total Scheme	Install formal parking bays.	£6,500	
23	LBAS182023	Queens Park Avenue, Billericay	Mar-19	Traffic Management	Total Scheme	Install junction on bend warning signs along with SLOW road markings.	£5,500	
24	LBAS182032	Peterborough Way, Basildon - Parking	Mar-19	Traffic Management	Total Scheme	Install formal parking bays.	£6,500	
25	LBAS183003	Nethermayne, Basildon - Footbridge Step Markings	Mar-19	Walking	Total Scheme	Install white lining to the steps on the pedestrian footbridge over Nethermayne.	£5,500	
26	LBAS183009	Near 83 Northampton Grove, Basildon	Mar-19	Walking	Total Scheme	Installation of a dropped kerb.	£13,000	
27	LBAS183015	Bretons, Basildon	Mar-19	Walking	Total Scheme	Install new knee high fence facility covering entire span of grass verge area adjacent to no 92 Falstones.	£6,500	
28	LBAS182035	Bourne Close, Basildon	Mar-19	Traffic Management	Total Scheme	Install formal parking bays.	£7,000	

Approved Schemes - Match Funding

29	LBAS185010	Tye Common Road, Billericay	Quarter 1 2019/20	Passenger Transport	Total Scheme	Replace the existing bus shelter.	£8,500	
30	LBAS152014	Twinstead, Wickford	Mar-19	Traffic Management	Design Only	Detailed design to look at replacing the brick top speed humps with asphalt speed humps.	£7,000	
31	LBAS182048	St Marys Crescent, Basildon - Parking	Quarter 1 2019/20	Traffic Management	Feasibility	Feasibility study to determine if grasscrete could be installed.	£7,000	
32	LBAS182050	Seven Acres, Wickford - Parking	Mar-19	Traffic Management	Feasibility	Feasibility study to determine if grasscrete could be installed.	£7,000	
33	LBAS182049	Pendle Drive, Basildon - Parking	Quarter 1 2019/20	Traffic Management	Feasibility	Feasibility study to determine if grasscrete could be installed.	£7,000	
34	LBAS182033	Feering Drive, Basildon - Parking	Mar-19	Traffic Management	Feasibility	Feasibility study to determine if a layby could be installed.	£7,000	
35	LBAS185008	Guernsey Gardens, Wickford	Quarter 2 19/20	Passenger Transport	Total Scheme	Adjustment of central island on southbound side so that it matches the northbound side.	£28,000	
36	LBAS142056	Church Rd, Ramsden Bellhouse	Quarter 2 19/20	Traffic Management	Installation	Amend traffic island to incorporate pedestrian usage.	£35,000	Scheme requires a top up of £6,000 as UKPN costs were not included within the target cost.
37	LBAS182061	Laindon Park Primary – Church Hill	Quarter 2 19/20	Traffic Management	Total Scheme	Request for 20's Plenty.	£9,000	
38	LBAS182055	Nethermayne, Basildon Hospital roundabout junction	Quarter 2 19/20	Traffic Management	Total Scheme	Install lane destination markings on the southern approach and at the hospital exit arm.	£4,500	
39	LBAS182042	33-49 The Slade, Basildon	Quarter 2 19/20	Traffic Management	Total Scheme	Install wooden bollards.	£9,500	
40	LBAS182030	Dry Street j/w Dixon Road, Basildon	Quarter 2 19/20	Traffic Management	Total Scheme	Install a chevron sign.	£4,500	
41	LBAS183013	GP Surgery to Lee Chapel South Community Centre	Quarter 2 19/20	Traffic Management	Total Scheme	Install pedestrian guard railing.	£4,500	
42	LBAS185007	Pitsea Broadway East bus stop	Quarter 2 19/20	Traffic Management	Total Scheme	Extend the existing bus cage.	£7,500	
43	LBAS182025	Lee Chapel Primary School, Basildon	Quarter 2 19/20	Traffic Management	Total Scheme	Request for 20's Plenty.	£9,000	
44	LBAS182017	Radwinter Avenue, Wickford - Speeding	Quarter 2 19/20	Traffic Management	Total Scheme	Install junction ahead warning signs, roundabout ahead signs and refreshing the lining.	£5,500	
45	LBAS185011	Rectory Road, Basildon	Quarter 2 19/20	Passenger Transport	Total Scheme	Request to replace and relocate the existing bus shelter	£11,000	

BASILDON LOCAL HIGHWAY PANEL - 25th MARCH 2019

REPORT 2 – POTENTIAL CAPITAL SCHEMES

The following Potential Scheme List identifies all of the scheme requests which have been received for the consideration of the Basildon Local Highways Panel. Members are asked to review these schemes, finalise their scheme funding recommendations for the schemes they wish to see delivered in 2019/20 and remove any schemes the Panel would not wish to consider for future funding.

The Direct Delivery Gang in 18/19 achieved cost savings on smaller works for the Local Highway Panels. We would like the panel to consider capitalising on this for 19/20 by recommending to commission 10% or less of its budget to cover smaller works requested by the County Member which could be delivered quickly by the direct delivery team. We aim to, with your permission, deliver these schemes within a 3-6 month period. To do this we ask the panels' permission to agree in advance any scheme which falls under the direct delivery category and for this to be delivered under Chairman's approval.

The budget summary is as below:

Budget summary 2019-20	
Capital Budget	£500,000
Remaining Match funding form 18/19	£39,500
Safer Roads Schemes	£97,000 *
Budget to allocate	£442,500

* Figure subject to change upon return of final cost estimates.

The breakdown of scheme types available for consideration in 2019/20 is as below:

Scheme Type	Total Estimated Costs
Traffic Management	£80,750
Walking	407,500
Passenger Transport	£53,500
Safer Roads	£97,000
Total	£638,750

The RAG column acknowledges the status of the request as follows:

G	The scheme has been validated as being feasible and is available for consideration
A	The scheme has previously been approved for a feasibility study and the results are awaited before the scheme can be fully considered
R	A scheme request has been received but is against ECC policy or there is no appropriate engineering solution
V	A scheme request has been received and is in the initial validation process

Traffic Management

Total Value of schemes	£80,750
-------------------------------	----------------

Ref	Location	Description	Requested by	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Kathleen Ferrier Crescent, Laindon	Request for bollards on grass verge	Cllr Davies	Total scheme	LBAS182022	TBC	Information obtained on verge schemes undertaken in other District/Boroughs as requested. To be discussed at meeting.	V
2	Dry Street, Basildon	Request to move the existing speed cushions	Cllr Smith	Total scheme	LBAS182027	TBC	Site visited with validating engineer. There is nowhere that the cushions could be moved without being outside a property. If Members would like the cushions removed then consultation would need to be undertaken first with evidence of support from the majority of residents.	R
3	Outside 49 Ingaway, Basildon	Request for grasscrete/ concrete	Cllr Smith	Total scheme	LBAS182031	£5,500	Validation recommends reconstructing the whole verge area to a footway.	G
4	B1007 Laindon Link / Gt Knightleys	A request has been received to look at the junction layout	Intelligent Traffic Signals	Total scheme	LBAS182036	TBC	Scheme in validation.	V
5	Staneway jw High Road	Request to change the current 50mph speed limit to a 40mph speed limit	Cllr Smith	Total scheme	LBAS182037	TBC	Scheme in validation.	V
6	Junction of Mill Road to Southend Road, Billericay	Request to look at junction improvements at the junction of Mill Road and Southend Road	Cllr Moore	Total scheme	LBAS182039	-	Validation returned and there are no feasible options to improve the visibility at this junction. The only thing mentioned was contacting the residents to ask if they could trim back their vegetation.	R
7	Bells Hill Road, Basildon	Request for a salt bin	Cllr Smith	Total scheme	LBAS182041	£750		G
8	Latchetts Shaw, Basildon	Request for grasscrete	Cllr Smith	Feasibility	LBAS182045	£7,000	Validation has recommended undertaking a feasibility study in the first instance as there are a lot of trees and potential underground STATS.	G

Ref	Location	Description	Requested by	Scheme stage	Cost Code	Estimated cost	Comments	RAG
9	Entrance to Woodlands School Woodlands Approach	Request for a salt bin	Cllr Smith	Total scheme	LBAS182047	£750		G
10	Top of Ryedene off The High Road	Request for a salt bin	Cllr Reid	Total scheme	LBAS182051	£750		G
11	27-29 Eastley	Request for bollards	Cllr Smith	Total scheme	LBAS182052	£5,000		G
12	St Michaels Avenue	Request for acoustic fence due to concerns over the noise of vehicles travelling along A13	Cllr Reid	Total scheme	LBAS182054	TBC	Validation returned mentioned that a fence has recently been installed as part of the Sadlers Farm scheme and noise surveys were carried out post barrier installation which highlighted that there was no detrimental effect to local properties.	R
13	Lenham Way, Pitsea	Request for a salt bin	Cllr Reid	Total scheme	LBAS182056	£750		G
14	St Michaels Avenue and Mountfields	Request for 2x salt bins	Cllr Reid	Total scheme	LBAS182057	£1,500		G
15	Whitmore Primary School - Whitmore Way	Request for 20's Plenty	LHP	Total scheme	LBAS182058	£6,000		G
16	Abacus Primary School - Tresco Way	Request for 20's Plenty	LHP	Total scheme	LBAS182059	£4,000		G
17	Buttsbury Infant School - Perry Street	Request for 20's Plenty	LHP	Total scheme	LBAS182060	£4,000		G
18	Wickford Church of England Infant School – Mount Road	Request for 20's Plenty	LHP	Total scheme	LBAS182062	£4,000		G
19	Keats Way, Wickford	Request to add additional parking	Cllr Buckley	Total scheme	LBAS182063	TBC	Awaiting highway boundary.	V
20	Great Berry Lane and Little Berry Lane, Basildon	Request to stop vehicles parking between Great Berry Lane and Little Berry Lane	Cllr Smith	Total scheme	LBAS182064	£4,000		G

Ref	Location	Description	Requested by	Scheme stage	Cost Code	Estimated cost	Comments	RAG
21	Redwing Drive, Billericay	Request for a salt bin	Cllr Moore	Total scheme	LBAS182065	£750		G
22	Moss Drive junction with Moss Close, Vange	Review of all signing and lining on Moss Drive/Moss Close/ Goldings Crescent	Cllr Smith	Implementation	LBAS162042	£19,500		G
23	Coppice Lane, Wickford	Creation of a one way system around central island	Cllr Buckley	Implementation	LBAS172037	£6,000		G
24	London Road, Wickford close to no 63	Upgrading the lighting at the zebra crossing	Cllr Le Gresley	Implementation	LBAS152026	TBC	Design to be finalised and sent to target costing.	A
25	Ilmington Drive, Basildon	Request for centre lining to be installed	Cllr Reid	Total Scheme	LBAS182068	TBC	Scheme in validation.	V
26	Jacksons Lane, Billericay	Request for speed humps	Cllr Moore	Total Scheme	LBAS182069	TBC	Awaiting speed survey results.	V
27	Bells Hill Road, Basildon - TM	Request for traffic calming features	Cllr Smith	Total Scheme	LBAS182070	TBC	Awaiting speed survey results.	V
28	The Greenstead, Feering Row, Feering Green, Vange - Parking	Request for grasscrete or other possible parking provisions	Cllr Reid + Cllr Hillier	Total Scheme	LBAS182071	TBC	Scheme in validation.	V
29	The Knares junction with Nethermayne	Request for bollards to be installed	Cllr Smith	Total Scheme	LBAS182072	TBC	Scheme in validation.	V
30	Outwood Common Road, Billericay - Parking	Request for grasscrete or other possible parking provisions	Cllr Moore	Total scheme	LBAS182074	TBC	Scheme in validation.	V
31	Opposite Vange Primary School, London Road - Bollards	Request for bollards to be installed opposite Vange Primary School	Cllr Smith	Total scheme	LBAS182075	TBC	Scheme in validation.	V
32	Mistley End, Basildon - Bollard	Request for a bollard to be installed	Cllr Smith	Total scheme	LBAS182076	TBC	Scheme in validation.	V
33	Seven Acres, Wickford - Parking	Feasibility study to determine if grasscrete could be installed.		Implementation	LBAS182050	£10,500		G

Walking

Total Value of schemes	£407,500
------------------------	----------

Ref	Location	Description	Requested by	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	B148 Westmayne / Ford Access / Lower Dunton Rd, Langdon Hills	Installation of tactile paving, dropped kerbs and cyclist give way markings and possible upgrade of the uncontrolled crossing points with cyclists in mind.	Road Safety	Total scheme	LBAS183001	TBC	In discussion with Kris Radley (Essex Cycling Strategy Leader) to find suitable recommendations.	V
2	High Road, Laindon (bridge section above Mandeville Way and Laindon train station)	Request for crossing upgrade to signalised crossing	Cllr Smith	Feasibility	LBAS183007	£6,500	Validation has recommended undertaking a feasibility study to determine if a signalised crossing could be considered.	G
3	Norsey Road, Billericay	Request for a zebra crossing	Cllr Moore	Total scheme	LBAS183012	TBC	Site visited with the validating engineer. Site extremely unlikely to meet the required PV ² criteria. We would therefore recommend to not proceed with this request.	V
4	Hawthorn Path	Request for signage to indicate the cycle lane on the shared footway /	Cllr Smith	Total scheme	LBAS183014	£8,500		V
5	Florence Way	Request for a zebra crossing	Cllr Smith	Design	LBAS183017	£8,500		V
6	Clay Hill Lane jw Sparrow Herne	Request to improve the current drop kerbs at the junction	Cllr Smith	Total scheme	LBAS183016	£8,000	Validation has recommended installing tactile paving.	G

Ref	Location	Description	Requested by	Scheme stage	Cost Code	Estimated cost	Comments	RAG
7	Radford Way, Billericay	Installation of zebra crossing outside new Sainsbury's supermarket.	Cllr Twitchen/ Cllr Hedley	Implementation	LBAS172034	£71,500		G
8	Adjacent to Wickford C of E Infant School, Wickford	Installation of crossing upgrade	Cllr Buckley/Cllr Le Gresley	Implementation	LBAS152033	£162,000	Level 1 cost estimate still awaiting final target cost.	G
9	Stock Road junction with Orchard Ave - Zebra upgrade	Installation of crossing upgrade	Cllr Hedley	Implementation	LBAS183004	£142,500	Level 1 cost estimate still awaiting final target cost.	G
10	Mistley End, Basildon	Request for a footway provision and drop kerb	Cllr Smith	Total Scheme	LBAS183018	TBC	Scheme in validation.	V
11	Whitmore Way - Zebra crossing lighting upgrade	Request to upgrade the lighting at the zebra crossing	Cllr Davies	Total scheme	LBAS183019	TBC	Scheme in validation.	V
12	North Crescent Primary School - Guard railing	Request for guard railing to be installed	Cllr Ball	Total scheme	LBAS183020	TBC	Scheme in validation.	V
13	Nethermayne under the railway bridge	Request for guard railing to be installed	Cllr Davies	Total scheme	LBAS183021	TBC	Scheme in validation.	V

Passenger Transport

Total Value of schemes	£53,500
------------------------	----------------

Ref	Location	Description	Requested by	Cost Code	Estimated cost	Comments	RAG
1	Nightingales junction with Aylesbury Drive,	Request for bus shelter	Cllr Smith	LBAS185002	£11,000		G
2	Highview Avenue junction with Derby Close	Request for bus shelter	Cllr Smith	LBAS185004	£11,000		G
3	Outside Basildon hospital, Nethermayne	Request for replacement bus shelter	Passenger Transport	LBAS185006	£11,000		G
4	Steeple View, Dunton Road, Basildon	Installation of bus stop kerbing and hard stand	Passenger Transport	LBAS165001	£20,500		G

Public Rights of Way

Total Value of schemes	£0
-------------------------------	-----------

Ref	Location	Description	Requested by	Scheme Category	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Bridleway 239 near Fern Walk, Langdon Hills	Request for improvements to the surface of the bridleway	Cllr Smith	Public Rights of Way	Total scheme	LBAS188001	TBC	Scheme in validation.	V

Ref	Scheme name	Description	Requested by	Allocated Budget	date requested
1	Peterborough Way, Basildon	Request for a speed survey	Cllr Davies	£400	31/08/2018
2	Staneway, Basildon	Request for a speed survey	Cllr Smith	£200	31/08/2018
3	Roberts Road, Laindon	Request for a speed survey	Cllr Henry	£200	26/09/2018
4	Florence Way	Request for a PV2	Cllr Smith	£800	26/09/2018
5	Coxes Farm Road	Request for 2x speed surveys	Cllr Moore	£400	10/10/2019
6	VAS inspection and traffic management Lower Dunton Road, Dunton	VAS to be inspected		£1,835	15/01/2019
7	VAS assessments Basildon	Several VAS to be inspected		£533	15/01/2019

8	63 London Road Wickford, PV ² survey	63 London Road Wickford, PV ² survey	Cllr Buckley	£800	10/07/2018
9	Deidre Avenue, Wickford	Request for a speed survey	Cllr Buckley	£200	18/01/2019
10	Norsey Road, Billericay	Request for a PV2	Cllr Moore	£200	21/01/2019
11	Jacksons Lane, Billericay	Request for a speed survey	Cllr Moore	TBC	15/02/2019
12	Bells Hill Road, Basildon - TM	Request for a speed survey	Cllr Smith	TBC	

Basildon Rangers January - February							DISTRICT	BASILDON		
REF	Parish/Ward	Road Name	Location	Type of Work Required	Comments	Confirm Number	Date Requested	Date Completed	STATUS	
LBAS19-01-002	Bowers Gifford & N Benfleet	Old Church Road	Old Church Rd full length	Vegetation trimming	Ra3=1x3 Shrubs ,nettles and veg over growing footway full length both sides, □	3238463	27/06/2018	29.10.18	Completed	
LBAS19-01-003	Basildon	London Road	By col number 55	Vegetation trimming	9.0mts of encroaching vegetation	3243621	12/07/2018			
LBAS19-01-004	Basildon	London Road	Opposite property called Dalrykin by B.T pole	Vegetation trimming	Area 28.0mts of encroaching vegetation to path area plus weeds in need of removal	3243622	12/07/2018			
LBAS19-01-005	Basildon	London Road	From Eversley Road to property called Cottage Stores	Vegetation trimming	Ra2=1x2 area size 40.0mts of encroaching vegetation over path area	3243623	12/07/2018			
LBAS19-01-006	Basildon	London Road	Outside number 6 opposite The Church at Gun Hill to the junction with church road	Vegetation trimming	Area length 33.3.0mts of encroaching vegetation covering path area plus clear round signs for crematorium and church	3243624	12/07/2018			
LBAS19-01-007	Basildon	London Road	From Ive Cottage to col number 44	Vegetation trimming	Area length of 50.0mts of encroaching vegetation covering path	3243625	12/07/2018			
LBAS19-01-008	Basildon	London Road	From property called Britannia Cottages to property called DEVONIA	Vegetation trimming	Full length of encroaching vegetation to path area is 112.0mts	3243626	12/07/2018			
LBAS19-01-001	Wickford	Broad Oaks	Broad Oaks footway	Vegetation trimming	Could the rangers please return to finish these works that were started a couple of months ago.		08/08/2018	18.01.19	Completed	
LBAS19-01-009	Basildon	Gurnsey Gardens	Lc 16 - S/o 85 Swan Lane	Weeding	On both sides grass and weeds growing through footway and along sides, full length of footway	3258516	24/08/2018	30.10.18	Completed	
LBAS19-01-010	Ramsden Crays	Hope Road	Bothsides of C/w full Length	Weeding	Weeds, Grass in footway and Kerb Line, full length of road, Weed Spraying Required	3261605	06/09/2018	30.10.18	Completed	
LBAS19-01-011	Ramsden Crays	High View Rise	Bothsides of C/w full Length	Weeding	Weeds, Grass in Kerb Line Weed Spraying Required	3261734	06/09/2018	30.10.18	Completed	
LBAS19-01-012	Basildon	Frettons	Between R/o 30 & R/o 40	Weeding	Rangers Weeds both sides of Footway Overhanging the Footway Length 33m	3264856	18/09/2018	12.11.18	Completed	
LBAS19-01-013	Basildon	Frettons	S/o 26	Weeding	Rangers Weeds both sides of Footway Overhanging the Footway Length 3m	3264852	18/09/2018	12.11.18	Completed	
LBAS19-01-014	Basildon	Pattocks	R/o 9 Pattocks	Vegetation trimming	Rangers Shrubs Overhanging the Footway Length 5m	3265295	19/09/2018	12.11.18	Completed	
LBAS19-01-015	Basildon	Northlands Place	S/O number 19 opposite parking areas by col 4	Weeding	Tree overgrown covering street lamp	3268884	03/10/2018	03.12.18	Unsuitable	
LBAS19-01-016	Basildon	High Road	From the entrance at the high Road to the underpass under A13	Weeding	The whole length of path has overgrown weeds	3269026	03/10/2018	07.12.18	Completed	
LBAS19-01-017	Basildon	Brecon Close	From Brecon close to Dalton fen the whole length of path	Vegetation trimming	Area length 50.0mts of overgrown vegetation encroaching path	3269383	04/10/2018	06.12.18	Completed	
LBAS19-01-018	Basildon	Sandon Road	Rear of property's 161 to 169	Weeding	Full length of path has weeds and Moss growing up though	3283941	09/11/2018	20.11.18	Completed	

LBAS19-01-019	Basildon	Sandon Road	Rear of property's 151 to 159	Weeding	Full length of path has weeds and Moss growing	3283943	09/11/2018	20.11.18	Completed
LBAS19-01-020	Basildon	Fobbing Farm Roundabout	Opp Entrance to St Lukes Post No S40	Other (explained in comments)	Rangers Blue arrow missing from post S40 on RAB	3285122	12/11/2018		Completed
LBAS19-01-021	Bowers Gifford & N Benfleet	Pound Lane	Pound Lane from junc London Rd to Kelly Rd	Vegetation trimming	Hedge over growing footway causing obstruction to pedestrians □ 500mts□	3293933	26/11/2018		
LBAS19-01-022	Bowers Gifford & N Benfleet	Pound Lane	From Homestead Gardens to 201	Vegetation trimming	Hedge over growing footway causing obstruction to pedestrians □ 600mts□	3293917	26/11/2018		
LBAS19-01-023	Basildon	Gernons	Next to park area rear of number 58 and 60	Vegetation trimming	Tree branches covering lamp coulm number 9A	3294318	27/11/2018	03.12.18	Unsuitable
LBAS19-02-06	Basildon	The Dell	This section of footpath runs at the south facing side of 4 and 5 The Dell	Vegetation trimming			05/12/2018		
LBAS19-01-024	Basildon	Merrylands	S o no.54 Merrylands	Vegetation trimming	□ Approx 8m×07.m into fw×8ft high□ Brambles and plants with spikes encroaching onto fw. Some at eye level. □	3301027	06/12/2018	22.01.19	Completed
LBAS19-01-025	Basildon	Church Road	O/s 61	Other (explained in comments)	Rangers Wooden Fence damaged in Verge Length 3m & 2no Wooden Posts	3309317	21/12/2018	22.01.19	Unsuitable
LBAS19-01-026	Basildon	West Mayne	Lc f35	Vegetation trimming	Fw overgrown completely blocking path□	3310542	02/01/2019	22.01.19	Completed
LBAS19-01-027	Basildon	The Knares	J/w Staneway	Sign Cleaning	Rangers Give Way sign Requires cleaning on Post No S41B	3310680	02/01/2019	29.01.19	Completed
LBAS19-01-028	Basildon	Willowfield	5m from Zebra Crossing	Vegetation trimming	Veg encroaching on Footway 35m□	3310704	02/01/2019	28.01.19	Completed
LBAS19-01-029	Basildon	Broad Oaks	Side of 78	Weeding	Weeds on side of fw 5.0x 0.6x 1.2m	3310692	02/01/2019	28.01.19	Completed
LBAS19-01-030	Basildon	Tyefields	Outside number 61 by PGR'S	Vegetation trimming	Vegetation encroaching path	3313520	07/01/2019	22.01.19	Completed
LBAS19-01-031	Noak Bridge	Bridgecote Lane	Os 71	Vegetation trimming	Fw covered in moss and slippery 16.0x1.5x20mm	3313548	07/01/2019	22.01.19	
LBAS19-01-032	Basildon	Timberlog Lane	,	Vegetation trimming	Rangers Shrubs are Overhanging the Footway Length 2.5m	3314406	08/01/2019	22.01.19	Completed
LBAS19-02-30	Shotgate	Hodgson Way	Lc 22	Vegetation trimming	Overgrown vegetation at side of fw. Over hanging fw <2.0m in height. Worst hanging tendrils cut back by inspector 9.0x2.7x <2.0	3314664	08/01/2019	21.02.19	Complete
LBAS19-02-31	Basildon	Carroll Gardens	Side of 2	Vegetation trimming	Weeds growing through footpath 30.0 0.5x1.0m both sides	3317068	14/01/2019	22.02.19	Complete
LBAS19-02-32	Basildon	Southernhay	Opp S/o Office Outlet near L/c 74	Other (explained in comments)	Rangers 30mph Sign turned on Post No S73B	3320039	16/01/2019	13.02.19	Complete
LBAS19-02-33	Basildon	Southernhay	S/o Office Outlet	Other (explained in comments)	Rangers 30mph Sign turned on Post No S73	3320000	16/01/2019	13.02.19	Complete

LBAS19-02-34	Basildon	Bramston Link	L/C 3	Vegetation trimming	Overgrown vegetation, approximately 24m x1.6x8ft in height. □ Veg spans across the whole path at some points □	3319444	16/01/2019		
LBAS19-02-35	Shotgate	Hodgson Way	Opp Wethersfield Way	Vegetation trimming	Overgrown vegetation at side of fw. Brambles over hanging 12.6x2.7x >2.0	3319453	16/01/2019	21.02.19	Complete
LBAS19-02-36	Billericay	Perry Street	60mm from jw perry st	Vegetation trimming	Veg encroaching onto fw from both sides 1.0x35.0 approx	3320133	18/01/2019	12.02.19	Complete
LBAS19-02-37	Billericay	Perry Street	Entire length	Vegetation trimming	Veg overgrown throughout footway 1.0x50.0 approx	3320135	18/01/2019	18.02.19	Complete
LBAS19-02-38	Basildon	Twain Terrace	S/o 8 Twain Terrace to lc 12	Vegetation trimming	Weeds and moss on fw 24.0x0.5 each side	3320491	18/01/2019	22.02.19	Complete
LBAS19-02-01	Billericay	London Road	lamppost no.4	Sign Cleaning			21/01/2019		
LBAS19-02-02	Billericay	London Road	near junction with Burghstead Close	Sign Cleaning			21/01/2019		
LBAS19-02-03	Billericay	London Road	between Mountnessing Road and the start of Brentwood Council	Other (explained in comments)	Light in central reservation – remove illegal advert		21/01/2019		
LBAS19-02-39	Basildon	Moss Drive	Opposite property number 2s/O 1	Vegetation trimming	Area length 7.4mts of overgrown vegetation encroaching path	3321081	21/01/2019		
LBAS19-02-40	Basildon	Radwinter Avenue	Lc 55	Vegetation trimming	Vegetation starting to overgrown fw 7.0x0.4x 0.7 high	3321278	22/01/2019	21.02.19	Complete
LBAS19-02-41	Basildon	Cedar Avenue	S/o 49 Cedar Avenue	Vegetation trimming	Fw uneven and covered in moss and weeds 12.0 x up to 1.0x 30mm	3321915	23/01/2019	21.02.19	Unsuitable
LBAS19-02-42	Basildon	Calvedon Avenue	S/O number 67 opposite 22	Vegetation trimming	Area length 9.0mts of encroaching vegetation path blocked	3325752	01/02/2019	21.02.19	Complete
LBAS19-02-43	Basildon	Corona Road	O S no. 5. Near to entrance to Footpath to Ross Way	Vegetation trimming	2.7x1.3x10ft high □ Vegetation encroaching onto Footway. □	3327552	05/02/2019	21.02.19	Complete
LBAS19-02-04	Billericay	Queens Park Avenue	footway opposite Park Lodge	Vegetation Trimming				26.02.19	Complete
LBAS19-02-05	Billericay	Queens Park Avenue	footway between Porchester Road and Montague Way	Vegetation Trimming				28.02.19	Complete

S106

Scheme Name	District	Scheme Category	Delivery Method	Works Description	Current Stage
Laindon Link Bus Stop improvements	Basildon	Passenger Transport (PT) Bus Stops	Design Only	Improve 2 stops adjacent to footpath that runs from Leinster Road	Completed
Lower Southend Rd j/w Broadway Ped Island	Basildon	Traffic Management Improvements (TMI)	Design Only	Remove existing zebra in Lower Southend Rd and install pedestrian island on junction	Completed
Mini R'about High Road/ Kind Edward Ave Laindon	Basildon	Traffic Management Improvements (TMI)	Design Only	Installation of mini roundabout at the junction of High Rd & King Edward Ave, Laindon	Completed
Royal Court PT Works VoS	Basildon	Passenger Transport (PT) Bus Stops	Design Only	PT improvements VoS	Completed
Royal Court PT Works VoS	Basildon	Passenger Transport (PT) Bus Stops	Supply Chain Partner	Passenger Transport improvements within vicinity of site	Completed
Laindon Link Bus Stop improvements	Basildon	Passenger Transport (PT) Bus Stops	Supply Chain Partner	Improvements to 2 stops adjacent to footpath that runs from Leinster Road	Completed
Lower Southend Rd j/w Broadway Ped Island	Basildon	Traffic Management Improvements (TMI)	Supply Chain Partner	Remove existing zebra in Lower Southend Rd and install pedestrian island on junction	Completed
Mini R'about High Road/ Kind Edward Ave Laindon	Basildon	Traffic Management Improvements (TMI)	Supply Chain Partner	Installation of mini roundabout at the junction of High Rd & King Edward Ave, Laindon	Completed
Wiickford PT Imprv's	Basildon	Passenger Transport (PT) Bus Stops	Feasibility Only	Review of PT in Wickford and necessary impv's	Completed
West Mayne Cycleway Imprv's	Basildon	Cycling	Design Only	Improvements to the existing cycleway	In Progress
Downham Road PT Imprv's	Basildon	Passenger Transport (PT) Bus Stops	Design Only	Passenger Transport improvements within vicinity of site	Completed
Market Rd & Vicinity PT Imprv's	Basildon	Passenger Transport (PT) Bus Stops	Design Only	Passenger Transport improvements within vicinity of site	Completed

Cherrydown East PT Imprv's	Basildon	Passenger Transport (PT) Bus Stops	Design Only	Any PT improvements on Cherrydown East in Vicintiy of site	On Hold
----------------------------	----------	---------------------------------------	-------------	--	---------

Safer Roads

Total Value of schemes	£97,000
------------------------	---------

Ref	Location	Description	Scheme Category	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	A127 eastbound off slip, Dunton	Screening and veg removal	Safer Roads	Total scheme	LBAS181001	£54,000		G
2	A176 Uppermayne RAB jw A176 Noak Hill Rd	Installation of chevron sign	Safer Roads	Total scheme	LBAS191001	£4,500		G
3	A1321 Broadmayne RAB jw B1419 Timberlog Ln	Signing, veg planting and trimming	Safer Roads	Total scheme	LBAS191002	£14,000		G
4	A176 Nethermayne BP Station, Basildon	Design of central island. Discussions with BP service garage in relation to reversing access	Safer Roads	Design	LBAS181003	£8,500		G
5	Noak Hill Rd jw Wash Rd	To formalise the no right hand turn	Safer Roads	Implementation	LBAS181002	£16,000		G
6	B1464 London Rd jw Pound Lane, Bowers Gifford	Separate right turn facility at traffic signals	Safer Roads	Design	LBAS181006	TBC		G