

COLCHESTER LOCAL HIGHWAYS PANEL MEETING AGENDA

Date:	Thursday 13 th December 2018
Time:	10:00 hrs
Venue:	Town Hall, Colchester – Grand Jury Room
Chairman:	CC Anne Brown
Panel Members:	CC Anne Turrell (Deputy), CC Member Sue Lissimore, CC Member Julie Young, CC Member John Baker, CC Member Lee Scordis, CC Member Dave Harris, CC John Jowers, Cllr John Gili-Ross, Cllr Brian Jarvis, Cllr Dennis Willetts, Cllr Lyn Barton,
Officers:	EH Sonia Church – Highway Liaison Manager EH Bradley Taylor - Highway Liaison Apprentice
Secretariat:	CBC Zoe Gentry – PA to Cabinet

Page	Item	Subject	Lead	Paper
	1	Welcome & Introductions	Chairman	Verbal
	2	Apologies for Absence	Chairman	Verbal
	3	2019/20 Casualty Reduction Schemes briefing	Ian Henderson	Verbal
	4	A133 Ipswich Road Scheme Update	Sonia Church	Verbal
P1-4	5	Minutes of meeting held on 18 th October 2018 to be agreed as a correct record/Actions from Minutes	Chairman	Report 1
P7-18	6	Appendix <ul style="list-style-type: none"> ❖ Colchester Rangers Report ❖ S106 Update ❖ Revenue Spend 	Sonia Church	Report 4
P19-26	7	Approved Works Programme 2018/19	Sonia Church	Report 2
P27-39	8	Potential Schemes List for consideration of Panel in 2019/20: <ul style="list-style-type: none"> ❖ Traffic Management ❖ Passenger Transport ❖ Public Rights of Way ❖ Walking 	Sonia Church	Report 3
	9	Any other business:	Sonia Church	Verbal
	10	Date of next meeting: Thursday 13 th March 2019 at 1pm – Colchester Town Hall.	Chairman	Verbal

- ✚ Any member of the public wishing to attend the Colchester Local Highways Panel (LHP) must arrange a formal invitation from the Chairman no later than 1 week prior to the meeting.
Any public questions should be submitted to the Highway Liaison Officer no later than 1 week before the LHP meeting date; Sonia.church@essexhighways.org

COLCHESTER LOCAL HIGHWAYS PANEL MINUTES –

18 October 2018 - 13.00

ROWAN HOUSE, SHEEPEN ROAD, COLCHESTER, CO3 3WG

Chairman:	CC Anne Brown
Panel Members:	CC Anne Turrell (Deputy), Cllr Lyn Barton, Cllr John Gili-Ross, CC Member Dave Harris, Cllr Brian Jarvis, CC Member Sue Lissimore, CC Member Lee Scordis, Cllr Dennis Willetts and CC Member Julie Young
Officers:	EH Sonia Church – Highways Liaison Manager EH Joe Hazleton – Highway Liaison Officer
Secretariat:	CBC Zoe Gentry – Democratic Services Officer

Item		Owner
1.	<p>Welcome and Introductions:</p> <p>The Chairman welcomed everyone to the Colchester Local Highway Panel and asked everyone to introduce themselves.</p> <p>Declarations of interest Cllr Gili-Ross and Cllr Lissimore – members of the Community Initiatives Fund (CIF)</p>	
2.	<p>Apologies for Absence</p> <p>CC John Baker CC John Jowers</p>	
3	<p>Major Projects Update</p> <p>Alan Lindsay updated on the following Major works; A120, A12, A133 and the A120/133 link road with the A133, Ipswich Road/Harwich Road.</p> <p>Alan informed the Panel that all work was progressing as planned for the A133 and that they were looking at a completion date of Winter 2020. The only slight set back has been with regards to the Waitrose wall which they have discovered was built to a sub-standard level, the foundations needed to be piled deeper.</p> <p>Cllr Lissimore asked if there was a problem as residents had commented on not seeing many work men on site. Cllr Young commented on whether the University had been approached to open up Boundary Road, to help congestion. The Panel also questioned the lack of communication.</p>	

	<p>Alan informed the Panel that there had been considerable communication about the works. Including Facebook pages and Twitter feeds which were regularly repeated and updated. There was no issue with regards to the contractors and they had not approached the University with regards to opening Boundary Road.</p> <p>Alan to email the Panel with links to all the latest work updates, which they could pass on to residents.</p> <p>The Panel asked Alan to come back in 3/6 months' time for a further update.</p>	<p>AL</p>
<p>7.</p>	<p>Potential Schemed List for Consideration of Panel in 2019/20</p> <p><i>Item 7 was decided to be taken next by the Chair.</i></p> <p>Joe provided the Panel with Report 3, Potential Schemes List. (Pages 15-37 Inc.) Comments below.</p> <p>Sonia informed that Panel that all traffic management schemes highlighted in the report awaiting funding could now be funded via the match funding contribution via ECC for £100k and CBC for £100k.</p> <p>Additionally following savings achieved by delivering works via the direct delivery gang, the Panel can agree to deliver 5 additional schemes at no further cost to the LHP. The panel agreed the following schemes: -</p> <p style="padding-left: 40px;">❖ Traffic Management</p> <p>No.1 - LCOL152143 - Tufnell Way, Colchester No.22 - LCOL172018 - Axial Way, Mile End No. 23 – LCOL172022 - Holly Road, Stanway No. 39 – LCOL173014 - Hawthorn Avenue, Colchester</p> <p style="padding-left: 40px;">❖ Walking</p> <p>No.6 - LCOL173005 - Mill Street jw Golden Noble Hill, Abbey Colchester</p> <p>The Panel agreed that all other schemes should proceed with the match funding.</p> <p style="padding-left: 40px;">❖ Passenger Transport</p> <p>With regards to bus shelters, Sonia informed the Panel that the company have gone into liquidation and ECC were looking for a new supplier. The Panel discussed their contribution of £7,500 towards wooden bus shelters and asked Sonia to contact all requestors for their contributions. This should include raising the funds if the area is not parished, <i>Action: - Sonia to contact the relevant requestors in this case.</i></p>	<p>SC</p>

<p>4.</p>	<p>Minutes of the previous meeting:</p> <p>Cllr Young requested that the vegetation clearance be completed and that she was dis-satisfied that we completed the scheme without making the vegetation clearance a priority – Footpath 8 Wivenhoe. <i>Action: - Sonia to contact the Rangers. . The report does not give enough information on the volume of work completed.</i></p> <p>Dedham Road, Boxted – Cllr Brown discussed the ongoing problems especially at school drop off and pick up times. Parish Councillors have been in conversations with Sonia and Joe. The possibility of introducing yellow lines was being looked at, but this option was not favourable with the Parish as this could urbanise the area.</p> <p>Holly Road, Stanway – Joe informed the Panel that it was no longer necessary for Cllr Bentley to sign the paperwork. <i>Action – SC to go back to the Chairman and to ask for Cllr Bentleys input. SC to update members at next Panel meeting.</i></p> <p>Rangers – Action - Sonia to report to Cllr Brown on what the holdup is with transferring the Rangers to Colchester Borough Council.</p> <p>Creffield Road/Oxford Road – Speed table – JH informed the Panel that 150 letters were sent out to residents with regards to the Speed Table and, only 25 responses were returned. 16 were not in support, 2 in support and 7 were neutral. Cllr Lissimore asked if anything else could be done as the residents are still not happy. <i>Action - SC to ask for assistance from Parking Partnership and the engineers. Possibility of a further design?</i></p> <p>Joe stated that all other actions have been completed.</p>	<p>SC</p> <p>SC</p> <p>SC</p> <p>SC</p>
<p>5.</p>	<p>Appendix</p> <p>❖ Colchester Rangers Report</p> <p>The Panel commented on the report and the apparent small number of tasks that appeared to have been completed in four months. Cllr Brown requested that further information come back to the Panel showing how the team is managed and also who makes the decisions. <i>Action – SC to ask the Rangers to attend the next meeting.</i></p> <p>❖ S106 Update</p> <p>Sonia gave an update on the Section 106 and explained to the Panel how she had a meeting with the ECC Section 106 Officer. The panel asked that the information from that meeting be shared at the next Panel Meeting. <i>Action: - SC to add all contributions to the S106 list for the Panel.</i></p> <p>❖ Revenue Spend</p> <p>For Panel to note.</p>	<p>SC</p> <p>SC</p>

<p>6.</p>	<p>Approved Works Programme Update 2018/19:</p> <p>The Panel discussed the schemes commissioned for delivery within 2018/19 financial year.</p> <p>No.4 – LCOL162033 - Severalls Lane, Colchester – Programmed for 5 nights starting 29th October 2018.</p> <p>No.23 - LCOL164001 - Monkwick Cycle Improvements – Cllr Harris requested that the Portfolio Holder and some Members take a walk through the cycleway as it is not very well lit. Cllr Harris will keep Sonia informed.</p> <p>No further questions with regards to the report.</p>	
<p>8.</p>	<p>AOB</p> <p>The Panel queried the format in which the Approved Works Programme Update 2018/19 was sent and requested that it be sent as an excel spreadsheet rather than a PDF.</p> <p>Sonia informed the Panel that PDF file was the safest version to use as it would not go into a spam file but she would try and send a test. Sonia also told the Panel that they were currently working on a new system to make it easier for future meetings.</p> <p>The Panel discussed the way in which it advertised the HYS! (Have Your Say!) Section of the meeting after Sir Bob arrived at a meeting which had been cancelled. They agreed that Members of the public that attend will have the same 3 minutes as the current standard at CBC.</p> <p><i>Action – Sonia to come back with different wording</i></p>	<p>SC</p>
<p>9.</p>	<p>Date of next meetings:</p> <p>Thursday 13 December 2018, 10am Grand Jury Room, Town Hall, High Street CO1 1PJ</p> <p>Wednesday 13 March 2019, 1pm Grand Jury Room, Town Hall, High Street CO1 1PJ</p>	

Report 5 – Appendix

- | | |
|---|-----------------|
| 1) Colchester Ranger Report | P 7 - 14 |
| 2) Colchester Section 106 Report | P15 |
| 3) Colchester Revenue Spend | P16-17 |

Report 4- Highway Rangers

Rangers Report

Key	
	Completed
	Send to supply chain
	To be completed
	Unsuitable

							DISTRICT	COLCHESTER	
REF	Parish/Ward	Road Name	Location	Type of Work Required	Comments	Confirm Number	Date Requested	Date Completed	STATUS
COL1804001	Great Tey	The Street	Junction with Coggeshall Road	Other (explain in notes)	Stats required and 3 way signals. This job will be issued to maintenance gang.	2251565	28/03/2018		UNSUITABLE
	none	Birch	Orpens Hill	Sign Cleaning	5 signs	2248947	43193	43319	COMPLETED
COL1804002	Great Tey	Brook Road	Close proximity to Tey Farm Systems	Sign cleaning	Village gateway signage	2251570	28/03/2018	05/06/2018	COMPLETED
COL1804003	Great Tey	Earls Colne Road	By junction with Chappel Road	Sign cleaning	30 terminal signage	2251521	28/03/2018	05/06/2018	COMPLETED
COL1804004	Great Tey	Chrimund Way	Harold Fairs Recreational Ground	Sign cleaning	Not within highway.		28/03/2018		UNSUITABLE
COL1804005	Great Tey	Chappel Road	Entire length through Great Tey	Sign cleaning	Stretch of Chapple Road through the village	2251529	28/03/2018	05/06/2018	COMPLETED
COL1804006	Great Tey	Moore Road	Approximately 230m east from junction with Chappel Road	Sign cleaning	30 terminal signage	2251504	28/03/2018	05/06/2018	COMPLETED
COL1804007	Myland	A134 North Station Roundabout	Between north Station RAB and Turner Road on the A134. Only footway access is required for this job.	Illegal sign removal	Latitude: 51.900657 / Longitude: 0.895750. Removal of small blue circular shared footway/cycleway. Sign facing westbound moving traffic. Sign location incorrect and needs removing.	2252248	01/03/2018	05/06/2018	COMPLETED
COL1804008	Unparished	Old Heath Road	Between Whitehall Road and Cavendish Avenue, pedestrian island	Other (explain in notes)	This has been passed to street lighting as the bollards are illuminated and have a power supply. Rangers can not work on any apparatus with an electrical connection.		13/04/2018		UNSUITABLE
COL1804009	Boxted	Straight Road	Between Hobbs Drive and Carters Hill, north side of carriageway.	Vegetation trimming	Works require flailing as substantial above head height		30/04/2018		UNSUITABLE
COL1804010	Birch	Orpens Hill	Junction B1022	Sign cleaning	5 signs	2248947	03/04/2018	07/08/2018	COMPLETED
COL1805001	Eight Ash Green	Woodland Chase			Imported Defect via Connector, exact location unknown.	2251421	10/04/2018	06/06/2018	COMPLETED
COL1805004	Colchester Town	Gladiator Way		Vegetation trimming	Taken from dashboard by Rangers	2250148	09/05/2018	12/06/2018	COMPLETED
COL1805005	Colchester Town	Gosbecks View		Vegetation trimming	Taken from dashboard by Rangers	2250147	09/05/2018	15/06/2018	COMPLETED
COL1805006	Colchester Town	Cherrywood Drive		Vegetation trimming	Taken from dashboard by Rangers	2252240	18/05/2018	12/06/2018	COMPLETED
COL1805007	Great Tey	Windmills		Vegetation trimming	Taken from dashboard by Rangers	2252247	18/05/2018	06/06/2018	COMPLETED

Report 4- Highway Rangers

COL1805008	East Donyland	Ashurst Close		Vegetation trimming	Taken from dashboard by Rangers	2254140	20/06/2018	28/06/2018	COMPLETED
COL1805009	Colchester Town	Elmstead Road		Vegetation trimming	Taken from dashboard by Rangers	2254147	20/06/2018	02/07/2018	COMPLETED
COL1805010	Colchester Town	Longridge		Vegetation trimming	Taken from dashboard by Rangers	2254151	21/06/2018	26/07/2018	COMPLETED
COL1805011	Tiptree	Grosvenor Close		Vegetation trimming	Taken from dashboard by Rangers	2254155	21/06/2018		
COL1805012	West Mersea	Oakwood Avenue		Vegetation trimming	Taken from dashboard by Rangers	2254150	26/06/2018	10/09/2018	COMPLETED
COL1805013	Colchester Town	Petrolea Close		Vegetation trimming	Taken from dashboard by Rangers	2254145	26/06/2018		
COL1805014	Colchester Town	Clarendon Way		Vegetation trimming	Taken from dashboard by Rangers	2254149	26/06/2018	13/07/2018	COMPLETED
COL1805015	Tiptree	Hutchinson Close		Vegetation trimming	Taken from dashboard by Rangers	2254565	27/06/2018	07/08/2018	COMPLETED
COL1805016	Peldon	Malting Road		Vegetation trimming	Taken from dashboard by Rangers	2254141	27/06/2018	07/09/2018	COMPLETED
COL1805017	Layer De La Haye	Abberton Road		Vegetation trimming	Taken from dashboard by Rangers	2254156	27/06/2018	23/10/2018	COMPLETED
COL1805018	Layer Breton	Layer Breton Hill		Vegetation trimming	Taken from dashboard by Rangers	2254142	27/06/2018	23/10/2018	COMPLETED
COL0802007	Eight Ash Green	Spring Lane		Painting	Taken from dashboard by Rangers	2254714	27/06/2018	09/10/2018	COMPLETED
COL1806001	Myland	Via Urbis Romae	Fence line close to Camulos Academy	Other (explain in notes)	Re-attach park and ride sign to fence.		04/05/2018		
COL1806002	East Donyland	Ashurst Close	Opposite No.5	Other (explain in notes)	White hand railing loose.		14/05/2018	17/08/2018	COMPLETED
COL1806003	Unparished	Old Heath Road	Opposite Worsnop House close to junction with Recreation Road.	Other (explain in notes)	Broken bollard, needs re fixing		14/05/2018	14/05/2018	COMPLETED
COL1806001	West Mersea	Church Road	Outside Cake Hole, round to the side of the Art Café.	Weeding	Needs to be checked in wet conditions site checked during period of heavy rainfall and no ponding witnessed therefor no further action required.		14/05/2018		UNSUITABLE
COL1806005	Tiptree	The Cut	Entire length	Vegetation trimming			14/05/2018	06/08/2018	COMPLETED
COL1806006	Aldham	Halstead Road	From Ford Street to Gallows Green	Vegetation trimming			16/05/2018	2241590 completed	COMPLETED
COL1806007	Unparished	Propelair Way To Three Crown Road	Shared footway/cycleway between Propelair Way & Footpath 26 to Three Crowns Road. Past the allotments, middle section of footway.	Other (explain in notes)	Site checked during period of heavy rainfall and no ponding witnessed therefor no further action required.		05/06/2018		UNSUITABLE
COL1806008	Wivenhoe	Footpath 8	Very end of Clifton Terrace where footpath 8 starts and new surface has been laid	Grass	Footpath 8 along newly surfaced footpath to the tunnel by the bridge.		07/06/2018	12/11/2018	COMPLETED
COL1806009	Colchester Town	Ipswich Road	Close to footpath leading to Chalfont Road	Vegetation trimming	Grey junction box on eastern side of carriageway.		13/06/2018		
COL1806010	Tiptree	Ransom Road	Either end of Ransom Road.	Vegetation trimming	The one way and no through road signage at either end of the road is obscured by overhanging vegetation. Sign cleaning is also required on all signs.		29/06/2018	02/08/2018	COMPLETED
COL1806011	Unparished	Roach Vale	Alleyway between No.3 and No.54	Vegetation trimming	Alley between Roach vale and the doctors surgery requires vegetation removal		29/06/2018	19/10/2018	COMPLETED

Report 4- Highway Rangers

COL1806012	West Bergholt	Colchester Road	30mph terminal signage close to junction with Nayland Road	Vegetation trimming	30mph terminal signage requires re fixing and cleaning		29/06/2018	job suspended requires new sign	
COL1806013	West Bergholt	Nayland Road	30mph terminal signage close to junction with Colchester Road	Vegetation trimming	30mph terminal signage requires re fixing and cleaning		29/06/2018	26/10/2018	COMPLETED
COL1806014	Langenhoe	B1025 Mersea Road	60m south of White Lodge, south Langenhoe by 30mph terminal signage	Vegetation trimming	30mph terminal signage requires veg cutting. Can the Rangers also investigate all the repeaters along Mersea Road. The 30mph terminal signage is considered a high priority as this has been raised with the Cabinet Member.		29/06/2018	23/07/2018 13/08/2018	COMPLETED
	Colchester Town	Trafalgar Road		Vegetation trimming		2255505	19/07/2018	26/07/2018	COMPLETED
	East Donyland	Colne Rise		Vegetation trimming		2255503	19/07/2018	23/07/2018	COMPLETED
COL1806015	Colchester Town	Monkwick Avenue		Vegetation trimming	Works taken from confirm dashboard	2254921	25/07/2018	15/10/2018	COMPLETED
COL1806016	Wormingford	Main Road	Jcn Church Road	Other (explain in notes)	Renew wooden directional signage	2255484	27/07/2018	03/10/2018	COMPLETED
COL1806017	Great And Little Wigborough	Colchester Road	junction Layer Breton Hill	Other (explain in notes)	Renew wooden directional signage	2248675	27/07/2018		
COL1807001	Dedham	Southfields	From the junction with the Drift, through Southfields and around the corner onto Brook Street.	Vegetation trimming	Both sides of Southfields requires vegetation trimming to improve visibility onto Brook Street.	2257097	12/07/2018	06/09/2018	COMPLETED
COL1807002	Dedham	Mill Lane	On the bridge by the Boathouse, border with Suffolk.	Vegetation trimming	The bridge requires vegetation cutting as it is now overgrowing and obstructing the footway.	2247231	12/07/2018	09/11/2018	COMPLETED
COL1807003	Great Horkesley	Barnfield Road	Number 11 / junction with Kelso Close	Weeding	Brambles and weeds encroaching onto footway.	2256551 and 2256614	13/07/2018	05/11/2018	COMPLETED
COL1807004	Great Horkesley	Blackbrook Road	Number 44 - 50	Weeding	Moss and weeds growing in the footway.	2256551	13/07/2018	05/11/2018	COMPLETED
COL1807005	Great Horkesley	A134 Nayland Road	30mph Terminal signage as you enter the village from the south, heading from Colchester.	Vegetation trimming	30mph Terminal signage on either side of the carriageway.	2256666	13/07/2018	13/07/2018	COMPLETED
COL1807006	Colchester Town	High Street	On the footway outside of Bills restaurant and ATIK nightclub.	Graffiti cleaning	Swastika marked on the footway which needs removing.	completed by CBC	27/07/2018	25/10/2018	COMPLETED
COL1807007	West Mersea	Wellhouse Avenue	Side of No. 77.	Vegetation trimming	Hedge overhanging footway	2256640	27/07/2018	17/08/2018	COMPLETED
COL1807008	Marks Tey	Wilsons Lane	From junction with Godmanstone Lane to No. 38.	Vegetation trimming	Overgrown vegetation obstructing carriageway 100mtrs, from junction with Godmans Lane to No 38.		27/07/2018		
COL1807009	Colchester	Hanbury Gardens	End of road in hammerhead near lamp column No 6.	Vegetation trimming	Overgrown vegetation obstructing carriageway.	2256833	27/07/2018	30/11/2018	
COL1807010	Marks Tey	Prince Of Wales Service Road	Opposite No. 63.	Vegetation trimming	Overgrown Vegetation back of footway.	2256680	27/07/2018	issued to Livertons 15/10/18	
COL1807011	Myland	Mile End Road	Opposite No. 29	Vegetation trimming	Vegetation overgrown over footway.		27/07/2018	2256844	COMPLETED
COL1807012	Myland	United Way	Throughout road	Vegetation trimming	Vegetation overgrown over footway.		27/07/2018	2256642	COMPLETED

Report 4- Highway Rangers

COL1807013	Myland	Stanford Road	Opposite No. 9.	Vegetation trimming	Verges overgrown over footway.		27/07/2018	2256840	COMPLETED
COL1807014	Myland	Whitehall Road	Outside Emerald House junction Commerce Way.	Vegetation trimming	tree overgrown and encroaching footway.		27/07/2018	2256806	COMPLETED
none	Colchester Town	Bruff Close	Throughout road	Vegetation trimming		2254135	07/08/2018	issued to Livertons 15/10/18	
none	Colchester Town	Hunting Gate	fcn Greenstead Road	Vegetation trimming		2254154	16/08/2018	07/11/2018	COMPLETED
COL1808001	Myland	Mile End Road/Bruff Close/North Station	Around North Station Roundabout, bottom end of Mile End Road, Bruff Close	Illegal sign removal	Blue signage for Football Stadium buses need removing from surrounding area as the service is no longer in operation.		07/08/2018		
COL1808002	Unparished	Straight Road Junction With Heath Road	On the corner of the mini RAB close to number 7.	Other (explain in notes)	Blue cycling sign post damaged.		09/08/2018		
COL1808003	Myland	Boxted Road	Between Whitebeam Close and Walnut Drive.	Vegetation trimming	The VAS solar panel requires some vegetation trimming.		21/08/2018		
COL1808004	West Mersea	Windsor Road B1025 Mill Road	Windsor Road Folley - Between Mill Road and Windsor Road. Opposite No. 27 Mill Road.	Vegetation trimming	Folley linking two roads requires vegetation trimming.	2258729	21/08/2018	13/11/2018	COMPLETED
COL1808005	Aldham	Brook Road	From 30mph terminal signage to Hines Close.	Weeding	Gutter line which follows the road.	2260885	22/08/2018	issued to Livertons 19/10/18	
COL1808006	Unparished	St. Botolphs Roundabout	The underpass	Other (explain in notes)	Vegetation cutting required with brick debris removal.	2258731	28/08/2018		
COL1808007	Unparished	East Street	East Bridge - between Brook Street and Grosvenor Place	Other (explain in notes)	Red and white drum lid replacements.		30/09/2018		UNSUITABLE
COL1806007	Colchester Town	East Street	East Bridge - between Brook Street and Grosvenor Place	Weeding	Weed/debris removal along red/white barriers	2264937	30/09/2018		
COL1808008	Colchester Town	Trafalgar Road		Vegetation trimming		2255505	19/07/2018	26/07/2018	COMPLETED
COL1808009	East Donyland	Colne Rise		Vegetation trimming		2255503	19/07/2018	23/07/2018	COMPLETED
COL1808010	Eight Ash Green	Wood Lane	The hedge on the left just before the bend heading onto Fiddlers Hill.	Vegetation trimming		Works completed by third party	30/09/2018	30/09/2018	COMPLETED
	Colchester Town	New Farm Road	fcn London Road	Vegetation trimming		2258311	20/09/2018	issued to Livertons 15/10/18	
	Laver De La Haye	Greenacres	folley to High Road	Vegetation trimming		2258371	20/09/2018	issued to Livertons 15/10/18	
	Colchester Town	Castle Road	Throughout road	Vegetation trimming		2258298	20/09/2018	09/11/2018	COMPLETED
	Colchester Town	Brook Street	fcn East Street	Vegetation trimming		2255065	04/07/2018	26/10/2018	COMPLETED
	Colchester Town	Riverside Walk	East Hill end	Vegetation trimming		2258293	19/10/2018	issued to Livertons 19/10/18	
	Stanway	Blackberry Road	Footpath to Holly Rd	Vegetation trimming		2261107	19/10/2018	issued to Livertons 19/10/18	
	Colchester Town	Newcomen Way	Throughout road	Vegetation trimming		2258310	19/10/2018	issued to Livertons 19/10/18	
	Colchester Town	Albert Street	Footpath to Margaret Road	Vegetation trimming		2258289	19/10/2018	issued to Livertons 19/10/18	
	Colchester Town	Avon Way	Outside 77	Vegetation trimming		2258281	19/10/2018	issued to Livertons 19/10/18	
	Laver De La Haye	Old Forge Road	Side of Number 2	Vegetation trimming		2258309	19/10/2018	issued to Livertons 19/10/18	

Report 4- Highway Rangers

	Colchester Town	Colne Bank Avenue	Near Gym	Vegetation trimming		2258308	19/10/2018	issued to Livertons 19/10/18	
none	East Donyland	Rectory Road	Next to Bus Stop	Vegetation trimming		2258307	19/10/2018	15/11/2018	COMPLETED
none	Stanway	Lucy Close	footpath link	Vegetation trimming		2261660	26/10/2018	02/11/2018	COMPLETED
none	Great Horkeley	Barnfield Road	footpath link	Vegetation trimming		2261833	26/10/2018	07/11/2018	COMPLETED
COL1809001	Wakes Colne	A1124	From business centre to village hall.	Vegetation trimming	Footway clearance.	2262795	20/09/2018	23/11/2018	COMPLETED
COL1809002	Wakes Colne	Wakes Colne	Wakes Colne	Sign Cleaning	Road and directional signage requires cleaning throughout the village.	2262795	20/09/2018	23/11/2018	COMPLETED
COL1809003	Chappel	A1124, Colchester Road	Around the 30mph terminal signs.	Vegetation trimming		2262795	20/09/2018	23/11/2018	COMPLETED
COL1809004	Colchester Town	Brook Street	Footway 137 which runs from Brook Street over the rail line, along river.	Vegetation trimming			20/09/2018		
COL1809005	Chappel	A1124 Colchester Road	From the viaduct to the Art Gallery going towards Colchester on the right hand	Vegetation trimming	The Grass over time has encroached the footpath and now needs to be taken back to	2262795	20/09/2018	23/11/2018	COMPLETED
COL1809006	Colchester Town	Maudlyn Road	Plastic bollard needs re-attaching to ped island.	Other (explain in notes)			20/09/2018		
COL1810001	Great Horkeley	Barnfield Road	Footway between Barnfield Road and Brick Kiln requires vegetation cutting.	Vegetation trimming		2261833	27/09/2018	07/11/2018	COMPLETED
COL1810002	Colchester Town	Temple Road	On the corner with Cunobelin Way	Vegetation trimming	Segregated footway/cycleway covered in overhanging vegetation.	2262766	08/10/2018	21/11/2018	COMPLETED
COL1810003	Wakes Colne	A1124	Middle of road outside post office	Other (explain in notes)	Sign hanging off post in the middle of the road	2262795	16/10/2018	23/11/2018	COMPLETED
COL1810004	Fordham	Church Road, Moat Road, Plummer's Road	End of villiage by white dragon teeth carriageway markings(mill road into church road)	Sign Cleaning and vegetation trimming around signs	30mph repeator sign all the way along the carriageway	2263755	17/10/2018		
COL1810005	Colchester Town	Axial Way	Oppersite new housing estate being built	Vegetation trimming	Bubbliea plant can be removed/ cut back if possible	2262669	17/10/2018		
COL1810006	Colchester Town	Bury Close	O/s 23	Vegetation trimming	weeds by kerbline,	2262651	07/09/2018		
COL1810007	Colchester Town	Bristol Road	O/s 29	Vegetation trimming	weeds growing across footway.	2262639	10/09/2018	09/11/2018	COMPLETED
COL1810008	Colchester Town	Bristol Road	O/s 33	Vegetation trimming	weeds growing across footway.	2262639	10/09/2018	09/11/2018	COMPLETED
COL1810009	Stanway	Blackberry Road	Side of pumping station	Vegetation trimming	weed growth at edge of f/way,	2261107	02/10/2018	issued to Livertons 19/10/18	
COL1810010	Tiptree	Bijou Close	Side of 33 green lane	Vegetation trimming	veg encroaching f/way,	2261218	20/09/2018	14/11/2018	COMPLETED
COL1810011	West Mersea	Barfield Road	Opp bakery & cafe	Vegetation trimming	weed growth rear edge f/way	2262285	27/09/2018	12/11/2018	COMPLETED
COL1810012	West Mersea	Barfield Road	O/s Harrison court	Vegetation trimming	weeds/veg growth on f/way behind kerbs	2262285	27/09/2018	12/11/2018	COMPLETED
COL1810013	Wivenhoe	Alresford Road	10m North of little fields	Vegetation trimming	veg overgrown over fw / cw	2262044	25/10/2018	3 way lights	
COL1810014	Colchester Town	Hesper Road	O/s 3-15	Vegetation trimming	weeds covering footway,	2262576	14/08/2018	comitted 15/11/18	
COL1810015	Copford	London Road	O/s 121	Vegetation trimming	low level veg encroaching footway.	2261706	10/10/2018		
COL1810016	Great Horkeley	Barnfield Road	Footway between Brickilm Ane and Barn field Road	Vegetation trimming	Vegetation both side of the FW aprox 30mtrs each way	2261833	17/09/2018	07/11/2018	COMPLETED
COL1810017	Tiptree	Bijou Close	Side of 35a green lane	Vegetation trimming	veg encroaching f/way,	2261218	20/09/2018	14/11/2018	COMPLETED
COL1810018	Stanway	Blackberry Road	Side of 48b	Vegetation trimming	weed growth at edge of f/way,	2261107	02/10/2018	issued to Livertons 19/10/18	
COL1810019	Wivenhoe	Valley Road	Adj to 2 Bobbits Way.	Vegetation trimming	tree branches overhanging f/w and c/w. 3.0m.	2262094	25/10/2018	issued to Livertons 31/10/18	

Report 4- Highway Rangers

COL1810020	Colchester Town	Carlisle Close	From 13 to back of 17	Vegetation trimming	weeds growing across footway	2262651	14/09/2018		
COL1810021	Colchester Town	Riverside Walk	On footway by river, 2nd big willow Tree going into park from	Vegetation trimming	willow Tree overgrown and hanging down into path.	2258293	07/08/2018	issued to Livertons 19/10/18	
COL1810022	Wakes Colne	Colchester Road	From O/S Wakes Colne House to Village Hall	Vegetation trimming	Overgrown Vegetation aprox 130mtrs	2262795	20/08/2018	23/11/2018	COMPLETED
COL1810023	Tiptree	Seldon Road	O/s 25	Vegetation trimming	weed growth f/way,	2262188	16/10/2018	issued to Livertons 31/10/18	
COL1810024	Colchester Town	Roman Road	O/s 13,	Vegetation trimming	weeds by wall,	2262663	07/09/2018	on site 29/11/18	
COL1810025	Colchester Town	Carlisle Close	O/s 23 and 25	Vegetation trimming	weeds growing across footway.	2262651	14/09/2018		
COL1810026	Colchester Town	John Harper Street	From beginning of road up to school	Vegetation trimming	weeds growing up in footway	2264101	16/08/2018		
COL1810027	Colchester Town	Harwich Road	From 275 to bus stop 30 mtrs	Vegetation trimming	overgrown vegetation obstructing footway for 30 mtrs	2261650	08/08/2018	06/11/2018	COMPLETED
COL1810028	West Mersea	Kingsland Road	Adj lamp column 1	Vegetation trimming	weed growth on f/way,	2262267	27/09/2018	13/11/2018	COMPLETED
COL1810029	West Mersea	Kingsland Road	Between 61-63	Vegetation trimming	weed growth rear edge f/way,	2262267	27/09/2018	13/11/2018	COMPLETED
COL1810030	Peldon	Lower Road	Opp corner cottage	Vegetation trimming	weed growth across f/way	2261696	27/09/2018	issued to Livertons 31/10/18	
COL1810031	Wivenhoe	Paddock Way	footpath link	Vegetation trimming		2261912	26/10/2018	07/11/2018	COMPLETED
COL1810032	Colchester Town	Wells Road	Side of 56	Vegetation trimming	weeds growing across footway.	2262659	10/09/2018	27/11/2018	COMPLETED
COL1810033	Colchester Town	Spurgeon Street	From 41 to Haddon park	Vegetation trimming	hedges growing out into footway	2264445	19/09/2018		
COL1810034	Wivenhoe	Sandford Close	Adj to 21 Sandford Close.	Vegetation trimming	vegetation growing along the f/w edge and through the	2262116	10/09/2018	issued to Livertons 31/10/18	
COL1810035	Colchester Town	John Harper Street	O/s 1a	Vegetation trimming	weeds growing up at back edge of path 10m rangers	2264101	16/08/2018		
COL1810036	Tiptree	Gager Drive	Between 2 & j/w New rd	Vegetation trimming	moss rear edge of f/way	2261798	24/09/2018	issued to Livertons 31/10/18	
COL1810037	Langenhoe	Fingringhoe Road	O/s 27	Vegetation trimming	weed growth on f/way	2264951	27/09/2018		
COL1810038	Stanway	Ewan Close	Side of 5 Ewan way	Vegetation trimming	moss rear edge	2261666	08/10/2018	issued to Livertons 31/10/18	
COL1810039	Wivenhoe	Denham Close	O/s 1	Vegetation trimming	vegetation encroaching over f/w and c/w. 15.0m	2261646	10/09/2018	issued to Livertons 31/10/18	
COL1810040	Stanway	Darnel Way	Between opp 11-17	Vegetation trimming	veg encroaching c/way & obscuring street lamp	2262213	09/10/2018	issued to Livertons 31/10/18	
COL1810041	Wivenhoe	Claremont Road	Adj to 2 Castleward Close	Vegetation trimming	overgrown vegetation encroaching over f/w and lamp column, 17.0m, old defect superseded, superseded 2018.	2262125	25/10/2018	issued to Livertons 31/10/18	
COL1810042	Tiptree	Sage Walk	Between 5&16	Vegetation trimming	moss on f/way	221709	18/10/2018	14/11/2018	COMPLETED
COL1810043	Wivenhoe	Stanley Road	Os 1	OGVE	veg/weeds overgrown over fw	2261973	05/10/2018	issued to Livertons 31/10/18	
COL1810044	Colchester Town	East Street	Coming over bridge by east bay /opp 16 east bay,	Vegetation trimming	trees overhanging footway	2264937	07/09/2018		
COL1810045	Stanway	Ewan Way	O/s 18	Vegetation trimming	moss & veg encroaching f/way	2261664	08/10/2018	issued to Livertons 31/10/18	
COL1810046	Colchester Town	Highwoods Approach	Pedestrian crossing close to Rovers Tye public house by bus stop	Vegetation trimming	beleisha beacons on pedestrian crossing obscured by vegetation	2258278	21/08/2018	30/11/2018	COMPLETED
COL1810047	Colchester Town	Carlisle Close	Opp 26 and 27	Vegetation trimming	weeds growing by wooden post railing	2262651	14/09/2018		
LCOL172003	Dedham	The Heath/Castle Hill	from Southfields junction	Vegetation trimming	visibility from Southfields	none	30/10/2018		
none	Colchester Town	Exeter Drive	jcn Guildford Road	Vegetation trimming	EH	2258375	07/11/2018		

Report 4- Highway Rangers

none	Colchester Town	Guildford Road	nr lamp column 14	Vegetation trimming	EH	2258373	07/11/2018	28/11/2018	COMPLETED
none	Colchester Town	Petronius Way	side of 22	Vegetation trimming	Private hedge encroaching footway		09/11/2018		
none	Colchester Town	Berechurch Road	Throughout road	Vegetation trimming	Siding out footway	2263027	15/11/2018	30/11/2018	COMPLETED
none	Colchester Town	Lexden Road	159-169 Lexden Road	Vegetation trimming	around bus stop area		21/11/2018		
none	Tiptree	Kingsway	Side of 59 Vine Road	Weeding	EH	2264087	22/11/2018		
none	Colchester Town	Station Way	on and around steps	Vegetation trimming	EH	2264066	22/11/2018		
none	Tiptree	Perry Road	o/s 36	Sign cleaning	EH	2264406	28/11/2018		
none	Colchester Town	Goojerat Road	By Memorial	Vegetation trimming	EH	2264946	03/12/2018		
none	Great Horkesley	Nayland Road	Junction Coach Road	Sign cleaning	EH	2265326	03/12/2018		
none	Wivenhoe	Valonia Drive	opp 1	Vegetation trimming	EH	2264963	03/12/2018		
none	Colchester Town	Deben Road	FP between 10 and 12	Vegetation trimming	EH	2264942	03/12/2018		
none	Fordham	Halstead Road	opp Shoulder of Mutton PH	Vegetation trimming	EH	2265448	03/12/2018		
LCOL181107	Stanway	London Road Opposite The Junction Of Villa Road Along To Lucy Lane South	Overgrown Vegetation	Trimming	Cllr Scott-Boutell chased this in November 2017 and has not been completed		03/12/2018		
LCOL181108	Stanway	New Farm Road J/W London Rd	Hedge cutting - back and down if possible	Trimming	From Cllr Scott-Boutell - this is a highway hedge.		03/12/2018		

Colchester Section 106 Programme 2017-18 (Report 4)

Ref	Scheme	Works Description	Scheme Stage	Activity Code	Balance remaining from contribution	Anticipated Completion Date
1	Colchester T/C Dropped Kerbs	Install tactile dropped kerbs vicinity of Castle Road	In Progress	ZHB10002812	£6,759	22/02/2019
2	Mill Road Traffic Calming Measures	Traffic calming measures	Completed	ZHB10001235	£120,024	Initial scheme complete but Cllr Turrell is in discussion for further measures.
3	Wivenhoe High St Bollards	Provide Bollards in High Street Wivenhoe	Completed	1002577	£15,644	Completed.
4	Hythe Hill Quietway	Install a Quietway from Peache Road to Haddon Park	In Progress	10001400	£98,207	25/03/2019
5	Layer Rd - Boadicea Way To Drury Rd Cycleway	Provide a cycleway from Boadicea Way to Drury	In Progress	10001403	£50,312	29/03/2019
6	Mill Road Traffic Calming Measures	To look into widening the southern footway opposite Thomas Wakeley Close	In Progress	1001235	as above minus recent scheme	22/02/2019
7	Tollgate West Passenger Transport Im Pv'S	Passenger Transport improvements within vicinity	In Progress	ZHB10002568	£21,213	11/01/2019
8	Bowes Road, Wivenhoe	Install guard railing by primary school	In Progress	ZHB10002577	as above minus recent scheme	11/01/2019
9	In the vicinity of Distillery Lane Zebra	Install Zebra Crossing - awaiting investigations on where a crossing could be provided under the planning agreement.	In Progress	10002810	£69,219	12/01/2019
10	Cowdray Cen/North Station Rd Cycleway	To install cycle counter.	In Progress	ZHB10001401	£5,900	01/03/2019
Other Potential 106 Funding to Investigate						
Ref	Scheme	Works Description	Scheme Stage	Activity Code	Balance remaining from contribution	Comments
1	Tuffnell Way, Colchester - potential schemes?	Request from Cllr Turrell for Central Island from the Woods Development funding	N/A	N/A	£47,514	This funding is earmarked for the cycleway to the Station.
2	The Garrison - St Botolphs Roundabout	Design and deliver improvements to the roundabout	N/A	N/A	£3,645,025	

Speed Surveys and Revenue

Monies allocated	£4,400
-------------------------	---------------

Ref	Scheme name	Description	Requested by	Parish	Cost	Date requested	Comments
1	Hamilton Road, Constantine Road	Request for a speed survey to determine the current speed limit.	Cllr Lissimore	Non parished	£750		
2	Glen Avenue, Colchester	Requests to reduce the current speed limit.	Cllr Lissimore	Non parished	£250		
3	Birch Glen Estate, Maypole - 20	Detailed design of a 20mph zone with physical measures.	Cllr Harris	Non parished	£400	TBC	
4	Bracken, Broom & Meadow Way	Request from the County Member to investigate speeding.	Cllr Bentley	Abberton	£400	TBC	
5	Peartree Road, Stanway	A request has been received for the investigation of speeding.	Cllr Scott-Boutell	Stanway	£900		
6	Spring Lane & Wood Lane, Eight Ash Green	The Parish Council have requested two speed cameras.	Eight Ash Green Parish Council	Eight Ash Green	£400	TBC	
7	Western Bypass, Stanway	Stanway Parish Council require investigation of speeding.	Stanway Parish Council	Stanway	£900		
8	Newcastle Avenue, Colchester	Speeding traffic	Cllr Sue Lissimore	Non parished	£200	TBC	
9	Halstead Road, Stanway	The Parish Council are requesting investigation of speeding.	Cllr Scott-Boutell	Stanway	£200		
10	Rectory Hill, Wivenhoe	VAS reported as faulty. Investigation required.	Cllr Young	Wivenhoe	£337		
11	Station Road, Wakes Colne	VAS reported as faulty. Investigation required.	Wakes Colne Parish Council	Wakes Colne	£1,452		
12	Maldon Road, Tiptree	Vehicles speeding	Cllr John Jowers	Tiptree	£200		
13	Park Lane, Langham - New footpath	Feasibility Study to investigate approx. 126 vehicles per day.	Langham Parish Council	Langham	£180		

Speed Surveys and Revenue

Monies allocated	£4,400
------------------	--------

Ref	Scheme name	Description	Requested by	Parish	Cost	Date requested	Comments
14	VAS Repairs. Boxted Road, Mile	Investigated and repairs upto £500	Cllr Goss	Mile End	£180		
15	VAS Repairs. Halstead Road, Sta	Investigated and repairs upto £500		Stanway	£180		
16	Bergholt Road, Mile End	Speed and Volume Survey		Mile End	£200		

COLCHESTER BOROUGH COUNCIL WITH ESSEX COUNTY COUNCIL

LOCAL HIGHWAY PANEL – 13th December 2018 **2018/19 Approved Works Programme Budget Summary**

The following report provides an update on the current position of all of the schemes which the Colchester Members had recommended for inclusion in the 2018/19 programme.

The target for the delivery of all schemes will be Quarter 4. Specific dates for scheme progression will be provided when schemes have been formally programmed and road space booked.

The following sheets have been split into: -

- Approved Schemes – Prioritised for Delivery in 2018/19
- Approved Schemes – Direct Delivery Schemes with Savings
- Approved Schemes – Match Funding Schemes

Members are also reminded that the costs supplied are estimates only and there is the possibility that a final scheme cost could change significantly dependant on issues which may arise especially during detailed design and construction. The estimated scheme costs on the Rolling Programme/Potential Scheme List will periodically be reviewed and adjusted as necessary to reflect this.

Budget Summary 2018/19

Capital Budget	£500,000
Schemes commissioned for 2018-19	£518,500
Direct Delivery Schemes with Savings	£55,000
Match funding Schemes	£257,500
Total Value of Commissioned Schemes	£831,000

Colchester Approved Schemes - Prioritised for 2018/19 Deliverable Programme

Schemes key

Complete

Cancelled

Update

Ref	Cost Code	Scheme	Parish	Completion Date	Scheme Category	Scheme Stage	Works Description	Allocated Budget	Comments
Approved Schemes - Prioritised for delivery in 2018/19									
1	LCOL172045	Salisbury Avenue, Colchester - TMI	Non parished	Q2	Traffic Management	Total scheme	Chosen option following completed Feasibility Study: Feasibility Study: 1) Replacing existing no left turn signs 2) Implementation of carriageway markings at Maldon Road junction.	£5,000	Completed 20/07/2018.
2	LCOL163002	High Street, Rowhedge - Footway link	Rowhedge	Q3	Walking	Total scheme	Design and implementation of footway link.	£10,000	Completed 07/09/2018.
3	LCOL181008	A134 Westway 200m north of jw Middleborough - TMI	Non parished	Q2	Safer Roads	Total scheme	Replacement lining and signing.	£8,000	Completed 07/10/2018.
4	LCOL162033	Severalls Lane, Wyncolls Road, Colchester - Dropped kerbs	Non parished	Q3	Traffic Management	Total scheme	Design and implementation of dropped kerbing.	£30,000	Completed November - 2018.
5	LCOL162008	Brook Road, Great Tey - TMI	Great Tey	Q3	Traffic Management	Total scheme	Design and installation of carriageway road markings at gateway to enhance speed limit change.	£4,000	Completed November - 2018.
6	LCOL002001	Brinkley Grove Road, Mill Road, Colchester - Junction modifications	Myland	Q4	Traffic Management	Total scheme	Junction modifications to improve bus access.	£95,000	Still awaiting BT to report back the estimated cost of their work. UKPN cost has now been received and recently ordered with them. Potential that this scheme may not be delivered until Easter Holidays.
7	LCOL142061	London Road, Copford - Zebra crossing	Copford	Jan-19	Walking	Total scheme	Implementation of zebra crossing following completion of drainage elements.	£75,000	W/c 15th November the posts were installed. UKPN works are complete. Works will start on site on 7th Jan 2019.
8	LCOL162027	Station Road, Jupes Hill, Wakes Colne - TMI	Wakes Colne	Q4	Traffic Management	Total scheme	1 - Removal of Wakes Colne gateway signage to replace with single post with 30mph terminal signage. 2 - Replace parish boundary signage with new double post boundary back to back signage by Water Tower. 3 - Cut back vegetation in both locations.	£11,000	UKPN 4th December 2018 for 30mph terminal signage electrical disconnection. Delayed due to works permit issues for UKPN. Remaining signage works in Q4.
9	LCOL162003	Fernlea, Stonecrop, Braiswick - 20mph limit	Non parished	Q4	Traffic Management	Design	Detailed design of 20mph zone with physical traffic calming features with target cost for first year only. In the vicinity of Braiswick Primary School.	£4,000	Scheme outside of ECC policy CMA required for substandard length and now proposing a limit rather than zone.
10	LCOL178002	Footpath 70, Myland - Surface upgrade	Myland	Q4	Public Rights of Way	Total scheme	Official definitive route diversion to pedestrian desire line with surface upgrade to same standard as other surfaced paths in High Woods – 3m x 500m. The work will then provide a continuous route as the path continues eastward.	£19,500	Objections have been received to the diversion during November so the scheme has been delayed until resolved - now Q4 delivery
11	LCOL154004	Blackberry Road / Holly Road, Stanway - Cycling furniture	Stanway	Dec-18	Cycling	Total scheme	Design and implementation of staggered barriers, mirrors to improve visibility and dismount signage.	£18,000	Direct Delivery Team are ready, they have taken delivery of barriers however still awaiting mirror delivery.
12	LCOL173004	High Street (near Bills rest.), Colchester - Step railings	Non parished	Q4	Walking	Design	Detailed design and costing for investigations into 6 lengths of hand rail to match existing type on other side of seating area.	£3,000	Design will be completed by the March 2019 panel meeting.
13	LCOL181001	Mersea Road jw Napier Road, Colchester - TMI	Non parished	Q4	Safer Roads	Feasibility	Investigation into right turn lane, widening of traffic island, hatching and lining adjustments and investigation into surfacing upgrades.	£6,500	
14	LCOL181002	Spring Lane Roundabout, Colchester - TMI	Non parished	Q4	Safer Roads	Total scheme	Provide lane destination markings, cyclist/pedestrians surveys to ascertain shared use conversion, upgrade footway to shared use, installation of dropped kerbing and tactile paving.	£42,500	Drawings have been sent for Safety Audit and to the Cycling officer for comment. This will need to be night works to prevent disruption, County Councillor to inform residents.

Colchester Approved Schemes - Prioritised for 2018/19 Deliverable Programme

Schemes key

Complete

Cancelled

Update

Ref	Cost Code	Scheme	Parish	Completion Date	Scheme Category	Scheme Stage	Works Description	Allocated Budget	Comments
Approved Schemes - Prioritised for delivery in 2018/19 continued									
15	LCOL181003	Greenstead Road jw Hythe Station Road, Colchester - TMI	Non parished	Q4	Safer Roads	Total scheme	Installation of two new cycle scoops, new hazard paving with signing and upgrade footway to shared use footway/cycleway.	£18,000	Still within the consultation process.
16	LCOL175008	Colchester Road, West Bergholt - Relocation of bus stop	West Bergholt	Q4	Passenger Transport	Total scheme	Remove existing bus stop infrastructure at the old location. Design and implementation of raised kerbing, area of hardstanding linking footway and new wooden shelter.	£41,500	Awaiting target cost information. Scheme to be packaged with Hawthorn Ave for costing.
17	LCOL181004	B1022 Maldon Road jw Roundbush Road, Colchester - TMI	Layer Marney Birch	Q4	Safer Roads	Total scheme	Extend existing kerb run, provide 3x chevron signs, junction marker posts, topographical survey to ascertain low spots in carriageway and SCRIM survey to establish surfacing issues.	£20,500	The job has now been split into two parts, the signage and temporary 40mph will be completed by the direct delivery team and the drainage will be completed by SCP. The surfacing will be laid next year from the Capital surfacing budget.
18	LCOL181005	Colchester Road jw Napier Road, Wakes Colne - TMI	Wakes Colne	Q4	Safer Roads	Design	Jet out drainage system and repair if required, topographical survey to locate low spots with gully install, carriageway resurfacing, edge of carriageway lining with 30mph roundels and install slippery road surface signage.	£9,500	This was previously listed as a Total Scheme incorrectly. Only the design element will be completed this year.
19	LCOL181006	East Street, Colchester - TMI	Non parished	Q4	Safer Roads	Total scheme	Remove and replace existing carriageway lining and hatching, relocation of lamp column to improve visibility.	£12,500	
20	LCOL181007	Maldon Road jw Warren Lane, Colchester - TMI	Stanway	Dec-18	Safer Roads	Feasibility	Feasibility study to investigate improvements to lining, signing and visibility.	£8,000	This is will be ready for the County Member soon.
21	LCOL153009	Westway Underpass, Colchester - Underpass lighting	Non parished	Q4	Walking	Total scheme	Design and implementation of underpass lighting following completion of trial holes.	£10,000	
22	LCOL163011	Park Lane, Langham - New footway	Langham	Dec-18	Walking	Feasibility	Feasibility study to investigate approx. 126 metres of new footway from the A12 up to the village green.	£8,000	First draft of report complete, with footway proposal for opposite side to the original request.
23	LCOL164001	Monkwick Cycleway Improvements, Maypole - Cycle Route	Non parished	Q4	Cycling	Design Only	Design of cycle route between Thomas Lord Audley School to Gurdon Road, to include all legal fees for land dedication and diversion for public right of way.	£13,000	Land plans have been completed and passed to legal team to start negotiation with owners. There could be savings of £5k to return to the programme.
24	LCOL175009	Hawthorn Avenue, Colchester - Stop upgrade	Non parished	Q4	Passenger Transport	Total scheme	To improve the bus stop for all residents a section of raised kerbing is required along with a small replacement shelter to increase the available space for passengers to access the bus.	£25,000	Awaiting target cost information - packaged with Colchester Rd.
25	LCOL162006	Northern Approach Road near jw Wallace Road, Myland - Signalised crossing	Myland	Q4	Traffic Management	Design	Following the completion of the Feasibility Study with preliminary design, the signalised crossing point can be implemented. A detailed design with target cost for 2018/19 only.	£8,000	Had to use 'reach back' service to undertake the specialised design. Top up of £4,000 required to complete detailed design.

Colchester Approved Schemes - Prioritised for 2018/19 Deliverable Programme

Schemes key	Complete	Cancelled	Update
--------------------	-----------------	------------------	---------------

Ref	Cost Code	Scheme	Parish	Completion Date	Scheme Category	Scheme Stage	Works Description	Allocated Budget	Comments
Approved Schemes - Prioritised for delivery in 2018/19 continued									
26	LCOL162049	Station Rd jw Chapel Rd, Church Rd, Factory Hill, Tiptree - TMI	Tiptree	Q4	Traffic Management	Design	Investigation into advanced junction warning signage in either direction. Station Road - Investigation to straighten up centre line markings, possible ped refuge island, explore adjusting lane markings to allow two vehicles to exit. Chapel Road - Investigate adjustments to the kerb line and centreline carriageway markings, explore adjusting lane markings to allow two vehicles to exit.	£5,000	The design team have agreed that they could complete the design for this scheme in this year so we have changed the commission from feasibility to design
27	LCOL142005	Birch Glen Estate, Maypole - 20mph zone/limit	Non parished	Q4	Traffic Management	Design	Detailed design of a 20mph zone with physical traffic calming features or a 20mph limit. A detailed design with target costing for first year only.	£4,000	
28	LCOL163016	Nelsons Rd, Trafalgar Rd, Colchester - Dropped kerbs	Non parished	Q4	Walking	Design	Detailed design and target cost for the provision of dropped kerbing.	£4,000	Tree roots affected
		TOTAL VALUE OF SCHEMES FOR DELIVERY IN 18/19						£518,500	Please note that some of these scheme will come in with savings and therefore should be delivered for the £500k

Ref	Cost Code	Scheme	Parish	Completion Date	Scheme Category	Scheme Stage	Works Description	Allocated Budget	Comments
Approved Schemes - Direct Delivery Schemes with Savings									
29	LCOL152143	Tufnell Way jw Littlewood Mews Junction, Mile End & Highwoods - Kerbing alignment	Mile End and Highwoods County Division	Q2 19/20	Traffic Management	Total Scheme	Realigning the kerbs on the junction to compensate for vehicles trying to access the estate.	£16,000	Brought into programme at the September panel meeting following savings achieved by the Direct Delivery Team
30	LCOL172018	Axial Way jw Severalls Lane, Mile End and Highwoods	Mile End and Highwoods County Division	Q2 19/20	Traffic Management	Total Scheme	Dedicated lane markings to be added on Severalls Lane for north bound vehicles travelling towards the roundabout.	£4,500	Brought into programme at the September panel meeting following savings achieved by the Direct Delivery Team
31	LCOL172022	Holly Road, Stanway - Warning signs	Stanway	Q2 19/20	Traffic Management	Total Scheme	Warning signs for elderly/frail residents due to sheltered housing accommodation.	£5,500	Brought into programme at the September panel meeting following savings achieved by the Direct Delivery Team
32	LCOL173014	Hawthorn Avenue, Colchester - Railings	Wivenhoe	Q2 19/20	Traffic Management	Total Scheme	Removing all of the existing pedestrian guard railing and repositioning 0.45 from edge of carriageway.	£10,500	Brought into programme at the September panel meeting following savings achieved by the Direct Delivery Team
33	LCOL173005	Mill Street jw Golden Noble Hill, Colchester - Dropped kerbs	Unparished	Q2 19/20	Traffic Management	Total Scheme	Design and implementation of dropped kerbing with lining refresh and investigation and alteration to existing TRO.	£18,500	Brought into programme at the September panel meeting following savings achieved by the Direct Delivery Team

£55,000

Colchester Approved Schemes - Prioritised for 2018/19 Deliverable Programme

Schemes key

Complete

Cancelled

Update

Ref	Cost Code	Scheme	Parish	Completion Date	Scheme Category	Scheme Stage	Works Description	Allocated Budget	Comments
Approved Schemes - Match Funding Schemes									
34	LCOL163003	Maldon Road, Tiptree - New footway	Tiptree	Q2 19/20	Walking	Design Only	Land negotiations, legal costs and finalise design elements with detailed target costing.	£26,000	
35	LCOL162036	Berechurch Road, Britannia Mews, Colchester - TMI	Non parished	Q2 19/20	Traffic Management	Design Only	Detailed design of preferred option following completed Feasibility Study to raise the front of footway by raising the road level and installing new kerbs.	£6,500	
36	LCOL168008	Footpath 20, West Mersea - Surface upgrade	West Mersea	Q2 19/20	Public Rights of Way	Total scheme	Surface upgrade and vegetation cut - 1.5m in width, approx. 365m in length.	£8,000	
37	LCOL162058	Kingsland Rd jw Yorick Rd, Prince Albert Rd, Mersea - Signing improvements	West Mersea	Q2 19/20	Traffic Management	Design	Design for positive signing scheme for caravan parks, town centre and beaches when first entering West Mersea.	£4,000	
38	LCOL162013	High Street, High Street North, Barfield Road, West Mersea - Warning signs	West Mersea	Q2 19/20	Traffic Management	Design	Following a feasibility study - Recommended to design 3 warning signs. The LHP will be responsible for any maintenance going forward if these signs need to be solar powered.	£9,000	
39	LCOL162024	Ipswich Road near East Street, Colchester - Ped Crossing Improvement	Non Parished	Q2 19/20	Traffic Management	Feasibility	Feasibility study in improvements into the pedestrian facility at this location. Ideally signalised or zebra crossing, whichever is the most suitable.	£7,500	
40	LCOL163007	Tyburn Hill, Wakes Colne - New Footway	Wakes Colne	Q2 19/20	Traffic Management	Feasibility	Feasibility study to investigate a rural footway link behind the tree line on verge.	£5,000	
41	LCOL172003	The Heath, Castle Hill, Dedham - Signage Review	Dedham	Q2 19/20	Traffic Management	Design	Comprehensive 30mph repeater signage review.	£4,000	
42	LCOL172016	A1124, Chappel, Wakes Colne - Signage Review	Chappel & Wakes Colne	Q2 19/20	Traffic Management	Design	Review of A1124 for yellow backed 30mph repeater signage with 30mph carriageway roundels.	£8,000	The Parish have been contacted regarding paying for a VAS in addition to this scheme.
43	LCOL172028	Roosevelt Way, Colchester - Give way signage	Non Parished	Q2 19/20	Traffic Management	Design	To progress with the detailed design of give way signage accompanied by painted white triangle carriageway marking.	£2,500	
44	LCOL165003	Stop Name - Ladbrook Drive Location - Abbots Road Colchester - New shelter	Non parished	Q3 19/20	Passenger Transport	Total scheme	Complaints received around the lack of shelter from the rain and wind. Heading westbound. However due to only 4 buses a day, just flag and pole proposed.	£4,000	When this scheme was originally requested by the Councillor, the route existed with bus no. 63 now only 4 x per day. We would like to now just install a flag and pole. Cost changed from £14k to £4k until Cllrs confirm that they would like to provide something at this location.
45	LCOL165004	Stop Name - Bowes Road Location - Alresford Road, Wivenhoe New Wooden shelter	Wivenhoe	Q3 19/20	Passenger Transport	Total scheme	Installation of a new wooden shelter to accommodate waiting passengers.	£17,500	This will need a detailed cost estimate completed to inform the parish how much contribution will be required.
46	LCOL165005	Stop Name - The Street Location - Colchester Road, Wakes Colne - Solar flag	Wakes Colne	Q3 19/20	Passenger Transport	Total scheme	Installation of a solar light flag to highlight passengers waiting.	£4,000	

Colchester Approved Schemes - Prioritised for 2018/19 Deliverable Programme

Schemes key	Complete	Cancelled	Update
--------------------	-----------------	------------------	---------------

Ref	Cost Code	Scheme	Parish	Completion Date	Scheme Category	Scheme Stage	Works Description	Allocated Budget	Comments
Approved Schemes - Match Funding Schemes									
47	LCOL165006	Stop Name - Church Road Location - Main Road, Wormingford - Wooden shelter	Wormingford	Q3 19/20	Passenger Transport	Total scheme	Replacement wooden shelter, Hassock Style with flag and timetable included.	£17,500	This will need a detailed cost estimate completed to inform the parish how much contribution will be required. Initial conversation have been had with Parish and they have stated they do not have the funds to contribute. Panel to advise the way forward?
48	LCOL165007	Flag Name - Togg Lane Location - A134 near Boxted Church Road, Great Horkeley - Wooden shelter	Great Horkeley	Q3 19/20	Passenger Transport	Total scheme	Safe replacement of an ageing wooden bus shelter with no pedestrian access.	£12,000	This will need a detailed cost estimate completed to inform the parish how much contribution will be required.
49	LCOL165008	Flag Name - Mason Road Location - Mason Rd near The Range, Colchester - Formalise stop	Non parished	Q3 19/20	Passenger Transport	Total scheme	New pole, flag and time table frame.	£4,000	
50	LCOL175002	Flag Name - The Cricketers Location - Spring Lane, Eight Ash Green - Wooden Shelter	Eight Ash Green	Q3 19/20	Passenger Transport	Total scheme	Replace shelter with an wooden shelter, increased hardstand to improve access to the shelter, dropped kerbs, improvements to the location will include seating, timetable and flag.	£13,000	This will need a detailed cost estimate completed to inform the parish how much contribution will be required.
51	LCOL165011	Flag Name - The Walk Location - Spring Lane, Eight Ash Green - Wooden shelter	Eight Ash Green	Q3 19/20	Passenger Transport	Total scheme	Replace shelter with an ECC wooden shelter, existing hardstand, Improvements will include seating and flag and timetable.	£17,500	This will need a detailed cost estimate completed to inform the parish how much contribution will be required.
52	LCOL165012	Flag Name - Blue Row Location - East Mersea Road, West Mersea - Wooden shelter and Civils	West Mersea	Q3 19/20	Passenger Transport	Total scheme	Replace shelter with an ECC wooden shelter to be in keeping with the rural nature of the area, increased hardstand to improve access to the shelter. Improvements to the location will include all bus related infrastructure, pole, flag and timetable and kassel kerbing	£11,000	This will need a detailed cost estimate completed to inform the parish how much contribution will be required.
53	LCOL175004	Flag Name - Fitzwalter Way Location - Lexden Road, Colchester - New Metal Shelter	Non parished	Q3 19/20	Passenger Transport	Total scheme	Installation of metal shelter	£10,000	Metal shelter supplier will change - detailed cost estimate is being sourced.
54	LCOL175005	Flag Name - King Coel Road North Location - Halstead Road, Colchester - Pole and flag	Non parished	Q3 19/20	Passenger Transport	Total scheme	Installation of a bus cage, relocation of the pole and flag.	£2,500	
55	LCOL175006	Flag Name - Shillito Close Location - James Carter Road, Colchester - Pole and flag	Non parished	Q3 19/20	Passenger Transport	Total scheme	Installation of a bus cage, relocation of the pole and flag.	£2,500	
56	LCOL175010	Flag Name - Scarfe Way Location - Avon Way, Colchester - Raised kerbs and hardstanding	Non parished	Q3 19/20	Passenger Transport	Total scheme	5m of raised kerbing and associated hardstanding area to ensure the safety of the travelling public at this bus stop, the bus stop is currently located on a grass verge. 150 Avon Way near Scarfe Way.	£5,000	
57	LCOL175014	Flag Name - Dudley Close Location - Mersea Road, near Bourne Road and Cemetery, Colchester - New metal shelter	Non parished	Q3 19/20	Passenger Transport	Total scheme	Supply and install a passenger waiting shelter on the inbound route to Colchester.	£8,500	Metal shelter supplier will change - detailed cost estimate is being sourced. This may include moving the bus stop location.
58	LCOL185003	Flag Name - Battlesbrook Road Location - Rowhedge Road, Rowhedge - New metal shelter	Non parished	Q3 19/20	Passenger Transport	Total scheme	Supply and install a two bay metal shelters, requested by the Cabinet Member and local MP.	£9,000	Metal shelter supplier will change - detailed cost estimate is being sourced.
59	LCOL185004	Flag Name - Harrison Road Location - Gurdon Road, Colchester - New metal shelter	Non parished	Q3 19/20	Passenger Transport	Total scheme	Supply and install a metal shelter on Gurdon Road opposite Harrison Road.	£9,000	Metal shelter supplier will change - detailed cost estimate is being sourced. Request that Cllr Harris contact the resident about the works.
		TOAL VALUE OF MATCH FUNDING						£257,500	Not all can be delivered unless you receive Parish contributions.

**COLCHESTER BOROUGH COUNCIL WITH
ESSEX COUNTY COUNCIL
LOCAL HIGHWAY PANEL – 13th December 2018
REPORT 3 – POTENTIAL CAPITAL SCHEMES**

The following Potential Scheme List identifies all of the scheme requests which have been received for the consideration of the Colchester Borough Local Highways Panel. The Members are asked to review these schemes, finalise their scheme funding recommendations for the schemes they wish to see delivered in 2018/19 and remove any schemes the Panel would not wish to consider for future funding.

The breakdown of scheme types available for consideration in 2018/19 is as below:

2018/19 Budget Summary	
Traffic Management	£31,000
Cycling	£0
Passenger Transport	£0
Public Rights of Way	£9,000
Walking	£2,800
Total	£42,800

Validations

Number of schemes awaiting validation: - 41

Number Awaiting County Member support or residential support - 13

Number of schemes awaiting further Information - 5

On the Potential Schemes List, the RAG column acknowledges the status of the scheme request as shown below:

- | |
|---|
| G |
|---|

The scheme has been validated as being feasible and is available for Panel consideration
- | |
|---|
| A |
|---|

The scheme has been commissioned for a feasibility study which needs completing before any Panel consideration
- | |
|---|
| R |
|---|

A scheme which is against policy or where there is no appropriate engineering solution
- | |
|---|
| V |
|---|

A scheme request has been received and is in the initial validation process

Traffic Management

Total Value of schemes	£31,000
-------------------------------	----------------

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Halstead Road, Stanway	Speeding complaints raised through Stanway Parish Council and County Member. Residents concerns regarding safety of pedestrians.	Speeding concerns along Halstead Road, Stanway.	Lexden		LCOL162019	N/A	125m east of jw Dale Cl & Halstead Rd. Speed limit = 30mph. Eastbound av: 31.8mph Westbound av: 32.4mph Results do not warrant further investigation at this time.	R
2	Mersea Road jw The Willows, Colchester	Congestion has been identified at the junction of Mersea Road with The Willows. Vehicles exiting The Willows are experiencing lengthy delays trying to exit onto the PR1 route, Mersea Road.	Congestion, Parking, difficulty crossing the road.	Colchester		LCOL162029	TBC	In validation.	V
3	Holt Drive, Colchester	Local residents are experiencing difficulty crossing the road.	Difficulty crossing the road.	Colchester		LCOL162031	N/A	Request for NEPP to investigate. Contact information passed to County Member.	R
4	Dedham Road, Dedham - Entrance signage	A request for gateway signs has been requested. To formally mark the boundaries of Dedham.	Perceived speeding identified.	Dedham	Feasibility	LCOL162035	£4,000	Validation recommends to do a feasibility in the first instance	G
5	Flagstaff Road, Circular Road East, Colchester	The shared pathway with cyclists is causing problems for children walking from St. Johns Green School being forced into the road by speeding cyclists.	Children forced into the road by cyclists.	Colchester		LCOL162043	TBC	In validation.	V
6	Whitehall Road, Colchester - Ped Crossing	Local residents are feeling very vulnerable and intimidated by large vehicles whilst trying to cross Whitehall Road by the junction of Grange Farm Road.	Residents feel intimidated and vulnerable in the middle of the traffic island.	Colchester		LCOL162046	TBC	In validation - Pedestrian, vehicle conflict survey results = 0.213 x10>8. Data to feed into validation request. Possible Section 106 funding.	V
7	Blackheath, Colchester	Speeding issues have been reported along the stretch of Blackheath. With the surrounding schools, investigation into traffic calming has been requested.	Speeding issues reported.	Colchester		LCOL162062	TBC	Speed survey results do not meet the police intervention level. Southbound: 34.5mph Northbound: 33.4mph Panel instruction to progress via CMA. Validation report has suggested possible locations to site VAS. CMA report to be presented to Cabinet Member for decision once validation report has been finalised.	R
8	London Road jw Coach Road, Nayland Road, Little Horkesley - Cross road warning signs	Highway Surgery Action - Sightline issues raised. Road Safety confirmed heavy cutting of vegetation on private land would not resolve the issue. Suggested advanced cross road warning signs to be installed.	Sightline issue, route confirmed as a at run.	Little Horkesley	N/A	LCOL162064	N/A	Validation has not identified any viable engineering solutions - Sonia to speak to Road Safety further and report back.	R
9	Crown Street jw Manningtree Road, Dedham	Lack of footway, residents in the road, vehicle conflict has become an issue.	Lack of footway identified.	Dedham		LCOL172002	N/A	Validation recommends - Minimum footway not achievable due to lack of available highway land and nearby water course.	R

Traffic Management

Total Value of schemes	£31,000
-------------------------------	----------------

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
10	Trinity Street, Colchester	A signage review has been requested to further instruct vehicles.	Outdated signage.	Non parished		LCOL172005	TBC	In validation.	V
11	Tuffnell Way, Colchester	The surrounding estates are 20mph limits but the entrance to Tuffnell Way remains a 30mph limit.	Possible 20mph limit omitted.	Mile End & Highwoods	Design	LCOL172007	£6,500	Validation recommends undertaking the design and TRO in first year.	G
12	Hall Road, Tiptree	Conflict between vehicles and pedestrians has been reported along thin narrow lane.	Vehicle, pedestrian conflict.	Tiptree		LCOL172008	TBC	In validation.	V
13	Church Road, Moat Road, Plummers Road, Fordham	The local Parish have received several complaints of speeding throughout the village.	Speeding issues reported.	Fordham		LCOL172012	N/A	Clean all existing repeater signage and request cutting back of any vegetation surrounding signage through the village.	R
14	London Road, Great Horkesley	Increase of vehicles through the village has caused issues with rural route.	Volume of traffic.	Great Horkesley		LCOL172014	N/A	Validation recommends - Vehicles are entitled to use an alternative route as it is public highway. No reported accidents, speeds are not above intervention levels. Scheme to not progress further at this time.	R
15	Priory Street, Colchester	Complaints received from residents on speed of vehicles.	Speeding issues reported.	Non parished		LCOL172017	TBC	Awaiting informal residents consultation from County Member on physical traffic calming.	V
16	Victoria Road, Colchester	Resident complaints of vehicle speeds along road.	Speed of vehicles reported.	Non parished		LCOL172024	N/A	Speed limit: 30mph South eastbound: 17.3mph North westbound: 18.4mph Survey results do not meet the police intervention limit.	R
17	A134 Nayland Road, Great Horkesley	1) Speeding issues reported at the southern entry point to village 2) Double mini roundabout signing and lining issues	Speeding, difficulty crossing the road, signage and lining.	Great Horkesley		LCOL172025	TBC	In validation. Speed limit: 30mph Southbound av: 38.7mph Northbound: 38.1mph Results to feed into validation request.	V
18	The Causeway, Great Horkesley	Residents with the Parish Council have reported: 1) Collisions and near misses reported at junction 2) Residents experiencing difficulties exiting their properties safely	Speeding, visibility issues.	Great Horkesley		LCOL172026	TBC	140m s of jw Tog Lane / Boxted Church Lane, speed limit = 40mph. Southbound av: 40.4mph Northbound av: 41.4mph County Member has requested that a validation is still undertaken to ascertain if any recommendations can be made.	V
19	West Quay, Wivenhoe	Residents have raised safety concerns in relation to cyclists speeding along footpath, many near misses reported.	Conflict with cyclists and pedestrians on footpath.	Wivenhoe		LCOL174002	TBC	In validation.	V
20	Chapel Road, West Bergholt	Resident complaints of perceived speeding, request to lower limit to 20mph.	Speeding issues reported.	West Bergholt		LCOL172032	TBC	Speed and volume survey results, 30mph speed limit: Av 22.9 mph Chapel Road, Colchester South Westbound mean av: 23.8mph North Eastbound mean av: 21.9 mph Results passed to the validation engineer	V

Traffic Management

Total Value of schemes	£31,000
-------------------------------	----------------

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
21	Beverley Road, Colchester	Complaints regarding speed of vehicles and lack of crossing points for pedestrians following recent accident.	Speeding issues reported, request for pedestrian crossing.	Non parished		LCOL172033	N/A	Degree of pedestrian, vehicle conflict study = 0.146 x10 ⁸ . Speed and volume survey results, 30mph speed limit: Beverley Road, Colchester Southbound mean av: 23.8mph Northbound mean av: 25.5mph Survey results do not meet the intervention level for further investigation at this time.	R
22	Langham Road, Colchester	Request for change in speed limit to 30mph	Speeding issues reported.	Boxted Parish Council		LCOL172034	TBC	Speed survey results. 40mph limit 65m NW of 40mph limit Southeast bound av: 38.2mph Northwest bound av: 37.0mph As this location is rural it would not meet the criteria for a 30mph speed limit.	R
23	Berechurch Hall Road, Colchester - Crossing signage	The Military have requested signage to alert vehicles that troops may be crossing in the area for training purposes.	Lack of warning signs.	Non parished		LCOL172035	TBC	In validation.	V
24	Phillip Road jw High Street, Wivenhoe	Request to look into moving or adjusting the current signage at this location.	The sign is seen as a visibility issue of vehicles exiting Phillip Road.	Wivenhoe	Total scheme	LCOL172036	£7,500	Validation recommends - Remove blue sign and improve arrangement. Priority working sign to Diag 615 has its illumination unit missing leaving the wires exposed. Blue sign was mounted incorrectly above it.	G
25	Prettygate Road, The Commons, Parsons Hill and Church Lane, Colchester	Resident complaints of perceived speeding, request for drop in limit.	Speeding issues reported.	Non parished		LCOL172038	N/A	Validation recommends that this is an enforcement issue. Church Lane has existing VAS signs and physical traffic calming would not be recommended. Church Lane speeds were 37mph and 35mph averages. All other roads has average speeds under 30mph.	R
26	Winstree Road, Stanway	County Member has raised issues with speeding and congestion at peak times. School area with plenty of pedestrian and vehicle movement.	Speeding, congestion at peak times, pedestrian/vehicle conflict.	Stanway		LCOL172040	TBC	Sonia to discuss with Councillor Bentley and the School Project Sponsor.	V
27	Posford Court, Colchester - Entrance gradient	Complaints have been received from residents of Posford Court regarding the gradient of the entrance.	Vehicles bottoming out of entrance to Court.	Mile End & Highwoods & Highwoods		LCOL172041	TBC	In validation.	V
28	Newbridge Road, Tiptree - TMI	Tiptree Parish Council have requested a speed and volume survey to be undertaken after the 30mph limit.	Speeding issues reported.	Tiptree		LCOL172042	N/A	250m e of jw Grove Rd. Speed limit = 30mph. Northeast bound av: 35.2mph Southwest bound av: 33.9mph Contrary to the guidance given in DFT circular 01/13.	R

Traffic Management

Total Value of schemes	£31,000
-------------------------------	----------------

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
29	Maldon Road, Tiptree - TMI	Tiptree Parish Council have requested a speed and volume survey to be undertaken by the obsolete VAS. Request for the implementation of a new VAS.	Speeding issues reported.	Tiptree		LCOL172043	N/A	Speed limit = 30mph. 290m SW of jw West End Road / The Ship PH Southwest bound av: 34.9mph Northeast bound av: 33.9mph Contrary to the guidance given in DFT circular 01/13.	R
30	Straight Road, Colchester	A request has been received to look at speeds along Straight Road, Colchester.	There is a Pre School along Straight Road and there are concerns for pedestrians.	Non parished		LCOL172055	N/A	Speed limit - 30mph. 30m SW of jw Stoneleigh Park. Southbound av: 28.3mph Northbound av: 29.0mph Contrary to the guidance given in DFT circular 01/13.	R
31	Stanway Green Lodge, Stanway - Directional signage	Stanway Green Lodge have requested directional signage by Fiveways Fruit Farm to direct emergency services to the Lodge as sat navs do not pick up the address.	Lack of directional signage.	Stanway		LCOL172053	TBC	In validation.	V
32	Langham Road, Runkins Corner, Boxted	Local residents have concerns over the corner as vehicles are reported to regularly leave the carriageway and enter the ditch. The road falls away at the exit of the corner.	Vehicle accidents reported.	Boxted Parish Council	Total scheme	LCOL172054	£7,500	De-restricted limit. 1m NW of jw Severalls Lane. Southeast bound av: 35.2mph Northwest bound: 35.6mph Recommendation to improve existing signage in the first instance. No S106 money.	G
33	East Road, East Mersea	Resident complaints of vehicle speeds along road.	Speeding issues reported.	East Mersea	N/A	LCOL172030	N/A	Speed limit = 40mph Eastbound av: 37.3mph Westbound av: 36.1mph Validation recommendation - The recorded average speeds are lower than 40mph. A Cabinet Member Action will be required to progress the request.	R
34	Glen Avenue, Colchester	Requests to reduce the current speed limit.	There are concerns over the current speed limit	Non parished		LCOL182002	TBC	85m N of jw Eleanor Ave Speed limit = 30mph Southbound av: 28.6mph Northbound: 30.8mph Survey results do meet the police interception levels. 20mph limit policy not met. PV2: 0.012 X 108 Therefore doesn't not meet the requirements for a zebra	R
35	Villa Road, Stanway	A safety barrier has been requested outside the school between the entrance and the carriageway.	Request for barrier.	Stanway Parish Council	Total scheme	LCOL182004	£5,500	2 x 2m guardrail could be installed at this location if the County Member supports it. Sonia to check this with Cllr Bentley.	G
36	Tollgate Road, Stanway	Local residents have reported speeding issues. Request to consider lowering the limit. Also they would like a safe crossing point linking the two public right always.	Speeding vehicles and lack of safe crossing point.	Stanway Parish Council		LCOL182005	TBC	160m S of Homebase Roundabout 30mph speed limit. Number of vehicles 83,243 average of 35.5MPH Southbound av: 36.5 Mph Northbound av: 34.6 Mph	V

Traffic Management

Total Value of schemes	£31,000
-------------------------------	----------------

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
37	B1022 Maldon Road, Colchester	Request for a 20mph speed limit or possible traffic calming features.	Speeding vehicles.	Non parished		LCOL182006	TBC	Previous speed and volume survey results, 30mph speed limit. Eastbound av: 37.3mph Westbound av: 36.1mph	R
38	Bracken, Broom & Meadow Way, Abberton	Request from the County Member to investigate a 20mph limit or zone.	Speeding issues reported.	Abberton		LCOL182007	TBC	40 m S of j/w Broom way Speed limit = 30mph Southbound: 14.2 mph Northbound: 12.0 mph Total volume recorded 962. data showing 0% exceeded the speed limit on Bracken Way	V
39	London Road/Birch Road, Copford	The Parish Council are requesting clear Copford Boundary signage with gateway feature.	Lack of signage to identify Parish.	Copford		LCOL182008	TBC	In validation.	V
40	Spring Lane & Wood Lane, Eight Ash Green	The Parish Council have requested two speed and volumes surveys to be undertaken initially on the two routes.	Speeding issues have been identified.	Eight Ash Green		LCOL182009	TBC	Awaiting speed and volume information.	V
41	Churchfields Avenue, Stanway	A 20mph zone end/30mph signage is required as this was not implemented when a new development was built.	Current no 30mph signs exiting the estate	Stanway	Total scheme	LCOL182010	TBC	In validation.	V
42	Newcastle Avenue, Colchester	Speeding, causing difficulty to cross the road	Crossing the road.	Non parished		LCOL182011	TBC	in validation	V
43	Grange Way, Colchester	Difficultly getting onto Whitehall Road .	Pulling into new road	Non parished		LCOL182012	TBC	in validation	V
44	New Road/Brook Road and Ford Street, Constable	Problems with speeding vehicles	Speeding vehicles reported.	Aldham		LCOL182013	TBC	Awaiting 5 residential properties supporting from Cllr Brown. Awaiting speed and volume survey locations.	V
45	West End Road, Tiptree	Dangerous parking on the junction of Maldon road	Dangerous parking causing poor visibility when turning into west end road. Danger for pedestrian crossing the road.	Tiptree		LCOL182014	N/A	Referred to NEPP as this is a parking issue.	R
46	Church Street, Abbey	Large vehicles hitting the buildings in narrow street.	Lack of signage to identify how narrow.	Non parished		LCOL182015	N/A	Unable to complete the request, as signage can not be placed on the junction. In validation to see potential improvements	V
47	Lisle/Canterbury/Winchester Road, Colchester	Lorries using narrow estate to make shortcuts on journeys causing difficulty on bends.	No 'HGV' sign.	Non parished		LCOL182016	TBC	Awaiting approval from residents, and where the HGV's are going in and out of the estate.	V
48	Lilac Cottage, Colchester Road. Tiptree	Problems with speeding vehicles	Difficulty for car pulling out of their drives	Non parished		LCOL182017	TBC	Tiptree Parish Council are in consultation with local residents about proposed speeding issue. In order to gain 5 of more properties in agreement on the issue to proceed. Vegetation removal would improve the visibility.	R

Traffic Management

Total Value of schemes	£31,000
-------------------------------	----------------

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
49	Maldon Road, Tiptree	Problems with speeding vehicles	Speeding vehicles reported.	Tiptree		LCOL182018	N/A	Extension of speed limit does not comply with Speed Management Strategy. Awaiting speed and Volume survey	V
50	Station Road, Wakes Colne	Increased traffic flow and speeding on a narrow road.	Difficulty for pedestrians walking on paths due to school access	Wakes Colne		LCOL182020	TBC	In validation - The Engineer will look at the parishes proposals and revisit the feasibility.	V
51	Roman/ Castle Road, Colchester	Implementation of Salt bins.	Residents don't have storage room to hold salt grit	Unparished		LCOL182021	TBC	In validation.	V
52	Athelstan Road, Colchester	Implementation of 20 MPH zone.	vehicles speeding during school time	Unparished		LCOL182022	TBC	In validation	V
53	Irvine Road, Colchester	Implementation of 20 MPH zone.	vehicles speeding during school time	Unparished		LCOL182023	TBC	Average Speeds are below 21mph Now in validation	V
54	Circular Road North, Colchester	Crossing the roads safety and investigation in existing build out.	Cars speeding	Unparished		LCOL182024		Awaiting scheme request form from County Member	V
55	Hall Road/London Road, Copford	Implementation of a no through road sign at the junction of hall road and London road	Sign removed when road was resurfaced	Copford		LCOL182025		Awaiting Cllr Bentley's approval	V
56	School road/London Road , Copford	Implementation of a 30mph sign repeater	Speed campaigns showing cars speeding	Copford		LCOL182026		Awaiting Cllr Bentley's approval	V
57	Mill Road j/w Bedford road, Colchester	Request for a mini roundabout	Perceived speeding problems			LCOL182027		Received request and residential support - speeds surveys are being ordered.	V
58	Ransom Road, Tiptree	No entry and one way traffic' signs have been placed and cars are ignoring the signs	Enforcement issue	Tiptree		LCOL182028		This scheme has been assessed by the validation team and all signs that should be in place are correct. The Sat Nav companies have also been contact and google now shows this as a one way street.	R
59	Perry Lane/ Grove Hill, Colchester	Signage instructing eventually garage	Movement of signage			LCOL182029		In validation	V
60	Villa Road, Stanway	20mph zone outside of Stanway primary school	Speeding	Stanway		LCOL182030		Awaiting Cllr Bentley's approval	V
61	Causton Road, Abbey	No HGV' signage	Large vehicles using narrow roads	Abbey		LCOL182031		Sonia emailed Cllr Scordis with why we cannot proceed with this scheme. Cllr Scordis has still asked for a validation.	R
62	London Road and School Road, Copford	Would like to install 30mph repeater roundels along both London Road and School Road	Vehicles speeding	Copford		LCOL182032		The area is street lit and cannot have repeater signs.	R
63	School Road, Monkwick	Traffic calming to protect children by the school	Students at high risk of highly dense traffic	Maypole		LCOL182033		Awaiting residents support to be provided by Cllr Harris	V
64	Colchester Road B1508, Mount Bures	Speed reduction and traffic calming to protect pedestrians on the junction of brook house lane/hall road	Speeding vehicles	Constable		LCOL182034			V
65	Bergholt Road, Mile End	Regular complaints of vehicles speeding. They would like a VAS to be implemented	Speeding vehicles	Mile End		LCOL182035		Awaiting speed and volume results	V

Walking

Total Value of schemes	£2,800
------------------------	---------------

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAAG
1	Millers Lane, Stanway - Footway	Request to investigate missing section of footway.	Pedestrians have to walk in the road.	Stanway		LCOL152150		Following the meeting with the Parish Council, Borough Councillors and County Member. Parish to liaise with residents, awaiting results. 02/11/2018 - Sonia has contact Cllr Scott-Boutell who agrees this can be removed for the time being.	R
2	Shrub End Road, Colchester - Pedestrian crossing	Pedestrian safety has been raised as a concern as there are no crossing points by the Co Op/Texaco garage on Shrub End Road.	Due to speeds and volumes of traffic elderly and disabled finding it difficult to cross road safely.	Prettygate		LCOL153006		In validation - Degree of pedestrian, vehicle conflict survey = 0.261 x10 ⁸ .	V
3	The Commons, Colchester - Pedestrian crossing	Long, straight road which should have School Crossing Patrol however the position is vacant.	Pedestrians have expressed difficulty crossing the road.	Prettygate		LCOL163004		In validation - Degree of pedestrian, vehicle conflict survey = 0.515 x10 ⁸ .	V
4	Villa Road, Stanway	Local residents have raised that there are a lack of crossing points to aid elderly residents cross Villa Road.	Lack of crossing point identified.	Stanway		LCOL173002		Awaiting County member approval	V
5	Axial Way, Colchester	Request for a formal crossing point to aid pedestrians to cross a busy road safely.	Lack of pedestrian crossing point identified.	Mile End & Highwoods		LCOL172011		40mph speed limit. Pedestrian, vehicle conflict score = 1.065 x 10 ⁸ . Survey score to allow for further investigation into a crossing point.	V
6	Mersea Road, Colchester - Dropped kerbs	Local residents with pushchairs and mobility scooters struggle to travel between 173 Mersea Road and Abbots Road due to narrowness of the footway and lack of dropped kerbs.	Lack of dropped kerbs identified.	Non parished		LCOL173006		In validation.	V
7	Bowes Road, Wivenhoe - Pedestrian Guard Rail	Parents and Teachers of Millfields are concerned with the lack of metal barriers and crossing points outside the School.	Lack of barriers and crossing point.	Wivenhoe		LCOL172023		In validation. - Pedestrian, vehicle conflict survey = 0.022 x 10 ⁸ . Survey score does not meet the intervention level for further investigation.. Pedestrian guardrail being investigated.	V
8	Normandy Avenue, Colchester	Local residents have requested dropped kerbing amendments are made to connect the footways at the western point junctions of Normandy Avenue.	Lack of drop kerbing identified.	Non parished	Design	LCOL173009	£2,800	Scheme to only progress to design and costing due to the statutory undertakers equipment at this location.	G
9	High Street, Dedham - Church footway	The chestnut tree outside of the Church is causing damage to the boundary wall and highway footway.	Chestnut tree roots damaging wall and footway.	Dedham		LCOL173011		County Member supports the footway works as required but Church need to first arrange the moving of the wall.	V
10	Maypole Road, Tiptree - Crossing point	School Crossing Patrol no longer operates outside turntable School. The Parish have requested investigation into a formal crossing point.	Lack of crossing point.	Tiptree		LCOL173012		30mph speed limit. Pedestrian, vehicle conflict score = 0.028 x 10 ⁸ . Survey score does not allow for further investigation into a crossing point.	R

Walking

Total Value of schemes	£2,800
-------------------------------	---------------

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
11	Berechurch Hall Road jw Berechurch Road, Colchester - Footway link	Residents have requested investigation of a missing footway link between the footway entrance to Maypole Green Road and the footway to the south east on Berechurch Road.	Missing footway link identified.	Non parished		LCOL163014		This overlaps with the feasibility study which is being completed at the moment - A	A
12	Cherry Tree Lane, Colchester	Residents experiencing difficulty using footway due to the lack of dropped kerbing.	Lack of dropped kerb identified.	Non parished		LCOL173013		In validation.	V
13	Scheregate Steps, Colchester	Request to amend the layout of the steps to cater for a disabled access.	Pedestrians using mobility scooters or in wheel chairs have to take a long route to Sir Isaacs Walk	Non parished		LCOL183001		Validation - Lack of available space, desired fall would be exceeded by a substantial amount which would be extremely unsafe.	R
14	St. Faith Road jw St. Monance Way, Colchester	Request for dropped kerbing by St. Fillings care centre.	Lack of dropped kerbing identified.	Non parished		LCOL183002	TBC	In validation.	V
15	Peartree Road, Stanway	A request has been received for the investigation into a crossing point.	Lack of crossing point identified.	Stanway		LCOL183003	TBC	40 m W of Co-op mini roundabout access Speed limit = 30mph Eastbound av: 24.3 mph Westbound: 25.8 mph. This shows that having a pedestrian crossing potential as v2 scored 0.458	V
16	D'arcy Road, Colchester	Request for a salt bin for the local residents.	Steep gradient road. Lack of grip in cold weather.	Non parished		LCOL183004	TBC	In validation.	V
17	Seaview Avenue jw Westwood Drive, West Mersea	Request for a salt bin for the local residents.	Steep gradient road. Lack of grip in cold weather.	West Mersea		LCOL183005	TBC	In validation.	V
18	Halstead Road, Stanway	Borough Councillor is requesting investigation into a safe crossing point for residents between Dale Close and Butterfly Trail.	Lack of formal crossing point.	Stanway		LCOL183006	TBC	Awaiting pedestrian, vehicle conflict survey results.	
19	Western Bypass, Stanway	Stanway Parish Council require investigation into a crossing point on the Western Bypass	Lack of formal crossing point identified.	Stanway		LCOL183014	TBC	85m S of j/w Osprey Close Speed limit = 40mph Southbound av: 41.4 mph Northbound: 40.3 mph. This shows that having a pedestrian crossing potential as v2 scored 0.015 Does not meet criteria.	V
20	Cowdray way Avenue, Colchester	Wheelchair users unable to cross the road to access park or fire	Lack of dropped kerbing identified.	Non parished		LCOL183008		in validation	V
21	Reynolds Avenue, Drury	Wheelchair users unable to cross the road, near high school	Lack of dropped kerbs for access.	Non parished		LCOL183009		in validation	V
22	Old Heath Road, Colchester	Difficult for pedestrians to cross the road.	Crossing the road safely	Unparished		LCOL183010		Awaiting Residents approval before proceeding with Pv2. Is must be noted that Distillery Lane is not a PROW.	V
23	Dunnock Way, Colchester	Motor bike users using the footpath as a cut through point.	Inappropriate use of the footpath	Unparished		LCOL183011		In validation	V
24	Blackberry Road, Colchester	Improvement requested to the existing crossing	Difficulty crossing the road	Unparished		LCOL183012		Awaiting Cllr Bentley's approval	V

Walking

Total Value of schemes	£2,800
------------------------	---------------

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
25	Myland School Crossing, Mill Road	Drivers failing to stop at the crossing	Difficulty crossing the road	Unparished		LCOL183013		in validation - There is no S106 within the area that can be used for any	V
26	Waterside Lane, Abbey	Salt bin installation	Ungritted Roads	Abbey		LCOL183015		In Validation	V

Passenger Transport

Total Value of schemes	£0
------------------------	-----------

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Stratford Road, Dedham	Many roads around Dedham are narrow, operational alternatives are required when needed.	Existing TRO prevents buses accessing the road.	Dedham	N/A	LCOL175003	N/A	County Member has confirmed that this request was only relating to during road closures on surrounding roads. Sonia to pass to the Capital Suracing Team and NRSWA.	R
2	Norman Way, Colchester	The shape of the layby does not allow for buses to enter and exit the layby safely.	Buses unable to stop safely.	Non parished	Total scheme	LCOL175013	TBC	In validation.	V
3	Crown Street, Dedham	Large number of elderly residents that are experiencing difficulties accessing the bus due to the lack of even standard kerbing.	Lack of raised kerbing.	Dedham	Total scheme	LCOL185001	TBC	In validation.	V
4	Head Street, Rowhedge	Raised kerbing requires extension or reposition to allow for less abled bodies to enter/exit the bus.	Lack of raised kerbing.	East Donyland	Total scheme	LCOL185002	TBC	In validation	V
5	Lexden Road, West Bergholt	Local and school buses are often found parked at the top end of Lexden Road by the junction with Colchester Road causing congestion and visibility issues.	Reinstatement of yellow bus cages.	West Bergholt		LCOL185005		In validation. This is likely to be just bus cages Passenger Transport team to investigate further with school bus companies	V
6	Station Road, Wivenhoe	Improvements to the bus stop area	Bus turning movement hinders alignment with the Kassel kerbs	Wivenhoe	Total scheme	LCOL185006	TBC	In validation.	V
7	Station Road, Wivenhoe	Improvements to rail station, with the installation of a passenger shelter	Lack of shelter	Wivenhoe	Total scheme	LCOL185007	TBC	Awaiting road improvement until shelter location	V
8	B1026 Colchester road, Tiptree	Wheelchair users unable to use public transport (buses) due to lack of accessibility	Lack of raised kerbing.	Tiptree	Total scheme	LCOL185008	TBC	Awaiting further information from County Member. Request is from Parish Council but to cater for one disabled resident. Scheme could be costly.	V
9	Mersea Road Bus Stop junction with Bourne Court with Mersea Road	Implementation of a bus shelter outside of the Mersea Road cemetery gates	No bus shelter facilities for users of the service	Maypole		LCOL185008		Awaiting information before proceeding with the validation form	V

Public Rights of Way

Total Value of schemes	£9,000
------------------------	---------------

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Footpath 185, Artillery Barracks Folley	Resurface footpath with blacktop and investigate existing cycle status	Uneven surface with loose bricks.	Non parished		LCOL178001		PROW team gathering target cost for implementation of upgrade. Validation will be required for cycle element.	V
2	St. Marks Drive, Fp105, Colchester	Footpath immediately north of St Mark's Drive, improve the surface	Large standing puddles on footway	Non parished		LCOL188001	£9,000		G