

Maldon District Local Highway Panel - Approved Works Programme 2017/18

Schemes Key	Completed	Cancelled	Update
--------------------	------------------	------------------	---------------

Ref	Cost Code	Scheme	Parish	Finish	Scheme Category	Works Description	Allocated Budget	Comments
Approved Schemes - For Delivery in 2016/17								
1	LMAL162068	Green Lanes/Highlands Hill/Foxhall Road, Southminster - HGV route signage	Southminster	31/03/2017	Traffic Management	Signage scheme to show alternative HGV route avoiding Southminster	£6,000	Completed
Approved Schemes - Prioritised for delivery in 2017/18								
2	LMAL162027	B1021 Church Road (Jw B1010 Maldon road to j/w Marsh Road) Burnham on Crouch - Zebra crossing	Burnham on Crouch	Jun-17	Traffic Management	Provision of zebra crossing	£45,000	Civils works started 22nd May, carriageway resurfacing 14th June, electrical connection dependent on UK Power Networks
3	LMAL162078	B1010 Maldon Road, Burnham on Crouch - Speed roundels/speed limit repeater signs	Burnham on Crouch	Quarter 4	Traffic Management	30mph carriageway speed roundels and speed limit repeater signs in section without street lighting	£7,250	
4	LMAL142076	Lea Lane, Little Braxted - Traffic Management Improvements	Little Braxted	Quarter 4	Traffic Management	Gateway signage treatment	£7,000	
5	LMAL142029	King Street/Queens Avenue, Maldon - 20mph	Maldon	Quarter 4	Traffic Management	Implementation of 20 mph speed limit	£12,000	Provisionally programmed for Quarter 4 due to formal residents consultation process and the potential for objections
6	LMAL162069	Wantz Road (Between j/w Queens Street and j/w High Street), Maldon - One-way road	Maldon	Quarter 3	Traffic Management	Installation of One-way road to allow Parking Partnership to install Residents Parking Scheme	£25,000	Residents consultation complete and objections have been received
7	LMAL162031	London Road (Cemetery to start of 30mph limit), Maldon - 40mph buffer	Maldon	Quarter 3	Traffic Management	40mph speed limit buffer	£8,000	Objection received to TRO
8	LMAL162120	Maldon Town - Signing Review	Maldon	Quarter 4	Traffic Management	Signing review to ensure through traffic navigates through Town as efficiently as possible.	£10,000	
9	LMAL161010	Lower Burnham Road j/w Fambridge Road, North Fambridge - Signs/Verge marker posts	North Fambridge	Sep-17	Safer Roads	Signing and verge marker posts	£6,000	Scope of scheme now enhanced (bollards/signs) and top up £10,000 required. See LMAL171001 below
10	LMAL171001	North Street, north of junction with High Street - Pedestrian crossing point	Southminster	On Hold	Safer Roads	Pedestrian crossing point	£10,000	Scheme on hold following significant reduction in accidents. Suggestion is to use monies to top up LMAL161010
11	LMAL152002	Fish Street, Goldhanger - 20mph speed limit	Goldhanger	Quarter 3	Traffic Management	To reduce the speed limit to 20mph, will require a CMA	£5,000	Provisionally programmed for Quarter 4 due to formal residents consultation process and the potential for objections
12	LMAL162083	Church Road (To j/w Mope Lane) Wickham Bishops - Extension of 30mph	Wickham Bishops	Sep-17	Traffic Management	To extend 30mph speed limit to junction	£2,500	

Maldon District Local Highway Panel - Approved Works Programme 2017/18

Schemes Key	Completed	Cancelled	Update
--------------------	------------------	------------------	---------------

Ref	Cost Code	Scheme	Parish	Finish	Scheme Category	Works Description	Allocated Budget	Comments
Approved Schemes - Prioritised for 2018/19 Rolling Programme (Continued)								
13	LMAL162041	Waterside Road, Bradwell on Sea - HGV Signage improvements	Bradwell on Sea	2018/19	Traffic Management	Improvements to HGV signs to prevent goods vehicles being unable to turn around at end of road	£4,000	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works
14	LMAL162090	Adjacent White Lyons/Bradwell Church, High Street, Bradwell on Sea - Traffic Management Improvements	Bradwell on Sea	2018/19	Traffic Management	Waiting restrictions - Narrow carriageway and parked vehicles causing congestion issues	£4,000	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works
15	LMAL142037	Southminster Road (old Heath to Mangaps Manor), Burnham on Crouch - Walkable verge	Burnham on Crouch	2018/19	Traffic Management	Feasibility study into walkable verge	£3,000	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works
16	LMAL152030	Hackmans Lane, Cock Clarks - Traffic Management Improvements	Cock Clarks	2018/19	Traffic Management	Bend warning/chevron sign improvements with Max speed 30mph sub-plates as necessary	£5,000	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works
17	LMAL162048	B1026 Maldon Road, Goldhanger - Speed roundels/speed limit repeater signs	Goldhanger	2018/19	Traffic Management	30mph carriageway speed roundels and increased number of speed limit repeater signs	£10,250	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works
18	LMAL162050	Tiptree Road, Great Braxted - Traffic Management Improvements	Great Braxted	2018/19	Traffic Management	30mph repeater signage improvements	£5,000	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works
19	LMAL158004	Footpath 4 (Kelvedon Road to Goat Lodge Road), Great Totham - PRoW	Great Totham	2018/19	Public Rights of Way	Surface improvements - planings/timber edging for 200m	£4,000	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works
20	LMAL152049	Four sites Heybridge - Gateway treatments	Heybridge	2018/19	Traffic Management	Post and Rail gateway features	£30,000	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works
21	LMAL152006	Burnham Road, Latchingdon - VAS	Latchingdon	2018/19	Traffic Management	To install a VAS on Burnham Road	£8,500	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works
22	LMAL161011	Lower Burnham Road 600m west of j/w Rectory Lane, Latchingdon - vehicle restraint system	Latchingdon	2018/19	Safer Roads	Safety measures to prevent vehicles entering pond	£10,000	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works
23	LMAL162088	Witham Road j/w Lea Lane, Little Braxted - HGV signage	Little Braxted	2018/19	Traffic Management	Feasibility study/signage review of HGV signage to A12	£3,000	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works
24	LMAL162095	Lea Lane (school House to War Memorial), Little Braxted - Pedestrian in Road signage	Little Braxted	2018/19	Traffic Management	Install Pedestrian in Road signage	£2,500	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works

Maldon District Local Highway Panel - Approved Works Programme 2017/18

Schemes Key	Completed	Cancelled	Update
--------------------	------------------	------------------	---------------

Ref	Cost Code	Scheme	Parish	Finish	Scheme Category	Works Description	Allocated Budget	Comments
Approved Schemes - Prioritised for 2018/19 Rolling Programme (Continued)								
25	LMAL142006	Fambridge Road, Maldon (Limebrook Way RAB to Royal Oak PH) - Footpath	Maldon	2018/19	Traffic Management	Detailed design of footpath	£6,000	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works. Scheme under negotiation as a result of local development
26	LMAL162071	Limebrook Way j/w Wantz Road, Maldon - Traffic Management Improvements	Maldon	2018/19	Traffic Management	Feasibility study into signage improvements A414 to Hythe Quay and Parking at Promenade Park	£3,000	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works
27	LMAL165017	Outside The Lower Plume School, Mill Road, Maldon - Passenger Transport	Maldon	2018/19	Passenger Transport	Replacement bus shelter	£6,500	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works
28	LMAL155008	Imperial Avenue, Maylandsea - Passenger Transport	Maylandsea	2018/19	Passenger Transport	Bus cage	£2,500	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works
29	LMAL152010	Fambridge Road (Lower Burnham Road to Rectory Road), North Fambridge - Study into provision of footway	North Fambridge	2018/19	Traffic Management	Feasibility Study to consider provision of new footway/walkable verge	£5,000	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works
30	LMAL142041	Recreation Ground, Fambridge Road, North Fambridge - Traffic Management Improvements	North Fambridge	2018/19	Traffic Management	Playground Warning Signs	£1,500	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works
31	LMAL142031	B1010 Fambridge Road (The Wash to Roundbush P/H), Purleigh - Traffic Management Improvements	Purleigh	2018/19	Traffic Management	Feasibility study into speed reduction measures	£3,000	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works
32	LMAL168007	Byway 32 Purleigh (Roundbush Road to How Green Road) - PRoW	Purleigh	2018/19	Public Rights of Way	Improve drainage, rebuild surface and install bollards	£25,000	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works
33	LMAL153001	B1010 Chelmsford Road (Spar Lane to Edgeware Veterinary Practice), Purleigh -Walking	Purleigh	2018/19	Walking	Feasibility study into walkable verge/footway, pedestrian video survey and road safety audit	£6,000	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works
34	LMAL152013	Main Road, St Lawrence - Improvements to traffic calming	St Lawrence	2018/19	Traffic Management	Installation of solar lighting at existing priority working traffic calming	£10,500	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works
35	LMAL162062	The Street (The Sun & Anchor PH to The Star PH), Steeple - Edge of carriageway road markings	Steeple	2018/19	Traffic Management	Install edge of carriageway road markings	£2,000	Works to be undertaken during 2017/18 Capital Carriageway Resurfacing Scheme
36	LMAL152029	Hagg Hill Stow Maries - Traffic Management Improvements	Stow Maries	2018/19	Traffic Management	Unsuitable for HGV signage	£5,000	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works

Maldon District Local Highway Panel - Approved Works Programme 2017/18

Schemes Key	Completed	Cancelled	Update
--------------------	------------------	------------------	---------------

Ref	Cost Code	Scheme	Parish	Finish	Scheme Category	Works Description	Allocated Budget	Comments
Approved Schemes - Prioritised for 2018/19 Rolling Programme (Continued)								
37	LMAL162096	Woodham Road j/w Martins Lane, Stow Maries - Traffic Management Improvements	Stow Maries	2018/19	Traffic Management	Drainage improvements - connection of existing drainage systems to maximise flow	£20,000	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works
38	LMAL152017	Church Street, Tollesbury - Dropped kerbs	Tollesbury	2018/19	Traffic Management	Dropped kerbs to improve access to bus stop	£6,500	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works
39	LMAL162093	Parish Rooms, Church Street, Tollesbury - Pedestrian access improvements	Tollesbury	2018/19	Traffic Management	Create pedestrian access to Parish Rooms - kerbing and resurfacing	£17,100	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works
40	LMAL162055	Factory Hill/Brook Road/D'Arcy Road, Tolleshunt Knights - Mini-RAB	Tolleshunt Knights	2018/19	Traffic Management	Feasibility Study into mini-roundabout improvements - extension of kerb line/domed RAB/directional signage	£3,000	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works
41	LMAL162081	Brook Road/Tolleshunt D'Arcy Road, Tolleshunt Knights - Speed limit repeater signs and roundels	Tolleshunt Knights	2018/19	Traffic Management	Improvements to speed limit repeater signs (size/frequency) and roundels	£6,500	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works
42	LMAL162082	Beckingham Street/Tolleshunt D'Arcy Road, Tolleshunt Major - Speed signage improvements	Tolleshunt Major	2018/19	Traffic Management	Improvements to existing speed limit repeater signs (size/frequency)	£5,000	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works
43	LMAL162091	Mill Lane j/w Beckingham Street, Tolleshunt Major - Traffic Management Improvements	Tolleshunt Major	2018/19	Traffic Management	Signage review of HGV directional signage to ensure correct route via School Road is used	£13,000	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works
44	LMAL162100	Maldon Road near Does Corner, Ulting - Traffic Management Improvements	Ulting	2018/19	Traffic Management	Drainage system jetting works	£2,398	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works
45	LMAL162039	Witham Road/The Street, Wickham Bishops - Priority Working/Build Outs	Wickham Bishops	2018/19	Traffic Management	Feasibility Study into priority working/build outs on Witham Road/The Street, also to include consideration of closing junction of School Road/The Street and making Back Lane one-way from Five Corners junction	£10,000	At March 2017 Panel meeting it was agreed that should funding permit this scheme will be brought into 2017/18 programme for delivery
46	LMAL153002	Church Road (Holt Drive to Blacksmiths Lane) & Arbour Lane (Blacksmiths Lane to Grange Road), Wickham Bishops - Walking	Wickham Bishops	2018/19	Walking	Feasibility study into provision of walkable verge/footway	£3,000	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works
47	LMAL162075	Lodge Road, Woodham Mortimer - Traffic Management Improvements	Woodham Mortimer	2018/19	Traffic Management	Unsuitable for HGV signage	£1,000	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works

Maldon District Local Highway Panel - Approved Works Programme 2017/18

Schemes Key	Completed	Cancelled	Update
-------------	-----------	-----------	--------

Ref	Cost Code	Scheme	Parish	Finish	Scheme Category	Works Description	Allocated Budget	Comments
Approved Schemes - Prioritised for 2018/19 Rolling Programme (Continued)								
48	LMAL158006	Footpath 1 (Blue Mills Hill to Mope Lane) Wickham Bishops - PRoW	Wickham Bishops	2018/19	Public Rights of Way	Surfacing improvements - edging boards and planings 950m	£11,300	Based on Prioritisation at March 2017 Panel meeting, this scheme is in LHP rolling programme of works

Blank Page

MALDON DISTRICT LOCAL HIGHWAY PANEL POTENTIAL SCHEMES LIST

(VERSION 24)

Since the 2017/18 capital recommendations and prioritisation at the March Panel meeting, Officers have been working to set the programme for the 2017/18 financial year. You will see from the Approved Works Programme that this has now been divided into two parts, those scheme that will be delivered in 2017/18 and those schemes that will form the 2018/19 rolling programme.

There are currently potential schemes with an estimated cost of £220,250 as shown in the summary below:

Potential Schemes List (Version 24)	
Scheme Type	Total Estimated Costs
Traffic Management	£193,250
Passenger Transport	£27,000
Public Rights of Way	£0
Quiet Lane	£0
	£220,250

MALDON DISTRICT LOCAL HIGHWAY PANEL POTENTIAL SCHEMES LIST

(VERSION 24)

The Panel are asked to review the Potential Schemes List and may wish to remove from it any schemes that they would not want to consider for a future funding recommendation.

On the Potential Schemes List the RAG column acknowledges the status of the scheme request as shown below:

RAG Status	Description of RAG status
G	The scheme has been validated as being feasible and is available for Panel consideration
A	The scheme has been commissioned for a feasibility study which needs completing before any Panel consideration
R	A scheme which is against policy or where there is no appropriate engineering solution
V	A scheme request has been received and is in the initial validation process

Traffic Management

Total Value of schemes	£193,250
------------------------	----------

Ref	Location	Description	Problem	Parish	Scheme Category	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Fords Corner to Riverview Caravan Park, B1010 Lower Burnham Road, Althorne	Traffic management and pedestrian crossing improvements	Speed of traffic and possible relocation of bus stop at Caravan Park	Althorne	Traffic Management	Total scheme	LMAL162104	£20,000	Validation - Good compliance with 40mph speed limit but poor compliance with existing 30mph speed limit. Validation suggests Village Gateway treatment £10,000 and 30mph repeater signs/roundels £10,000	G
2	B1021 Bradwell Road, Mill End Bradwell on Sea	Traffic management improvements	Speed of traffic in 30mph limit	Bradwell on Sea	Traffic Management	Total scheme	LMAL162119	TBC	In validation - Posted speed limit 30mph, South bound 36.4mph & North bound 37.1mph	V
3	Cedar Grove, Burnham on Crouch	Footway improvements	Accessibility issues on footways	Burnham on Crouch	Traffic Management	Total scheme	LMAL162116	TBC	In validation	V
4	B1022 Maldon Road, Great Totham	Traffic Management Improvements	Speed of traffic on road	Great Totham	Traffic Management	Total scheme	LMAL142067	£21,250	Validation - speed data north of Hall Road - 30mph limit - southbound 31.0mph and northbound 32.2mph. South of Mill Road - 40mph limit - Southbound 36.6mph and Northbound 35.6mph. Majority of speeding appears to occur between 23:00 to 05:00hrs. Could install 30mph speed roundels on carriageway and review size/amount of 30mph repeater signs, may not address speeding issue during hours of darkness	G
5	Maldon Road/Hall Road/Walden House Road/Prince of Wales Road, Great Totham	Parking improvements at junctions	Parking causing problems at junctions	Great Totham	Traffic Management	Total scheme	LMAL172005	TBC	In validation	V
6	B1010 Fambridge Road (Limebrook Way to Bury Farm), Hazeleigh	Traffic management improvements - VAS	Speed of traffic	Hazeleigh	Traffic Management	Total scheme	LMAL162110	TBC	In validation	V
7	Fambridge Road, Hazeleigh	Village Gateway Improvements	Speed of traffic	Hazeleigh	Traffic Management	Total scheme	LMAL172002	TBC	In validation	V

Traffic Management

Total Value of schemes	£193,250
------------------------	----------

Ref	Location	Description	Problem	Parish	Scheme Category	Scheme stage	Cost Code	Estimated cost	Comments	RAG
8	The Causeway/The Square/The Street, Heybridge	RAB improvements	Queuing traffic on RAB blocks road	Heybridge	Traffic Management	Total scheme	LMAL172003	TBC	In validation	V
9	Bowling Club, Park Drive, Maldon	Traffic Management Improvements	Speed of traffic on road	Maldon	Traffic Management	Total scheme	LMAL142078	£8,500	Validation - Recorded speed data in 30mph speed limit (North) Southbound 27.5mph/Northbound 28.0mph and (South) Southbound 32.7mph/Northbound 29.7mph. A VAS would be outside of policy and against officer recommendation so if required it will need a specific CMA. Changes to existing parking restrictions outside remit of LHP and passed to Parking Partnership to investigate. Town Council fully support installation of VAS. Update - January 2017 speed data in 30mph speed limit (North) Southbound 29.5 mph/Northbound 25.4mph	R
10	Fambridge Road (Limebrook Way RAB to Royal Oak Public House), Maldon	Walkable verge/footway	Lack of footway between small hamlet/public house and Maldon Town	Maldon	Traffic Management	Total scheme	LMAL162099	TBC	Liaison on-going regarding nearby potential development	V
11	Market Hill j/w High Street, Maldon	Improved signage to Car Parks	No signage at top of hill to direct traffic to Car Parks	Maldon	Traffic Management	Total scheme	LMAL152072	NA	Validation - Whilst there is no signage at the top of Market Hill directing traffic to car parks. There is parking in either direction along the High Street which is signed, so any visitor taking either direction will be able to find a car park. Also there are a lot of existing signs at the top of Market Hill and there is a current drive by DfT to reduce sign clutter. Awaiting results of 2017/18 Maldon Town Signing review.	V
12	Fambridge Road /Limebrook Way RAB, Maldon	Traffic management improvements	Vehicles routinely leaving carriageway	Maldon	Traffic Management	Total scheme	LMAL162108	TBC	In validation	V

Traffic Management

Total Value of schemes	£193,250
------------------------	----------

Ref	Location	Description	Problem	Parish	Scheme Category	Scheme stage	Cost Code	Estimated cost	Comments	RAG
13	Essex Road, Maldon	Traffic management improvements	Speed of traffic	Maldon	Traffic Management	Total scheme	LMAL162111	TBC	In validation - initial findings are a feasibility study could be warranted. Awaiting final results of validation. Speed data in posted 30mph speed limit, Essex Road - South bound 24.5mph & North bound 24.1mph, Plume Avenue - East bound 21.1 mph & West bound 21.0 mph, Gloucester Avenue - South bound 18.7 mph & North bound 19.4 mph	V
14	Station Road, Maldon	Signage improvements	No through road and lorry access	Maldon	Traffic Management	Total scheme	LMAL162113	TBC	In validation - Awaiting results of 2017/18 Maldon Town Signing review.	V
15	Recreation Ground, Fambridge Road, North Fambridge - TMI	Vehicle Activated Sign	Speed of traffic on road	North Fambridge	Traffic Management	Total scheme	LMAL142041	£8,500	Validation - Speed data 30mph speed limit, Southbound 33.3mph and Northbound 34.9mph. Speeds do not meet criteria for VAS but with specific Cabinet Member Approval this could be feasible.	R
16	Honey Pot Lane, Stow Maries	Drainage improvements	Drainage issues	Stow Maries	Traffic Management	Total scheme	LMAL162097	TBC	In validation	V
17	East Street/High Street jw Station Road Tollesbury	Parking improvements	Parking issues at junction	Tollesbury	Traffic Management	Total scheme	LMAL172001	TBC	In validation	V
18	Kelvedon Road nr j/w Maypole Road, Tolleshunt Knights	Vehicle Activated Sign/Speed Indicator Device	Speed/volume of traffic	Tolleshunt Knights	Traffic Management	Total scheme	LMAL162074	TBC	In validation - awaiting LHP scheme request from	V
19	Beckingham Street/Tolleshunt D'Arcy Road, Tolleshunt Major	Junction improvements	Existing bennett junction causing issues	Tolleshunt Major	Traffic Management	Total scheme	LMAL162077	£125,000	From feasibility study Parish Council prefer Option 2, Standard T-junction with pedestrian island. Scheme will require additional land. Option 1 Standard T-junction estimated cost £45,000. For Option 2 we would need to carry out the land acquisition first before undertaking the improvement scheme.	G

Traffic Management

Total Value of schemes	£193,250
------------------------	----------

Ref	Location	Description	Problem	Parish	Scheme Category	Scheme stage	Cost Code	Estimated cost	Comments	RAG
20	Witham Road, Maypole Road, The Street, Kelvedon Road, Wickham Bishops - TMI	Wickham Bishops - "Road Narrowing" at entry points to Village	Speed of Traffic	Wickham Bishops	Traffic Management	Total scheme	LMAL142059	TBC	Validation - There is evidence of some speeding vehicles, there is an agreed scheme for SID's through the village. Recommendation is for speed surveys 6 months after the installation of the SID sites and then review this request.	V
21	Herbage Park Road/Church Hill/Rectory Road, Woodham Walter	Speed Indicator Device and three poles for rotation	Speed of traffic	Woodham Mortimer	Traffic Management	Total scheme	LMAL152057a	£10,000	Validation - ATC Rectory Road (nr Bowers Way) - South 33.0mph & North 33.4mph, Herbage Park Road - South 33.7mph & North 34.5mph. Speeds do not meet criteria for a VAS/SID, 5mph over posted speed limit. Some vehicles travelling over 35mph mainly during hours of darkness. Update Cabinet Member Briefing Note being progressed to see if scheme can progress.	R
22	B1010 Burnham Road near its junction with Marlspots Road, Woodham Walter	Traffic management improvements	Difficulty turning into Marlspots Road from B1010	Woodham Walter	Traffic Management	Total scheme	LMAL152060	TBC	Validation - Maintenance issues need to be addressed, missing sign and cutting back of vegetation. Then junction could be reviewed to assess the impact. Any engineering solution would involve major junction realignment.	V

Passenger Transport

Total Value of schemes	£27,000
------------------------	----------------

Ref	Location	Description	Parish	Scheme Category	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Burnham Road, Latchingdon	Wooden bus shelter	Latchingdon	Passenger Transport	Total scheme	LMAL155016	£9,000	Validated by Passenger Transport team	G
2	Fambridge Road, North Fambridge	Wooden bus shelter	North Fambridge	Passenger Transport	Total scheme	LMAL155013	£9,000	Validated by Passenger Transport team	G
3	The Avenue, North Fambridge	Wooden bus shelter	North Fambridge	Passenger Transport	Total scheme	LMAL155014	£9,000	Validated by Passenger Transport team	G

Public Rights of Way

Total Value of schemes	£0
------------------------	----

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Handley's Lane, between Kelvedon Road and Handley's Lane roadway, Wickham Bishops	Surface improvements to byway to allow all year round usage	Byway often inaccessible due to flooding /surface condition	Wickham Bishops	Total scheme	LMAL158003	TBC	In validation	

Quiet Lanes

Total Value of schemes	£0
------------------------	----

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Old Heath Road, Southminster	Traffic management improvements and request for Quiet Lane status	Speed of traffic on narrow rural road	Southminster	Total scheme	LMAL162118	TBC	In validation - initial findings are a feasibility study could be warranted. Awaiting final results of validation.	V

Blank Page

Maldon District Local Highway Panel - Section 106 Programme 2017/18

Schemes Key	Completed	Cancelled	Update
-------------	-----------	-----------	--------

Ref	Cost Code	Scheme	Parish	Finish	Scheme Category	Works Description	Allocated Budget	Comments
1	TBC	Fullbridge, Maldon - Upgrade crossing	Maldon	Quarter 3	Traffic Management Improvement	Design of pedestrian crossing upgrade	£5,000.00	Design only 2017/18

Blank Page

Maldon District Highways Rangers Works Summary - April 2017

REF		Parish/Ward	Road Name	Location	Type of Work Required	Comments	Date Completed
1	MDC386	Heybridge	Heybridge Approach/Langford Road	Elms Farm Round	Vegetation trimming	Strim and cut back footpath running at back of roundabout	03/04/2017
2	MDC387	Maldon	Wyke Hill	Footpath at rear of Wyke Hill Fire Station to Morrisons Store	Vegetation trimming	Strim and cut back footpath, litter pick and remove fallen tree	04/04/2017
3	MDC387	Maldon	Wyke Hill	Footpath at rear of Wyke Hill Fire Station to Morrisons Store	Vegetation trimming	Strim and cut back footpath, litter pick and remove fallen tree	05/04/2017
4	MDC388	Burnham-On-Crouch Town	Marsh Road to Mill Road	Footpath	Vegetation trimming	Strim and hedge cut along footpath	06/04/2017
5	MDC389	Southminster	Station Road to New Moor Crescent	Footpath	Vegetation trimming	Strim and hedge cut along footpath	06/04/2017
6	MDC389	Southminster	Queens Street	S/o Pet Shop/Queens Head P/H	Vegetation trimming	Strim and hedge cut along footpath	06/04/2017
7	MDC390	Southminster	Spells Close	Footpath	Vegetation trimming	Strim and hedge cut along footpath	07/04/2017
8	MDC390	Southminster	Queens Street	Seasons Wood footpath	Vegetation trimming	Strim and hedge cut along footpath	07/04/2017
9	ECC933	Tollesbury	Orchard Close	Footpath	Other (explain in notes)	Clean out two manhole frames and re-seat covers	10/04/2017
10	ECC934	Tollesbury	Thurstable Road	Footpath	Other (explain in notes)	Clean out manhole frame and re-seat cover	10/04/2017
11	ECC935	Tollesbury	Sceptre Close	Footpath	Other (explain in notes)	Clean out manhole frame and re-seat cover	10/04/2017
12	MDC391	Steeple	Maldon Road	Footpath	Other (explain in notes)	Install street furniture	11/04/2017
13	MDC391	Burnham-On-Crouch Town	Station Road	Nr Dominoes Pizza	Other (explain in notes)	Install street furniture	11/04/2017
14	MDC391	Burnham-On-Crouch Town	Station Road	Nr Dominoes Pizza	Other (explain in notes)	Install street furniture	12/04/2017
15	MDC392	Wickham Bishops	Grange Road	Western End of Road	Vegetation trimming	Flailed both sides of road	13/04/2017
16	Bank Holiday						14/04/2017
17	Bank Holiday						17/04/2017

Maldon District Highways Rangers Works Summary - April 2017

REF		Parish/Ward	Road Name	Location	Type of Work Required	Comments	Date Completed
18	MDC393	Mayland	Restricted Byway16	Public right of way	Vegetation trimming	Strim and hedge cut along byway	18/04/2017
19	MDC393	Mayland	Imperial Avenue	Footpath	Vegetation trimming	Strim along fence line	18/04/2017
20	MDC393	Mayland	Tern Close	Footpath	Vegetation trimming	Cut back hedge line both sides of road	18/04/2017
21	MDC394	Maldon	Mundon Road	Whole road	Vegetation trimming	Strim fenceline	18/04/2017
22	MDC395	Maldon	Mundon Road to Poulton Close	Footpath	Vegetation trimming	Strim and cut hedges along footpath	19/04/2017
23	MDC395	Maldon	Fambridge Road to Conyer Close	Footpath	Vegetation trimming	Strim and cut hedges along footpath	19/04/2017
24	MDC396	Maldon	Limebrook Way	Morrisons to Fambridge Road	Vegetation trimming	Flailed north vegetation	20/04/2017
25	MDC397	Heybridge	St Pauls Mews	Footpath	Footway drainage channel cleaning	Street furniture maintenance	21/04/2017
26	MDC396	Maldon	Limebrook Way	Morrisons to Fambridge Road	Vegetation trimming	Strim north vegetation around crash barriers	21/04/2017
27	MDC398	Heybridge	Heybridge Basin	Sea Wall St Georges Field steps to Yacht Club	Vegetation trimming	Strim along sea wall	24/04/2017
28	MDC398	Heybridge	Heybridge Basin	Yacht Club	Vegetation trimming	Strim along footpath	24/04/2017
29	MDC399	Langford	Langford	Blackwater Trail	Vegetation trimming	Strim and hedge cut along footpath	25/04/2017
30	MDC399	Langford	Langford	Ulting Bridge near lock	Vegetation trimming	Strim weeds	25/04/2017
31	MDC399	Langford	Hall Road to Bates Road	Footpath	Vegetation trimming	Strim, hedge cut and litter pick along footpath	25/04/2017
32	MDC400	Heybridge	Goldhanger Road	Hebridge Basin Road to Salcote Mill	Vegetation trimming	Strim, hedge cut and litter pick along footpath	26/04/2017
33	MDC400	Heybridge	Goldhanger Road	Salcote Mill to Caravan Park	Vegetation trimming	Strim, hedge cut and litter pick along footpath	26/04/2017
34	MDC401	Maldon	Limebrook Way	Mundon Roundabout to Keeble Way	Vegetation trimming	Strim, hedge cut and litter pick along footpath	27/04/2017

Maldon District Highways Rangers Works Summary - April 2017

REF		Parish/Ward	Road Name	Location	Type of Work Required	Comments	Date Completed
35	MDC401	Maldon	Limebrook Way	Keeble Way to Mariners Way	Vegetation trimming	Strim, hedge cut and litter pick along footpath	27/04/2017
36	MDC402	Woodham Mortimer	Tom Tit Lane	Carriageway	Other (explain in notes)	Remove debris from road	28/04/2017
37	MDC402	Maldon	Limebrook Way	Footpath	Vegetation trimming	Strim, hedge cut and litter pick along footpath	28/04/2017

Blank Page

Maldon District Local Highway Panel - Revenue Budget 2017/18

Item	Amount
Revenue Budget	£97,247
Monies allocated	£73,500
Monies remaining	£23,747

Ref. No.	Cost code	Description	Problem	Requested by	Parish	Allocated Budget	Comments
1		2017/18 Highway Rangers Service provided by Maldon District Council	Minor highway works	Panel	Various	£72,000	Provision of Highway Rangers service
2	LMAL172007	The Street Steeple	VAS not working, ATC checks to ensure three sites still meet criteria	HLO	Steeple	£750	Awaiting ATC data
3	LMAL172006	D'Arcy Road, Tolleshunt Knights	VAS not working, ATC check to ensure site still meets VAS criteria	HLO	Tolleshunt Knights	£250	Awaiting ATC data
3	LMAL172011	Black House Farm Cottages, Steple Road, St Lawrence	Road safety assessment	Panel	St Lawrence	£500	Awaiting RSA

Blank Page