

**Maldon District Local Highways Panel - Approved Works Programme (March 2017)(2)**

<b>Schemes Key</b>	<b>Completed</b>	<b>Cancelled</b>	<b>Update</b>
--------------------	------------------	------------------	---------------

Ref. No.	Cost Code	Task Name	Parish	Finish	CMA approved	Scheme Type	Works Description	Allocated Budget	Comments	2017/18 Key Schemes
<b>2014/15 Approved Schemes</b>										
1	LMAL142029	King Street/Queens Avenue, Maldon - 20mph	Maldon	Jun 2017	25/06/2014	Traffic Management	Implementation of 20 mph speed limit	£12,000	New Traffic Signs and General Directions came into force in April 2016 and a Risk Assessment being progressed to allow single speed limit terminal sign at junction of King Street/Cross Road.	P1
2	LMAL142006	Fambridge Road, Maldon (Limebrook Way RAB to Royal Oak PH) - Footpath	Maldon	On Hold	15/04/2014	Traffic Management	Detailed design of footpath	£6,000	Possible development in vicinity of scheme - Scheme On Hold. ECC/MDC now having on-going discussions with developers on Garden Suburb and the provision of pedestrian route through any development. May require linking footway from edge of development to vicinity of public house.	
3	LMAL142020	B1021 Tillingham Road, Tillingham - 40mph	Tillingham	Mar 2017	25/06/2014	Traffic Management	Scheme now to install 40mph speed limit and to install additional bends signs/SLOW road markings	£4,210	Completed	
<b>2015/16 Approved Schemes</b>										
4	LMAL152002	Fish Street - 20mph speed limit	Goldhanger	Jun 2017	25/03/2015	Traffic Management	To reduce the speed limit to 20mph, will require a CMA	£5,000	Scheme progressing.	P1
5	LMAL152006	Burnham Road - VAS	Latchingdon	Dec 2017	25/03/2015	Traffic Management	To install a VAS on Burnham Road	£8,500	In 2016/17 Panel made recommendations of 160% to create a rolling works programme. This scheme was re-profiled into 2017/18.	
6	LMAL152010	Fambridge Road (Lower Burnham Road to Rectory Road) - Study into provision of footway	North Fambridge	Mar 2018	25/03/2015	Traffic Management	Feasibility Study to consider provision of new footway/walkable verge	£5,000	In 2016/17 Panel made recommendations of 160% to create a rolling works programme. This scheme was re-profiled into 2017/18.	
7	LMAL152013	Main Road - improvements to traffic calming	St Lawrence	Dec 2017	25/03/2015	Traffic Management	Installation of solar lighting at existing priority working traffic calming	£10,500	In 2016/17 Panel made recommendations of 160% to create a rolling works programme. This scheme was re-profiled into 2017/18.	
8	LMAL152017	Church Street - Dropped kerbs	Tollesbury	Dec 2017	25/03/2015	Traffic Management	Dropped kerbs to improve access to bus stop	£6,500	Design completed and shared previously, design now includes build-outs to improve visibility of pedestrians crossing to bus stop. Top up £6,500 required for improved design. In 2016/17 Panel made recommendations of 160% to create a rolling works programme. This scheme was re-profiled into 2017/18.	
9	LMAL152025	Witham Road/The Street/Maypole Road/Kelvedon Road/Beacon Hill - SID poles and SID	Wickham Bishops	Mar 2017	25/03/2015	Traffic Management	To provide SID poles and SID	£17,500	Completed	
<b>2016/17 Approved Schemes</b>										
10	LMAL162055	Factory Hill/Brook Road/D'Arcy Road, Tolleshunt Knights - Mini-RAB	Tolleshunt Knights	Mar 2018	12/04/2016	Traffic Management	Feasibility Study into mini-roundabout improvements - extension of kerb line/domed RAB/directional signage	£3,000	In 2016/17 Panel made recommendations of 160% to create a rolling works programme. This scheme was re-profiled into 2017/18.	
11	LMAL162083	Church Road (To j/w Mope Lane), Wickham Bishops - Extension of 30mph speed limit	Wickham Bishops	Mar 2017	12/04/2016	Traffic Management	Extension of 30mph speed limit	£2,500		

Maldon District Local Highways Panel - Approved Works Programme (March 2017)(2)

Schemes Key	Completed	Cancelled	Update
-------------	-----------	-----------	--------

Ref. No.	Cost Code	Task Name	Parish	Finish	CMA approved	Scheme Type	Works Description	Allocated Budget	Comments	2017/18 Key Schemes
<b>2016/17 Approved Schemes (Continued)</b>										
12	LMAL162067	Loamy Hill Road/Plains Road, Tolleshunt Major - Signage to Business Park	Tolleshunt Major	Mar 2017	12/04/2016	Traffic Management	Improvements to HGV signs to Beckingham Business Park	£2,500	Completed	
13	LMAL162082	Beckingham Street/Tolleshunt D'Arcy Road, Tolleshunt Major - Speed signage improvements	Tolleshunt Major	Sep 2017	12/04/2016	Traffic Management	Improvements to existing speed limit repeater signs (size/frequency)	£5,000	In 2016/17 Panel made recommendations of 160% to create a rolling works programme. This scheme was re-profiled into 2017/18.	
14	LMAL162081	Brook Road/Tolleshunt D'Arcy Road, Tolleshunt Knights - Speed limit repeater signs and roundels	Tolleshunt Knights	Sep 2017	12/04/2016	Traffic Management	Improvements to speed limit repeater signs and roundels	£6,500	In 2016/17 Panel made recommendations of 160% to create a rolling works programme. This scheme was re-profiled into 2017/18.	
15	LMAL162080	The Street/Woodham Road, Stow Maries - Speed roundels and speed repeater signs	Stow Maries	Mar 2017	12/04/2016	Traffic Management	Install 30mph speed roundels and review size/number of speed repeater signs	£12,000	Completed	
16	LMAL162062	The Street (The Sun & anchor PH to The Star PH), Steeple - Edge of carriageway road markings	Steeple	Sep 2017	12/04/2016	Traffic Management	Install edge of carriageway road markings	£2,000	In 2016/17 Panel made recommendations of 160% to create a rolling works programme. This scheme was re-profiled into 2017/18.	
17	LMAL162068	Green Lanes/Highlands Hill/Foxhall Road, Southminster -HGV route signage	Southminster	Dec 2017	12/04/2016	Traffic Management	Signage to show alternative HGV route avoiding Southminster	£6,000	In 2016/17 Panel made recommendations of 160% to create a rolling works programme. This scheme was re-profiled into 2017/18.	
18	LMAL162052	Village Hall, Steeple Road, Mayland	Mayland	Mar 2017	12/04/2016	Traffic Management	Improved advanced signage to Village Hall	£3,000	Completed	
19	LMAL162069	Wantz Road (Between j/w Queens Street and j/w High Street), Maldon - One-way road	Maldon	Jun 2017	12/04/2016	Traffic Management	Installation of One-way road to allow Parking Partnership to install Residents Parking Scheme	£25,000	Scheme progressing, following consultation/TRO the intention would be to implement One-Way and Residents Parking scheme at the same time.	P1
20	LMAL162031	London Road (Cemetery to start of 30mph limit), Maldon - 40mph buffer	Maldon	Mar 2017	12/04/2016	Traffic Management	40mph speed limit buffer	£8,000	Objection received to TRO currently being reviewed.	P1
21	LMAL162079	Kelvedon Road j/w Beacon Hill, Little Braxted - Vehicle over-run improvements around War Memorial	Little Braxted	Mar 2017	12/04/2016	Traffic Management	Implement tarmac over-run areas around War Memorial	£4,600	Completed	
22	LMAL162048	B1026 Maldon Road, Goldhanger - Speed roundels/speed limit repeater signs	Goldhanger	Sep 2017	12/04/2016	Traffic Management	30mph carriageway speed roundels and increased number of speed limit repeater signs	£10,250	In 2016/17 Panel made recommendations of 160% to create a rolling works programme. This scheme was re-profiled into 2017/18.	
23	LMAL162078	B1010 Maldon Road, Burnham on Crouch - Speed roundels/speed limit repeater signs	Burnham on Crouch	Sep 2017	12/04/2016	Traffic Management	30mph carriageway speed roundels and also speed limit repeater signs in section without street lighting	£7,250	In 2016/17 Panel made recommendations of 160% to create a rolling works programme. This scheme was re-profiled into 2017/18.	P1
24	LMAL162027	B1021 Church Road (Jw B1010 Maldon road to j/w Marsh Road) Burnham on Crouch - Zebra crossing	Burnham on Crouch	Jun 2017	12/04/2016	Traffic Management	Provision of zebra crossing	£45,000	Third Party has now agreed to part fund this scheme through Third Party Agreement, LHP monies required to top up scheme costs.	P1

Maldon District Local Highways Panel - Approved Works Programme (March 2017)(2)

Schemes Key		Completed	Cancelled	Update
-------------	--	-----------	-----------	--------

Ref. No.	Cost Code	Task Name	Parish	Finish	CMA approved	Scheme Type	Works Description	Allocated Budget	Comments	2017/18 Key Schemes
<b>2016/17 Approved Schemes (Continued)</b>										
25	LMAL162041	Waterside Road, Bradwell on Sea - HGV Signage improvements	Bradwell on Sea	Dec 2017	12/04/2016	Traffic Management	Improvements to HGV signs to prevent goods vehicles being unable to turn around at end of road	£4,000	In 2016/17 Panel made recommendations of 160% to create a rolling works programme. This scheme was re-profiled into 2017/18.	
26	LMAL162039	Witham Road/The Street, Wickham Bishops - Priority Working/Build Outs	Wickham Bishops	Jun 2017	24/06/2016	Traffic Management	Feasibility Study into priority working/build outs on Witham Road/The Street, also to include consideration of closing junction of School Road/The Street and making Back Lane one-way from Five Corners junction	£10,000	Scheme was to be completed in March 2017 now to be completed in June 2017	P1
<b>2017/18 Approved Schemes (Provisional)</b>										
27	LMAL161011	Lower Burnham Road 600m west of j/w Rectory Lane, Latchingdon - Safer Roads	Latchingdon	Jun 2017	LHP decision to be ratified at March 2017 LHP	Safer Roads	Safety measures to prevent vehicles entering pond	£10,000	2017/18 Priority Scheme from Potential Schemes List at December 2016 Panel meeting	
28	LMAL162090	Adjacent White Lyons/Bradwell Church, High Street, Bradwell on Sea - Traffic Management Improvements	Bradwell on Sea	Mar 2018	LHP decision to be ratified at March 2017 LHP	Traffic Management	Waiting restrictions - Narrow carriageway and parked vehicles causing congestion issues	£4,000	2017/18 Priority Scheme from Potential Schemes List at December 2016 Panel meeting	
29	LMAL142037	Southminster Road (old Heath to Mangaps Manor), Burnham on Crouch - Walkable verge	Burnham on Crouch	Mar 2018	LHP decision to be ratified at March 2017 LHP	Traffic Management	Feasibility study into walkable verge	£3,000	2017/18 Priority Scheme from Potential Schemes List at December 2016 Panel meeting	
30	LMAL162050	Tiptree Road, Great Braxted - Traffic Management Improvements	Great Braxted	Jun 2017	LHP decision to be ratified at March 2017 LHP	Traffic Management	30mph repeater signage improvements	£5,000	2017/18 Priority Scheme from Potential Schemes List at December 2016 Panel meeting	
31	LMAL152030	Hackmans Lane, Cock Clarks - Traffic Management Improvements	Purleigh	Jun 2017	LHP decision to be ratified at March 2017 LHP	Traffic Management	Bend warning/chevron sign improvements with Max speed 30mph sub-plates as necessary	£5,000	2017/18 Priority Scheme from Potential Schemes List at December 2016 Panel meeting	
32	LMAL152049	Four sites Heybridge - Gateway treatments	Heybridge	Dec 2017	LHP decision to be ratified at March 2017 LHP	Traffic Management	Post and Rail gateway features	£30,000	2017/18 Priority Scheme from Potential Schemes List at December 2016 Panel meeting	
33	LMAL142076	Lea Lane, Little Braxted - Traffic Management Improvements	Little Braxted	Dec 2017	LHP decision to be ratified at March 2017 LHP	Traffic Management	Gateway signage treatment	£7,000	2017/18 Priority Scheme from Potential Schemes List at December 2016 Panel meeting	P1
34	LMAL162088	Witham Road j/w Lea Lane, Little Braxted - HGV signage	Little Braxted	Mar 2018	LHP decision to be ratified at March 2017 LHP	Traffic Management	Feasibility study/signage review of HGV signage to A12	£3,000	2017/18 Priority Scheme from Potential Schemes List at December 2016 Panel meeting	
35	LMAL162095	Lea Lane (school House to War Memorial), Little Braxted - Pedestrian in Road signage	Little Braxted	Sep 2017	LHP decision to be ratified at March 2017 LHP	Traffic Management	Install Pedestrian in Road signage	£2,500	2017/18 Priority Scheme from Potential Schemes List at December 2016 Panel meeting	

**Maldon District Local Highways Panel - Approved Works Programme (March 2017)(2)**

<b>Schemes Key</b>	<b>Completed</b>	<b>Cancelled</b>	<b>Update</b>
--------------------	------------------	------------------	---------------

Ref. No.	Cost Code	Task Name	Parish	Finish	CMA approved	Scheme Type	Works Description	Allocated Budget	Comments	2017/18 Key Schemes
<b>2017/18 Approved Schemes (Provisional) (Continued)</b>										
36	LMAL162071	Limebrook Way j/w Wantz Road, Maldon - Traffic Management Improvements	Maldon	Mar 2018	LHP decision to be ratified at March 2017 LHP	Traffic Management	Feasibility study into signage improvements A414 to Hythe Quay and Parking at Promenade Park	£3,000	2017/18 Priority Scheme from Potential Schemes List at December 2016 Panel meeting	
37	LMAL142041	Recreation Ground, Fambridge Road, North Fambridge - Traffic Management Improvements	North Fambridge	Dec 2017	LHP decision to be ratified at March 2017 LHP	Traffic Management	Playground Warning Signs	£1,500	2017/18 Priority Scheme from Potential Schemes List at December 2016 Panel meeting	
38	LMAL142031	B1010 Fambridge Road (The Wash to Roundbush P/H), Purleigh - Traffic Management Improvements	Purleigh	Mar 2018	LHP decision to be ratified at March 2017 LHP	Traffic Management	Feasibility study into speed reduction measures	£3,000	2017/18 Priority Scheme from Potential Schemes List at December 2016 Panel meeting	
39	LMAL152029	Hagg Hill Stow Maries - Traffic Management Improvements	Stow Maries	Sep 2017	LHP decision to be ratified at March 2017 LHP	Traffic Management	Unsuitable for HGV signage	£5,000	2017/18 Priority Scheme from Potential Schemes List at December 2016 Panel meeting	
40	LMAL162096	Woodham Road j/w Martins Lane, Stow Maries - Traffic Management Improvements	Stow Maries	Mar 2018	LHP decision to be ratified at March 2017 LHP	Traffic Management	Drainage improvements - connection of existing drainage systems to maximise flow	£20,000	2017/18 Priority Scheme from Potential Schemes List at December 2016 Panel meeting	
41	LMAL162093	Parish Rooms, Church Street, Tollesbury - traffic Management Improvements	Tollesbury	Dec 2017	LHP decision to be ratified at March 2017 LHP	Traffic Management	Create pedestrian access to Parish Rooms - kerbing and resurfacing	£17,100	2017/18 Priority Scheme from Potential Schemes List at December 2016 Panel meeting	
42	LMAL162091	Mill Lane j/w Beckingham Street, Tolleshunt Major - Traffic Management Improvements	Tolleshunt Major	Mar 2018	LHP decision to be ratified at March 2017 LHP	Traffic Management	Signage review of HGV directional signage to ensure correct route via School Road is used	£13,000	2017/18 Priority Scheme from Potential Schemes List at December 2016 Panel meeting	
43	LMAL162100	Maldon Road near Does Corner, Ulting - Traffic Management Improvements	Ulting	Mar 2018	LHP decision to be ratified at March 2017 LHP	Traffic Management	Drainage system jetting works	£2,398	2017/18 Priority Scheme from Potential Schemes List at December 2016 Panel meeting	
44	LMAL153002	Church Road (Holt Drive to Blacksmiths Lane) & Arbour Lane (Blacksmiths Lane to Grange Road), Wickham Bishops - Walking	Wickham Bishops	Mar 2018	LHP decision to be ratified at March 2017 LHP	Walking	Feasibility study into provision of walkable verge/footway	£3,000	2017/18 Priority Scheme from Potential Schemes List at December 2016 Panel meeting	
45	LMAL162075	Lodge Road, Woodham Mortimer - Traffic Management Improvements	Woodham Mortimer	Sep 2017	LHP decision to be ratified at March 2017 LHP	Traffic Management	Unsuitable for HGV signage	£1,000	2017/18 Priority Scheme from Potential Schemes List at December 2016 Panel meeting	
46	LMAL165017	Outside The Lower Plume School, Mill Road, Maldon - Passenger Transport	Maldon	Dec 2017	LHP decision to be ratified at March 2017 LHP	Passenger Transport	Replacement bus shelter	£6,500	2017/18 Priority Scheme from Potential Schemes List at December 2016 Panel meeting	
47	LMAL155008	Imperial Avenue, Maylandsea - Passenger Transport	Maylandsea	Dec 2017	LHP decision to be ratified at March 2017 LHP	Passenger Transport	Bus cage	£2,500	2017/18 Priority Scheme from Potential Schemes List at December 2016 Panel meeting	

Maldon District Local Highways Panel - Approved Works Programme (March 2017)(2)

Schemes Key			
Completed	Cancelled	Update	

Ref. No.	Cost Code	Task Name	Parish	Finish	CMA approved	Scheme Type	Works Description	Allocated Budget	Comments	2017/18 Key Schemes
<b>2017/18 Approved Schemes (Provisional) (Continued)</b>										
48	LMAL158004	Footpath 4 (Kelvedon Road to Goat Lodge Road), Great Totham -PRoW	Great Totham	Sep 2017	LHP decision to be ratified at March 2017 LHP	Public Rights of Way	Surface improvements - planings/timber edging for 200m	£4,000	2017/18 Priority Scheme from Potential Schemes List at December 2016 Panel meeting	
49	LMAL168007	Byway 32 Purleigh (Roundbush Road to How Green Road) - PRoW	Purleigh	Sep 2017	LHP decision to be ratified at March 2017 LHP	Public Rights of Way	Improve drainage, rebuild surface and install bollards	£25,000	2017/18 Priority Scheme from Potential Schemes List at December 2016 Panel meeting	
50	LMAL158006	Footpath 1 (Blue Mills Hill to Mope Lane) Wickham Bishops - PRoW	Wickham Bishops	Sep 2017	LHP decision to be ratified at March 2017 LHP	Public Rights of Way	Surfacing improvements - edging boards and planings 950m	£11,300	2017/18 Priority Scheme from Potential Schemes List at December 2016 Panel meeting	
51	LMAL153001	B1010 Chelmsford Road (Spar Lane to Edgeware Veterinary Practice), Purleigh -Walking	Purleigh	Mar 2017	LHP decision to be ratified at March 2017 LHP	Walking	Feasibility study into walkable verge/footway, pedestrian video survey and road safety audit	£6,000	2017/18 Priority Scheme from Potential Schemes List at December 2016 Panel meeting	
<b>2017/18 Revenue Schemes (Provisional)</b>										
52	LMAL162085	Surveys	Various	Mar 2017	LHP decision to be ratified at March 2017 LHP	Traffic Management	Ad Hoc Survey Works - Automatic Traffic Counts/Degree of Pedestrian Conflict Surveys/Road Safety Assessments to feed into scheme validations	£10,000	2017/18 Priority Scheme from Potential Schemes List at December 2016 Panel meeting	P1

**Blank Page**

## **MALDON DISTRICT LOCAL HIGHWAYS PANEL POTENTIAL SCHEMES LIST (Version 23)**

As part of the Essex County Council 2017/18 budget the 2017/18 Capital Budget for the Maldon District Local Highways Panels (LHP) will remain the same as that for 2016/17, namely £200,000. At the December 2016 Panel meeting it was recommended for 2017/18 that the Panel made additional scheme funding recommendations to create a larger rolling programme of highway improvement works. The Priority Schemes from the December 2016 Panel meeting have been removed from the Potential Schemes List and now feature on the Approved Works Programme.

This Potential Scheme List identifies all of the scheme requests which have been received for the consideration of the Maldon District Local Highways Panel. The Panel are asked to review the schemes on the attached Potential Scheme List and remove any schemes the Panel would not wish to consider for future funding.

<b>2017/18 Budget Summary</b>	
<b>Item</b>	<b>Amount</b>
Capital Funding 2017/18	£200,000
Recommended schemes for 2017/18 Approved Works Programme	£206,798
Programmed Works re-profiled from 2016/17 into 2017/18	£95,000
2017/18 Rolling Programme of Works	£302,298

## MALDON DISTRICT LOCAL HIGHWAYS PANEL POTENTIAL SCHEMES LIST (Version 23)

Potential Schemes List (Version 23)		
Type	Total Estimated Costs	
	Green	Amber
Safer Roads	£0*	£0*
Traffic Management	£10,000	£179,750
Public Rights of Way	£0	£0
Quiet Lanes	£0	£0
Sub-Total	£10,000	£179,750
Total	£189,750	

*\*Please note this figure does not include any 2017/18 Safer Roads Schemes.*

On the Potential Schemes List the RAG column acknowledges the status of the scheme request as shown below:

RAG Status	Description of RAG status
G	A higher priority feasible scheme against strategic criteria
A	A lower priority feasible scheme against strategic criteria or may require additional Cabinet Member approval
R	A scheme which is against policy or where there is no appropriate engineering solution
TBC	A scheme pending validation



## Maldon District Local Highways Panel - Potential Schemes List (Version 23)

### Traffic Management

<b>Total Value of schemes</b>	<b>£189,750</b>
-------------------------------	-----------------

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Fords Corner to Riverview Caravan Park, B1010 Lower Burnham Road, Althorne	Traffic management and pedestrian crossing improvements	Speed of traffic and possible relocation of bus stop at Caravan Park	Althorne	Total scheme	LMAL162104	TBC	In validation	
2	B1021 Bradwell Road, Mill End Bradwell on Sea	Traffic management improvements	Speed of traffic in 30mph limit	Bradwell on Sea	Total scheme	LMAL162119	TBC	In validation	
3	Cedar Grove, Burnham on Crouch	Footway improvements	Accessibility issues on footways	Burnham on Crouch	Total scheme	LMAL162116	TBC	In validation	
4	B1022 Maldon Road, Great Totham	Traffic Management Improvements	Speed of traffic on road	Great Totham	Total scheme	LMAL142067	£21,250	Validation - speed data north of Hall Road - 30mph limit - southbound 31.0mph and northbound 32.2mph. South of Mill Road - 40mph limit - Southbound 36.6mph and Northbound 35.6mph. Majority of speeding appears to occur between 23:00 to 05:00hrs. Could install 30mph speed roundels on carriageway and review size/amount of 30mph repeater signs, may not address speeding issue during hours of darkness	A
5	B1010 Fambridge Road (Limebrook Way to Bury Farm), Hazeleigh	Traffic management improvements - VAS	Speed of traffic	Hazeleigh	Total scheme	LMAL162110	TBC	In validation	

## Maldon District Local Highways Panel - Potential Schemes List (Version 23)

### Traffic Management

<b>Total Value of schemes</b>	<b>£189,750</b>
-------------------------------	-----------------

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
6	Lawling Avenue, Heybridge	Traffic management improvements	Speed of traffic with poor visibility	Heybridge	Total scheme	LMAL152054	£15,000	In validation - speed survey data under review Nr Sandpiper Close 30mph limit - South bound 20.1mph and North bound 20.3mph. North of Goldhanger Road 30mph limit - Southeast bound 22.5mph and Northwest bound 22.4mph. Additional survey on Cooper Avenue carried out - Eastbound 18.7mph & Westbound 18.8mph. Additional speed surveys would be required for roads off Lawling Avenue and Coopers Avenue costing £3,250. Resulting 20mph speed limit could cost £15,000 as signs needed at various junctions within limit.	A
7	Bowling Club, Park Drive, Maldon	Traffic Management Improvements	Speed of traffic on road	Maldon	Total scheme	LMAL142078	£8,500	Validation - Recorded speed data in 30mph speed limit (North) Southbound 27.5mph/Northbound 28.0mph and (South) Southbound 32.7mph/Northbound 29.7mph. A VAS would be outside of policy and against officer recommendation so if required it will need a specific CMA. Changes to existing parking restrictions outside remit of LHP and passed to Parking Partnership to investigate. Town Council fully support installation of VAS. Update - January 2017 speed data in 30mph speed limit (North) Southbound 29.5 mph/Northbound 25.4mph	A
8	Fambridge Road (Limebrook Way RAB to Royal Oak Public House), Maldon	Walkable verge/footway	Lack of footway between small hamlet/public house and Maldon Town	Maldon	Total scheme	LMAL162099	TBC	Liaison on-going regarding nearby potential development	

## Maldon District Local Highways Panel - Potential Schemes List (Version 23)

### Traffic Management

<b>Total Value of schemes</b>	<b>£189,750</b>
-------------------------------	-----------------

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
9	Market Hill j/w High Street, Maldon	Improved signage to Car Parks	No signage at top of hill to direct traffic to Car Parks	Maldon	Total scheme	LMAL152072	NA	Validation - Whilst there is no signage at the top of Market Hill directing traffic to car parks. There is parking in either direction along the High Street which is signed, so any visitor taking either direction will be able to find a car park. Also there are a lot of existing signs at the top of Market Hill and there is a current drive by DfT to reduce sign clutter.	R
10	Viking Road, Dorset Road, Wordsworth Road, Maldon	Verge improvements to prevent parking	Cars routinely parking on highway verges	Maldon	Implementation	LMAL142003	NA	Site was routinely inspected by Officers in 2017/18 - Residents are not now parking on verges.	R
11	Fambridge Road /Limebrook Way RAB, Maldon	Traffic management improvements	Vehicles routinely leaving carriageway	Maldon	Total scheme	LMAL162108	TBC	In validation	
12	Essex Road, Maldon	Traffic management improvements	Speed of traffic	Maldon	Total scheme	LMAL162111	TBC	In validation	
13	Station Road, Maldon	Signage improvements	No through road and lorry access.	Maldon	Total scheme	LMAL162113	TBC	In validation	
14	Maldon Town	Signing Review	Ensure traffic navigates through Town as efficiently as possible	Maldon	Studies	LMAL162120	£10,000	Comprehensive signing review required	G
15	Honey Pot Lane, Stow Maries	Drainage improvements	Drainage issues	Stow Maries	Total scheme	LMAL162097	TBC	In validation	
16	Beckingham Street/Tolleshunt D'Arcy Road, Tolleshunt Major	Junction improvements	Existing bennett junction causing issues	Tolleshunt Major	Total scheme	LMAL162077	£125,000	From Feasibility Study Parish Council prefer Option 2, Standard T-junction with pedestrian island. Scheme will require additional land. Option 1 Standard T-junction estimated cost £45,000. For Option 2 we would need to carry out the land acquisition first before undertaking the improvement scheme.	A

## Maldon District Local Highways Panel - Potential Schemes List (Version 23)

### Traffic Management

<b>Total Value of schemes</b>	<b>£189,750</b>
-------------------------------	-----------------

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
17	Herbage Park Road/Church Hill/Rectory Road, Woodham Walter	Speed Indicator Device and three poles for rotation	Speed of traffic	Woodham Mortimer	Total scheme	LMAL152057a	£10,000	Validation - ATC Rectory Road (nr Bowers Way) - South 33.0mph & North 33.4mph, Herbage Park Road - South 33.7mph & North 34.5mph. Speeds do not meet criteria for a VAS/SID, 5mph over posted speed limit. Some vehicles travelling over 35mph mainly during hours of darkness. If VAS/SID is required it will need specific sign off by Cabinet Member.	A
18	B1010 Burnham Road near its junction with Marlpits Road, Woodham Walter	Traffic management improvements	Difficulty turning into Marlpits Road from B1010	Woodham Walter	Total scheme	LMAL152060	TBC	Validation - Maintenance issues need to be addressed, missing sign and cutting back of vegetation. Then junction could be reviewed to assess the impact. Any engineering solution would involve major junction realignment.	

## Maldon District Local Highways Panel - Potential Schemes List (Version 23)

### Public Rights of Way

<b>Total Value of schemes</b>	<b>£0</b>
-------------------------------	-----------

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Handley's Lane, between Kelvedon Road and Handley's Lane roadway, Wickham Bishops	Surface improvements to byway to allow all round year usage	Byway often inaccessible due to flooding /surface condition	Wickham Bishops	Total scheme	LMAL158003	TBC	In validation	

## Maldon District Local Highways Panel - Potential Schemes List (Version 23)

### Quiet Lanes

<b>Total Value of schemes</b>	<b>£0</b>
-------------------------------	-----------

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	cost estimate	Comments	RAG
1	Old Heath Road, Southminster	Traffic management improvements and request for Quiet Lane status	Speed of traffic on narrow rural road	Southminster	Total scheme	LMAL162118	TBC	In validation	

**Maldon District Highway Rangers Works Summary - November/December 2016**

<b>Job Ref.</b>	<b>Parish</b>	<b>Location</b>	<b>Street</b>	<b>Works</b>	<b>Date Completed</b>	<b>Requested by</b>
MDC505	Southminster	Newmore Crescent to Station Road		Cut back/strim vegetation from footway	01/11/2016	MDC
MDC506	Maldon	London Road & Beacon Hill		Cut back/strim vegetation from footway	02/11/2016	MDC
MDC507	Great Totham	Loamy Hill to Mountains		Cleaning signs	02/11/2016	MDC
MDC508	Maldon	Car Park	White Horse Lane	Litter picking, strimming/cutting back vegetation	03/11/2016	MDC
MDC509	Southminster	Spells Close		Strimming footway & cutting back hedge	04/11/2016	MDC
MDC510	Southminster	Footway behind houses	Ely Close to High Street	Strimming footway & cutting back hedge	04/11/2016	MDC
MDC514	Maldon	Wycke Hill		Street furniture installation - new Maldon signs	14/11/2016	MDC
MDC515	Maldon	London Road		Street furniture installation - new Maldon signs	14/11/16	MDC
MDC511	Maldon	Various locations		Street furniture installation - new Maldon signs	14/11/16	MDC
MDC512	Maldon	Car park	Butt Lane	Street furniture maintenance	08/11/16	MDC
MDC513	Maldon	Car park	White Horse	Street furniture maintenance	09/11/16	MDC
MDC514	Maldon	Wycke Hill		Street furniture installation - new Maldon signs	14/11/16	MDC
MDC515	Maldon	London Road		Street furniture installation - new Maldon signs	09/11/16	MDC
MDC516	Ulting/Woodham Mortimer	Various locations within Parishes		Cleaning signs/cutting back vegetation around signs	14/11/16	MDC
918	Southminster	Vicarage Meadows		Cut back vegetation from footway	15/11/16	ECC
MDC517	Southminster	Queens Head P/H	Queen Street	Cut back vegetation and strim footway	15/11/16	MDC
MDC518	Southminster	Queens Head to Seasons Wood	Queen Street	Cut back vegetation and strim footway	15/11/16	MDC
917	Heybridge	Various locations		Finger post maintenance	16/11/16	ECC

**Maldon District Highway Rangers Works Summary - November/December 2016**

<b>Job Ref.</b>	<b>Parish</b>	<b>Location</b>	<b>Street</b>	<b>Works</b>	<b>Date Completed</b>	<b>Requested by</b>
MDC519	Maldon	Bates Road to Hall Road		Strim footpath	16/11/16	MDC
MDC520	Maldon	Morrison's footway	Wycke Hill	Cut back vegetation and strim footway	17/11/16	MDC
MDC521	Maldon	Mundon Road RAB to Lightermans Place	Park Drive	Cut and strim hedge	18/11/16	MDC
MDC522	Maldon	Nr Fire Station	Wycke Hill	Strim footpath and cut back hedge	18/11/16	MDC
NA	Maldon	Depot	Promenade Park	Serviced tools	22/11/16	MDC
925	North Fambridge	Play ground		Cleared culvert and general maintenance	22/11/16	MDC
921	Maldon	Coleridge Road		Cut back vegetation on footway	23/11/16	ECC
922	Maldon	Nr 96	Cross Roads	Cut back vegetation on footway	23/11/16	ECC
923	Maldon	Long Fellow Road		Cut back vegetation on footway	23/11/16	ECC
920	Maldon	Burns Close		Cut back vegetation on footway	24/11/16	ECC
NA	Maldon	Depot	Promenade Park	General maintenance	25/11/16	MDC
MDC523	Heybridge	Oak Tree Meadows		General maintenance	28-29/11/2016	MDC
855	Burnham on Crouch	Whole of Town		Sign maintenance/cut vegetation around signs	30/11/16	ECC
855	Burnham on Crouch	Whole of Town		Sign maintenance/cut vegetation around signs	01/12/16	ECC
873	Stow Maries	Whole of Parish		Sign maintenance/cut vegetation around signs	01/12/16	ECC
MDC524	Maldon	Depot	Nr Promenade Park	Cut back vegetation	02/12/16	MDC
NA	Maldon	Depot	Promenade Park	General maintenance	05/12/16	MDC
NA	Heybridge		Oak Tree Meadow	Install posts	06/12/16	MDC
856	Cold Norton	Whole of Parish		Sign maintenance/cut vegetation around signs	07/12/16	ECC



**Maldon District Highway Rangers Works Summary - November/December 2016**

<b>Job Ref.</b>	<b>Parish</b>	<b>Location</b>	<b>Street</b>	<b>Works</b>	<b>Date Completed</b>	<b>Requested by</b>
NA	Heybridge	Oak Tree Meadow		General maintenance	08/12/16	MDC
NA	Heybridge	Oak Tree Meadow		General maintenance	09/12/16	MDC
MDC 525	Maldon	Wycke Hill/Limebrook Way/Park Drive		Sign maintenance/cut vegetation around signs	12/12/16	MDC
868	North Fambridge	Whole of Parish		Sign maintenance/cut vegetation around signs	13/12/16	ECC
877	Tolleshunt Knights	Whole of Parish		Sign maintenance/cut vegetation around signs	14/12/16	ECC
MDC526	Maldon	Depot	Promenade Park	Tool maintenance	15/12/16	MDC
876	Tolleshunt D'Arcy	Whole of Parish		Sign maintenance/cut vegetation around signs	16/12/16	ECC
863	Little Braxted	Whole of Parish		Sign maintenance/cut vegetation around signs	19/12/16	ECC
MDC527	Little Braxted	Braxted Park Road		Cut up vegetation following RTA	19/12/16	MDC
MDC528	Maldon	Bergen Court		Street furniture maintenance	20/12/16	MDC
858	Great Braxted	Whole of Parish		Sign maintenance/cut vegetation around signs	21/12/16	ECC
NA	Maldon	Depot	Promenade Park	Tool/vehicle maintenance	22/12/16	MDC
NA	Maldon	Depot	Promenade Park	Tool/vehicle maintenance (half day)	23/12/16	MDC

Key

ECC - Essex County Council/Essex Highways	MDC - Maldon District Council	TC/PC - Town/Parish Council
---	-------------------------------	-----------------------------

Blank Page