

TENDRING LOCAL HIGHWAYS PANEL MEETING AGENDA

Date:	Thursday 7 th December 2017
Time:	17:00 hrs
Venue:	Tendring DC Offices, Weeley, Council Chamber
Chairman:	CC Member Andrew Erskine
Panel Members:	CC Member Colin Sargeant (Vice Chairman), CC Member Alan Goggin, CC Member Andy Wood, CC Member Carlo Guglielmi, CC Member Ivan Henderson, CC Member Paul Honeywood, CC Member Mark Platt, Cllr Richard Everett, Cllr Fred Nicholls, Cllr Mark Stephenson
Officers:	EH David Gollop - Design Manager EH Joe Hazelton - Highway Liaison Officer TDC Officer – Steve Gove
Secretariat:	TDC Lizzie Rideout

Page	Item	Subject	Lead	Paper
	1	Welcome & Introductions	Chairman	Verbal
	2	Apologies of Absence: - CC Member Mark Platt - District Councillor Richard Everett Declarations of Interest	Chairman	Verbal
	3	Minutes of meeting held on 19 th September 2017 to be agreed as a correct record	Chairman	Report 1
	4	Matters arising from minutes of the previous meeting	Chairman	Verbal
	5	North Essex Parking Partnership (NEPP) Presentation	Michael Adamson	Verbal
	6	Approved Works Programme 2017/18	Joe Hazelton	Report 2
	7	Submitted questions from the public	Joe Hazelton	Verbal
	8	Potential Schemes List for consideration of Panel in 2017/18: ❖ Traffic Management ❖ Cycling ❖ Passenger Transport ❖ Walking	Joe Hazelton	Report 3
	9	Appendix ❖ Tendring Rangers Report ❖ Tendring Revenue Spend	Joe Hazelton	Report 4
	10	❖ Any other business	Joe Hazelton	Verbal
	11	Date of next meeting: TBC	Chairman	Verbal

- ✚ Any member of the public wishing to attend the Tendring Local Highways Panel (LHP) must arrange a formal invitation from the Chairman no later than one week prior to the meeting.
Any public questions should be submitted to the Highway Liaison Officer no later than one week before the LHP meeting date;
joe.hazelton2@essexhighways.org

[BLANK PAGE]

TENDRING LOCAL HIGHWAYS PANEL MINUTES
TUESDAY 19TH SEPTEMBER 2017 at 5.00PM
COUNCIL CHAMBER, COUNCIL OFFICES, THORPE ROAD,
WEELEY CO16 9AJ

Chairman:	CC Member Andrew Erskine
Panel Members:	CC Member Colin Sargeant (Vice Chairman), CC Member Alan Goggin, CC Member Ivan Henderson, CC Member Paul Honeywood, CC Member Mark Platt, Cllr Richard Everett, Cllr Fred Nicholls, Cllr Mark Stephenson
Officers:	EH Sonia Church (SC) - Highway Liaison Manager EH Joe Hazelton (JH) - Highway Liaison Officer TDC James Ennos - Engineer
Secretariat:	TDC Lizzie Ridout (ER) - Leadership Support Manager

Item		Owner
1.	Welcome and Introductions The Chairman welcomed all those present to the meeting.	Chair
2.	Apologies for absence Apologies for absence were submitted from CC Members Andy Wood and Carlo Guglielmi.	Chair
3.	Declarations of interest There were no interests declared.	Chair
4.	Minutes of meeting held on Thursday 23rd March 2017 to be agreed as correct record: The minutes were agreed as a correct record subject to the following amendments:- That under item 5, the question raised by Mr Carter and subsequent answer from Joe Hazelton be added, and; That under item 9, regarding the issue of TDC members being able to participate in any required vote, that the following sentence be added: "Cllr Erskine, in his role as Chairman of the Panel, overruled this and stated that TDC members would be able to vote."	Chair
5.	Matters arising from Minutes of the previous meeting: Cllr Henderson reported that safety on Parkeston Road remains an issue. Harwich Town Council have submitted a further	JH

	<p>application, officers have advised that the application have been passed to validation.</p> <p>Cllr Erskine advised of improvements made to the Essex Highways website. Officers provided an overview of the new features and associated documents available. Website link to be distributed to district and town/parish councillors and clerks.</p> <p>Cllr Everett wished for it to be recorded in the minutes that, in terms of voting, all members had parity of esteem.</p> <p>Cllr Erskine reiterated that the Cabinet Member responsible for Highways had the final decision on all recommendations that have been voted for by the Panel.</p> <p>Cllr Goggin, in respect of the scheme at Bar Corner, St Osyth, raised the issue of the programme date not being available due to issues over the electricity supply associated with the scheme.</p> <p>Cllr Goggin also requested that the KSI criteria be circulated to members.</p> <p>Cllr Everett further requested information surrounding S106 monies, in order to make informed decision in line with the LHP Terms of Reference.</p> <p>A training session was agreed for Parish clerks, District and County Councillors on Tuesday 14th November at 2pm in the Council Chamber at Weeley, with a possible second session at 6pm, subject to demand.</p>	<p>ER</p> <p>ER</p> <p>JH</p> <p>JH</p> <p>ER</p>
<p>6.</p>	<p>Public Questions</p> <p>Re - scheme for a VAS on the B1027, Alresford - Cllr Belgrove, Chairman of Alresford Parish Council, thanked Cllr Goggin for his assistance with the scheme, and asked officers why a financial contribution was required and how much.</p> <p>Officers advised the criteria for the implementation of the VAS was not met, this was detailed in the Cabinet Member Briefing Note. The decision was made that a financial contribution would be required from the Parish Council because the scheme was outside of the policy.</p> <p>The Cabinet Member requested that the Parish investigate the land ownership issues along the verge line. If the proposed location for the VAS were not Highway land then the Parish would need to liaise with the landowner over land dedication.</p> <p>Cllr Goggin advised he was upset at the decision as the budget had been previously agreed and at no point during the five years it had taken to get this far had a financial contribution been discussed.</p>	

	<p>Officers advised the scheme had been put through following a Panel recommendation, even though the scheme had yet to be signed off.</p> <p>Officers also advised that there had been a change of Cabinet Member. Officers advised that Cllr Goggin should raise this with the Cabinet Member.</p> <p>Cllr Bucke raised three items on the Highways Rangers report that related to vegetation trimming and questioned the priority of items. Officers explained how requests are received through the Rangers inbox or issues can be raised by inspectors out on the network.</p> <p>Cllr Goggin praised the Rangers' service and confirmed that the simple tasks such as sign cleaning were an important part of road safety.</p>	
7.	<p>Approved Works Programme 2017/18 update</p> <p>Officers advised the Panel on the available updates on individual schemes contained within the report.</p> <ul style="list-style-type: none"> • St Osyth Road jw Coopers Lane, Clacton - Started 5/9/17 • Mayflower Project, Harwich - started 29/8/17 • Bar Corner, St Osyth - Target costs received, officers to chase start date. • Rosemary Road jw Beach Road, Clacton - gathering target costing information. Will require road closure. • Gutteridge Hall Lane and Mill Lane, Weeley, Quiet Lane - Public meeting to be held at 6pm on Monday 16th October at Weeley Parish Council. Officers advised of update on Quiet Lanes, and that the two schemes would form part of an Essex pilot. Any new scheme requests for quiet lanes will be deferred until 2019/2020 until the completion of the trials. • Cllr Nicholls requested update on Chapel Lane, Thorrington - One way street – Feasibility Study due to be completed by the end of financial year. • Steam Mill Road - Awaiting final costing information, between £160 - £200k for civil works plus additional for the relocation of utilities. Costs will be communicated to LHP when received. • Shop Road, Little Bromley - The scheme did not meet the criteria for the installation of both the VAS but had been signed off by the Cabinet Member. Design now underway and Programmed for completion in quarter four. • B1027 Alresford VAS - Decision made to investigate nearside verge for installation. Alresford PC to pursue landowner for dedication. A contribution will be required from the Parish Council and scheme will be unable to complete in current financial year. 	JH

8. Potential Schemes List for consideration in 2017-18

This Potential Scheme List identifies all of the scheme requests, which have been received for the consideration of the Tendring LHP. The Panel was asked to review the schemes on the List and consider any that have had a change of circumstance and are no longer required.

The 2017/18 capital budget for the Tendring LHP has been fully committed; the Potential Schemes List contained those schemes for which future consideration could be given. Members were reminded that the costs supplied were estimates only and there was the possibility that a final scheme cost could change significantly dependant on issues, which might arise during detailed design and construction.

There were currently potential schemes with an estimated cost of £110,500 as shown in the summary below:

2017/18 Budget Summary	
Traffic Management	£34,000
Cycling	£0
Passenger Transport	£70,500
Walking	£6,000
Total	£110,500

2018/19 Budget Summary	
2018/19 Budget	£395,000
2018/19 Rolling programme	£251,000
Steam Mill Road	£260,000*
Total	£545,000

** To be confirmed*

Tendring LHP currently has six Design or Feasibility schemes within the 2017/18 programme. The 2018/19 budget will be adjusted once estimates for delivery have been confirmed.

- Harwich Road, Great Bromley - Cllr Nicholls advised that a developer had indicated to make a financial contribution to fund the scheme, and should be monitored.

Cllr Everett further highlighted the need for S106 and S278 information. Members of the Panel discussed the issue in detail and Cllr Erskine undertook to raise with the Cabinet Member.

- A137 Lawford/Manningtree shuttle signals - Officers advised that a Panel decision is required to continue the

	<p>design works for this financial year following the update from the Structures team. The Panel agreed unanimously.</p> <ul style="list-style-type: none"> • Little Clacton Road, Clacton - Cllr Everett questioned the need for a video survey as future development could be a possibility in the area. Officers advised that only current pedestrian counts could be investigated. <p>Cllr Honeywood left the meeting.</p> <p>It was agreed that an officer from Tendring District Council's Planning department would be invited to attend future meetings to provide advice on developments relating to all schemes, and that the Approved Scheme and Potential Scheme Lists are to be sent to TDC Planning department for comment.</p> <p>The Panel was asked to review the schemes on pages 12 and 13 of the report with a view to removing any that were no longer required or requests in which the circumstances have now changed.</p> <p>In relation to the Tendring LHP budget, officers advised the Panel that there were more schemes than could be funded and therefore a decision would need to be made on which schemes would be removed. Officers advised of schemes which had been removed.</p>	
9.	The Tendring Rangers Report and Revenue Spend was noted.	
10.	AOB - None	
11.	<p>Date of next meeting - Thursday 7th December 2017 Pre-meet at 4pm in Room 34 Main meeting at 5pm in the Council Chamber.</p>	

TENDRING DISTRICT COUNCIL WITH ESSEX COUNTY COUNCIL LOCAL HIGHWAY PANEL – 7TH DECEMBER 2017 2017/18 Approved Works Programme Budget Summary

This Potential Scheme List identifies all of the scheme requests, which have been received for the consideration of the Tendring District Local Highway Panel (LHP). The Panel are now asked to finalise their scheme funding recommendations for 2018/19 from the schemes on the Potential Schemes List. Additionally the Panel may wish to remove any scheme, which they would not wish to consider for future funding.

At the September 2017 Panel meeting the LHP reviewed those schemes on their Approved Works Programme and Rolling Programme for delivery in 2018/19. It is envisaged that the 2018/19 Capital budget for the Tendring District LHP will be the same as that in 2017/18, though this will be finalised by ECC at their full Council meeting in February 2018.

Additionally at this stage, we have not been notified of the Safer Roads schemes that will need to be progressed within the District in 2018/19. Our Safer Roads team are currently preparing their 2018/19 programme with a view to finalising it by the end of January 2018.

The 2018/19 Tendring District LHP Capital Budget summary is as follows:

Budget Summary 2018/19	
Expected 2018/19 Capital Budget	£395,000
Schemes prioritised by Rolling Programme	£223,300
Re-profiled schemes from 17/18 → 18/19	TBC
Safer Roads Schemes	TBC
Feasibility Studies & Detailed Designs	TBC
2018/19 Capital Budget still to allocate	£171,700

Tendring Local Highway Panel - Full Programme 2017/18 (Report 2)

Completed
Cancelled
Update

Ref	Activity Code	Scheme	Scheme Category	Scheme Stage	Works Description	Allocated Budget	Completion Date	Comments
Approved Schemes - Prioritised for delivery 2017/18								
1	LTEN171001	St. Osyth Road jw Coopers Lane, Clacton	Safer Roads	Total scheme	Replace the existing beacons at the zebra crossing on St Osyth Road with Zebrite beacons to help increase the conspicuity of the zebra crossing.	£6,400	22/09/2017	Completed - Requires Road Safety Audit.
2	LTEN142021	Mayflower Project, Harwich - Foundation works	Traffic Management	Total Scheme	To complete the implementation of the foundation and civils work to the roundabout.	£60,000	13/09/2017	Completed - Awaiting completion of as build drawings. To be passed to Tendring DC to deliver.
3	LTEN152133	A120, Harwich Gateway Signage - Historic Harwich Gateway signage	Traffic Management	Total Scheme	Design and implementation of Harwich signing by the entrance to Historic Harwich.	£5,000	26/11/2017	Completed - Requires Road Safety Audit.
4	LTEN165029	Bird in Hand, Harwich - Bus cage	Passenger Transport	Total Scheme	Implementation of a bus cage.	£750	26/10/2017	Completed.
5	LTEN165034	Peter Bruff Avenue, Great Clacton - Bus cage	Passenger Transport	Total Scheme	Implementation of a bus cage.	£750	26/10/2017	Completed.
6	LTEN162013	Gorse Lane, Clacton-on-Sea - Additional signage	Traffic Management	Total Scheme	Sight line improvements to signage & install additional directional signage to the industrial estate.	£2,000	18/09/2017	Completed.
7	LTEN171003	Little Clacton Road, Clacton	Safer Roads	Design	<ul style="list-style-type: none"> * Undertake an adhoc SCRIM test of the whole route of Little Clacton Road, Possible road resurface * Replace existing 's' bend warning sign and sub plate with combined yellow backed warning sign adjacent to the existing slow road marking for south bound motorists, replace with a VAS to be set to activate if vehicles approach at excessive speeds * Replace existing 's' bend warning sign with a combined yellow backed warning sign adjacent to the existing slow road marking for north bound motorists * Replace existing chevron sign with yellow backed individual chevron sign, 6 per bend * Install solar powered road studs for a distance of 150m at 9m spacing through the bends * Re-erect marker posts that are damaged, and replace marker posts which have lost their reflective banding 	£19,250	07/08/2017	Completed - Delivery of scheme is Section 106 funded. On site 4/12/17 - 12/12/17.
8	LTEN171002	St. Johns Road jw Close Lane, Clacton	Safer Roads	Total scheme	<ul style="list-style-type: none"> Amend the existing pedestrian island on Cloes Lane to current standard widening it to 2m width. Lay new tactile paving on the island and adjacent footways - Amend giveway lines on all approaches to the mini roundabout, pull them forward to reduce the circulatory running lanes roundabout. Lay flared road markings at the junction islands - Cut back vegetation - Amend the kerb line to full height kerbing complete with surfacing - Provide new bollards on the north east kerb outside the pharmacy. 	£20,000	Nov-17	Started on site 20/11/2017.
9	LTEN163004	B1441 Weeley Bypass opp St. Andrews Primary School - Pedestrian safety improvements	Traffic Management	Total Scheme	Design and installation of railings on both sides of the road, adjustments to School Keep Clear markings, sections of double yellow lines, new School Keep Clear markings on the main road.	£14,000	Dec-17	Provisionally booked for 06/12/2017.
10	LTEN162045	Pathfields Road, Clacton - TMI	Traffic Management	Design	Removal of existing 'Motor Vehicles Prohibited' signs, installation of new road hump triangle markings to existing raised crossing point, investigations on waiting restrictions and the refreshment of other road markings.	£5,000	Dec-17	Design completion expected end of December.
11	LTEN162029	Bar Corner, St Osyth - TMI	Traffic Management	Total Scheme	Improved signage and lining. Relocation of a bus stop, sign clutter clearance.	£8,500	Mar-17	Awaiting start date from Supply Chain Partner.
12	LTEN152123	Heath Road, Bradfield - Parking Signage	Traffic Management	Total Scheme	Design & implementation of parking signage and poles. Evaluate 3 School Ahead Warning signs with the possibility to design and implement replacements.	£4,000	Dec-17	Design completion expected end of December.
13	LTEN162016	B1027 Flag Hill, St. Osyth - Wildlife signage	Traffic Management	Total Scheme	Wildlife signs are already in place, recommended to relocate the existing signage to cover a larger area.	£3,500	Dec-17	Design complete, awaiting programme start date.
14	LTEN163006	Kingsman Drive, Hudson Close, Clacton - Dropped kerbs	Walking	Total Scheme	Design and implementation for a set of dropped kerbs.	£10,000	Feb-17	Design complete, awaiting programme start date.
15	LTEN162006	Wix Road, j/w Tinkers Street, Ramsey - New Footway	Traffic Management	Feasibility Study	Feasibility Study into new footway and video survey to determine actual numbers of people travelling to the play area.	£8,000	Feb-17	Study completion expected mid February.

Tendring Local Highway Panel - Full Programme 2017/18 (Report 2)

Completed
Cancelled
Update

Ref	Activity Code	Scheme	Scheme Category	Scheme Stage	Works Description	Allocated Budget	Completion Date	Comments
16	LTEN171004	Mini RAB Old Road j/w St. Osyth Road, Clacton	Safer Roads	Total scheme	* Detailed design for zebra crossing * Erect combined warning signs on approach to mini roundabout * Lay keep clear marking across Meredith Road junction.	£13,000	Feb-17	Provisionally booked for Mid February.
17	LTEN163007	Valley Road, Clacton-on-Sea - Zebra crossing	Walking	Design	Design and consultation of a zebra crossing.	£6,000	Feb-17	Design completion expected end of January.
18	LTEN162012	Walton Road, Kent's Hill, Thorpe-Le-Soken - TMI	Traffic Management	Total Scheme	Feasibility Report improvements - Additional edge of carriageway markers and cut back vegetation. Bend warning signs & SLOW road markings.	£15,000	Mar-17	Provisionally booked for 15/01/2018.
19	LTEN152124	Entrance to Weeley on B1033 Colchester Rd, Thorpe Rd, Weeley - TMI	Traffic Management	Design	Design of 3x carriageway speed roundels, 2x gateway features and signing including level cost 1 estimate.	£6,000	Mar-17	Design completion expected end of January.
20	LTEN152022	B1441 Clacton Road, Weeley - 2x VAS	Traffic Management	Total Scheme	Design and implementation of 2x Vehicle Activated Signs.	£17,000	Mar-17	Design complete. Awaiting target cost information.
21	LTEN161003	Rosemary Road j/w Beach Road, Clacton-on-Sea - TMI	Safer Roads	Total Scheme	Build out footway to narrow Rosemary Road at its junction with Beach Road to improve junction visibility. Additional informal pedestrian crossing points (dropped kerbs & tactile paving).	£15,000	Mar-17	Gathering target costing information.
22	LTEN152004	Gutteridge Hall Lane, Weeley - Quiet Lane	Quiet Lanes	Total Scheme	Design and implementation of Quiet Lane signage.	£3,000	Mar-17	Residents & Parish confirmation to proceed. Awaiting completed design.
23	LTEN152006	Mill Lane, Weeley - Quiet Lane	Quiet Lanes	Total Scheme	Design and implementation of Quiet Lane signage.	£3,000	Mar-17	Residents & Parish confirmation to proceed. Awaiting completed design.
24	LTEN162008	Chapel Lane, Thorrington - One way street	Traffic Management	Feasibility Study	Feasibility Study into a one way street. Design & cost of improvements to the Bennett junction. Parking restrictions could also be considered at the junction.	£3,000	Mar-17	Study completion expected end of January.
25	LTEN003003	Steam Mill Road, Bradfield - New footway	Walking	Total Scheme	Design and implementation of a new footway.	£130,000	Mar-17	Estimated cost for completion £240k. Panel decision required on how to proceed.
26	LTEN162004	Shop Road, Bentley Road, Little Bromley - 2x VAS	Traffic Management	Total Scheme	The design and implementation of two Vehicle Activated Signs along Shop Road, Little Bentley.	£18,000	Mar-17	Design complete. Gathering target costing information.
27	LTEN142068	A137 Lawford Manningtree - Shuttle signals	Traffic Management	Feasibility Study	Comprehensive traffic study including the design of shuttle signals to replace the priority working system.	£10,000	Mar-17	Panel decision made 19/09/17 to bring forward the completion of the study into this years programme.
28	LTEN152015	B1027 Alresford - VAS	Traffic Management	Total Scheme	Design and implementation of a Vehicle Activated Sign.	£8,500	TBC	Verge confirmed highway following highway boundary and land registry checks. Amended report to be passed to Cabinet Member on progress.

Tendring Local Highway Panel - Full Programme 2017/18 (Report 2)

Completed
Cancelled
Update

Ref	Activity Code	Scheme	Scheme Category	Scheme Stage	Works Description	Allocated Budget	Completion Date	Comments	2018/19 Priority Scheme
Approved Schemes - Prioritised for 2018/19 Rolling Programme									
29	LTEN163002	Thorrington Road, Great Bentley - New footway	Walking	Feasibility Study	Feasibility Study into new footway.	£6,500	2018/19	Recommended not to proceed. Scheme cost is likely to be high, culvert and land complications.	
30	LTEN162011	Little Clacton Road, Clacton-on-Sea - New Footway	Traffic Management	Feasibility Study	Feasibility study into new footway and video survey to determine the amount of people that would benefit from the footway.	£6,500	2018/19	Panel decision required to fund this scheme for delivery in 2018/19 financial year.	
31	LTEN001011	A137 Station Road, Lawford - TMI	Safer Roads	Total Scheme	Sign removal, renewal/replacement and consideration to gantries to provide advance height restrictions.	£6,500	2018/19	Recommended to re-validate as the request is over 4 years old. New information and costing required.	
32	LTEN162003	B1035 Clacton Road, Mistley - Weight restriction	Traffic Management	Design	Signage review of existing weight limit prohibitions and any remedial works associated with it including additional surveys.	£15,000	2018/19	Panel decision required to fund this scheme for delivery in 2018/19 financial year.	
33	LTEN162002	The Street, Crow Lane, Crown Lane, Tendring Village - TMI	Traffic Management	Design	Design and consideration into improvement options - Single chevrons, verge marker posts at the bends and a bend warning sign.	£6,000	2018/19	Panel decision required to fund this scheme for delivery in 2018/19 financial year.	
34	LTEN152082	Ramsey Village - HGV Route	Traffic Management	Feasibility Study	Feasibility Study looking at the safest route for HGVs and the signage that would be required.	£10,000	2018/19	Panel decision required to fund this scheme for delivery in 2018/19 financial year.	
35	LTEN162010	Valley Road, Clacton-on-Sea - Junction modifications	Traffic Management	Feasibility Study	Feasibility Study into traffic management improvements at the junction.	£4,000	2018/19	Panel decision required to fund this scheme for delivery in 2018/19 financial year.	
36	LTEN162009	Various locations around Manningtree - Signage review	Traffic Management	Feasibility Study	Signage review to look into the untidy/unnecessary and outdated signage around the town of Manningtree.	£4,000	2018/19	Panel decision required to fund this scheme for delivery in 2018/19 financial year.	
37	LTEN162007	Marine Parade East, Clacton-on-Sea - Zebra crossing	Traffic Management	Design	Detailed design and TRO for a zebra crossing, degree of pedestrian conflict score criteria met (1.65 x 10>8)	£8,000	2018/19	Panel decision required to fund this scheme for delivery in 2018/19 financial year.	
38	LTEN165024	Thorpe Road, Weeley - Stop infrastructure	Passenger Transport	Total Scheme	Additional bus stop infrastructure required due to ECC retendered route	£1,000	2018/19	Panel decision required to fund this scheme for delivery in 2018/19 financial year.	
39	LTEN165023	Thorpe Road, Weeley - Stop infrastructure	Passenger Transport	Total Scheme	Additional bus stop infrastructure required due to ECC retendered route	£1,000	2018/19	Panel decision required to fund this scheme for delivery in 2018/19 financial year.	
40	LTEN158002	Footpath 45 & 48 Lawford - Surface upgrade	Public Right of Way	Total Scheme	Provision of a firm, levelled surfaced path sufficient for all year use.	£31,500	2018/19	Panel decision required to fund this scheme for delivery in 2018/19 financial year.	
41	LTEN163003	Harwich Road, Great Bromley - Footway link	Walking	Feasibility Study	Feasibility study into linking the two separate footpath sections.	£8,000	2018/19	Panel decision required to fund this scheme for delivery in 2018/19 financial year.	
42	LTEN142079	Bridge over Holland Brook, Church Road, Little Bentley - Priority working signage	Traffic Management	Feasibility Study	Design and implementation of priority working signs with advanced warning signs.	£8,000	2018/19	Panel decision required to fund this scheme for delivery in 2018/19 financial year.	
43	LTEN165027	The Street, Little Clacton, outside No 157 - Replacement shelter	Passenger Transport	Total Scheme	Replacement metal bus shelter.	£10,500	2018/19	Panel decision required to fund this scheme for delivery in 2018/19 financial year.	
44	LTEN165039	Point Clear to St. Osyth - Bus stop infrastructure upgrade	Passenger Transport	Total Scheme	From Point Clear to St. Osyth the bus route infrastructure needs upgrading. Poles, flags, cages and timetables.	£13,000	2018/19	Panel decision required to fund this scheme for delivery in 2018/19 financial year.	
45	LTEN165042	Kirby Le Soken to Kirby Cross, Tendring - Bus stop infrastructure upgrade	Passenger Transport	Total Scheme	Kirby-le-Soken to Kirby Cross, the bus route infrastructure needs upgrading. Poles, flags, cages and timetables.	£7,500	2018/19	Panel decision required to fund this scheme for delivery in 2018/19 financial year.	
46	LTEN165043	Connaught Avenue, Frinton-on-Sea - Bus stop infrastructure upgrade	Passenger Transport	Total Scheme	Two new bus stops with subsequent infrastructure, poles, flags and cages.	£8,000	2018/19	Panel decision required to fund this scheme for delivery in 2018/19 financial year.	
47	LTEN165044	Walton-on-the-naze to Kirby Cross, Tendring - Bus stop infrastructure upgrade	Passenger Transport	Total Scheme	Walton-on-the-naze to Kirby Cross, the bus route infrastructure needs upgrading. Poles, flags, cages and timetables.	£15,000	2018/19	Panel decision required to fund this scheme for delivery in 2018/19 financial year.	

Tendring Local Highway Panel - Full Programme 2017/18 (Report 2)

Completed
Cancelled
Update

Ref	Activity Code	Scheme	Scheme Category	Scheme Stage	Works Description	Allocated Budget	Completion Date	Comments
48	LTEN165046	Naze to Walton, Tendring - Bus stop infrastructure upgrade	Passenger Transport	Total Scheme	Naze to Walton, the bus route infrastructure needs upgrading. Poles, flags, cages and timetables.	£9,500	2018/19	Panel decision required to fund this scheme for delivery in 2018/19 financial year.
49	LTEN165047	Edward Close, Little Clacton - Replacement shelter	Passenger Transport	Total Scheme	Replacement wooden bus shelter.	£12,000	2018/19	Panel decision required to fund this scheme for delivery in 2018/19 financial year.
50	LTEN168006	Footpath 4, Weeley - Surface improvements	Public Right of Way	Total Scheme	Undertake vegetation clearance and provide a surfaced black topped path with timber edging for a distance of 55m meters x 1.5m wide.	£8,000	2018/19	Panel decision required to fund this scheme for delivery in 2018/19 financial year.
51	LTEN153003	Ramsey Road, Dovercourt - Footpath links	Walking	Design	Design of two small sections of footway to link Gipse Lane and Ramsey Service Road.	£6,500	2018/19	Panel decision required to fund this scheme for delivery in 2018/19 financial year.
52	LTEN163009	Grange Road, Lawford - New footway	Walking	Design	Detailed design of footpath.	£6,500	2018/19	Panel decision required to fund this scheme for delivery in 2018/19 financial year.

TENDRING DISTRICT COUNCIL WITH ESSEX COUNTY COUNCIL LOCAL HIGHWAY PANEL – 7TH December 2017 2017/18 POTENTIAL SCHEMES LIST



Summary of schemes on current Potential Schemes List:

2018/19 Budget Summary	
Traffic Management	£49,000
Cycling	£0
Passenger Transport	£72,000
Walking	£6,000
Total	£127,000

On the Potential Schemes List, the RAG column acknowledges the status of the scheme request as shown below:

- G
 The scheme has been validated as being feasible and is available for Panel consideration
- A
 The scheme has been commissioned for a feasibility study which needs completing before any Panel consideration
- R
 A scheme which is against policy or where there is no appropriate engineering solution
- V
 A scheme request has been received and is in the initial validation process

Traffic Management

Total Value of schemes	£49,000
------------------------	---------

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG	2018/19 Priority Scheme
1	Church Road, Brightlingsea - Zebra crossing	Concerns raised by the Colne Community College in regards to speed of traffic and for students crossing the road.	Students and pedestrians have reported issues crossing the road.	Brightlingsea	Design	LTEN152118	£ 6,000	Validation - Design and consultation of zebra crossing for first year only (PV2 score = 0.217 x 10>8).	G	
2	Bateman Road, Red Barn Road, Brightlingsea - Pedestrian Refuge	Concerns raised by the Colne Community College in regards to speed of traffic and for students crossing the road.	Students and pedestrians have reported issues crossing the road.	Brightlingsea	Design	LTEN152119	£ 7,000	Validation - Build out kerb line to narrow the width of carriageway, improving visibility for pedestrians.	G	
3	Harwich Road, Little Oakley - TMI	Residents are growing increasingly concerned around the personal injury collisions on the corner of Fulton Hall on both approaches.	Speeding, lack of signage.	Little Oakley	TBC	LTEN162023	£ 5,000	Validation recommends - Criteria for VAS not met. Design and implementation of package of works: <ul style="list-style-type: none"> Remove redundant 30 terminal sign from lamp column at start of Seaview Avenue Replace large 'bend ahead' warning sign on existing posts opposite junction with Seaview Avenue Replace knocked down & damaged yellow backed single chevron sign adjacent to Foulton Hall access Cut back vegetation along same stretch of verge obscuring the single chevrons. 	G	
4	Mill Street, Robinsons Road, Brightlingsea - TMI	HGV's and large commercial vehicles are becoming stuck causing congestion.	HGV struggling to turn on corners of narrow roads, causing damage to residents properties .	Brightlingsea	TBC	LTEN162031	TBC	In validation.	V	
5	Williamsburg Avenue, Harwich - No Through Road signage	Large commercial vehicles and HGV's have been found to regularly park along Williamsburg Avenue which is a no through road.	Congestion caused by parked HGV's.	Harwich	Total scheme	LTEN162033	£ 4,000	Validation - NEPP have implemented a 24hr clearway TRO. Recommended to erect a larger No through Road sign with post on a clearer side of the verge which can be seen high up in HGV cabs.	G	
6	Plough Road, Colles Brook Road, South Heath Road, Great Bentley - TMI	Vehicles have been reported to be travelling too fast for the current road conditions, drivers have reported lack of signage.	Speeding and lack of signage identified.	Great Bentley	TBC	LTEN162040	TBC	Awaiting Parish decision on location for speed and volume surveys.	V	

Traffic Management

Total Value of schemes	£49,000
------------------------	---------

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG	2018/19 Priority Scheme
7	Brickmans Hill, Bradfield - TMI	Vehicles striking Station Bridge. Road Safety Assessment confirmed actions can be taken to improve safety.	Reported personal injury collisions.	Bradfield	Total scheme	LTEN172002	£ 12,000	Validation recommends: - Refresh all road markings, with additional SLOW carriageway markings on both approaches - Replace chevroflex signs with larger yellow backed versions - Replace missing and add additional verge marker posts as necessary - Install yellow backed bend warning signs with max speed sub plate - Installation of VAS to replace double bend ahead warning sign.	G	
8	Clacton Road, Elmstead Market - Bollards	Vehicles are approaching the outside of Budgens at speed, across the kerb line without checking to see if the route is clear.	Lack of awareness from drivers	Elmstead	Total scheme	LTEN162036	£ 5,000	Validation recommends - Design and implementation of five bollards.	G	
9	School Road, Beaumont Road, Wix Road, Great Oakley - TMI	Vehicles are parking around the corner of the school and opp the school on the junction, creating visibility and safety concerns.	Congestion, parking and difficulty crossing the road.	Great Oakley	TBC	LTEN162026	TBC	In validation.	V	
10	Wignall Street, Lawford - TMI	The parish are requesting a pedestrian refuge island to enable safe crossing, allowing all users to access the school, shops, bus stops and leisure facilities safely by foot.	Pedestrians finding it difficult to cross the road safely.	Lawford	TBC	LTEN162020	N/A	Validation recommends - Not to progress further with the request. The degree of pedestrian / vehicle conflict survey score was too low to justify a controlled crossing point. The carriageway width is too narrow to consider the placement of a pedestrian refuge island. PV2 = 0.035 x 10>8	R	
11	Little Bromley Rd, Manningtree Rd, Church Rd, Little Bentley - TMI	Residents are requesting a speed limit extension to slow speeding traffic.	Perceived speeding identified.	Little Bentley	TBC	LTEN172003	TBC	In validation.	V	
12	Holland Road, Little Clacton - TMI	Residents supported by the Local Parish for investigations into speeding.	Perceived speeding identified.	Little Clacton	TBC	LTEN172004	TBC	In validation.	V	
13	Church Road, Thorrington - TMI	Vehicles using this route as a cut through with pedestrians in sections of the road due to a lack of footpath.	Perceived speeding identified.	Thorrington	TBC	LTEN172005	TBC	In validation.	V	
14	Church Road jw Well St, Spring Chase & Ladysmith Av, Brightlingsea - TMI	Complaints from residents requesting traffic calming or a mini roundabout on the jw Well Street, Spring Chase and Ladysmith Avenue.	Residents complaining over speeding and difficulty crossing the road.	Brightlingsea	TBC	LTEN172007	TBC	In validation - Awaiting junction count survey data.	V	

Traffic Management

Total Value of schemes	£49,000
------------------------	---------

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG	2018/19 Priority Scheme
15	Wellington Road jw Church Street, Harwich - TMI	Concerns raised by local residents regarding visibility issues, lack of give way signs and faded road markings.	Lack of visibility from Wellington Road into Church Street.	Harwich Peninsula	Total scheme	LTEN172010	£ 10,000	Validation recommends - Design and implementation to change the working priority at the junction giving Church Street the priority.	G	
16	Cotswold Road, Clacton-on-Sea - TMI	The road is narrow making passing extremely difficult unless the grass verges are used.	Parking and verge deterioration.	Un-parished	TBC	LTEN172011	TBC	In validation.	V	
17	Connaught Gardens East, Albert Gardens, Clacton-on-Sea - TMI	Straight roads are being used as rat runs during morning and evening commutes.	Speeding issues identified.	Un-parished	TBC	LTEN172012	TBC	In validation.	V	
18	Holland Road, Clacton-on-Sea - TMI	Severe corrosion has caused the earth bonding of the pole. Wiring has become compromised.	Faulty school crossing wig wag sign.	Un-parished	TBC	LTEN172014	TBC	In validation.	V	
19	Golf Green Road, Jaywick - TMI	Residents have complained about vehicle crashes and near misses caused by speeding vehicles.	Speeding issues reported.	Un-parished	TBC	LTEN172015	TBC	In validation.	V	
20	The Street, Kirby-le-Soken - TMI	Residents have complained that two cars cannot pass on a section of Road. Request for priority vehicle signage.	Two cars are unable to pass due to narrow carriageway width.	Frinton & Walton	TBC	LTEN172016	TBC	In validation.	V	
21	Connaught Avenue, Frinton-on-sea - TMI	Residents have reported issues crossing the road in a safe location.	Lack of formal crossing point.	Frinton & Walton	TBC	LTEN172017	TBC	In validation.	V	
22	Cloes Lane, Clacton - TMI	Residents have reported issues crossing the road in a safe location due to reported speeding vehicles.	Lack of formal crossing point.	Un-parished	TBC	LTEN173006	TBC	In validation - 30mph speed limit CDPV2 = 0.920 x 10 ⁸ Southbound av: 28.5mph Northbound av: 28.6mph.	V	
23	Pork Lane, Frinton & Walton - TMI	Residents reported issues with speeding and large commercial vehicles using the route.	Speeding, HGV using.	Frinton & Walton	TBC	LTEN172018	TBC	In validation - Awaiting speed and volume information.	V	
24	Walton Road, Frinton-on-sea - TMI	Residents reported regular speeds in excess of 30mph limit through local speed watch.	Speeding issues reported.	Frinton & Walton	TBC	LTEN172019	TBC	In validation - Awaiting completed speed & volume survey information.	V	
25	Little Clacton Road, Great Holland - TMI	Residents reported regular speeds in excess of 30mph speed limit.	Speeding issues reported.	Frinton & Walton	TBC	LTEN172020	TBC	In validation - Awaiting completed speed & volume survey information.	V	

Traffic Management

Total Value of schemes	£49,000
------------------------	---------

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG	2018/19 Priority Scheme
26	Holland Road, Clacton-on-Sea - verge bollards	District & County Member raised issues with parking on grass verges. Request calls for implementation of bollards.	Parking on verges.	Un-parished	TBC	LTEN172021	TBC	In validation.	V	
27	Golden Lane, Thorpe-le-Soken - TMI	Request received to investigate the type of vehicles using the lane. Perceived speeding has been reported.	Speeding issues reported.	Thorpe-Le-Soken	TBC	LTEN172022	TBC	In validation - Awaiting speed and volume survey information.	V	
28	Parkeston Road, Harwich - Crossing point	Spring Meadow Primary School, parents and local councillors are concerned over pedestrian safety and the speed of vehicles using this route.	Safety crossing the road, vehicle speeds.	Harwich Town Council	TBC	LTEN173007	TBC	In validation - Awaiting degree of pedestrian / vehicle conflict survey results.	V	
29	Valley Road , Clacton-on-Sea - Crossing point	Pedestrians have experienced issues crossing Valley Road between Oxford Road and Burrs Road.	Difficulty crossing the road	Un-parished	TBC	LTEN172023	TBC	In validation - Awaiting degree of pedestrian / vehicle conflict survey results.	V	
30	Bromley Road, Slough Lane, Ardleigh - TMI	Residents have called for a weight restriction review of the surrounding routes.	HGV's & large commercial vehicles using route.	Ardleigh	TBC	LTEN172024	TBC	In validation.	V	
31	High Street jw Landermere Road, Abbey Street, Thorpe-le-Soken - TMI	The mini RAB layout and signage has been flagged for concern.	Lack of visibility and advanced warning.	Thorpe-le-soken	TBC	LTEN172025	TBC	In validation.	V	
32	Little Clacton Road, Great Holland - TMI	Resident association and speed watch groups have recorded vehicles travelling at high speed.	Speeding issues reported.	Great Holland	TBC	LTEN172026	TBC	In validation - Awaiting speed and volume survey information.	V	
33	Chapel Lane, Thorrington - One way street	Implementation of recommended solutions following completed Feasibility Study	Congestion along Chapel Lane.	Thorrington	Total scheme	LTEN172027	TBC	Design and implementation of recommended solutions following completed Feasibility Study.	A	
34	Wix Road jw Tinkers Street, Ramsey - Footway	Implementation of recommended solutions following completed Feasibility Study	No connecting footpath from the village to the playground. The 30mph gateway feature is too far away from the entrance to the playground.	Ramsey	Design	LTEN172028	TBC	Detailed design of recommended solutions following completed Feasibility Study.	A	
35	Brickmans Hill, Bradfield - TMI	Implementation of recommended solutions following completed detailed design.	Reported personal injury collisions.	Bradfield	Total scheme	LTEN172029	TBC	Implementation of recommended solutions following completed detailed design.	A	
36	Entrance to Weeley on B1033 Colchester Rd, Thorpe Rd, Weeley - Gateway feature	Implementation of recommended solutions following completed detailed design.	Speeding concerns have been raised by the parish through Cllr Erskine.	Weeley	Total scheme	LTEN172030	TBC	Implementation of recommended solutions following completed detailed design.	A	

Traffic Management

Total Value of schemes	£49,000
------------------------	---------

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG	2018/19 Priority Scheme
37	Pathfields Road, Clacton - TMI	Implementation of recommended solutions following completed detailed design.	Congestion and parking issues.	Clacton	Total scheme	LTEN172031	TBC	Implementation of recommended solutions following completed detailed design.	A	

Cycling

Total Value of schemes	#REF!
------------------------	-------

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG	2018/19 Priority Scheme
1	Rail Station to Marine Parade, Clacton - Cycle Route	Following ECC's cycling strategy, improvements to the NCR150 and links to the station have been requested.	Lack of cycle route identified.	Un-parished	TBC	LTEN174001	TBC	In validation.	V	

Passenger Transport

Total Value of schemes	£58,000
------------------------	----------------

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG	2018/19 Priority Scheme
1	The Street, Little Clacton, outside No 170	Residents have raised a request for the replacement of an aging bus shelter.	Replacement of an ageing bus shelter.	Little Clacton	Total scheme	LTEN165028	£ 7,000	Replacement metal bus shelter.	G	
3	Heath Road, Cansey Lane	Removal of old brick shelter and implementing a new wooden shelter.	Shelter deterioration.	Bradfield	Total scheme	LTEN165032	£ 9,000	Implementation of new wooden shelter.	G	
4	Heath Road, The Village Maid	Removal of old brick shelter and implementing a new wooden shelter.	Shelter deterioration.	Bradfield	Total scheme	LTEN165033	£ 9,000	Implementation of new wooden shelter.	G	
6	Colchester Road, Great Bentley	Bus stop located on a grass verge, need for a hard standing area for passengers to stand and wait.	Lack of formal bus stop and hardstand.	Great Bentley	Total scheme	LTEN165048	£ 4,000	Provide area of hardstand with bus stop infrastructure.	G	
7	Church Road, Brightlingsea	The Town Council support a shelter with seat on the north side of Church Road at the Maltings Road Stop. This stop will cover Maltings Estate/Colne School serving passengers travelling to the town centre.	Lack of shelter identified.	Brightlingsea	Total scheme	LTEN165049	£ 6,500	Formulation of bus stop with flag, pole and shelter with a seat.	G	
9	Cox's Hill, Lawford	Following development built at Cox's Hill Shelter with infrastructure required	Lack of passenger transport infrastructure.	Lawford	Total scheme	LTEN165050	£ 11,000	Shelter and infrastructure on both sides of the road.	G	
10	High Street, Mistley - Stop infrastructure	Post Office, High Street, Mistley – although there is a timetable adjacent to the Post Office, the bus top yellow road sign has almost completely faded on the road and there are no bus stop signs on either side of the road. (ID 29007011 / 29007Y11)	Lack of formulised stops on either side of road.	Mistley	Total scheme	LTEN175002	£ 5,500	Bus Stop protection marking and bus stop infrastructure on both side.	G	
11	Harwich Road, Mistley - Stop infrastructure	Rigby Avenue, Harwich Road, Mistley - both bus stop signs are dated and need replacing. (ID IM63 / IM63b)	Deteriorating infrastructure.	Mistley	Total scheme	LTEN175003	£ 3,000	Replacement bus infrastructure includes 2 poles, 2 flags and 2 timetables.	G	

Passenger Transport

Total Value of schemes	£58,000
------------------------	----------------

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG	2018/19 Priority Scheme
12	Harwich Road, Mistley - Stop infrastructure	Chapel Cut, Harwich Road, Mistley – both bus stop signs are dated and need replacing and neither has a timetable (ID296007010 / 29007009)	Deteriorating infrastructure.	Mistley	Total scheme	LTEN175004	£ 3,000	Replacement bus infrastructure includes 2 poles, 2 flags and 2 timetables.	G	

Walking

Total Value of schemes	£6,000
-------------------------------	---------------

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG	2018/19 Priority Scheme
1	Long Road, Lawford	Residents are requesting a pedestrian crossing point to aid residents to access Lawford Primary School.	Request for a zebra crossing.	Lawford		LTEN173001	TBC	In validation.	V	
2	Hastings Avenue, Clacton	An alternative location for a dropped kerb and tactile paving has been requested.	Lack of dropped kerbs identified.	Un-parished		LTEN173003	TBC	In validation.	V	
3	Kings Avenue, Holland-on-sea	Complaints received from residents in regards to a lack of tactile pavement at dropped kerbs by the shopping parade.	Lack of tactile paving identified.	Un-parished	Total scheme	LTEN173004	£6,000	Validation - Design and implementation of dropped crossing and tactile paving.	G	
4	The Esplanade, Holland-on-Sea	Mobility scoter users and parents with pushchairs are being forced onto the grass verges due to parked vehicles.	Parking on footway.	Un-parished		LTEN173005	TBC	In validation.	V	
5	Valley Road, Clacton-on-Sea - Zebra crossing	Implementation of recommended solutions following completed detailed design.	Pedestrians experiencing difficulties crossing the road.	Clacton-on-Sea	Total scheme	LTEN172032	TBC	Implementation of recommended solutions following completed detailed design.	A	

Report 4 – Appendix

- | | |
|--|---------------|
| 1) Tendring Ranger Report | P23-27 |
| 2) Tendring Revenue Spend | P28-30 |
| 3) A120 Harwich Gateway signage | P31 |

[BLANK PAGE]

Tendring Rangers Report September - November 2017

REF	Parish/Ward	Road Name	Location	Type of Work Required	Date Requested	Date Completed	Complete/Unsuitable
TEN1710001	Frinton And Walton	Halstead Road/Shums Hill	Existing Kirby-le-soken & further up the hill between the playing field and Welcome to Kirby Cross signage.	Vegetation trimming	01/10/2017		
TEN1710002	Weeley	Botany Lane to Cravenwood Close	Along footway verge	Verge repair	09/10/2017		
TEN1710003	Ardleigh	Dedham Road	Outside the old Ardleigh Hall sports club down to Harwich Road.	Vegetation trimming	17/10/2017		
TEN1710004	Great Clacton	Cloes lane	Near Ruaton Gardens	Other (explain in notes)	06/10/2017	06/10/2017	Complete
TEN1710005	Wix	Harwich Road	Opposite village Hall	Vegetation trimming	10/10/2017	12/10/2017	Complete
TEN1710006	Great Bromley	Harwich Road		Other (explain in notes)	16/10/2017	27/10/2017	Complete
TEN1710007	Kirby cross	Bemerton Gardens		Vegetation trimming	16/10/2017		
TEN1710008	Great Clacton	Clarendon Park		Verge repair	20/10/2017	20/10/2017	Complete
TEN1710009	Great Clacton	Jackson Road		Other (explain in notes)	30/10/2017	30/10/2017	Complete
TEN1710010	Harwich	Pound Farm Drive	Jctn Clarkes Road	Vegetation trimming	30/10/2017	09/11/2017	Complete
TEN1710011	Great Clacton	Valley Road	Outside Community Centre	Vegetation trimming	01/11/2017	03/11/2017	Complete
TEN1710001	Frinton And Walton	Halstead Road/Shums Hill	Existing Kirby-le-soken & further up the hill between the playing field and Welcome to Kirby Cross signage.	Vegetation trimming	01/10/2017		
TEN1710002	Weeley	Botany Lane to Cravenwood Close	Along footway verge	Verge repair	09/10/2017		
TEN1710003	Ardleigh	Dedham Road	Outside the old Ardleigh Hall sports club down to Harwich Road.	Vegetation trimming	17/10/2017		
TEN1710004	Elmstead	Dale Close	Adjacent to No.2	Vegetation trimming	01/11/2017		

Tending Rangers Report September - November 2017

REF	Parish/Ward	Road Name	Location	Type of Work Required	Date Requested	Date Completed	Complete/Unsuitable
TEN1710005	Elmstead	Old School Lane	Adjacent to Drofemor now called Rose Croft	Vegetation trimming	24/05/2017		
TEN1710006	Harwich	Nelson Road	Throughout	Vegetation trimming	21/08/2017		
TEN1710007	Great Clacton	Mytchett Close	Adjacent to No.6	Vegetation trimming	14/06/2017		
TEN1710008	Great Clacton	Mytchett Close	By lamp column 2	Vegetation trimming	14/06/2017		
TEN1710009	Great Clacton	Mytchett Close	Adjacent to No.6	Vegetation trimming	14/06/2017		
TEN1710010	Mistley	Mistley Quay	Opposite TWL Forwarding	Vegetation trimming	11/07/2017		
TEN1710011	Mill Lane	Mill Lane	Throughout	Vegetation trimming	11/10/2017		
TEN1710012	Ramsey	Michaelstowe Drive	Between Michaelstowe Close and Netherfield.	Vegetation trimming	04/09/2017		
TEN1710013	Harwich	Mayer Lane	On verge area next to mini RAB heading toward Village School	Vegetation trimming	28/06/2017		
TEN1710014	Brightlingsea	Marenes Crescent	Throughout	Vegetation trimming	09/08/2017		
TEN1710015	Brightlingsea	Marenes Crescent	Throughout	Vegetation trimming	09/08/2017		
TEN1710016	Manningtree	Malthouse Road	On verged area opposite No.27	Vegetation trimming	04/07/2017		
TEN1710017	Harwich	Low Road	Opposite property called Casapeka at entrance to Half Acre Lane next to bus stop	Vegetation trimming	02/06/2017		
TEN1710018	Harwich	Low Road	Outside sub station opposite No.2 and Ridgmont House	Vegetation trimming	10/07/2017		
TEN1710019	Harwich	Low Road	Opposite Ridgmont House	Vegetation trimming	16/08/2017		
TEN1710020	Harwich	Long Meadows	End of Long Meadows at the bottom of Chase Lane next to Public Footpath	Vegetation trimming	03/11/2017		

Tendring Rangers Report September - November 2017

REF	Parish/Ward	Road Name	Location	Type of Work Required	Date Requested	Date Completed	Complete/Unsuitable
TEN1710021	Great Clacton	London Road	At entrance to footway	Vegetation trimming	30/05/2017		
TEN1710022	Great Clacton	Lake Avenue	From Coopers Lane to lamp column 6	Vegetation trimming	04/08/2017		
TEN1710023	Harwich	Ingestre Street	Opposite No.55 heading toward j/w A120 RAB	Vegetation trimming	01/11/2017		
TEN1710024	Harwich	The Haven	Outside No.19-21	Vegetation trimming	19/04/2017		
TEN1710025	Great Clacton	Hastings Avenue	Close to lamp column 3	Vegetation trimming	04/07/2017		
TEN1710026	Great Clacton	Hastings Avenue	Opp I/c3	Vegetation trimming	04/07/2017		
TEN1710027	Mistley	Harwich Road	Outside No.35 on verge	Sign cleaning	06/04/2017		
TEN1710028	Mistley	Harwich Road	Opposite Beckford Rd outside allotments heading toward Mistley High Street	Vegetation trimming	14/07/2017		
TEN1710029	Great Clacton	Garden Road	From No.25-51	Vegetation trimming	02/06/2017		
TEN1710030	Wix	Clacton Road	Next to The Waggon PH car park	Vegetation trimming	25/07/2017		
TEN1710031	Great Clacton	Battisford Drive	Remote footway at bottom of battisford drive	Vegetation trimming	06/09/2017		
TEN1710032	Great Bromley	Back Lane East	From opposite Cob Cottage to opposite 2	Vegetation trimming	19/10/2017		
TEN1710033	Harwich	Albert Street Rear Service Road	Throughout	Vegetation trimming	14/08/2017		
TEN1710034	Harwich	Albert Street Rear Service Road	Throughout - opposite side to rail track.	Vegetation trimming	25/09/2017		
TEN1710035	St Osyth	Allen Way	Far end of hammer head	Vegetation trimming	07/06/2017		
TEN1710036	Weeley	Clacton Road	Opposite Orchard House	Vegetation trimming	05/06/2017		

Tendring Rangers Report September - November 2017

REF	Parish/Ward	Road Name	Location	Type of Work Required	Date Requested	Date Completed	Complete/Unsuitable
TEN1710037	Ramsey	Church Hill	Between 6 and Field Rise.	Vegetation trimming	20/07/2017		
TEN1710038	Weeley	Colchester Road	Just past N.62 along railings by the pond	Vegetation trimming	03/11/2017		
TEN1710039	Frinton And Walton	Walton Road	Throughout	Vegetation trimming	22/08/2017		
TEN1710040	Frinton And Walton	Wavring Avenue	Opposite the acorns by metal railing	Vegetation trimming	28/06/2017		
TEN1710041	Frinton And Walton	Village Close	Between lamp column 4 and 8	Vegetation trimming	28/06/2017		
TEN1710042	Harwich	Valley Road	Between Poppyfields + Broadacres	Vegetation trimming	02/11/2017		
TEN1710043	Great Clacton	Tyler Avenue	Side of No.7 j/w Rush Green Road	Vegetation trimming	22/06/2017		
TEN1710044	Brightlingsea	Tudor Close	North side junction with Manor House Way	Vegetation trimming	09/08/2017		
TEN1710045	Weeley	Thorpe Road	Outside proprty called Wolvers	Vegetation trimming	25/07/2017		
TEN1710046	Tendring	School Road	Outside Tendring Primary School	Vegetation trimming	05/07/2017		
TEN1710047	Great Clacton	Raycliff Avenue	Outside No.2	Vegetation trimming	11/04/2017		
TEN1710048	Frinton And Walton	Rainham Way	Outside No.107	Vegetation trimming	27/06/2017		
TEN1710049	Harwich	Parkeston Road	Throughout	Vegetation trimming	11/09/2017		
TEN1710050	Weeley	The Street	Opposite Second Avenue	Vegetation trimming	31/08/2017		
TEN1710051	Mistley	Stourview Avenue	Throughout	Vegetation trimming	03/07/2017		
TEN1710052	Mistley	Stourview Avenue	Throughout	Vegetation trimming	07/07/2017		

Tending Rangers Report September - November 2017

REF	Parish/Ward	Road Name	Location	Type of Work Required	Date Requested	Date Completed	Complete/Unsuitable
TEN1710053	Harwich	Stour Road	Throughout the elevated footway	Vegetation trimming	28/09/2017		
TEN1710054	Harwich	Seafield Road	Outside No.2 (Abandoned building)	Vegetation trimming	15/06/2017		
TEN1710055	Weeley	Clacton Road	Past Kempton Park heading toward Weeley opposite sub station and Heathfield	Vegetation trimming	05/06/2017		
TEN1710056	St Osyth	Brookvale	Opposite No.9	Vegetation trimming	30/08/2017		
TEN1710057	Wix	Bradfield Road	Heading toward Wix Cross by sub station	Vegetation trimming	25/07/2017		
TEN1710058	Harwich	Williamsburg Avenue	From lamp column heading towards Lidl	Vegetation trimming	24/08/2017		
TEN1710059	Harwich	The Dales	Opposite No.21/23	Vegetation trimming	18/10/2017		
TEN1710060	Weeley	Clacton Road	Between Laburnum Cottage and Rosemary	Other (explain in notes)	10/07/2017		
TEN1710061	Harwich	The Dales	Opposite No.9	Vegetation trimming	18/10/2017		
TEN1710062	Great Oakley	Beaumont Road	Along allotments fence	Vegetation trimming	02/11/2017		
TEN1710063	Weley & Clacton	B1441	jctn Harwich Rd & Rectory Rd	Other (explain in notes)	02/11/2007	07/11/2017	Complete
TEN1710064	Clacton	Valley Road	Alley to Bonham Close	Vegetation trimming	02/11/2017	09/11/2017	Complete
TEN1710065	Great Clacton	London Road	Between Caravan camp & R'bout	Vegetation trimming	02/11/2017	14/11/2017	Complete

Tendring revenue budget	£97,247
Monies allocated	£87,390
Money remaining	£9,857

Speed survey code: LTEN172001 / TDC1141

Ref	Scheme name	Description	Problem	Requested by	Parish	Scheme stage	Allocated Budget	Date requested	Comments
1	St. Osyth Road, Clacton	Speed/volume survey requested for traffic calming scheme.	Lack of footway and speeding issues identified.	Cllr Wood	Clacton-on-Sea	Surveys	£ 250	14/12/2016	Speed and volume survey to determine if traffic calming is required.
2	Long Road, Lawford	Residents are requesting a pedestrian crossing point to aid residents to access Lawford Primary School.	Request for a zebra crossing.	Lawford Parish Council	Lawford	Surveys	£ 900	22/05/2017	Pedestrian vs vehicle survey required ascertaining the need for a crossing point.
3	Shop Road, Little Bromley	Speed surveys requested from Cllr Johnson following the CMA. Data is 2 years old so we are to double check vehicle speeds.	Speed data two years old.	Cllr Johnson	Little Bromley	Surveys	£ 500	25/05/2017	Cabinet Member requested two additional speed and volume surveys to ascertain the need for two VAS.
4	Holland Road, Little Clacton	Residents supported by the Local Parish for investigations into speeding.	Perceived speeding identified.	Cllr Erskine	Little Clacton	Surveys	£ 250	25/05/2017	Speed and volume survey to determine if traffic calming is required.
5	Heckfords Road, Great Bentley	Speed survey need to ascertain if the VAS still meets the criteria.	VAS repairs	Joe Hazelton	Great Bentley	Surveys	£ 250	13/01/2017	Speed survey required to ascertain if the VAS still meets criteria.
6	Wix Road, j/w Tinkers Street, Ramsey - New footway	Feasibility study into new footway and video survey to determine actual numbers of people travelling to the play area.	No connecting footpath from the village to the playground. The 30mph gateway feature is to far away from the entrance to the playground.	Cllr Erskine	Ramsey	Surveys	£ 300	15/05/2017	Video survey requested to ascertain number of pedestrians using route.
7	Church Road, Thorrington	Vehicles using this route as a cut through with pedestrians in sections of the road due to a lack of footpath.	Perceived speeding identified.	Cllr Goggin	Thorrington	Surveys	£ 250	20/03/2017	Speed and volume survey to determine if traffic calming is required.
8	Gutteridge Hall Lane, Weeley - Quiet Lane	Recommended for Quiet Lanes.	Recommended for Quiet Lanes	Weeley Parish Council	Weeley	Surveys	£ 440	01/02/2017	Additional speed and volume survey required to test against Quiet Lane criteria.
9	Burrs Road, Clacton	Children and parents alike are having issues finding a safe location to cross travelling from the Birds Estate toward Clacton County High School.	Children experiencing difficulties crossing the road.	Cllr Erskine	Un-parished	Surveys	£ 900	25/04/2017	Pedestrian vs vehicle survey required ascertaining the need for a crossing point.
10	Landermere Road, Thorpe-le-Soken	Complaints from residents and Parish Council regarding speed of vehicles entering Thorpe after the 30mph speed limit.	Perceived speeding issues.	Cllr Erskine	Thorpe-Le-Soken	Surveys	£ 250	22/06/2017	Speed and volume survey needed to ascertain if traffic calming is required.
11	Little Bromley Rd, Manningtree Rd, Church Rd, Little Bentley	Residents are requesting a speed limit extension to slow speeding traffic.	Perceived speeding identified.	Cllr Dyson	Little Bentley	Surveys	£ 500	04/08/2017	Speed and volume survey needed to ascertain if the 30mph can be extended.

Tendring revenue budget	£97,247
Monies allocated	£87,390
Money remaining	£9,857

Speed survey code: LTEN172001 / TDC1141

Ref	Scheme name	Description	Problem	Requested by	Parish	Scheme stage	Allocated Budget	Date requested	Comments
12	Mill Street, St. Osyth - VAS	VAS reported faulty	No power, not activating	St. Osyth Parish Council	St. Osyth	Surveys	£ 200	11/08/2017	Cost for inspection and repair cost to VAS
13	Heckfords Road, Great Bentley - VAS	VAS reported faulty	No power, not activating	Great Bentley Parish Council	Great Bentley	Surveys	£ 200	11/08/2017	Cost for inspection and repair cost to VAS
14	Wivenhoe Road, Alresford - VAS	VAS reported faulty	No power, not activating	Alresford Parish Council	Alresford	Surveys	£ 200	11/08/2017	Cost for inspection and repair cost to VAS
15	Steam Mill Road, Bradfield - VAS	VAS reported faulty	No power, not activating	Bradfield Parish Council	Bradfield	Surveys	£ 200	11/08/2017	Cost for inspection and repair cost to VAS
16	Bromley Road, Frating - VAS	VAS reported faulty	No power, not activating	Frating Parish Council	Frating	Surveys	£ 200	11/08/2017	Cost for inspection and repair cost to VAS
17	Constable Avenue, Clacton - VAS	VAS reported faulty	No power, not activating	Cllr Wood	Clacton	Surveys	£ 200	11/08/2017	Cost for inspection and repair cost to VAS
18	Oakley Road, Dovercourt - VAS	VAS reported faulty	No power, not activating	Cllr Henderson	Dovercourt	Surveys	£ 500	11/08/2017	Cost for inspection and repair cost to VAS
19	Close Lane, Clacton	Residents have reported issues crossing the road in a safe location due to reported speeding vehicles.	Lack of formal crossing point with fast travelling vehicles.	Cllr Wood	Un-parished	Surveys	£ 900	06/09/2017	Pedestrian vs vehicle conflict study to ascertain vehicle speeds and pedestrian count.
20	Connaught Gardens East, Albert Gardens, Clacton-on-Sea	Straight roads are being used at rat runs during morning and evening commutes.	Speeding issues reported.	Cllr Sargeant	Un-parished	Surveys	£ 250	18/10/2017	Speed and volume survey needed to ascertain if traffic calming is required.
21	Pork Lane, Frinton & Walton	Residents reported issues with speeding and large commercial vehicles using the route.	Speeding, HGV using.	Cllr Platt	Frinton & Walton	Surveys	£ 750	24/10/2017	Speed and volume survey required to ascertain vehicle types and speeds.
22	Walton Road, Frinton-on-sea	Residents reported regular speeds in excess of 30mph limit through local speed watch.	Speeding issues reported.	Cllr Platt	Frinton & Walton	Surveys	£ 250	25/10/2017	Speed & volume survey required to ascertain if traffic calming is required.
23	Little Clacton Road, Great Holland	Residents reported regular speeds in excess of 30mph speed limit.	Speeding issues reported.	Cllr Platt	Frinton & Walton	Surveys	£ 250	25/10/2017	Speed & volume survey required to ascertain if traffic calming is required.
24	Church Road jw Well St, Spring Chase & Ladysmith Av, Brightlingsea	Complaints from residents requesting traffic calming or a mini roundabout on the jw Well Street, Spring Chase and Ladysmith Avenue.	Residents complaining over speeding and difficulty crossing the road.	Brightlingsea Town Council	Brightlingsea	Surveys	£ 550	30/10/2017	4 arm junction count data required for junction modification validation.

Tendring revenue budget	£97,247
Monies allocated	£87,390
Money remaining	£9,857

Speed survey code: LTEN172001 / TDC1141

Ref	Scheme name	Description	Problem	Requested by	Parish	Scheme stage	Allocated Budget	Date requested	Comments
25	Golden Lane, Thorpe-le-Soken	Request received to investigate the type of vehicles using the lane. Perceived speeding has been reported.	Speeding issues reported.	Cllr Erskine	Thorpe-Le-Soken	Surveys	£ 250	16/11/2017	Speed & volume survey required to ascertain if traffic calming is required.
26	Harwich Road jw Frating Road, Great Bromley	Recommended to undertake a Road Safety Conflict study to investigate further.	Safety concerns at the junction has been questioned.	Great Bromley Parish Council	Great Bromley	Surveys	£ 250	15/11/2017	Speed & volume survey required to ascertain if a cross road ahead VAS can be implemented, following CR Report recommendations.
27	Parkeston Road, Harwich	Spring Meadow primary school, parents and local councillors are concerned over pedestrian safety and the speed of vehicles using this route.	Safety crossing the road, vehicle speeds.	Cllr Henderson	Harwich Town Council	Surveys	£ 900	17/11/2017	Awaiting degree of pedestrian vs vehicle conflict survey results.
28	Valley Road , Clacton-on-Sea - Crossing point	Pedestrians have experienced issues crossing the busy Valley Road between Oxford Road and Burrs road	Difficulty crossing the road	Cllr Sargeant	Un-parished	Surveys	£ 900	27/11/2017	Awaiting degree of pedestrian vs vehicle conflict survey results.
29	Little Clacton Road, Great Holland	Concerns residents have recorded vehicles travelling at high speed through resident association speed watch groups.	Speeding issues reported.	Cllr Platt	Great Holland	Surveys	£ 250	27/11/2017	Speed & volume survey required to ascertain if traffic calming is required.

LTEN152133 – A120 Harwich Gateway Signage

