

## **MALDON DISTRICT LOCAL HIGHWAY PANEL Approved Works Programme – March 2018 Update**

The following report provides an update on the current position of all of the schemes which the Maldon District Local Highway Panel (LHP) had recommended for inclusion in the 2017/18 Approved Works Programme.

Also identified are the schemes provisionally agreed by the Members at the December 2017 Panel meeting which will form the 2018-19 programme, subject to formal approval by the Cabinet Member for Highways.

The 2018/19 Capital Budget for the twelve Local Highway Panels was agreed by ECC at their full Council meeting in February 2018. For the Maldon District LHP the Capital Budget will be £200,000, the same amount as 2017/18.

For the information of the Panel our Safer Roads team have not identified any Safer Roads schemes within Maldon District which need to be delivered in 2018/19.

Members are also reminded that the costs supplied are estimates only and there is the possibility that a final scheme cost could change significantly dependant on issues which may arise especially during detailed design and construction. The estimated scheme costs on the Rolling Programme/Potential Scheme List have been reviewed and adjusted as necessary to reflect this.

The 2018-19 Capital Budget summary is as follows:

Budget Summary 2018/19		
Ref.	Item	Amount
1	Capital Budget	£200,000
2	2017/18 Schemes - Re-Profiled into 2018/19	£25,000
3	Rolling Programme - Scheme Priorities	£123,500
4	Potential Scheme List - Scheme Priorities	£40,500
5	Safer Roads Schemes	N/A
6	Feasibility Studies & Detailed Designs	TBC
7	2018/19 Capital Budget still to allocate	£11,000

**Blank Page**

**Maldon District Local Highway Panel - Approved Works Programme 2017/18**

<b>Schemes Key</b>	<b>Completed</b>	<b>Cancelled</b>	<b>Update</b>
--------------------	------------------	------------------	---------------

Ref	Cost Code	Scheme	Parish	Finish	Scheme Category	Scheme Stage	Works Description	Allocated Budget	Comments
<b>Approved Schemes - Prioritised for delivery in 2017/18</b>									
1	LMAL162078	B1010 Maldon Road, Burnham on Crouch - Speed roundels/speed limit repeater signs	Burnham on Crouch	Mar-18	Traffic Management	Total Scheme	30mph carriageway speed roundels/speed limit repeater signs in section without street lighting	£7,250	Completed
2	LMAL142076	Lea Lane, Little Braxted - Traffic Management Improvements	Little Braxted	Mar-18	Traffic Management	Total Scheme	Gateway signage treatment	£7,000	Awaiting programme date for implementation
3	LMAL142029	King Street/Queens Avenue, Maldon - 20mph	Maldon	Quarter 4	Traffic Management	Total Scheme	Implementation of 20 mph speed limit	£18,000	Cabinet Member decision was not to proceed with TRO, cancelled at December 2107 Panel
4	LMAL162069	Wantz Road (Between j/w Queens Street and j/w High Street), Maldon - One-way road	Maldon	Mar-18	Traffic Management	Design	Installation of One-way road to allow Parking Partnership to install Residents Parking Scheme	£25,000	CMA agreed by Cabinet Member decision . Implementation will now need to be in 2018/19
5	LMAL162039	Witham Road/The Street, Wickham Bishops - Priority Working/Build Outs	Wickham Bishops	Mar-18	Traffic Management	Feasibility	Feasibility Study into priority working/build outs on Witham Road/The Street, also to include consideration of closing junction of School Road/The Street and making Back Lane one-way from Five Corners junction	£10,000	
6	LMAL162083	Church Road (To j/w Mope Lane) Wickham Bishops - Extension of 30mph	Wickham Bishops	Mar-18	Traffic Management	Total Scheme	To extend 30mph speed limit to junction	£3,830	Completed

**Maldon District Local Highway Panel - Approved Works Programme 2017/18**

<b>Schemes Key</b>	<b>Update</b>	<b>2018/19 Priority Scheme</b>	<b>2018/19 Rolling Programme</b>
--------------------	---------------	--------------------------------	----------------------------------

Ref	Cost Code	Scheme	Parish	Finish	Scheme Category	Scheme Stage	Works Description	Allocated Budget	Comments
<b>Approved Schemes - Prioritised for 2018/19 Delivery</b>									
7	LMAL162041	Waterside Road, Bradwell on Sea - HGV Signage improvements	Bradwell on Sea	<b>2018/19 Priority Scheme</b>	Traffic Management	Total Scheme	Improvements to HGV signs to prevent goods vehicles being unable to turn around at end of road	£4,500	Dec 2017 - Panel decision to fund this scheme for delivery in 2018/19 financial year
8	LMAL162090	Adjacent White Lyons/Bradwell Church, High Street, Bradwell on Sea - Traffic Management Improvements	Bradwell on Sea	<b>2018/19 Priority Scheme</b>	Traffic Management	Design	Waiting restrictions - Narrow carriageway and parked vehicles causing congestion issues	£4,000	Dec 2017 - Panel decision to fund this scheme for delivery in 2018/19 financial year
9	LMAL142037	Southminster Road (old Heath to Mangaps Manor), Burnham on Crouch - Walkable verge	Burnham on Crouch	<b>2018/19 Priority Scheme</b>	Traffic Management	Feasibility	Feasibility Study into walkable verge	£4,000	Dec 2017 - Panel decision to fund this scheme for delivery in 2018/19 financial year
10	LMAL152030	Hackmans Lane, Cock Clarks - Traffic Management Improvements	Cock Clarks	<b>2018/19 Priority Scheme</b>	Traffic Management	Total Scheme	Bend warning/chevron sign improvements with Max speed 30mph sub-plates as necessary	£5,000	Dec 2017 - Panel decision to fund this scheme for delivery in 2018/19 financial year
11	LMAL162048	B1026 Maldon Road, Goldhanger - Speed roundels/speed limit repeater signs	Goldhanger	<b>2018/19 Priority Scheme</b>	Traffic Management	Total Scheme	30mph carriageway speed roundels and increased number of speed limit repeater signs	£8,500	Dec 2017 - Panel decision to fund this scheme for delivery in 2018/19 financial year
12	LMAL152049	Four sites Heybridge - Gateway treatments	Heybridge	<b>2018/19 Priority Scheme</b>	Traffic Management	Design	Post and Rail gateway features	£30,000	Dec 2017 - Panel decision to fund this scheme for delivery in 2018/19 financial year
13	LMAL161011	Lower Burnham Road 600m west of j/w Rectory Lane, Latchingdon - vehicle restraint system	Latchingdon	<b>2018/19 Priority Scheme</b>	Safer Roads	Total Scheme	Safety measures to prevent vehicles entering pond	£10,000	Dec 2017 - Panel decision to fund this scheme for delivery in 2018/19 financial year
14	LMAL162095	Lea Lane (school House to War Memorial), Little Braxted - Pedestrian in Road signage	Little Braxted	<b>2018/19 Priority Scheme</b>	Traffic Management	Total Scheme	Install Pedestrian in Road signage	£6,500	Dec 2017 - Panel decision to fund this scheme for delivery in 2018/19 financial year
15	LMAL142006	Fambridge Road, Maldon (Limebrook Way RAB to Royal Oak PH) - Footpath	Maldon	<b>2018/19 Priority Scheme</b>	Traffic Management	Design	Detailed design of footpath	£7,000	Dec 2017 - Panel decision to fund this scheme for delivery in 2018/19 financial year
16	LMAL155008	Imperial Avenue, Maylandsea - Passenger Transport	Maylandsea	<b>2018/19 Priority Scheme</b>	Passenger Transport	Total Scheme	Bus cage	£1,500	Dec 2017 - Panel decision to fund this scheme for delivery in 2018/19 financial year
17	LMAL152010	Fambridge Road (Lower Burnham Road to Rectory Road), North Fambridge - Study into provision of footway	North Fambridge	<b>2018/19 Priority Scheme</b>	Traffic Management	Feasibility	Feasibility Study to consider provision of new footway/walkable verge	£4,000	Dec 2017 - Panel decision to fund this scheme for delivery in 2018/19 financial year
18	LMAL142041	Recreation Ground, Fambridge Road, North Fambridge - Traffic Management Improvements	North Fambridge	<b>2018/19 Priority Scheme</b>	Traffic Management	Total Scheme	Playground Warning Signs	£4,500	Dec 2017 - Panel decision to fund this scheme for delivery in 2018/19 financial year
19	LMAL142031	B1010 Fambridge Road (The Wash to Roundbush P/H), Purleigh - Traffic Management Improvements	Purleigh	<b>2018/19 Priority Scheme</b>	Traffic Management	Feasibility	Feasibility Study into speed reduction measures	£4,000	Dec 2017 - Panel decision to fund this scheme for delivery in 2018/19 financial year

**Maldon District Local Highway Panel - Approved Works Programme 2017/18**

Schemes Key	Update	2018/19 Priority Scheme	2018/19 Rolling Programme
-------------	--------	-------------------------	---------------------------

Ref	Cost Code	Scheme	Parish	Finish	Scheme Category	Scheme Stage	Works Description	Allocated Budget	Comments
<b>Approved Schemes - Prioritised for 2018/19 Delivery (Continued)</b>									
20	LMAL152029	Hagg Hill Stow Maries - Traffic Management Improvements	Stow Maries	2018/19 Priority Scheme	Traffic Management	Total Scheme	Unsuitable for HGV signage	£5,000	Dec 2017 - Panel decision to fund this scheme for delivery in 2018/19 financial year
21	LMAL152017	Church Street, Tollesbury - Dropped kerbs	Tollesbury	2018/19 Priority Scheme	Traffic Management	Implementation	Dropped kerbs to improve access to bus stop	£6,500	Dec 2017 - Panel decision to fund this scheme for delivery in 2018/19 financial year
22	LMAL162081	Brook Road/Tolleshunt D'Arcy Road, Tolleshunt Knights - Speed limit repeater signs and roundels	Tolleshunt Knights	2018/19 Priority Scheme	Traffic Management	Total Scheme	Improvements to speed limit repeater signs (size/frequency) and roundels	£8,500	Dec 2017 - Panel decision to fund this scheme for delivery in 2018/19 financial year
23	LMAL162082	Beckingham Street/Tolleshunt D'Arcy Road, Tolleshunt Major - Speed signage improvements	Tolleshunt Major	2018/19 Priority Scheme	Traffic Management	Total Scheme	Improvements to existing speed limit repeater signs (size/frequency)	£5,000	Dec 2017 - Panel decision to fund this scheme for delivery in 2018/19 financial year
24	LMAL162075	Lodge Road, Woodham Mortimer - Traffic Management Improvements	Woodham Mortimer	2018/19 Priority Scheme	Traffic Management	Total Scheme	Unsuitable for HGV signage	£5,000	Dec 2017 - Panel decision to fund this scheme for delivery in 2018/19 financial year
Total								£123,500	

<b>Potential Schemes - Prioritised for 2018/19 Delivery</b>									
25	LMAL162104	Fords Corner to Riverview Caravan Park, B1010 Lower Burnham Road, Althorne	Althorne	2018/19 Priority Scheme	Traffic Management	Total Scheme	Review/change size frequency of 30mph repeater signs and gateway treatment	£13,500	Dec 2017 - Panel decision to fund this potential scheme for delivery in 2018/19 financial year
26	LMAL172002	B1010 Fambridge Road, Hazeleigh	Hazeleigh	2018/19 Priority Scheme	Traffic Management	Total Scheme	Village Gateway Improvements	£14,000	Dec 2017 - Panel decision to fund this potential scheme for delivery in 2018/19 financial year
27	LMAL172009	High Street, Southminster	Southminster	2018/19 Priority Scheme	Traffic Management	Total Scheme	20mph repeater signs size/frequency	£6,500	Dec 2017 - Panel decision to fund this potential scheme for delivery in 2018/19 financial year
28	LMAL152057	Herbage Park Road/Church Hill/Rectory Road, Woodham Walter	Woodham Walter	2018/19 Priority Scheme	Traffic Management	Total Scheme	Review/change size frequency of 30mph repeater signs	£6,500	Dec 2017 - Panel decision to fund this potential scheme for delivery in 2018/19 financial year
Total								£40,500	

**Maldon District Local Highway Panel - Approved Works Programme 2017/18**

Schemes Key	Update	2018/19 Priority Scheme	2018/19 Rolling Programme
-------------	--------	-------------------------	---------------------------

Ref	Cost Code	Scheme	Parish	Finish	Scheme Category	Scheme Stage	Works Description	Allocated Budget	Comments
<b>Approved Schemes - Prioritised for 2018/19 Rolling Programme</b>									
29	LMAL162050	Tiptree Road, Great Braxted - Traffic Management Improvements	Great Braxted	<b>2018/19 Rolling Programme</b>	Traffic Management	Total Scheme	30mph repeater signage improvements	£5,000	Dec 2017 Panel decision that scheme should remain on 2018/19 Rolling Programme
30	LMAL158004	Footpath 4 (Kelvedon Road to Goat Lodge Road), Great Totham - PRow	Great Totham	<b>2018/19 Rolling Programme</b>	Public Rights of Way	Total Scheme	Surface improvements - Planings/timber edging for 200m	£4,000	Dec 2017 Panel decision that scheme should remain on 2018/19 Rolling Programme
31	LMAL162088	Witham Road j/w Lea Lane, Little Braxted - HGV signage	Little Braxted	<b>2018/19 Rolling Programme</b>	Traffic Management	Feasibility	Feasibility Study/signage review of HGV signage to A12	£3,000	Dec 2017 Panel decision that scheme should remain on 2018/19 Rolling Programme
32	LMAL162071	Limebrook Way j/w Wantz Road, Maldon - Traffic Management Improvements	Maldon	<b>2018/19 Rolling Programme</b>	Traffic Management	Feasibility	Feasibility study into signage improvements A414 to Hythe Quay and Parking at Promenade Park	£3,000	Dec 2017 Panel decision that scheme should remain on 2018/19 Rolling Programme
33	LMAL165017	Outside The Lower Plume School, Mill Road, Maldon - Passenger Transport	Maldon	<b>2018/19 Rolling Programme</b>	Passenger Transport	Total Scheme	Replacement bus shelter	£6,500	Dec 2017 Panel decision that scheme should remain on 2018/19 Rolling Programme
34	LMAL162062	The Street (The Sun & Anchor PH to The Star PH), Steeple - Edge of carriageway road markings	Steeple	<b>On hold</b>	Traffic Management	Total Scheme	Install edge of carriageway road markings	£2,000	Dec 2017- Panel decision scheme On Hold - Pending resolution of Capital Carriageway Resurfacing scheme currently on hold through this section of The Street
35	LMAL162093	Parish Rooms, Church Street, Tollesbury - Pedestrian access improvements	Tollesbury	<b>2018/19 Rolling Programme</b>	Traffic Management	Implementation	Create pedestrian access to Parish Rooms - kerbing and resurfacing	£17,100	Dec 2017 Panel decision that scheme should remain on 2018/19 Rolling Programme

## MALDON DISTRICT LOCAL HIGHWAY PANEL POTENTIAL SCHEMES LIST (Version 27)

This Potential Scheme List identifies all of the scheme requests which have been received for the consideration of the Maldon District Local Highways Panel. The Panel are asked to review the schemes on the attached Potential Scheme List, finalise their scheme funding recommendations for the schemes they wish to see delivered in 2018/19 and remove any schemes the Panel would not wish to consider for future funding.

There are currently potential schemes with a total estimated cost of £255,000 and at the December 2017 meeting the Panel prioritised schemes with an estimated costs of £40,500, as shown in the summary below -

Potential Schemes List (Version 27)			
Ref.	Scheme Type	Estimated Scheme Costs	
		Total	2018/19 Priority schemes
1	Traffic Management	£145,000	£40,500
2	Passenger Transport	£34,000	£0
3	Public Rights of Way	£70,000	£0
4	Walking	£6,000	£0
	<b>Total</b>	<b>£255,000</b>	<b>£40,500</b>

## MALDON DISTRICT LOCAL HIGHWAY PANEL POTENTIAL SCHEMES LIST (Version 27)

On the Potential Schemes List the RAG column acknowledges the status of the scheme request as shown below:

RAG Status	Description of RAG status
G	The scheme has been validated as being feasible and is available for Panel consideration
A	The scheme has been commissioned for a feasibility study which needs completing before any Panel consideration
R	A scheme which is against policy or where there is no appropriate engineering solution
V	A scheme request has been received and is in the initial validation process



MALDON DISTRICT LOCLA HIGHWAY PANEL - POTENTIAL SCHEME LIST (VERSION 27)

Traffic Management

Total Value of schemes	£145,500
------------------------	----------

Ref	Location	Description	Problem	Requested by	Parish	Cost Code	Estimated cost	Comments	RAG	2018/19 Priority Scheme
1	Fords Corner to Riverview Caravan Park, B1010 Lower Burnham Road, Althorne	Traffic management improvements - Size/frequency of 30mph speed limit repeater signs and gateway treatment	Speed of traffic and possible relocation of bus stop at Caravan Park	Residents	Althorne	LMAL162104	£13,500	Validation - Good compliance with 40mph speed limit but poor compliance with existing 30mph speed limit. Validation suggests Village Gateway treatment £10,000 and 30mph repeater signs/roundels £10,000	G	2018/19 Priority Scheme
2	B1021 Bradwell Road, Mill End Bradwell on Sea	Traffic management improvements	Speed of traffic in 30mph limit	Councillor	Bradwell on Sea	LMAL162119	£18,500	Validation - Posted speed limit 30mph, South bound 36.4mph & North bound 37.1mph. Recommendation - Vehicle Activated Sign and speed limit repeater signs	G	
3	Cedar Grove, Burnham on Crouch	Footway improvements	Accessibility issues on footways	Councillor	Burnham on Crouch	LMAL172027	TBC	In validation	V	
4	Eves Corner B1021 Southminster Road j/w Mill Road/Green Lane, Burnham on Crouch	Traffic management improvements	Vehicles losing control and causing property damage	Councillor	Burnham on Crouch	LMAL172022	TBC	In validation	V	
5	Maldon Road/Hall Road/Walden House Road/Prince of Wales Road, Great Totham	Parking improvements at junctions	Parking causing problems at junctions	Parish Council	Great Totham	LMAL172005	TBC	In validation	V	
6	B1010 Fambridge Road, Hazeleigh	Village Gateway Improvements	Speed of traffic	Parish Council	Hazeleigh	LMAL172002	£14,000	Validation - Feasible to install Village Gateway treatments	G	2018/19 Priority Scheme
7	The Causeway/The Square/The Street, Heybridge	RAB improvements	Queuing traffic on RAB blocks road	Resident	Heybridge	LMAL172003	£8,000	Validation - Recommends Keep Clear road marking at Holloway Road junction	G	

MALDON DISTRICT LOCLA HIGHWAY PANEL - POTENTIAL SCHEME LIST (VERSION 27)

Traffic Management

Total Value of schemes	£145,500
------------------------	----------

Ref	Location	Description	Problem	Requested by	Parish	Cost Code	Estimated cost	Comments	RAG	2018/19 Priority Scheme
8	Near Plantpak, Burnham Road, Latchingdon	Traffic management improvements	Speed of traffic prior to 30mph speed limit	Councillor	Latchingdon	LMAL172018	TBC	In validation - Results of traffic speed survey - 60mph speed limit - South bound 43.2mph & North bound 45.1mph	V	
9	Fambridge Road (Limebrook Way RAB to Royal Oak Public House), Maldon	Walkable verge/footway	Lack of footway between small hamlet/public house and Maldon Town	Councillor	Maldon	LMAL162099	TBC	Liaison on-going regarding nearby potential development	V	
10	Market Hill j/w High Street, Maldon	Improved signage to Car Parks	No signage at top of hill to direct traffic to Car Parks	District Council	Maldon	LMAL152072	NA	Validation - Whilst there is no signage at the top of Market Hill directing traffic to car parks. There is parking in either direction along the High Street which is signed, so any visitor taking either direction will be able to find a car park. Also there are a lot of existing signs at the top of Market Hill and there is a current drive by DfT to reduce sign clutter. Awaiting results of 2017/18 Maldon Town Signing review	R	
11	Keats Close, Maldon	Measures to stop verge damage by vehicles	Vehicles routinely damaging verges	Councillor	Maldon	LMAL172028	TBC	In validation	V	
12	Main Road, Mundon	Traffic management improvements	Speed of traffic through Village	Parish Council	Mundon	LMAL172013	TBC	In validation	V	
13	Church Hill/The Street, Purleigh	Kerbing of verge	Parked cars causing verge damage	Parish Council	Purleigh	LMAL172023	TBC	In validation - Parish Council considering part-funding	V	
14	Old Heath Road, Southminster	Traffic management improvements and request for Quiet Lane status	Speed of traffic on narrow rural road	Councillor	Southminster	LMAL162118	TBC	In validation - Awaiting outcomes of trial of five Quiet Lane schemes across the County	V	
15	High Street, Southminster	20mph repeater signs size/frequency	Identifying 20mph speed limit	Parish Council	Southminster	LMAL172009	£6,500	Validation - Review size/frequency of 20mph repeater/terminal signs and implement changes	G	2018/19 Priority Scheme

MALDON DISTRICT LOCLA HIGHWAY PANEL - POTENTIAL SCHEME LIST (VERSION 27)

Traffic Management

Total Value of schemes	£145,500
------------------------	----------

Ref	Location	Description	Problem	Requested by	Parish	Cost Code	Estimated cost	Comments	RAG	2018/19 Priority Scheme
16	Woodham Road/The Street, Stow Maries	Traffic management improvements	Speed of traffic through Village	Parish Council	Stow Maries	LMAL172026	TBC	In validation	V	
17	Kelvedon Road nr j/w Maypole Road, Tolleshunt Knights	Vehicle Activated Sign/Speed Indicator Device	Speed/volume of traffic	Parish Council	Tolleshunt Knights	LMAL162074	TBC	In validation - Awaiting LHP scheme request form	V	
18	Factory Hill/Brook Road/D'Arcy Road, Tolleshunt Knights - TMI	Mini-roundabout improvements	Concerns around operation of mini-roundabout	Parish Council	Tolleshunt Knights	LMAL162055	£4,000	Validation recommends feasibility study. Dec 17 Panel decision to remove scheme from Approved Works Programme and return to Potential Scheme List	G	
19	Beckingham Street/Tolleshunt D'Arcy Road, Tolleshunt Major	Junction improvements	Existing bennett junction causing issues	Parish Council	Tolleshunt Major	LMAL162077	£45,000	From Feasibility Study Parish Council preferred Option 2, Standard T-junction with pedestrian island at estimated cost £125,000. Scheme would require acquisition of land. Following site meeting with Parish Council representatives in October 2017 Parish indicate Option 1 Standard T-junction estimated cost £45,000 could meet their needs subject to final design.	G	
20	Mill Lane j/w Beckingham Street, Tolleshunt Major	HGV Signage improvements	Road not suitable for HGV's	Parish Council	Tolleshunt Major	LMAL162091	£13,000	Validation - Existing 7.5 tonne weight limit signage in place and "Unsuitable for HGV" sign. Recommendation is for signage review of HGV directional signage to ensure vehicles use preferred route via School Road. Dec 17 Panel decision to remove scheme from Approved Works Programme and return to Potential Scheme List	G	
21	Church Road (Holt Drive to Blacksmiths Lane) and Arbour Lane (Blacksmiths Lane to Grange Road), Wickham Bishops	Footways	Lack of pedestrian access to the Village Library	Parish Council	Wickham Bishops	LMAL153002	£3,000	Validation - recommendation is for Feasibility Study to cover obtaining any land necessary for footway construction and also pedestrian/vehicle counts to assess potential usage and any conflict. Construction costs could be significant. Dec 17 Panel decision to remove scheme from Approved Works Programme and return to Potential Scheme List	G	

MALDON DISTRICT LOCLA HIGHWAY PANEL - POTENTIAL SCHEME LIST (VERSION 27)

Traffic Management

Total Value of schemes	£145,500
------------------------	----------

Ref	Location	Description	Problem	Requested by	Parish	Cost Code	Estimated cost	Comments	RAG	2018/19 Priority Scheme
22	B1018 Langford Road, Wickham Bishops	Carriageway improvements	Width of road when two vehicles try to pass	Resident	Wickham Bishops	LMAL172008	£10,000	Validation - "B" road and PR2, width restriction contrary to policy as its main function is movement of traffic. Suggestion is to review Warning Signs and Road Markings indicating hazards and narrow sections of road	G	
23	Tiptree Road, Wickham Bishops	Footway to link new development to Witham Road	Lack of footway	Councillor	Wickham Bishops	LMAL172020	TBC	In validation	V	
24	A414 Maldon Road, Woodham Mortimer	Traffic management improvements	Speed of traffic and pedestrian access across A414 to bus stops	Parish Council	Woodham Mortimer	LMAL172016	TBC	In validation - Results of traffic speed survey A414 60mph speed limit - (1) West Lodge Road - East 48.9mph & West 49.4mph, (2) East Rectory Lane - East 50.9mph & West 52.8mph (3) East Bryants Lane - East 46.8mph & West 47.6mph. Awaiting PV <sup>2</sup> survey data	V	
25	Herbage Park Road/Church Hill/Rectory Road, Woodham Walter	Traffic management improvements - Feasible to review speed repeater signage	Speed of traffic	Parish Council	Woodham Walter	LMAL152057	£6,500	Validation - ATC Rectory Road (nr Bowers Way) - South 33.0mph & North 33.4mph, Herbage Park Road - South 33.7mph & North 34.5mph. Speeds do not meet criteria for a VAS/SID. Some vehicles travelling over 35mph mainly during hours of darkness. Validation suggestion is to review speed repeater sign size/visibility/locations.	G	2018/19 Priority Scheme
26	West Bowers Road j/w Stivvy Road, Woodham Walter	Cycle route signage	Lack of sign for National Cycle Network Route1	Parish Council	Woodham Walter	LMAL172015	£3,500	Validation - recommends signage for NCN1 at either end of Stivvy Road	G	

## Passenger Transport

Total Value of schemes	<b>£34,000</b>
------------------------	----------------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG	2018/19 Priority Scheme
1	Burnham Road, Latchingdon	Wooden bus shelter	Stop ID 1500LATCHG2 - metal shelter needs replacing (Parish Council owned Shelter)	Parish Council/Passenger Transport Team	Latchingdon	Total scheme	LMAL155016	£9,000	Validated by Passenger Transport team	G	
2	Fambridge Road, Maldon	New bus stop poles/flags/timetables	Nine bus stops need clearly identifying, some flags on lamp columns	Passenger Transport	Maldon	Total scheme	LMAL175001	£7,000	Validated by Passenger Transport team	G	
3	Fambridge Road, North Fambridge	Wooden bus shelter	Stop ID 1500IM2085 - North Fambridge Shelter - replacement needed	Passenger Transport Team	North Fambridge	Total scheme	LMAL155013	£9,000	Validated by Passenger Transport team	G	
4	The Avenue, North Fambridge	Wooden bus shelter	Stop ID 1500IM2536 - Ferry Corner Shelter - replacement needed	Passenger Transport Team	North Fambridge	Total scheme	LMAL155014	£9,000	Validated by Passenger Transport team	G	

MALDON DISTRICT LOCLA HIGHWAY PANEL - POTENTIAL SCHEME LIST (VERSION 27)

Public Rights of Way

Total Value of schemes	£70,000
------------------------	---------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG	2018/19 Priority Scheme
1	Byway 32 Purleigh (Roundbush Road to How Green Road)	Improve drainage, rebuild surface, install heavy duty removable bollards	Southern end of byway badly rutted and is often impassable. There is also a seasonal TRO in place to restrict access.	Public Rights of Way	Purleigh	Total scheme	LMAL168007	£25,000	Validated by Public Rights of Way team - Dec 17 - Panel decision to return scheme from Approved Works Programme back to Potential Schemes List	G	
2	Handley's Lane, between Kelvedon Road and Handley's Lane roadway, Wickham Bishops	Surface improvements to byway to allow all year round usage	Byway often inaccessible due to flooding /surface condition	Parish Council	Wickham Bishops	Total scheme	LMAL158003	£45,000	Validation - Estimated costs re-evaluated by PROW team - Surfacing to north-east section (not to adoptable standards) £10,000 and middle section levelled/finished with planings £35,000	G	

MALDON DISTRICT LOCLA HIGHWAY PANEL - POTENTIAL SCHEME LIST (VERSION 27)

Walking

Total Value of schemes	£6,000
------------------------	--------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG	2018/19 Priority Scheme
1	B1010 Chelmsford Road (Spar Lane to Edgeware Veterinary Practice), Purleigh	Extension of existing footway	Lack of safe route for pedestrians	Parish Council	Purleigh	Feasibility	LMAL153001	£6,000	Validation - recommendation for feasibility study into footway/walkable verge, with pedestrian video survey and road safety audit. Though implementation costs could be around £50k. Dec 17 - Panel decision to return scheme from Approved Works Programme back to Potential Schemes List	G	

**Blank Page**



**Maldon District Local Highway Panel - Section 106 Programme 2017/18**

Schemes Key	Completed	Cancelled	Update
-------------	-----------	-----------	--------

Ref	Cost Code	Scheme	Parish	Finish	Scheme Category	Works Description	Allocated Budget	Comments
1	10001424	Fullbridge, Maldon - Upgrade crossing	Maldon	Mar-17	Traffic Management Improvement	Study to upgrade crossing on Station Road between the bridge and the river - between Fullbridge Roundabout towards Maldon Town Centre.	£5,000	Feasibility Study/Design only in 2017/18

**Blank Page**

Maldon District Highway Rangers - Works Summary - October 2017 to December 2017

Reference		Parish/Ward	Road Name	Location	Type of Work Required	Comments	Date Requested	Date Completed
1	LMAL171001	Ulting	Crouchman's Farm Road j/w Ulting Lane	Verge to north of junction	Vegetation trimming	Overgrown vegetation - affecting sight lines	25/09/2017	10/10/17
2	LMAL171002	Ulting	Crouchman's Farm Road	Opposite junction with Church Road	Vegetation trimming	Overgrown vegetation - affecting sight lines	25/09/2017	09/10/17
3	LMAL171003	Langford	Maldon Road	Path opposite Langford Lee to Blackwater Rail Trail	Vegetation trimming	Overgrown vegetation - affecting footpath	25/09/2017	06/10/17
4	LMAL171004	Bradwell-On-Sea	MALDON ROAD	Between Little Oak and Littlecroft	Vegetation trimming	Nettles encroaching half of footway, 7.0m x 0.4m	01/09/2017	10/10/17
5	LMAL171005	Althorne	GARDEN CLOSE	Side of 12	Vegetation trimming	Weeds at rear of footway, 20.0m x 0.5m	07/09/2017	10/10/17
6	LMAL171006	Heybridge	COLCHESTER ROAD	Between Towers Road and Cedar Chase	Vegetation trimming	40m veg encroaching on footway	07/09/2017	28/09/17
7	LMAL171007	Burnham-On-Crouch	SOUTHMINSTER ROAD	Between opp Burnt House to Roslyn	Vegetation trimming	Hedge encroaching footway, 40.0m x 1.0m	08/09/2017	10/10/17
8	LMAL171008	Maldon	LONGFELLOW ROAD	Rear of 13 Brooke Square	Vegetation trimming	30m intermittent weed growth	11/09/2017	12/10/17
9	LMAL171009	Maldon	LONGFELLOW ROAD	S/o 7 Shakespeare Drive that leads to the garages	Vegetation trimming	6m plants over footway	11/09/2017	12/10/17
10	LMAL171010	Maldon	DRAYTON CLOSE	Behind 9 Drayton close	Vegetation trimming	5m plants over footway	11/09/2017	13/10/17
11	LMAL171011	Maldon	BROOKE SQUARE	S/o 3 Drayton close end of cul de sac	Vegetation trimming	23x1m plant growth along fence line	11/09/2017	13/10/17
12	LMAL171012	Maldon	BROOKE SQUARE	Rear of 9 Brooke square	Vegetation trimming	10x1m plants blocking footway	11/09/2017	11/09/17
13	LMAL171013	Maldon	BURNS CLOSE	Os 14	Vegetation trimming	12x12m weeds coming through slabs	11/09/2017	16/10/2017
14	LMAL171014	Maldon	BURNS CLOSE	Side of 6	Vegetation trimming	25x1m completely blocked by vegetation	12/09/2017	12/10/2017
15	LMAL171015	Maldon	SASSOON WAY	R/o 6 side of no 7 and around lamp column 6	Vegetation trimming	20x1m completely blocked by vegetation	12/09/2017	12/10/2017
16	LMAL171016	Maldon	COLERIDGE ROAD	R/o 3 burns close to 4 back alley to Coleridge	Vegetation trimming	25m weeds/fruit	12/09/2017	12/10/2017
17	LMAL171017	Maldon	COLERIDGE ROAD	Outside no 6 , 7 Sassoon way and side of 4 burns close	Vegetation trimming	Overgrown vegetation on footpath, weeds, bushes through slabs	12/09/2017	13/10/17
18	LMAL171018	Maldon	BURNS CLOSE	S/o 7 and R/o properties on burns close in alleyways	Vegetation trimming	Approx. 30mm veg and some dumped cuttings	12/09/2017	12/10/17
19	LMAL171019	Maldon	SASSOON WAY	Garage area side of 14	Vegetation trimming	Weed growth through concrete joints	12/09/2017	16/10/2017
20	LMAL171020	Maldon	CROSS ROAD	Os 37/39 Longfellow road	Vegetation trimming	Approx. 40m weed growth through concrete joints / slabs RANGERS	12/09/2017	18/10/2017

Maldon District Highway Rangers - Works Summary - October 2017 to December 2017

Reference	Parish/Ward	Road Name	Location	Type of Work Required	Comments	Date Requested	Date Completed	
21	LMAL171021	Maldon	COLERIDGE ROAD	At end slabbed area so 59/ 61	Vegetation trimming	Approx. 15x10m weed growth through concrete joints / slabs RANGERS	12/09/2017	18/10/2017
22	LMAL171023	Maldon	CONYER CLOSE	Between opp lamp column FP45 and FP44	Vegetation trimming	Vegetation encroaching on footway Approx. 20 meters	21/09/2017	17/10/2017
23	LMAL171024	Maldon	FALCON MEWS	Alleyway From falcon mews to lamp column FP32	Vegetation trimming	Both sides weeds over footway / cycleway	21/09/2017	17/10/2017
24	LMAL171025	Maldon	WARWICK DRIVE	Opp 3	Sign cleaning	School patrol sign dirty RANGERS	21/09/2017	16/10/2017
25	LMAL171026	Maldon	WALLACE BINDER CLOSE	Side of 21	Vegetation trimming	Vegetation encroaching edge of c/way, 1.5m x 0.8m	21/09/2017	13/10/2017
26	LMAL171027	Langford	HATFIELD ROAD	Opp Ulting road by bus stop	Sign cleaning	One finger on directional sign very loose drooping	22/09/2017	09/10/2017
27	LMAL171028	Maldon	KEATS CLOSE	Rear of 2 entrance to garages	Vegetation trimming	Vegetation encroaching on highway approx. 7 metres	22/09/2017	20/10/2017
28	LMAL171029	Tolleshunt Knights	BROOK ROAD	Opp sewage pumping station near 45	Vegetation trimming	22x1m vegetation overgrown	25/09/2017	11/10/2017
29	LMAL171030	Tolleshunt Knights	BROOK ROAD	Os 19a just before Hawthorn Road	Vegetation trimming	15x1m vegetation overgrown	25/09/2017	11/10/2017
30	LMAL171031	Great Totham	COLCHESTER ROAD	Junction Braxted Lane	Sign cleaning	Iron directional sign obscured by veg and covered in moss, needs hard cut back and cleaning	29/09/2017	11/10/2017
31	MDC508	Heybridge	Templemead		Vegetation trimming	strim & hedge cut from Templemead to footpath leading to canal	02/10/2017	02/10/2017
32	MDC509	Heybridge	Oak Tree Meadows		Vegetation trimming	Oak Tree Meadows hedge cutting and strim and litter pick both sides of bridge	03/10/2017	04/10/2017
33	MDC509	Heybridge	Oak Tree Meadows		Vegetation trimming	Went back with brushcutter to flatten to ground	04/10/2017	04/10/2017
34	MDC510	Ulting	Maldon Road	Ernest Does	Other (explain in notes)	Ernest Does: picked up 1 petrol can, 2 strimming cords, 4 x tap head strimmer heads	05/10/2017	05/10/2017
35	MDC510	Heybridge	Hall Road to Bates Road		Vegetation trimming	Hall Road to Bates Road - cut and strim footpath	03/10/2017	04/10/2017
36	MDC511	Maldon	Princes Road Depot		Other (explain in notes)	Serviced all tools and put new strimmer heads on	07/10/2017	07/10/2017
37	MDC511	Langford	Maldon Road		Vegetation trimming	Path opposite Langford Lee to Back water rail trail	06/10/2017	06/10/2017
38	MDC512	Wickham Bishops	Tennis Courts		Vegetation trimming	Flail back hedges	19/10/2017	19/10/2017
39	MDC513	Heybridge	Templemead to Elms Farm Roundabout		Vegetation trimming	Flailing all hedges and strimming all Heybridge Approach, Templemead and Elms Farm	25/10/2017	27/10/2017
40	LMAL171101	Heybridge	Doubleday Drive	J/w Heybridge Approach	Vegetation trimming	Sight lines obstructed by vegetation, especially from ditch	20/10/2017	24/10/2017

Maldon District Highway Rangers - Works Summary - October 2017 to December 2017

Reference	Parish/Ward	Road Name	Location	Type of Work Required	Comments	Date Requested	Date Completed	
41	LMAL171102	Goldhanger	Fish Street	At the bottom by the playing field	Vegetation trimming	Hedge cutting beside the parking bays	27/10/2017	01/11/2017
42	LMAL171103	Goldhanger	Junction of Church Street and Maldon Road	Grass triangle	Vegetation trimming	Strimming of the grass triangle	27/10/2017	02/11/2017
43	LMAL171104	Goldhanger	Junction of Little Totham Road and Maldon Road	Grass triangle	Vegetation trimming	Strimming of the grass triangle	27/10/2017	03/11/2017
44	LMAL171105	Goldhanger	Head Street	Alongside the horses' field and under the hedge	Vegetation trimming	Strimming the verges	27/10/2017	Flail
45	LMAL171106	Goldhanger	Church Street	Highway to boundary fence of the alpaca field	Vegetation trimming	Strimming the verges	27/10/2017	03/11/2017
46	LMAL171107	Goldhanger	Head Street	Path Head Street to the back of Hall Estate garages	Vegetation trimming	Cutting back overhanging greenery and brambles and weeds from the path	27/10/2017	06/11/2017
47	LMAL171108	Goldhanger	The Square	West of the bus stop	Vegetation trimming	Cut back overhanging greenery from the wall which is obstructing the footway	27/10/2017	06/11/2017
48	LMAL171109	Maldon	Fambridge Road	By zebra crossing opp 189	Vegetation trimming	Bushes/brambles over footway, visibility issue, cut back hard	03/10/2017	09/11/2017
49	LMAL171110	Maldon	Gloucester Avenue	O/s 56/58	Vegetation trimming	Moss/grass over footway	06/10/2017	07/11/2017
50	LMAL171111	Burnham-On-Crouch	King Edward Avenue	O/s 17	Vegetation trimming	Moss on rear half footway	16/10/2017	07/11/2017
51	LMAL171112	Burnham-On-Crouch	Cedar Grove	O/s sub station	Other (explain in notes)	Clear debris from rear of footway - broken kerb	17/10/2017	07/11/2017
52	LMAL171113	Maldon	Wantz Road	By Barrell Close	Sign cleaning	Speed camera sign misaligned	23/10/2017	02/11/2017
53	LMAL171115	Maldon	The Causeway	O/s 9-15	Footway drainage channel cleaning	Aco drain blocked	25/10/2017	08/11/2017
54	LMAL171116	Maldon	Fullbridge	Outside Fullbridge House	Sign cleaning	Crossing warning sign obscured by vegetation	26/10/2017	02/11/2017
55	MDC 514	Tolleshunt Knights	Top Road		Other (explain in notes)	Removing old broken sign & concrete in new plastic sign	30/10/2017	30/10/2017
56	MDC515	Southminster	Steeple Meadows		Other (explain in notes)	Put up two barriers to block gap in fence line leading to ditch	06/11/2017	30/11/2017
57	MDC516	Cold Norton	Station Road		Other (explain in notes)	Angle grind/remove old metal signs and replace with new plastic ones	31/10/2017	31/10/2017
58	MDC517	Ulting	Ulting Lane	Ulting Bridge	Vegetation trimming	Strim & scrap dirt off Ulting bridge. Strim and hedge cut Ulting lane junction sightlines & bus stop opposite	01/11/2017	01/11/2017
59	MDC518	Great Braxted	Great Braxted Road		Vegetation trimming	Cut & strim footpath Gt Braxted overlooking A12 to Maldon boundary	09/11/2017	10/11/2017
60	MDC	Maldon	Grange Road		Other (explain in notes)	pick up Grange Road footpath post with dog bin from bin yard	06/11/2017	06/11/2017

Maldon District Highway Rangers - Works Summary - October 2017 to December 2017

Reference	Parish/Ward	Road Name	Location	Type of Work Required	Comments	Date Requested	Date Completed	
61	MDC523	Mayland	Gladwell Walk	Other (explain in notes)	Fit metal dog bin at end of Gladwell Walk	15/11/2017	16/11/2017	
62	MDC519	Maldon	Chears Lane	Vegetation trimming	Cut hedges blocking sightline (back of Iceland) and Friers Walk	13/11/2017	13/11/2017	
63	MDC520	Burnham-On-Crouch Town	Pippens Road	Vegetation trimming	Cut ivy opp hanging tree Hester Place, Cut Normandy Avenue hedge	13/11/2017	13/11/2017	
64	MDC521	Maldon	Mundon Road	Vegetation trimming	Cut car parking spaces West Maldon Community Center & strim. Strim Mundon Road fence line	14/11/2017	14/11/2017	
65	MDC522	Bradwell-On-Sea	Green Man Pub	Vegetation trimming	Cut path next to Green Man Pub, Footpath by Phoenix cottage, Hedge near Bradwell gateway signs	15/11/2017	15/11/2017	
66	MDC524	Great Totham	Mountains Road	Other (explain in notes)	Install Mountains Road street sign	16/11/2017	16/11/2017	
67	MDC525	Maldon	London Road	Vegetation trimming	Cut & strim footpath London Road to Beacon Hill	21/11/2017	21/11/2017	
68	MDC526	Wickham Bishops	Witham Road	Other (explain in notes)	Concrete in sign Witham Road, Put new name plate Witham Road	21/11/2017	21/11/2017	
69	MDC527	Great Totham	Broad Street	Vegetation trimming	Cut & strim & litter pick Broad Street Green ditch	22/11/2017	22/11/2017	
70	MDC528	Heybridge	Maple Avenue	Other (explain in notes)	Concrete in Maple Avenue plastic Road sign x 2, & Colchester Rd sign	22/11/2017	22/11/2017	
71	MDC529	Mayland	Imperial Way	Opposite number 90	Vegetation trimming	cut & strim restricted Byway 16, cut & strim fence line Imperial Way	24/11/2017	24/11/2017
72	MDC530	Burnham-On-Crouch Town	Springfield Road	Other (explain in notes)	Re-concrete dog bin back in, Concrete in Old Heath Road x 2 & Cripplegate	27/11/2017	27/11/2017	
73	MDC531	Heybridge	Longfellow Close	Other (explain in notes)	Pick up dumped tree branches from back op 54 Longfellow Close& cut more off tree	28/11/2017	28/11/2017	
74	MDC532	North Fambridge	Various locations	Sign cleaning	Cut & clean sign North Fambridge Parish	31/11/2017	31/11/2017	

**MALDON DISTRICT LOCAL HIGHWAY PANEL - 2017/18 REVENUE SPEND SUMMARY**

<b>Ref. No.</b>	<b>Cost code</b>	<b>Description</b>	<b>Problem</b>	<b>Requested by</b>	<b>Parish</b>	<b>Allocated Budget</b>	<b>Comments</b>
1		2017/18 Highway Rangers Service provided by Maldon District Council	Minor highway works	Panel	Various	£72,000	Provision of Highway Rangers service
2	LMAL172007	The Street Steeple	VAS not working, ATC checks to ensure three sites still meet criteria	HLO	Steeple	£750	ATC's completed - East - 30 mph E bound 28.8 mph & W bound 32.2 mph, Mid - 30 mph E Bound 31.3 mph & 32.0 mph. West - 30mph E bound 32.6 mph & W bound 30.8 mph
3	LMAL172006	D'Arcy Road, Tolleshunt Knights	VAS not working, ATC check to ensure site still meets VAS criteria	HLO	Tolleshunt Knights	£250	ATC completed - 30mph speed limit - SE bound 37.9 mph & NW bound 36.5 mph
4	LMAL172011	Black House Farm Cottages, Steeple Road, St Lawrence	Road safety assessment	Panel	St Lawrence	£500	RSA completed
5	LMAL172012	Market Hill, Maldon	Two ATC checks to feed into validation of TMI request	HLO	Maldon	£500	ATC data - Speed limit 30mph - South of Cromwell Hill - Uphill 22.9 mph & Downhill 25.1 mph And South of Fullbridge - Uphill 29.2 mph & Downhill 27.9 mph
6	LMAL172013	Main Road, Mundon	ATC check to feed into validation of TMI request	Parish	Mundon	£250	ATC data - Speed limit 30mph South bound 35.3mph & North bound 33.3mph

**MALDON DISTRICT LOCAL HIGHWAY PANEL - 2017/18 REVENUE SPEND SUMMARY**

Ref. No.	Cost code	Description	Problem	Requested by	Parish	Allocated Budget	Comments
7	LMAL172006	D'Arcy Road, Tolleshunt Knights	VAS repair	Parish Council	Tolleshunt Knights	£344	Completed
8	LMAL172016	A414 Maldon Road, Woodham Walter	Three ATC checks to feed into validation of TMI request	Parish Council	Woodham Walter	£750	Completed - 60mph Nr Brants Lane - East 46.8mph & West 47.6mph, Nr Rectory Lane - East 50.9mph & West 52.8mph, Nr Lodge Road - East 48.9mph & 49.4mph
9	LMAL172017	1. Maldon Road, Burnham on Crouch, 2. Hackmans Lane, Cock Clarks, 3. Main Road, Mundon	VAS repairs	Parish Council	Various	£880	Completed
10	LMAL162104	Riverview Caravan Park, B1010 Lower Burnham Road, Althorne	PV <sup>2</sup> Survey	Councillor	Althorne	£900	Completed - PV <sup>2</sup> value 0.003x10 <sup>8</sup>
11	LMAL172018	Near PlantPak, Burnham Road, Latchingdon	ATC check to feed into validation of TMI request	Councillor	Latchingdon	£250	Completed - 60mph South 43.2mph & North 45.1mph
12	LMAL172019	Princes Road, Maldon	ATC check to feed into validation of TMI request	Councillor	Maldon	£250	Completed - 30mph - South 23.9mph & North 24.2mph
13	LMAL142061	Rotation of SID in Wickham Bishops	Rotation of two SID units between five poles	Panel	Wickham Bishops	£2,000	Being arranged with supplier
14	LMAL172016	A414 Maldon Road, Woodham Walter	Two PV <sup>2</sup> surveys to feed into validation of TMI request	Parish Council	Woodham Walter	£1,800	Completed - A414 nr Post Office Lane - 0.032x10 <sup>8</sup> - A414 nr Conduit Lane - 0.055x10 <sup>8</sup>
15	LMAL1472021	Butt Lane, Maldon	ATC check to feed into validation of TMI request	Resident	Maldon	£250	Completed - 30mph - N bound 16.3mph



**MALDON DISTRICT LOCAL HIGHWAY PANEL - 2017/18 REVENUE SPEND SUMMARY**

<b>Ref. No.</b>	<b>Cost code</b>	<b>Description</b>	<b>Problem</b>	<b>Requested by</b>	<b>Parish</b>	<b>Allocated Budget</b>	<b>Comments</b>
16	LMAL172022	Eves Corner, Green Lane/Mill Road/Southminster Road, Burnham on Crouch	ATC x2 check to feed into validation of TMI request	Councillor	Burnham on Crouch	£500	Completed - B1021 - North of Junction - 30mph - S bound 30.4mph & N bound 30.2mph - South of Junction - 30mph - S bound 32.0mph & N bound 35.1mp
17	LMAL172025	Tom Tit Lane, Woodham Mortimer	ATC check to feed into validation of TMI request	Parish Council	Woodham Mortimer	£250	Completed - 60mph - S bound 32.3mph & N bound 30.1mph
18	LMAL172003	The Square, Heybridge	Traffic Queue Survey to feed into validation of TMI request	Councillor	Heybridge	£340	Completed - Maximum queue length 30m
19	LMAL172026	Woodham Road and The Street, Stow Maries	ATC x2 check to feed into validation of TMI request	Councillor	Stow Maries	£500	Completed - Woodham Road - 30mph - E bound 35.4mph & W bound 37.4mph. The Street - 30mph - SW bound 39.5mph & NE bound 37.8mph
20	LMAL172026	Honey Pot Lane, Church Lane and Crows Lane, Stow Maries	ATC x3 check to feed into validation of TMI request	Councillor	Stow Maries	£750	Completed - Church Lane - 30mph - S bound 23.2mph & N bound 23.0mph. Honey Pot Lane - 60mph - S bound 29.2mph & N bound 27.4mph. Crows Lane - 60mph - S bound 33.9mph & N bound 32.8mph

**Blank Page**