

Tendring Local Highway Panel Meeting Agenda

Date: Thursday 20th October

Time: 17:00hrs

Venue: Council Chamber Tendring DC Offices - Weeley

Chair: CC Member Mick Page

Panel Members: CC Alan Goggin, CC Member Andy Wood, CC Member Paul Honeywood, CC Member Ivan Henderson, CC Member Andrew Erskine, CC Member Carlo Guglielmi, CC Member Colin Sargeant, Tendring Cllr Nick Turner

Other Attendees: EH Sonia Church - Highways Liaison Manager
EH Joe Hazelton – Highways Liaison Officer
TDC Officer Mike Badger

Secretariat: Lizzie Ridout

Page	Item	Lead:	Papers
	1. Welcome & Introductions	Chair	Verbal
	2. Declarations of Interest Apologies for Absence	Chair	Verbal
1 - 5	3. Minutes of meeting held on 16 th June 2016 to be agreed as correct record	Chair	Report 1
	4. Public Question Time (10 minutes)	Chairman	Verbal
6 - 9	5. Approved Works Programme Update 2016/17	Joe Hazelton	Report 2
10 - 19	6. Potential Schemes for consideration of Panel in 2016/17 <ul style="list-style-type: none"> ❖ Traffic Management ❖ Cycling ❖ Passenger Transport ❖ Quiet Lanes ❖ Walking 	Joe Hazelton	Report 3
20 - 27	7. Appendix <ul style="list-style-type: none"> ❖ Section 106 update ❖ Rangers Report ❖ Completed Designs ❖ Completion Notices 	Joe Hazelton	Report 4
	8. ❖ AOB	All	Verbal
	9. Date of next meeting: 5 th January 2017	Chairman	Verbal

**TENDRING LOCAL HIGHWAYS PANEL – MINUTES AND ACTIONS
THURSDAY 16 JUNE 2016 – 5PM
COUNCIL CHAMBER, THORPE ROAD, WEELEY**

Chair	CC Member Mick Page
Panel Members	CC Alan Goggin, CC Member Andy Wood, CC Member Paul Honeywood, CC Member Ivan Henderson, CC Member Andrew Erskine, CC Member Carlo Guglielmi, CC Member Colin Sargeant,
Other attendees	Sonia Church – Highways Liaison Manager Joe Hazelton – Highways Liaison Officer
Secretariat	Lizzie Ridout

Item:	Action:	Owner:
1.	Welcome and Introductions: Cllr Page welcomed all to meeting.	Cllr Page
2.	Apologies for absence Cllr Turner and Mike Badger	Cllr Page
3.	Declarations of interest None.	All
4.	Minutes of meeting held on 7th April 2016 to be agreed as correct record: Agreed.	All
5.	Statement from Essex Highways Road Safety Team <i>‘Following the fatal collisions that occurred on 12/05/2015, 29/08/2015, 20/02/2016 and 20/03/2016 along the A133 Weeley Bypass, in Tendring. Essex Highways is currently in the process of undertaking a detailed route analysis of the whole length of the A133 to ascertain the potential causes and contributory factors to all of these collisions and whether they can be treated using safety engineering measures. Part of the detailed route analysis will include a section on the options of potential remedial measures to address these collisions.</i>	Joe Hazelton

	<p><i>The most recent fatal collision which occurred yesterday (12/06/2016) along the A133 will also be incorporated into this detailed route analysis.'</i></p> <p>The Panel requested that Joe establish where the report will be sent to. Joe advised the report should be in time for the next meeting. Cllr Page advised that he had invited Cllr Rodney Bass to visit the A133.</p>	
<p>6.</p>	<p>Public Questions</p> <ul style="list-style-type: none"> • Frank Belgrove, Alresford PC – The PC remains concerned with speeding on B1027. Still need VAS. Request for 30mph limit. Thanks to Cllr Goggin for support. <p>Cllr Goggin spoke in favour of application. Cllr Page advised to book meeting with Cllr Johnson at County Hall to discuss and to Frank Belgrove to accompany as Chair of Alresford PC.</p> <ul style="list-style-type: none"> • Mr Hancock –Section of one-way system in Wellesley Road, Clacton. Advised of a local petition (submitted to the Panel) for a camera to evidence constant speeding. Sonia advised LHP can't pay for the camera but can pass to ECC. • Mr & Mrs Sharp - Speeding St Johns Road, Clacton. Their wall constantly being hit by vehicles and there have been 20 incidents in 2½ years. Rob McDonald was looking into. Cllr Wood has forwarded details to Essex Highways. <p>Sonia advised Essex Highways is the data lead. Discussed traffic calming measures. Update at next meeting.</p> <ul style="list-style-type: none"> • Mr & Mrs Barrett – One-way system in Meadow Way, Jaywick. Concerns over vehicles going through Meadow Way the wrong way. They had undertaken their own survey and counted 76 vehicles driving through the no entry sign. They requested that kerbs should be extended. Cllr Page has worked with Cllr Honeywood and Essex Highways on this issue. Timescale needed for resolution to give reassurance. Cllr Page instructed Sonia Church and Joe Hazelton to visit site with Cllr Honeywood. • Andy Baker – Lawford Parish Council. Re report 2 - A137 Station road VAS – asked where the VAS will be located. Also report 2 no. 12 - A137 update. Joe advised currently with design team. Joe will chase update and report back to Cllr Guglielmi. <p>Re No.71, bus shelter – cost of £9,500. There's been a condition attached to a Planning Application to provide a bus shelter therefore negating this scheme - Can those funds be spent on another scheme within the area? Sonia advised it would be a</p>	<p>Cllr Goggin</p> <p>Cllr Sargeant</p> <p>Cllr Sargeant/ Sonia Church</p> <p>Cllrs Page, Honeywood, Sonia Church and Joe Hazelton</p> <p>Cllr Guglielmi / Joe Hazelton / Sonia Church</p>

	<p>Panel decision. Essex Highways would also need to confirm the scheme with developer. Discuss at next meeting.</p> <p>Cllr Henderson asked if the Panel can request TDC to provide up to date information on section 106 schemes.</p> <ul style="list-style-type: none"> • Mr Sharp - Crossing at Burcart's corner, Clacton. Design of puffin crossing is underway and expected end of June. • Barry Shimell – Raised ongoing issue of motorbikes, quad bikes need funding for signs. Cllr Honeywood advised TDC has agreed signage. Cllr Honeywood will chase TDC and liaise with Mike Badger. 	<p>Joe Hazelton</p> <p>Cllr Honeywood / Mike Badger</p>
7.	<p>Tending Local Highways Panel Budget for 2016/17</p> <p>Since the 2016/17 capital recommendations at the March LHP meeting, Officers have been working hard to set the programme for the 2016/17 financial year. The panels did well to allocate over 160% of their budget and developed a rolling programme of works. The programme now consists of 100% of 2016/17 capital budget and an additional amount to take into consideration some 'roll over' from last year.</p>	<p>Joe Hazelton</p>
8.	<p>Approved Works Programme Update</p> <p>Joe asked the Panel if they would agree to scheme no.5 being cancelled and those funds being used elsewhere due to confirmation received from the Director of Commissions (NHS) that the Holland surgery will be moving to Kennedy Way, Clacton. The Panel agreed.</p> <p>Cllr Erskine requested that parking and access be considered prior to Kennedy Way surgery going ahead.</p> <p>Re. scheme no 11 – Elm Tree Avenue, Walton. School Crossing Officer has advised that if the zebra crossing is installed, the school crossing patrol will be removed. Cllr Page to look into.</p> <p>Cllr Erskine – Clacton Road, concerns over crossing. Is mindful that the crossing is used all day, not just school crossing patrol. Cllr Page to look into.</p> <p>Re schemes 16 and 17 – Cllr Guglielmi requested that ward member to be advised when Casualty Reduction scheme is in place.</p> <p>Re scheme no. 40 – Cllr Wood queried the necessity of – Joe to look into.</p>	<p>Joe Hazelton</p> <p>Joe Hazelton</p> <p>Sonia Church</p> <p>Cllr Page / Joe Hazelton</p> <p>Joe Hazelton</p> <p>Joe Hazelton</p>
9.	<p>Potential schemes for consideration in 2016/17</p> <p>a) Cycling – Cllr Page advised that Abellio Great Anglia are updating cycle storage across stations.</p>	<p>Joe Hazelton</p>

	<p>b) Passenger transport – Joe to establish which type of bus shelter – Cllr Erskine would prefer the wooden Essex-style shelter.</p> <p>Flag Hill, Great Bentley – Cllr Goggin reported offer of financial help from a local hub to replace the bus stop. The Creek public house has offered to site the stop outside their premises. Joe to update.</p> <p>c) Traffic management – Scheme no. 5. Cllr Erskine asked if the scheme meets the criteria, Joe advised it has not. Joe to look into further solutions. ACTION -Cllr Page to look into TDC and ECC providing a more joined-up approach in respect of S106 agreement</p> <p>Scheme no.17 – Joe to get speed surveys back.</p> <p>Scheme no.18 – Cllr Goggin requested his thanks to be minuted for undertaking the speed survey, the facts have been hugely revealing.</p> <p>Scheme no.19 - Cllr Erskine wished to point out that although he supports the scheme, it was not requested by him. Joe to check origin of request.</p> <p>d) Quiet lanes – Cllr Erskine expressed disappointment that no other schemes had been proposed.</p> <p>e) Walking – noted.</p>	<p>Joe Hazelton</p> <p>Joe Hazelton / Cllr Page</p> <p>Joe Hazelton</p> <p>Joe Hazelton</p>
<p>10.</p>	<p>Appendix</p> <p>a) Section 106 update – clarify area of Little Clacton Road - Joe to send revised copy of report.</p> <p>b) Rangers’ report – Good to see what the Rangers do. Might be good to see a regular TDC Rangers report with before and after images. ACTION Also concerns over Mike Badger retiring, and losing expertise. Keen for succession planning. Maybe invite James Ennos.</p> <p>c) Completed casualty reduction designs</p>	<p>Joe Hazelton</p> <p>Lizzie Ridout</p>
<p>11.</p>	<p>Any other business</p> <p>Woodrows Lane, Clacton – Cllr Wood reported that the path had been completed to a good standard but would request for bollards as paths destroyed by one-stop lorries. Joe to email.</p> <p>Drains – Clearance and maintenance is needed – need to raise with Cllr Johnson.</p>	<p>Joe Hazelton</p>

	<p>Cllr Goggin – Raised the issue of microphones not functioning – Lizzie to raise with Kai Aberdeen..</p> <p>Cllr Goggin asked if a list of completed projects could be compiled - Sonia to bring to next meeting.</p> <p>Cllr Goggin expressed his thanks to Sonia Church and Joe Hazelton for attending an urgent site visit at St Osyth. The Parish Council were very appreciative also.</p> <p>Cllr Wood also requested his thanks to Joe Hazelton be minuted – twice Joe has been pit on site with him and always reacted quickly to his concerns.</p>	<p>Lizzie Ridout</p> <p>Sonia Church</p>
12.	<p>Date of next meeting:</p> <p>Thursday 20 October 2016 commencing at 5pm.</p> <p>The pre-meet will commence at 4pm on the same date in Room 34.</p>	All

Update
Completed Scheme
Cancelled Scheme

Tendring District Approved Scheme List

Ref	Activity Code	Scheme Name	Scheme Type	Completion Date	Works Description	Scheme stage	Allocated Budget	Comments
1	LTEN151006	B1032 Clacton jw Little Clacton Rd, Great Holland	Safer Roads	Completed June 2016	Design and implement yellow backed roundabout ahead warning signs.	Total Scheme	£25,000	Completed in July 2016.
2	LTEN151007	Tendring District (CR Scheme) - High Street j/w Richard Avenue, Brightlingsea	Safer Roads	Completed July 2016	Design to refresh bus cage markings, new crossing points to be installed with tactile paving. Give way markings are to be refreshed.	Design Only	£2,000	Completed design included in the appendix.
3	LTEN161005	CR Scheme - B1027 Colchester Road, 700m west of j/w Clay Lane, St Osyth	Safer Roads	Completed September 2016	Sign/post relocation and new chevron signs. New red warning sign along the existing "Slow" road markings either side of the site.	Total Scheme	£3,600	Completed early September 2016.
4	LTEN165026	Milton Road, Lawford	Passenger Transport	Completed September 2016	Installation of a new wooden bus shelter.	Total Scheme	£9,500	Completed September 2016.
5	LTEN168001	Footpath 51, Frinton & Walton	Public Right of Way	Completed September 2016	Vegetation clearance and surface path with planning's.	Total Scheme	£15,100	Completed mid September.
6	LTEN152058	Little Clacton Road, Great Holland	Traffic Management	Completed October 2016	Design and implementation of 2x VAS.	Total Scheme	£17,000	Completed 10/10/2016.
7	LTEN152007	George Street, Harwich	Traffic Management	October 2016	Junction improvements following on from a feasibility study undertaken in 2014.	Total Scheme	£5,000	Awaiting UKPN connection, expected completion for end of October 2016.
8	LTEN151004	A137 Harwich Rd jw B1029 Station Rd, Ardleigh	Safer Roads	October 2016	Progression of Casualty Reduction Scheme.	Total Scheme	£25,000	Signs erected, waiting UKPN connection, expected completion for end of October 2016.
9	LTEN142024	School Road, Tendring - VAS	Traffic Management	October 2016	Design and implementation of a VAS.	Total Scheme	£8,500	Programmed to be implemented by the end of October.
10	LTEN142080	Grange Road, Lawford, Manningtree	Traffic Management	November 2016	Feasibility Study of a footway for Grange Road on the north side between Bromley Road and School Lane. It would link up with the existing footway west of School Lane.	Feasibility Study	£3,000	Study programmed for completion late November 2016.
11	LTEN165015	Valley Road, Great Clacton	Passenger Transport	December 2016	Additional bus stop infrastructure required due to ECC retendered route	Total Scheme	£650	Programmed for late December 2016.
12	LTEN165014	Oxford Road, Great Clacton	Passenger Transport	December 2016	Additional bus stop infrastructure required due to ECC retendered route	Total Scheme	£650	Programmed for late December 2016.
13	LTEN165013	Oxford Road, Great Clacton	Passenger Transport	December 2016	Additional bus stop infrastructure required due to ECC retendered route	Total Scheme	£650	Programmed for late December 2016.
14	LTEN165012	Glade View, Great Clacton	Passenger Transport	December 2016	Additional bus stop infrastructure required due to ECC retendered route	Total Scheme	£650	Programmed for late December 2016.
15	LTEN165011	Epping Close, Great Clacton	Passenger Transport	December 2016	Additional bus stop infrastructure required due to ECC retendered route	Total Scheme	£650	Programmed for late December 2016.
16	LTEN165010	Redbridge Road, Great Clacton	Passenger Transport	December 2016	Additional bus stop infrastructure required due to ECC retendered route	Total Scheme	£650	Programmed for late December 2016.
17	LTEN165009	St Clair Close, Great Clacton	Passenger Transport	December 2016	Additional bus stop infrastructure required due to ECC retendered route	Total Scheme	£650	Programmed for late December 2016.
18	LTEN165022	Route 76, Tendring	Passenger Transport	December 2016	Additional bus stop infrastructure required due to ECC retendered route	Total Scheme	£250	Programmed for late December 2016.
19	LTEN165020	Route 3 & 4, Tendring	Passenger Transport	December 2016	Additional bus stop infrastructure required due to ECC retendered route	Total Scheme	£500	Programmed for late December 2016.
20	LTEN165018	Chase Road West, Hare Green	Passenger Transport	December 2016	Additional bus stop infrastructure required due to ECC retendered route	Total Scheme	£650	Programmed for late December 2016.
21	LTEN165017	Harwich Road, Hare Green	Passenger Transport	December 2016	Additional bus stop infrastructure required due to ECC retendered route	Total Scheme	£650	Programmed for late December 2016.
22	LTEN165016	Valley Road, Great Clacton	Passenger Transport	December 2016	Additional bus stop infrastructure required due to ECC retendered route	Total Scheme	£650	Programmed for late December 2016.

Update
Completed Scheme
Cancelled Scheme

Tendring District Approved Scheme List

Ref	Activity Code	Scheme Name	Scheme Type	Completion Date	Works Description	Scheme stage	Allocated Budget	Comments
23	LTEN165001	The Paddocks, Aingers Green	Passenger Transport	December 2016	Additional bus stop infrastructure required due to ECC retendered route	Total Scheme	£650	Programmed for late December 2016.
24	LTEN165019	Route 103 &104, Tendring	Passenger Transport	December 2016	Additional bus stop infrastructure required due to ECC retendered route	Total Scheme	£350	Programmed for late December 2016.
25	LTEN165008	The Old Courthouse, Great Bromley	Passenger Transport	December 2016	Additional bus stop infrastructure required due to ECC retendered route	Total Scheme	£650	Programmed for late December 2016.
26	LTEN165007	Chapel Lane, Great Bromley	Passenger Transport	December 2016	Additional bus stop infrastructure required due to ECC retendered route	Total Scheme	£650	Programmed for late December 2016.
27	LTEN165006	Chapel Lane, Great Bromley	Passenger Transport	December 2016	Additional bus stop infrastructure required due to ECC retendered route	Total Scheme	£650	Programmed for late December 2016.
28	LTEN165005	The Kings Arms, Frating	Passenger Transport	December 2016	Additional bus stop infrastructure required due to ECC retendered route	Total Scheme	£650	Programmed for late December 2016.
29	LTEN165004	The Kings Arms, Frating	Passenger Transport	December 2016	Additional bus stop infrastructure required due to ECC retendered route	Total Scheme	£650	Programmed for late December 2016.
30	LTEN165003	The Plough, Aingers Green	Passenger Transport	December 2016	Additional bus stop infrastructure required due to ECC retendered route	Total Scheme	£650	Programmed for late December 2016.
31	LTEN165002	Aingers Green Road, Aingers Green	Passenger Transport	December 2016	Additional bus stop infrastructure required due to ECC retendered route	Total Scheme	£650	Programmed for late December 2016.
32	LTEN141008	A137 Colchester Road, Fox Street	Safer Roads	Quarter 4	Replace chevron signing with yellow-backed chevron signs, install additional yellow back to back chevron to compliant the existing arrangement with the addition of road studs.	Total Scheme	£9,000	Awaiting top up approval from Cabinet Member. £4,000 for additional hi vis road studs in agreement with Road Safety Team.
33	LTEN161002	CR Scheme - High Street j/w Richard Avenue, Brightlingsea	Safer Roads	Quarter 4	Kerb line build out, remove centre/give way road markings provide new give way road markings, new dropped crossing points/tactile paving	Total Scheme	£15,000	Awaiting top up approval from Cabinet Member. £5,000 to allow for a more comprehensive scheme to be implemented.
34	LTEN161001	CR Scheme - Church Road, Thorrington	Safer Roads	Quarter 4	Verge excavation/footway works to improve visibility and pedestrian safety.	Total Scheme	£30,000	Design completion expected late October 2016.
35	LTEN161003	CR Scheme - Rosemary Road j/w Beach Road, Clacton-on-Sea	Safer Roads	Quarter 4	Build out footway to narrow Rosemary Road at its junction with Beach Road to improve junction visibility. Additional informal pedestrian crossing points (dropped kerbs & tactile paving).	Total Scheme	£15,000	In design stage.
36	LTEN141009	Vista Road, Skelmersdale Road	Safer Roads	Quarter 4	Remove existing 'give-way' signing, replace with new yellow backed give way signing on both north and south bound approaches of Vista Road.	Total Scheme	£10,000	In design stage.
37	LTEN142068	A137 Lawford Manningtree (shuttle signals)	Traffic Management	Quarter 4	Comprehensive traffic study including the design of shuttle signals to replace the priority working system.	Feasibility Study	£10,000	Draft design completed, gathering pedestrian movement and Statutory Undertakers information before presenting to the Panel.
38	LTEN142070	Pathfields Road, Clacton on Sea	Traffic Management	Quarter 4	Study to relieve the traffic congestion and parking issues.	Feasibility Study	£3,000	Study programmed for completion for Quarter 4.
39	LTEN152001	Holland Rd and Valley Rd, Clacton - mini roundabout	Traffic Management	Quarter 4	Installation of mini roundabout following on from feasibility study undertaken in 2014.	Total Scheme	£80,000	Out for costing.
40	LTEN152098	Parkeston Road, Dovercourt - school crossing sign enhancement	Traffic Management	Quarter 4	Existing signage to be enhanced to draw vehicles attention to the school crossing patrol.	Total Scheme	£10,000	Design completed July 2016, expected completion Quarter 4.
41	LTEN152059	Cloes lane, Clacton	Traffic Management	Quarter 4	Design and implementation of a zebra crossing.	Total Scheme	£140,000	Construction began on site, expected completion for end of October 2016.
42	LTEN151008	Frinton Road, Kirby Cross	Traffic Management	Quarter 4	Zebra crossing upgrades including replacement bollards, belisha beacons, tactile paving and carriageway markings.	Total Scheme	£5,000	Out for costing.
43	LTEN142021	Blue Roundabout Off A120 Harwich St Nicholas Roundabout	Traffic Management	Quarter 4	Design for the implementation of a Mayflower ship sculpture on the St. Nicholas roundabout in Harwich.	Design Only	£30,000	Foundation design works expected this month.

Update
Completed Scheme
Cancelled Scheme

Tendring District Approved Scheme List

Ref	Activity Code	Scheme Name	Scheme Type	Completion Date	Works Description	Scheme stage	Allocated Budget	Comments
44	LTEN168005	Footpath 46, Great Clacton	Public Right of Way	Quarter 4	Surfaced path with wooden edging.	Total Scheme	£16,000	Design completed in September, out for target costing.
45	LTEN131018	B1027 Valley Rd/Oxford Rd, Clacton	Safer Roads	2017/18 Financial Year	Repositioning give way lines and sizes of roundabouts.	Design Only	£3,000	Linked to ASDA Store S278 - Works part delivered on site.
46	LTEN001011	A137 Station Road, Lawford	Safer Roads	2017/18 Financial Year	Sign removal, renewal/replacement and consideration to gantries to provide advance height restrictions.	Total Scheme	£55,000	Scheme to progress 2017/18.
47	LTEN001012	A137 Station Road, Lawford - (VAS)	Safer Roads	2017/18 Financial Year	Design and implementation of 2x VAS.	Total Scheme	£20,000	Scheme to progress 2017/18.
48	LTEN141010	B1027 Valley Road, Oxford Road, Little Clacton	Safer Roads	2017/18 Financial Year	Remove signage, reposition give way signage and replace with yellow backed 'give way' signage. Increase size of mini roundabout dome.	Total Scheme	£32,000	Linked to ASDA Store S278 - Works part delivered on site.
49	LTEN162006	Wix Road, j/w Tinkers Street, Ramsey	Traffic Management	2017/18 Financial Year	Feasibility study into footway and video survey to determine actual numbers of people travelling to the play area. Scheme to implement 2x playground warning signs listed on the Potential Schemes List.	Feasibility Study	£8,000	Scheme to progress 2017/18.
50	LTEN162005	Meadow Way, Beach Way, Jaywick	Traffic Management	2017/18 Financial Year	Feasibility Study to look at resolving issues where vehicles are travelling illegally in the wrong direction down a One Way street.	Feasibility Study	£4,000	Current investigation into other funding.
51	LTEN162003	B1035 Clacton Road, Horsely Cross	Traffic Management	2017/18 Financial Year	Signage review of existing weight limit prohibitions and remedial works associated with it.	Feasibility Study	£3,000	Scheme to progress 2017/18.
52	LTEN162002	The Street, Crow Lane, Crown Lane, Tendring Village	Traffic Management	2017/18 Financial Year	Feasibility study to consider the improvement options - Single chevrons, verge marker posts at the bends and a bend warning sign.	Feasibility Study	£3,000	Scheme to progress 2017/18.
53	LTEN162013	Gorse Lane, Clacton-on-Sea	Traffic Management	2017/18 Financial Year	Sight line improvements to signage & install additional signage to improve directions to the industrial estate.	Total Scheme	£2,000	Scheme to progress 2017/18.
54	LTEN162012	Walton Road, Kent's Hill, Thorpe-Le-Soken	Traffic Management	2017/18 Financial Year	Feasibility report improvements - Additional edge of Carriageway markers and cut back vegetation. Bend warning signs & SLOW road markings.	Total Scheme	£15,000	Scheme to progress 2017/18.
55	LTEN152082	Ramsey Village - HGV Route	Traffic Management	2017/18 Financial Year	Feasibility Study looking at the safest route for HGVs and the signage that is required.	Feasibility Study	£10,000	Scheme to progress 2017/18.
56	LTEN162011	Little Clacton Road, Clacton-on-Sea	Traffic Management	2017/18 Financial Year	Feasibility study into footway and video survey to determine the amount of people that would benefit from the footway.	Feasibility Study	£25,000	Scheme to progress 2017/18.
57	LTEN162010	Valley Road, Clacton-on-Sea	Traffic Management	2017/18 Financial Year	Feasibility Study into traffic management improvements at the junction.	Feasibility Study	£3,000	Scheme to progress 2017/18.
58	LTEN162009	Various locations around Manningtree - Signage Review	Traffic Management	2017/18 Financial Year	Signage review to look into the untidy/unnecessary and outdated signage around the town of Manningtree.	Feasibility Study	£3,000	Scheme to progress 2017/18.
59	LTEN162008	Chapel Lane, Thorrington	Traffic Management	2017/18 Financial Year	Feasibility into a one way street. Design & cost of improvements to the Bennett junction. Parking restrictions could also be considered at the junction.	Feasibility Study	£3,000	Scheme to progress 2017/18.
60	LTEN162007	Marine Parade East, Clacton-on-Sea	Traffic Management	2017/18 Financial Year	Detailed design for a zebra crossing (Pv2 criteria met).	Feasibility Study	£6,000	Scheme to progress 2017/18.
61	LTEN165025	Centenary Way, Great Clacton	Passenger Transport	2017/18 Financial Year	New wooden bus shelter.	Total Scheme	£8,500	Scheme to progress 2017/18.
62	LTEN165024	Thorpe Road, Weeley	Passenger Transport	2017/18 Financial Year	Additional bus stop infrastructure required due to ECC retendered route	Total Scheme	£650	Scheme to progress 2017/18.
63	LTEN165023	Thorpe Road, Weeley	Passenger Transport	2017/18 Financial Year	Additional bus stop infrastructure required due to ECC retendered route	Total Scheme	£650	Scheme to progress 2017/18.

Update
Completed Scheme
Cancelled Scheme

Tendring District Approved Scheme List

Ref	Activity Code	Scheme Name	Scheme Type	Completion Date	Works Description	Scheme stage	Allocated Budget	Comments
64	LTEN165021	Route 19, Tendring	Passenger Transport	2017/18 Financial Year	Additional bus stop infrastructure required due to ECC retendered route	Total Scheme	£1,200	Scheme to progress 2017/18.
65	LTEN158002	Footpath 45 & 48 Lawford - footpath improvements	Public Right of Way	2017/18 Financial Year	Provision of a firm, levelled surfaced path sufficient for all year use.	Total Scheme	£24,000	Scheme to progress 2017/18.
66	LTEN168004	Footpath 13, Great Clacton	Public Right of Way	2017/18 Financial Year	Vegetation clearance and provide a surfaced path with planning's, (length of 300m by 1.5m width).	Total Scheme	£18,900	Scheme to progress 2017/18.
67	LTEN168002	Footpath 41, Lawford	Public Right of Way	2017/18 Financial Year	Vegetation clearance and surface path with planning's.	Total Scheme	£6,500	Scheme to progress 2017/18.
68	LTEN163001	Pedestrian Dropped Kerbs across the District	Walking	2017/18 Financial Year	Pot of monies to allow further Pedestrian dropped kerbs to be installed	Total Scheme	£40,000	Locations for work include: 1) LTEN163006 - Kingsman Drive, Hudson Close. Clacton £5,000
69	LTEN003003	Steam Mill Road, Bradfield	Walking	2017/18 Financial Year	Design and implementation of a new footway.	Total Scheme	£130,000	Compiling CMA report to present to the Cabinet Member on proceeding. Letters to the objectors are being drafted and investigation works are ongoing. A more detailed update will be provided in the next few weeks.
70	LTEN163003	Harwich Road, Great Bromley	Walking	2017/18 Financial Year	Feasibility study into linking the two separate footpath sections.	Feasibility Study	£6,000	Scheme to progress 2017/18.
71	LTEN163002	Thorrington Road, Great Bentley	Walking	2017/18 Financial Year	Feasibility Study into new footway.	Feasibility Study	£5,000	Scheme to progress 2017/18.
72	LTEN142036	Elm Tree Avenue, Walton on the Naze	Traffic Management	Cancelled	Design and implementation of a zebra crossing.	Total Scheme	£30,000	Scheme cancelled. Support from Hamford Primary school has been dropped due to loosing their SCP if the zebra is implemented.
73	LTEN168003	Footpath 20, Alresford	Public Right of Way	Cancelled	Excavation works to clear established vegetation, pipe ditch and provide a solid surfaced footpath.	Total Scheme	£21,500	Encroaching on garden boundaries, commercial green house. Not the correct definitive path.

TENDRING DISTRICT COUNCIL WITH ESSEX COUNTY COUNCIL LOCAL HIGHWAY PANEL – 16th JUNE 2016 2016/17 POTENTIAL CAPITAL SCHEMES

As the Local Highways Panel Capital Budget of £395,000 for 2016/17 has been fully recommended by the Panel and signed off by the Cabinet Member, the Potential Schemes List represents those projects which the Panel can consider for funding in 2017/18.

The RAG column acknowledges what the status of the scheme request is as below:

RAG Status	Description of RAG Status
G	The scheme has been validated as being feasible and is available for consideration.
A	The scheme has previously been approved for design only/feasibility study and the results are awaited before the scheme can be fully considered.
R	The scheme request is against ECC criteria.
	A scheme request has been received and is in the initial validation process.

On the Potential Schemes List, there are currently potential schemes with an estimated **£707,700** as shown in the summary below:

Potential Schemes List	
Scheme Type	Total Estimated Costs
<i>Traffic Management</i>	<i>£291,300</i>
<i>Passenger Transport</i>	<i>£16,500</i>
<i>Cycling</i>	<i>TBC</i>
<i>Quiet Lanes</i>	<i>£6,000</i>
<i>Walking</i>	<i>£8,000</i>
<i>2017-18 Delivery</i>	<i>£385,900</i>
Total	£707,700

Traffic Management

Total Value of schemes	£291,300
------------------------	-----------------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Heath Road, Bradfield	Design and implementation of parking restriction signage.	Speeding, difficulty crossing road, congestion, parking, signage issues identified.	Bradfield Parish Council	Bradfield	Total scheme	LTEN152123	£ 4,000	Validation - Design & implementation for parking restriction poles and signage.	G
2	Church Road, Brightlingsea	Design and implementation of a zebra crossing.	Students and pedestrians experiencing difficulty crossing the road.	Cllr Goggin	Brightlingsea	Feasibility	LTEN152118	TBC	In Validation	
3	Bateman Road, Red Barn Road, Brightlingsea	Design and implementation of a crossing point.	Students and pedestrians experiencing difficulty crossing the road.	Cllr Goggin	Brightlingsea		LTEN152119	TBC	In Validation	
4	B1029 Brightlingsea Road, Brightlingsea	The road has been raised by Councillor as a possible site for Haunching.	Large vehicles have been identified to struggle on this section of road due to the narrowness.	Cllr Goggin	Brightlingsea		LTEN162015	TBC	In Validation	
5	Whitehall Academy, Melbourne Rd, Thomas Rd, Clacton-on-Sea	Traffic management improvements.	Congestion, parking, difficulty crossing the road.	Cllr Wood/Cllr Pemberton	Clacton		LTEN152130	TBC	In Validation	
6	Wellesley Rd, Olivers Rd, Old Rd, Clacton	Traffic management improvements.	Speeding issues, pedestrian crossing issues.	Cllr Sargeant	Clacton-on-Sea		LTEN162021	TBC	In validation	
7	St. Johns Roundabout, Clacton	Traffic management improvements.	Speeding issues reported.	Cllr Sargeant	Clacton-on-Sea		LTEN162022	TBC	In validation	
8	Mountview Road, Clacton	Design and implementation of clearer signage or a VAS.	Speeding issues identified.	Cllr Sargeant	Clacton-on-sea		LTEN162039	TBC	In Validation - Awaiting speed survey results.	

Traffic Management

Total Value of schemes	£291,300
------------------------	----------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
9	Clacton Road, Elmstead Market	Traffic management improvements.	Speeding issues have been raised in both directions.	Elmstead Parish Council	Elmstead		LTEN152021	TBC	In Validation	
10	Clacton Road, Elmstead Market - Bollards	Traffic management improvements.	Lack of awareness from drivers	Elmstead Parish Council	Elmstead		LTEN162036	TBC	In validation	
11	B1034 The Street, Kirby-Le-Soken	Resurface and kerbing work.	Layby has been worn down.	Cllr Turner	Frinton and Walton Parish	Feasibility	LTEN152110	TBC	In validation.	
12	Plough Rd, Colles Brook Rd, South Heath Rd, Great Bentley	Vehicles have been reported to be travelling too fast for the current road conditions, drivers have reported lack of signage.	Speeding and lack of signage identified.	Great Bentley Parish Council	Great Bentley		LTEN162040	TBC	In Validation - Awaiting reply from Parish Council on speed survey location.	
13	Harwich Road jw Frating Road, Great Bromley	Traffic management improvements.	Vehicle speeds and accidents	Great Bromley Parish Council	Great Bromley	Feasibility Study	LTEN162032	£ 800	Validation - Lining refresh reported to the maintenance team. Officer recommendation for a Road Safety conflict study to investigate further.	G
14	School Rd, Beaumont Rd, Wix Rd, Great Oakley	Traffic management improvements.	Congestion, parking and difficulty crossing the road.	Great Oakley Parish Council	Great Oakley		LTEN162026	TBC	In validation	
15	A120, Harwich Gateway Signage	Design and implementation of entrance gateway feature.	Lack of Harwich entrance signing.	Cllr Henderson	Harwich	Total scheme	LTEN152133	£ 3,000	Validation - Design and implementation of Harwich gateway signing by the entrance to Historic Harwich.	G
16	Low Road, Harwich (2nd request)	Design and implementation of a VAS.	Speeding issues identified.	Cllr Henderson	Harwich	Total scheme	LTEN162024	N/A	Validation - 2nd speed survey confirmed that speeds are below the police intervention level and outside of the criteria for a VAS. Eastbound: 26.7mph Northwest bound: 30mph Combined: 28.4mph	R

Traffic Management

Total Value of schemes	£291,300
------------------------	----------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
17	Williamsburg Avenue, Harwich	Design and implementation of larger, clearer signage No Through Road signage.	Congestion caused by parked HGV's.	Cllr Henderson	Harwich	Total scheme	LTEN162033	£ 3,000	Validation - NEPP have implemented a 24 hr clearway TRO. Confirmed to erect a larger No through Road sign with post on a clearer side of the verge which can be seen high up in HGV cabs.	G
18	King Georges Avenue, Harwich	Design and implementation of larger, clearer signage No Through Road signage.	Lack of appropriate signage.	Cllr Henderson	Harwich		LTEN162034	TBC	In validation	
19	Mill Street, Robinsons Road, Hurst Green	Weight restriction/ No Through Road signage.	HGV's using narrow roads, damage to properties.	Cllr Goggin	Hurst Green		LTEN162031	TBC	In Validation	
20	Garden City, Lawford	Design and implementation of signing restrictions.	Lack of No Through Road signage.	Lawford Parish Council	Lawford	Total scheme	LTEN162017	N/A	Validation - Signed restriction is unlikely to deter drivers. Physical traffic calming would be greatest discouragement but vastly expensive and intrusive to residents.	R
21	Station Road, Victoria Crescent, Lawford	Design and implementation of clearer signage to warn drivers of speed limit.	Lack of roundel to educate drivers of 30mph limit.	Lawford Parish Council	Lawford	Total scheme	LTEN162019	TBC	In validation	
22	Wignall Street, Lawford	Pedestrian crossing point.	Pedestrians finding it difficult to cross the road safely.	Lawford Parish Council	Lawford		LTEN162020	TBC	In validation	
23	A133 Colchester Road, Little Bentley	Traffic management improvements.	Speeding issues identified.	Little Bentley Parish Council	Little Bentley		LTEN152132	N/A	Validation - Road Safety are conducting a full route study which will provide suggested safety improvements.	R

Traffic Management

Total Value of schemes	£291,300
------------------------	----------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
24	Bridge over Holland Brook, Church Road, Little Bentley	Design and implementation of priority working/warnings signs.	Congestion/accidents have been witnessed on the bridge.	Cllr Guglielmi	Little Bentley	Total scheme	LTEN142079	£ 6,000	Validation - Priority working warning signs along with advanced warning signs to be installed.	G
25	Monkey Street to A120, Little Bentley	Traffic management improvements.	Speeding issues identified.	Little Bentley Parish Council	Little Bentley		LTEN152136	TBC	In Validation	
26	Harwich Road, Little Clacton	Design and implementation of clearer signage or a VAS.	Speeding issues identified.	Cllr Erskine	Little Clacton		LTEN162038	TBC	In Validation - Awaiting speed survey results.	
27	Harwich Road, Little Oakley	Design and implementation of clearer speed signage/VAS.	Speeding, lack of signage	Little Oakley Parish Council	Little Oakley		LTEN162023	TBC	In validation	
28	Wix Road, Ramsey	Design and implementation of 2x playground warning signs.	Speeding issues identified.	Cllr Erskine	Ramsey	Feasibility	LTEN152116	£ 2,500	Validation - Speed limit extension does not meet policy. Existing gateway feature is strong. Suggested 2x playground warning signs are design and implemented. Video survey commissioned for start in 2017/18 financial year under code LTEN162006.	G
29	Mayes Lane, Ramsey	Traffic management improvements.	Congestion, Parking, difficulty crossing the road.	Ramsey Parish Council	Ramsey		LTEN152019	TBC	In Validation	
30	Garland Road, Parkeston	Weight restriction/ No Through Road signage.	Lack of signage.	Ramsey & Parkeston Parish Council	Ramsey		LTEN162028	TBC	In validation	
31	Bar Corner, St Osyth (2nd Application)	Design and implementation of clearer signing and lining.	Speeding, Congestion, parking, Difficulty crossing the road, Lack of footway and appropriate signage.	St Osyth Parish Council	St Osyth	Total scheme	LTEN162029	£ 8,500	Validation - Improved signage and lining. Relocation of a bus stop, sign clutter clearance.	G
32	B1027 Flag Hill, St. Osyth	Relocate existing wildlife signage to incorporate a larger area.	Accidents with wildlife.	St Osyth Parish Council	St. Osyth	Total scheme	LTEN162016	£ 3,500	Validation - Officer confirms that wildlife signs are already in place, suggested to extend the area which the signs cover.	G

Traffic Management

Total Value of schemes	£291,300
------------------------	----------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
33	Colchester Road, Stones Green	Traffic management improvements.	Water surface issues.	Tom Palmer, Flood * Water Management Team, ECC	Stones Green		LTEN152020	TBC	In Validation	
34	Station Road, Thorpe-Le-Soken	Design and implementation of clearer signage or a VAS.	Speeding issues identified.	Cllr Land	Thorpe-Le-Soken		LTEN162035	TBC	In Validation - Awaiting speed survey results.	
35	Entrance to Weeley on B1033 Colchester Rd, Thorpe Rd, Weeley	Traffic management improvements.	Speeding issues identified.	Cllr Erskine	Weeley		LTEN152124	TBC	In Validation	
36	B1441 Clacton Road, Weeley	Clearer signage/traffic management improvements.	Speeding concerns have been raised along the B1441 Clacton Road in both directions.	Weeley Parish Council	Weeley	Total scheme	LTEN152022	TBC	In Validation	
37	B1441 Weeley Bypass, opp St Andrews Primary School	Pedestrian safety improvements.	Pedestrian safety crossing the road, dangerous parking on tactile paving.	Cllr Erskine/Richard Watson	Weeley	Design	LTEN163004	TBC	In validation	
38	B1027 Alresford	Design and implementation of a VAS near the junction with School Road.	Speeding issues identified.	Cllr Goggin	Alresford	Total Scheme	LTEN152015	TBC	In Validation - Request presented to Cllr Johnson at Highways Surgery. Conclusion that a VAS is to be progressed via the CMA process.	
39	A137 Manningtree - Underpass signals	Implementation following comprehensive study for shuttle signals.	Congestion issues.	Cllr Guglielmi	Lawford	Total Scheme	TBC	TBC	Awaiting completion comprehensive traffic study to alleviate congestion.	
40	Pathfields Road, Clacton	Implementation following study into relieving congestion and parking issues.	Congestion issues.	Cllr Wood	Clacton	Total Scheme	TBC	TBC	Awaiting completion of Feasibility Study, expected Quarter 4.	
41	Burcart's Corner, London Road, Clacton	Design and implementation of a Duel puffin crossing.	Pedestrian crossing issues.	Cllr Sargeant	Clacton	Feasibility Study	LTEN142006	£ 260,000	The footway build-out and kerb works require the diversion of some utilities equipment. The cost provided is for design and build.	G

Passenger Transport

Total Value of schemes	£16,500
------------------------	----------------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	The Street, Little Clacton - Outside No 157	Replacement bus shelter.	Replacement of an ageing bus shelter.	Little Clacton Parish Council	Little Clacton	Total scheme	LTEN165027	£8,000	Validation by Passenger Transport Team - Replacement bus shelter.	G
2	The Street, Little Clacton - Outside No 170	Replacement bus shelter.	Replacement of an ageing bus shelter.	Little Clacton Parish Council	Little Clacton	Total scheme	LTEN165028	£8,000	Validation by Passenger Transport Team - Replacement bus shelter.	G
3	Bird in Hand, Harwich	Implementation of bus cage.	Missing bus stop cage.	Harwich Town Council	Harwich	Total scheme	LTEN165029	£500	Validation by Passenger Transport Team - Bus cage.	G

Cycling

Total Value of schemes	£0
------------------------	-----------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Dovercourt car park, Railway station & corner of Hill Road, Dovercourt	Implementation of bike racks.	The severe lack of provision to securely store a bicycle has deterred residents and visitors to the town from travelling by this environmentally friendly mode of transport.	Cllr Henderson, Harwich Town Council	Dovercourt		LTEN164001	TBC	In Validation	

Quiet Lanes

Total Value of schemes

£8,000

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Comments	Estimated Cost	RAG
1	Gutteridge Hall Lane, Weeley	Recommended for Quiet Lanes	Pedestrian vs vehicle conflict.	Weeley Parish Council	Weeley	Total scheme	LTEN152004	Criteria for a Quiet Lane has been met.	£4,000	G
2	Mill Lane, Weeley	Recommended for Quiet Lanes	Pedestrian vs vehicle conflict.	Weeley Parish Council	Weeley	Total scheme	LTEN152006	Criteria for a Quiet Lane has been met.	£4,000	G

Walking

Total Value of schemes	£5,000
------------------------	---------------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Ramsey Road, Dovercourt	Design and implementation of a footpath link.	No continuous/connecting footpath from Gipse Lane to Ramsey Service Road. Dangerous for pedestrians.	Internal request	Dovercourt	Design Only	LTEN153003	£ 5,000.00	Validation - Recommended to proceed with two small sections of footway.	G
2	Frinton Road, Clacton - Crossings	Design and implementation of 2x controlled crossing points.	Pedestrians experiencing difficulty crossing roads to the sea front.	Cllr Broderick	Holland -on-Sea		LTEN163005	TBC	In Validation - Awaiting speed survey results.	
3	Valley Road, Clacton-on-sea - Crossing	Design and implementation of controlled crossing point.	Pedestrians experiencing difficulties crossing the road.	Cllr Sargeant	Clacton-on-Sea		LTEN163007	TBC	In Validation - pedestrian vs vehicle survey requested, awaiting results.	
4	St. Osyth Road, Clacton	Study to look into the possibility of a footpath link.	Lack of footway and speeding issues identified.	Cllr Wood	Clacton-on-Sea		LTEN163008	TBC	Clarifying location with requestor.	
5	Grange Road, Lawford - Footway	Implementation of a new footway link following Feasibility Study.	Lack of footway identified.	Cllr Guglielmi	Lawford	Total Scheme	TBC	TBC	Awaiting completion of Feasibility Study, expected November 2016.	

Report 4 – Appendix

- 1) **Section 106 Update**
- 2) **Colchester Ranger Report**
- 3) **Completed Design**
 - LTEN142024 – School Road – VAS
 - LTEN142006 – Burcart's Corner, Clacton
- 4) **Completion Notices**
 - LTEN151006 – B1032 j/w Clacton Road,
Great Holland

Report 4

Colchester Section 106 Updates

Ref	Task Name	Current Stage	Delivery Method	Works Description	Comments
1	Littl Clacton Lane - Traffic Calming	In Progress	Design Only	Traffic calming and speed limit reduction, Little Clacton Lane, Clacton	Design in progress


The schemes listed on this page, Essex Count Council have commissioned Ringway Jacobs to complete the works.

Tendring LHP Rangers Report

Ref	Site Name	Area Name	Defect Description	Defect Location	Job Number	Job Entry Date	Actual Comp Date
1	ST OSYTH ROAD	Alresford	Overgrown hedge along footway.	F/w behind verge area NW of Coach Rd.			
2	TURNPIKE CLOSE	Ardleigh	Clear footway of tree debris.	NE of Rouval.			
3	BRIGHTLINGSEA ROAD	Brightlingsea	Low vegetation and tree branch fallen across dual use path, 80.0 meters to be cut back.	From the bottom of the hill north for 80m.			
4	MALTINGS ROAD	Brightlingsea	Grass covering footway surface, to be cut back, clear footway surface.	80% of whole length of Maltings Road.			
5	MARSH WAY	Brightlingsea	Grass and weeds growing through footway surface, to be removed.	Adj to No. 4 and o/s No.5-6.			
6	GREENHURST ROAD	Brightlingsea	Clear vegetation growing through joints and through hedge line.	O/s No.4,5,6.			
7	WHITEGATE ROAD	Brightlingsea	Remove vegetation growing through joints.	Whole length, 60m			
8	WELL STREET	Brightlingsea	Overgrown vegetation encroaching across footway, cut back and clear.	Between No.36 & No.59, far end of street			
9	SAMSONS ROAD	Brightlingsea	Vegetation encroaching over footway.	Opposite Texaco filling station SE for 50.0m			
10	TUDOR CLOSE	Brightlingsea	Vegetation encroaching over footway, cut back and clear brambles.	Northern Jct with Manorhouse Way.			
11	UPPER PARK ROAD	Brightlingsea	Vegetation removed, brambles and other vegetation to be removed to back of footway, 30m.	Adj to No.23 Dean Street. 30m.			
12	LOVE LANE	Brightlingsea	Rangers, grass and brambles to be cut back.	East side of Love Lane.			
13	UPPER PARK ROAD	Brightlingsea	Brambles and other vegetation to be removed to back of footway.	Adj to No.23 Dean Street. 30m.			
14	LODGE ROAD	Brightlingsea	Overgrown vegetation across single footway and carriageway edge.	Opposite Parkwood. 15m.			
15	GREENHURST ROAD	Brightlingsea	Vegetation encroaching over footway.	Opposite No.12. 15m.			
16	TOKELY ROAD	Frating	Vegetation encroaching over footway, cut back and clear.	Opposite No.28. 9m.			
17	RAINHAM WAY	Frinton And Walton	Heavy weed growth through footway to be cleared.	O/s No.107 & 109.			
18	WALTON ROAD	Frinton And Walton	Vegetation encroaching over footway at face height.	Opposite Norwood Way junction.			
19	OLD ELM TREE AVENUE SOUTH	Frinton And Walton	Cut back overgrown shrubs to extent of footway.	On FW nr to Co-op Goods delivery entrance.			
20	THE PATHWAY	Frinton And Walton	Cut back overgrown vegetation along footway.	NE from the private section o/s No.3.			
21	SPRINGHILL CLOSE	Great Bromley	Overgrown verge with low and tree vegetation on west side of road, to be cut back and cleared.	Whole length of close, opposite bungalows.	1592533	08/10/2015 12:42	
22	BROOK STREET	Great Bromley	Cut back and clear footway of overgrown vegetation, school route.	From Mary Lane North to opposite property The Spread Eagle. 60m.			
23	MEADOW CLOSE	Great Bromley	Weed growth through footway surface, Mares Tail.	O/s No.12			
24	RAYCLIFF AVENUE	Great Clacton	Signs painted out, graffiti, clean signs	On footway leading to Tesco, column S2Y.			
25	HAMPSTEAD AVENUE	Great Clacton	Bushes overhanging footway.	Foot path o/s No. 134.			
26	JAYWICK LANE	Great Clacton	Vegetation encroaching over footway to be cut back.	For 150m north from Sacketts Grove camp.			
27	SLADE ROAD	Great Clacton	O(overgrown area of footway to be cleared.	Rear of 47 Nansen Rd in Slade Rd.			
28	SELSEY AVENUE	Great Clacton	Bushes over hanging footway.	Nr lamp column 5.			
29	HILLSIDE CRESCENT	Great Clacton	Mares Tail weeds growing through footway surface, to be treated.	O/s No.28-26, also o/s No.1 & 2 Slade Rd.			
30	WOODROWS LANE	Great Clacton	Vegetation growing over kerbs job for rangers	Opp No.24. 30m.			
31	WINDSOR AVENUE	Great Clacton	Bushes overhanging footway.	Entire length.			
32	FLOWERS WAY	Great Clacton	Bushes overhanging footway.	Opp No.2			
33	WEYMOUTH CLOSE	Great Clacton	Bushes overhanging footway.	Opp lamp column 2.			
34	HYACINTH CLOSE	Great Clacton	Bushes overhang footway.	Entire length.			
35	BEAUMONT ROAD	Great Oakley	Cut back/side out overgrown vegetation to full extent of available footway.	From opposite White Post Cottage through to All Saints Primary School.			
36	LOW ROAD	Harwich	Carry out hard cut of overgrown vegetation.	Length between jct of Louvain Rd and sub station opposite NO.14.			
37	HALL LANE	Harwich	Jct Warning sign obscured by vegetation.	By entrance to sixth form opposite No.2.			
38	ABBOTT ROAD	Harwich	Clear footway vegetation.	Footway serving No. 2-24 throughout.			
39	LOW ROAD	Harwich	Cut back/side out overgrown vegetation.	On rhs past Frobisher Rd opposite Keep Left bollard B19 heading towards Harwich.			
40	LOW ROAD	Harwich	To carry out hard cut of overgrown vegetation.	Either side of 'Greenacres' bus stop through to other side of Louvain Road.			
41	NEWPORT CLOSE	Harwich	Side out/cut back overgrown vegetation.	Next to number No.6.			
42	MILITARY WAY	Harwich	To carry out hard cut of overgrown vegetation.	Opposite No.3/5 & 7.			
43	PARKESTON ROAD	Harwich	Cut back/side out overgrown vegetation.	Entire length.			
44	BRANTHAM ROAD	Lawford	Overgrown brambles and other vegetation encroaching over footway.	North side of railway bridge, west side footway.			
45	BRANTHAM ROAD	Lawford	Nettles and other vegetation encroaching over footway.	South of railway bridge, west side footway. 42m			
46	RIVERSIDE AVENUE WEST	Lawford	Cut back overgrown vegetation from back of footway.	Jct with Station Rd. 18m.			
47	BURROWS CLOSE	Lawford	Vegetation encroaching over footway.	O/s No.18. 5m.			
48	COTMAN AVENUE	Lawford	Over grown vegetation encroachment across footway.	Southeast - Northwest section. 200m.			
49	COTMAN AVENUE	Lawford	Over grown vegetation encroachment across footway.	Southeast - Northwest section. 200m.			
50	LYDGATE CLOSE	Lawford	Brambles encroaching over footway.	Adj No.29, opposite No.31.			
51	STATION ROAD	Lawford	Overgrown willow tree on verge obstructing footway, cut back and clear.	Opposite Queensway.			
52	STATION ROAD	Lawford	Overgrown vegetation encroaching over footway.	Adj No.2 Queensway.			
53	STATION ROAD	Lawford	Cut back and clear overgrown verge to property fences.	Verge along the rear of No.23-25-27 Turner Ave.			
54	HIGH STREET	Mistley	Cut back overgrown vegetation to full extent of available footway.	Heading towards Mistley Towers/Walls on railway bridge.			

Tending LHP Rangers Report


Ref	Site Name	Area Name	Defect Description	Defect Location	Job Number	Job Entry Date	Actual Comp Date
55	HARWICH ROAD	Mistley	Carry out hard cut of overgrown vegetation on Footway.	Opposite No.20.			
56	HARWICH ROAD	Mistley	To carry out hard cut of overgrown vegetation on footway.	Between ict of Stourview Ave and No.109.			
57	STOURVIEW AVENUE	Mistley	To cut back overhanging vegetation.	Halfway along to the side of No.139.			
58	STOURVIEW AVENUE	Mistley	To cut back overhanging vegetation.	To the side of Tara Traders shop.			
59	STOURVIEW AVENUE	Mistley	To cut back overgrown vegetation.	To the side of No.152 leading to footpath that cuts through to Harwich Rd.			
60	TRINITY ROAD	Mistley	To cut back overgrown vegetation from allotment land.	By entrance to allotments opposite property called Tilia.			
61	STATION ROAD	Ramsey	Cut back overgrown vegetation.	From the side of N.1 Garland Rd down to RAB adjacent to Europa Way Industri Estate..			
62	BYPASS ROAD	St Osyth	Cut back and clear vegetation encroaching over footway.	60m east of Colchester Rd. 30m.			
63	POINT CLEAR ROAD	St Osyth	Cut back low growing vegetation encroaching over footway.	North of Wigboro Wick Ln. west side. 80m.			
64	POINT CLEAR ROAD	St Osyth	Thistles and weeds along walled east side, cut back and remove off site.	Adj to No.347. 15m.			
65	ALLEN WAY	St Osyth	Tree debris and other rubbish on footway, clear off surface.	At far end in hammer head.			
66	CLACTON ROAD	Weeley	To carry out hard cut of overgrown vegetation.	Opposite Kimberley and The White Hart PH between two bus shelters - entire length. Defect type changed due to land being unregistered.			
67	CLACTON ROAD	Weeley	To carry out hard cut of overgrown vegetation	Opposite Hillside Garage.			
68	CLACTON ROAD	Weeley	To carry out hard cut of overgrown vegetation	From Paddock View to Gutteridge Hall Lane ict.			
69	CLACTON ROAD	Weeley	To carry out hard cut of overgrown vegetation	Opposite Little Oaks and Gutteridge Hall Lane.			
70	HARWICH ROAD	Wix	To carry out hard cut of overgrown vegetation	By bridge opposite Old Mill House.			




Location Plan
CO16 0BP

Post and Foundation Details

88.9mm Wide Based Post to be cut to 4.3m long.



New wide based post to 'Post and Foundation Details' to be installed at location marked by engineer on site.



Notes

1. Do not scale.
2. Post location to be marked on site by engineer.
3. Drawings of existing Statutory Undertakers' plant have been obtained and are included in the drawings provided to The Contractor. The Contractor shall be responsible for ensuring that all Statutory Undertakers' plant is located prior to commencing works and the protection of such plant is required.
4. All works to be in accordance with the Department for Transport's Specification for Highway Works and Essex County Council Specifications and Standard Construction Drawings.
5. Location to be confirmed subject to safety audit.
6. This drawing is to be read in conjunction with all other contract drawings and documents.
7. Post to be installed with access door facing north.

Rev.	Date	Description of revision	Drawn	Checked	Reviewed	Approved

DRAWING STATUS
FOR CONSTRUCTION



Mark Rowe, Service Director, Highways
Seax House, Victoria Road South, Chelmsford, CM1 1QH.
Tel: 0345 6037631 © Essex County Council

SCHEME TITLE
**SCHOOL ROAD, TENDRING
LTEN142024**


DRAWING TITLE
GENERAL ARRANGEMENT

DESIGNED	DRAWN	CHECKED	REVIEWED	APPROVED
MP	MP	IHJ	MP	NF
DATE	DATE	DATE	DATE	DATE
16/02/16	16/02/16	13/06/16	13/06/16	15/06/16

DRAWING UNITS U.N.O. DIMENSIONS IN MILLIMETRES
LEVELS IN METRES

SCALE AT A3 (420x297mm)
NTS

DRAWING No. **HI4360 - 12 - 001** REV. -



NOTES:

1. Due to inaccuracies in the base plan and lack of detail of vehicular accesses (e.g. out of the petrol station, into Burcart store car park etc), it is not possible to produce vehicle turning movements with any confidence.
2. The Puffin crossing is less than 20m from the petrol station exit.
3. Road markings are indicative only.
4. Forward visibility to the nearside primary signal head at the Puffin on the northbound carriageway is below standard and a duplicate outside primary will be required.
5. Zig-zag lines will extend across dropped kerb area immediately outside Burcart & Lewellens store.
6. The turning movements indicate that the nearside primary pole of the Puffin may be at risk from collision from large vehicles exiting the petrol station.

Rev.	Date	Description of revision	Drawn	Checked	Review'd	Approv'd

DRAWING STATUS



Mark Rowe, Service Director, Highways
 County Hall A2 Annex, Chelmsford, CM1 1QH
 Tel: 0845 6037631 © Essex County Council


SCHEME TITLE
**BURCARTS CORNER,
 CLACTON-ON-SEA**

DRAWING TITLE
**PROPOSED PEDESTRIAN
 CROSSING
 OPTION 2**


DESIGNED	DRAWN	CHECKED	REVIEWED	APPROVED
DATE	DATE	DATE	DATE	DATE

DRAWING UNITS U.N.O. SCALE AT A1 (841X594mm)
 DIMENSIONS IN MILLIMETRES 1:250
 LEVELS IN METRES


DRAWING No. **ITS0081-00-002** REV. -




INSET 1: FTA 1998 design HGV left turn into Old Rd with new footway build out (Scale 1:500)



INSET 2: FTA 1998 design large rigid vehicle left turn into Old Rd with new footway build out (Scale 1:500)



INSET 3: FTA 1998 design large rigid vehicle left turn into Old Rd from petrol station (Scale 1:500)



INSET 4: FTA 1998 design large rigid vehicle left turn into Burcart's store car park (Scale 1:500)

Project Complete Notification

LTEN151006 / HI4302 – B1032 j/w Clacton Road, Gt Holland

Problem & scheme objective:

Provide yellow backed roundabout ahead warning sign along Little Clacton Road eastbound approach to roundabout and reposition the sign further west than current location.

Remove the existing mini roundabout sign present at the Little Clacton Road junction and replace with yellow backed version.

BEFORE



AFTER



Scheme summary & outcome:

Warning signs are more conspicuous to motorists approaching the roundabout.