


TENDRING LOCAL HIGHWAYS PANEL MEETING AGENDA

Date:	Thursday 12 th September 2019
Time:	17:00 hrs
Venue:	Tendring DC Offices, Weeley, Council Chamber
Chairman:	CC Member Andrew Erskine
Panel Members:	CC Member Alan Goggin, CC Member Carlo Guglielmi, CC Member Andy Wood, CC Member Ivan Henderson, CC Member Paul Honeywood, CC Member Mark Platt
TDC Members:	Cllr Nick Turner, Cllr Zoe Fairley, Cllr Mark Stephenson, Cllr Graham Steady
Officers:	EH Thomas Eng – Assistant Highway Liaison Officer EH Vicky Presland – Head of Design TDC Officer – Steve Gove
Secretariat:	TDC Lizzie Ridout

Page	Item	Subject	Lead	Paper
	1	Welcome & Introductions	Chairman	Verbal
	2	Apologies for Absence	Chairman	Verbal
P1-6	3	Minutes of meeting held on 13 th June 2019 to be agreed as a correct record	Chairman	Verbal
	4	Matters arising from minutes of previous meeting	Chairman	Verbal
	5	Public Questions	Thomas Eng	Verbal
	6	Presentation on 20mph schemes	Thomas Eng	Verbal
P7-14	7	Report on Funded Schemes 2019/20	Thomas Eng	Report 1
	8	Report on Schemes Awaiting Funding	Thomas Eng	Report 2
P15-31	9	Appendix 1 (electronically only) <ul style="list-style-type: none"> ❖ Rangers ❖ Traffic Surveys ❖ VAS Maintenance ❖ S106 and S278 	Thomas Eng	Verbal
	10	Any other business:	All	Verbal
	11	Date of next meeting: Thursday 12 th December – 5pm	Chairman	Verbal

 Any member of the public wishing to attend the Tendring Local Highways Panel (LHP) must arrange a formal invitation from the Chairman no later than 1 week prior to the meeting.
 Any public questions should be submitted to the Highway Liaison Officer no later than 1 week before the LHP meeting date; Thomas.Eng@essexhighways.org

This page is intentionally left blank

MINUTES OF THE TENDRING LOCAL HIGHWAYS PANEL
THURSDAY 13TH JUNE 2019 AT 5.00PM
COUNCIL OFFICES, THORPE ROAD, WEELEY CO16 9AJ

Chairman:	CC Member: Cllr Erskine (Chairman), Cllr Sargeant in the Chair for Cllr Erskine.
Panel Members:	CC Members: Goggin, Guglielmi, Honeywood, Platt. TDC Members: Cllrs Fairley and Turner. TDALC representative: Cllr Belgrove (Alresford Parish Council)
Officers:	EH - Vicky Presland, Head of Design EH - Thomas Eng, Assistant Highways Liaison Officer TDC - Steve Gove, Engineering Operations Manager
Secretariat:	TDC - Lizzie Ridout, Leadership Support Manager

Item		Owner
1.	Welcome and Introductions The Chairman welcomed those present to the meeting, in particular Cllr Land (Chairman of Tendring District Council), Cllr Fairley, who was a new member of the Panel, and Cllr Turner, who was welcomed back to the Panel.	Chair
2.	Apologies for absence Apologies for absence were submitted from TDC Members Cllr Amos and Cllr Steady. Cllr Guglielmi queried the amount of members on the Panel, to which Officers referred to the Terms of reference which stated that membership should be the eight divisional County Members, four district members appointed by the District Council, and one Parish representative.	Chair
3.	Declarations of interest There were no interests declared at this time.	Chair
4.	Minutes of meeting held on Thursday 14th March. The minutes of the previous meeting were agreed as a correct record subject to the following amendments: <ul style="list-style-type: none"> • minute 5 - the VAS sign on the B1027 had been installed and operational; • minute 9 page 9 - Church Road zebra crossing scheme was not agreed to be removed; • Minute 9 page 7 - Re St Osyth crossroads scheme, Cllr Belgrove queried, with Cllr Goggin's support; and • Officers stated that match funding had not in fact been received from TDC. Cllr Goggin requested that it be minuted should Members leave during the meeting.	Chair

5.	Matters arising from the minutes of the previous meeting <ul style="list-style-type: none">Officers advised that the feasibility study for LTEN162008 – Chapel Lane, Thorrington had been distributed to Cllr Belgrove and the Parish Council.Cllr Goggin queried the request for an older persons warning sign, which officers advised the validation had been sent.Cllr Platt met with Cllr Bentley to discuss scheme LTEN172037 Suffolk Street, Walton-on-the-Naze.	HLO												
6.	Public questions <p>There were none.</p> <p>Cllr Land highlighted that following the refusal of a planning application for a large development in Thorpe, the Planning Inspector had noted that the capacity of the High Street was limited and felt that all developments east of Thorpe should be critically evaluated in respect of that.</p>	Chair												
7.	Update on Overview Map of Essex and the future of the Panel, and the success of the Direct Delivery team in 2018/19 <p>Officers presented the online map available to all and demonstrated its functions. Members were also shown a presentation on the Direct Delivery teams and its successes over the last year.</p>	HLO												
8.	2019/20 Funded Schemes List <p>The Approved Works Programme had changed to the Funded Schemes List to ensure clarity of which schemes have funding for delivery and which were awaiting funding.</p> <p>The report provided an update on the current position of all the schemes which the Tendring Local Highway Panel had recommended for inclusion in the 2019/20 programme.</p> <table><tr><th colspan="2">Budget summary 2019-20</th></tr><tr><td>Capital Budget</td><td>£395,000</td></tr><tr><td>Safer Roads Schemes</td><td>£7,000</td></tr><tr><td>Total Value of other Commissioned Schemes</td><td>£283,500</td></tr><tr><td>Re-profiled schemes from 18/19</td><td>£150,000</td></tr><tr><td>Remaining Budget to Allocate</td><td>-£45,500</td></tr></table> <p>The Tendring Local Highway Panel was currently over commissioned by £45,500. It had been suggested that the Direct Delivery allocation value be amended to £4,500 to facilitate the over commission.</p> <p>Members were reminded that the costs supplied were budget allocations only and there was the possibility that a final scheme cost could change dependant on issues which may arise especially during detailed design and construction. The panel would be informed of any budget adjustments required.</p> <p>Cllr Belgrove questioned Officers why funding for the Panel appeared to show a shortfall of £250,000. Officers advised that an invoice for match funding had been issued to TDC for £100,000 and this remained outstanding and therefore £100,000 from Essex County had not been paid. Officers further advised that £50,000 for Rangers’ equipment for the</p>	Budget summary 2019-20		Capital Budget	£395,000	Safer Roads Schemes	£7,000	Total Value of other Commissioned Schemes	£283,500	Re-profiled schemes from 18/19	£150,000	Remaining Budget to Allocate	-£45,500	HLO
Budget summary 2019-20														
Capital Budget	£395,000													
Safer Roads Schemes	£7,000													
Total Value of other Commissioned Schemes	£283,500													
Re-profiled schemes from 18/19	£150,000													
Remaining Budget to Allocate	-£45,500													

	<p>previous year hadn't been paid because Cllr Bentley wanted to discuss the funding for Jaywick roads. A meeting had been requested by ECC in November 2018 and a meeting date had not been secured to discuss all three issues. Officers had been instructed that they were unable to commission any more LHP schemes until the matter was resolved.</p> <p>Cllr Guglielmi undertook to discuss with the Chief Executive and Leader of TDC, and look to organise a meeting with them and Cllr Bentley. Cllr Guglielmi highlighted that the issue with Jaywick roads should not be part of the issue of match funding.</p> <p>Cllr Goggin asked for more detail on the comments box for each scheme.</p> <p>Cllr Platt had raised an issue with bus times and officers were awaiting a response from Passenger Transport. Cllr Turner to be copied in to the response.</p> <p>Cllr Fairley thanked officers for their work in completing the footway scheme in Bradfield.</p> <p>Cllr Land left the meeting at this point (6pm).</p> <p>Officers then outlined the list of schemes agreed at the previous meeting, which was a total of 39 schemes.</p>											
9.	<p>Schemes Awaiting Funding</p> <p>The Schemes Awaiting Funding list (previously The Potential Schemes List) identified all the scheme requests which had been received for the consideration of the Tendring District Local Highways Panel.</p> <p>Members were asked to review these schemes and consider funding recommendations for those they wish to see delivered in 2019/20 and remove any they would not wish to consider funding.</p> <p>The breakdown of scheme types available for consideration in 2019/20 was as below:</p> <table><tr><th colspan="2">Budget Summary</th></tr><tr><td>Traffic Management</td><td>£135,000</td></tr><tr><td>Walking</td><td>£77,500</td></tr><tr><td>Passenger Transport</td><td>£3,000</td></tr><tr><td>Total</td><td>£215,500</td></tr></table> <p>Costs supplied were estimates only and there was the possibility that a final scheme cost could change significantly dependant on issues which may arise during detailed design and construction.</p> <p>Cllr Turner raised a point of ensuring the well-used laybys across Tendring are fit for purpose.</p> <p>Traffic management schemes</p> <ul style="list-style-type: none">• Mill Street, Robinsons Road, Brightlingsea - Officers provided an update and advised it had not been deemed suitable to install the signage. Cllr Goggin requested to explore further with officers.	Budget Summary		Traffic Management	£135,000	Walking	£77,500	Passenger Transport	£3,000	Total	£215,500	HLO
Budget Summary												
Traffic Management	£135,000											
Walking	£77,500											
Passenger Transport	£3,000											
Total	£215,500											

	<ul style="list-style-type: none"> Sladburys Lane, Clacton-on-Sea - Cllr Turner requested clarification of location. Heckfords Road, Great Bentley - Officers need further work on the scheme. Eastern Road, Brightlingsea - 20's Plenty - Cllr Goggin raised that the decision went against TDC policy, and highlighted that the speed at school drop-off and collection times whereby the traffic was unable to reach 20mph. Cllr Erskine questioned why it was validated at all. Officers undertook to establish if schools were asked to contribute to the cost of signs. <p>Cllr Guglielmi proposed, and Cllr Platt seconded, that all schemes for 20's Plenty be removed where speed above 20mph cannot be achieved at school drop off and collection sites. If schools still required the signs within their grounds then a sign could be supplied.</p> <p>Officers to re-categorise and provide more information on reasons for red, and then discuss at the next meeting. The Panel agreed.</p> <p>Cllr Guglielmi requested that items 51 and 52 (LTEN182065 and LTEN182066 - B1035 Heath Road, Tendring) remained on the schedule until next meeting, to allow time to speak with the Parish Council concerned.</p> <p>The Panel agreed to remove item 55, LTEN192002 - Low Road, Harwich. Item 56 - LTEN192003, Steam Mill Road, Bradfield to remain on schedule to allow time to speak with the Parish Council.</p> <p>Cllr Goggin reported that the meeting with St Osyth Parish Council was excellent, and thanked officers for their presentation.</p> <p>Walking schemes The Panel agreed to remove items 1, 2 and 3. Item 5 was to remain for one more meeting to enable further discussion. Officers to liaise with colleagues at NEPP for The Walls, Mistley.</p> <p>Passenger Transport Officers reported at the previous meeting that all new shelters were currently on hold to allow for procurement changes. This was still the case.</p>	
10.	Officers advised that the appendices had been circulated electronically to members. Section 278 schemes had been included.	HLO
11.	<p>AOB Pier Avenue, Clacton - restricted access to vehicles from 10-4 daily, and enforcement has not been forthcoming from the Police or NEPP. Cllr Honeywood reported a recent fatality and said that pedestrians were under impression that the road is pedestrianised, and highlighted safety issues. Cllr Turner suggested that the zebra crossing be reinstated. The Panel supported Cllr Honeywood's request for officers to look at current signage and road, and Cllr Honeywood undertook to submit a request to Officers.</p> <p>The meeting closed at 6.45pm.</p>	Chair

12.	Date of next meeting - 5pm on Thursday 12 th September 2019.	Chair
-----	---	-------

This page is intentionally left blank

TENDRING LOCAL HIGHWAY PANEL REPORT 1 - 2019/20 FUNDED SCHEMES LIST

This report provides an update on the current position of all the schemes which the Tendring Local Highway Panel has recommended for inclusion in the 2019/20 programme.

Budget summary 2019-20	
Capital Budget	£395,000
Safer Roads Schemes	£10,000
Total Value of other Commissioned Schemes	£240,500
Re-profiled schemes from 18/19	£150,000
Remaining Budget to Allocate	-£5,000

Members are reminded that the costs supplied are budget allocations only and there is the possibility that a final scheme cost could change dependant on issues which may arise especially during detailed design and construction.

This page is intentionally left blank

Report 1: Funded Schemes

Funded Schemes 2019-20

Total Value of Schemes	£240,500
------------------------	----------

Ref	Scheme name	Description	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est completion
1	Bateman Road, Red Barn Road, Brightlingsea - Pedestrian Refuge	Building out the carriageway to improve visibility for pedestrians.	Brightlingsea	Traffic Management	Design	LTEN152119	£6,500	Earmarked for Direct Delivery.	Q3
2	Harwich Road, Little Oakley - Traffic management improvements	Signing and lining improvements.	Little Oakley	Traffic Management	Total scheme	LTEN162023	£6,500	Earmarked for Direct Delivery.	Q3
3	Williamsburg Avenue, Harwich - No through road signage	Signing improvements to provide a no through road sign which can be seen by HGV drivers.	Harwich	Traffic Management	Total scheme	LTEN162033	£4,500	Earmarked for Direct Delivery.	Q3
4	Clacton Road, Elmstead - Bollards	Design and implementation of five bollards.	Elmstead	Traffic Management	Total scheme	LTEN162036	£5,500	Earmarked for Direct Delivery.	Q3
5	Colchester Road, Great Bentley - Passenger Transport Improvements	Area of hardstanding with bus stop infrastructure.	Great Bentley	Passenger Transport	Design	LTEN165048	£4,000		Q4
6	Long Road, Lawford - Zebra Crossing	Zebra Crossing.	Lawford	Walking	Design	LTEN173001	£8,500		Q4
7	Church Road, Thorrington - Signing	Replacement signage.	Thorrington	Traffic Management	Total Scheme	LTEN172005	£4,000	Earmarked for Direct Delivery.	Q3
8	Church Road j/w Well St, Spring Chase and Ladysmith Avenue, Brightlingsea - Traffic management improvements	Investigation into junction improvements.	Brightlingsea	Traffic Management	Feasibility	LTEN172007	£6,500		Q3
9	Rail Station to Marine Parade, Clacton-on-Sea - Cycle Route	Investigations for potential solutions which would link Clacton railway station to the seafront.	Unparished	Cycling	Feasibility	LTEN174001	£8,000		Q4
10	Kings Avenue j/w Holland Road, Holland-on-Sea - Dropped kerbs	Tactile paving at existing dropped crossing.	Unparished	Walking	Total scheme	LTEN173004	£8,000		Q3

Report 1: Funded Schemes

Funded Schemes 2019-20

Total Value of Schemes	£240,500
------------------------	----------

Ref	Scheme name	Description	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est completion
11	Wellington Road j/w Church Street, Harwich - Traffic management improvements	Changing the priority at the junction.	Harwich Peninsula	Traffic Management	Total scheme	LTEN172010	£4,000	Earmarked for Direct Delivery.	Q3
12	Holland Road, Clacton-on-Sea - Traffic management improvements	Replace school flashing sign with a new pole and solar panel.	Unparished	Traffic Management	Total scheme	LTEN176001	£4,500		TBC
13	The Street, Kirby-Le-Soken - Traffic management improvements	Investigate the cost of potentially extending the electricity mains to facilitate the implementation of priority working signage at either end of the approach.	Frinton and Walton	Traffic Management	Feasibility	LTEN172016	£6,500		Q3
14	Cloes Lane, Clacton - Zebra Crossing	Zebra Crossing.	Unparished	Traffic Management	Design	LTEN173006	£8,000		Q4
15	Pork Lane, Frinton and Walton - Signing	Signage improvements - Unsuitable for HGV as well as playground warning signage.	Frinton and Walton	Traffic Management	Total scheme	LTEN172018	£3,500	Earmarked for Direct Delivery.	Q3
16	Parkeston Road, Harwich - Zebra Crossing	Investigation into a possible Zebra Crossing.	Harwich Town Council	Traffic Management	Feasibility	LTEN173007	£5,500	Feasibility study has recommended to proceed to design and legal advertising. This will cost the Panel £9,500.	Q2
17	Bromley Road, Slough Lane, Ardleigh - Traffic management improvements	Review of the existing TROs for weight/height restrictions within the parish of Ardleigh and adjoining areas.	Ardleigh	Traffic Management	Feasibility	LTEN172024	£6,500		Q4
18	Entrance to Weeley on B1033 Colchester Road and Thorpe Road - Gateway feature	Gateway feature	Weeley	Traffic Management	Total scheme	LTEN152124	£6,000	Earmarked for Direct Delivery.	Q3
19	Stop Name - Post Offices Location - High Street, Mistley Passenger Transport Improvements	Bus stop cage markings and infrastructure on both sides.	Mistley	Passenger Transport	Total scheme	LTEN175002	£5,000	Passenger Transport team have advised that these works are to be undertaken by a developer.	N/A

Report 1: Funded Schemes

Funded Schemes 2019-20

Total Value of Schemes	£240,500
------------------------	----------

Ref	Scheme name	Description	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est completion
20	Stop Name - Rigby Avenue Location - Harwich Road, Mistley - Passenger Transport Improvements	Replacement bus infrastructure including 2 poles, 2 flags and 2 timetables.	Mistley	Passenger Transport	Total scheme	LTEN175003	£4,000	Passenger Transport team have advised that these works are to be undertaken by a developer.	N/A
21	Stop Name - Chapel Cut Location - Harwich Road, Mistley - Passenger Transport Improvements	Replacement bus infrastructure including 2 poles, 2 flags and 2 timetables.	Mistley	Passenger Transport	Total scheme	LTEN175004	£4,000	Passenger Transport team have advised that these works are to be undertaken by a developer.	N/A
22	Long Road, (new stop) - Manningtree	Implementation of bus stop infrastructure for two stops, one on either side of the road.	Lawford	Passenger Transport	Total scheme	LTEN175005	£4,000		Q3
23	Stop Name - Erskine Road (new stop) Location - New Road - Mistley	Bus stop poles, flags and timetables.	Mistley	Passenger Transport	Total scheme	LTEN175006	£5,500		Q3
24	Stop name - Mistley Place Park (new stop) Location - New Road j/w The Park, Mistley	New pole, flag and yellow cage on the northbound stop and a yellow cage on the southbound stop.	Mistley	Passenger Transport	Total scheme	LTEN175007	£6,500		Q2
25	Ruaton Drive, Stambridge Road, Clacton-on-Sea - Bollards	Bollard either end of the footway to prevent vehicles from using it.	Clacton-on-Sea	Traffic Management	Total scheme	LTEN172033	£3,500	Earmarked for Direct Delivery.	Q3
26	A137 Harwich Road, Lawford - Bollards	Bollards	Lawford Parish Council	Traffic Management	Design	LTEN182009	£5,500	Earmarked for Direct Delivery.	Q4
27	Luff Way, Walton-on-the-Naze - Dropped kerbs	Design and implementation of dropped crossings and no waiting at any time restriction	Frinton and Walton	Walking	Total scheme	LTEN183003	£19,000	Earmarked for Direct Delivery.	Q3
28	Kings Parade j/w Brighton Road, Holland-on-Sea - Build Out	Build out to facilitate crossing Kings Parade.	Unparished	Walking	Total scheme	LTEN183005	£6,000	Earmarked for Direct Delivery.	Q3

Report 1: Funded Schemes

Funded Schemes 2019-20

Total Value of Schemes	£240,500
------------------------	----------

Ref	Scheme name	Description	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est completion
29	Great Bentley Road, Frating - Signal improvements.	Implementation of loop cutting to improve signal timings.	Frating	Traffic Management	Total scheme	LTEN182019	£7,500		TBC
30	Lufkins Farm, Great Bentley - Signage review and lining	Signage review and junction marking refreshment.	Thorrington	Traffic Management	Total scheme	LTEN182020	£6,000	Earmarked for Direct Delivery.	Q3
31	Marine Parade East j/w Beach Road, Clacton-on-Sea - Lining	Left/Right turning carriageway lining.	Unparished	Traffic Management	Total scheme	LTEN182024	£4,000	Completed using the Direct Delivery gang.	14/05/2019
32	Sladbury's Lane, Clacton-on-Sea - Dropped kerbs	Dropped crossing and tactile paving.	Unparished	Walking	Total scheme	LTEN183007	£11,500	Confirmation has now been received from the footways team that they will undertake these works as part of the capital programme.	Q4
33	Clacton Road, Weeley - Clearway restrictions	Review of existing TROs and investigate extending the restrictions.	Weeley	Traffic Management	Total scheme	LTEN182029	£3,000	Earmarked for Direct Delivery.	Q3
34	Ramsey Road, Dovercourt - Footway links	Two small sections of footway to link Gipsy Lane and Ramsey Service Road.	Ramsey	Walking	Implementation	LTEN153003	£10,000	Completed using the Direct Delivery gang.	03/05/2019
35	B1035 Clacton Road, Mistley - Weight restriction	Signage improvements.	Mistley	Traffic Management	Total scheme	LTEN162003	£4,000	Earmarked for Direct Delivery.	Q3
36	B1035 Clacton Road, Mistley - Signing and lining	Casualty reduction site to reduce the severity of collisions and prevent loss of control on a rural bend.	Mistley	Safer Roads	Total scheme	LTEN191001	£7,000	Earmarked for Direct Delivery.	Q2
37	Valley Road , Clacton-on-Sea - Zebra Crossing	Detailed design of a Zebra Crossing.	Unparished	Traffic Management	Design	LTEN163007	£3,000		Q3
38	Valley Road, Clacton-on-Sea - Junction modifications	Mini-roundabout at the junction with Valleybridge Road.	Clacton-on-Sea	Traffic Management	Design	LTEN162010	£10,500		Q4

Report 1: Funded Schemes

Funded Schemes 2019-20

Total Value of Schemes	£240,500
------------------------	-----------------

Ref	Scheme name	Description	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est completion
39	Marine Parade East, Clacton-on-Sea - Zebra Crossing	Zebra Crossing.	Unparished	Traffic Management	Design	LTEN162007	£1,500		Q3
40	Post Construction Audit for all Tendring schemes	Road safety audits post scheme installation.	Various	Safer Roads	Surveys	RSA3LTEN	£3,000		Q4

This page is intentionally left blank

TENDRING LOCAL HIGHWAY PANEL

REPORT 2 – SCHEMES AWAITING FUNDING

The following Schemes Awaiting Funding list (previously The Potential Schemes List) identifies all the scheme requests which have been received for the consideration of the Tendring District Local Highways Panel.

Members are asked to review these schemes and consider removing any they would not wish to consider for future funding.

The breakdown of scheme types available for future consideration is as below:

Budget Summary	
Traffic Management	£196,000
Walking	£77,500
Passenger Transport	£3,000
Public Rights of Way	£16,500
Total	£293,000

Costs supplied are estimates only and there is the possibility that a final scheme cost can change significantly dependant on issues which may arise during detailed design and construction.

On the Schemes Awaiting Funding List, the RAG column acknowledges the status of the scheme request as shown below:

G	The scheme has been validated as being feasible and is available for consideration
A	The scheme has previously been approved for a feasibility study and the results are awaited before the scheme can be fully considered
R	A scheme request has been received but is against ECC policy or there is no appropriate engineering solution
V	A scheme request has been received and is in the initial validation process

This page is intentionally left blank

Report 2: Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£196,000
------------------------	----------

Ref	Scheme name	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	Date request received	RAG
1	Church Road, Brightlingsea - Zebra crossing	Concerns raised by the Colne Community College in regards to speed of traffic and for students crossing the road.	Students and pedestrians have reported issues crossing the road.	Brightlingsea	Design	LTEN152118	TBC	Validation - Design and consultation of zebra crossing for first year only (PV2 score = 0.217 x 10^8). College investigating relocation of pedestrian entrance. Scheme cannot progress until this has been completed.	16/08/2016	A
2	Mill Street, Robinsons Road, Brightlingsea - Traffic management improvements	HGV's and large commercial vehicles are becoming stuck causing congestion.	HGV struggling to turn on corners of narrow roads, causing damage to residents properties.	Brightlingsea	Total scheme	LTEN162031	N/A	Validation recommends not to proceed with this request. Brightlingsea Town Council to liaise with the developments within the town which is contributing to the HGV movements.	02/12/2016	R
3	Chapel Lane, Thorrington - One way street	Implementation of recommended solutions following completed feasibility study.	Congestion along Chapel Lane.	Thorrington	Total scheme	LTEN162008	TBC	The CMA has been signed by the Cabinet Member recommending not to proceed with the design of the one way system.	20/08/2014	R
4	Suffolk Street, Walton-on-the-Naze - Width restriction	Vehicles of unsuitable size using road and becoming stuck and having to reverse out.	Vehicles becoming stuck.	Frinton and Walton	Total scheme	LTEN172037	£5,000	Site meeting held on 17/05/2019, which concluded to investigate the design and implementation of a width restriction.	06/03/2018	G
5	Rectory Road, Little Bentley - Traffic management improvements	Near misses and speeding concerns have been reported to the Parish Council. Request to extend speed limit.	Speeding issues reported.	Little Bentley Parish Council	Validation	LTEN182003	TBC	Awaiting reply from Parish on where to undertake speed and volume survey.	05/07/2017	V
6	Ravens Green Road, Little Bentley - Traffic management improvements	Lack of signage, lining and speeding concerns have been raised to the Parish Council.	Speeding issues reported.	Little Bentley Parish Council	Validation	LTEN182004	TBC	Awaiting reply from Parish on where to undertake speed and volume survey.	05/12/2017	V

Report 2: Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£196,000
------------------------	----------

Ref	Scheme name	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	Date request received	RAG
7	Alresford Road, Elmstead - Speed limit	Local residents are calling for investigation into a speed limit reduction to cover the row of houses on the eastern side of Alresford Road between The Chase and Sunnymead Farm.	Speeding issues reported.	Elmstead	Total scheme	LTEN182015	TBC	Speed and volume survey information relayed back to Cllr Guglielmi. Awaiting confirmation of S106 contributions.	21/08/2018	A
8	Frinton Road, Holland-on-Sea - Signage	Cllr Sargeant has requested that parking arrangements are reviewed outside the shops on Frinton Road.	Parking and visibility issues.	Unparished	Total scheme	LTEN182017	£2,000	Validation recommends - Design and implementation of a sign to denote the free car park on Ipswich Road.	06/10/2018	G
9	Heckfords Road, Great Bentley - No right turn	Great Bentley Parish Council have raised the provision of introducing a no right turn on to the A133.	Visibility issues.	Great Bentley	Total scheme	LTEN182018	N/A	Validation recommends not to proceed with this request, as installing a no right turn facility at this location is likely to push traffic down routes which are thought to be less suitable.	10/10/2018	R
10	B1027 Flag Hill, St. Osyth - Signing improvements	Elderly local residents are experiencing difficulty crossing the road to reach the bus stop due to the current speed limit of the road.	Elderly residents crossing road.	St. Osyth	Total scheme	LTEN182021	TBC	A speed reduction from 60mph to 40mph is outside policy but a CMA could be written to seek Cabinet Member's view given the existing speed limits in the area and the significant development along this stretch of road.	18/10/2018	A
11	Frinton Road, Holland-on-Sea j/w Primrose Road - Pedestrian crossing	Cllr Sargeant has requested urgent investigation following recent near misses at the junction with Primrose Road.	Difficulty crossing the road.	Holland-on-Sea	Total scheme	LTEN182026	N/A	Highways Surgery was held on 30th April 2019 which concluded that it was not possible to install a crossing point at this location.	25/10/2018	R
12	Sladbury's Lane, Clacton-on-Sea (Old House) - Bend improvements	Request to investigate protection of the properties on the bend.	Safety Issues.	Unparished	Total scheme	LTEN182027	£81,000	Validation identified a package of 3 potential solutions to the issues raised. Option 1 - Carriageway resurfacing at £81,000 for design and implementation. Option 2 - Road marking refreshments at £2,000 for design and implementation. Option 3 - Replacement signage works at £6,000.	07/12/2018	G

Report 2: Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£196,000
------------------------	----------

Ref	Scheme name	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	Date request received	RAG
13	Seafields Road, Holland-on-Sea - Verge protection	The County Member has requested investigation on this route due to the verges being destroyed by inconsiderate parking.	It has been reported that vehicles are parking inconsiderately which is forcing service vehicles onto the verges.	Unparished	Total scheme	LTEN182028	£8,000	Validation recommends - Convert the verge area into concrete to allow vehicles to overrun should they need to.	18/01/2019	G
14	Weeley Heath Gateway Signage, Weeley - Gateway	Request to investigate installing gateway features in Weeley Heath.	Gateway features have been requested to identify the village of Weeley Heath.	Weeley	Total scheme	LTEN182030	£9,500	Validation recommends to proceed with the design and implementation of 3 gateway features, similar to the ones identifying Little Clacton village.	14/11/2018	G
15	Tendring Road, Thorpe-le-Soken - Speed reduction	Request to investigate changing the speed limit in line with the B1033 from 60mph to 40mph.	Speeding issues have been raised. Speed limit reduction in line with a recent development.	Thorpe-le-Soken	Total Scheme	LTEN182031	£6,500	Validation recommends - Proceed to design, advertising and implementation within one year.	16/01/2019	G
16	Various locations around Manningtree Signage review	Signage review to look into the untidy/unnecessary and outdated signage around the town of Manningtree.	Confusing/unnecessary signage around the entire town of Manningtree.	Lawford	Total scheme	LTEN162009	£5,000	A package of signage improvements identified in the study. Report distributed to Cllr Guglielmi. Parish have agreed to present the ideas to the Panel following the completed feasibility study.	08/05/2018	G
17	Main Road, Harwich 20's Plenty	Request for 20's Plenty signage to be placed outside All Saints Primary School.	Request for 20's Plenty.	Harwich	Total scheme	LTEN182032	£3,000	Validation recommends to proceed with the design and implementation of two "20's Plenty" signs. Exact locations to be identified at design stage.	01/03/2019	G
18	Eastern Road, Brightlingsea - 20's Plenty	Request for 20's Plenty signage to be placed outside Brightlingsea Primary School.	Request for 20's Plenty.	Brightlingsea	Total scheme	LTEN182033	N/A	Validation recommends no further action, as it is not thought that the signage would be seen at this location.	01/03/2019	R

Report 2: Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£196,000
------------------------	----------

Ref	Scheme name	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	Date request received	RAG
19	Chase Lane, Harwich - 20's Plenty	Request for 20's Plenty signage to be placed outside Chase Lane Primary School.	Request for 20's Plenty.	Harwich	Total scheme	LTEN182034	N/A	Validation recommends - No further action as the school does not front the carriageway. Information fed back to Cllr Henderson.	01/03/2019	R
20	Walton Road, Clacton-on-Sea - 20's Plenty	Request for 20's Plenty signage to be placed outside Clacton County High School.	Request for 20's Plenty.	Unparished	Total scheme	LTEN182035	£3,000	Validation recommends not to install 20's Plenty signage, however the faded existing signage could be replaced, and 'New Road Layout' signage could be removed.	01/03/2019	G
21	Plough Road, Great Bentley - 20's Plenty	Request for 20's Plenty signage to be placed outside Great Bentley Primary School.	Request for 20's Plenty.	Great Bentley	Total scheme	LTEN182036	N/A	Validation recommends not to proceed with this request, due to a level crossing and a high amount of signage being present.	01/03/2019	R
22	Hall Lane, Harwich - 20's Plenty	Request for 20's Plenty signage to be placed outside Harwich and Dovercourt High School.	Request for 20's Plenty.	Harwich	Total scheme	LTEN182037	£3,000	Validation recommends to proceed with the design and implementation of 20's Plenty signage. Exact locations to be identified at the design stage.	01/03/2019	G
23	Barrack Lane, Harwich - 20's Plenty	Request for 20's Plenty signage to be placed outside Harwich Community Primary School.	Request for 20's Plenty.	Harwich	Total scheme	LTEN182038	£3,000	Validation recommends to proceed with the design and implementation of 20's Plenty signage. Exact locations to be identified at the design stage.	01/03/2019	G
24	Holland Road, Clacton-on-Sea - 20's Plenty	Request for 20's Plenty signage to be placed outside Holland Park Primary School.	Request for 20's Plenty.	Unparished	Total scheme	LTEN182039	N/A	Validation recommends not to proceed with this request, due to a large amount of signage being present as well as a school crossing patrol.	01/03/2019	R
25	Pound Farm Drive, Harwich - 20's Plenty	Request for 20's Plenty signage to be placed outside Spring Meadow Primary School.	Request for 20's Plenty.	Harwich	Total scheme	LTEN182040	N/A	Validation recommends not to proceed with this request, due to a large amount of vehicle parking and narrow road widths.	01/03/2019	R

Report 2: Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£196,000
------------------------	----------

Ref	Scheme name	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	Date request received	RAG
26	The Drive, Harwich - 20's Plenty	Request for 20's Plenty signage to be placed outside St Josephs Catholic School.	Request for 20's Plenty.	Harwich	Validation	LTEN182041	TBC	In validation. Speed and volume survey required to assess suitability.	01/03/2019	V
27	St Osyth Road East, Clacton-on-Sea - 20's Plenty	Request for 20's Plenty signage to be placed outside Engaines Primary School.	Request for 20's Plenty.	Little Clacton	Total scheme	LTEN182042	N/A	Validation recommends not to proceed with the request due to the narrow width of the footway.	01/03/2019	R
28	Beaumont Road, Great Oakley - 20's Plenty	Request for 20's Plenty signage to be placed outside All Saints (Great Oakley) Primary School.	Request for 20's Plenty.	Great Oakley	Total scheme	LTEN182043	N/A	Validation recommends - 20's Plenty signage is thought to confuse drivers as there are too many speed limit changes in the area. Advised not to proceed with this request. Information fed back to Cllr Erskine.	01/03/2019	R
29	Oakleigh Close, Weeley - 20's Plenty	Request for 20's Plenty signage to be placed outside St Andrews Primary School.	Request for 20's Plenty.	Weeley	Total scheme	LTEN182044	N/A	Validation recommends - 20's Plenty would not meet the criteria at this location due to a lot of vehicles parking along the carriageway. Information sent to Cllr Erskine.	01/03/2019	R
30	Mayes Lane, Ramsey - 20's Plenty	Request for 20's Plenty signage to be placed outside Two Village Primary School.	Request for 20's Plenty.	Little Oakley	Total scheme	LTEN182045	N/A	Validation recommends - 20's Plenty signage would not meet the criteria stated within the Highways Practice Notice as the school does not front the carriageway. Information fed back to Cllr Erskine.	01/03/2019	R
31	Alton Park Road, Clacton-on-Sea - 20's Plenty	Request for 20's Plenty signage to be placed outside Alton Park Primary School.	Request for 20's Plenty.	Unparished	Total scheme	LTEN182046	£3,000	Validation recommends to proceed with the design and implementation of 20's Plenty signage. Exact locations to be identified at the design stage.	01/03/2019	G
32	Heath Road, Bradfield - 20's Plenty	Request for 20's Plenty signage to be placed outside Bradfield Primary School.	Request for 20's Plenty.	Bradfield	Total scheme	LTEN182047	N/A	Validation recommends not to proceed with the request due to the lack of capacity to install signage at this location.	01/03/2019	R

Report 2: Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£196,000
------------------------	----------

Ref	Scheme name	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	Date request received	RAG
33	Fifth Avenue, Frinton-on-Sea - 20's Plenty	Request for 20's Plenty signage to be placed outside Frinton on Sea Primary School.	Request for 20's Plenty.	Frinton and Walton	Total scheme	LTEN182048	N/A	Informal consultation has received objections to the scheme, therefore it is not recommended to proceed with the request.	01/03/2019	R
34	Elm Tree Avenue, Walton-on-the-Naze - 20's Plenty	Request for 20's Plenty signage to be placed outside Hamford Primary Academy.	Request for 20's Plenty.	Frinton & Walton	Total scheme	LTEN182049	N/A	Validation recommends not to proceed with the request due to extensive features within the school already being present. Information shared with Cllr Platt.	01/03/2019	R
35	Colchester Road, Lawford - 20's Plenty	Request for 20's Plenty signage to be placed outside Highfields Primary School and Manningtree High.	Request for 20's Plenty.	Lawford	Total scheme	LTEN182050	£3,000	Validation recommends to proceed with the design and implementation of two "20's Plenty" signs. Exact locations to be identified at design stage.	01/03/2019	G
36	Halstead Road, Kirby Cross - 20's Plenty	Request for 20's Plenty signage to be placed outside Kirby Primary Academy.	Request for 20's Plenty.	Frinton and Walton	Total scheme	LTEN182051	£3,000	Validation recommends to proceed with the design and implementation of two "20's Plenty" signs. Exact locations to be identified at design stage.	01/03/2019	G
37	Long Road, Lawford - 20's Plenty	Request for 20's Plenty signage to be placed outside Lawford Primary School.	Request for 20's Plenty.	Lawford	Total scheme	LTEN182052	N/A	Validation recommends not to proceed with the request, due to a possible zebra crossing being installed at this location.	01/03/2019	R
38	School Road, Elmstead - 20's Plenty	Request for 20's Plenty signage to be placed outside Market Fields School.	Request for 20's Plenty.	Elmstead	Total scheme	LTEN182053	TBC	Validation recommends to proceed with the design and implementation of two "20's Plenty" signs. Exact locations to be identified at design stage.	01/03/2019	G
39	Cloes Lane, Clacton-on-Sea - 20's Plenty	Request for 20's Plenty signage to be placed outside St Clares Primary School.	Request for 20's Plenty.	Unparished	Total scheme	LTEN182054	N/A	Validation recommends not to proceed with the request due amount of existing signage highlighting other hazards.	01/03/2019	R
40	Brook Street, Great Bromley - Signing and lining	Request for 20's Plenty signage to be placed outside St Georges Primary School.	Request for 20's Plenty.	Great Bromley	Total scheme	LTEN182055	£5,000	Validation recommends not to install 20's Plenty signage, however the faded existing signage could be replaced and the lining could be refreshed.	01/03/2019	G

Report 2: Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£196,000
------------------------	----------

Ref	Scheme name	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	Date request received	RAG
41	Norman Close, St Osyth - 20's Plenty	Request for 20's Plenty signage to be placed outside St Osyth Primary School.	Request for 20's Plenty.	St Osyth	Total scheme	LTEN182056	£2,000	Validation recommends to design and implement one 20's Plenty sign, due to cul-de-sac nature. Exact locations to be identified at design stage.	01/03/2019	G
42	Hadleigh Road, Frinton-on-Sea - 20's Plenty	Request for 20's Plenty signage to be placed outside St Philomenas Catholic School.	Request for 20's Plenty.	Frinton and Walton	Total scheme	LTEN182057	£3,000	This scheme has been proposed to be cancelled by Cllr Platt.	01/03/2019	G
43	School Road, Tendring - 20's Plenty	Request for 20's Plenty signage to be placed outside Tendring Primary School.	Request for 20's Plenty.	Tendring	Validation	LTEN182058	N/A	Validation recommends not to proceed with the request due to the number of features that currently exist on site.	01/03/2019	R
44	Standley Road, Walton-on-the-Naze - 20's Plenty	Request for 20's Plenty signage to be placed outside Walton on the Naze Primary School.	Request for 20's Plenty.	Frinton and Walton	Total scheme	LTEN182059	£3,000	Validation recommends to design and implement two 20's Plenty signs. Exact locations to be identified at the design stage.	01/03/2019	G
45	Colchester Road, Wix - 20's Plenty	Request for 20's Plenty signage to be placed outside Wix and Wrabness Primary School.	Request for 20's Plenty.	Wix	Total scheme	LTEN182060	£3,500	Validation recommends to remove 2 of the existing school signs and replace with 20's Plenty signage.	01/03/2019	G
46	Bridge over Holland Brook, Church Road, Little Bentley - Priority working signage	The bridge over Holland Brook on Church Road in Little Bentley is too narrow to allow for two larger vehicles to pass simultaneously.	Congestion/accidents have been witnessed on the bridge.	Little Bentley	Total Scheme	LTEN142079	£5,000	Design and implementation of signage improvements following a feasibility study.	28/10/2014	G
47	The Street, Ramsey HGV signage	Request to investigate placing "unsuitable for HGVs" signage in order to further deter vehicles from using the route.	HGVs getting stuck along the route.	Ramsey and Parkeston	Validation	LTEN182061	TBC	In validation.	21/03/2019	V
48	Clacton Road, Weeley Heath - Repeater signage	Request for 30mph repeaters and roundels to be installed to remind drivers of the speed limit.	Speeding vehicles.	Weeley	Total scheme	LTEN182062	£6,500	Validation recommends to review the TRO, street lighting and repeater signage, as well as design and implement roundels and vegetation clearance.	21/03/2019	G

Report 2: Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£196,000
------------------------	----------

Ref	Scheme name	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	Date request received	RAG
49	Little Clacton Road, Great Holland - Repeater signage	Request for 30mph repeaters and roundels to be installed to remind drivers of the speed limit.	Speeding vehicles.	Frinton and Walton	Total scheme	LTEN182063	£6,500	Validation recommends to review the repeater signage and street lighting, as well as design and implement any measures which are identified.	16/02/2019	G
50	St Osyth Road, Little Clacton - VAS	Residents have raised concerns over the speed of vehicles approaching Meadow View Park.	Speeding vehicles.	Little Clacton	Total scheme	LTEN182064	£10,000	Speed and volume survey results - Southbound 36.3mph. Northbound 32.8mph. Validation recommends to proceed with the intention of design and implementation in one year.	21/03/2019	G
51	B1035 Heath Road, Tendring - Speed reduction	Residents have raised concerns over the speed of the route, asking for a reduction to 30mph to be considered.	Safety issues have been raised to the parish.	Tendring	Total scheme	LTEN182065	N/A	Speed and volume survey results - Southbound 36.9mph. Northbound 37.5mph. Survey data shows good compliance within the posted 40mph limit.	04/02/2019	R
52	B1035 Thorpe Road, Tendring - Speed reduction	Residents have raised concerns over the speed of the route, asking for a reduction to 30mph to be considered.	Safety issues have been raised to the parish.	Tendring	Total scheme	LTEN182066	N/A	Speed and volume survey result - Eastbound 41.6mph. Southbound 42.9mph. Information fed back to Tendring Parish Council and Cllr Guglielmi.	04/02/2019	R
53	Old Ipswich Road, Ardleigh - Speed reduction	Residents have raised concerns over speeding vehicles and HGV usage.	Speeding vehicles.	Ardleigh	Validation	LTEN182067	TBC	In validation.	14/03/2019	V
54	Beaumont-cum-Moze - Signage review	Request for a signage review of the area.	Missing signage	Beaumont-cum-Moze	Total scheme	LTEN192001	£4,000	Validation recommends to proceed to detailed design to identify any remedial works that are required.	21/03/2019	G
56	Steam Mill Road, Bradfield	Bradfield Parish Council have raised speeding concerns along the route.	Speeding vehicles.	Bradfield	Total scheme	LTEN192003	N/A	Speed and volume survey results - Eastbound 29.6mph. Westbound 29.9mph. Information shows good compliance within the posted speed limit. Results shared with Bradfield Parish Council and Cllr Guglielmi.	14/03/2019	R

Report 2: Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£196,000
------------------------	----------

Ref	Scheme name	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	Date request received	RAG
57	The Avenue, Red Barn Lane, Stone's Green Road, Great Oakley - Horse warning signage	Request from the County Member requesting horse warning signage.	Lack of signage.	Great Oakley	Validation	LTEN192004	TBC	In validation.	21/03/2019	V
58	Main Road, Harwich 20's Plenty	Request for 20's Plenty signage to be placed outside Mayflower Primary School.	Request for 20's Plenty.	Harwich	Validation	LTEN192005	N/A	Validation recommends not to proceed with the request for 20's Plenty due to parked cars block visibility of the sign. Advisory 20 when lights flash not recommended due to existing patrol flashing signs present.	14/04/2019	R
59	Kirby Road, Walton-on-the-Naze - Signing and lining	Request to investigate providing additional lining and signing.	Vehicles losing control.	Frinton and Walton	Validation	LTEN192006	TBC	Speed and volume survey demonstrates good compliance within the posted 30mph speed limit. In validation to investigate the possibility of painting roundels on the carriageway and undertaking a review of signage on the bend.	25/04/2019	V
60	B1032 Kirby Road, Great Holland	Cllr Platt has requested that a speed and volume survey is undertaken due to reported speeding issues.	Speeding vehicles.	Frinton and Walton	Validation	LTEN192007	TBC	Speed and volume survey information results shared with Cllr Platt. Now in validation to investigate lowering the speed limit from 40mph to 30mph.	25/04/2019	V
61	Pork Lane, Frinton and Walton	Cllr Platt has requested that a speed and volume survey is undertaken to assess suitability for a speed reduction.	Speed reduction requested.	Frinton and Walton	Total scheme	LTEN192008	N/A	Speed and volume survey results: Northbound - 26.5mph. Soundbound - 26.1mph. The location does not meet guidance for a 20mph due to the length of road. Information shared with Cllr Platt. This is to be delivered under LTEN172018.	25/04/2019	R

Report 2: Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£196,000
------------------------	----------

Ref	Scheme name	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	Date request received	RAG
62	Straight Road, Bradfield - Speed reduction	Cllr Guglielmi has requested a speed and volume survey is undertaken to assess suitability for a speed reduction.	Speed reduction requested.	Bradfield	Total scheme	LTEN192009	N/A	Speed and volume results - Northbound 39.5mph. Southbound 38.0mph, therefore demonstrating good compliance with the posted 40mph speed limit. Information relayed to Cllr Guglielmi and Bradfield PC.	20/05/2019	R
63	Bar Corner, St Osyth - Junction improvements	St Osyth Parish Council have raised concerns over the safety of the crossroads.	Safety concerns.	St Osyth	Validation	LTEN192010	TBC	Meeting held with Parish to agree a way forward. Parish to now investigate the possibility of funding a feasibility study.	29/05/2019	V
64	Clacton Road, Mistley	Bradfield Parish Council have raised concerns regarding the junction with Steam Mill Road.	Visibility issues.	Bradfield	Validation	LTEN192011	TBC	In validation.	10/06/2019	V
65	Cockaynes Lane, Alresford	Request for a 20mph zone to be investigated.	Pedestrians struggling to walk along the route.	Alresford	Validation	LTEN192012	TBC	Awaiting speed and volume survey information.	13/06/2019	V
66	B1027 St Osyth Road, Alresford	Alresford Parish Council have requested investigation into a speed reduction from 40mph to 30mph	Vehicles travelling at excessive speeds.	Alresford	Validation	LTEN192013	TBC	Awaiting speed and volume survey information.	13/06/2019	V
67	Wivenhoe Road, Alresford	Alresford Parish Council have requested investigation into traffic calming measures.	Increase in pedestrians and HGV usage.	Alresford	Validation	LTEN192014	TBC	Awaiting speed and volume survey information.	13/06/2019	V
68	Skelmersdale Road, Clacton-on-Sea	Investigation into traffic calming measures.	Speeding vehicles.	Unparished	Validation	LTEN192015	TBC	Awaiting speed and volume survey information.	10/07/2019	V
69	Chapel Lane, Crockleford Heath	Cllr Guglielmi has requested a speed and volume survey is undertaken to assess suitability for a speed reduction.	Speeding vehicles and safety.	Ardleigh	Validation	LTEN192016	TBC	Awaiting speed and volume survey information.	12/08/2019	V
70	Burrs Road, Clacton-on-Sea	Cllr Erskine has requested a speed and volume survey is undertaken due to perceived speeding issues.	Speeding vehicles.	Unparished	Validation	LTEN192017	TBC	Awaiting speed and volume survey information.	12/08/2019	V
71	Plough Road, Great Bentley - Lining Improvements	Great Bentley Parish Council have raised concerns over inconsiderate parking at the junction with Station Road.	Inconsiderate parking.	Great Bentley	Validation	LTEN192018	TBC	Awaiting highway boundary information.	30/07/2019	V

Report 2:
Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£196,000
-------------------------------	-----------------

Ref	Scheme name	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	Date request received	RAG
72	Parkeston Road, Harwich - Zebra Crossing	Investigation into a possible Zebra Crossing.	Safety crossing the road and vehicle speeds.	Harwich Town Council	Design	LTEN173007	£9,500	Feasibility study has recommended to proceed to design and legal advertising. This will cost the Panel £9,500.	04/04/2017	G

Report 2: Schemes Awaiting Funding

Walking

Total Value of schemes	£77,500
------------------------	---------

Ref	Scheme name	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	Date request received	RAG
1	London Road, Little Clacton - Zebra crossing	Local residents of Little Clacton have requested a crossing point close to No. 11.	Lack of crossing point identified.	Little Clacton	Total scheme	LTEN183001	N/A	85th percentile speeds recorded (35.1mph southbound, 35.5mph northbound) a CMA is being prepared for Cabinet Member approval.	25/04/2018	A
2	Colchester Road, Elmstead - Crossing point	Local residents have complained to the Parish Council regarding perceived speeding issues and pedestrians experiencing issues crossing the road.	Speeding issues and difficulty crossing the road.	Elmstead	Total scheme	LTEN183006	TBC	Awaiting confirmation of S106 contributions.	01/10/2018	A
3	Thorrington Road, Great Bentley - New footway	Feasibility Study into new footway link for Brook Farm to Great Bentley.	Footpath connection missing between the village sign on Thorrington Road up to Brook Farm.	Great Bentley	Total scheme	LTEN163002	N/A	Feasibility study concluded that it is not recommended to proceed due to the few people that would benefit from a footway being installed.	23/07/2013	R
4	Grange Road, Lawford - New Footway	Request from the Parish Council to provide a new footway between School Lane and Bromley Road.	Lack of footway.	Lawford	Implementation	LTEN163009	£77,500	Implementation of a new footway linking School Lane and Bromley Road following completed design.	17/04/2014	G
5	A133 Main Road, Frating - Crossing Improvements	Frating Parish Council have requested investigation into the possibility of installing dropped kerbing near Frating park.	Safety crossing the road and vehicle speeds.	Frating	Validation	LTEN193001	TBC	In validation.	27/08/2019	V

Report 2: Schemes Awaiting Funding

Passenger Transport

Total Value of schemes	£3,000
------------------------	--------

Ref	Scheme name	Description	Parish	Scheme Category	Scheme stage	Cost Code	External budget	Comments	Date request received	RAG
1	The Street, Little Clacton, outside No 170 - Replacement shelter	Residents have raised a request for the replacement of an ageing bus shelter.	Little Clacton	Passenger Transport	Total scheme	LTEN165028	TBC		04/09/2016	A
2	Heath Road, Cansey Lane, Bradfield - Replacement shelter	Removal of old brick shelter and implementing a new wooden shelter.	Bradfield	Passenger Transport	Total scheme	LTEN165032	TBC		28/11/2017	A
3	Heath Road, The Village Maid, Bradfield - Replacement shelter	Removal of old brick shelter and implementing a new wooden shelter.	Bradfield	Passenger Transport	Total scheme	LTEN165033	TBC		28/11/2017	A
4	Church Road, Brightlingsea - New shelter	Request from the Town Council for the north side of Church Road at the Maltings Road Stop. This stop will cover Maltings Estate/Colne School serving passengers travelling to the town centre.	Brightlingsea	Passenger Transport	Total scheme	LTEN165049	TBC		28/02/2017	A
5	Cox's Hill, Lawford - New shelters	Following development built at Cox's Hill - Shelter with infrastructure required.	Lawford	Passenger Transport	Total scheme	LTEN165050	TBC		28/11/2017	A

Report 2:
Schemes Awaiting Funding

Passenger Transport

Total Value of schemes	£3,000
------------------------	---------------

Ref	Scheme name	Description	Parish	Scheme Category	Scheme stage	Cost Code	External budget	Comments	Date request received	RAG
6	Station Road, Clacton-on-Sea - Bus cage	Request to investigate the possibility of extending the bus cage.	Unparished	Passenger Transport	Total scheme	LTEN195001	£3,000	Validation recommends to extend the yellow bus cage to allow buses to pull out without driving onto the other side of the carriageway. The Panel will need to be aware that this will result in the loss of a parking space.	18/04/2019	G

Report 2: Schemes Awaiting Funding

Public Rights of Way

Total Value of schemes	£16,500
------------------------	---------

Ref	Scheme name	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	Date request received	RAG
1	Footpath 5, St Osyth - Surface improvements	Resurfacing of a Public Right of Way.	A popular walking route alongside Mill Dam Lake, which provides a circular route back into the village, is currently unsurfaced passed the boat-hire, and can be very muddy and slippery, especially in winter.	St Osyth	Total scheme	LTEN198001	£16,500	To level the path, reverting the bank where needed, and to lay and roll road planings, to be held in place with timber edgings.	01/06/2019	G