

Basildon Local Highway Panel - Approved Works Programme 2018/19

Schemes Key

Completed

Cancelled

Update

Ref	Cost Code	Scheme	Finish	Scheme Category	Scheme Stage	Works Description	Allocated Budget	Comments
Approved Schemes - Prioritised for Delivery in 2017/18								
1	LBAS002011	Clay Hill Road, Basildon	Jun-18	Traffic Management	Implementation	Traffic calming scheme outside Kingswood School (Stage 3 Safety Audit Recommendations Only)	£5,000	

Basildon Local Highway Panel - Approved Works Programme 2018/19

Approved Schemes - 2018/19 Programme - Safer Road Schemes

2	LBAS181001	A127 eastbound off slip, Dunton	Quarter 4	Safer Roads	Feasibility	Video Survey.	£6,500	
3	LBAS181002	Noak Hill Rd jw Wash Rd, Noak Bridge	Sep-18	Safer Roads	Total Scheme	Ban of right turn manoeuvre with associated signing and central bollards.	£65,500	Surveys have been carried and the results are being analysed. Police intervention has also been requested.
4	LBAS181003	A176 Nethermayne BP Station, Basildon	Quarter 4	Safer Roads	Feasibility	Feasibility of central island. Discussions with BP service garage in relation to reversing access.	£8,000	
5	LBAS181004	A176 Uppermayne jw A1321 Broadmayne, Basildon	Quarter 4	Safer Roads	Total Scheme	Measures including roundabout chevron, new map type ADS and vegetation removal.	£31,500	
6	LBAS181006	B1464 London Rd jw Pound Lane, Bowers Gifford	Quarter 4	Safer Roads	Total Scheme	Separate right turn facility at traffic signals.	£13,000	

Approved Schemes - 2018/19 Programme

7	LBAS165002	Greenway, Billericay	Quarter 3	Passenger Transport	Total Scheme	Raised kerbing and re-profiling of footway.	£30,000	
8	LBAS172013	Outside St Peters Primary School, Billericay	Quarter 4	Traffic Management	Implementation	Installation of 20mph when lights flash.	£14,000	
9	LBAS165001	Steeple View, Dunton Road	Quarter 3	Passenger Transport	Design	Bus stop kerbing and hard stand design.	£5,500	
10	LBAS172017	Outside Wickford Infant and Junior School	Quarter 4	Traffic Management	Implementation	Installation of 20's Plenty (previously 20mph limit).	£8,500	Scheme approved for direct delivery.
11	LBAS172018	Outside North Crescent School, Wickford	Quarter 4	Traffic Management	Implementation	Installation of 20's Plenty (previously 20mph limit).	£8,500	Scheme approved for direct delivery.
12	LBAS172020	Outside Greenstead Nursery, Infant and Junior Schools, Basildon	Quarter 4	Traffic Management	Implementation	Installation of 20's Plenty (previously 20mph limit).	£8,500	Scheme approved for direct delivery.
13	LBAS172022	Miles Gray Road, Basildon	Sep-18	Traffic Management	Total Scheme	Installation of concrete filled bollards to prevent traveller camps.	£10,500	Scheme delivered by the LHP direct delivery team.
14	LBAS162042	Moss Drive junction with Moss Close, Vange	Quarter 3	Traffic Management	Design	Review of all signing and lining on Moss Drive / Moss Close / Goldings Crescent (Design with accompanying Technical Note).	£5,000	
15	LBAS142056	Church Rd, Ramsden Bellhouse	Quarter 3	Traffic Management	Design	Detailed design of amended pedestrian refuge layout to include all trial holes, consultation with residents, consultation with utility companies, target costing etc.	£5,500	
16	LBAS152003	Brightside, Billericay, 20's plenty (formerly 20mph limit)	Quarter 3	Traffic Management	Implementation	Installation of 20's Plenty (previously 20mph limit).	£8,500	Scheme approved for direct delivery.
17	LBAS152017	Gardiners Lane North, Ramsden Crays	Quarter 4	Traffic Management	Total Scheme	Weight limit signage and TRO with advanced signage on A127.	£40,000	The scheme cannot be reduced in scope as per email correspondence. Panel decision required to proceed or remove from the programme.
18	LBAS152024	Old Church Road, Bowers Gifford	Jun-18	Traffic Management	Total Scheme	Installation of lockable bollards at junction with London Road and to the north of the underpass.	£6,500	Scheme delivered by the LHP direct delivery team.
19	LBAS172021	Outside Northlands School, Pitsea	Quarter 4	Traffic Management	Implementation	Patch over generic 20's plenty with school design.	£2,000	Scheme approved for direct delivery.
20	LBAS172014	Outside Merrylands Primary School, Laindon	Quarter 4	Traffic Management	Implementation	Patch over generic 20's plenty with school design.	£2,000	Scheme approved for direct delivery.
21	LBAS175013	Near 213 Clay Hill Road, Basildon	Quarter 4	Passenger Transport	Design	Design of bus shelter installation, looking at hardstanding extension and installation of dropped kerbs as necessary.	£6,500	
22	LBAS185001	Laindon Link jw with Albert Drive	Quarter 4	Passenger Transport	Total scheme	New bus shelter.	£9,500	
23	LBAS172024	New Avenue, Basildon	Quarter 4	Traffic Management	Total scheme	Playground warning signs.	£4,500	Scheme approved for direct delivery.
24	LBAS172030	Gobions, Basildon	Quarter 4	Traffic Management	Total scheme	Change existing steps to a more user friendly ramp.	£14,000	
25	LBAS172032	Tye Common Road, Billericay	Jul-18	Traffic Management	Total scheme	Installation of slow markings, reflective bollards and road studs to highlight the slight bend outside "The Croft".	£13,000	Scheme delivered by the LHP direct delivery team.

26	LBAS172034	Radford Way, Billericay	Quarter 3	Traffic Management	Design	Design of Zebra crossing outside new Sainsburys supermarket.	£8,500	
27	LBAS172037	Coppice Lane, Wickford	Quarter 4	Traffic Management	Design	Creation of a one way system around central island.	£5,500	
28	LBAS182006	Rectory Road, Basildon	Quarter 4	Traffic Management	Total scheme	Installation of pedestrian crossing warning sign to alert northbound traffic to pedestrian crossing in advance of mini roundabout.	£4,500	
29	LBAS182011	Coopersales, Laindon	Sep-18	Traffic Management	Total scheme	Request for installation of bollards to prevent parking on footway and obstruction of disabled bay.	£7,000	Scheme delivered by the LHP direct delivery team.
30	LBAS182013	Prower Close, Billericay	Jul-18	Traffic Management	Total scheme	"No Through Road" sign at the junction of Prower Close and Langemore Way.	£4,500	Scheme delivered by the LHP direct delivery team.
31	LBAS152033	Adjacent to Wickford C of E Infant School	Quarter 3	Walking	Design	Finishing design of crossing upgrade.	£10,500	
32	LBAS173004	Between 23 and 25 The Firl, Langdon Hills	Jul-18	Walking	Total scheme	Installation of handrails either side of path.	£4,000	Scheme delivered by the LHP direct delivery team.
33	LBAS172026	Hill Avenue Wickford, close to Beauchamps School	Sep-18	Walking	Implementation	Moving of zebra crossing.	£57,000	
34	LBAS183004	Stock Road junction with Orchard Ave, Billericay - Zebra Upgrade	Quarter 4	Walking	Design	Feasibility Study and (if feasible) design of crossing upgrade.	£39,000	
35	LBAS172019	Outside Great Berry School, Langdon Hills	Sep-18	Traffic Management	Total scheme	Installation of 20's Plenty (previously 20mph limit).	£8,500	Scheme delivered by the LHP direct delivery team.
36	LBAS183005	Malyons Place Dropped Kerbs	Quarter 3	Traffic Management	Total scheme	Installation of dropped kerbs on either side of carriageway and installation of footpath on verge on northern side of carriageway as per option B within validation.	£14,000	
37	LBAS175011	Southend Rd jw with Highcliffe Rd, Wickford	Quarter 4	Passenger Transport	Total Scheme	Installation of yellow bus markings.	£4,000	
38	LBAS152056	A130 path leading to Rushbottom Lane, Bowers Gifford	Quarter 4	Traffic Management	Total Scheme	Installation of bollard to prevent ASB under A130.	£4,000	
39	LBAS172027	Mountnessing Road railway bridge, Billericay	Quarter 4	Traffic Management	Total scheme	Slow markings and carriageway edge markings on bridge.	£5,000	
40	LBAS182021	Witmore Way, Basildon - VAS Sign	Quarter 4	Traffic Management	Total scheme	New SID sign.	£4,500	
41	LBAS162049	Footpath from Lingcroft to Sparrows Herne, Basildon	Quarter 4	Traffic Management	Total Scheme	Installation of guard rails or bollard to prevent vehicular use.	£6,500	
42	LBAS182012	Hornbeam Way, Noak Bridge	Quarter 4	Traffic Management	Total scheme	Conversion of VAS sign and post from solar to mains power or moving solar powered sign and post to the opposite side of the carriageway.	£9,000	