

## Funded Schemes 2019-20

|                        |          |
|------------------------|----------|
| Total Value of Schemes | £202,000 |
|------------------------|----------|

|           |        |           |
|-----------|--------|-----------|
| Completed | Update | Cancelled |
|-----------|--------|-----------|

| Ref | Scheme name   | Description   | Division                 | Parish             | Scheme Category      | Scheme stage | Cost Code  | Allocated Budget | Comments  | Est Completion |
|-----|---|---|--------------------------|--------------------|----------------------|--------------|------------|------------------|---|----------------|
| 1   | North-east section Handleys Lane, Wickham Bishops - Surfacing improvements                          | Surfacing improvements to north-east section of public right of way | Heybridge and Tollesbury | Wickham Bishops    | Public Rights of Way | Total scheme | LMAL158003 | £0               | PROW team currently arranging planings for the middle section. Scope of scheme for north east section has changed. Scheme would now require more than patching. Panel agreed at June 2019 meeting that this scheme should be cancelled. | CANCELLED      |
| 2   | B1021 Bradwell Road, Mill End Bradwell on Sea - VAS and signage                                     | VAS and speed limit repeater sign improvements                      | Southminster             | Bradwell on Sea    | Traffic Management   | Total scheme | LMAL162119 | £15,000          | Investigations are currently ongoing following complaint from resident.   | COMPLETED      |
| 3   | B1010 Chelmsford Road (Spar Lane to Veterinary Practice), Purleigh - Footway                        | Investigation into possible footway/walkable verge                  | Maldon                   | Purleigh           | Walking              | Feasibility  | LMAL153001 | £8,000           |   | Q4             |
| 4   | Mill Lane j/w Buckingham Street, Tolleshunt Major   | HGV signage improvements  | Heybridge and Tollesbury | Tolleshunt Major   | Traffic Management   | Design       | LMAL162091 | £4,500           |   | Q4             |
| 5   | Factory Hill/Brook Road/D'Arcy Road, Tolleshunt Knights - Traffic management improvements           | Improvements to mini-roundabout                                     | Heybridge and Tollesbury | Tolleshunt Knights | Traffic Management   | Feasibility  | LMAL162055 | £4,000           |   | Q4             |
| 6   | Tiptree Road, Wickham Bishops - Footway   | Investigation into possibility of linking footway                   | Heybridge and Tollesbury | Wickham Bishops    | Traffic Management   | Feasibility  | LMAL182022 | £4,000           |   | Q4             |
| 7   | Main Road, Mundon - Traffic management improvements   | Road narrowing and/or priority working                              | Maldon                   | Mundon             | Traffic Management   | Design       | LMAL172013 | £4,000           |   | Q4             |
| 8   | Eves Corner B1021 Southminster Road j/w Mill Road/Green Lane, Burnham on Crouch - Bend improvements | Bend signs, carriageway markings and kerb realignment               | Southminster             | Burnham on Crouch  | Traffic Management   | Design       | LMAL172022 | £4,000           | Further investigations have concluded that it is not possible to provide bend improvements at this location. However, signing and lining improvements could be undertaken to highlight the presence of the junction.                    | Q3             |
| 9   | Woodham Road/The Street, Stow Maries - Traffic management improvements                              | Road narrowing and/or priority working                              | Maldon                   | Stow Maries        | Traffic Management   | Feasibility  | LMAL172026 | £4,000           |   | Q4             |
| 10  | Tom Tit Lane at j/w A414 Woodham Mortimer - Signage improvements                                    | Unsuitable for HGV sign and relocate existing weight limit sign     | Maldon                   | Woodham Mortimer   | Traffic Management   | Total scheme | LMAL172025 | £4,500           | Completed by the Direct Delivery gang   | COMPLETED      |

## Funded Schemes 2019-20

|                        |          |
|------------------------|----------|
| Total Value of Schemes | £202,000 |
|------------------------|----------|

|           |        |           |
|-----------|--------|-----------|
| Completed | Update | Cancelled |
|-----------|--------|-----------|

| Ref | Scheme name   | Description   | Division                 | Parish             | Scheme Category    | Scheme stage   | Cost Code  | Allocated Budget | Comments   | Est Completion |
|-----|---|---|--------------------------|--------------------|--------------------|----------------|------------|------------------|--|----------------|
| 11  | Heybridge - Village gateways  | Four village gateway treatments                                   | Heybridge and Tollesbury | Heybridge          | Traffic Management | Implementation | LMAL152049 | £18,000          | Completed by the Direct Delivery gang                                  | COMPLETED      |
| 12  | Southminster Road j/w Hall Road, Asheldham  | Signage improvements  | Southminster             | Asheldham & Dengie | Traffic Management | Total scheme   | LMAL182006 | £5,000           |  | Q4             |
| 13  | Asheldham Centre, Hall Road, Asheldham  | Warning signs for pedestrians in road                             | Southminster             | Asheldham & Dengie | Traffic Management | Total scheme   | LMAL182007 | £4,500           |  | Q4             |
| 14  | Church Road, Tolleshunt Major -   | Installation of "No Through Road" signage                         | Heybridge and Tollesbury | Tolleshunt Major   | Traffic Management | Total scheme   | LMAL182001 | £5,000           | Completed by the Direct Delivery gang                                  | COMPLETED      |
| 15  | A414, Maldon Road (Oak Corner to Post Office Road) Woodham Mortimer                       | Detailed design and legal elements of a speed reduction to 50mph. | Maldon                   | Woodham Mortimer   | Traffic Management | Design         | LMAL182016 | £6,500           |  | Q4             |
| 16  | B1010 Maldon Road, Burnham on Crouch - Road markings                                      | 30mph carriageway roundels  | Southminster             | Burnham on Crouch  | Traffic Management | Total scheme   | LMAL182018 | £4,500           | Completed by the Direct Delivery gang                                  | COMPLETED      |
| 17  | Near 20 Coleridge Road, Maldon - Bollards   | Bollards to improve parking                                       | Maldon                   | Maldon             | Traffic Management | Total scheme   | LMAL182024 | N/A              | LHP Members agreed to cancel this scheme at the September LHP meeting. | CANCELLED      |
| 18  | O/s Library, Station Road Burnham on Crouch - Signage                                     | Directional sign to St Cuthbert's Church                          | Southminster             | Burnham on Crouch  | Traffic Management | Total scheme   | LMAL182026 | £4,500           |  | Q4             |
| 19  | Southend Road and B1010, Burnham Road, Hazeleigh - Amendments to speed limit and gateways | Speed limit reduction   | Maldon                   | Hazeleigh          | Traffic Management | Design         | LMAL182028 | £12,500          |  | Q4             |
| 20  | Maypole Road, Langford - Signage  | Horse warning signage   | Heybridge and Tollesbury | Langford           | Traffic Management | Total scheme   | LMAL182040 | £3,000           | Completed by the Direct Delivery gang                                  | Q3             |
| 21  | D'Arcy Way, Tolleshunt D'Arcy   | Cul-de-Sac signage  | Heybridge and Tollesbury | Tolleshunt D'Arcy  | Traffic Management | Total scheme   | LMAL182030 | £4,500           | Completed by the Direct Delivery gang                                  | COMPLETED      |

## Funded Schemes 2019-20

|                        |          |
|------------------------|----------|
| Total Value of Schemes | £202,000 |
|------------------------|----------|

|           |        |           |
|-----------|--------|-----------|
| Completed | Update | Cancelled |
|-----------|--------|-----------|

| Ref | Scheme name   | Description  | Division                 | Parish          | Scheme Category    | Scheme stage   | Cost Code  | Allocated Budget | Comments  | Est Completion |
|-----|---|--|--------------------------|-----------------|--------------------|----------------|------------|------------------|---|----------------|
| 22  | Adjacent to White Lyons/Bradwell Church, High Street, Bradwell on Sea - Traffic management improvements | Waiting restrictions - Narrow carriageway and parked vehicles causing congestion issues            | Southminster             | Bradwell on Sea | Traffic Management | Implementation | LMAL162090 | £1,500           | Scheme has now been cancelled with the agreement of the LHP and Parish Council.   | CANCELLED      |
| 23  | Wickham Bishops - Village gateways  | Village gateways   | Heybridge and Tollesbury | Wickham Bishops | Traffic Management | Total scheme   | LMAL162039 | £12,000          | Completed by the Direct Delivery gang   | COMPLETED      |
| 24  | B1026 Maldon Road Goldhanger - Speed limit and gateway  | Traffic management improvements  | Heybridge and Tollesbury | Goldhanger      | Traffic Management | Total scheme   | LMAL182032 | £14,000          | The design has been shared with the County Councillor and Parish Council. Works include replacement signage, signage improvements and replacement marker posts. | Q4             |
| 25  | B1018 Burnham Road j/w Green Lane, Althorne - Traffic management  | Signage improvements, removal and installation of new traffic island, and carriageway resurfacing. | Southminster             | Althorne        | Safer Roads        | Total scheme   | LMAL191001 | £45,500          |   | Q4             |
| 26  | Limebrook Way j/w Mundon Road/Wantz Road, Maldon - Signage  | Signage improvements A414 (Mundon Road) to Hythe Quay and Promenade Park                           | Maldon                   | Maldon          | Traffic Management | Design         | LMAL162071 | £7,500           |   | Q4             |
| 27  | Post Construction Audit for all Maldon schemes  | Road safety audits post scheme installation.   | Various                  | Various         | Safer Roads        | Surveys        | RSA3LMAL   | £1,500           |   | Q4             |