

# **MALDON DISTRICT LOCAL HIGHWAYS PANEL MEETING – 5 DECEMBER 2014**

**Council Chamber, Maldon District Council Offices, Princes Road, Maldon – at 9.00am**

## **MINUTES**

### **Present:**

Representing Essex County Council – Councillor R L Bass (Chairman)  
Representing Maldon District Council – Councillors A J Cussen, F A Delderfield,  
Miss M R Lewis, Rev A E J Shrimpton and Mrs M Thompson

Officers: J Simmons (Liaison Officer), M Robinson, S Walker and Ms S Church, Essex Highways, Essex County Council.

### **1. Apologies for absence**

Apologies for absence were received from Councillors R G Boyce CC, Mrs P A Channer CC and R Pratt. Councillor F A Delderfield gave notice that he would need to leave the meeting at 9.30 am.

### **2. Minutes of Meeting – 12 September 2014**

**RESOLVED** that the Minutes of the meeting of the Panel held on 12 September 2014 be approved and confirmed.

### **3. Approved Works Programme**

The Approved Works Programme, an updated version of which was circulated to Panel Members, contained scheme descriptions and allocated budgets for schemes. Appendix 1 to these Minutes shows the Approved Works Programme and scheme status as discussed at the meeting. Also shown in the Appendix are details of discussions held relating to individual schemes.

It was noted that those schemes shaded grey were completed and would be removed from the programme and the Red, Amber, Green (RAG) status column was an indication as to the confidence in achieving the scheduled end date. Where an update had been provided by Officers, this was shaded in Yellow.

The Chairman reminded the Panel that the main purpose of this meeting was to monitor progress on approved schemes and the next meeting on 13 March 2015 would be important in terms of setting the new work programme for 2015/16.

Councillor F A Delderfield left the meeting during consideration of this item.

With regard to certain speed limit schemes, it was agreed that the target finish date of April 2016 should be challenged. In the discussion the question was raised as to whether speed surveys were required for modest and logical extensions to existing speed limits. While there were policy implications, and survey data often gave a good indication of potential compliance, the Panel felt that in appropriate circumstances the need for a survey might be obviated.

With regard to scheme 46 – Bridleway 25, Tolleshunt D'Arcy, it was agreed that this be re-scheduled as a revenue scheme for 2015/16. The funding allocation (£10.8k) would be redirected to support surveys as part of validation of a number of speed limit requests included in the Potential Schemes List.

#### **4. Potential Schemes List 2014 / 15**

The Panel received a summary of the funding available and the costs of schemes on the Potential Schemes List. Appendix 2 to these Minutes shows the Potential Schemes List and scheme status as discussed at the meeting.

It was noted that the funding released from scheme 46 on the Approved Schemes List would assist with speed surveys as part of the validation of a number of new speed limit requests.

With regard to scheme 48 – finger post improvements at St Lawrence, the Panel agreed that this type of work, including cleaning and repair, ought to be suitable for the Highway Rangers to undertake. Officers were asked to investigate alternative and more durable materials for finger posts.

#### **5. Scheme Feasibility Studies/Design/Briefing Notes**

The Panel received details of feasibility studies, design or briefing notes on the following schemes, which informed their decisions as shown below and in Appendices 1 and 2:

- **LMAL002009 – Green Lane/Highlands Hill/Foxhall Road, Southminster** – Goods Vehicle Signage Works – Feasibility Report and Drawing.
- **LMAL002026 Walden House Road, Great Totham** – Passing places to relieve congestion – Technical Report. It was agreed that informal measures should be pursued including the refreshing of road markings and lining.
- **LMAL142007 Church Hill, Purleigh** – Footpath/parking proposal – Results of Residents' Consultation. It was agreed that Jon Simmons would contact Councillor Mrs P A Channer (the County Member) for her views and that this scheme be looked at again at the next meeting.

**LMAL141001 Beckingham Road j/w Festival Gardens, Tolleshunt D'Arcy** – Casualty Reduction Scheme - junction improvement.

#### **6. Speed Reduction Traffic Survey Data**

The Panel received details of survey data on six speed reduction measures requests at Goldhanger, Ulting, Tillingham, Southminster, St Lawrence and Burnham on Crouch. This would inform the decisions to be made on these requests included in the Potential Schemes List.

#### **7. Section 106 Funding Summary 2014 / 15**

The Panel received a summary of the present position regarding monies arising from Section 106 Agreements.

**Tesco Stores, Fullbridge Road, Maldon** – a plan of the detailed design for the seawall footpath/cycleway improvement was circulated at the meeting. A start was likely in January/February 2015. Reference was made to a litter problem to the rear of the Post Office premises at Mill Lane, onto which the footpath emerged and Officers were asked to investigate formal action to deal with this and for subsequent litter picking of this area to be co-ordinated with that undertaken by Tesco and McDonalds.

## **8. Highway Rangers Work Summary to October 2014**

The Panel received a summary of the work undertaken by the Highways Rangers to October 2014.

The Chairman referred to the Maldon District being included in a pilot scheme aimed at greater enforcement of the duty of landowners to maintain vegetation adjacent to the highway, and said he was keen to ensure that the outcome of the enforcement programme was reported back to the Panel. It was agreed that the Officer managing the pilot scheme be invited to give a short presentation at the start of the next meeting, and that there would be scope for joint communications approach to publicise the scheme.

Councillor Miss M R Lewis then referred to a flooding issue at Wagtail Drive, Heybridge and the fact that this was linked to the Spicketts Brook improvement scheme. She enquired as to the level of the County Council's responsibility in relation to ditch clearance. The Chairman advised that network management may include the maintenance of verges and ditches that supported the highway drainage systems.

The meeting closed at 11.15 a.m.

**Maldon District Local Highways Panel Approved Works Programme Scheme List (November 2014)**

\* RAG confidence in achieving finish date

| No.                       | RAG *  | Reference | Location  | Scheme Type   | Notes   | Status/End Date |
|---------------------------|--------|-----------|---|---|---|-----------------|
| <b>2012 / 13 Budget</b>   |        |           |   |   |   |                 |
| 1                         | GREEN  | DC1320    | Spital Road, Maldon                                       | School Crossing Patrol - Parking Restrictions                   |   | 30/01/2015      |
| 2                         | GREEN  | DC1207    | A414 Maldon Bypass  | Casualty Reduction Scheme - Additional Works<br>TRO, road studs |   | 15/06/2015      |
| 3                         | GREEN  | DC1468    | Green Lane /Highlands Hill/ Foxhall<br>Road, Southminster | LHP Minor Scheme - HGV Signage works (inc.<br>design)           | Panel considered the feasibility study and<br>supported Option 2 improved signage   | 28/11/2014      |
| <b>2013 / 14 Approved</b> |        |           |   |   |   |                 |
| 4                         |        | DC1703    | Braxted Park Road j/w Maldon Road,<br>Great Braxted       | LHP Minor Scheme - Verge works                                  |   | 23/03/2015      |
| 5                         | GREEN  |           | Summerhill, Althorne                                      | LHP Minor Scheme - SIDS   |   | 18/08/2015      |
| 6                         |        |           | Oak Corner RAB Wood Mortimer<br>FEASIBILITY               | feasibility   | Additional £3,500 to fund signing to reinforce<br>new left hand turn lane   | 23/03/2015      |
| 7                         | ORANGE |           | Walden House Rd B1012, Gt Totham                          | LHP Minor Scheme - Lay-by                                       | Increased allocation of £25,000 to statutory<br>undertakers diversion works. Funding of<br>actual construction of layby to be considered<br>for 2015/16 programme | 06/03/2015      |
| 8                         | GREEN  |           | Walden House Rd, Gt Totham                                | LHP Minor Scheme - Passing spaces to relieve<br>congestion      |   | 27/05/2015      |
| 9                         | GREEN  | DC1881    | Mill Lane junction leading to<br>Anchorage Hill, Maldon   | Cycling - Infrastructure Improvements                           |   | 16/01/2015      |
| 10                        | GREEN  |           | Maldon/Heybridge - 6 locations                            | Cycling - Signage Improvements                                  |   | 03/04/2015      |
| 11                        | GREEN  |           | High Street (opp clock tower)                             | Bus Stop Improvements - new stop                                | Additional £10,000 to fund enhanced<br>specification  | 16/01/2015      |
| 12                        | GREEN  |           | Wycke Hill, Maldon WORKS                                  | LHP Minor Scheme - Pedestrian Refuge Island                     |   | 08/05/2015      |

**Maldon District Local Highways Panel Approved Works Programme Scheme List (November 2014)**

| No.                     | RAG * | Reference | Location  | Scheme Type  | Notes  | Status/End Date |
|-------------------------|-------|-----------|---|--|--|-----------------|
| <b>2014/15 Approved</b> |       |           |   |  |  |                 |
| 13                      | GREEN |           | Viking Road/Dorset Road/Wordsworth Road                                 | LHP Minor Scheme - Verge improvements to prevent parking   | Enforcement approach for 3 months - outcome to be reported to the Panel before actual works begun  | 10/03/2015      |
| 14                      | GREEN |           | B1021 Southminster Road/Tillingham Road Asheldham                       | LHP Minor Scheme - Asheldham bends improvements -detailed design works   |  | 31/03/15        |
| 15                      | GREEN |           | B1026 Maldon Road Goldhanger  | LHP Minor Scheme - Bend Improvements - signing/lining  | New finish date - works batched with those for other locations. Subject to any design refresh and local consultation to be presented to Cabinet Member for 'sign off'.         | 27/03/2015      |
| 16                      | GREEN |           | Witham Road/Mill Lane/Tudwick Road, Tolleshunt Major                    | LHP Minor Scheme - Junction improvements - signing/lining  |  | 31/03/2015      |
| 17                      | GREEN |           | Captains Wood Road/Maypole Road, Great Totham                           | LHP Minor Junction improvements - signing/lining   |  | 03/04/2015      |
| 18                      | GREEN |           | Fambridge Road, Maldon (Limebrook Way RAB to Royal Oak PH)              | LHP Minor Scheme - Detailed design of footpath   |  | 27/02/2015      |
| 19                      | GREEN |           | Church Hill, Purleigh (Fairfields to Church)                            | LHP Minor Scheme - Construction of footpath and lay-by   |  | 21/08/2015      |
| 20                      | GREEN |           | Maypole Road, Heybridge   | LHP Minor Scheme - Drainage improvement scheme - Verge reconstruction, bollards, kerbing                                     | Urgent short term solution required independent of any longer term scheme related to housing development. Agenda item at next meeting and Mr P Rose (ECC) requested to attend. | 29/05/15        |
| 21                      | GREEN |           | B1026 Goldhanger Road, Heybridge Near Spicketts Brook                   | LHP Minor Scheme - Drainage improvement scheme - Verge reconstruction, bollards, kerbing                                     | Linked to 20 above - similar comments apply.   | 07/04/2015      |
| 22                      | GREEN |           | Roundbush Road, Purleigh (Bend at Lower Barn Farm)                      | LHP Minor Scheme - Bend improvements - signing   |  | 17/03/15        |
| 23                      | GREEN |           | Bridge nr Drapers Chase, Goldhanger Road, Heybridge                     | LHP Minor Scheme - Drainage improvement scheme - Verge reconstruction, bollards, kerbing                                     |  | 07/04/15        |
| 24                      | GREEN |           | Braxted Park Road, great Braxted (j/w Tiptree Road to Appleford Bridge) | LHP Minor Scheme - Advanced junction signage improvements - JW Lea Lane, JW Sextons Lane and JW Braxted Park Estate entrance |  | 31/03/2015      |
| 25                      | GREEN |           | Maypole Road Wickham Bishops - Opp Gun Farm and nr Captains Wood Road   | LHP Minor Scheme - Drainage improvement scheme - Verge reconstruction, bollards, kerbing                                     | Noted as being within the Parish of Great Totham.  | 31/03/2015      |
| 26                      | GREEN |           | Maypole Road, Great Totham Opp Langford Park                            | LHP Minor Scheme - Drainage improvement scheme - Verge reconstruction, bollards, kerbing                                     |  | 07/04/2015      |

**Maldon District Local Highways Panel Approved Works Programme Scheme List (November 2014)**

| No.                                 | RAG * | Reference | Location   | Scheme Type  | Notes   | Status/End Date |
|-------------------------------------|-------|-----------|--|--|---|-----------------|
| <b>2014/15 Approved (Continued)</b> |       |           |  |  |   |                 |
| 27                                  | GREEN |           | Charity Farm Bends, Maldon Road, Goldhanger                        | LHP Minor Scheme - Drainage improvement scheme - Verge reconstruction, bollards, kerbing   |   | 07/04/2015      |
| 28                                  | GREEN |           | B1010 Burnham on Crouch to Cold Norton                             | LHP Minor scheme - Technical review of route (with speed surveys) and Signage works  |   | 31/12/14        |
| 29                                  | GREEN |           | Head Street, Goldhanger  | Bus Stop Improvement - Two bus cages   |   | 27/11/2014      |
| 30                                  | GREEN |           | Park Drive, Maldon   | Cycling - Widening of footway to link existing widened footway to nearby leisure facilities  | Noted residential development approved nearby - possible link-up. | 01/02/2015      |
| 31                                  |       |           | Beckingham Road jw Festival Gardens, Tolleshunt D'Arcy             | Casualty Reduction Scheme - Study to look at possible junction improvements  |   | 07/11/2014      |
| 32                                  | GREEN |           | King Street/Queens Avenue, Maldon                                  | LHP Minor Scheme - Implementation of 20 mph speed limit  | Target finish date to be challenged.                              | 04/01/16        |
| 33                                  | GREEN |           | B1022 Maldon Road Great Totham                                     | LHP Minor Scheme - Implementation of Phase 2 of walkable verge   |   | 26/06/2015      |
| 34                                  | GREEN |           | Tolleshunt D'Arcy Road, Tolleshunt Major                           | LHP Minor Scheme - to pipe 20 m section of ditch to improve pedestrian safety  |   | 07/07/15        |
| 35                                  | GREEN |           | Tolleshunt D'Arcy Village Hall, Tollesbury Road, Tolleshunt D'Arcy | LHP Minor Scheme - to sign car park for Village Hall   |   | 14/09/15        |
| 36                                  | GREEN |           | B1021 Tillingham Road, Tillingham                                  | LHP Minor Scheme - to extend 30 mph speed limit needs speed survey and scheme to install additional bends signs/SLWO road markings | Target finish date to be challenged.                              | 04/01/16        |
| 37                                  | GREEN |           | Maldon Road (The Grange to Bacons Chase) Bradwell on Sea           | LHP Minor Scheme - for 30mph speed limit between junction with B1021 and Delamares Farm and Give Way sign                          | Target finish date to be challenged.                              | 04/01/2016      |
| 38                                  | GREEN |           | Midguard Way, Maldon   | LHP Minor Scheme - Guard rail to prevent pedestrian/cyclist conflict   |   | 23/03/2015      |
| 39                                  |       |           | Washington Road, Maldon  | New bus stop flag and pole, required due to new service  |   | 18/09/2014      |
| 40                                  | GREEN |           | Bridleway 8, Purleigh  | PROW - Drainage/surface improvements for 1100m   |   | 31/03/15        |
| <b>Revenue Schemes</b>              |       |           |  |  |   |                 |
| 41                                  | GREEN | DC1467    | Mill Road, Maldon  | LHP Minor Scheme -Bus priority measures  | Status to be checked and a note circulated to the Panel Members.  | 01/12/2014      |
| 42                                  | GREEN | DC1466    | Little Braxted Lane, Little Braxted                                | LHP Minor Scheme Junction improvement  |   | 02/04/15        |
| 43                                  | GREEN |           | Bridleway 29, Cold Norton  | PROW - Drainage/surface improvements for 200m  |   | 31/03/15        |

**Maldon District Local Highways Panel Approved Works Programme Scheme List (November 2014)**

| No.                              | RAG * | Reference | Location   | Scheme Type  | Notes  | Status/End Date |
|----------------------------------|-------|-----------|--|--|--|-----------------|
| <b>Revenue Schemes continued</b> |       |           |  |  |  |                 |
| 44                               | GREEN |           | Bridleway 51, Purleigh   | PROW - Drainage/surface improvements for 50m   |  | 31/03/15        |
| 45                               | GREEN |           | Bridleway 10, Purleigh   | PROW - Drainage/surface improvements for 20m   |  | 31/03/15        |
| 46                               | GREEN |           | Bridleway 25, Tolleshunt D'Arcy  | PROW - Drainage/surface improvements for 300m  | Ground conditions unsuitable - to be rescheduled when drier. Panel to consider as a scheme for 2015/16. Revenue funding to be used for survey works (automatic traffic counts, degree of pedestrian conflict surveys). | 31/03/15        |
| 47                               | GREEN |           | Wantz Road ( between High Street & Queens Street) , Maldon                   | LHP Minor Scheme - Feasibility study/consultation into one-way system and associated residents parking scheme            |  | 27/03/15        |
| 48                               | GREEN |           | B1010 Fambridge Road (The Wash to Roundbush) Purleigh                        | LHP Minor Scheme - Feasibility study into speed reduction measures   |  | 01/04/15        |
| 49                               |       |           | Fish Street, Goldhanger  | LHP Minor Scheme - Validation needed one speed survey to asses road for possible 20 mph speed limit                      |  | Sep-14          |
| 50                               |       |           | Crouchman' Farm Road, Ulting   | LHP Minor Scheme - Validation needed speed survey to asses road for possible 30 mph speed limit                          |  | Sep-14          |
| 51                               | GREEN |           | B1018 Burnham Road ( Nr jw Rectory Lane towards Village) Latchingdon         | LHP Minor Scheme - Feasibility study into provision of footway   |  | 27/02/15        |
| 52                               |       |           | B1021 North Street/South Street, Tillingham                                  | LHP Minor Scheme - Validation needed two speed survey to asses road for possible 20 mph speed limit                      |  | 06/10/14        |
| 53                               |       |           | B1021 High Street/Station Road/B1021 North Street/Burnham Road, Southminster | LHP Minor Scheme - Validation needed four speed surveys to asses request for 20 mph speed limit                          |  | Sep-14          |
| 54                               |       |           | Main Road, St Lawrence   | LHP Minor Scheme - Validation needed two speed surveys to asses speed/volume of traffic within 30 mph posted speed limit |  | Sep-14          |
| 55                               |       |           | Marsh Road/Church Road/Southminster Road, Burnham on Crouch                  | Three speed surveys to asses speed/volume of traffic within 30 mph posted speed limit                                    |  | Sep-14          |
| 56                               | GREEN |           | District wide  | Funding for the design of Casualty Reduction Schemes for 2015/16   |  | 30/03/15        |

| New request              |    | RAG                  | ID         | Parish        | Location  | Scheme  | Comments/Agreed Action   |
|--------------------------|----|----------------------|------------|---------------|---|---|--|
| <b>Scheme Validation</b> |    |                      |            |               |   |   |  |
| New                      | 1  | Green (speed survey) | LMAL142052 | Maldon        | Wentworth Primary School, Viking Road, Maldon             | Vehicle Activated Sign                          | Scheme validation requires speed survey - funding agreed                                     |
| New                      | 2  | Green (speed survey) | LMAL142053 | Maldon        | Plume School Farnbridge Road Maldon                       | Vehicle Activated Sign                          | Scheme validation requires speed survey - funding agreed                                     |
| New                      | 3  | Green (speed survey) | LMAL142054 | Maldon        | All Saints C of E Primary School, Highlands Drive, Maldon | Vehicle Activated Sign                          | Scheme validation requires speed survey - funding agreed                                     |
| New                      | 4  | Green (speed survey) | LMAL142055 | Maldon        | St Francis Catholic School, London Road, Maldon           | Vehicle Activated Sign                          | Scheme validation requires speed survey - funding agreed                                     |
| New                      | 5  | Green (speed survey) | LMAL142056 | Maldon        | Maldon Primary School, Wantz Road, Maldon                 | Vehicle Activated Sign                          | Scheme validation requires speed survey - funding agreed                                     |
| New                      | 6  | Green (speed survey) | LMAL142057 | Maldon        | Sunbury Way, Maldon                                       | Traffic Calming                                 | Scheme validation requires speed survey - funding agreed                                     |
|                          | 7  | Green (speed survey) | LMAL142078 | Maldon        | Bowling Club, Park Drive                                  | Vehicle Activated Sign and parking restrictions | Scheme validation requires two speed surveys - funding agreed                                |
| New                      | 8  | Red                  | LMAL142038 | Cock Clarks   | Birchwood Road, Cock Clarks                               | Improvements to cast iron signs                 | To be deleted from list - scheme can be achieved otherwise                                   |
|                          | 9  | Green                | LMAL142024 | Goldhanger    | Fish Street, Goldhanger                                   | 20 mph speed limit                              | Speed data fed into Scheme validation  |
|                          | 10 | Green                | LMAL142064 | Great Braxted | Braxted Park Estate entrance                              | Vehicle Activated sign                          | Scheme validated - funding to be considered at March 2015 Panel                              |
| New                      | 11 | Red                  | LMAL142066 | Great Totham  | Hall Road j/w Maldon Road, Great Totham                   | Improved parking restrictions                   | To be re-validated in light of safety concerns - scheme to be considered at March 2015 Panel |



| Scheme Validation continued |    |                         |            |                 |   |   |   |
|-----------------------------|----|-------------------------|------------|-----------------|---|---|---|
| New                         | 12 | Green<br>(speed survey) | LMAL142067 | Great Totham    | B1022 Maldon Road, Great Totham                                     | Traffic management improvements                 | Scheme validation requires two speed surveys - north and south - funding agreed   |
|                             | 13 | Green                   | LMAL142075 | Little Braxted  | Kelvedon Road j/w Beacon Hill                                       | Kerbing to stop vehicles over running the verge | Feasibility study required - funding to be considered at 31/03/15 Panel   |
|                             | 14 |                         | LMAL142076 | Little Braxted  | Lea Lane  | Extension of existing 30mph speed limit         | Scheme to be validated  |
| New                         | 15 | Green<br>(speed survey) | LMAL142041 | North Fambridge | Recreation Ground, Fambridge Road, North Fambridge                  | 20 mph speed limit                              | Scheme being validated  |
| New                         | 16 | Green                   | LMAL142042 | North Fambridge | Fambridge Road (Lower Burnham Road to Rectory Road) North Fambridge | New footway                                     | Feasibility study required to assess scope of works to create footway and accurate costing funding to be considered at March 2015 Panel   |
| New                         | 17 | Green                   | LMAL142043 | North Fambridge | The Avenue, North Fambridge   | New footway                                     | Feasibility study required to assess scope of works to widen footway and accurate costing - funding to be considered at March 2015 Panel  |
| New                         | 18 | Green                   | LMAL142044 | Stow Maries     | B1010 Woodham Road jw Martins Lane, Stow Maries                     | Drainage improvements                           | Scheme validation recommends Feasibility study - funding to be considered at March 2015 Panel   |
| New                         | 19 |                         | LMAL142045 | Stow Maries     | Honey Pot Lane, Stow Maries   | Drainage improvements                           | Parish Council has now confirmed location of problem - Scheme to be validated.  |
| New                         | 20 | Green                   | LMAL142046 | Stow Maries     | Chapel Lane (Near Four Elms and Glebelands), Stow Maries            | Carriageway improvements                        | Scheme to be validated  |
| New                         | 21 | Green<br>(speed survey) | LAML142065 | Stow Maries     | The Street/Woodham Road, Stow Maries                                | Traffic management improvements                 | Scheme validation - speed surveys required (x2). - funding agreed   |
|                             |    | Amber                   |            |                 |   |   | Scheme validation - change in speed limit ben in place for 7 months, would normally need 12 month "bedding in" period. Following speed surveys above roundels could be deemed appropriate |
| New                         | 22 | Green                   | LAML142066 | Stow Maries     | Woodham Road opposite Poorhouse Wood, Stow Maries                   | New 30 mph Vehicle Activated Sign face          | Funding agreed for one replacement face to give effect to 30mph limit   |

| Scheme Validation continued |    |                         |            |                    |  |  |   |
|-----------------------------|----|-------------------------|------------|--------------------|--|--|---|
| New                         | 23 | Green<br>(speed survey) | LMAL142039 | Tollesbury         | East Street, Tollesbury                                    | Traffic Management Improvement                     | Scheme validation requires speed survey - funding agreed, subject to clarification from Parish Council.   |
| New                         | 24 | Green                   | LMAL142040 | Tollesbury         | Church Street, Tollesbury                                  | Dropped kerbs to bus stop                          | Scheme validation - four dropped kerbs needed - funding to be considered at March 2015 Panel  |
|                             | 25 | Green                   | LMAL142071 | Tollesbury         | Parish Rooms, Church Street                                | Surfacing at entrance to Village Hall              | Feasibility study required - funding to be considered at March 2015 Panel   |
|                             | 26 | Green<br>(speed survey) | LMAL142077 | Tolleshunt Knights | Brook Road/Tolleshunt D'Arcy Road                          | Kill your speed signs                              | Scheme to be validated  |
| New                         | 27 | Green                   | LMAL142047 | Tolleshunt Major   | Loamy Hill Road/Plains Road, Tolleshunt Major              | Improved signage to business park                  | Feasibility study to review existing signage - clarification required as to what exists and is to be improved - funding to be considered at March 2015 Panel  |
| New                         | 28 | Green                   | LMAL142048 | Tolleshunt Major   | Beckingham Street/Tolleshunt D'Arcy Road, Tolleshunt Major | Remodel junction                                   | Scheme validation - suggested feasibility study to determine best way forward in redesign of junction. Any redesign could increase HGV use of this route - funding to be considered at March 2015 Panel |
|                             | 29 | Green<br>(speed survey) | LMAL142072 | Tolleshunt Major   | Beckingham Street/Tolleshunt D'Arcy Road, Tolleshunt Major | Traffic management at entry/exit points of village | Scheme validation requires two automatic traffic counts - funding agreed  |
| New                         | 30 | Green                   | LMAL142049 | Tolleshunt Major   | Tudwick Road, Tolleshunt Major                             | Unsuitable for HGV signage                         | Scheme validation - two signs/posts can be added to junction funding to be considered at March 2015 Panel   |
|                             | 31 | Red                     | LMAL142073 | Tolleshunt Major   | Beckingham Street near Laburnum Cottage                    | Priority working system                            | Scheme validation - priority working considered but not enough highway verge to install suitable signage and priority working would lead to increase in noise/congestion for local residents.           |
|                             | 32 |                         | LMAL142020 | Ulting             | Crouchman's Farm Road, Ulting                              | 30 mph speed limit                                 | Speed survey data collected, feeding into validation process  |
|                             | 33 |                         | LMAL142068 | Ulting             | Maldon Road, near Does Corner                              | Drainage improvements                              | Scheme to be validated - needing input from Flood Team  |
|                             | 34 |                         | LMAL142068 | Ulting             | Crouchman's Farm Road, Ulting                              | Drainage improvements                              | Scheme to be validated - needing input from Flood Team  |

|     |    |                      |            |                   |   |   |   |
|-----|----|----------------------|------------|-------------------|---|---|---|
|     | 35 |                      | LMAL142081 | Ulting            | Hatfield Road   | Speed Indicator Device/Vehicle Activated Sign | Scheme validation needs site visit  |
| New | 36 | Green                | LMAL142001 | Wickham Bishops   | B1018 Station Road, (at Maldon District/Braintree District Boundary)<br>Wickham Bishops | Village Nameplate                             | Sign, including design -funding to be considered at March 2015 Panel  |
|     | 37 |                      | LMAL142060 | Wickham Bishops   | Witham Road/Church Road/Beacon Hill   | White gates at Village Entry Points           | Scheme validation needs site visit  |
|     | 38 | Green (speed survey) | LMAL142061 | Wickham Bishops   | Witham Road/The Street/Maypole Road/Kelvedon Road/Beacon Hill                           | Speed indicator device sockets/pole           | Scheme validation needs speed survey data, 5 Automatic traffic counts required - funding agreed   |
|     | 39 | Green                | LMAL142062 | Wickham Bishops   | Church Road (to junction with Mope Lane)  | Extend 30 mph speed limit                     | Scheme validation - feasible - funding to be considered at March 2015 Panel   |
|     | 40 |                      | LMAL142019 | Burnham on Crouch | Marsh Road/Church Road/Southminster Road, Burnham on Crouch                             | 20 mph speed limit                            | Speed survey data collected, feeding into validation process  |
| New | 41 | Green                | LMAL142037 | Burnham on Crouch | Southminster Road (Old Heath Road to Mangaps Manor) Burnham on Crouch                   | Walkable verge/footway                        | Feasibility study required - funding to be considered at March 2015 Panel   |
|     | 42 | Green (speed survey) | LMAL142080 | Latchingdon       | Burnham Road, Latchingdon   | Speed Indicator Device/Vehicle Activated Sign | Scheme validation requires speed survey- funding agreed   |
|     | 43 | Green (speed survey) | LMAL142079 | Latchingdon       | The Street, Latchingdon   | Speed Indicator Device/Vehicle Activated Sign | Scheme validation requires speed survey - funding agreed  |
| New | 44 | Green                | LMAL142021 | Mayland           | Village Hall, Steeple Road, Mayland   | Improvements to Village Hall entrance         | Feasibility study to look at options funding to be considered at March 2015 Panel   |
|     | 45 | Green                | LMAL142070 | Mundon            | Burnham Road j/w Maldon Road (A1 Corner)  | Mini-roundabout                               | Scheme validation - Does not meet criteria for mini-RAB but improvements to advanced give way signage possible - funding to be considered at March 2015 Panel |

| Scheme Validation continued |    |       |            |              |  |  |  |
|-----------------------------|----|-------|------------|--------------|--|--|--|
|                             | 46 | Amber | LMAL142025 | Southminster | B1021 High Street/Station Road/B1021 North Street/Burnham Road, Southminster         | 20 mph speed limit                       | Scheme validation - B1021 North street average speed 19.2 mph, Station Road 24.6mph, Burnham Road 22.4mph and B1018 High Street 22.6 mph. Good compliance with posted 30 mph limit and very close to proposed 20 mph limit. Three of four routes are PR2 and would need Cabinet Member /Network Management approval - funding to be considered at March 2015 Panel |
|                             | 47 |       | LMAL142028 | St Lawrence  | Main Road St Lawrence  | Speed reduction proposal                 | Speed survey data collected, feeding into validation process   |
| New                         | 48 | Red   | LMAL142050 | St Lawrence  | Bradwell Road jw Church Road, St Lawrence  | Finger post improvements                 | Scheme validation - this would be a Maintenance issue, passed to Maintenance team. Possible scheme for Highway Rangers   |
| New                         | 49 | Green | LMAL142051 | St Lawrence  | Main Road, St Lawrence   | Improvements to existing traffic calming | Scheme validation - existing road markings would be maintenance issue but as an improvement solar lights can be added to existing signs - funding to be considered at March 2015 Panel   |
|                             | 50 | Green | LMAL132080 | Tillingham   | B1021 North Street/South Street, Tillingham  | 20 mph speed limit                       | Scheme validation - North Street average daily speed 27.6mph and South Street 29.9mph in 30 mph posted limit. Good compliance. Suggested Feasibility Study into Traffic Management Improvements -funding to be considered at March 2015 Panel  |
| New                         | 51 |       | LMAL142058 | Tillingham   | Vicarage Road jw B1021 South Street and Marsh Road jw B1021 South Street, Tillingham | Improvements to parking                  | Scheme Validation - site visited and no safety/congestion issues observed, which would fall under LHP remit. Any parking restrictions would increase road space and speeds could increase. Passed to Parking Partnership for their consideration.  |
|                             |    | Red   |            |              |  |  |  |
| Minor Schemes               |    |       |            |              |  |  |  |
|                             | 2  | Green | LMAL002022 | Great Totham | B1012 Walden House Road  | Formalise parking on verge with lay-by   | Panel originally recommended £30k towards scheme, now needs £25k top-up for diversion of power cable. Panel agreed to phased approach to works Phase 1 diversion of power cable 2014/15 Phase 2 civils 2015/16   |

| Bus Stop Improvements |   |       |            |                   |                               |                          |   |
|-----------------------|---|-------|------------|-------------------|-------------------------------|--------------------------|---|
| Yes                   | 4 | Green | LMAL135002 | Burnham on Crouch | High Street (Opp Clock Tower) | Creation of new bus stop | Formalise stopping point, Panel previously recommended £10k to scheme. Panel now recommended the £10k top up required |