

# Basildon Local Highway Panel Meeting Agenda

11<sup>th</sup> December 2013

2:30PM

Committee Room 5, County Hall

**Chair** Cllr Keith Bobbin

**Panel Members** Cllr Kay Twitchen, Cllr Tony Hedley, Cllr Malcolm Buckley, Cllr Kerry Smith, Cllr William Archibald, Cllr Mark Ellis, Cllr Melissa McGeorge, Cllr Nigel Le Gresley

**Other Attendees** Sean Perry- Head of Economic , Natalie Szpigelman- Highways Liaison Officer, Bev Sargeant- Senior Customer Services Officer

Time		Item	Lead:	Papers:
	1	Welcome and Introductions	Chair	Verbal
	2.	Declarations of Interest	Chair	Verbal
	3.	Minutes of meeting held on 24 <sup>th</sup> September 2013 to be agreed as correct record	Chair	Attached
	4.	Schemes for Consideration by Panel	NS	Attached
	5.	Indicative Start Dates for Schemes Approved 2012-13	NS	Attached
	6.	A.O.B	Chair	Verbal
	7.	Date of next meeting- TBC		

## LOCAL HIGHWAYS PANEL – MINUTES AND ACTIONS

	<b>PRESENT:</b>
<b>Date: 24 September 2013</b>	<b>Panel Members:</b> Cllr Keith Bobbin, Cllr Kay Twitchen, Cllr Tony Hedley, Cllr Malcolm Buckley, Cllr Kerry Smith, Cllr William Archibald, Cllr Mark Ellis, Cllr Nigel Le Gresley
<b>Venue: Committee Room 2, County Hall</b>	
<b>Apologies:</b> Cllr Melissa McGeorge	<b>Other Attendees:</b> Sean Perry(SP) – Strategy & Engagement Manager Natalie Szpigelman(NS) – Highways Liaison Officer Simon Stubbings – Road Safety Engineer Corinne Pickett - Highways Technical Advisor (minutes) Cllr John Dornan – BBC Cabinet Member for Environment, Bev Sargeant – Senior Customer Services Officer, Keith Blackburn, Senior Infrastructure Officer.

Item:	Action:	Action Owner:
1.	<b>Welcome and Introductions</b> SP welcomed everyone to the meeting.	
2.	<b>Declaration of Interest</b>	
3.	<b>Minutes of meeting held on 27 June 2013 to be agreed as correct record</b> <b>Agreed</b>	
4.	<b>Section106 Update</b> Keith Blackburn (KB) shared his spreadsheet with the panel showing S106 funded schemes. Some developments showed that the full allocated funding has not been used and at the request of the panel members KB agreed to look into whether this could be utilised for other schemes and bring back to the panel.	<b>Keith Blackburn</b>
5.	<b>Schemes for consideration by Panel inc: Casualty Reduction Schemes:</b> <ul style="list-style-type: none"> <li>• <u>Dunton Roundabout – A127 Eastbound off slip road – SS</u> explained the scheme, Cllrs supported Option 2 to install hatching on the slip road - <b>Agreed</b></li> <li>• <u>East Mayne, South Mayne, Broad Mayne Roundabout -</u> explained the scheme. This is due to be surfaced dressed; Was <b>Agreed</b> for scheme to go ahead. Went to a vote as Cllrs did not</li> </ul>	

wish for the visibility screens to be included, was four4 for and four4 against, Chairman had presiding vote and it was voted that the screens would be included.

- A176 Uppermayne j/w B148 St Nicholas Lane & A1235 Cranes Farm Road - SS explained the scheme - **Agreed**

#### **Minor Schemes:**

- St Nicholas Lane j/w Pound Lane, directional signage to the Paddocks – NS explained this is the final estimate as Councillor has asked for a break down of the cost for installation of the signage. Cllr Twitchen explained that additional signage may not be necessary and that only one double backed sign is needed. **AGREED** for one sign.
- Church Road, Southend Road, Ramsden Bellhouse mini roundabout – this is awaiting feasibility as funded at the last panel. NS explained that it will be brought back to the panel when complete. Cllr Buckley requested that it be brought back to the next meeting.
- Janet Duke School, zebra crossing – this is to be kept on the list - Essex Highways is undertaking an extension of the school keep clear markings here as this may alleviate the problems. The panel also funded for a PV2 survey to ascertain if the location meets the criteria for a crossing. Results of survey to be brought to the next panel.
- Hatches Farm Road j/w Tye Common Road, new kerbing and possible realignment of junction – NS explained that a detailed feasibility and design for a possible re-design of the junction may take some time and so the panel could decide to proceed with the kerbing improvements or wait until 2014-15 for a junction re-design. Cllr Twitchen explained this was part of the speed limit review and that a reduction in speed limit may help to alleviate the problems. Panel agreed that the scheme should be put on hold at this time as kerbing of the junction may lead to safety issues.
- Crouch Street, new footway – This has been dealt with by Basildon Council, they have agreed to use smaller refuge vehicles to gain access to the area and the footway defects have been repaired. Remove from list.
- High Road North, Laindon, to remove existing build outs and causing damage – Design and feasibility **Agreed**
- Dry Street, traffic calming – Outcome of assessment was to wait for the new 40mph limit to bed in; however panel agreed to

	<p>proceed with speed survey to ascertain if area meets 20mph criteria. Design and feasibility to be undertaken for possible traffic calming - <b>Agreed</b></p> <ul style="list-style-type: none"> <li>• A129 Southend Road, pedestrian crossing – <b>Agreed</b> PV2 survey to be undertaken.</li> <li>• Brightside, Billericay, 20mph zone – Surveys have already been undertaken, Cllr Hedley gave supporting evidence for this. These do meet the 24mph and 29mph criteria. Cllr Hedley didn't agree that a new speed survey needs to be undertaken; Panel support the advisory limit to go ahead - <b>Agreed</b></li> <li>• A13, Pitsea, removal of layby and drainage improvements – would like clarification that this area is Highway maintainable</li> <li>• Langdon Hills, various raised tables between junctions – <b>Agree</b> for 3 speed surveys for Forest Glade, Nightingales and High View Avenue.</li> <li>• Vange Primary School, request for pedestrian refuge and guardrail – Cllr Smith would like a site meeting with Engineers to discuss possible solutions as officers feel that a pedestrian guardrail would not resolve the issue raised.</li> <li>• Westmayne, install 50mph terminal signs – still being validated bring back to next meeting.</li> </ul>	
6.	<p><b>Indicative Start Dates for Schemes Approved 2012-2013</b> NS circulated a list of indicative start dates for schemes that were approved 2012-13. Any questions please speak to NS.</p>	
7.	<p><b>A.O.B</b></p> <p>Cllr Dornan asked about the King Edward Crossing that was on the LHP scheme list for last year. Former panel agreed £40,000 however this was deferred and not taken forward as this crossing did not meet criteria. NS explained to Cllr Dornan that we can only install highway measures that meet criteria.</p> <p>Market Road, Wickford – NS explained that the scheme came in above budget, additional funding needed is £35,000. Cllrs did not agree to this. Cllrs would like to know why schemes are coming in well over the approximate costs, they should be reasonably accurate.</p>	
9	<p><b>Date of next meeting</b> 11 December 2013 @14:30 (private meeting)</p>	



**Basildon District Approved Scheme List**

Key:	Completed schemes
	Revenue
	To be delivered 2014/15

Design Reference Number	Task Name	Finish	CMA approved	Cost Code	Works Description	Allocated Budget	Comments
<b>2012/13 Budget</b>							
DC1218	B1464 Timberlog Lane_Barstable	Wed 07/08/13	17/07/2012	LBAS001001	Casualty reduction measures	£33,000.00	
DC1277	Market Road _ Market Avenue_ Wickford	Mon 31/03/14	14/08/2012	LBAS002001	Traffic Calming	£25,000.00	
DC1278	Tye Common Road_ Billericay	Mon 15/04/13	14/08/2012	LBAS002003	VAS sign installation	£12,000.00	
DC1279	Fourth Avenue _Shotgate	Thu 08/08/13	14/08/2012	LBAS002004	Signage works (inc. design)	£300.00	
DC1280	Castledon Road_ Wickford	Thu 08/08/13	14/08/2012	LBAS002005	Signage works (inc. design)	£500.00	
DC1281	Brightside School_ Upland Road_ Billericay	Thu 08/08/13	14/08/2012	LBAS003001	Signing and Lining works (inc. design)	£3,000.00	
DC1230	B1007 Noak Hill Rd jw Wash Rd West_ Noak Hill	Wed 07/08/13	14/08/2012	LBAS001002	Casualty reduction measures	£20,000.00	
DC1607	Valence Way Footway	delivery 14/15	14/01/2013	LBAS003004	Footway (new)	£115,000.00	
DC1608	A176 Basildon to Billericay Cycleroute	delivery 14/15		LBAS004001	Cycleway improvements	£255,000.00	ML 26.09.13 initial design and project brief sent to Rosemary Wilkins 23.09.13. Awaiting comment / go ahead to proceed with the detailed design.
DC1609	Church Road _Holy Cross Church to Tractor Plant	delivery 14/15	14/01/2013	LBAS004005	Cycleway improvements	£30,000.00	Scope queries with HLO
IT005	ITS0030 Ballards Walk, St Nicholas Lane junction	Fri 25/10/13	14/01/2013	LBAS001004	Potential investigation / improvement to signal operation.	£5,000.00	
IT684	ITS0029 A127_A132 Nevendon Interchange	Fri 27/12/13	14/01/2013	LBAS007001	Development of new SCOOT strategies	£5,000.00	
DC1616	Staneway _ Mandeville Way (design only)	to be programmed	14/01/2013	LBAS002008	feasibility	£10,000.00	awaiting confirmation from HLO and panel
	Durham Road_ Laindon	Fri 21/03/14	14/01/2013	LBAS005003	Bus stop improvements	£10,000.00	
IT688	ITS0031 A127 Between A128 and B148 VMS	Mon 16/03/14	14/01/2013	LBAS002014	Design, supply and installation of Variable Message sign.	£95,000.00	
	Bramble Tye, Noak Bridge	Mon 31/03/14	14/01/2013	LBAS005002	Bus stop improvements	£10,000.00	
DC1605	Brightside School_ Rosebay Avenue_ Billericay	Mon 31/03/14	14/01/2013	LBAS003003	Footway (new)	£60,000.00	
DC1610	Wickford Infant and Junior Schools	Mon 31/03/14	14/01/2013	LBAS006001	School Route Improvements	£4,700.00	
DC1612	Cherry Tree Primary	Mon 31/03/14	14/01/2013	LBAS006005	School Route Improvements	£2,950.00	
DC1613	South Green Infant AND Junior Schools	Mon 31/03/14	14/01/2013	LBAS006006	School Route Improvements	£3,540.00	
DC1614	Brightside Primary	Mon 31/03/14	14/01/2013	LBAS006007	School Route	£1,180.00	
DC1673	Quilters Inf and Juniors	Mon 31/03/14	14/01/2013	LBAS006004	Signage works (inc. design)	£1,000.00	
DC1674	Ghyllgrove Inf and Juniors	Mon 31/03/14	14/01/2013	LBAS006008	School Route Improvements	£2,360.00	
DC1676	Bus Stop 1500PITS6 St Margarets School	Mon 31/03/14	14/01/2013	LBAS006010	Bus stop improvements	£2,750.00	
	Alicia Avenue_ Shotgate	Mon 31/03/14	14/01/2013	LBAS005001	Bus stop improvements	£3,800.00	
DC1611	Sunnymede Infant AND Junior Schools	Fri 28/02/14	14/01/2013	LBAS006002	School Route Improvements	£2,950.00	
	MoteHill	Sep-13	14/01/2013	LBAS****	new walls on estate	£20,000.00	Scheme cancelled - Completed and paid for by Basildon Council
DC1677	Clay Hill Road	Fri 20/12/13	01/03/2013	LBAS002011	Traffic Calming	£30,000.00	
DC1606	Bridge Street_ Noak Bridge	Mon 31/03/14	01/03/2013	LBAS002007	Priority working and raised table.	£70,000.00	
DC1624	Western Road Billericay	Tue 31/12/13	01/03/2013	LBAS002010	VAS sign installation	£13,000.00	
DC1752	A176 Noak Hill Rd j_w Wash Rd West_ Noak Hill	Thu 08/08/13	02/03/2013	LBAS001005	Trial Holes	£1,000.00	
	Perry St Br 1	Mon 31/03/14	04/03/2013	LBAS003006	Harden missing links in bridleway with granite so suitable for horses	£10,000.00	
DC1675	1500PITSS St Margarets School	Mon 31/03/14	04/03/2013	LBAS006009	Transport - School crossing patrols	£750.00	
<b>2013/14 Approved</b>							
DC	Hornsby Way	delivery 14/15	21/05/2013	LBAS002015	raised tables to stop drag racing	£40,000.00	
Revenue	Basildon District - Waiting Restrictions	23/07/2013	27/03/2013	LBAS002009	feasibility	£22,000.00	Majority of scheme complete and the remainder is split into Athelstan Gardens, Wickford & Valance way , Laindon .
DC1819	Athelstan Gardens, Wickford	delivery 14/15	27/03/2013	LBAS131018	Waiting restrictions	£13,300.00	
DC1820	Valence way, Laindon	delivery 14/15	27/03/2013	LBAS131019	Waiting restrictions	£8,700.00	
DC1830	Vange Primary School_ Extend TRO	delivery 14/15	23/07/2013	LBAS131013	Extend existing TRO	£2,000.00	
Revenue	Markhams Chase- Janet Duke School _TRO ammend	delivery 14/15	23/07/2013	LBAS131016	TRO ammendment on school keep clear markings AND PV2 survey	£5,000.00	
	A132 Eastmaye SOutmayne jw A1321 Broadmayne and Ashlyns CR Scheme feasibility and design	delivery 14/15	23/07/2013	LBAS131009	feasibility and design	£1,000.00	
	A176 uppermayne jw B148 St Nicolas Lane and A1235 Cranes farm road CR scheme feasibility and design	delivery 14/15	23/07/2013	LBAS001006	feasibility and design	£2,000.00	
Revenue	Dunton Roundabout De	Mon 31/03/14	23/07/2013	LBAS131007	CR scheme- Feasibility and design	£1,000.00	
Revenue	Eastmayne CR Scheme	Mon 31/03/14	23/07/2013	LBAS131008	CR scheme- Feasibility and design	£1,000.00	
Revenue	Uppermayne CR Scheme	Mon 31/03/14	23/07/2013	LBAS131009	CR scheme- Feasibility and design	£1,000.00	
Revenue	Gt Knightleys Tactile Pave	Mon 31/03/14	23/07/2013	LBAS131012	Tactile Paving	£1,000.00	
Revenue	Church Rd j_w Southend Rd	Mon 31/03/14	23/07/2013	LBAS131015	Feasibility and Design of a designated right hand turn	£2,000.00	
Revenue	Markhams Chase- Janet Duke School	Thu 08/08/13	23/07/2013	LBAS131011	Guardrail	£1,000.00	
Revenue	Kennel Lane_ Billericay_ HGV Sign	Mon 31/03/14	23/07/2013	LBAS131017	HGV advanced warning signage design	£800.00	
DC1833	B1007 Staneway jw High Road Langdon Hills CR Scheme Feasibility and design	delivery 14/15	30/09/2013	LBAS001006	Casualty reduction measures	£56,500.00	
DC1829	Billericay station	Mon 31/03/14	23/07/2013	LBAS131004	paint bus bay lines	£2,000.00	
	Noak Hill Road j/w Wash Road	delivery 14/15	30/09/2013	LBAS001002	Design costs and advertising of experimental TRO for no right turn.	£3,500.00	
	Dunton Roundabout	delivery 14/15	30/09/2013	LBAS131007	Casualty reduction scheme	£15,200.00	
	Eastmayne	delivery 14/15	30/09/2013	LBAS131008	Casualty reduction scheme	£20,500.00	
	Uppermayne j/w St Nicolas Lane	delivery 14/15	30/09/2013	LBAS131009	Casualty reduction scheme	£21,500.00	
Revenue	A129 Southend Road	Jan-14	30/09/2013	LBAS132020	PV2 survey to ascertain if location suitable for crossing facility.	£900.00	
Revenue	The Paddocks, Pound Lane	delivery 14/15	30/09/2013	LBAS132021	Design of black and white directional signage.	£800.00	
Revenue	Brightside, Billericay	delivery 14/15	30/09/2013	LBAS132022	Design of 20mph zone	£3,000.00	

Design Reference Number	Task Name	Finish	CMA approved	Cost Code	Works Description	Allocated Budget	Comments
Revenue	High Road North, Laindon	delivery 14/15	30/09/2013	LBAS132023	Design and feasibility study	£2,500.00	
Revenue	Dry Street, Basildon	delivery 14/15	30/09/2013	LBAS132024	Design and feasibility study	£2,500.00	
Revenue	Dry Street, Basildon	Jan-14	30/09/2013	LBAS132025	Speed survey	£250.00	
Revenue	Forest Glade, Laindon	Jan-14	30/09/2013	LBAS132026	speed survey	£250.00	
Revenue	Nightingales, Laindon	Jan-14	30/09/2013	LBAS132027	speed survey	£250.00	
Revenue	Highview Avenue, Laindon	Jan-14	30/09/2013	LBAS132028	speed survey	£250.00	

ID	District	Location	Scheme	Problem	Justification / Comments	Requested By	Estimated Cost (£)	Estimated Timescale Assuming smooth progress	RAG
20	BAS7	Basildon	Church Rd, Southend Rd, Ramsden Bellhouse	Mini roundabout	Difficult to turn right out of Church Rd onto Southend Rd as sight line is restricted.	Awaiting feasibility and design of designated right turn lane.	Cllr Sargent	£2,000 for design and feasibility.	Amber
21	LBAS132029	Basildon	Janet Duke School	Zebra Xing	To allow peds to cross road in vicinity of school.	PV2 results have been collated and this location does meet the criteria for a crossing. It is recommended to wait until the keep clear markings are extended as recommended by the Engineer and funded by the LHP. Any installation will still be subject to safety audit and consultation. Extension of keep clear markings to be programmed 2014-15.	Cllr Ellis	Approx. £150k	Amber
27	LBAS132021	Basildon	High Road North, Laindon	To remove existing build outs and install a new form of traffic calming.	Vehicles hitting build outs and causing damage.	Following validation, the Engineers suggestion is to install two new bollards and two reflective barriers. This will enable the build outs to be more visible. The Engineer has also recommended that this is more of interim suggestion and that a feasibility study should be undertaken to see what other traffic calming measures could be installed at this location that would be of benefit longer term. A feasibility study would help us to identify the best solution for this particular location.	Cllr Malcolm Buckley	Bollards and reflective barriers- £3k. Feasibility study £5k	Amber
28	BAS18	Basildon	Dry Street	Traffic calming and possible 20mph zone	Perceptions of speeding traffic and collisions	Request was received from the local member asking for traffic calming and a 20mph zone to be considered. Engineers have liaised with Network Management and have decided that they believe the best course of action would be to wait until the new 40mph limit has bedded in before pursuing any further action. The LHP decided to still proceed with a feasibility study to ascertain if any traffic calming measures can be installed at this location. The outcome of this feasibility will be brought back to the panel once it is completed. A speed survey has also been undertaken and the results have been passed to Cllr Bass so that they can be assessed. Dry Street is a PR2 route and as such any decisions for a 20mph zone would need Cabinet Member approval.	Cllr Keith Bobbin		Amber
29	BAS19	Basildon	A129 Southend Road	Pedestrian Crossing	Request from parish council for pedestrian crossing to aid pedestrians, especially schoolchildren, to cross the road.	PV2 survey currently being undertaken. Once results are collated they will be presented to the LHP and if the location meets criteria then a crossing can be considered (safety audit and stats dependent).	Cllr Le Gresley		Amber
32	BAS22	Basildon	Langdon Hills, Various	Request for traffic calming in the following roads: Forest Glade, Laindon Nightingales, Laindon Highview Avenue, Laindon	Perceived issue of speeding down Highview Avenue or Nightingales to access the school in Forest Glade.	Going by advice in Speed Management Strategy we should only be considering physical measures as a last resort. For a 30mph limit speeds would need to be above 35pmh to consider physical measures. Tables need to be installed a minimum of 60-80 metres apart to get the desired speed reduction. At least one of the sites forms part of a bus route; the bus operator(s) emergency services would need to be consulted as well as residents due to noise and vibration issues. Awaiting results of speed surveys to ascertain if there is a speeding issue, and if so, what measures can be considered under current guidelines.	Cllr Kerry Smith		Amber
33	LBAS132031	Basildon	Vange Primary School, London Road	Traffic calming	Concerns that pupils need to be directed to safe crossing point due to busy road.	Following a site visit with Cllr Smith and Engineer, it was decided that we should pursue a possible VAS at this location and to see if 'welcome to Vange' signage can be installed asking motorists to be mindful of their speed. A VAS sign will require a speed survey to be undertaken in the first instance. The signage is currently being reviewed by our Engineers and if it is within policy then it will be brought to the panel for consideration.	Cllr Kerry Smith	£250 speed survey	Amber
	BAS23	Basildon	Wickford Station	Real time bus shelter	Allowing passengers to know the exact time the bus will be arriving	Real time bus shelters help passengers to know what time buses are coming and to plan their journeys. Requests have been made for these to be installed at Wickford station.	Cllr Malcolm Buckley	£9,200 for new shelter including 28" display	Green
	LBAS132026	Basildon	Elizabeth Way j/w Southwell Link, Laindon	Install bollards	Vehicles are currently mounting the footway via the pram crossing and driving along the footway to access parts of the estate	Following validation, it is suggested that we install three cast iron bollards to prevent vehicles from mounting the kerb. Bollards can only be installed once stats checks have been undertaken and provided there is sufficient space to still allow mobility scooters and double buggies to pass.	Cllr Ellis	£1,000	Green

ID	District	Location	Scheme	Problem	Justification / Comments	Requested By	Estimated Cost (£)	Estimated Timescale Assuming smooth progress	RAG
LBAS132025	Basildon	Manston Park, shotgate	Upgraded lighting on footpaths in park	Parish Council feels that the lighting at this location is inadequate and therefore presents a safety issue.	Waiting to hear back from Street Lighting Team as to whether it is possible to upgrade lighting at this location. Highway boundary check will also need to be undertaken to ascertain if this pathway falls under the remit of ECC.	Clr Le Gresley			Amber
BAS24	Basildon	Lee Chapel Primary School	Traffic calming	Perceived speeding issue	speed survey required to ascertain which measures can be pursued. Request has been made for a raised table or 20mph limit to help pupils cross road safely	Clr Kerry Smith	£250 speed survey		Amber
BAS25	Basildon	cherrytree primary school, church road	Traffic calming	Perceived speeding issue	speed survey required to ascertain if there is a speeding issue at this site.	Clr Kerry Smith	£250 speed survey		Amber
BAS26	Basildon	Vange Primary School, London Road	VAS and possible 'welcome to vange, slow down' signage	Perceived speeding issue	awaiting outcome of speed survey	Clr Kerry Smith			Amber
LBAS132024	Basildon	Irvon Hill Road	7.5T weight limit except loading	Perceived issue of excessive number of HGVs causing vibrations to properties.	HGV survey must be undertaken in first instance to see if the location has a problem with an excessive number of HGVs using this route. If the location meets criteria we would also need to investigate alternative routes for the HGVs to use.	Clr Le Gresley	£250 HGV survey		Amber
BAS27	Basildon	Irvon Hill Road	20mph zone	Perceived speeding issue	Request for a 20mph limit at this location. Speed survey will need to be undertaken to see if this meets criteria. Local member is also pursuing a possible weight limit in the same location.	Clr Le Gresley	£250 speed survey		Amber

ID	District	Location	Scheme	Problem	Justification / Comments	Requested By	Estimated Cost (£)	Estimated Timescale Assuming smooth progress	RAG
LBAS132022	Basildon	Billericay Station	Remedial action- various	Parking and enforcement issues	Report to be brought to Basildon LHP	Passenger Transport			Green
LBAS132028	Basildon	Jersey Gardens	New directional signage to replace existing signage	Existing directional signage states "New Life Church" but the Church is now called "Seventh-day Adventist Church" and so a request has been made to change this signage.	Black and white directional signage is not within policy at this time in an attempt to reduce maintenance liability and reduce street clutter. This request has been brought before the panel as the signs and posts are already in situ and it would mean being able to place adhesive signage on the existing signs with the correct name.	Cllr Le Gresley	£375		
BAS28	Basildon	Basildon Hospital, Nethermayne	New signals and CCTV	Congestion issues	Congestion issues outside the hospital have been investigated and a scheme to put signals and CCTV in place are being explored. The hospital is hoping to pay for the new signals, but the panel is being asked to consider funding (or part-funding) the installation of CCTV which will be linked to our traffic control centre and will enable us to control the signals at peak times to enable a smooth flow of traffic.	BBC	£70k CCTV		Green
34	LBAS132015	Basildon	Westmayne	Install 50mph terminal signs	Lack of 50mph terminal signs along Westmayne	It was brought to our attention that some 50mph repeater signs were missing along Westmayne, this makes the TRO unenforceable. Following validation, the Engineer's suggestion is to install the following: 2x 50mph terminal signage exiting Dunton access towards Westmayne and additional lighting to 50mph terminal signage exiting Dunton access towards A127 Dunton RAB. The Engineer also suggested a full review of Westmayne speed limit signage and recommend remedial action with costings.	Development Management	£6k new signage and lighting and £10k for full review	Green

KEY

Green	A high priority scheme against strategic criteria
Amber	A low priority scheme against strategic criteria
Red	A scheme which is against Essex Policy or there is no appropriate engineering solution.
Scheme pending validation	