

BASILDON LOCAL HIGHWAYS PANEL MEETING AGENDA

Date:	Monday 23 th April 2023
Time:	2:00pm
Venue:	County Hall
Chairman:	Cllr Dr Richard Moore
Panel Members:	Cllr Jeff Henry, Cllr Anthony Hedley, Cllr Aidan McGurran, Cllr Luke Mackenzie, Cllr Tony Ball, Cllr Malcolm Buckley, Cllr Kerry Smith, Cllr Karina Watts.
Officers:	Collette Jackson – Highway Liaison Officer Dan Maclean – HLO Team Leader
Secretariat:	None - Martin Butcher to take basic notes

Page	Item	Subject	Lead	Paper
	1	Welcome & Introductions	Chairman	Verbal
	2	Apologies for Absence	Chairman	Verbal
2-5	3	Minutes of meeting held on 23 rd January 2023 to be agreed as a correct record	Chairman	Verbal
	4	Matters arising from minutes of previous meeting	Chairman	Verbal
6-8	5	Report on Funded Schemes 2022/23	Collette Jackson	Report 1
9-18	6	Report on Schemes Awaiting Funding	Collette Jackson	Report 2
	7	Any other business:	All	Verbal
	8	Date of next meeting: June / July: TBC September: TBC December / January: TBC March 2024: TBC	Chairman	Verbal

BASILDON LOCAL HIGHWAY PANEL

Minutes of the meeting held on 23 JANUARY 2023 - 14.00

FACE-TO-FACE MEETING: COUNTY HALL

Chairman:	Cllr Dr Richard Moore
Panel Members:	Cllr Jeff Henry, Cllr Anthony Hedley, Cllr Adele Brown, Cllr Aidan McGurran, Cllr Luke Mackenzie, Cllr Tony Ball, Cllr Malcolm Buckley, Cllr Kerry Smith, Cllr Katrina Watts
Officers:	Collette Jackson – Highways Liaison Officer Daniel Maclean – Highway Liaison Officer Team Leader
Secretariat:	None - Martin Butcher (HLO Technical Assistant) to take notes

Item		Owner
1.	<p>Welcome and Introductions:</p> <p>Cllr Moore welcomed all panel members. Cllr Katrina Watts has replaced Cllr Biddle as representative from the Association of Basildon Local Councils (ABLC).</p>	
2.	<p>Apologies for Absence</p> <p>Cllr Luke Mackenzie; Cllr Adele Brown</p> <p>Attendees:</p> <p>Cllr Moore, Cllr Smith, Cllr Buckley, Cllr Henry, Cllr Hedley, Cllr Ball, Cllr Watts, Cllr McGurran, Daniel Maclean (DM), Collette Jackson (CJ), Martin Butcher (MB)</p>	
3.	<p>Minutes of the meeting held on 26 September 2022</p> <p>The minutes for this meeting were agreed as a correct record.</p>	
4.	<p>Matters Arising from the Minutes of the Previous Meeting</p> <p>Cllr Hedley pointed out that his name had been spelt incorrectly. MB to correct this moving forward.</p>	MB

<p>5.</p>	<p>Funded Schemes</p> <p>5.1 DM explained the £200k additional funding for 2022/23 may not be released so the remaining budget figure of £255k may drop down to £55k.</p> <p>5.2 LBAS192046 (Holgate, Basildon – ‘no through road’ signage). Cllr McGurran asked for an explanation why the Comments field reads ‘Waiting for programme date’. CJ explained that she had chased the Design team for completion dates but for this scheme the Design team weren’t able to provide an exact date.</p> <p>5.3 LBAS202007 (Castledon Road j/w London Road, Wickford). Cllr Buckley explained that he had met with Justin Styles (EH Design Manager) who agreed that the existing design was not suitable. Cllr Buckley expressed concern that the Design for this would not be completed by the end of Q4. DM said that he had spoken with Justin last week and that the revised Design is underway but hasn’t been completed yet. DM will advise the panel once the revised Design has been completed.</p> <p>5.4 LBAS202007 (continued). Cllr Ball suggested that perhaps mirrors would be a short-term solution. CJ to investigate this.</p> <p>5.5 LBAS212012 (Barnard Close, Basildon – Footway Improvements). Cllr Smith said that the cabling at this location may not be deep enough. DM advised the Panel that the Design would take this into consideration as standard practice.</p>	<p>DM</p> <p>CJ</p>
<p>6.</p>	<p>Schemes Awaiting Funding</p> <p>6.1 DM explained that they were looking to speed up the Validation process, splitting those validations which can be completed at the desktop from those that will require a site visit.</p> <p><u>Traffic Management</u></p> <p>6.2 LBAS192044 (Rushley, Basildon – Traffic calming). Cllr McGurran is concerned that Speed Surveys are not effective. Cllr Henry commented that when conducting Speed Surveys do they also look at visibility of signage. Scheme to remain on the list.</p> <p>6.3 LAS192045 (The Knares jw Staneway – Junction improvements). Cllr Smith requested that a site visit should take place when the weather improves. Scheme to remain on the list.</p> <p>6.4 LBAS192047 (Holgate, Basildon – 20mph speed limit). Cllr McGurran asked whether additional signage could be looked at. CJ to investigate. Scheme to remain on the list.</p>	<p>CJ</p> <p>CJ</p>

	<p>6.5 LBAS212003 (Radwinter Avenue, Wickford – Traffic management improvements). Site visit has been arranged with Cllr Buckley and CJ. Scheme to remain on the list.</p> <p>6.6 LBAS212005 (Mountnessing Road near j/w Station Road – Traffic Management Improvement). Cllr Moore requested that this scheme be removed from the list.</p> <p>6.7 LBAS212006 (Tye Common Road j/w Cherry Trees – Traffic Management Improvement). Cllr Moore requested that this scheme be removed from the list.</p> <p>6.8 LBAS212021 (Runwell Road, Wickford – Pedestrian Crossing). Cllr Buckley said that UKPN had not reconnected the power to the crossing and the lights to the memorial park. CJ to investigate.</p> <p>6.9 LBAS222015 (Takeley End, Parking improvements – Basildon). Cllr Smith expressed concern that the Yellow line is not an effective deterrent to temporary parking, especially in the evening when SEPP is not enforcing. CJ to investigate.</p> <p>6.10 LBAS232001 (Salesbury Drive, Billericay – Road improvements). Cllr Hedley and Cllr Moore requested a site visit.</p> <p>6.11 LBAS232002 (Rosebay Avenue, Billericay – Traffic management improvements). Cllr Hedley said that there have been some recent accidents at this location. There is an island refuge, but it is too small for a push chair / buggy. CJ to look at the collision data and arrange another site visit.</p> <p>6.12 LBAS232003 (Blunts Wall j/w Tye Common Road, Billericay – Road improvements). Cllr Hedley and Cllr Moore requested a site visit.</p> <p><u>Passenger Transport</u></p> <p>6.13 DM advised the panel that ECC Passenger Transport are close to making a decision on the bus shelter schemes. DM to keep the Panel informed once a decision has been made.</p> <p>6.14 LBAS185002 (Nightingales junction with Aylesbury Drive, Basildon). Cllr Smith has asked for this scheme to be removed from the list having spoken with local residents.</p> <p>6.15 The list includes one Scheme on Highview Avenue. Cllr Smith believes there should be a second scheme on this road. CJ to investigate.</p>	<p>CJ</p> <p>CJ</p> <p>CJ</p> <p>CJ</p> <p>CJ</p> <p>CJ</p> <p>CJ</p> <p>CJ</p> <p>CJ</p> <p>DM</p> <p>CJ</p> <p>CJ</p>
--	---	---

	<p><u>Walking</u></p> <p>6.16 LBAS193009 (Queens Park Avenue, Billericay – Zebra Crossing). Cllr Hedley asked CJ to go back to the Design engineer to find out what other options are being considered.</p> <p>6.17 LBAS203002 (West Mayne Dunton Roundabout – Pedestrian and Cyclist Safety). Cllr Henry requested that this scheme be removed from the list.</p> <p>6.18 LBAS203004 (Hodgson Way, Wickford – Pedestrian Crossing). Cllr Ball said that the pedestrian refuge at this location is not adequate.</p>	<p>CJ</p> <p>CJ</p>
7.	<p>Any Other Business</p> <p>Cllr Ball asked about the process for a Parish to adopt a VAS. DM to send details of guidance to the Panel.</p>	DM
8.	<p>Date of next meeting:</p> <p>The next meeting of the Local Highway Panel will take place on:</p> <ul style="list-style-type: none"> • 27 March 2023 	

BASILDON HIGHWAY PANEL REPORT 1 - FUNDED SCHEMES LIST

This report provides an update on the current position of all the schemes which the Basildon Local Highway Panel has recommended for inclusion in their 2022/23 programme.

Budget Summary	
1. LHP Funding 2022/23	
LHP funding 2022/23	£426,875
Reduction for Countywide Casualty Reduction Schemes	-£73,125
LHP additional funding 2022/23	£200,000
Total	£553,750
2. Budget Summary 2022/23	
Total LHP budget 2022/23	£553,750
Scheme Recommendations/Slipped Schemes	£298,500
Remaining budget to allocate	£255,250

Within the programme the dates given as Quarters 1 to 4, refer to the financial year as follows –

- Q1 - Quarter 1 – April to June
- Q2 - Quarter 2 – July to September
- Q3 - Quarter 3 – October to December
- Q4 - Quarter 4 – January to March

Members are reminded that the costs supplied are budget allocations only and there is the possibility that a final scheme cost could change dependant on issues which may arise especially during detailed design and construction. The panel will be informed of any budget adjustments required.

Funded Schemes 2022-23

Total Value of Schemes	£298,500
------------------------	-----------------

Completed	Update
-----------	--------

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion
1	The Greenstead, Feering Row, Feering Green, Vange - Parking	Investigation to determine if grasscrete is the most suitable solution to the parking problems	Pitsea	Non Parished	Traffic Management	Implementation	LBAS182071	N/A	Scheme cancelled as per Cllrs request due to local objection. A new scheme has been proposed and is in validation.	CANCELLED
2	Behind 156 The Knars - Dropped kerb	Request for dropped kerb	Basildon Westley Heights	Non Parished	Walking	Total scheme	LBAS193011	£8,000	Works Complete.	COMPLETED
3	Holgate, Basildon - 'no through road' signage	No through road' signage	Pitsea	Non Parished	Traffic Management	Total scheme	LBAS192046	£4,000	Works Complete.	COMPLETED
4	Barrington Gardens, Basildon - Parking	Feasibility study to determine if grasscrete can be introduced	Laindon Park and Fryerns	Non Parished	Traffic Management	Feasibility	LBAS202002	£5,500	Works Complete.	COMPLETED
5	Castledon Road j/w London Road, Wickford	Junction improvements as recommended in feasibility study	Wickford Crouch	Non Parished	Traffic Management	Design	LBAS202007	£7,500	Scheme will slip 23/24.	Q4
6	Cross Green / Great Gregorie - Bollards	Installation of bollards	Basildon Westley Heights	Non Parished	Traffic Management	Total scheme	LBAS202009	£18,500	Works Complete.	COMPLETED
7	Coddenham Straight, Basildon - Tarmac	Remove small patch of grass and surface to match the rest of the footway	Basildon Westley Heights	Non Parished	Traffic Management	Total scheme	LBAS202010	£6,000	Scheme will slip 23/24.	Q4
8	Ilmington Drive, Basildon - Staggered Gates	Request for staggered gates or fence to prevent motorcycles from using the alleyway at the end of the drive	Pitsea	Non Parished	Traffic Management	Design	LBAS202012	£6,000	Works complete.	COMPLETED
9	Wellstye Green, Basildon - Parking Bays	Request to formally mark parking bays to maximise space	Laindon Park and Fryerns	Non Parished	Traffic Management	Total scheme	LBAS202014	£11,000	Scheme will slip 23/24.	Q4
10	Laindon Common Road, Little Burstead - Traffic Calming	Request for width restriction to reduce traffic speeds	Billericay and Burstead	Little Burstead	Traffic Management	Design	LBAS202015	£5,000	Works complete.	COMPLETED
11	Bridge Street, Noak Bridge - VAS Relocation	Relocate the VAS further east past the junction with Coppice Lane	Wickford Crouch	Noak Bridge	Traffic Management	Total scheme	LBAS202023	£5,500	Scheme will slip 23/24.	Q4
12	Tavistock Road, Pitsea - 20's Plenty	Request for 20's Plenty outside of Mill House School	Laindon Park and Fryerns	Non Parished	Traffic Management	Total scheme	LBAS202025	£6,500	Works complete.	COMPLETED
13	High Road, Laindon - Signalised crossing	Detailed design of signalised crossing that was previously subject to a feasibility study	Basildon Westley Heights	Non Parished	Walking	Design	LBAS183007	£25,000	Scheme will slip 23/24.	Q4
14	Little Oxcroft, Laindon - One-Way System Improvements	Various measures to improve one-way system, including redesign of carriageway layout and additional signs / linings	Laindon Park and Fryerns	Non Parished	Traffic Management	Total scheme	LBAS192007	£46,500	Works complete.	COMPLETED
15	Harvey Way, Basildon - Bollards/ Kerbing	Request for measures to prevent parking	Pitsea	Non Parished	Traffic Management	Total scheme	LBAS212001	£15,500	Works complete.	COMPLETED

Funded Schemes 2022-23

Total Value of Schemes	£298,500
------------------------	-----------------

Completed	Update
-----------	--------

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion
16	Hickstars Lane, South Green- Traffic management Improvements	Design and implementation of pedestrian guard railing to prevent cars driving over the footway outside School	Billericay and Burstead	Great Burstead and South Green Village	Traffic Management	Total scheme	LBAS212002	£11,500	Works complete.	COMPLETED
17	Barnard Close, Basildon - Footway Improvements	Make footway more accessible and to install grasscrete	Basildon Westley Heights	Non Parished	Walking	Design	LBAS212012	£7,500	Scheme will slip 23/24.	Q4
18	Stock Road junction with Orchard Ave, Zebra upgrade, Billericay - Walking	Additional work required for this signalised crossing upgrade	Billericay and Burstead	Billericay Town	Walking	Implementation	LBAS223001	£4,000	Scheme will slip 23/24.	Q4
19	Wickford High Street. - Market improvements	Optioneering study, detailed Design, and continuation of the current temporary traffic management	Wickford Crouch	Non Parished	Traffic Management	Design	LBAS225002	£105,000	Works complete	COMPLETED

BASILDON LOCAL HIGHWAY PANEL REPORT 2 - SCHEMES AWAITING FUNDING LIST

This Schemes Awaiting Funding List identifies those scheme requests which have been received for the consideration of the Basildon Local Highways Panel (LHP).

In February 2023 it was agreed, at ECC Full Council, that the 2023/24 Capital Budget for the twelve Local Highway Panels would remain the same as 2022/23. As in 2022/23, the Casualty Reduction Sites across the County are funded from a central pot of monies derived from the existing LHP funding allocations. Also, in 2023/24, part of the LHP funding is to be set aside for carriageway improvements. This will reduce the overall yearly budget allocation available to the Basildon LHP, as detailed in the summary below.

An additional £250,000 is being provided to the Panel to allow Members to prioritise Footway Schemes and Footway Minor Works to be undertaken in 2023/24. Outside of Panel meetings Members will be provide with separate lists detailing Footway Schemes, Footway Minor Works and Carriageway Improvements. Members will be asked to Prioritise those schemes they wish to be undertaken in 2023/24.

Basildon LHP Budget Summary 2023/24			
	Budget	Commissioned schemes	To be allocated
Budget for Improvement Schemes	£250,000	£0	£250,000
Budget for Safer Roads Schemes	£73,125	NA	NA
Budget for Carriageway improvements	£176,875	£0	£176,875
Total LHP Capital budget 2023/24	£500,000		

Footway Improvements 2023/24	
Additional footway schemes	£250,000
Additional footway minor works	£250,000
Total Footways Allocation	£500,000

BASILDON LOCAL HIGHWAY PANEL REPORT 2 - SCHEMES AWAITING FUNDING LIST

This Schemes Awaiting Funding List identifies those scheme requests, which have been received for the consideration of the Basildon Local Highways Panel (LHP).

The Panel are now asked to review the schemes on the attached Schemes Awaiting Funding List and consider their further scheme funding recommendations for those they wish to see delivered in 2023/24.

The Panel may also remove any schemes they would not wish to consider for future funding.

There are currently Schemes Awaiting Funding with an estimated cost of £483,000, as shown in the summary below -

Scheme Type	Estimated Scheme Costs
Traffic Management	£436,000
Walking	£29,000
Passenger Transport	£6,500
Cycling	£11,500
Total	£483,000

On the Schemes Awaiting Funding List, the RAG column acknowledges the status of the scheme request as shown below:

RAG Status	Description of RAG status
G	The scheme has been validated as being feasible and is available for Panel consideration
A	The scheme has been commissioned for a feasibility study which needs completing before any Panel consideration
R	A scheme which is against policy or where there is no appropriate engineering solution
V	A scheme request has been received and is in the initial validation process

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£436,000
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Collingwood Road jw Mapleford Sweep - One way	Request for a one way system	Pitsea	Validation	LBAS192043	TBC	Validation suggests for a speed survey to be taken in the new financial year as there is no quantitative data to support the proposal. Such measures would require some resident consultation to ensure the proposal is acceptable. Once this is done an Origin and Destination survey would be the next steps for the Panel to fund.	V
2	Rushley, Basildon - Traffic calming	Request for traffic calming features	Pitsea	Validation	LBAS192044	N/A	Speed survey data back and shows good compliance at 32.2mph / 33.4mph. No scheme to progress.	R
3	The Knares jw Staneway - Junction improvements	Request to look into improvements to the junction	Basildon Westley Heights	Validation	LBAS192045	N/A	A site visit has been undertaken with the County Member Cllr Smith and a new scheme has been requested to look at speed reduction of High Road leading to Staneway in hope the approach to this junction will improve.	R
4	Holgate, Basildon - 20mph Speed limit	Request for a 20mph limit	Pitsea	Validation	LBAS192047	N/A	No scheme to progress as speeds did not meet criteria as the Speed survey data back and shows good compliance at 15.0mph.	R
5	Boytons, Basildon - Parking	Installation of asphalt parking area as designed in 2021	Laindon Park and Fryerns	Implementation	LBAS192049	£65,000	Implementation of previously designed parking area.	G
6	Curling Tye, Basildon - One way	Request for a one way system	Laindon Park and Fryerns	Validation	LBAS192051	TBC	New Surveys to be requested in the new financial year before this scheme can progress.	V
7	Clay Hill Road, Basildon - Traffic calming	Request for traffic calming along Clay Hill Road	Basildon Westley Heights	Validation	LBAS202005	TBC	New Surveys to be requested in the new financial year before this scheme can progress.	V
8	Maplestead, Basildon - Grasscrete	Implementation of previously designed grasscrete scheme	Laindon Park and Fryerns	Implementation	LBAS192006	£100,000	Implementation of previously designed scheme.	G

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£436,000
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
9	Radwinter Avenue, Wickford - Traffic management improvements	Crossing point by Subway to Park Drive	Wickford Crouch	Validation	LBAS212003	TBC	Site visit has been completed with Cllr Buckley and although this location does not meet the criteria for a Zebra crossing. Officers have gone back and asked the engineers to explore further options and rule out safety issues at this crossing point and suggest further improvements if any.	V
10	Tye Common Road-Speeding, On bend near Salmon's Farm-Traffic Management Improvement	Reduce 60mph limit to 40mph	Billericay and Burstead	Validation	LBAS212004	N/A	Speed survey results compliant to the current speed limit. 35.5mph 37.6mph. In a 60mph zone and 30.2mph 32.4mph in a 30mph zone No scheme to progress.	R
11	Southend Road J/W Coxes Farm Road Billericay-Traffic Management Improvement	Signalised pedestrian crossing	Billericay and Burstead	Feasibility	LBAS212008	£16,000	PV2 assessment indicates that this site meets the criteria for a signalised crossing.	G
12	Lee Chapel Lane, Traffic management - Basildon	Request for Signage and traffic calming measures in Lee Chapel Lane	Basildon Westley Heights	Validation	LBAS212010	N/A	Validation does not recommend any traffic calming measures, or any further action at this location extra signage would be considered street clutter.	R
13	Cherrydown West J/W Nether Mayne, Basildon - No Right Turn	To prevent illegal right hand turns	Basildon Westley Heights	Total scheme	LBAS212011	£12,000	Origin and Destination survey to be completed first to justify any proposed measures.	G
14	Sparrows Herne, Basildon - Traffic Management Improvements	Measures need to be installed to stop vehicles undertaking the aforementioned issue	Basildon Westley Heights	Validation	LBAS212013	N/A	Parking restrictions maybe feasible but would need to go through SEPP	R
15	Chapel Street, Billericay - Traffic Management Improvements	Traffic calming throughout Chapel Street	Billericay and Burstead	Validation	LBAS212016	TBC	Speed survey to be requested in the new financial year.	V
16	Southernhay, Basildon - Bus Gate	Bus Gate for Laindon Link Bus- revision for Gates to accept Private Hire Vehicles as well as Hackney Carriages	Basildon Westley Heights	Validation	LBAS212017	N/A	Scheme is being picked up by the Passenger Transport Team directly.	R

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£436,000
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
17	Threshelford, Basildon - Bollards	To install a row of metal posts to protect the wall of 31 Threshelford	Basildon Westley Heights	Validation	LBAS212018	TBC	In validation.	V
18	Threshelford, Basildon - Parking	To install yellow hatching and signs within the garage area	Basildon Westley Heights	Validation	LBAS212019	TBC	In validation.	V
20	Runwell Road, Wickford - Pedestrian Crossing	Traffic lights to be added to crossing for safer roads for pedestrians	Wickford Crouch	Validation	LBAS212021	TBC	Speed survey data is back at 26.6mph - PV2 data shows a score of 1.463. The validation is now with engineers to access the upgrade of this crossing point.	V
21	27 - 29 Broomfield Mews, -Parking improvements	Insert some bollards, Improve walkway for wheelchair users/prams	Pitsea	Total scheme	LBAS222001	£11,500	The validation recommends proceeding to the implementation of approx. 10 bollards.	G
22	Dunton Road, Basildon - Speeding	Request to address speeding vehicles	Laindon Park and Fryerns	Validation	LBAS222002	N/A	The speed cushions are the maximum size they can be for a bus route and the dragon teeth arrows cannot be changed this road is a PR2 route therefore no further traffic improvements are not recommended at this location.	R
23	Station Lane, Grass Verge, Basildon - Traffic Management	Improvements to the grass verge due to desire lines	Pitsea	Validation	LBAS222007	£9,500	Validation recommends that approx 6no bollards could be installed.	G
24	St Mary the Virgin Church, Rectory Road, Billericay - Traffic improvements	A request for safer access upon arriving and exiting the Church	Billericay and Burstead	Total scheme	LBAS222008	£7,500	Validation suggests refreshing the SLOW legends in the road, clearing the vegetation around bend and chevron signs, replace verge marker posts on bends where broken and install warning signage.	G
25	Southend Road, Duke of York pub - Basildon, Traffic Management	Implement a dropped kerb on the on the footway leading from the Duke of York pub	Billericay and Burstead	Implementation	LBAS222009	£13,000	Validation suggests kerbing can be installed although Road Safety have advised the location of the drain may cause a problem, along with potential issues for the blind.	G
26	Elm Road JW Swan Lane, Wickford, Traffic Management - Basildon	Request to install dropped kerbs either side of junction	Wickford Crouch	Total scheme	LBAS222010	£11,500	Drop kerbs can be installed in this location.	G
27	Pound Lane, Pitsea - Traffic improvements	Request to look at various issues along Pound Lane	Pitsea	Validation	LBAS222011	£6,500	Validation recommends a feasibility study in the first instance which will include RSA and a speed survey.	G

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£436,000
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
28	Sun Corner Roundabout, Basildon - Traffic management	Request for more informative, visible signage on the approach to the Sun Corner Roundabout, Billericay	Billericay and Burstead	Validation	LBAS222012	TBC	In validation.	V
29	Laindon Road, outside The Most Holy Redmeer Church, Billericay - Traffic management	Request to upgrade the current Zebra Crossing to a Signalised crossing.	Billericay and Burstead	Validation	LBAS222014	TBC	In Validation speed survey and PV2 to be carried out in the new financial year.	V
30	Rokescroft Estate, Bollard, parking improvements - Basildon	Request to look improving the bollards/parking situation on the Rokescroft estate	Basildon Westley Heights	Total scheme	LBAS222013	£17,500	Validation recommends a design and that approximately 10+ bollards could be installed throughout the estate.	G
31	Takeley End, Parking improvements, Basildon	To install a row of metal blue poles on the pavement to prevent vehicles parking two wheels on the pavement outside 1-7 Takeley End	Basildon Westley Heights	Total scheme	LBAS222015	£7,000	Validation recommends The Single Yellow lines where the restriction is in place, could be refreshed. Implementation of bollards are not recommended.	G
32	Nightingales, Langdon Hills, Basildon - Traffic calming	To install a traffic refuge island on Nightingales just north of the junction with Russetts	Basildon Westley Heights	Validation	LBAS222016	TBC	To fully understand the need for a pedestrian refuge, The validation would recommend a PV2 be carried out to quantify the pedestrian footfall.	V
33	High Road, Staneway, Basildon - Traffic calming	Reduce speed along High Road to Staneway , from 50mph to a 30mph	Basildon Westley Heights	Validation	LBAS222017	TBC	In Validation speed survey and PV2 to be carried out in the new financial year.	V
34	Ardleigh , Basildon - Parking improvements	Request to install bollards	Basildon Westley Heights	Total scheme	LBAS222018	£7,500	Validation suggests DYL can be added along with installing x4 bollards	G
35	The High Street, Junction of Western Road, Billericay - Bollards	Request to install bollards to prevent illegal parking and obstruction of the footway	Billericay and Burstead	Validation	LBAS222019	TBC	In validation.	V
36	Salesbury Drive, Billericay - Road Improvements	Salesbury Drive has a major problem of parked cars such that, on occasion, residents are unable to drive up or down the road.	Billericay and Burstead	Validation	LBAS233001	N/A	The land in between Salesbury Drive into Hillway has been sold – it was private ownership. No further action required.	R

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£436,000
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
37	Rosebay Avenue, Billericay - Traffic management improvements	Request for a Zebra Crossing and look into speed limit reduction outside of the school	Billericay and Burstead	Validation	LBAS232001	TBC	Site visit required by HLO, and Cllr Hedley which will take place on 05/05/23	V
38	Blunts Wall j/w Tye Common Road Billericay - Road improvements	Request to widen apart of the road to help improve road safety at busy times I.e. Match days	Billericay and Burstead	Validation	LBAS232002	TBC	Site visit required by HLO, and Cllr Hedley which will take place on 05/05/23	V
39	Norsey Road, Billericay - Pedestrian crossing - Traffic Management	Request for a pedestrian crossing	Billericay and Burstead	Validation	LBAS233002	TBC	Site visit required by HLO, and Cllr Hedley which will take place on 05/05/23	v
40	Grange Road, South Green, Billericay - Bollards - Traffic Management	Request to install bollards to prevent motorists parking on the footway.	Billericay and Burstead	Validation	LBAS232005	TBC	In validation.	V
41	Malyons Place, Pitsea - Bollards, Traffic Management	Request to replace three lockable bollards have been removed From Number 60 heading north to the street	Pitsea	Validation	LBAS232006	TBC	In validation.	V
42	Great Mistley, Basildon Highway review - Traffic Management	Request for a full Highway review and to list all points of Highway Safety	Basildon Westley Heights	Validation	LBAS233005	TBC	In validation.	V
43	Barrington Gardens, Basildon - Parking	Implementation of previously designed grasscrete parking scheme	Laindon Park and Fryerns	Implementation	LBAS232008	£118,500	Implementation of previously designed scheme.	G
44	Laindon Common Road, Little Burstead - Traffic Calming	Implementation of previously designed Traffic Calming scheme	Billericay and Burstead	Total scheme	LBAS232009	£33,000	Implementation of previously designed scheme.	G

Schemes Awaiting Funding

Walking

Total Value of schemes	£29,000
-------------------------------	----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Queens Park Avenue, Billericay - Zebra Crossing	Request for the pedestrian refuge to be upgraded to a zebra crossing	Billericay and Burstead	Validation	LBAS193009	TBC	Speeds remain above criteria to warrant a Zebra Crossing. Passed back to the engineers for further consideration.	V
2	Basildon Town Centre - Signalised crossing improvements	Options for new technology for using phones to link up to a signalised crossing instead of pressing the button	Basildon Westley Heights	Validation	LBAS203001	TBC	This is being investigated further as currently the equipment is not signed off for use in England. However is still being assessed in the background.	A
3	Hodgson Way, Wickford - Pedestrian Crossing	Request for pedestrian refuge near Wethersfield Way to be upgraded to a formal crossing	Wickford Crouch	Validation	LBAS203004	TBC	The PV2 of 0.041 x 10^8 does not meet the criteria for a zebra crossing - Further options being considered.	V
4	Western Road, Billericay - Pedestrian Crossing	Request for a pedestrian crossing	Billericay and Burstead	Total scheme	LBAS212009	£6,500	It has been recommend that x2 Pedestrians in Road Ahead Signs be installed on Western Road as you approach Station Road and x1 on Station Road as you approach Western Road. PV2 data does not warrant a crossing at this location as it did not meet the criteria 0.067.	G
5	Noak Hill Road near JW Church Street, Billericay - Pedestrian Crossing	Request for a pedestrian crossing	Billericay and Burstead	Validation	LBAS212014	TBC	PV2 Data to be requested in the new financial year.	V
6	Laindon Common Road JW Noak Hill Road, Billericay - Signalised Crossing	Signalised pedestrian crossing for a safer route by footway users	Billericay and Burstead	Validation	LBAS212015	TBC	PV2 Data to be requested in the new financial year.	V

Schemes Awaiting Funding

Passenger Transport

Total Value of schemes	£6,500
-------------------------------	---------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Tye Common Road, Billericay - Bus shelter	Request to replace the existing bus shelter	Billericay and Burstead	Total scheme	LBAS185010	TBC	The progression of bus shelter schemes is currently on hold until ECC announce who has been awarded the County wide contract.	V
2	Rectory Road, Basildon - Bus shelter	Request to replace the existing bus shelter	Pitsea	Total scheme	LBAS185011	TBC	The progression of bus shelter schemes is currently on hold until ECC announce who has been awarded the County wide contract.	V
3	Highview Avenue junction with Derby Close	Request for bus shelter	Basildon Westley Heights	Total scheme	LBAS185004	TBC	The progression of bus shelter schemes is currently on hold until ECC announce who has been awarded the County wide contract.	V
4	Outside Basildon hospital, Nethermayne	Request for replacement bus shelter	Basildon Westley Heights	Total scheme	LBAS185006	TBC	The progression of bus shelter schemes is currently on hold until ECC announce who has been awarded the County wide contract.	V
5	Radford Way, Billericay - Bus Shelter	Request for a Bus Shelter	Billericay and Burstead	Total scheme	LBAS195002	TBC	The progression of bus shelter schemes is currently on hold until ECC announce who has been awarded the County wide contract.	V
6	Linkway, Basildon - Bus Gate	Introduce a bus gate at Linkway to greatly improve bus journey times and promote sustainable transport	Pitsea	Design	LBAS225001	£6,500	Validation recommends that a design could be carried out for this scheme, Passenger Transport can then bid for funding to implement from external sources.	G

Schemes Awaiting Funding

Cycling

Total Value of schemes	£11,500
------------------------	----------------

Ref	Scheme name	Description	Division	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	High Street, Wickford - Cycle Hoops	Request for cycle hoop parking located outside Iceland and/or the Willows shopping centre in Wickford	Wickford Crouch	Non Parished	Total scheme	LBAS224001	£11,500	Validation suggests that we can install approx 10 cycle hoops.	G