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Figure 1: Map of Essex

Figure 2

Essex Cycling Strategy

Highways/Major Projects | November 2016

Figure 2: Essex Cycling Strategy



Figure 3

e more
walking and rove ) ‘J .
o pedestrian environm

Figure 3: Essex Walking Strategy
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Figure 4: Essex County Council LCWIP Proposals
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Figure 5: Essex County Council — Safer, greener, healthier
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Figure 6: Colchester — Schematic of Proposals
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Figure 7: Chelmsford — Schematic of Proposals
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Figure 8: Braintree — Schematic of Proposals
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Figure 9: Brentwood — Schematic of Proposals
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Figure 10: Basildon / Wickford — Schematic of Proposals



Figure 11

2021

4th Quarter Tst Quarter 2nd Quarter 3rd Quarter
k Mame ~ Durstion || Sep oat Nov Déc Jan Feb Mar Apr May Jun Jul Aug Sep
4 Colchester - LOWIP Routes 1a and 8 [N-éj 170 days )
4 Phase 1 - Signs and Road Markings 60 days - 1
Design 1mon l
Procurement/ Tender 1mon i
Construction 1mon [
4 Phase 2 - Segregated Cycleways 80 days ) 1
Design 1mon i
Procurement/ Tender 1mon l
Construction 2mons
4 Phase 3 - Pedestrian Crossings and Traffic 170 days ) 1
Signal Changes
Design 3 mons l
Procurement/ Tender 3 mons B l
Construction 2.5 mons
Figure 11: Colchester — Timeline of LCWIP Routes 1a and 8
Figure 12
4th Quarter. 1st Quarter 2nd Quarter 3rd Quarter
Task Narne » Dutstion w1 Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
4 Colchester - LOWIP Routes 3 and 8 (E—W] 200 days I 1
4 Phase 1- Signs and Road Markings 60 days 1
Design 1mon h
Procurement/ Tender 1mon 1
Construction 1mon
4 Phase 2 - Segregated Cycleways 80 days I 1
Design 1mon 1
Procurement/ Tender 1mon 1
Construction 2mons !
4 Phase 3 - Pedestrian Crossings and Traffic 170 days T 1
Signal Changes
Design 3 mons h
Procurement/ Tender 3 mons b’ il
Construction 2.5 mons
Figure 12: Colchester — Timeline of LCWIP Routes 3 and 8
Figure 13
2021
h Quarter 15t Quarter 3rd
Task Name ~ Durstion w || Sep oc Nov De Jan Feb Mar Jun Jul Aug Sep
4 Chelmsford - LOWIP Route 1A 170 days ) 1
# Phase 1 - Signs and Road Markings 60 days 1
Design 1mon 1
Procurement/ Tender 1mon J,
Construction 1mon
4 Phase 2 - Segregated Cycleways 100 days I 1
Design 1mon il
Procurement/ Tender 1mon il
Construction 3 mons |
4 Phase 3 - Pedestrian Crossings and Traffic 170 days I 1
Signal Changes
Design 3 mons h
Procurement/ Tender 3 mons i l
Construction 2.5 mons

Figure 13: Chelmsford — Timeline of LCWIP Route 1a




Figure 14

Ath Quarter st Quarter 2nd Quarter 3rd Quarter
Task Mame ~ |Duration ~ || Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
4 Chelmsford - LOWIP Route 2 200 ﬂays I. I
4 Phase 1 - Signs and Road Markings 60 days - 1
Design 1mon l
Procurement/ Tender 1mon 1
Construction 1mon .
4 Phase 2 - Segregated Cycleways 100 days ) 1
Design 1mon l
Procurement/ Tender 1 mon l
Construction 3 mons
4 Phase 3 - Pedestrian Crossings and Traffic 170 days T 1
Signal Changes
Design 3 mons l
Procurement/ Tender 3 mons
Construction 2.5 mons
Figure 14: Chelmsford — Timeline of LCWIP Route 2
Figure 15
2021
4th Quarter Tst Quarter 2nd Quarter 3rd Quarter
Task Mame + Duration « Sep Oct Mov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
4 Braintree - LCWIP Route 2 155 days I 1
4 Phase 1- Signs and Road Markings 60 days - 1
Design 1mon B l
Procurement/ Tender 1mon l
Construction 1mon li
4 Phase 2 - Segregated Cycleways 100 days T 1
Design 1mon 1
Procurement/ Tender 1mon l
Construction 2mons I 1
Construction - Dutch Style Roundabout 1 mon
4 Phase 3 - Pedestrian Crossings and Traffic 155 days T 1
Signal Changes
Design 9 wks I l
Procurement/ Tender 3 mons l
Construction 10 wks

Figure 15: Braintree — Timeline of LCWIP Route 2

Figure 16

Task Name .
4 Braintree - LCWIP Route 4

4 Phase 1 - Signs and Road Markings
Design
Procurement/ Tender
Construction

4 Phase 2 - Segregated Cycleways
Design
Procurement/ Tender
Construction

4 Phase 3 - Pedestrian Crossings and Traffic
Signal Changes

Design
Procurement/ Tender

Construction

185 days T
60 days
1mon h
1mon
1mon

80 days T 1

1mon
1mon k
2mons

155 days T

9 wks
3 mons
10 wks

i

Figure 16: Braintree — Timeline of LCWIP Route 4




Figure 17

2021

Ath Quarter EE: Quarter Znd Quarter 3rd Quarter
MName ~ |Duration ~ || Sep oct Nov Déc Jan Feb Mar Apr May Jun Jul Aug Sep
4 Brentwood 180 days I 1
4 Phase 1 - Signs and Road Markings 60 days - 1
Design 1mon 2
Procurement/ Tender 1mon i
Construction 1mon [
4 Phase 2 - Segregated Cycleways 70 days
Design 1mon f
Procurement/ Tender 1mon l
Construction awks :
4 Phase 3 - Pedestrian Crossings and Traffic 140 days I 1
Signal Changes |
Design 8wks i l
Procurement/ Tender 3 mons l
Construction 8 wks
Figure 17: Brentwood — Timeline of Proposed LCWIP
Figure 18
2021
4th Quarter 1st Quarter 2nd Quarter 3rd Quarter
Task Mame » Durstion Sep Oct Moy Dec Jan Feb Mar Apr May Jun Jul Aug Sep
+ Wickford (Basildon) - LCWIP Route 2 150 days I I
4 Phase 1 - Signs and Road Markings 60 days - 1
Design 1mon
Procurement/ Tender 1mon ) l
Construction 1mon 8
4 Phase 2 - Segregated Cycleways 65 days 1
Design 1mon B
Procurement/ Tender 1mon 1
Construction 5wks i
4 Phase 3 - Pedestrian Crossings and Traffic 110 days 1
Signal Changes l
Design 7 wks = l
Pracurement/ Tender 2mons il
Construction 7 wks

Figure 18:
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Figure 19: Proposed organogram for scheme delivery

Basildon / Wickford — Timeline of LCWIP Route 2




